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1 Minimum Standards 
 

.1  Materials shall be new and work shall conform to the minimum applicable standards of the 
Canadian General Standards Board, the Canadian Standards Association, the National Building 
Code of Canada 2010 (NBC) and all applicable Provincial and Municipal codes. In the case of 
conflict or discrepancy the most stringent requirement shall apply. 

 
 
2 Shop Drawings 
 

.1  Submit for the Departmental Representative's review, electronic copies of each shop drawing in 
PDF format, unlocked, minimum 300 dpi, oriented right side up for viewing on computer screen 
with sheets ordered in sequence within the pdf. 

 
.2  The review is for the sole purpose of ascertaining conformance with the general design concept, 

and does not mean approval of the design details inherent in the shop drawings, responsibility for 
which shall remain with the Contractor. Such review shall not relieve the Contractor of responsibility 
for errors or omissions in the shop drawings or of his responsibility for meeting all requirements of 
the Contract Documents. 

 
.3  Do not commence manufacture or order materials before shop drawings are reviewed by 

Departmental Representative. 
 
.4 Make changes in submissions as Departmental Representative may require, consistent with 

Contract Documents. When submitting, notify Departmental Representative in writing of revisions 
other than those requested. 

 
.5 Include transmittal sheet indicating: project name and number; Division and section number the 

shop drawing is being submitted for; name, address and contact information of company 
submitting; stamp review by General Contractor for conformance to Contract Documents. 

 
 
3 Product Data 
 

.1  Product data: manufacturers catalogue sheets, brochures, literature, performance charts and 
diagrams, used to illustrate standard manufactured products. 

 
.2  Submit electronic copies of product data in PDF format, unlocked, minimum 300 dpi, oriented right 

side up for viewing on computer screen with sheets ordered in sequence within the pdf. 
 

.3  Delete information not applicable to project. 
 

.4  Cross-reference product data information to applicable portions of Contract Documents.  
 
.5 Include transmittal sheet indicating: project name and number; Division and section number the 

shop drawing is being submitted for; name, address and contact information of company 
submitting; stamp review by General Contractor for conformance to Contract Documents. 

 
 
4 Samples 
 

.1  Samples: examples of materials, equipment, quality, finishes, workmanship. 
 
.2  Where colour, pattern or texture is criterion, submit full range of samples. 
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.3  Reviewed and accepted samples will become standard of workmanship and material against which 
installed work will be verified. 

 
.4 Submit 3 sets of each sample. 
 
 

5 Mock-ups 
 

.1  Prepare mock-ups for Work specifically requested in specifications. Include for Work of Sections 
required to provide mock-ups. 

 
.2  Prepare mock-ups for Departmental Representative’s review with reasonable promptness and in 

orderly sequence, to not cause delays in Work. 
 
.3  Failure to prepare mock-ups in ample time is not considered sufficient reason for an extension of 

Contract Time and no claim for extension by reason of such default will be allowed. 
 
.4 Prepare mock-ups in locations designated by Departmental Representative. 
 
.5 Prepare mock-ups in the presence of the Departmental Representative when requested by the 

Departmental Representative. 
 
.6 Specification section identifies whether mock-up may remain as part of Work or if it is to be 

removed and when. If not indicated, then remove mock-up after review and acceptance by the 
Departmental Representative. 

 
 
6 Taxes 
 

.1  Pay all taxes properly levied by law (including Federal, Provincial and Municipal). 
 
 
7 Fees, Permits, and Certificates 
 

.1  Pay all fees and obtain all permits. Provide authorities with plans and information for acceptance 
certificates. Provide inspection certificates as evidence that work conforms to requirements of 
Authority having jurisdiction. 

 
 
8 Fire Safety Requirements 
 

.1  Comply with the National Building Code of Canada 2010 (NBC) for fire safety in construction and 
the National Fire Code of Canada 2010 (NFC) for fire prevention, fire fighting and life safety in 
building in use. 

 
.2  Welding, cutting and grinding: 
 .1 Welding, cutting and grinding refers to any work involving flame, producing heat or sparks, 

including, but not limited to, cutting, soldering, brazing, grinding, adhesive bonding, thermal 
spraying and thawing pipes, coring through slabs and walls. 

 
.2 At least 5 business days prior to commencing cutting, welding or soldering procedure, 

provide to Departmental Representative: 
.1  Notice of intent, indicating devices affected, time and duration of isolation or 

bypass. 
.2  Completed welding permit as defined in NBC 2010 & NFC 2010. 
.3  Return welding permit to Departmental Representative immediately upon 
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completion of procedures for which permit was issued. 
 

.3  A fire watcher as described in NBC 2010 & NFC 2010 shall be assigned when welding, 
cutting and grinding operations are carried out in areas where combustible materials within 
10m may be ignited by conduction or radiation. 

 
.3  Where work requires interruption of fire alarms or fire suppression, extinguishing or protection 

systems: 
.1  Provide watchman service as described in NBC 2010 & NFC 2010; In general, watchman 

service is defined as an individual conversant with Fire Emergency Procedures, performing 
fire picket duty within an unprotected and unoccupied (no workers) area once per hour. 

 
.2  Retain services of manufacturer for fire protection systems on daily basis to isolate and 

protect all devices relating to: 
.1  modification of fire alarms, fire suppression, extinguishing or protection systems; 

and 
.2  cutting, welding, soldering or other construction activities which might activate fire 

protection systems. 
 

.4  Immediately upon completion of work, restore fire protection systems to normal operation and 
verify that all devices are fully operational. 

 
.5  Inform fire alarm system monitoring agency and local Fire Department immediately prior to isolation 

and immediately upon restoration of normal operation. 
 

9 Field Quality Control 
 

.1  Carry out Work using qualified licensed workers or apprentices in accordance with Provincial Act 
respecting manpower vocations training and qualification. 

 
.2  Permit employees registered in Provincial apprenticeship program to perform specific tasks only if 

under direct supervision of qualified licensed workers. 
 
.3 Determine permitted activities and tasks by apprentices, based on level of training attended and 

demonstration of ability to perform specific duties. 
 
 
10 Hazardous Materials 
 

.1  Comply with the requirements of the Workplace Hazardous Materials Information System (WHMIS) 
regarding use, handling, storage, and disposal of hazardous materials; and regarding labeling and 
the provision of Material Safety Data Sheets (MSDS). 

 
.2  For work in occupied buildings give the Departmental Representative 5 days notice for work 

involving designated substances (Ontario Bill 208), and before painting, caulking, installing carpet 
or using adhesives. 

 
 
11 Utilities and Water 
 

.1  Provide temporary power entirely at own cost. 
 
.2 The Contractor to ensure all safety and noise abatement procedures are applied as applicable on 

Parliament Hill. 
 
.3 Contractor to provide potable water for the work. 
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.4 Give the Departmental Representative one week notice related to each necessary interruption of 
any mechanical or electrical services throughout the course of work. Keep duration of these 
interruptions to a minimum. Carry out all interruptions after normal working hours of the occupants, 
preferably on weekends. 

 
.5 Propane is a prohibited  heating fuel type. 
 

 
12 Removed Materials 
 

.1  Unless otherwise specified, caulking, dust, and other debris generated from cutting-out and 
materials removed and not for reuse become the Contractor’s property. 

 
.2 Take such removed debris and materials immediately from site. 
 
 

13 Protection 
 
 

.1 Protect work temporarily until permanent enclosures are completed.  
 
.2 Protect finished work against damage until take-over. 

 
.3  Protect adjacent work against the spread of dust and dirt beyond the work areas. 
 
.4 Prevent dust and debris from interfering with operation and other work activities. 
 
.5 Provide temporary dust screens, barriers and warning signs in locations where the work is adjacent 

to areas used by the public or by government staff. 
 
.6 Protect operatives and other users of site from all hazards. 
 
.7 Protect exposed electrical equipment during work. 
 

 
14 Scheduling the Work 
 

.1  On award of contract submit bar chart construction schedule for work, indicating anticipated 
progress stages within time of completion. When schedule has been reviewed by the Departmental 
Representative, take necessary measures to complete work within scheduled time. Do not change 
schedule without notifying Departmental Representative.  

 
.2  Subject to clause .6 below, carry out work during "regular work hours" Monday to Friday from 

06:00am to 21:00 hours.  
 

.3  Carry out work that will impact and disturb the occupied spaces during after normal work hours 
Monday to Friday from 21:00 to 06:00 hours and on Saturdays, Sundays, and statutory holidays.  

 
.4 Give the Departmental Representative 5 business days notice for work to be carried out during "off 

hours".  
 

.5  Work to be carried out after hours includes, but is not limited to: 
   • Delivery of materials; 

• Removal of Waste; 
• Any and all noisy above 85 dB or vibrating work. 
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.6 Work such as: deliveries or removal of materials are not permitted at the following times. Shutdown 
site lighting and lower crane booms to horizontal position, shut off audible equipment, compressors, 
generators, excavation or hoisting equipment, or other noise-producing equipment:  

 
 .a Police Memorial Service, last Sunday in September from 08:30 to 12:30 hours.  
 .b Changing the Guard Ceremony, daily from June 28th. to August 24th,  from 10:00 to 10:30 hours. 

 .c  Canada Day, from July 1st. 06:00 hours to July 2nd 01:00 hours  
 .d The Sound and Light event, daily from July 10 through September 7, from 20:30 to 23:20 hours. 
  
 .7 Coordinate construction hours with Departmental Representative for work during summer season 

and for special events occurring on adjacent site. 
 
 .8 Road closures are permitted in early mornings and in evenings only. Obtain approval from 

Departmental Representative 10 working days in advance of planned closure. 
 
 .9 Shut down vehicles and machinery when inactive, to reduce noise and generation of fumes. 

Contractor to submit a safety plan detailing the measures to be implemented to mitigate vibrations, 
impacts, dust, fumes must be provided to the Departmental Representative (Occupational Health 
and Safety Engineer) for review, at least 3 weeks prior to the start date for the work. The plans 
should include locations for generators, compressors and other exterior stationary machinery and 
equipment. 

 
 .10   Ensure that personnel employed on site become familiar with and obey health safety, fire, traffic 

and security regulations. 
 
 .11 The Departmental Representative reserves the right to temporarily stop noisy operations and 

generation of fumes considered disruptive to adjacent occupied areas 
 
 .12 The Departmental Representative reserves the right to temporarily stop work due to Parliament Hill 

operational activities. Contractor will be given a 48-hour notice. In the event that the Departmental 
Representative (Occupational Health and Safety Engineer) deems it necessary to order a 
temporary stop work due to a health and safety concern, work shall cease immediately. 

 
 .13  "Stop work" orders for infractions of contract documents or violations of applicable health and 

safety regulations will not be considered as a "stop work" period. 
 
15 Use of Site and Facilities and Deliveries 
 

.1  Execute work with least possible interference or disturbance to the normal use of premises. Make 
arrangements with Departmental Representative to facilitate work as stated. Refer to article on 
Scheduling for work that must be done during after normal work hours. 

 
.2  Maintain existing services to building and provide for personnel and vehicle access. 

 
.3  Where security is reduced by the work, provide temporary means to maintain security levels.  
 
.4  Portable toilets are allowed on site.  

 
.5  Closures: Protect work temporarily until permanent enclosures completed. 
 
.6 Construction parking: no dedicated construction parking will be provided on site. Vehicles will be 

towed away at vehicle owner expense. 
 
.7 Provide a site office trailer within work area as designated by the Departmental Representative. 

Site office to include: 
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 .1  The trailer must be incorporated in the scaffolding design  
 
 .2  Maintain interior temperature at 22 degrees C, with lighting to 750 lx, and ventilated. 
 
 .3  Office with table, chair, laydown table for unrolled drawings, shelf, coat rack, and filing cabinet.  
 
 .4  Meeting room to hold a meeting for up to 10 people, seated, furnished with tables and 10 chairs. 
 
 .5   Finished inside walls and floors, with minimum 1 window for each room and a lockable door. 
  
 .6  Maintain in clean condition 
 
.8 Follow traffic guidelines indicated in: Parliamentary Precinct Branch Procedure: Traffic Protection-

Safe Operating Guideline-PPB, effective Date 2012/06/04. 
 

.9 All deliveries and removals are to be done after normal working hours only between 21:00 hrs and 
06:00 hrs. 

 
.10 Deliver materials: refer to Article 14. Scheduling the Work  
 
.12 Materials shall be delivered to the designated loading area, unloaded, and immediately transported 

to the designated materials storage area. Do not allow materials or equipment to remain in the 
vicinity of the loading area. 

 
.11 The Departmental Representative will assign an area in the vicinity of the work area to 

accommodate one garbage container. 
 
.12 Coordinate deliveries and removals with other contractors who are working on the site. 
 
.13 Materials shall only be delivered when required for the project. 
 
.14 Use of the loading dock is permitted only between 21:00 hrs and 06:00 hrs. 

 
 
16 Site Storage 
 

.1  Materials storage will need to be properly coordinated with the Departmental Representative and 
shall be equipped and maintained by the Contractor. No storage space will be available outside of 
the project site. 

 
.2 On-site storage shall only be accommodated at locations shown on the drawings within the work 

area.  
 

.3  Do not unreasonably encumber site with materials or equipment.  
 

.4  Move stored products or equipment which interfere with operations of Departmental Representative 
or other contractors.  

 
.5  Obtain and pay for use of additional storage or work areas needed for operations. 
 
.6  Do not load or permit to load any part of Work with a weight or force that will endanger to Work. 
 

 
17 Cut, Patch and Make Good 
 

.1  Obtain Departmental Representative’s written approval before cutting existing surfaces to 
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accommodate the work. 
 
.2 Where cuts are permitted: make cuts with clean, true, smooth edges or as directed by 

Departmental Representative. 
 
.3 Patch and make good surfaces cut, damaged or disturbed, to Departmental Representative's 

approval. Match existing material, colour, finish and texture. 
 

.4  Remove all items so shown or specified.  
 

.5  Cut existing surfaces as required to accommodate new work.  
 
.6 Work includes modification of existing construction.  Include for cutting, fitting, adjustments to 

quantities, provision of accessories and all measures required to accommodate deviations in layout 
and nature of existing work. 

 
 

18 Examination 
 

.1  Examine site and conditions likely to affect work and be familiar and conversant with existing 
conditions.  

 
.2  Provide photographs of surrounding properties, objects and structures liable to be damaged or be 

the subject of subsequent claims.  
 
.3  Take photographs and submit to Departmental Representative before commencement of work in 

any location. Assume responsibility for undocumented damage (pre-existing or not). 
 
.4  Take field measurements to verify or supplement dimensions. 

 
 
19 Signs 
 

.1  Provide common-use signs related to traffic control, information, instruction, use of equipment, 
public safety devices in both official languages or by the use of commonly-understood graphic 
symbols to the Departmental Representative's approval.  

 
.2  No advertising will be permitted on this project.  
 
 

20 Access and Egress 
 
.1  Design, construct and maintain temporary "access to" and "egress from" work areas, including 

stairs, runways, ramps or ladders and scaffolding, independent of finished surfaces and in 
accordance with relevant municipal, provincial and other regulations. 

 
.2 Design, erect and maintain hoarding and covered pedestrian walkways to support all loads 

including wind loads and provide protection, complete with signs and electrical lighting as required 
by authority having jurisdiction. 

 
.3 Keep within limits of work and avenues of access and egress. 
 

 .4  Use access to building as indicated. 
 
21 Scaffolds and Work Platforms 
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.1  Design, construct and maintain scaffolds and work platforms to work areas, including stairs, 
runways, ramps or ladders independent of finished surfaces and in accordance with relevant 
municipal, provincial and other regulations. 

 
.2 Submit engineered shop drawings stamped by a Professional Structural Engineer licensed to 

practice in the Province of Ontario.  
 
 

22 Waste Management 
 

.1  Comply with the Environmental Protection Act, Ontario Regulations O.Reg. 102/94 and O. Reg. 
103/94 for waste management program on construction and demolition projects.  

 
 
23 Closeout Submittals 
 

.1  Records. As work progresses, maintain accurate records to show deviations from contract 
drawings. Just prior to Departmental Representative's inspection for issuance of final certificate of 
completion, supply to the Departmental Representative one (1) set of white prints with all 
deviations neatly inked in.  

 
 .2  Guarantees and Warranties. Before completion of work collect all manufacturer's guarantees and 

warranties and deposit with Departmental Representative. 
 
 .3 Submit three copies of O&M manual that contains approved shop drawings for future maintenance. 

 
 
 
24  Common Product Requirements 

 

.1 Quality of Work: 

.1 Carry out work using qualified licensed workers or apprentices in accordance with 
Provincial Act respecting manpower vocational training and qualification. 

.2 Permit employees registered in Provincial apprenticeship program to perform specific tasks 
only if under direct supervision of qualified licensed workers. 

.3 Determine permitted activities and tasks by apprentices, based on level of training 
attended and demonstration of ability to perform specific duties. 

.2 Storage, Handling and Protection: 

.1 Handle and store products in manner to prevent damage, adulteration, deterioration and 
soiling and in accordance with manufacturer's instructions. 

.2 Store packaged or bundled products in original and undamaged condition with 
manufacturer's seal and labels intact.  Do not remove packaging or bundling until required 
in work. 
 

 .3 Manufacturer’s Instructions: unless otherwise indicated in specifications, install or erect products in 
accordance with manufacturer's instructions.  Do not rely on labels or enclosures provided with 
products.  Obtain written instructions directly from manufacturers. 

 
 
25 Clean Up 
 

.1  Clean up work area as work progresses. At the end of each work period, and more often if ordered 
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by the Departmental Representative, remove debris from site, neatly stack material for use, and 
clean up generally.  

 
.2  Upon completion remove scaffolding, temporary protection and surplus materials. Make good 

defects noted at this stage.  
 

.3  Clean areas under contract to a condition at least equal to that previously existing and to approval 
of Departmental Representative.  

 
 
26 Security Clearances  
 

.1  All personnel employed on this project will be subject to security check. Obtain requisite clearance 
for each individual required to enter the premises. Contractor must request security clearance 14 
days prior to commencement of work, as directed by the Departmental Representative. 

 
.2  Personnel will be checked daily at start of work shift and given a pass which must be worn at all 

times. Pass must be returned at end of work shift and personnel checked out.  
 
.3 No escort will be required for personnel who have obtained the required security clearance for 

exterior work areas.  
   
 

27 Building Smoking Environment  
 

.1  Smoking is not permitted in the Building. Obey smoking restrictions on building property. 
 
.2 Enclosed areas of work are considered to be interior work areas for the purpose of the regulation 

and therefore are no-smoking areas. 
 
.3 Enforce the no-smoking regulations at the work site. 
 

 
29 Testing Laboratory Services 
 

.1  Departmental Representative will appoint and pay for costs of inspection and testing services, 
unless indicated otherwise.  

 
.2  Provide safe working areas and assist with testing procedures, including provisions for materials or 

services and co-ordination, as required by testing agency and as authorized by Departmental 
Representative.  

 
.3  Where tests indicate non-compliance with specifications, contractor to pay for initial test and all 

subsequent testing of work to verify acceptability of corrected work.  
  

 
30 Cost Breakdown 
 

.1  Before submitting first progress claim submit breakdown of Contract Amount in detail as directed 
by Departmental Representative and aggregating the Contract Amount. After approval by 
Departmental Representative cost breakdown will be used as the basis of progress payments.  

 
31 Precedence 
 

.1  For Federal Government projects, Division 01 Sections take precedence over technical 
specification sections in other Divisions of this Project Manual. 
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32  Project Meetings 
 

 .1  Organize weekly project meeting to discuss progress, schedule and project issues. The Contractor 
will take and distribute minutes of meeting. Arrange for sub-contractors to attend meetings as 
required. 

 
.2 Within 10 working days after award of Contract, request a meeting of parties in contract to discuss 

and resolve administrative procedures and responsibilities. 
 

33  Limestone Paver and Curb Supply 
 

 .1  Limestone pieces are supplied in sufficient quantities to complete the specified paving surfaces, 
including at least an additional 15% for damages and cuttings.  Contractor shall be held 
responsible for the supply of additional pieces if the Contractor cannot complete the required 
surfaces.  No additional delay in work schedule shall be provided for this requirement. 

 
.2 Obtain limestone paving and curbs from Departmental Representative’s storage facility in the 

National Capital Region, and transport to site. 
 
.3 The Contractor is responsible for costs of loading, transporting, and unloading the limestone paving 

and curbs.   
 
.4 The Contractor is responsible for damage to the limestone paving and curbs that takes place after 

the Contractor takes possession of the limestone paving and curbs. 
 
.5 Return unused limestone pavers or curbs to the Departmental Representative. Allow for cost of 

loading, transporting, and unloading to a facility in the National Capital Region, designated by the 
Departmental Representative. 

 
.6 See Appendix 1 for list of pallets. 
 

34  Mowing Grass 
 

 .1  The Contractor shall make regular mowing of existing lawn areas to be preserved, keeping the 
grass to a maximum height of as directed by the Departmental Representative, within the limits of 
the job site, to ensure the work area does not become unkempt over time. 

 
 

35  Construction Yard Hoarding 
 

.1  Erect temporary site enclosures using Modular,  construction field fence panelised with 
galvanized steel mesh. Modular  panels of 2.300mm in height  made of 16-guage 
tubular sections, galvanized steel and 6-guage galvanized steel wire mesh welded to 
tubular sections. Fencing to be supported on surface mounted concrete block 
footings.  Add plastic  green mesh to the galvanized steel mesh to mitigate visual 
impact of site fencing. 

 
.2 Fencing shall be in good condition and of uniform colour. 
 
.3 Submit fencing layout,  signage type  and locations of both  for Departmental 

Representative approval no later than  10 days  following award of Contract. 
 
.4 If pedestrian passage is blocked by the site enclosures, an alternate route  must be 

indicated with appropriate signage. 
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END OF SECTION 
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Part 1 General 

1.1 Related Sections 

.1 Section 01 00 10 – General Instructions.  

1.2 References 

.1 Canada Labour Code, Part 2, Canada Occupational Safety and Health Regulations 

.2 Health Canada/Workplace Hazardous Materials Information System (WHMIS) 

.1 Material Safety Data Sheets (MSDS). 

.3 Province of Ontario 

.1 Occupational Health and Safety Act, R.S.O. 1990, c. O.1, July 1, 2010. 

.2 Occupational Health and Safety Act and Regulations for Construction Projects, 
O.Reg. 213/91, January 1, 2010. 

1.3 Submittals 

.1 Make submittals in accordance with Section 01 00 10 – General Instructions. 

.2 Submit site-specific Health and Safety Plan: Within 7 days after date of Notice to Proceed 
and prior to commencement of Work. Health and Safety Plan must include: 

.1 Results of site specific safety hazard assessment. 

.2 Results of safety and health risk or hazard analysis for site tasks and operation 
found in work plan. 

.3 Submit 3 copies of Contractor's authorized representative's work site health and safety 
inspection reports to Departmental Representative.  

.4 Submit copies of reports or directions issued by Federal, Provincial and Territorial health 
and safety inspectors. 

.5 Submit copies of incident and accident reports. 

.6 Submit WHMIS MSDS - Material Safety Data Sheets in accordance with Section 
01 00 10– General Instructions. 

.7 Departmental Representative will review Contractor's site-specific Health and Safety Plan 
and provide comments to Contractor within 2 days after receipt of plan. Revise plan as 
appropriate and resubmit plan to Departmental Representative within 2 days after receipt 
of comments from Departmental Representative. 

.8 Departmental Representative's review of Contractor's final Health and Safety plan must 
not be construed as approval and does not reduce the Contractor's overall responsibility 
for construction Health and Safety. 

.9 Medical Surveillance: where prescribed by legislation, regulation or safety program, 
submit certification of medical surveillance for site personnel prior to commencement of 
Work, and submit additional certifications for any new site personnel to Departmental 
Representative. 
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.10 On-site Contingency and Emergency Response Plan: address standard operating 
procedures to be implemented during emergency situations. 

1.4 Filing of Notice 

.1 File Notice of Project with Provincial authorities prior to beginning of Work. 

1.5 Safety Assessment 

.1 Perform site specific safety hazard assessment related to project. 

1.6 Meetings 

.1 Schedule and administer Health and Safety meeting with Departmental Representative 
prior to commencement of Work. 

1.7 Regulatory Requirements 

.1 Do Work in accordance with Section 01 00 00 – General Instructions. 

1.8 Project/Site Conditions 

.1 Work at site will involve contact with: 

.1 Silica. 

1.9 General Requirements 

.1 Develop written site-specific Health and Safety Plan based on hazard assessment prior 
to beginning site Work and continue to implement, maintain, and enforce plan until final 
demobilization from site. Health and Safety Plan must address project specifications. 

.2 Departmental Representative may respond in writing, where deficiencies or concerns are 
noted and may request re-submission with correction of deficiencies or concerns. 

1.10 Responsibility 

.1 Be responsible and assume the role of "Constructor" as described in the Ontario 
Occupational Health & Safety Act and Regulations for Construction Projects. 

.2 Comply with and enforce compliance by employees with safety requirements of Contract 
Documents, applicable federal, provincial, territorial and local statutes, regulations, and 
ordinances, and with site-specific Health and Safety Plan. 

1.11 Compliance Requirements 

.1 Replace these 2 items with the following 1 item, "Comply with the Ontario Occupational 
Health and Safety Act and Regulations for Construction Projects, O.Reg. 213/91. 

.2 Comply with Canada Labour Code, Canada Occupational Safety and Health Regulations. 

1.12 Unforeseen Hazards 

.1 When unforeseen or peculiar safety-related factor, hazard, or condition occur during 
performance of Work, follow procedures in place for Employee's Right to Refuse Work in 
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accordance with Acts and Regulations of Province having jurisdiction and advise 
Departmental Representative verbally and in writing. 

1.13 Posting Of Documents 

.1 Ensure applicable items, articles, notices and orders are posted in conspicuous location 
in shop in accordance with Acts and Regulations of Province having jurisdiction, and in 
consultation with Departmental Representative. 

1.14 Correction Of Non-Compliance 

.1 Immediately address health and safety non-compliance issues identified by authority 
having jurisdiction or by Departmental Representative. 

.2 Provide Departmental Representative with written report of action taken to correct 
non-compliance of health and safety issues identified. 

.3 Departmental Representative may stop Work if non-compliance of health and safety 
regulations is not corrected. 

1.15 Work Stoppage 

.1 Give precedence to safety and health of public and site personnel and protection of 
environment over cost and schedule considerations for Work. 

Part 2 Products 

2.1 NOT USED 

.1 Not used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not used. 

END OF SECTION 
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