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CDRL Format Description

The following defines the various blocks of information found on the Contract Data Requirements List (CDRL)
forms:

Block 1 - Item Number

A sequential three-digit number to uniquely identify the individual data item
Block 2 - Title

The title of the data item being referred to in this CDRL

Block 3 - Subtitle

The subtitle of the data item for the CDRL if the title requires further identification
Block 4 - Data Item Number

Indicates the Data Item Description (DID) number to which this CDRL refers.
Block 5 - Reference

The specific article from the Contract or paragraph number from the Requirement, or other applicable document
that identifies the work effort associated with the data item.

Block 6 — Requiring Office

Identifies the Authority responsible for defining the data requirement, and ensuring the adequacy of the
delivered data item

Block 7 - Inspection
Indicates the requirement for Inspection and Acceptance of the data item
The following codes are used:

CODE INSPECTION ACCEPTANCE

SS Source Source
DD Destination Destination
SD Source Destination
DS Destination Source

Block 8 - Approval Code (APP CODE)

“A” indicates approval of a preliminary draft is required before submission of the final document.
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Block 9 - Input

“X” indicates that the data represents the integrated results of inputs from associated contractors.
Block 10 - Frequency

Indicates the frequency of delivery of the data

The following frequency codes are used:

ANNLY Annually

ASGEN As generated
ASREQ As required

BI-MO Every 2 months
BI-WK Every 2 weeks
DAILY Daily

MNTHY Monthly

ONE/R One time with revisions
OTIME One time

QRTLY Quarterly

R/ASR Revisions as required
SEMIA Semi-annually
WKLY Weekly

Block 11 - As of Date

The date that the data item is due, or the constraint if constrained by an event or milestone, if only one
submission is required

The following abbreviations are used for constraints:

ASGEN As generated

ASREQ As required

DACA Days after contract award
DATA Days after task authorization
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MACA Months after contract award
EOM End of month
EOQ End of quarter

Block 12 — Date of 1% Submission

The date that the first submission of the data item is due, or the constraint if constrained by an event or
milestone, if multiple submissions are required.

The abbreviations listed above for Block 11 are used for constraints.
Block 13 — Date of Subsequent Submission

The dates that the subsequent submissions of the data item are due, or the constraint if constrained by an event
or milestone, if multiple submissions are required.

The abbreviations listed above for Block 11 are used for constraints.
Block 14 — Distribution and Addressees

The addressees and the respective number of copies (hard copies and soft copies separately), for the first
submission and subsequent submissions of the data item.

The following addressee abbreviations are used:

CA Contract Authority

RA Requisition Authority

TA Technical Authority

IRBA Industrial and Regional Benefits Authority

Block 15 - Total

The total number of copies (hard copies and soft copies separately) for the first submission and subsequent
submissions of the data item.

Block 16 - Remarks
Additional or clarifying information
Block 17 - 19
These blocks are for Contractor input as required.
List of CDRLs

1278-PMP-001 Project Management Plan
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1278-PMR-002 Progress Report

1278-PMR-003 Meeting Agenda

1278-PMR-004 Meeting Minutes

1278-PMR-005 In-Service Support Monthly Status Report
1278-SES-001 Product Specification

1278-SES-002 First Article Test Procedures

1278-SES-003 First Article Test Report

1278-SES-006 Interface Control Document (ICD)
1278-SES-007 ADSI Interface Control Document
1278-HWT-007 Acceptance Test Plan

1278-HWT-008 Acceptance Test Description and Procedures
1278-HWT-009 Acceptance Test Report

1278-SWS-001 Software Description

1278-1LS-001 Integrated Logistics Support Plan (ILSP)
1278-I1LS-002 Maintenance Plan (MP)

1278-1LS-003 Recommended Spare Parts List (RSPL)
1278-1LS-004 Special Tools and Test Equipment (STTE) List
1278-1LS-005 Technical Data (Publications and Engineering Drawings)
1278-1LS-006 Training Master Plan (TMP)

1278-1LS-007 Task Analysis, Training

1278-1LS-008 Performance Objectives (PO) and Performance Objective (PO) Checks
1278-I1LS-009 Training Package

1278-1LS-0010 Recommended Training Materials List (RTML)
1278-1LS-0011 Configuration Management Plan (CMP)

1278-1LS-0012 Material Safety Data Sheet (MSDS)
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CONTRACT DATA REQUIREMENTS LIST
1. Item 2. Title 3. Subtitle 4. Data Item Number  |14. 1st Subseq.
Number
Project 1278-PMP-001 Hard | Soft | Hard | Soft
1278-PMP-001 |Management Copy | Copy | Copy | Copy
Plan
CA 5 2 1
5. Reference  |6. Requiring |7. Inspection 8. Approval |9. INPUT|RA 1
Office Code
ACQ SOW Para
321 PMO ISTAR A TA 2
ISS SOW Para Block 16
132,412 IRBA
10. Frequency [11. As Of Date|12. First 13. Subsequent 15.Total 5 2 4
Submission Submission
ONE/R
Proposal Block 16
16. Remarks
Approval (Block 8): The Technical Authority (TA) will return comments up
to 20 working days after Contract Award.
Subsequent Submission (Block 13): Contractor shall resubmit the Project
Management Plan 10 working days after review

17. Contract File / Document

Number

18. Estimated Number Of

Pages

19. Estimated Price

7138
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CONTRACT DATA REQUIREMENTS LIST
1. Item 2. Title 3. Subtitle 4. Data Item Number 14. 1t Subseq.
Number
Progress 1278-PMR-002 Hard | Soft | Hard | Soft
1278-PMR-002 |Report Copy | Copy | Copy | Copy
CA 1 1
5. Reference  |6. Requiring |7. Inspection 8. Approval |9. INPUT|RA 1 1
Office Code

ACQ SOW

Paras 3.7.1, |PMO ISTAR A TA ! !

3.8.1

Block 16 IRBA
10. Frequency |11. As Of Date|12. First 13. Subsequent 15.Total 3 3
Submission Submission
QRTLY
3 MACA Block 16

16. Remarks
Approval (Block 8): The Technical Authority (TA) will return comments up

to 15 working days after first submission.
Subsequent Submission (Block 13): Contractor shall resubmit the Progress

Report 10 working days after review
17. Contract File / Document |18. Estimated Number Of 19. Estimated Price

Number Pages
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CONTRACT DATA REQUIREMENTS LIST
1. Item 2. Title 3. Subtitle 4. Data Item Number 14. 1st Subseq.
Number
Meeting 1278-PMR-003 Hard | Soft | Hard | Soft
1278-PMR-003 |Agenda Copy | Copy | Copy | Copy
CA 1
5. Reference  |6. Requiring |7. Inspection 8. Approval |9. INPUT|RA 1
Office Code
ACQ SOW
paras 3.3.2, [PMO ISTAR A A . .
3.4.2,35.2,
3.6.2 Block 16 IRBA
10. Frequency |11. As Of Date|12. First 13. Subsequent 15.Total 3 1
Submission Submission
ASREQ
Block 16 Block 16
16. Remarks

Approval (Block 8): The Technical Authority (TA) will return comments no
later than 2 working days prior to the meeting.

First Submission (Block 12): at least 4 working days prior to a meeting.

Subsequent Submission (Block 13): Contractor shall resubmit the amended

agenda at the meeting.

17. Contract File / Document

Number

18. Estimated Number Of

Pages

19. Estimated Price
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CONTRACT DATA REQUIREMENTS LIST
1. Item 2. Title 3. Subtitle 4. Data Item Number 14. 1t Subseq.
Number
Meeting 1278-PMR-004 Hard | Soft | Hard | Soft
1278-PMR-004 |Minutes Copy | Copy | Copy | Copy
CA 1 1
5. Reference  |6. Requiring |7. Inspection 8. Approval |9. INPUT|RA 1 1
Office Code

ACQ SOW

Paras 3.3.2, |PMO ISTAR A TA ! !

3.4.2,35.2,

3.6.2 Block 16 IRBA
10. Frequency |11. As Of Date|12. First 13. Subsequent 15.Total 3 3

Submission Submission
ASREQ
Block 16 Block 16

16. Remarks
Approval (Block 8): The Technical Authority (TA) will return comments up

to 10 working days after first submission.
First Submission (Block 12): First submission shall be no later than 10
working days after meeting. If possible meeting minutes will be completed
and approved at the meeting.
Subsequent Submission (Block 13): Contractor shall resubmit the amended

minutes 10 working days after review only if required.
17. Contract File / Document |18. Estimated Number Of 19. Estimated Price

Number Pages
10/38 RDIMS # 2932621 30 Jan 2014




Annex C-ISS

Solicitation No: W8476-133817

MRR CDRL

CONTRACT DATA REQUIREMENTS LIST

1. Item 2. Title 3. Subtitle 4. Data Item Number 14. 1t Subseq.
Number
In Service 1278-PMR-005 Hard | Soft | Hard | Soft
1278-PMR-005 |Support Copy | Copy | Copy | Copy
Monthly Status
Report
CA
5. Reference  |6. Requiring |7. Inspection 8. Approval |9. INPUT|RA 1 1
Office Code
ISS SOW Paras
8.15.1 PMO ISTAR TA ! !
IRBA
10. Frequency |11. As Of Date|12. First 13. Subsequent 15.Total 2 2
Submission Submission
MNTHY
Block 16
16. Remarks
First Submission is required at the end of the first month that In Service
Support is required for the repairs of parts or systems.
17. Contract File / Document |18. Estimated Number Of 19. Estimated Price
Number Pages
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CONTRACT DATA REQUIREMENTS LIST
1. Item 2. Title 3. Subtitle 4. Data Item Number 14. 1t Subseq.
Number
Product 1278-SES-001 Hard | Soft | Hard | Soft
1278-SES-001 |Specification Copy | Copy | Copy | Copy
CA
5. Reference  |6. Requiring |7. Inspection 8. Approval |9. INPUT|RA
Office Code
ACQ SOW Para
421 PMO ISTAR A TA 2 2
Block 16 IRBA
10. Frequency |11. As Of Date|12. First 13. Subsequent 15.Total 2 2
Submission Submission
ONE/R
4 MACA Block 16
16. Remarks
Approval (Block 8): The Technical Authority (TA) will return comments up
to 20 working days after first submission.
Subsequent Submission (Block 13): Contractor shall resubmit the amended
Product Specification 20 working days after review.
17. Contract File / Document |18. Estimated Number Of 19. Estimated Price
Number Pages
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CONTRACT DATA REQUIREMENTS LIST
1. Item 2. Title 3. Subtitle 4. Data Item Number 14. 1t Subseq.
Number
First Article 1278-SES-002 Hard | Soft | Hard | Soft
1278-SES-002 |Test Copy | Copy | Copy | Copy
Procedures
CA
5. Reference  |6. Requiring |7. Inspection 8. Approval |9. INPUT|RA
Office Code
ACQ SOW Para
4.6.1 PMO ISTAR A TA 2 2
Block 16 IRBA
10. Frequency |11. As Of Date|12. First 13. Subsequent 15.Total 2 2
Submission Submission
ONE/R
6 MACA Block 16
16. Remarks
Approval (Block 8): The Technical Authority (TA) will return comments up
to 20 working days after first submission.
Subsequent Submission (Block 13): Contractor shall resubmit the amended
First Article Test Procedures 20 working days after review.
17. Contract File / Document |18. Estimated Number Of 19. Estimated Price
Number Pages
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CONTRACT DATA REQUIREMENTS LIST
1. Item 2. Title 3. Subtitle 4. Data Item Number 14. 1t Subseq.
Number
First Article 1278-HWT-009 Hard | Soft | Hard | Soft
1278-SES-003 |Test Report Copy | Copy | Copy | Copy
CA
5. Reference  |6. Requiring |7. Inspection 8. Approval |9. INPUT|RA
Office Code

ACQ SOW Para

4.6.3 PMO ISTAR A TA 2 2

Block 16 IRBA
10. Frequency |11. As Of Date|12. First 13. Subsequent 15.Total 2 2
Submission Submission
ONE/R
Block 16 Block 16

16. Remarks
Approval (Block 8): The Technical Authority (TA) will return comments up

to 20 working days after first submission.
First Submission (Block 12): Contractor shall submit the First Article Test

Report 30 working days after test completion.
Subsequent Submission (Block 13): Contractor shall resubmit the amended

First Article Test Report 20 working days after review.
17. Contract File / Document |18. Estimated Number Of 19. Estimated Price

Number Pages
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CONTRACT DATA REQUIREMENTS LIST
1. Item 2. Title 3. Subtitle 4. Data Item Number 14. 1t Subseq.
Number
LCSS Interface 1278-SES-006 Hard | Soft | Hard | Soft
1278-SES-006 |Control Copy | Copy | Copy | Copy
Document
(ICD) CA
5. Reference  |6. Requiring |7. Inspection 8. Approval |9. INPUT|RA
Office Code
ACQ SOW Para
48.1 PMO ISTAR A TA 2 2
Block 16 IRBA
10. Frequency |11. As Of Date|12. First 13. Subsequent 15.Total 2 2
Submission Submission
ONE/R
Block 16 Block 16
16. Remarks
Approval (Block 8): The Technical Authority (TA) will return comments up
to 20 working days after first submission.
First Submission (Block 12): Contractor shall submit the LCSS Interface
Control Document (ICD) as per contractor schedule or as per TIES task.
Subsequent Submission (Block 13): Contractor shall resubmit the amended
LCSS Interface Control Document (ICD) 20 working days after review.
17. Contract File / Document |18. Estimated Number Of 19. Estimated Price
Number Pages
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CONTRACT DATA REQUIREMENTS LIST

1. Item 2. Title 3. Subtitle 4. Data Item Number 14. 1t Subseq.
Number
ADSI Interface 1278-SES-006 Hard | Soft | Hard | Soft
1278-SES-007 |Control Copy | Copy | Copy | Copy
Document
CA
5. Reference  |6. Requiring |7. Inspection 8. Approval |9. INPUT|RA
Office Code
ACQ SOW Para
4.7.1 PMO ISTAR A TA 2 2
Block 16 IRBA
10. Frequency |11. As Of Date|12. First 13. Subsequent 15.Total 2 2
Submission Submission
ONE/R
Block 16 Block 16
16. Remarks
Approval (Block 8): The Technical Authority (TA) will return comments up
to 20 working days after first submission.
First Submission (Block 12): Contractor shall submit the ADSI Interface
Control Document as per contractor schedule.
Subsequent Submission (Block 13): Contractor shall resubmit the amended
ADSI Interface Control Document 20 working days after review.
17. Contract File / Document |18. Estimated Number Of 19. Estimated Price

Number Pages
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CONTRACT DATA REQUIREMENTS LIST
1. Item 2. Title 3. Subtitle 4. Data Item Number 14. 1t Subseq.
Number
Acceptance 1278-HWT-007 Hard | Soft | Hard | Soft
1278-HWT-007 |Test Plan Copy | Copy | Copy | Copy
CA 5 2 1
5. Reference  |6. Requiring |7. Inspection 8. Approval |9. INPUT|RA 1
Office Code

ACQ SOW Para

453 PMO ISTAR A TA 4

Block 16 IRBA
10. Frequency |11. As Of Date|12. First 13. Subsequent 15.Total 5 2 6
Submission Submission
ONE/R
Proposal Block 16

16. Remarks
Approval (Block 8): The Technical Authority (TA) will return comments up

to 20 working days after Contract Award.
Subsequent Submission (Block 13): Contractor shall resubmit the Acceptance

Test Plan 20 working days after review
17. Contract File / Document |18. Estimated Number Of 19. Estimated Price

Number Pages
17/38 RDIMS # 2932621 30 Jan 2014




Annex C-ISS MRR CDRL
Solicitation No: W8476-133817

CONTRACT DATA REQUIREMENTS LIST

1. Item 2. Title 3. Subtitle 4. Data Item Number 14. 1t Subseq.
Number
Acceptance 1278-HWT-008 Hard | Soft | Hard | Soft
1278-HWT-008 |Test Copy | Copy | Copy | Copy
Description
and Procedures CA
5. Reference  |6. Requiring |7. Inspection 8. Approval |9. INPUT|RA
Office Code
ACQ SOW Para
4.9.1 PMO ISTAR A TA 2 2
Block 16 IRBA
10. Frequency |11. As Of Date|12. First 13. Subsequent 15.Total 2 2
Submission Submission
ONE/R
8 MACA Block 16
16. Remarks
Approval (Block 8): The Technical Authority (TA) will return comments up
to 20 working days after first submission.
Subsequent Submission (Block 13): Contractor shall resubmit the amended
Acceptance Test Description and Procedures 20 working days after review.
17. Contract File / Document |18. Estimated Number Of 19. Estimated Price

Number Pages

18/38 RDIMS # 2932621 30 Jan 2014




Annex C-ISS

Solicitation No: W8476-133817

MRR CDRL

CONTRACT DATA REQUIREMENTS LIST

1. Item
Number

1278-HWT-009

2. Title

Acceptance
Test Report

3. Subtitle

4, Data Item Number

1278-HWT-009

14.

1st

Subseq.

Hard
Copy

Soft
Copy

Hard
Copy

Soft
Copy

CA

5. Reference

ACQ SOW Para
4.9.3

6. Requiring
Office

PMO ISTAR

7. Inspection

8. Approval
Code

A

Block 16

9. INPUT RA

TA

IRBA

10. Frequency

Block 16

11. As Of Date

12. First
Submission

Block 16

13. Subsequent
Submission

Block 16

15.Total

16. Remarks

Approval (Block 8): The Technical Authority (TA) will return comments up

to 20 working days after first submission.

Frequency (Block 10): The contract shall submit on Acceptance Test Report

for each System delivered

First Submission (Block 12): Contractor shall submit the Acceptance Test

Report 20 working days after the end of the acceptance test.

Subsequent Submission (Block 13): Contractor shall resubmit the amended

Acceptance Test Report 20 working days after review.

17. Contract File / Document

Number

18. Estimated Number Of

Pages

19. Estimated Price
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CONTRACT DATA REQUIREMENTS LIST
1. Item 2. Title 3. Subtitle 4. Data Item Number 14. 1t Subseq.
Number
Software 1278-SWS-001 Hard | Soft | Hard | Soft
1278-SWS-001 |Description Copy | Copy | Copy | Copy
CA
5. Reference  |6. Requiring |7. Inspection 8. Approval |9. INPUT|RA
Office Code
ACQ SOW Para
422 PMO ISTAR A TA 2 2
Block 16 IRBA
10. Frequency |11. As Of Date|12. First 13. Subsequent 15.Total 2 2
Submission Submission
ONE/R
4 MACA Block 16
16. Remarks
Approval (Block 8): The Technical Authority (TA) will return comments up
to 20 working days after first submission.
Subsequent Submission (Block 13): Contractor shall resubmit the amended
Software Description 20 working days after review.
17. Contract File / Document |18. Estimated Number Of 19. Estimated Price
Number Pages
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MRR CDRL

CONTRACT DATA REQUIREMENTS LIST

1. Item 2. Title 3. Subtitle 4. Data Item Number 14. 1t Subseq.
Number
Integrated 1278-1LS-001 Hard | Soft | Hard | Soft
1278-1LS-001 |Logistics Copy | Copy | Copy | Copy
Support Plan
(ILSP) CA 5 | 2 1
5. Reference  |6. Requiring |7. Inspection 8. Approval |9. INPUT|RA 1
Office Code
ACQ SOW Para
53.1 Technical A TA 2
Authority
ISS SOW Para (Block 16)
1.3.2,4.2.1, IRBA
6.1.1
10. Frequency [11. As Of Date|12. First 13. Subsequent 15.Total 5 2 4
Submission Submission
R/ASR (See
Block 16) With Bid ASREQ
(See Block 16)  |(See Block 16)
16. Remarks
Approval (Block 8): Review comments on Subsequent Submissions of the
ILS Plan will be provided by Canada within twenty (20) working days after
receiving the revision. The Contractor shall submit a further revision
addressing Canada’s review comments within twenty (20) working days
after receiving the comments.
Frequency/Distribution (Blocks 10 and 14): The ILS Plan shall be revised as
required (R/ASR) by the TA and distributed per Block14.
1st Submission (Block 12): The Draft ILS Plan shall be submitted for
evaluation by Canada with the Contractor’s bid. The Approved ILS Plan
shall be submitted within ninety (90) working days after Contract Award
(DACA).
Subsequent Submissions (Block 13): Subsequent revisions shall be submitted
as required (ASREQ).
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17. Contract File / Document |18. Estimated Number Of 19. Estimated Price
Number Pages
22/38 RDIMS # 2932621 30 Jan 2014




Annex C-ISS MRR CDRL
Solicitation No: W8476-133817

CONTRACT DATA REQUIREMENTS LIST

1. Item 2. Title 3. Subtitle 4. Data Item Number 14. Ist Subseq.
Number
Maintenance 1278-1LS-002 Hard | Soft | Hard | Soft
1278-1L.S-002 |Plan Copy | Copy | Copy | Copy
CA
5. Reference  |6. Requiring |7. Inspection 8. Approval |9. INPUT|RA
Office Code
ACQ SOW Para
55.1 Technical A TA 2 2
Authority
ISS SOW Para (Block 16)
1.3.2,4.3.1, IRBA
6.1.3
10. Frequency [11. As Of Date|12. First 13. Subsequent 15.Total 2 2
Submission Submission
R/ASR (See
Block 16) 4 MACA ASREQ
(See Block 16)
16. Remarks

Approval (Block 8): Review comments on Subsequent Submissions of the
Maintenance Plan will be provided by Canada within twenty (20) working
days after receiving the revision. The Contractor shall submit a further
revision addressing Canada’s review comments within twenty (20) working
days after receiving the comments.

Frequency/Distribution (Blocks 10 and 14): The Maintenance Plan shall be
revised as required (R/ASR) by the TA and distributed per Block14.

Subsequent Submissions (Block 13): After acceptance of the Maintenance
Plan, subsequent revisions shall be submitted as required (ASREQ).

17. Contract File / Document |18. Estimated Number Of 19. Estimated Price
Number Pages
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CONTRACT DATA REQUIREMENTS LIST
1. Item 2. Title 3. Subtitle 4. Data Item Number 14. 1st Subseq.
Number
Recommended 1278-1LS-003 Hard | Soft | Hard | Soft
1278-1LS-003 |Spare Parts Copy | Copy | Copy | Copy
List (RSPL)
CA
5. Reference  |6. Requiring |7. Inspection 8. Approval |9. INPUT|RA
Office Code
ACQ SOW Para
5.6.1 Technical A A 2 2
Authority
ISS SOW Para (Block 16)
5.24,6.3.2 IRBA
10. Frequency |11. As Of Date|12. First 13. Subsequent 15.Total 2 2
Submission Submission
R/ASR (See
Block 16) 4 MACA ASREQ
(See Block 16)
16. Remarks

Approval (Block 8): Review comments on Subsequent Submissions of the

RSPL will be provided by Canada within twenty (20) working days after
receiving the revision. The Contractor shall submit a further revision
addressing Canada’s review comments within twenty (20) working days

after receiving the comments.

Frequency/Distribution (Blocks 10 and 14): The RSPL shall be revised as

required (R/ASR) by the TA and distributed per Block14.

Subsequent Submissions (Block 13): Subsequent revisions shall be submitted

as required (ASREQ).

17. Contract File / Document

Number

18. Estimated Number Of

Pages

19. Estimated Price
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CONTRACT DATA REQUIREMENTS LIST
1. Item 2. Title 3. Subtitle 4. Data Item Number 14. 1st Subseq.
Number
Special Tools 1278-1LS-004 Hard | Soft | Hard | Soft
1278-1LS-004 |and Test Copy | Copy | Copy | Copy
Equipment
5. Reference  |6. Requiring |7. Inspection 8. Approval |9. INPUT|RA
Office Code
ACQ SOW Para
5.8.6 Technical A A 2 2
Authority
ISS SOW Para (Block 16) IRBA
6.6.1
10. Frequency |11. As Of Date|12. First 13. Subsequent 15.Total 2 2
Submission Submission
R/ASR (See
Block 16) 5 MACA ASREQ
(See Block 16)
16. Remarks

Approval (Block 8): Review comments on Subsequent Submissions of the

STTE List will be provided by Canada within twenty (20) working days

after receiving the draft.

Frequency/Distribution (Blocks 10 and 14): The STTE List shall be revised as

required (R/ASR) by the TA and distributed per Block14.

Subsequent Submissions (Block 13): The Final STTE List shall be submitted

addressing Canada’s review comments within twenty (20) working days
after receiving the comments. Subsequent revisions shall be submitted as

required (ASREQ).

17. Contract File / Document

Number

18. Estimated Number Of

Pages

19. Estimated Price
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CONTRACT DATA REQUIREMENTS LIST
1. Item 2. Title 3. Subtitle 4. Data Item Number 14. 1st Subseq.
Number
Technical Data 1278-1LS-005 Hard | Soft | Hard | Soft
1278-1LS-005 |(Publications Copy | Copy | Copy | Copy
and
Engineering
Drawings) CA
5. Reference  |6. Requiring |7. Inspection 8. Approval |9. INPUT|RA
Office Code
ACQ SOW Para
5.9.3 Technical A A 2 2
Authority
ISS SOW Para (Block 16)
441,526 IRBA
10. Frequency |11. As Of Date|12. First 13. Subsequent 15.Total 2 2
Submission Submission
ONE/R (See
Block 16) 5 MACA ASREQ
(See Block 16)
16. Remarks

Approval (Block 8): Review comments will be provided by Canada within

twenty (20) working days after receiving the Draft Tech Data.

Frequency/Distribution (Blocks 10 and 14): The Contractor shall make a one-

time with revisions (ONE/R) submission of the Technical (Tech) Data
(Publications and Engineering Drawings). The Tech Data shall be

distributed per Block14.

Subsequent Submissions (Block 13): The Contractor shall submit Subsequent

Tech Data addressing Canada’s review comments within thirty (30)
working days after receiving the comments. Subsequent revisions shall be

submitted as required (ASREQ).

17. Contract File / Document

Number

18. Estimated Number Of

Pages

19. Estimated Price
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CONTRACT DATA REQUIREMENTS LIST

1. Item 2. Title 3. Subtitle 4. Data Item Number 14. 1st Subseq.
Number
Training 1278-1LS-006 Hard | Soft | Hard | Soft
1278-1LS-006 |Master Plan Copy | Copy | Copy | Copy
(TMP)
CA
5. Reference  |6. Requiring |7. Inspection 8. Approval |9. INPUT|RA
Office Code
ACQ SOW Para
5.10.1 Technical A A 2 2
Authority
ISS SOW Para (Block 16)
1.3.2,45.1 IRBA
10. Frequency |11. As Of Date|12. First 13. Subsequent 15.Total 2 2
Submission Submission
ONE/R (See
Block 16) 4 MACA (See Block 16)
16. Remarks
Approval (Block 8): Review comments will be provided by Canada within
twenty (20) working days after receiving the draft TMP.
Frequency/Distribution (Blocks 10 and 14): The Contractor shall make a one-
time with revisions (ONE/R) submission of the Training Master Plan
(TMP). The TMP shall be distributed per Block 14.
Subsequent Submissions (Block 13): The Contractor shall submit the Final
TMP addressing Canada’s review comments within twenty (20) working
days after receiving the comments.
17. Contract File / Document [18. Estimated Number Of 19. Estimated Price

Number Pages
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Annex C-1SS MRR CDRL
Solicitation No: W8476-133817
CONTRACT DATA REQUIREMENTS LIST
1. Item 2. Title 3. Subtitle 4. Data Item Number 14. 1st Subseq.
Number
Task AnaIySis, 1278-1LS-007 Hard | Soft | Hard | Soft
1278-1LS-007 |Training Copy | Copy | Copy | Copy
CA
5. Reference  |6. Requiring |7. Inspection 8. Approval |9. INPUT|RA
Office Code
ACQ SOW Para
5.10.2 Technical A A 2 2
Authority
(Block 16) IRBA
10. Frequency |11. As Of Date|12. First 13. Subsequent 15.Total 2 2
Submission Submission
ONE/R (See
Block 16) (See Block 16) |(See Block 16)
16. Remarks

Approval (Block 8): Review comments will be provided by Canada within

twenty (20) working days after receiving the Training Task Analysis.

Freqguency/Distribution (Blocks 10 and 14): The Contractor shall make a one-

time with revisions (ONE/R) submission of the Training Task Analysis.

The Training Task Analysis shall be distributed per Block 14.

First Submission (Block 12): The Contractor shall submit the Training Task

Analysis for review and approval within 30 days after acceptance of the
Training Master Plan or 30 days after acceptance of the Maintenance Plan

which ever is later.

Subsequent Submissions (Block 13): The Contractor shall submit the Final

Training Task Analysis addressing Canada’s review comments within

twenty (20) working days after receiving the comments.

17. Contract File / Document

Number

18. Estimated Number Of

Pages

19. Estimated Price
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Annex C-ISS
Solicitation No: W8476-133817

MRR CDRL

CONTRACT DATA REQUIREMENTS LIST

1. Item 2. Title 3. Subtitle 4. Data Item Number
Number
Performance 1278-1LS-008
1278-1LS-008 |Objectives
(PO) and
Performance
Objective (PO)
Checks

14.

1st

Subseq.

Hard
Copy

Soft
Copy

Hard | Soft
Copy | Copy

CA

5. Reference  |6. Requiring |7. Inspection 8. Approval |9. INPUT
Office Code
ACQ SOW Para

5.10.2 Technical A
Authority

(Block 16)

RA

TA

IRBA

10. Frequency |11. As Of Date|12. First 13. Subsequent
Submission Submission
R/ASR (See

Block 16) (See Block 16) |(See Block 16)

16. Remarks

Approval (Block 8): Review comments of the POs and PO Checks will be
provided by Canada within twenty (20) working days after receiving the
first submission or subsequent revisions.

Frequency/Distribution (Blocks 10 and 14): The POs and PO Checks shall be
revised as required (R/ASR) by the TA and distributed per Block14.

1st Submission (Block 12): The POs and PO Checks shall be submitted within
30 days after acceptance of the Training Task Analysis

Subsequent Submissions (Block 13): The Contractor shall submit the
Performance Objectives (PO) and Performance Objective (PO) Checks
addressing Canada’s review comments within twenty (20) working days
after receiving the comments.

15.Total

17. Contract File / Document |18. Estimated Number Of 19. Estimated Price

Number Pages
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Annex C-ISS MRR CDRL
Solicitation No: W8476-133817
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Annex C-1SS MRR CDRL
Solicitation No: W8476-133817
CONTRACT DATA REQUIREMENTS LIST
1. Item 2. Title 3. Subtitle 4. Data Item Number 14. 1t Subseq.
Number
Training 1278-1LS-009 Hard | Soft | Hard | Soft
1278-1LS-009 |Package Copy | Copy | Copy | Copy
CA
5. Reference  |6. Requiring |7. Inspection 8. Approval |9. INPUT|RA
Office Code

ACQ SOW Para

5.10.3 Technical A TA 2 2

Authority
(Block 16) IRBA
10. Frequency |11. As Of Date|12. First 13. Subsequent 15.Total 2 2
Submission Submission

R/ASR (See

Block 16) (See Block 16) |(See Block 16)
16. Remarks
Approval (Block 8): Review comments Training Package will be provided by

Canada within twenty (20) working days after receiving the first submission

or subsequent revisions.
Frequency/Distribution (Blocks 10 and 14): The Training Package shall be

revised as required (R/ASR) by the TA and distributed per Block14.
1st Submission (Block 12): The Training Package shall be submitted for

evaluation and approval by Canada within 90 days after acceptance of PO

and PO Checks.
Subsequent Submissions (Block 13): The Contractor shall submit the Training

Package addressing Canada’s review comments within twenty (20) working

days after receiving the comments.
17. Contract File / Document |18. Estimated Number Of 19. Estimated Price

Number Pages
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Annex C-ISS MRR CDRL
Solicitation No: W8476-133817
CONTRACT DATA REQUIREMENTS LIST
1. Item 2. Title 3. Subtitle 4. Data Item Number 14. Ist Subseq.
Number
Recommended 1278-1LS-010 Hard | Soft | Hard | Soft
1278-1LS-010 (Training Copy | Copy | Copy | Copy
Materials List
RMTL
( ) CA
5. Reference  |6. Requiring (7. Inspection 8. Approval |9. INPUT RA
Office Code
ACQ SOW Para
5.10.5 Technical A TA 2 2
Authority
(Block 16) IRBA
10. Frequency |11. As Of Date|12. First 13. Subsequent 15.Total 2 2
Submission Submission
ONE/R (See
Block 16) (See Block 16) |(See Block 16)
16. Remarks

Approval (Block 8): Review comments will be provided by Canada within

twenty (20) working days after receiving the RMTL.

Freqguency/Distribution (Blocks 10 and 14): The Contractor shall make a one-

time with revisions (ONE/R) submission of the RTML. The RMTL shall be

distributed as per Block14.

First Submission (Block 12): The Contractor shall submit the RTML for

review and approval within 30 days after acceptance of the PO and PO

Checks.

Subsequent Submissions (Block 13): The Contractor shall submit the Final

RMTL addressing Canada’s review comments within twenty (20) working

days after receiving the comments.

17. Contract File / Document

Number

18. Estimated Number Of

Pages

19. Estimated Price
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Annex C-ISS MRR CDRL
Solicitation No: W8476-133817
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Annex C-1SS MRR CDRL
Solicitation No: W8476-133817
CONTRACT DATA REQUIREMENTS LIST
1. Item 2. Title 3. Subtitle 4. Data Item Number 14. 1st Subseq.
Number
Configuration 1278-1LS-011 Hard | Soft | Hard | Soft
1278-1LS-011 |Management Copy | Copy | Copy | Copy
Plan (CMP)
CA 5 2 1
5. Reference  |6. Requiring |7. Inspection 8. Approval |9. INPUT|RA 1
Office Code
ACQ SOW Para
5.13.2 Technical A A 2
Authority
ISS SOW Para (Block 16)
1.3.2,5.6.1 IRBA
10. Frequency |11. As Of Date|12. First 13. Subsequent 15.Total 5 2 4
Submission Submission
R/ASR (See
Block 16) With Bid (See |45 DACA and ASREQ
Block 16) (See Block 16)
16. Remarks

Approval (Block 8): Review comments on Subsequent Submissions of the

CMP will be provided by Canada twenty (20) days after Contract Award
receiving the first draft revision.

Frequency/Distribution (Blocks 10 and 14): The CMP shall be revised as

required (R/ASR) by the TA and distributed per Block14.

1st Submission (Block 12): The Draft CMP shall be submitted for evaluation

by Canada with the Contractor’s bid.

Subsequent Submissions (Block 13): The Final CMP shall be submitted

within fourty five (45) working days after Contract Award (DACA).
Subsequent revisions shall be submitted as required (ASREQ). The
Contractor shall submit a further revision addressing Canada’s review
comments within twenty (20) working days after receiving further

comments.
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Annex C-ISS MRR CDRL
Solicitation No: W8476-133817
17. Contract File / Document |18. Estimated Number Of 19. Estimated Price
Number Pages
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Annex C-1SS MRR CDRL
Solicitation No: W8476-133817
CONTRACT DATA REQUIREMENTS LIST
1. Item 2. Title 3. Subtitle 4. Data Item Number 14. 1st Subseq.
Number
Material Data 1278-1L.S-012 Hard | Soft | Hard | Soft
1278-1LS-012 |Safety Sheet Copy | Copy | Copy | Copy
(MSDS)
CA 5 2 1
5. Reference  |6. Requiring |7. Inspection 8. Approval |9. INPUT|RA 1
Office Code
ACQ SOW Para TA 2
4.12.2,4.13.1 |Technical A
Authority
(Block 16) IRBA
10. Frequency |11. As Of Date|12. First 13. Subsequent 15.Total 5 2 4
Submission Submission
ONE/R
Proposal (See Block 16)
16. Remarks

Approval (Block 8): The Technical Authority (TA) will return comments up

to 20 working days after Contract Award.

Subsequent Submission (Block 13): Contractor shall resubmit the MSDS

sheets 10 working days after review

17. Contract File / Document

Number

18. Estimated Number Of

Pages

19. Estimated Price
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