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PART 1 - GENERAL

1.1 Description of
Work

The work will be carried out along Highway 430,
Deep Cove within the boundaries of the Gros Morne
National Park.

PWGSC will have a Departmental Representative,
available to work collaboratively and jointly with
the Contractor to determine field quantities.

The work of this contract includes the provision
of all materials, labour, equipment, and
ancillaries, all as necessary for the completion
of the work as indicated on the drawings and as
described in the specifications and notes. Work
on this project consists generally of, but not
limited to, the following:

.1 Excavation of all materials including rock,
blasting where required. Rock will be transported
to Rocky Barachois for processing. Transportation
of all rock will be completed seven (7) weeks after
contract award.

.2 Rock bolting as directed by the Departmental

Representative.

.3 Ditching in locations as directed by
Departmental Representative.

.4 Clearing and grubbing in locations as

directed by Departmental Representative.

.5 Removal of old culverts, supply and install
new culverts as shown on the drawings.

.6 Rock breaking and crushing of base and subbase
gravels from excavated material and stockpiling
at Rocky Barachois; transportation to the Site.
.7 Supply and install all environmental
protection measures required, such as silt fences,
diversion ditches and check dams and removal upon
completion of project.

.8 Supply and install rip rap headwalls as shown
on the Project Drawings and as directed by the
Departmental Representative.

.9 Supply and installation of energy dissipation
pool.

.10 Supply, place and compact asphalt as shown
on drawings.

11 Supply, place and compact new granular base,
sub-base and rock fill up to underside of asphalt
as shown on drawings.
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1.2 Familiarization
With Site

1.3 Codes and
Standards

.12 Supply all necessary road signs, message
boards, guiderails and traffic control.

.13 Line Painting.

.14 Excavation and removal of old guide rail and
posts, replacement with new guider rail complete
with posts and all associated hardware.

.15 All other labour, materials and work
necessary to complete the project to the
Departmental Representative's full satisfaction.

Carry out all work in accordance with applicable
federal and provincial regulations for those
agencies having jurisdiction for the work. The work
is subject to the National Park Act and
Regulations, Canadian Environmental Protection
Act, Canada Labour Code and the NL Occupational
Health and Safety Act and Regulations.

Be advised that other construction work may be
being performed by others at several different
locations during the time frame of this contract.

Maintain work during construction. Undertake
continuous and effective maintenance work day by
day, with adequate equipment and forces so that
the work is continuously kept in a condition
satisfactory to Departmental Representative.

Before submitting a bid, it is recommended that
bidders visit the site to review and verify the
form, nature and extent of the work, materials
needed, the means of access and the temporary
facilities required to perform the Work.

Obtain prior permission from the Departmental
Representative before carrying out such site
inspection.

Perform work in accordance with the latest versions
of the National Building Code of Canada and any
other code of provincial or local application,
including all amendments up to bid closing date,
provided that in any case of conflict or
discrepancy, the more stringent requirement shall

apply.
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1.4 Interpretation
of Documents

1.5 Setting Out Work

1.6 Maintenance of
Work During
Construction

1.7 Codes

Materials and workmanship must meet or exceed
requirements of specified standards, codes and
referenced documents.

Supplementary to the Order of Precedence article
of the General Conditions of the Contract, the
Division 01 sections take precedence over the
technical specification sections in other
Divisions of the Specification Manual.

Set out the Work. Execute complete layout of work
to locations, lines and elevations indicated.

Supply such devices as straight edges and templates
required to facilitate Departmental
Representative’s inspection of work.

Maintain work during construction. Undertake
continuous and effective maintenance work day by
day, with adequate equipment and forces so that
the roadway or structures are continuously kept
in a condition satisfactory to Departmental
Representative.

Perform work in accordance with National Parks Act,
Code of Practice of the Department of Labour, as
it pertains to the Temporary Workplace Traffic
Control Manual (Department of Transportation &
Works) and any other code of federal, provincial
or local application provided that in any case of
conflict or discrepancy, the more stringent
requirements shall apply.

Materials and workmanship must conform to or exceed
applicable standards of Canadian General Standards
Board (CGSB), Canadian Standards Association
(CSA), American Society for Testing and Materials
(ASTM) and other standards organizations.

Conform to latest revision of any referenced
standard as re-affirmed or revised to date of
specification. Standards or codes not dated shall
be deemed editions in force on date of tender
advertisement.
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1.8 Work Within
Park Boundaries

1.9 Documents
Required

The project is within a national park and it is
essential that lands remain as undisturbed as
possible. Use standards and methods beyond those
for normal construction in order to protect the
environment and ensure the aesthetics of the work.
Strictly adhere to contract limits and take every
precaution to minimize environmental damage and
disruption to vegetation, wildlife habitat, and
structures or existing services, both on
construction and storage sites.

.1 If any damage occurs during construction, the
Contractor is responsible to bear the expense to
immediately restore such damaged areas to the
satisfaction of the Departmental Representative.
.2 If Contractor fails to repair damage to the
satisfaction of the Departmental Representative,
the Departmental Representative may have repairs
completed by others at the Contractor's expense.
.3 Perform work that meets the standards
outlined in the contract specification and
drawings.

.4 Do no damage to any existing underground
telephone cables.

.5 Submit all sources of aggregate and asphalt
cement to the Departmental Representative for
approval at least two weeks prior to the start of
any work.

.6 Follow the Provincial requirements regarding
the following:
1 Pit and Quarry Guidelines
.2 Environmental Construction Practice
specifications
.7 Make arrangements with authorities or owners

of private properties for quarrying and
transporting materials and machinery over their
properties and be responsible for obtaining and
paying of fees.

Maintain at job site, one copy each of following:
.1 Contract drawings.

Specifications.

Addenda.

Reviewed drawings.

Change orders.

Other modifications to Contract.

Health and Safety Plan.

Environmental Protection Plan (EPP)

QO ~J o U b wdN
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1.10 Site
Conditions

1.11 Work Schedule

1.12 Sanitary
Services

.9 Copy of approved work schedule.

Visit the roadway and review existing site
conditions.

Provide to the Departmental Representative in
writing and within five (5) working days after
Contract award, a detailed construction schedule
and traffic control plan. Schedule to show proposed
work to be undertaken and anticipated completion
dates for each category of work in the Unit Price
Table.

After receiving the Contractor's plan and prior
to start of construction, a meeting involving
Contractor, Departmental Representative and Parks
Canada will be held at a place and time to be
determined by the Departmental Representative.
This meeting will review implications of the
contract, design, schedule of work, methods of
construction, environment protection methods and
traffic control.

Interim reviews of work progress based on work
schedule will be conducted as decided by
Departmental Representative and schedule updated
by Contractor in conjunction with and to approval
of Departmental Representative.

No work will begin until the pre-construction
meeting is held, and the environmental protection
plan and health and safety hazard assessment have
both been approved.

Following the pre-construction meeting and
approval of the schedule and traffic control plan,
the work will be carried out to meet the time
restraints and have the project completed on time.

Provide and maintain sanitary facilities for the
use of workers at locations specified by the
Departmental Representative. Provision of
sanitary facilities must meet requirements of
provincial government and municipal statutes and
authorities.
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1.13 Contractor's
Use of Site

1.14 Project
Meetings

1.15 Cutting &
Patching

1.16 Existing
Services

Use of site: for execution of work within roadway
right of way and those areas specified by the
Departmental Representative.

The Departmental Representative will specify the
areas for work and storage.

Departmental Representative will arrange and set
times for project meetings.

The Owner shall make available, with adequate
notice, meeting facilities for regular project
meetings. Otherwise, project meetings will take
place on site of work, in the project site office.

Departmental Representative will assume
responsibility for recording minutes of meetings
and forwarding copies to all parties present at
the meetings.

The contractor will have the required responsible
member (s) of firm present at all project meetings.

Cut and patch as required to make work fit.

Where new work connects with existing and where
existing work is altered, cut, patch and make good
to match existing work.

Carry out work at times directed by authorities
having jurisdiction, with minimum of disturbance
to pedestrian and vehicular traffic.

Before commencing work, establish location and
extent of service lines in area of work and notify
Departmental Representative of findings.

Submit schedule to and obtain approval from
Departmental Representative for any shut down or
closure of active service or facility. Adhere to
approved schedule and provide notice to affected
parties.
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1.17 Additional
Drawings

1.18 Relics,
Antiques and
Wildlife Habitat

1.19 National Park
Act

Where unknown services are encountered,
immediately advise Departmental Representative
and confirm findings in writing.

Record locations of maintained, re-routed and
abandoned service lines.

Maintain a two (2) lane detour for traffic at the
construction sites at all times.

Ensure pedestrian and other traffic is not unduly
impeded, interrupted or endangered by execution
or existence of work or plant.

Maintain existing signs at all times. When it is
necessary to temporarily remove a sign, dismantle
it and re-establish on a temporary post or stand
set back from construction area. This work is
considered to be incidental and no separate payment
will be made for maintaining or moving signs.

Verify locations of any underground utilities.

Departmental Representative may furnish
additional drawings for clarification. These
additional drawings have same meaning and intent
as if they were included with plans referred to
in Contract documents.

Protect relics, antiquities, wildlife habitat,
items of historical or scientific interest such
as cornerstones and contents, animal nesting
sites, commemorative plaques, inscribed tablets,
and similar objects found during course of work.

Give immediate notice to Departmental
Representative and await Departmental
Representative's written instructions before
proceeding with work in this area.

Relics, antiquities and items of historical or

scientific interest remain her Majesty's property.

For projects within boundaries of National Park,
perform work in accordance with National Parks Act.
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1.20 Permits/ .1 Obtain and pay for permits from authorities as
Authorities required for all operations and construction.

Comply with all pertinent regulations of all
authorities having jurisdiction over the work.
Provide copies of all permits to the Departmental
Representative prior to staring the work. Obtain
all applicable permits, inspections and approvals
required and pay all changes in connection
therewith.

END




