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PART 1 GENERAL 

1.1 IMPORTANT  NOTE : IN CASE OF DISCREPANCIES BETWEEN THE ENGLISH  AND THE
 FRENCH VERSION, THE FRENCH VERSION SHALL PREVAIL.

1.2 WORK COVERED BY CONTRACT DOCUMENTS

.1 Work under this Contract comprises general construction of a ventilation unit for the East (Room
 150) and West (Room 122) of baggage drop-off points. 
       The work will take place at Sept-Îles Airport, located at
 1000 E, Laure Boulevard, Sept-Îles, QC, G4R 4K2.

1.3 CONTRACT METHOD 

.1 Works shall be subject to a single construction contract at the stipulated price. 

1.4 WORK BY OTHERS 

 .1 W.O. 

1.5 EXECUTION ORDER 

.1 Construct  Work  in  stages  to  accommodate  Owner's  continued  use  of  premises  during
 construction. 

.2 Co-ordinate Progress Schedule according to Owner Occupancy during construction.

.3 Required stages: 

 .1 Obtain necessary authorizations to proceed to dismantling.

 .2 Dismantling of the portion of chimney to repair.

 .3 Dismantling  of  lightning  fixtures  and  equipment  that  interfere  with  equipment  to  be
  installed. 

 .4 Drill necessary holes in roof(s).

 .5 Fabrication of supports.

 .6 Installation of supports.

 .7 Installation of ventilation units.

 .8 Installation of flues.

 .9 Sealing of holes. 

 .10 Electrical connections.

 .11 Commissioning. 
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.4 Construct Work in stages to provide for continuous public usage. Do not close off public usage
 of facilities until use of one stage of Work will provide alternate usage.  

.5 Required stages:   

 .1 Temporary diversion of baggage handling way (specifically for Room 122).

 .2 Coordination of the handling of ventilation units with personnel working on the runway.

.6 Maintain fire access/control; also provide firefighting capabilities in case of hot working.

1.6 CONTRACTOR USE OF PREMISES  

.1 Unrestricted use of site until Substantial Performance.  

.2 Limit use of premises to necessary areas for work, storage and access in order to allow:

 .1 Owner occupancy.  

 .2 Partial Owner occupancy.  

 .3 Work by other contractors.  

 .4 Public usage.   

.3 Co-ordinate use of premises under direction of Engineer.  

.4 Obtain and pay for use of additional storage or work areas needed for operations under this
 Contract.   

.5 Remove or alter existing work to prevent injury or damage to portions of existing work which
 remain.    

.6 Repair  or  replace  portions  of  existing  work  which  have  been  altered  during  construction
 operations to match existing or adjoining work, as directed by Engineer.  

.7 At completion of operations condition of existing work: equal to or better than that which existed
 before new work started.   

1.7 OWNER OCCUPANCY   

.1 Owner  will  occupy  premises  during  entire  construction  period  for  execution  of  normal
 operations.   

.2 Co-operate with Owner in scheduling operations to minimize conflict and to facilitate Owner
 usage.    

1.8 PARTIAL OWNER OCCUPANCY  

.1 Schedule and substantially complete designated portions of Work for Owner's occupancy prior
 to Substantial Performance of entire Work covered by Contract.  
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.2 Owner will occupy designated areas for purpose of storage of furnishings and equipment  and
 installation of equipment.   

.3 Execute Certificate of Substantial Performance for each designated portion of Work prior to
 Owner occupancy. Contractor  shall allow:  

 .1 Access for Owner personnel.  

 .2 Use of parking facilities.  

 .3 Operation of HVAC and electrical systems.  

.4 On occupancy, Owner will provide for occupied areas:  

 .1 Operation of HVAC and electrical systems.  

 .2 Maintenance.   

 .3 Security.   

.5 Execute Partial Interim Certificate of Completion for each designated portion of Work prior to
 partial occupancy of Owner. Contractor shall allow:  

 .1 Access for Owner personnel.  

 .2 Use of parking facilities.  

 .3 Operation of HVAC and electrical systems.  

1.9 PRE-ORDERED PRODUCTS  

 .1 W.O.   

1.10 PRE-PURCHASED EQUIPMENT  

.1 W.O.    

1.11 OWNER FURNISHED ITEMS  

.1 Owner Responsibilities:   

 .1 Arrange  for  delivery  of  shop  drawings,  product  data,  samples,  manufacturer's
  instructions, and certificates to Contractor.  

 .2 Deliver supplier's bill of materials to Contractor.  

 .3 Arrange and pay for delivery to site in accordance with Progress Schedule. Inspect
  deliveries jointly with Contractor.  

 .4 Submit claims for transportation damage.  

 .5 Arrange for replacement of damaged, defective or missing items.  

 .6 Arrange  for  manufacturer's  field  services;  arrange  for  and  deliver  manufacturer's
  warranties and bonds to Contractor.  

.2 Contractor Responsibilities:  

 .1 Designate submittals and delivery date for each product in progress schedule.
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.2 Review shop drawings, product data, samples, and other submittals. Submit to 
Departmental Representative notification of observed discrepancies or problems 
anticipated due to non-conformance with Contract Documents. 

 
.3 Receive and unload products at site. 

 
.4 Inspect deliveries jointly with Owner; record shortages, and damaged or defective 

items. 
 

.5 Handle products at site, including uncrating and storage. 
 

.6 Protect products from damage, and from exposure to elements. 
 

.7 Assemble, install, connect, adjust, and finish products. 
 

.8 Provide installation inspections required by public authorities. 
 

.9 Repair or replace items damaged by Contractor or subcontractor under his control on 
site. 

 
.3 List of Owner furnished items: 

 
.1 W.O. 

 
 
1.12 ALTERATIONS, ADDITIONS OR REPAIRS TO EXISTING BUILDING 
 

.1 Execute work with least possible interference or disturbance to building operations, occupants, 
public and normal use of premises. Arrange with Departmental Representative to facilitate 
execution of work. 

 
.2 Use only elevators, dumbwaiters and conveyors existing in building for moving workers and 

material. 
 

.1 Protect walls of passenger elevators, to approval of Departmental Representative prior 
to use. 

 
.2 Accept liability for damage, safety of equipment and overloading of existing equipment. 

 
 
1.13 EXISTING SERVICES 
 

.1 Notify Departmental Representative and utility companies of intended interruption of services 
and obtain required permission. 

 
.2 Where Work involves breaking into or connecting to existing services, give Departmental 

Representative 48 hours’ notice for necessary interruption of mechanical or electrical service 
throughout course of work. Minimize duration of interruptions. Carry out work at times as 
directed by governing authorities with minimum disturbance to pedestrians, vehicular traffic and 
tenant operations. 

 
.3 Provide alternative routes for personnel, pedestrians, vehicular traffic, and if necessary, 

luggage. 
 

.4 Establish location and extent of service lines in area of work before starting Work. Notify 
Departmental Representative of findings. 
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.5 Submit schedule to and obtain approval from Departmental Representative for any shut-down 
or closure of active service or facility including power and communications services. Adhere to 
approved schedule and provide notice to affected parties. 

 
.6 Provide temporary services when directed by Departmental Representative to maintain critical 

building and tenant systems. 
 

.7 Provide adequate bridging over trenches which cross sidewalks or roads to permit normal 
traffic. 

 
.8 Where unknown services are encountered, immediately advise Departmental Representative 

and confirm findings in writing. 
 

.9 Protect, relocate or maintain existing active services. When inactive services are encountered, 
cap off in manner approved by authorities having jurisdiction. 

 
.10 Record locations of maintained, re-routed and abandoned service lines. 

 
.11 Construct barriers in accordance with Section 01 56 00 - Temporary Barriers and Enclosures. 

 
 
1.14 DOCUMENTS REQUIRED 
 

.1 Maintain at job site, one copy each document as follows: 
 

.1 Contract Drawings. 
 

.2 Specifications. 
 

.3 Addenda. 
 

.4 Reviewed Shop Drawings. 
 

.5 List of Non-Reviewed Shop Drawings. 
 

.6 Change Orders. 
 

.7 Other Modifications to Contract. 
 

.8 Field Test Reports. 
 

.9 Copy of Approved Work Schedule. 
 

.10 Health and Safety Plan and Other Safety Related Documents. 
 

.11 Other documents as specified. 
 

 
END OF SECTION 


