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PART 1 GENERAL 

1.1 DEFINITIONS 

.1 Activity: element of Work performed during course of Project.  Activity normally has expected 
duration, and expected cost and expected resource requirements. Activities can be subdivided 
into tasks. 

.2 Bar Chart (GANTT Chart):  graphic display of schedule-related information.  In typical bar chart, 
activities or other Project elements are listed down left side of chart, dates are shown across 
top, and activity durations are shown as date-placed horizontal bars.  Generally Bar Chart 
should be derived from commercially available computerized project management system. 

.3 Baseline: original approved plan (for project, work package, or activity), plus or minus approved 
scope changes. 

.4 Construction Work Week:  Monday to Friday, inclusive, will provide five day work week and 
define schedule calendar working days as part of Bar (GANTT) Chart submission. 

.5 Duration: number of work periods (not including holidays or other nonworking periods) required 
to complete activity or other project element. Usually expressed as workdays or workweeks. 

.6 Master Plan: summary-level schedule that identifies major activities and key milestones. 

.7 Milestone: significant event in project, usually completion of major deliverable. 

.8 Project Schedule: planned dates for performing activities and the planned dates for meeting 
milestones.  Dynamic, detailed record of tasks or activities that must be accomplished to satisfy 
Project objectives.  Monitoring and control process involves using Project Schedule in executing 
and controlling activities and is used as basis for decision making throughout project life cycle. 

.9 Project Planning, Monitoring and Control System: overall system operated by Departmental 
Representative to enable monitoring of project work in relation to established milestones. 

1.2 REQUIREMENTS 

.1 Ensure Master Plan and Detail Schedules are practical and remain within specified Contract 
duration. 

.2 Plan to complete Work in accordance with prescribed milestones and time frame. 

.3 Limit activity durations to maximum of approximately 10 working days, to allow for progress 
reporting. 

.4 Ensure that it is understood that Award of Contract or time of beginning, rate of progress, 
Interim Certificate and Final Certificate as defined times of completion are of essence of this 
contract. 
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1.3 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Provide required submittals. 

.2 Submit to Departmental Representative within working days of Award of Contract Bar (GANTT) 
Chart as Master Plan for planning, monitoring and reporting of project progress. 

.3 Submit Project Schedule to Departmental Representative within 5 working days of receipt of 
acceptance of Master Plan. 

1.4 PROJECT MILESTONES 

.1 Project milestones form interim targets for Project Schedule. 

.1 Substructure completed within 30 working days of Award of Contract date. 

.2 Superstructure completed within 35 working days of Award of Contract date. 

.3 Building closed-in and weatherproofed within 40 working days of Award of Contract 
date. 

.4 Interior finishing and fitting, mechanical, and electrical work completed within 35 
working days of Award of Contract date. 

.5 Interim Certificate (Substantial Completion) within 50 working days of Award of Contract 
date. 

1.5 MASTER PLAN 

.1 Structure schedule to allow orderly planning, organizing and execution of Work as Bar Chart 
(GANTT). 

.2 Departmental Representative will review and return revised schedules within 5 working days. 

.3 Revise impractical schedule and resubmit within 5 working days. 

.4 Accepted revised schedule will become Master Plan and be used as baseline for updates. 

1.6 PROJECT SCHEDULE 

.1 Develop detailed Project Schedule derived from Master Plan. 

.2 Ensure detailed Project Schedule includes as  minimum milestone and activity types as follows: 

.1 Award. 

.2 Shop Drawings, Samples. 

.3 Permits. 

.4 Mobilization. 

.5 Excavation. 

.6 Backfill. 
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.7 Structural Steel. 

.8 Siding and Roofing. 

.9 Interior Architecture (Walls, Floors and Ceiling). 

.10 Plumbing. 

.11 Lighting. 

.12 Electrical. 

.13 Controls. 

.14 Heating, Ventilating, and Air Conditioning. 

.15 Testing and Commissioning. 

.16 Supplied equipment long delivery items. 

.17 Engineer supplied equipment required dates. 

1.7 PROJECT SCHEDULE REPORTING 

.1 Update Project Schedule on weekly basis reflecting activity changes and completions, as well 
as activities in progress. 

.2 Include as part of Project Schedule, narrative report identifying Work status to date, comparing 
current progress to baseline, presenting current forecasts, defining problem areas, anticipated 
delays and impact with possible mitigation. 

1.8 PROJECT MEETINGS 

.1 Discuss Project Schedule at regular site meetings, identify activities that are behind schedule 
and provide measures to regain slippage.  Activities considered behind schedule are those with 
projected start or completion dates later than current approved dates shown on baseline 
schedule. 

.2 Weather related delays with their remedial measures will be discussed and negotiated. 

END OF SECTION 

 


