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Part 1

1.1

1.2

1.3
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General

SECTION INCLUDES
Title and description of Work.
Contract Method.

Work sequence.

Contractor use of premises.

Owner occupancy.

PRECEDENCE

For Federal Government projects, General Conditions take precedence over technical
specification sections.

RELATED SECTIONS

Section 01 14 00 — Work Restrictions

Section 01 31 00 — Project Managing and Coordination

Section 01 33 00 - Submittal Procedures

Section 01 35 30 — Health and Safety Requirements

Section 01 35 43 — Environmental Procedures

PROJECT LOCATION

The project is located in Yoho National Park, British Columbia, at various locations
along the Trans-Canada Highway.

The following are key locations relative to the project:

Trans-Canada Highway 1 Locations in Yoho:

The western boundary of Yoho National Park on the Trans-Canada Highway 1 is
designated as km 0.000, and distances are measured to the east from this point. Right and
left are relative to the direction of increasing chainage towards the east.

Yoho National Park — Work Site Locations:

1 Km 37.011-37.559 (Right)
2 Km 37.592-38.077 (Right)
3 Km 38.941-39.158 (Left)

WORK COVERED BY CONTRACT DOCUMENTS

In preparation for and during the Work in Yoho National Park, an “Environmental
Protection Plan” (EPP) is to be prepared by the successful Contractor to meet the
requirements of Section 01 35 43 — Environmental Procedures to ensure the desired
minimal adverse effects are achieved. The Departmental Representative and Parks
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1.6

1.7

Canada’s Environmental Surveillance Officer (ESO) will refer to the approved EPP in
determining compliance with the plan and contract specifications. The EPP will form
part of the contract.

Without limiting the scope of work, the work under this Contract generally comprises the
following:

A Rock Scaling, Trimming, Rock Bolting, Drainage holes, Common Excavation,
hauling debris and excavated materials to disposal sites, supply and installation
of concrete guard rail, temporary removal and replacement or relocation of
concrete guardrail, and other related works.

2 Mobilization and Demobilization of all manpower, equipment, materials, and
other resources necessary to execute the Work.

3 Assess with the Departmental Representative the work to be undertaken at each
location.

A4 Manage the project in accordance with Section 01 31 00 — Project Managing and

Coordination.

5 Carry out the Work in the order of priority specified, or as determined by the
Departmental Representative.

.6 Prepare and submit all required submittals in accordance with Section 01 33 00 -
Submittal Procedures.

v Responsibility for all aspects of site safety in accordance with Section 01 35 30 —
Health and Safety Requirements.

8 Provide traffic signage and traffic control in accordance with Section 01 35 31 —
Special Procedures for Traffic Control.

9 Coordinate work with Parks Canada and other contractors who may be working
in the project area.

CONTRACT METHOD
Construct Work under combined price contract.

Rates for provision of equipment and operators to carry out any additional works, or
works not explicitly specified herein shall be in accordance with the most recent edition
of the BC Roadbuilders and Heavy Construction Association Equipment Rental Rate
Guide and will be all inclusive and fully operated. Hourly rental of equipment will be
measured in actual working time and necessary travel time within project limits.
Transportation time to and from site is to be reimbursed only if equipment is used
exclusively for additional work.

ACTION REQUIRED BY CONTRACTOR

The Contractor shall take whatever measures are necessary to protect all existing
infrastructure including the surface of the Trans-Canada Highway 1 at the worksites.

The Contractor has checked or is familiar with the site and understands the extent and
details of the work.
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1.8 WORK SEQUENCE
1 Coordinate Progress Schedule to allow Departmental Representative unrestricted access

to inspect all phases of the Work.
2 Conduct the work in the priority order determined by the Departmental Representative.
Maintain fire and emergency access at all times.

A4 All work under this contract located on the Trans-Canada Highway 1 shall be completed
by October 10, 2014.
5 At each work site where there is a requirement for Trimming, priority shall be given to

work directly associated with completing Trimming prior to rock bolting, general scaling
and other work activities.

1.9 CONTRACTOR USE OF PREMISES

A The Contractor has unrestricted use of site, subject to Section 01 14 00 — Work
Restrictions, from award of contract and approval of submissions, until the contract is
completed.

2 The Department Representative reserves the right to stop work in the event of excessive
traffic delays during peak summer months or if excessive dust is impacting driver safety
when traffic is flowing.

3 The Contractor shall coordinate use of premises with others under direction of the
Departmental Representative.

A4 The Contractor is responsible for obtaining and paying for use of additional storage or
work areas needed for operations under this Contract.

5 The Contractor shall obtain a business license from the Yoho National Park Administration
Office prior to commencement of work on site. Details will be provided at start-up meeting.

.6 All Contractor’s business and private vehicles are required to display a vehicle work pass
from Parks Canada. These permits may be obtained free of charge from Parks Canada.

1.10 OWNER OCCUPANCY
1 Owner will occupy premises during construction period to execute normal operations.
2 Cooperate with Owner in scheduling operations to minimize conflict and to facilitate

Owner usage.

111 OWNER FURNISHED ITEMS

1 Owner will not supply any labour, equipment, or material resources for this project.
1.12 CONSTRUCTION SIGNAGE

1 No signs or advertisements, other than warning signs, are permitted on site.

2 Signs and notices for safety and instruction shall be in both official languages, or utilize

graphic symbols. All signs shall be diamond grade and shall conform to the BC Traffic
Control Manual for Work on Roadways.
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3 Maintain approved signs and notices in good condition for duration of project, and

dispose of off-site on completion of project or earlier if directed by the Departmental

Representative.

A4 Signage shall be coordinated with other Contractors where necessary.
1.13 SETTING OUT OF WORK
1 Departmental Representative will provide:
1 Complete set of Photographs as part of this document.
2 Measurements for Payment.
2 Contractor shall:

1 Allow sufficient time and facilitate site access for Departmental Representative
to inspect the work and take measurements for payment. Such inspection may
include the use of the Contractors rope access equipment to facilitate locating the
work and measurement for payment.

2 Discuss and come to an agreement (sign off sheet required) with the
Departmental Representative on measurement for payment at the end of each day
or completion of work in an area, whichever is more frequent.

1.14 EXECUTION
1 Disposal of Materials from Rock Slope Stabilization

1 All materials from rock scaling, trimming and excavation of existing fallen
material in ditches in work areas shall be hauled to a disposal site as identified by
the Departmental Representative, and noted within these specifications (Section
31 23 22 Common Excavation).

2 All ditches in work sites where stabilization work is carried out, shall be cleaned
and restored to a visually pleasing quality, which includes having side slopes and
bottom slopes, as well as preventing the ponding of water, or as directed by
Departmental Representative.

3 Roadways and sidewalks in work sites shall be cleaned of blasted and scaled rock
before motorists and pedestrians are permitted to pass through the work site.

A4 No extra payment will be made for cleanup of roadway and work site following
rock scaling, trimming, and all other project work as it will be considered
incidental to project. Ditch clean up and disposal of rock materials are paid under
the Common Excavation bid item.

2 Blasting
1 The Departmental Representative must be provided with proposed blasting plans

for review at least 24 hours prior to drilling commencing and must be notified as
to where blasts are proposed and how long traffic is proposed to be delayed. The
Contractor shall be completely responsible for all liaison and coordination with
respect to blasting.

2 Notwithstanding Departmental Representative's approval of blasting methods,
the Contractor shall be completely responsible for any damage, which is a direct
result of its blasting or other operations.
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3 Prior to blasting the Contractor with the Departmental representative will jointly
inspect the road, other infrastructure and other tangible assets (including but not
limited to trees, ditches, culverts, pipelines and railways). This record will be
used as the basis to establish if damage has occurred as a result of blasting.

A4 Explosives shall be stored outside the Park in accordance with applicable
regulations.

3 Execution of Work

1 The Contractor shall execute work in an efficient and expeditious manner. The
Departmental Representative reserves the right to order the removal from the
work site any employee of the Contractor who fails to work in an efficient and
expeditious manner. This may include but is not limited to the Project
Superintendent. This shall be strictly enforced.

2 Departmental Representative reserves right to order removal from work site, any
piece of equipment that is not in good operating condition and the Contractor
shall immediately rectify problem or replace faulty equipment with an equivalent
unit within 48 hours.

4 Crew Qualifications

1 The Contractor must have a crew and supervisors experienced and qualified in
rock scaling as specified, drilling and blasting, rock bolt installation, excavation
and disposal of excavated material, and all other work identified herein.

2 The Project Superintendent shall have at least 10 years experience with rock
stabilization projects involving scaling, bolting and trim blasting. The deputy
Project Superintendent shall have at least 5 years experience with rock
stabilization projects involving scaling, bolting and trim blasting.

3 The Contractor shall provide qualified traffic control personnel.

A4 The blasting consultant shall have 10 years experience in the design of blasts for
rock excavation and trim blasts on slopes for rock stabilization purposes. The
blasting consultant shall not be a direct employee or affiliated with the
Contractor, and shall be registered with a professional body in BC.

5 Scope and Description of Specific Work Sites

1 Work sites are illustrated and described in Appendix A included in contract
specifications.

2 The quantities of work at different work sites indicated in Appendix A, and
summarized in the Unit Price Table, are for estimating purposes only.

Part 2 Products
2.1 NOT USED
1 Not used.
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Part 3 Execution
3.1 NOT USED

1 Not used.

END OF SECTION
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Part 1 General

1.1 PRECEDENCE

1 For Federal Government projects, General Conditions take precedence over technical
specification.

1.2 RELATED SECTIONS

1 Section 01 35 30 — Health and Safety Requirements.

2 Section 01 35 31 - Special Procedures for Traffic Control.

3 Section 01 35 43 - Environmental Procedures.

1.3 EXISTING SERVICES

1 Provide for pedestrian, bicycle, vehicular, and wildlife traffic through the work areas for
the duration of the construction.

1.4 USE OF THE WORKSITE/LAYDOWN AREA

1 Laydown area(s) will be allocated by Parks Canada and shall only be used for purposes
of the Work. Laydown area(s) will be made available for the Contractors non-exclusive
use for the duration of the Work, unless otherwise provided in the Contract Documents.

2 Parks Canada Agency regulations prohibit anyone working within the Park from using
public campground facilities.

3 While the Work Site and laydown area are under the Contractor’s control, the Contractor
shall be entirely responsible for their security. The definition of the work site will be
taken to mean any place or location the Contractor is working, has personnel (either
working or on standby), or has equipment (being used or stored), or any location noted in
the annotated photographs.

A4 The Contractor shall keep the Work Site clean and free from accumulation of waste
materials and rubbish/trash regardless of source. Snow shall be removed by the
Contractor as necessary for the performance and inspection of the Work.

5 The Contractor shall provide and maintain at least two (2) portable sanitary facilities
(toilets), one at either end of each traffic control area for use by both the Contractor and
the Public, in accordance with governing regulations and Environmental Procedures for
this project.

.6 Any damage to the Work Site or adjacent roadways or other existing facilities caused by
the Contractor shall be repaired by the Contractor at its own expense.

T The Contractor may work during daylight hours, seven (7) days per week from 6:00 a.m.

to 8:00 p.m. with the following restrictions:

1 No work during the period including one day prior to and one day following an
Alberta or British Columbia statutory holiday long weekend (e.g. no work on
Friday through Tuesday if the holiday falls on Monday).

2 No hauling of material during inclement weather.
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1.6

1.7

1.8

3 Restricted hours for blasting — 7:00 a .m. to 3:00 p.m. seven days per week,
except long weekends. Blasting may be undertaken between 3 pm and 6 pm with
the Departmental Representatives written approval.

A Traffic closures to facilitate the work shall be limited to 20 minutes and/or traffic
lineups of no more than 1 km.

5 The Work may be restricted to accommodate special events with in the Park.
Parks Canada will provide two weeks notice of any upcoming restrictions.

.6 The Departmental Representative reserves the right to stop work in the case of
excessive traffic delays during peak travel times.

WORK CONDUCTED OVER OR ADJACENT TO WATERWAYS

All components of the Work shall be conducted in accordance with Section 01 35 43 -
Environmental Procedures and the Environmental Protection Plan for the project.

All components of the Work shall be conducted without equipment entering into
wetlands, water bodies, streams and rivers.

All waste materials from the Work shall be contained and collected in a manner to
prevent any contact with the river valleys and waterways. Waste materials shall be
disposed of in accordance with Section 01 35 43 - Environmental Procedures and the
Environmental Protection Plan for the project.

The Contractor is responsible for the development and supply of construction access to
the Work as approved by the Departmental Representative.

ACCESS TO ADJACENT PROPERTIES

Construction operations shall be conducted so as to cause minimal inconvenience to the
public and to owners of adjoining property. Existing access to property shall be
maintained as far as possible and if new access must be provided, every effort shall be
taken to provide the new access before the existing access is removed.

UTILITIES & EXISTING INFRASTRUCTURE

The Contractor shall be responsible for locating and protecting any/all utilities in the
Work Area and for any damage incurred to utilities in the Work Area while occupying
site.

The Contractor shall be responsible for moving signs, concrete barriers, and other
infrastructure where feasible to do so, and otherwise protecting all existing infrastructure
such as pavement surface, curb, sidewalks and culverts, in the work sites. Contractor shall
be responsible for repairing all damage which can reasonably be prevented.

No separate payment will be made for aforementioned work. Costs of this work shall be
considered incidental to contract.

PROTECTION OF PERSONS AND PROPERTY

The Contractor shall comply with all applicable safety regulations of Work Safe Alberta
including, but not limited to, the Worker’s Compensation Act and the Occupational
Health and Safety Regulations, Industrial First Aid Regulations, and Workplace
Hazardous Materials Information System Regulations.
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2

1.9

1.10

The Contractor shall take all necessary precautions and measures to prevent injury or
damage to persons and property on or near the Work Site in accordance with Section 01
35 30 — Health and Safety Requirements.

The Contractor shall promptly repair, replace or compensate for any loss or damage
caused by the Contractor to any property or, if Parks Canada so directs, shall promptly
reimburse to Parks Canada the costs resulting from such loss or damage.

USE OF PUBLIC AREAS

The Contractor shall ensure its vehicles and equipment do not cause nuisance in public
areas. Vehicles and equipment leaving the Work Site and entering public roadways shall
be cleaned of mud and dirt clinging to the vehicle body and wheels. All vehicles
transporting materials to or from the Work Site shall be loaded in a manner that prevents
dropping of materials or debris on the roadways. Where contents may be blown off
during transit such loads shall be covered by tarpaulins or other suitable covers. Spills of
materials in public areas shall be removed or cleaned immediately by the Contractor at no
cost to the Owner. All activities shall be in accordance with Section 01 35 43 -
Environmental Procedures and the Environmental Protection Plan for the project.

Hauling units running on the Trans-Canada Highway 1 are not to exceed legal highway
load limits. If the Contractor fails to follow these provisions the Contractor shall pay the
cost of any repairs required to the roadway.

All tracked equipment operating on paved roadways shall be equipped with “Street Pads”
to prevent damage to the road surface.
SUPERVISORY PERSONNEL

Within five (5) days after award notification, the Contractor shall submit to the
Departmental Representative confirmation of the names of the supervisory personnel and
other key staff designated for assignment on the Contract.

The following personnel shall be included in the list:

1 Project Superintendent;

2 Deputy Project Superintendent;

3 Safety Representative.

4 Blasting Consultant.

The above personnel shall perform the following duties:

1 The Project Superintendent shall be employed full time and shall be present on
the Work Site each and every workday that Work is being performed, from the
commencement of Work to Total Performance of the Work.

2 The Project Superintendent shall nominate a Deputy Project Superintendent who
shall have the authority of the Project Superintendent during the latter’s absence.

3 The Safety Representative shall possess safety experience in general
construction. Duties shall encompass all matters of safety activities from
commencement of Work until the Total Performance of the Work.

A4 The Blasting Consultant shall prepare, review and/or certify the blasting plans,
and visit the site as detailed within these specifications.



Project No. 201419 Rock Slope Stabilization Section 01 14 00

April 2014 Trans-Canada Highway 1, Yoho National Park, BC WORK RESTRICTIONS
Parks Canada Agency Page 11
111 MEETINGS

1 The Work includes attending meetings between the Contractor and the Departmental
Representative. The meetings will be called and chaired by the Departmental
Representative as required. The Contractor shall be represented at such meetings to the
satisfaction of the Departmental Representative.

2 The Departmental Representative will schedule an initial meeting to be held on site after
award notification and prior to any work being carried out. Senior representatives of the
Owner, Departmental Representative, Contractor, major Subcontractors, field inspectors
and supervisors are to be in attendance.

3 The Contractor shall assemble all its site staff for an initial environmental briefing to be
conducted by Parks Canada Environmental Safety Officer at initial project start-up. The
briefing shall be approximately 2 hours in duration and held at a time and place agreeable
to the Departmental Representative and Contractor. Subsequent environmental briefings
will be arranged for new staff arriving on the project.

4 Cost of attending the above meetings and briefings shall be considered incidental to the
Unit Price items and no additional payment will be made.

1.12 MIXING AND STORAGE OF EXPLOSIVES
1 No site for storage of explosives products will be provided to the Contractor. It is the
responsibility of the Contractor to store all explosives products outside of the Park.
Part 2 Products
2.1 NOT USED
1 Not Used.
Part 3 Execution
3.1 NOT USED
1 Not Used.

END OF SECTION



Project No. 201419 Rock Slope Stabilization Section 01 21 00

April 2014

Trans-Canada Highway 1, Yoho National Park, BC ALLOWANCES

Parks Canada Agency Page 12

Part 1 General

1.1 SECTION INCLUDES

1

2

Prime Cost Sum.

Measurement procedures.

1.2 REFERENCES

1

General Conditions.

1.3 PRIME COST SUM

1

2

Include in Contract Price a total Prime Cost Sum of $ 35,000.00.

The Contract Price, and not Prime Cost Sum, includes Contractor’s overhead and profit
in connection with such prime cost sum.

Prime Cost Sum provided for in the unit price table is not a sum due the Contractor.
Rather, payment will be made against it for miscellaneous work not included in the unit
price table ordered under GC 6.1 of the General Conditions.

Such work may include, but not be limited to:

A Rock Scaling, common excavation, rock bolting, trim blasting, removal and
replacement of road barriers, within Yoho National Park.

Once a Prime Cost Sum has been agreed upon with Parks, it shall be included as an item
on the Project Schedule. This shall occur on the next update of the Project Schedule.

1.4 MEASUREMENT FOR PAYMENT

1

Payment for work under the Prime Cost Sum will be made using negotiated rates or by
material, labour and equipment rates as per the following:

1 Rental rates will be in accordance with the current British Columbia
Roadbuilders and Heavy Construction Association rate schedule, and will be all
inclusive and fully operated. Hourly rental of equipment will be measured in
actual working time and necessary travel time within project limits.

2 Transportation time to and from site to be reimbursed only if equipment is used
exclusively for additional work.
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Part 2 Products

2.1 NOT USED

.1 Not used.

Part 3 Execution

3.1 NOT USED

.1 Not used.

END OF SECTION
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Part 1 General
11 SECTION INCLUDES

1.2

1.3

14

Part 2

2.1

Part 3

3.1

Mobilization and Demobilization.

RELATED SECTIONS
Section 01 11 00 — Summary of Work.

DESCRIPTION

Consists of preparatory work and operations including but not limited to, those necessary
for the movement of personnel, equipment, supplies, shops, offices and incidentals to and
from the project sites.

MEASUREMENT PROCEDURES

Payment shall be made under “Lump Sum Price Item 1 — Mobilization/Demobilization”.

50% of Lump Sum Contract Price for Mobilization and Demobilization to be paid when
mobilization to site is complete.

The Remainder of Lump Sum Price for 2014 Mobilization and Demobilization to be paid
when work is complete and all materials, equipment, camp, buildings, shops, offices and
other facilities have been removed from site and site cleaned and left in a condition to the
satisfaction of the Departmental Representative and all other Agencies having
Jurisdiction.

Payment of only 5% of the total price tendered will be scheduled as outlined above. If
the amount bid for Mobilization and Demobilization is greater than 5% of the total price
tendered, payment of the remainder of the amount will be authorized when contract has
been completed.

Products

NOT USED
Not Used.

Execution

NOT USED
Not Used.

END OF SECTION
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Part 1 General
11 SECTION INCLUDES

1 Definition of Site Occupancy

1.2 RELATED SECTIONS
1 SACC R2850D GC 5.10
2 Section 01 11 00 — Summary of Work

13 DEFINITION OF OCCUPANCY
1 OCCUPANCY - Contract Completion Date:

1 Notwithstanding SACC R2850D — GC 5.10, the Contactor shall be permitted to
lease and occupy sites where he will be working in Yoho National Park, free of
charge from contract award up to and including the Contract Completion date of
2014 October 10. The sites to be leased by the Contractor include all roads and
areas specified in this contract and as directed by the Departmental
Representative.

2 If the Contractor has not completed the work identified in the contract by 2014
October 10, to the satisfaction of the Departmental Representative, a site lease
fee of $1,000.00 per calendar day shall be payable for each and every calendar
day, commencing 2014 October 10, and continuing until the Contractor has
completed the work and is no longer occupying the site for a maximum of 15
days or $15,000.00. No allowances shall be made for days of inclement weather,
equipment breakdown or any reasons outside of the Contractor’s control.

3 If the Contractor has completed the work identified in the contract prior to 2014
October 10 to the satisfaction of the Departmental Representative, Parks Canada
will pay the Contractor an amount equal to the site lease fee of $1,000.00 per
calendar day multiplied by the number of days the Contractor has completed the
work and is no longer occupying the sites. The maximum amount payable by
Parks Canada to the Contractor shall be $15,000.00

4 The Contractor’s occupancy of the site will be deemed to have ended when both
of the following conditions are met to the satisfaction of Parks Canada:

1 All work identified under this contract has been completed.

2 All site clean-up including completed demobilization and camp removal
and any outstanding deficiencies have been addressed to the satisfaction
of the Departmental Representative (at the sites located in this contract).

END OF SECTION
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Part 1 General
1.4 SECTION INCLUDES
1 Coordination of Work, progress meetings, schedules, submittals, and close out
procedures.
15 RELATED SECTIONS
1 Section 01 11 10 - Summary of Work.
2 Section 01 33 00 - Submittal Procedures.
3 Section 01 35 43 - Environmental Procedures.
A4 Section 01 52 00 - Construction Facilities.
1.6 COORDINATION
1 Co-ordinate progress schedules, submittals, use of site, temporary utilities, construction

facilities, construction Work, and Work by Others, under instructions of the Departmental
Representative.

2 The Contractor shall co-ordinate with other contractors working on the site to develop a
work schedule agreeable to all parties to carry out the work without interruption.
1.7 CONSTRUCTION ORGANIZATION AND START-UP

1 Within seven (7) days after award of Contract, a start-up meeting is required to discuss
administrative procedures and responsibilities.

2 Senior representatives of the Owner, Departmental Representative, Contractor, major
Subcontractors, field inspectors and supervisors are to attend the start-up meeting.
Meeting is to be in Yoho National Park (time and location to be determined).

3 Start-up meeting agenda to include the following:
1 Appointment of official representatives of participants in Work.
2 Schedule of Work and progress scheduling in accordance with Section 01 32 18.
3 Requirements for temporary facilities, offices, storage sheds, utilities, fences in

accordance with Section 01 52 00.
4 Site safety and security in accordance with Section 01 52 00.

Proposed changes, change orders, approvals required, mark-up percentages, time
extensions, and other administrative requirements and procedures.

.6 Monthly progress claims, photographs, and holdbacks.
T Insurances, blasting licenses, and transcript of policies.

A4 Comply with Departmental Representative’s allocation of laydown areas on site for field
offices and sheds, for access, traffic, parking, sanitary facilities, and use of temporary
utilities and construction facilities.
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5 Co-ordinate intra-project communications including submittals, reports and records,

schedules, coordination of Drawings, recommendations, and resolution of ambiguities
and conflicts through Departmental Representative.

.6 Coordinate with Departmental Representative to review and layout the proposed work at
each site prior to the start of work at that site.
1.8 ON-SITE DOCUMENTS
1 Maintain at job site, one copy each of the following:
Contract Drawings, Specifications, and Addenda.
Change Orders.
Other modifications to Contract.
Traffic Management Plan.
Safety Plan.
WHMIS documentation and all Health and Safety records.
Environmental Protection Plan.
Field test reports.

© o N o A W NP

Proposed blasting plans and As-built Blasting Records for each blast.

i
o

Copy of approved Work Schedule.

i
'—\

Labour conditions and wage schedules.

A2 Applicable current editions of municipal regulations and by-laws.

1.9 SCHEDULES

1 Submit preliminary construction progress schedule in accordance with Section 01 32 18
to Departmental Representative coordinated with Owner’s project schedule.

After review, revise and resubmit schedule to comply with revised project schedule.

3 Periodically revise and resubmit schedule as directed by Departmental Representative.
1.10 CONSTRUCTION PROGRESS MEETINGS
1 Meetings are to be held on a regular basis as required.
1.11 SUBMITTALS
1 Submit requests for payment for review and transmittal to Departmental Representative.
2 Submit requests for interpretation of Contract Documents, and obtain instructions

through Departmental Representative.
Process change orders through Departmental Representative.

Deliver closeout submittals for review and preliminary inspections, for transmittal to
Departmental Representative.
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1.12 CLOSEOUT PROCEDURES
1 Notify Departmental Representative when Work is considered ready for Substantial

Completion Inspection.

2 Accompany Departmental Representative on preliminary inspection to determine items
listed for completion or correction.

3 Comply with Departmental Representative’s instructions for correction of items of Work
listed in executed certificate of Substantial Completion.
2 Products

2.1 NOT USED
A Not Used.

3 Execution

3.1 NOT USED
A Not Used.

END OF SECTION
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Part 1 General
1.1 SECTION INCLUDES
1 Shop Drawings and product data.
2 Certificates and transcripts.
3 Required Contractor Submittals
A Pre-mobilization Submittals
1 Schedule
2 Contractor Chain of Command
3 Work Plan
4 Traffic Management Plan
5 Construction Access Plan
.6 Environmental Protection Plan (EPP)
T Blasting Safety Plan
.8 Emergency Response Protocol
9 Blasting Plans
10 Health and Safety Plan
A1 Common Excavation Disposal Plan
A2 Rock Bolt Installation Procedure
2 Construction Phase Submittals
1 Proposed Blast Designs
2 Rock Bolt Installation Records
3 Monthly Progress Reports including revised Project Schedule
A4 Daily Quantity Sheets
5 Pre-Construction Condition Surveys
.6 Blasting Consultant Field Report(s)
3 Project Completion Submittals
1 Record digital Photographs (CD not prints)
2 As-Built Blasting Records
1.2 PRECEDENCE
1 For Federal Government projects, Division 1 Sections take precedence over technical
specification sections in other Divisions of this Project Manual.
1.3 1.3 RELATED SECTIONS
1 Section 01 14 00 — Work Restrictions.
2 Section 01 35 30 — Health and Safety Requirements.
3 Section 01 35 31 — Special Procedures for Traffic Control.
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A4 Section 01 35 43 — Environmental Procedures.

Section 01 78 00 - Closeout Submittals.

14 REFERENCES
1 Not used.
15 ADMINISTRATIVE
1 Provide submittals to Departmental Representative for review with reasonable

promptness so as not to delay the Work. Failure to provide submittals in ample time is
not considered sufficient reason for an extension of Contract Time.

2 Work affected by a submittal shall not proceed until review is complete.
Where information is not produced in SI Metric units, converted values are acceptable.

4 Review submittals prior to submission to Departmental Representative. This review
represents that necessary requirements have been determined and verified, or will be, and
that each submittal has been checked and coordinated with requirements of Work and
Contract Documents. Submittals not stamped, signed, dated and identified as to specific
project will be returned without being examined and shall be considered rejected.

5 Notify Departmental Representative, in writing at time of submission, identifying any
deviations from requirements of the Contract Documents stating reasons for deviations.

.6 Verify that field measurements and affected adjacent Work are coordinated.

T The Contractor's responsibility for errors and omissions in submissions is not relieved by
Departmental Representative’s review of submittals.

8 The Contractor's responsibility for deviations in submissions from requirements of the
Contract Documents is not relieved by Departmental Representative’s review.

9 Keep one reviewed copy of each submission on site.

1.6 SHOP DRAWINGS AND PRODUCT DATA
A Submit manufacturers data sheets for all explosive, rock bolt, concrete guardrail, fencing,

and all other products to be incorporated into the Work prior to their use in the Work.

1.7 SAMPLES
1 Not used.
1.8 MOCK-UPS
1 Not used.
1.9 CERTIFICATES AND TRANSCRIPTS
1 Immediately after award of Contract, submit Workers’ Compensation Board status.
2 Submit transcription of insurance immediately after award of Contract.
1.10 REQUIRED CONTRACTOR SUBMITTALS

1 General
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This Clause identifies the plans, programs, and documentation required prior to
mobilization to site, during the construction phase, and upon project completion.

The Contractor shall not construe the Departmental Representative’s review and
authorization of the submittals to imply approval of any particular method or
sequence for conducting the Work. Authorization of the programs shall not
relieve the Contractor from the responsibility to conduct the Work in strict
accordance with the requirements of Federal or Provincial regulations, this
specification, or to adequately protect the health and safety of all workers
involved in the project and any members of the public who may be affected by
the project. The Contractor shall remain solely responsible for the adequacy and
completeness of the programs and work practices, and adherence to them.

2 Pre-Mobilization Submittals

1

Submit the following plans and programs to the Departmental Representative for
review a minimum of five (5) days prior to mobilization to the project site. The
Contractor shall not begin any site Work until the Departmental Representative
has authorized acceptance of the submittals in writing.

1 Project Schedule detailing milestone dates, schedule of workdays, and
manpower required to complete each project activity.

2 Contractor Chain of Command, listing the key Contractor personnel,
names and positions, addresses, email addresses, telephone, cellular
telephone and/or pager numbers. The list shall include contact persons
who are available on a 24-hour basis in the event of emergencies.

3 Work Plan, describing the Contractor’s intended methods of construction
including but not limited to the environmental mitigation strategies and
projected number of personnel on site.

4 Site Specific Traffic Management Plan, in accordance with the
requirements of Section 01 14 00 - Work Restrictions and Section 01 35
31 - Special Procedures for Traffic Control.

5 Construction Access Plan, which shall include, but not be limited to,
procedures for accessing all areas of the Work.

.6 Environmental Protection Plan (EPP), which shall meet the requirements
of Section 01 35 43 - Environmental Procedures.

v Blasting Safety Plan, describing special procedures to be followed during
rock blasting to ensure protection of the public and workers in
accordance with Section 01 35 30 — Health and Safety Requirements.

8 Emergency Response Protocol detailing the Contractor’s procedures for
management of emergency situations and providing a response plan,
protocols, and contact information.

9 General Blasting Plan for the work which outlines the proposed types of
explosives, delays and detonators, and provide details for drilling,
loading, and blasting. Handling and storage practices for explosives
products shall be described in detail.

.10 Occupational Health And Safety Program - The Contractor shall have a
Certificate of Recognition (COR) or Registered Safety Plan (RSP)
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including a site specific Health and Safety Plan acceptable to the
Departmental Representative. The Contractor shall implement and
maintain the Health and Safety Plan during the Work.

A1 Common Excavation Disposal Plan detailing disposal site location and
Ownership in accordance with Section 31 23 22 — Common Excavation.

A2 Rock Bolt Installation Procedure in accordance with Section 31 23 23 -
Rock Bolts.

3 Construction Phase Submittals

1

Proposed Blast Designs.

1 Not less than two (2) days prior to commencing work at each trimming
location, submit a Proposed Blast Design for that trim location to the
Departmental Representative for review in accordance with Section 31
23 21 — Trimming.

2 Typical blast designs for Trimming shall be prepared by or certified by an
independent Blasting Consultant retained at the Contractor’s expense
where directed by the departmental representative, or as detailed within
these specifications. For specific blasts where a vibration limit has been
imposed on a receptor, the blast designs will be prepared by the blasting
consultant. Qualifications of the Consultant are to be reviewed and
approved by the Departmental Representative.

Rock Bolt Installation Record in accordance with Section 31 23 23 — Rock Bolts.

Monthly Progress Report updates will be submitted, including an updated
schedule.

Daily Quantity Sheet. The Contractor is required to submit a daily quantity sheet
for the work.

Pre-Construction Condition Survey. The Contractor shall submit a survey of the
pre-existing conditions at each work site prior to undertaking scaling, trimming,
or other work that could damage existing infrastructure. The Pre-Construction
Condition Survey shall be in a format acceptable to the Departmental
Representative and include digital photos, measurements, and written
descriptions as appropriate to document the existing conditions.

Blasting Consultant Field Reports.

Work Site Health and Safety Inspection Report (weekly) — Submit weekly in
accordance with Section 01 35 30 — Health and Safety Requirements.

4 Project Completion Submittals

1

Record Digital Photographs -The Contractor shall submit copies of all
Contractor's Digital Photographs (by electronic copy (jpg, tiff) not prints).

As-Built Blasting Record - The Contractor shall submit an As-Built Blasting
Record for each blast.
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2 Products
2.1 NOT USED
1 Not Used.
3 Execution
31 NOT USED
1 Not Used.

END OF SECTION
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Part 1 General
11 SECTION INCLUDES

1.2

1.3

14

15

Health and safety considerations required to ensure that PCA shows due diligence
towards health and safety on construction sites, and meets the requirements laid out in
PCA/RPB Departmental Policy DP 073 - Occupational Health and Safety - Construction.
PRECEDENCE

For Federal Government projects, Division 1 Sections take precedence over technical
specification sections in other Divisions of this Project Manual.

RELATED SECTIONS

Section 01 33 00 - Submittal Procedures.

Section 01 35 43 - Environmental Procedures

REFERENCES

Canada Labour Code, Part 2, Canada Occupational Safety and Health Regulations.
Health Canada/Workplace Hazardous Materials Information System (WHMIS).
Province of British Columbia

1 Workers Compensation Act.

2 Occupational Health and Safety Regulations.

3 Occupational Health and Safety Code Part 41 — Work Requiring Rope Access

SUBMITTALS
Make submittals in accordance with Section 01 33 00 - Submittal Procedures.

Submit site-specific Health and Safety Plan at least five (5) days prior to mobilization to
site. Health and Safety Plan must include:

1 Identification of applicable compliance obligations.

Definition of responsibilities for project safety/organization chart for project.
General safety rules for project.

Job specific safe work procedures.

Inspection policy and procedures.

Incident reporting and investigation policy and procedures.

Occupational Health and Safety meetings.

Occupational Health and Safety communications and record keeping procedures.

© W N o R W N

Results of site specific safety hazard assessment.

i
o

Results of safety and health risk or hazard analysis for site tasks and operation.
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3 Submit two (2) copies of a weekly Work Site Health and Safety Inspection Report
prepared by the Contractor’s authorized Safety Representative to Departmental
Representative and authority having jurisdiction, on a weekly basis.

A4 Submit copies of reports or directions issued by Federal and Provincial health and safety
inspectors.

5 Submit copies of incident and accident reports.

.6 Submit copies of Material Safety Data Sheets (MSDS) to Departmental Representative.

v Departmental Representative will review Contractor's site-specific Health and Safety
Plan and provide comments to Contractor within seven (7) days after receipt of plan.
Revise plan as appropriate and resubmit plan to Departmental Representative within five
(5) days after receipt of comments from Departmental Representative.

8 Departmental Representative’s review of Contractor's final Health and Safety plan should
not be construed as approval and does not reduce the Contractor's overall responsibility
for construction Health and Safety.

9 Medical Surveillance: Where prescribed by legislation, regulation or safety program,
submit certification of medical surveillance for site personnel prior to commencement of
Work, and submit additional certifications for any new site personnel to Departmental
Representative.

10 On-site Contingency and Emergency Response Plan to address standard operating
procedures to be implemented during emergency situations.

1.6 FILING OF NOTICE

1 File Notice of Project with Provincial authorities prior to beginning of Work.
1.7 1.7 SAFETY ASSESSMENT

1 Perform site specific safety hazard assessment related to project.
1.8 MEETINGS

1 Schedule and administer Health and Safety meeting with Departmental Representative

prior to commencement of Work.
1.9 REGULATORY REQUIREMENTS
1 Do Work in accordance with National Parks Act.
1.10 PROJECT/SITE CONDITIONS
1 Work at site will involve contact with WorkSafeBC.
1.11 GENERAL REQUIREMENTS

1 Develop written site-specific Health and Safety Plan based on hazard assessment prior to
beginning site Work and continue to implement, maintain, and enforce plan until final
demobilization from site. Health and Safety Plan must address project specifications.

2 Departmental Representative may respond in writing, where deficiencies or concerns are

noted and may request re-submission with correction of deficiencies or concerns.
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RESPONSIBILITY

Be responsible for health and safety of persons on site, safety of property on site and for
protection of persons adjacent to site and environment to extent that they may be affected
by conduct of Work.

Comply with and enforce compliance by employees with safety requirements of Contract
Documents, applicable federal, provincial, territorial and local statutes, regulations, and
ordinances, and with site-specific Health and Safety Plan.

COMPLIANCE REQUIREMENTS

Comply with the Workers Compensation Act and Occupational Health and Safety
Regulations of British Columbia.

Comply with Canada Labour Code, Canada Occupational Safety and Health Regulations.

UNFORESEEN HAZARDS

When unforeseen or peculiar safety-related factor, hazard, or conditions occur during
performance of Work, follow procedures in place for Employee's Right to Refuse Work
in accordance with Acts and Regulations of Province having jurisdiction and advise
Departmental Representative verbally and in writing.

HEALTH AND SAFETY REPRESENTATIVE

Employ and assign to the Work, a competent and authorized Health and Safety
Representative. The Health and Safety Representative must:

1 Have minimum 2 years' site-related working experience specific to activities
associated with roadway construction.

2 Have working knowledge of occupational safety and health regulations.

3 Be responsible for completing Contractor’s Health and Safety Training Sessions
and ensuring that personnel not successfully completing required training are not
permitted to enter site to perform Work.

A4 Be responsible for implementing, enforcing daily and monitoring site-specific
Contractor's Health and Safety Plan.

5 Be on site during execution of Work and report directly to and be under direction
of Site Supervisor.
POSTING OF DOCUMENTS

Ensure applicable items, articles, notices and orders are posted in conspicuous location on
site in accordance with Acts and Regulations of Province having jurisdiction, and in
consultation with Departmental Representative.

CORRECTION OF NON-COMPLIANCE

Immediately address health and safety non-compliance issues identified by authority
having jurisdiction or by Departmental Representative.

Provide Departmental Representative with written report of action taken to correct
non-compliance of health and safety issues identified.
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3 Departmental Representative may stop Work if non-compliance of health and safety

regulations is not corrected.

4 In the event that work is temporarily stopped either by the Departmental Representative,
or by a body having jurisdiction, it will not relieve the Contractor of his responsibilities
under this Contract. Standby time and all costs associated with a stop work order due to
safety considerations, is considered incidental to the contract.

1.18 BLASTING
1 Blasting or other use of explosives is not permitted without prior receipt of written
instructions by the Departmental Representative.
2 Blasting is to be in accordance with Section 01 35 43 - Environmental Procedures.
1.19 POWDER ACTUATED DEVICES
1 Use powder actuated devices only after receipt of written permission from the

Departmental Representative.

1.20 WORK STOPPAGE
1 Give precedence to safety and health of public and site personnel and protection of

environment over cost and schedule considerations for Work.
2 Products

2.1 NOT USED
A Not used.

3 Execution

3.1 NOT USED
A Not used.

END OF SECTION
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Part 1 General
11 SECTION INCLUDES

1.2

1.3

14

15

1.6

Informational and Warning Devices.
Protection and Control of Public Traffic.

Operational Requirements.

PRECEDENCE

For Federal Government projects, Division 1 Sections take precedence over technical
specification sections in other Divisions of this Project Manual.

RELATED SECTIONS
Section 01 14 00 -Work Restrictions.

MEASUREMENT PROCEDURES

Measurement will comprise a lump sum payment which will be considered full and
complete payment for the preparation and implementation of Traffic Management Plans,
for the Contractor to meet the requirements of this section. The Departmental
Representative will review that the measures detailed within the Traffic Management
Plans are being implemented.

REFERENCES

Uniform Traffic Control Devices for Canada, (UTCD) September 1998 (distributed by
Transportation Association of Canada), and subsequent amendments.Manual of Uniform
Traffic Control Devices for Streets and Highways, US FHWA, Part IV, 2001.

Manual of Uniform Traffic Control Devices for Streets and Highways, US FHWA, Part
1V, 2009, and subsequent amendments.

BC Traffic Control Manual for Work on Roadways (1999) and subsequent amendments.

GENERAL

The Contractor shall develop and implement a Traffic Management Plan in accordance
with the requirements of the latest edition of the British Columbia Transportation
Standard, except where specified otherwise. The Traffic Management Plan shall be
submitted to the Departmental Representative a minimum of five (5) days prior to
commencement of site work and be accepted by the Departmental Representative prior to
commencement of the site work.

Traffic Management Plan shall include special requirements for traffic control during
blasting.

The Traffic Management Plan shall include plans specific to each traffic control location
which needs to be established during construction.
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The Contractor shall design, supply, erect, move and maintain all traffic control devices,
signs and other safety measures and provide staff to ensure safe passage of all traffic
from commencement of site work to date of acceptance by the Departmental
Representative.

All traffic and warning signs shall be either bilingual or of a symbolic or pictorial type. If
bilingual signs are used, the English and French message shall be of equal letter size and
at same elevation, with English on left and French on right. Assistance in translation of
construction and warning signs to French may be obtained from Parks Canada. All signs
shall be “Diamond Grade” reflectivity.

All speed limits, traffic control and warning signs shall have an ‘“NPC’ adhesive sticker
added to bottom right-hand corner. These stickers will be supplied by Parks Canada
following the acceptance by the Departmental Representative of the Contractor’s Traffic
Management Plan.

The Work shall be staged and/or detour roads provided, with the appropriate controls in
place, so that two lanes of highway traffic are maintained through the work zone at all
times throughout the construction, except where allowed for under 1.10 — Operational
Requirements.

The Contractor shall coordinate traffic management procedures with other Contractors
working in the area.
PROTECTION OF PUBLIC TRAFFIC

Comply with requirements of Acts, Regulations and By-Laws in force for regulation of
traffic or use of roadways upon or over which it is necessary to carry out Work or haul
materials or equipment.

When working on travelled way:

1 Place equipment in position to present minimum of interference and hazard to
traveling public.

2 Keep equipment units as close together as working conditions permit and
preferably on same side of travelled way.

3 Do not leave equipment on travelled way overnight.

Do not close any lanes of road without approval of Departmental Representative. Before
re-routing traffic erect suitable signs and devices in accordance with instructions
contained in Part D of Uniform Traffic Control Device for Canada (UTCD).

Keep travelled way graded, free of potholes and debris, and of sufficient width to
accommodate two 3.7 m wide lanes for traffic, one in each direction.

As directed by the Departmental Representative, provide paved detours to facilitate
passage of traffic around restricted construction area, within the existing paved width of
the Highway. In active work zones where the shoulder width has been reduced:

1 Traffic barriers shall be provided on both sides of the roadway.

2 The reduced speed limit shall be 50 km/hr or slower if site conditions require a
slower maximum speed limit.
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3 The Contractor shall provide temporary lighting of the roadway from dusk until
dawn throughout the periods where detours are constructed and in use. These
lights shall be capable of providing adequate illumination of the work site and
detour without blinding drivers of approaching vehicles on the highway. The
Contractor shall provide power supply for temporary lighting throughout the
construction period.

A4 The Contractor shall provide competent supervision and/or contract personnel as
required during non-working hours to ensure that safety flares, flashing beacons,
signs, lights, etc. are in proper working order.

5 The Departmental Representative will monitor traffic control measures and may
require modifications of these measures from time to time to achieve satisfactory
traffic flow, safety of traveling public and coordination with adjacent contracts.

Provide and maintain road access and egress to property fronting along Work under
Contract and in other areas as indicated, unless other means of road access exist that meet
approval of Departmental Representative.

The Contractor shall maintain a dust free construction zone by means of sweeping and
watering when required.

INFORMATIONAL AND WARNING DEVICES

Provide and maintain signs, flashing warning lights and other devices required to indicate
construction activities or other temporary and unusual conditions resulting from Project
Work which requires road user response.

Supply and erect signs, delineators, barricades and miscellaneous warning devices as
specified in the Traffic Management Plan.

Place signs and other devices to standards and in locations recommended in BC Traffic
Control Manual for Work on Roadways (1999) and subsequent amendments. Provide
intermediate signage if work zones exceed 1.0 km in length.

Signs shall be wind resistant.

Prior to the commencement of Work, the Contractor is to provide for the Departmental
Representative’s review, a Detour/Traffic Management Plan outlining signs and other
devices required for the project. If the situation on site changes, revise the Plan and
resubmit for the approval of the Departmental Representative.

Continually maintain traffic control devices in use by:

1 Checking signs daily for legibility, damage, suitability and location. Clean, repair
or replace to ensure clarity and reflectance.

2 Removing or covering signs which do not apply to conditions existing from day
to day or time to time.
CONTROL OF PUBLIC TRAFFIC

Provide competent Traffic Control Persons (TCPs), trained in accordance with, and
properly equipped as specified in the current edition of BC Traffic Control Manual for
Work on Roadways (1999) and subsequent amendments:



Project No. 201419 Rock Slope Stabilization Section 01 35 31

April 2014

Trans-Canada Highway 1, Yoho National Park, BC SPECIAL PROCEDURES

Parks Canada Agency FOR TRAFFIC CONTROL

Page 31

1 When public traffic is required to pass working vehicles or equipment which
block all or part of travelled roadway.

2 When stoppage of public traffic is required due to rock scaling, blasting, rock
bolting, excavation, and other work.

3 When it is necessary to institute a one-way traffic system through construction
area or other blockage where traffic volumes are heavy, approach speeds are high
and traffic signal system is not in use.

A4 When workmen or equipment are employed on travelled way over brow of hills,
around sharp curves or at other locations where oncoming traffic would not
otherwise have adequate warning.

5 Where temporary protection is required while other traffic control devices are
being erected or taken down.

.6 For emergency protection when other traffic control devices are not readily
available.

T In situations where complete protection for workers, working equipment and
public traffic is not provided by other traffic control devices.

8 At each end of restricted sections where pilot cars are required.

The Contractor shall provide and equip responsible TCPs for the direction and control of
traffic. The Contractor shall ensure that TCPs are instructed in and use proper traffic
control procedures appropriate for the prevailing conditions.

TCPs shall have proof of certification from a recognized training program on traffic
control procedures through construction zones. The Departmental Representative will
recognize traffic control programs administered by the Alberta Construction Safety
Association or BC Road Construction and Maintenance Safety Network, however the
Departmental Representative reserves the right to accept or reject certification from any
other institute.

TCPs shall be dressed in safety apparel (coveralls), which meets the Class 3 Level 2
requirements of the BC Traffic Control Manual for Work on Roadways, High Visibility
Safety Apparel. Each pair of coveralls shall have a permanent label affixed certifying
compliance with Class 3 Level 2 of CSA Z96-02 or equivalent within the BC Traffic
Control Manual for Work on Roadways. The colour of the coveralls shall be fluorescent
yellow-green with silver retro reflective striping. The retro reflective striping shall be a
minimum of 50mm wide and shall be sewn onto a 100mm wide fluorescent red-orange
background material. TCPs safety apparel must be kept clean and in good condition.
Faded, torn and/or dirty coveralls, or coveralls without a CSA certification label, will not
be acceptable and shall be replaced by the Contractor at the Departmental
Representative’s discretion.

TCPs shall also wear fluorescent orange or yellow hardhats, and shall be equipped with
the traffic control paddles.

TCPs shall be equipped with two-way radios and back up batteries.

During hours of darkness, TCPs shall be additionally equipped with a red signal hand-
light of sufficient brightness to be clearly visible to approaching traffic and flagging
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stations shall be illuminated by overhead lighting. Signs indicating hazardous conditions
and signs requiring increased attention shall be marked with flashers.
1.10 OPERATIONAL REQUIREMENTS

1.11

Part 2

2.1

Part 3

Maintain existing conditions for traffic throughout period of contract except that, when
required for construction under contract and when measures have been taken as specified
herein and approved by Departmental Representative to protect and control public traffic,
existing conditions for traffic to be restricted as follows:

1 Speed limit reduced to 50 km/h in work zones in work periods (or lower if site
conditions dictate).

Maintain existing conditions for traffic crossing right-of-way.

Post construction advisories on the DriveBC website (http://www.drivebc.ca) and 511
Alberta http://511.alberta.ca, and update regularly. Delays to public traffic due to
Contractor's operation: maximum 20 minutes, and no longer than 1000 metres of line up.

Emergency vehicles are to be directed through the work site immediately once conditions
are safe.
PAYMENT

Payment will be as per the lump sum price in the lump sum price breakdown, pro-rated
over the duration of the work.

Products

NOT USED
Not Used

Execution

Traffic management for the purposes of all aspects of the work including but not limited
to; Rock Scaling, Trim Blasting, Common Excavation, removal and replacement of road
barriers, installation of new road barriers, and Rock Bolting shall be undertaken as per
this specification.

END OF SECTION
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Part 1 General
1.1 PRECEDENCE
1 For Federal Government projects, Division 1 Sections take precedence over technical

specification sections in other Divisions of this Project Manual.

1.2 MEASUREMENT PROCEDURES

1 Preparation and implementation of an Environmental Protection Plan in accordance with
this Section 01 35 43 — Environmental Procedures will not be measured separately for
payment and will be considered incidental to the work.

1.3 SUBMITTALS

1 The Contractor is required to prepare an Environmental Protection Plan (EPP) in
accordance with this Section 01 35 43 — Environmental Procedures.

14 NATIONAL PARK REGULATIONS

1 The Contractor shall ensure that all work is performed in accordance with the ordinances,
laws, rules and regulations set out in the Canada National Parks Act and Regulations.

2 The Contractor and any sub-Contractors shall obtain a business license from the Yoho
Parks Canada Administration Office, prior to commencement of the contract.

3 All Contractors’ vehicles are required to display a vehicle work pass from Parks Canada.
These permits may be obtained free of charge from Parks Canada.

15 CANADIAN ENVIRONMENTAL ASSESSMENT ACT (CEAA)

1 Execution of the work is subject to the provisions within the Canadian Environmental
Assessment Act (CEAA) Guidelines Order of 2003 and subsequent amendments.

2 Failure to comply with or observe environmental protection measures identified in these
specifications may result suspension of the work pending rectification of the problems.

1.6 START-UP AND ENVIRONMENTAL BRIEFING

1 All staff employed at the construction site will be subject to a briefing regarding their
individual and collective responsibilities to ensure avoidable adverse environmental
impact does not arise from their activities and personal choices. Employees must attend
this briefing, lasting approximately 2 hours, before beginning their work at the site. Each
employee, having received the briefing, will be issued a certification sticker to be
displayed on his or her helmet. It is recognized new employees may join the Contractors’
work force after the initial round of “environmental briefing”. In that case and as
required, subsequent “environmental briefings” can be presented as numbers warrant, by
arrangement with the ESO (Environmental Safety Officer) through the Departmental
Representative. Also, some sub-trades may be present at the site for a short time, to
perform once-only duties. In these cases, the “environmental briefing” will be replaced
by the Contractor explaining the environmental sensitivity of the work location to the
sub-trade worker(s), and reviewing highlights of personal conduct expected, with
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reference to a one-page briefing summary to be provided to the Contractor by the ESO. A
copy of this summary will be provided to each sub-trade worker joining the work force.

Parks Canada will have an ESO attending the site to monitor the construction activity for
conformance with the EPP. The ESO or alternate designated Parks Canada staff member
will present the “environmental briefing”. The ESO’s main duties are to monitor the
progress of the construction on an on-going basis to ensure compliance with
environmental protection measures, and to provide guidance through the Departmental
Representative, in the event of unanticipated environmental problems. Although the ESO
has authority to enforce National Parks Act violations, direction to the Contractor will be
the duty of the Departmental Representative.

CONSTRUCTION SITE ACCESS AND PARKING

The Contractor shall review both short and long term construction access requirements
with the Departmental Representative, both at start-up and on an ongoing basis. In
consultation with the Departmental Representative, the Contractor shall formulate an
agreement for worker transportation to and from the work sites and where workers shall
park their private vehicles. Generally, personal vehicles shall be parked at least 10
metres distance from any watercourse.

Workers private vehicles are to remain within the construction footprint.

PROTECTION OF WORK LIMITS

The EPP shall include details of how the Contractor shall mark work limits and
procedures that shall be employed to ensure trespass outside these limits does not occur,
to the satisfaction of the Departmental Representative and the ESO. The Contractor shall
ensure that the environment beyond the work limits is not negatively impacted or
damaged by workers’ vehicles or construction machinery and shall instruct workers so
that the “footprint” of the project is kept within defined boundaries

EROSION CONTROL

Sediment and erosion control measures that prevent sediment from entering any
waterway, water body or wetland in the vicinity of the construction site are a critical
element of the project and shall be implemented by the Contractor.

On-site sediment control measures shall be constructed and functional prior to initiating
activities that may generate sediment or deleterious runoff. The EPP shall include an
Erosion Control Plan to the satisfaction of the Departmental Representative and ESO.

The regular monitoring and maintenance of all erosion control measures shall be the
responsibility of the Contractor. If the design of the control measures is not functioning
effectively they are to be repaired. The Departmental Representative and ESO also will
monitor erosion control performance.

The site shall be secured against erosion during periods of construction inactivity.

POLLUTION CONTROL

The Contractor shall prevent any deleterious and objectionable materials from entering
streams, rivers, wetlands, water bodies or watercourses that would result in damage to
aquatic and riparian habitat.
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A Spill Response Plan shall be prepared as part of the EPP and shall detail the
containment and storage, security, handling, use and disposal of empty containers,
surplus product or waste generated in the application of these products, to the satisfaction
of the Departmental Representative and the ESO and in accordance with all applicable
federal and provincial legislation. The EPP shall include a list of products and materials
to be used or brought to the construction site that are considered or defined as hazardous
or toxic to the environment. Such products include, but are not limited to, waterproofing
agents, grout, cement, concrete finishing agents, hot poured rubber membrane materials,
asphalt cement, sand blasting agents, and petroleum based products.

The containment, storage, security, handling, use, unique spill response requirements and
disposal of empty containers, surplus product or waste generated in the use of any
hazardous or toxic products shall be in accordance with all applicable federal and
provincial legislation. Hazardous products shall be stored no closer than 100 metres from
any rivers and their tributaries.

An impervious berm shall be constructed around fuel tanks and any other potential spill
area. The berm shall be capable of holding 110% of the tank storage volume and shall be
to the satisfaction of the Departmental Representative and the ESO before start-up.
Measures such as collection/drip trays and berms lined with occlusive material such as
plastic and a layer of sand, and double-lined fuel tanks can prevent spills into the
environment.

The Contractor shall prevent blowing dust and debris by covering and/or providing dust
control by methods approved by the Departmental Representative or ESO.

The Contractor shall provide spill kits at re-fuelling, lubrication, and repair locations that
will be capable of dealing with 110% of the largest potential spill and shall be maintained
in good working order at all times. The ESO and Departmental Representative prior to
project start-up must approve these spill kits. The Contractor and site staff shall be
informed of the location of the spill response kit(s) and be trained in their use.

If not available, Banff Dispatch shall be immediately contacted at 403-762-4506
(emergencies) or the Wardens Office in Yoho (250-343-6324). In the event of a major
spill, all other work shall be stopped and all personnel devoted to spill containment and
clean up.

The costs involved in a spill incident (the control, clean up, disposal of contaminants and
site remediation to pre-spill conditions) shall be the responsibility of the Contractor. The
site will be inspected to ensure completion to the expected standard and to the satisfaction
of the Departmental Representative and ESO.

EQUIPMENT MAINTENANCE, FUELLING AND OPERATION

The Contractor shall ensure that all soil, seeds and any debris attached to construction
equipment to be used on the project site shall be removed (e.g. power washing) outside of
the National Park before delivery to the work site.

Equipment fuelling sites will be identified by the Contractor and approved by the
Departmental Representative and the ESO. Except for chain saws, any fuelling closer
than 100 metres to any streams, wetlands, water bodies or waterways shall require the
authorization and oversight of the Departmental Representative.



Project No. 201419 Rock Slope Stabilization Section 01 35 43

April 2014

Trans-Canada Highway 1, Yoho National Park, BC ENVIRONMENTAL

Parks Canada Agency PROCEDURES

1.12

1.13

Page 36

Diesel and gasoline delivery vehicles, including bulk tankers shall be parked more than
100 metres from any streams, wetlands, water bodies or watercourses. Gravity fed fuel
systems are not allowed. Manual or electric pump delivery systems shall be used.
Fuelling personnel shall maintain presence at and immediate attention to fuelling
operations.

Mobile fuel containers (e.g. slip tanks, small fuel carboys) shall remain in the service
vehicle at all times.

Equipment used on the project shall be fuelled with E10, and low sulphur diesel fuels and
shall conform to local emission requirements. The Contractor is to ensure that
unnecessary idling of vehicles is avoided.

Oil changes, lubricant changes, greasing and machinery repairs shall be performed at
locations approved by the ESO or the Departmental Representative. Waste lubrication
products (e.g. oil filters, used containers, used oil, etc.) shall be secured in spill-proof
containers and properly recycled or disposed of at an approved facility. No waste
petroleum, lubricant products or related materials are to be discarded, buried or disposed
of in borrow pits, turnouts, picnic areas, viewpoints, etc anywhere within a National Park.

The Contractor shall ensure that all equipment is inspected daily for fluid/fuel leaks and
maintained in good working order.

Fuel containers, lubricant products, or other potentially deleterious substances shall be
stored only in secure locations specified by the Departmental Representative and be
secured to ensure they are tamperproof and cannot be drained by vandals. Alternatively,
the Contractor may hire security personnel to prevent vandalism.

OPERATION OF EQUIPMENT

Equipment movements shall be restricted to the ‘footprint” of the construction area. The
work limits shall be identified by stake and ribbon or other methods approved by the
Departmental Representative. Unless authorized by the Departmental Representative,
activities beyond the work limits are not permitted. No machinery shall enter, work in or
cross over streams, rivers, wetlands, water bodies or watercourses, nor damage aquatic
and riparian habitat or trees and plant communities.

When, in the opinion of Parks Canada, negligence on the part of the Contractor results in
damage or destruction of vegetation, or other environmental or aesthetic features beyond
the designated work area, the Contractor shall be responsible, at his or her expense, for
complete restoration including the replacement of trees, shrubs, topsoil, grass, etc. to the
satisfaction of the Departmental Representative and ESO.

Restrict vehicle movements to work limits.

FIRE PREVENTION AND CONTROL
A fire extinguisher shall be carried and available for use on each machine and equipment.

Construction equipment shall be operated in a manner and with all original
manufacturer’s safety devices to prevent ignition of flammable materials in the area.

Care shall be taken while smoking on the construction site to ensure that the accidental
ignition of any flammable material is prevented. Smoking or other activities with the
potential to cause a fire may be restricted and/or prohibited in some of the work areas at
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the discretion of the ESO and the Departmental Representative depending on the current
fire hazard rating.

In case of fire, the Contractor or worker shall take immediate action to extinguish the fire
provided it is safe to do so. The ESO and the Departmental Representative shall be
notified of any fire immediately. If not available, Banff Dispatch shall be immediately
contacted at 403-762-4506, and 911 (in case of emergencies) or the Wardens Office in
Yoho at 250-343-6324.

Fires or burning of waste materials is not permitted.

WILDLIFE

During the Environmental Briefing all personnel shall be instructed by the ESO on
procedures to follow in the event of wildlife appearance near or within the work site and
any other wildlife concerns.

If necessary, schedule construction activities around important wildlife windows.

Avoid or terminate activities on site that attract or disturb wildlife and vacate the area and
stay away from the immediate location if bears, cougars, wolves, elk or moose display
aggressive behavior or persistent intrusion. Extra care to control materials that might
attract wildlife (e.g. lunches and food scraps) shall be exercised at all times.

Notify the ESO and Departmental Representative immediately about dens, litters, nests,
carcasses (road kills), bear activity or encounters on or around the site or crew
accommodation. Other wildlife-related encounters are to be reported within 24 hours. If
the ESO or Departmental Representative is not available, Banff Dispatch shall be
immediately contacted at 403-762-4506.

RELICS, FOSSILS AND ANTIQUITIES

Avrtifacts, relics, fossils, antiquities and items of historical interest such as cornerstones,
commemorative plaques, inscribed tablets and similar objects found on the work site
shall be reported to the ESO or the Departmental Representative immediately. The
Contractor and workers shall wait for instructions before proceeding with their work.

All historical or archaeological objects found in Yoho National Park are protected under
the National Parks Act and Regulations and are the property of Parks Canada. The
Contractor and workers shall protect any articles found and request direction from the
ESO or the Departmental Representative.

WASTE MATERIALS STORAGE AND REMOVAL

The Contractor shall dispose of hazardous wastes in conformance with the Environmental
Contaminants Act, applicable provincial regulations, and the Code of Good Practice for
Management of Hazardous and Toxic Wastes at Federal Establishments.

All wastes originating from construction, trade, hazardous and domestic sources, shall be
kept separate for disposal in separate waste streams where available or required.

Construction, trade, hazardous waste and domestic waste materials shall not be burned,
buried or discarded at the construction site or elsewhere within National Parks. These
wastes shall be contained and removed in a timely and approved manner by the
Contractor and workers, and disposed of at an appropriate waste landfill and recycling
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site(s) located outside the park. Construction waste storage containers, provided by the
Contractor, shall be emptied by the Contractor when 90% full. Waste containers shall
have lids, and waste loads shall be covered while being transported.

A concerted effort shall be made by the Contractor and workers to reduce, reuse and
recycle materials.

All efforts to prevent wildlife from obtaining food, garbage or other domestic wastes
shall be made by the Contractor and contract staff while undertaking work in National
Parks. Such wildlife attractants shall not be stored at the work site overnight. Lunches,
coolers and food products, including waste food products, shall be securely stored away
from access by animals. Daily removal from the National Park and off site disposal of
food scraps, food wrappers, pop cans, domestic waste, and other potential wildlife
attractants is mandatory. Existing Parks Canada waste receptacles shall not be used for
disposal of such wastes without prior arrangement with Parks Canada.

The Contractor and workers shall immediately report any circumstances related to
food/garbage and wildlife to the ESO or the Departmental Representative. If neither can
be reached, the Contractor/worker shall immediately contact Banff Dispatch at 403-762-
4506.

Sanitary facilities, such as a portable container toilet, shall be provided and maintained in
a clean condition by the Contractor. Sanitary facilities shall be provided at both ends of a
traffic control zone and be available for use by both the Public and the Contractor’s crew.
MISCELLANEOUS SITE MANAGEMENT CONTINGENCIES

The National Park Act regulations prohibit anyone working within National Parks from
using public campground facilities.

Removal and storage of snow shall be the Contractors responsibility and arranged with
the ESO and the Departmental Representative.

The Contractor shall control blowing dust and debris generated from the construction site
by means such as covering or wetting down dry materials and rubbish. Dust control
measures for temporary access roads may also have to be initiated.

Security services at the work site may be desirable or necessary during the contract,
especially during quiet times. Fuel tanks or other potentially deleterious substances shall
be secured to ensure they are tamperproof and cannot be drained by vandals.

Pets shall not be brought to or maintained at the construction site.

Products

NOT USED
Not Used.
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Part 3 Execution
3.1 CLEARING AND GRUBBING

3.2

3.3

Not Used

SPECIFIC CONCERNS RELATIVE TO BLASTING AND SCALING

Considering the presence of wildlife in Yoho National Park, prior to blasting and
periodically during scaling, the Contractor shall “sweep” the work area and maintain a
continuous watch for wildlife that may be present. If wildlife are present, work shall be
halted until the wildlife have passed through the area and/or have been hazed out of the
area by the ESO or a Park Warden.

The Contractor shall ensure that all work activities meet or exceed the standards outlined
in DFO’s “Guidelines for the Use of Explosives In or Near Canadian Fisheries Waters”;
Canadian Technical Report of Fisheries and Aquatic Sciences 2107, 1998.

Steps shall be taken to minimize fly-rock and dust. Vegetation outside of the designated
area shall not be damaged or destroyed.

Ditches shall be formed and cleaned upon the completion of the work and the natural
drainage shall be restored as specified or as directed by the Departmental Representative.

The Contractor shall describe the proposed type and quantities of explosives to be used to
the satisfaction of the Departmental Representative and ESO. Blasting products that may
produce high residual nitrogen concentrations (such as ANFO) will not be permitted.

SPECIFIC CONCERNS RELATIVE TO EXCAVATING AND PLACEMENT

Materials shall be placed at storage sites or on the grade without spillage outside the
working limits. Any material inadvertently falling outside the work limits is to be
removed promptly in a manner that does not damage trees or vegetation at that location.
The Contractor shall instruct workers to prevent pushing, placement, raveling, storage or
stockpiling of any materials (e.g. slash, rock, fill or topsoil) in the trees bordering the
right-of-way or into watercourses or water bodies.

All sediment control measures shall be implemented by the Contractor prior to the
commencement of the work in the vicinity of water bodies, watercourses, and wetlands.

Special precautions must have to be taken during excavation in the vicinity of
intermittent or active drainage channels. See “Specific Concerns”.

Fisheries protection windows shall be observed for any watercourse in this contract and
will guide the timing of the work so that stream disturbance is prevented.

If a pump-out sump to dewater excavation sites will be required, the Contractor is to
prepare an EPP which details how the dewatering shall be undertaken, to the satisfaction
of the Departmental Representative and the ESO. Special attention is to be given to the
environmental sensitivity of the discharge area, freezing conditions operation, and
overflow avoidance, decanting and settlement pond reclamation. Water containing
suspended materials shall not be pumped into watercourses, drainage systems or on to
land, except with the permission of the Departmental Representative and the ESO.
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3.4 SPECIFIC CONCERNS RELATIVE TO EROSION CONTROL AND

3.5

SEDIMENTATION

The EPP shall include an Erosion and Sedimentation Management Plan for the
components of this contract that are undertaken in proximity to watercourses, wetlands or
riparian environments. This plan shall be to the satisfaction of the Departmental
Representative and ESO. If sediment ponds are required, they shall be designed to settle
all sediment particles 0.02 mm or larger. The ponds shall also be designed to handle 1:5
year storm events, with overflow spill capacity for 1:10 year storm events and emergency
spillway capacity for 1:100 year storm events. If the ditches are filled with runoff in the
spring, such work shall be considered in the fall.

An important desired end result is to allow no release into watercourses of sediments in
levels that are deleterious to fish or that would harmfully alter, disrupt, or destroy fish
habitat. Similarly there is to be no sediment release into areas of vegetation growth or
sensitive areas of sediments in levels that would adversely alter growing or hydraulic
conditions. The target is 0 mg/L of TSS over background levels. The threshold is a
maximum instantaneous increase of 25 mg/L over background levels when background
levels are <250 mg/L, or a maximum instantaneous increase of 10% over background
levels when background levels are >250 mg/L. This threshold shall not be exceeded.

SPECIFIC CONCERNS RELATIVE TO PROJECT WORK SITE(S)

The Contractor is advised that a number of rivers and creeks are close to, or adjacent to
the Trans-Canada Highway No. 1 (notably the Kicking Horse River and Sherbrooke
Creek), and that throughout the work area manholes and storm water catch basins may
drain directly to the rivers and creeks in some areas. The Environmental Protection Plan
for this project shall provide details of the methods the Contractor shall employ to
prevent sediment from entering the rivers and creeks.

END OF SECTION
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Part 1 General
11 SECTION INCLUDES
1 Construction aids.
2 Office and sheds.
3 Parking.
4 Project identification.
5 Resident Departmental Representative facilities requirements.
1.2 PRECEDENCE
1 For Federal Government projects, Division 1 Sections take precedence over technical

specification sections in other Divisions of this Project Manual.

1.3 INSTALLATION AND REMOVAL
1 Provide construction facilities in order to execute work expeditiously.
2 Remove from site all such facilities after use.
14 SITE STORAGE/LOADING
1 Confine work and operations of employees by Contract Documents. Do not unreasonably
encumber premises with products.
2 Do not load any part of the Work with a weight or force that will endanger the Work.
15 CONSTRUCTION PARKING
1 Provide and maintain adequate access and parking at the project site in areas approved by
the Departmental Representative.
2 Build and maintain temporary roads and provide snow removal during period of Work.
3 If authorized to use existing roads for access to project site, maintain such roads for

duration of Contract and make good damage resulting from Contractors' use of roads.

1.6 SECURITY

1 If required by the Contractor, the Contractor shall provide and pay for security personnel
to guard the work, work site, and contents of site after working hours, during holidays,
and during extended shutdowns. The Contractor is advised that some random acts of
vandalism to equipment have occurred within the Park.

1.7 OFFICES
1 No site office is required to be provided.

2 Provide a clearly marked and fully stocked first aid case in a readily available location.
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1.8 EQUIPMENT, TOOL AND MATERIALS STORAGE
A Provide and maintain, in a clean and orderly condition, lockable weatherproof sheds for

storage of tools, equipment and materials.
2 Locate materials not required to be stored in weatherproof sheds on site in a manner to
cause least interference with work activities and to minimise aesthetic impacts.
1.9 SANITARY FACILITIES

1 Provide sanitary facilities for use by the Public and Contractor’s work force at both ends
of traffic control areas in accordance with governing regulations, ordinances and the EPP.

2 Post notices and take such precautions as required by local health authorities. Keep area
and premises in sanitary condition.

3 As work progresses along the highway the facilities mentioned in this section shall be
moved along with the work location.

1.10 CONSTRUCTION SIGNAGE
1 No other signs or advertisements, other than warning signs, are permitted on site.
2 Signs and notices for safety and instruction shall be in both official languages Graphic
symbols shall conform to CAN3-Z321.
3 Maintain approved signs and notices in good condition for duration of project, and

remove from site upon completion, or earlier if directed by Departmental Representative.

Part 2 Products
2.1 NOT USED
A Not Used.
Part 3 Execution
3.1 NOT USED
A Not Used.

END OF SECTION
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Part 1 General
11 SECTION INCLUDES
1 Barriers.
2 Environmental Controls.
3 Traffic Controls.
A4 Fire Routes.
1.2 PRECEDENCE
1 For Federal Government projects, Division 1 Sections take precedence over technical

specification sections in other Divisions of this Project Manual.

13 RELATED SECTIONS
1 Section 01 35 31 - Special Procedures for Traffic Control.
2 Section 01 52 00 - Construction Facilities.

14 INSTALLATION AND REMOVAL
1 Provide temporary controls in order to execute Work expeditiously.
2 Remove from site all such work after use.
15 HOARDING
1 Provide barriers around trees and plants designated to remain. Protect from damage by

equipment and construction procedures.

1.6 GUARD RAILS AND BARRICADES
1 Provide secure, rigid guardrails and barricades around deep excavations.
1.7 WEATHER ENCLOSURES
1 Not used.
1.8 DUST TIGHT SCREENS
1 Not used.
1.9 ACCESS TO SITE
1 Provide and maintain access roads, as may be required for access to Work.
1.10 PUBLIC TRAFFIC FLOW
1 Provide and maintain competent TCPs, traffic signals, barricades and flares, lights, or

lanterns as required to perform Work and protect the public.
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1.11 PROTECTION FOR OFF-SITE AND PUBLIC PROPERTY
1 Protect surrounding public property from damage during performance of Work.
2 Be responsible for damage incurred.
1.12 PROTECTION OF BUILDING FINISHES
A The Contractor is advised that concrete curbs and sidewalks, light fixtures, architectural

stone faced walls, and other infrastructure are present in some of the work areas and shall
be protected against damage due to the Work.

Part 2 Products
2.1 NOT USED
A Not Used.
Part 3 Execution
3.1 NOT USED
A1 Not Used.

END OF SECTION
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Part 1 General
1.1 SECTION INCLUDES
1 Progressive cleaning.
2 Final cleaning.
1.2 PRECEDENCE
1 For Federal Government projects, Division 1 Sections take precedence over technical
specification sections in other Divisions of this Project Manual.
1.3 RELATED SECTION
1 Section 01 35 43 - Environmental Procedures.
2 Section 01 77 00 - Closeout Procedures.
1.4 PROJECT CLEANLINESS
A Maintain Work in tidy condition, free from accumulation of waste products and debris,
including that caused by the Owner, the Public, or other Contractors.
2 Roadways and sidewalks in work areas shall be thoroughly cleaned to remove all loose
soil and rock material at the end of each work day.
3 Remove all padding and blast material after a blast so that excessive dust, as determined
by the Departmental Representative, is not released by traffic.
A4 Remove waste materials from site at regularly scheduled times or dispose of as directed
by Departmental Representative. Do not burn waste materials on site.
5 Clear snow and ice from access to work areas during active construction periods and to
maintain access to environmental protection facilities outside active construction times.
.6 Make arrangements with and obtain permits from authorities having jurisdiction for
disposal of waste and debris.
T Provide on-site bear proof containers for collection of waste materials and debris.
Remove waste material and debris from site at end of each working day.
Dispose of waste materials and debris off site.
.10 Store volatile waste in covered metal containers, and remove from premises at end of
each work day.
A1 Provide adequate ventilation during use of volatile or noxious substances.
A2 Use only cleaning materials recommended by manufacturer of surface to be cleaned, and
as recommended by cleaning material manufacturer.
15 FINAL CLEANING
A When Work is Substantially Performed, remove surplus products, tools, construction

machinery and equipment not required for performance of remaining Work.
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2 Prior to final review, remove surplus products, tools, construction machinery and

equipment.
Remove waste products and debris including that caused by Owner or other Contractors.
4 Remove waste materials from site at regularly scheduled times or dispose of as directed
by Departmental Representative. Do not burn waste materials on site.
5 Make arrangements with and obtain permits from authorities having jurisdiction for
disposal of waste and debris.
.6 Inspect finishes, and ensure specified workmanship and operation.
T Remove dirt and other disfiguration from exterior surfaces.
8 Sweep and wash clean paved areas.
9 Clean drainage systems.
Part 2 Products
2.1 NOT USED
1 Not Used.
Part 3 Execution
3.1 NOT USED
1 Not Used.

END OF SECTION
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Part 1 General
11 SECTION INCLUDES
1 Administrative procedures preceding preliminary and final inspections of Work.
1.2 PRECEDENCE
1 For Federal Government projects, Division 1 Sections take precedence over technical

specification sections in other Divisions of this Project Manual.

1.3 RELATED SECTIONS
1 Section 01 74 11 - Cleaning.
2 Section 01 78 00 - Closeout Submittals.

14 INSPECTION AND DECLARATION

1 Contractor's Inspection: Contractor and all Subcontractors shall conduct an inspection of
Work, identify deficiencies and defects, and repair as required to conform to Contract
Documents.

1 Notify Departmental Representative in writing of satisfactory completion of
Contractor's Inspection and that corrections have been made.

2 Request Departmental Representative's Inspection.

2 Departmental Representative's Inspection: Departmental Representative and Contractor
will perform inspection of Work to identify obvious defects or deficiencies. Contractor
shall correct Work accordingly.

3 Completion: submit written certificate that following have been performed:
1 Work has been completed and inspected for compliance with Contract
Documents.
2 Defects have been corrected and deficiencies have been completed.
3 Work is complete and ready for Final Inspection.
A4 Final Inspection: when items noted above are completed, request final inspection of

Work by Departmental Representative, and Contractor. If Work is deemed incomplete by
Departmental Representative, complete outstanding items and request re-inspection.
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Part 2 Products
2.1 NOT USED
1 Not Used.
Part 3 Execution
31 NOT USED
1 Not Used.

END OF SECTION
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Part 1 General
1.1 SECTION INCLUDES

1 As-built records.

2 Warranties and bonds.
1.2 PRECEDENCE

1 For Federal Government projects, Division 1 Sections take precedence over technical

specification sections in other Divisions of this Project Manual.

1.3 RELATED SECTIONS
A Section 01 33 00 - Submittal Procedures.
2 Section 01 77 00 — Closeout Procedures.

1.4 AS-BUILTS AND SAMPLES

A In addition to requirements in General Conditions, maintain at the site for Departmental
Representative one record copy of:
i Contract.
2 Specifications.
3 Addenda.
4 Change Orders and other modifications to the Contract.
5 Inspection certificates.

2 Label record documents and file in accordance with Section number listings in List of

Contents of this Project Manual. Label each document "PROJECT RECORD" in neat,
large, printed letters.

3 Maintain record documents in clean, dry and legible condition. Do not use record
documents for construction purposes.
3 Keep record documents and samples available for inspection by Departmental
Representative.
15 RECORDING ACTUAL SITE CONDITIONS
1 Record information on set of Drawings and site photos are required.
2 Record information concurrently with construction progress. Do not conceal Work until

required information is recorded.
3 Specifications: legibly mark each item to record actual construction, including:
1 Changes made by Addenda and change orders.

1.6 WARRANTIES AND BONDS
1 Separate each warranty or bond with index tab sheets keyed to Table of Contents listing.



Project No. 201419 Rock Slope Stabilization Section 01 78 00

April 2014 Trans-Canada Highway 1, Yoho National Park, BC CLOSEOUT
Parks Canada Agency SUBMITTALS
Page 50
2 List subcontractor, supplier, and manufacturer, with name, address, and telephone
number of responsible principal.
3 Obtain warranties and bonds, executed in duplicate by subcontractors, suppliers, and
manufacturers, within ten days after completion of the applicable item of work.
A4 Except for items put into use with Owner's permission, leave date of beginning of time of
warranty until the Date of Substantial Performance is determined.
5 Verify that documents are in proper form, contain full information, and are notarized.
.6 Co-execute submittals when required.
T Retain warranties and bonds until time specified for submittal.
Part 2 Products
2.1 NOT USED
1 Not Used.
Part 3 Execution
3.1 NOT USED
1 Not Used.

END OF SECTION
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Part 1

11

1.2

1.3

14

> w N P

General

PRECEDENCE

For Federal Government projects, Division 1 Sections take precedence over technical
specification sections in other Divisions of this Project Manual.

RELATED SECTIONS

Section 01 35 31 - Special Procedures for Traffic Control.
Section 31 23 22 - Common Excavation.

Section 34 71 43 - Concrete Barrier.

Section 31 23 21 — Trimming (Rock Excavation).

DEFINITIONS

Scaling: Scaling consists of the removal of loose soil, rock, overburden, and historic
garbage from the crest of the slope, the slope face, and benches on the slope. Scaling
shall be done by hand working from a fall restraint or work positioning system and using
suitable hand tools and powered equipment (air bags and jacks if required). Scaling also
includes felling and removal of trees and brush, and pulling down larger rocks with wire
rope attached to equipment on the highway.

Manlift Scaling: Manlift Scaling consists of the removal of loose soil, rock, and
overburden from the slope face beneath overhanging areas that are not easily accessible
using rope access techniques. Manlift Scaling shall be done by a single scaler working
from a mobile powered manlift or telescopic crane with man-basket using suitable hand
tools and powered equipment.

Mechanical Scaling: Mechanical Scaling consists of the removal of loose soil, rock, trees
and bushes; on, above, or below the slope using mechanical means, typically a backhoe
excavator with toothed bucket, hydraulic breaker or rack system.

The crest is the tangential point where the rock face joins a shallower sloped section,
which usually has overburden and organic cover of the rock face or hillside.

MEASUREMENT PROCEDURES

Scaling will be measured as the hours of time spent by each individual scaler actively
working on the slope, beginning at the top of rope decent to the scaling area, and ending
at the time the scaler reaches the bottom of that particular rope decent, including standby
for passing traffic. Time spent accessing scaling areas, maintaining equipment, or
carrying out work using tools or methods which are not the most appropriate or best
suited to a particular situation will not be measured for payment.

Manlift Scaling will be measured as the hours of time spent by a single scaler actively
scaling the slope in designated areas while working from a manlift, commencing when
the scaler ascends from ground level, and ending at the time the scaler returns to ground
level, including standby for passing traffic. Time spent repositioning the manlift will be
measured for payment. Time spent by a second crew member responsible for operating
the manlift or telescopic crane will be considered incidental to Manlift Scaling and will
not be measured for payment. Time spent, maintaining equipment, or carrying out work
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Part 2

2.1

Part 3

3.1

3.2

using tools or methods which are not the most appropriate or best suited to a particular
situation will not be measured for payment.

Payment for Scaling will be made at the Contract Unit Price per hour for Scaling, which
shall be full compensation for supplying all material, labour and equipment to execute the
work as specified, including timber and brush disposal, and other overhead costs.

Disposal and clean up of materials from rock scaling, trimming, and excavation of
existing fallen materials in ditches in the work areas, will be paid separately under the
Common Excavation bid item.

Temporary removal and replacement of concrete guardrail from work areas will be paid
separately in accordance with Section 34 71 43 — Concrete Barrier.

Protection of infrastructure shall be considered incidental to scaling and all other unit
price work items. Clean up and removal of scaled material from the roadway and
adjacent areas is incidental to scaling.

Repair or replacement of all infrastructure damaged by scaling operations, to the
satisfaction of the Departmental Representative, shall be at the Contractors cost.

Products

NOT USED
Not Used

Execution

SUBMITTALS

Pre-Construction Condition Survey: The Contractor shall submit to the Departmental
Representative, not less than one day before the commencement of Work at each work
area, a Pre-Construction Condition Survey of all infrastructure in the work area that may
be subject to damage as a result of the work. The format of the survey shall be acceptable
to the Departmental Representative.

Prior to the commencement of Scaling, the Contractor shall provide the Departmental
Representative with a Work Plan/Procedure which details measures the Contractor shall
implement to protect any existing utilities and infrastructure which may be impacted by
scaling or other construction activities.

REQUIREMENTS

The Contractor shall provide an experienced scaling crew that consists of a supervising
scaling foreman with at least eight (8) years experience and a minimum of five (5) rock
scalers with an average (mean) of at least four (4) years experience each scaling and
working from ropes at heights. The scaling crew shall not have more than one (1) scaler
with less than one (1) years’ experience at any time. The scaling crew size and experience
shall be maintained at all times until the completion of all work above the highway grade.

Where scaling activities may impact upon any existing infrastructure the Contractor shall
provide protective measures as detailed in the Contractor's Work Plan/Procedure, prior to
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3.3

commencing scaling. Protective measures shall include but not be limited to; padding
material placed on the roadway, blasting mats, temporary rock berms or barriers, and
temporary removal of signs, guardrail and similar infrastructure. The Contractor shall be
completely responsible for all damage that is a result of its scaling or other operations.

The Contractor shall have scaling bars, mattocks / pulaskis, shovels, hydraulic jacks or
wedge jacks, compressed air “blow pipes”, air bags, chainsaws, wire rope for pulling
down large rocks using a front end loader, and other hand tools and equipment available
on site such that scaling can be carried out using the most appropriate and effective tools
and methods for any given situation.

The Contractor shall supply a front end wheel loader (CAT 966 or equivalent) equipped
with a flat blade for removal of rock and debris from the pavement surface.

The scaling foreman and at least one other scaler on the slope shall have a 2-way radio
for communication with supervisory/traffic control personnel at the highway grade.
EXECUTION

For each slope section, scale areas shown on the photographs and as directed by the
Departmental Representative.

Trees and brush shall only be removed as directed and approved by the Departmental
Representative.

Scaling shall be carried out using the most appropriate and effective tools and methods
for any given situation as directed by the Departmental Representative.

Any construction access on the slope including but not limited to trail building, installing
access ropes, ladders, and tree and brush removal to facilitate access to the designated
scaling areas shall be considered incidental to work and all shall be removed upon
completion of the work.

All rope work shall comply with best practices detailed in the Alberta Occupational
Health and Safety Code, Section 41 — Work Requiring Rope Access.

END OF SECTION
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General

Blasting operations must be suitable for the individual rock slope constraints. Some of the
rock slopes in Yoho National Park are constrained by the CP rail line. Protection of their
assets during remediation work will require careful communication between the
contractor and PCA. If a rock slope is subject to these issues, those rock cuts should have
their blasts designed by a suitably qualified, experienced, blasting consultant.

PRECEDENCE

For Federal Government projects, Division 1 Sections take precedence over technical
specification sections in other Divisions of this Project Manual.

RELATED SECTIONS

Section 01 35 43 - Environmental Procedures.

Section 31 23 20 — Rock Scaling.

Section 31 23 22 - Common Excavation.

Section 34 71 43 - Concrete Barrier.

DEFINITIONS

Trimming consists of rock excavation to remove unstable rock masses on a slope that are
too large or solid to remove by scaling, rock excavation to improve slope and ditch
geometry, and breaking up rock boulders larger than 1.5 m3 in volume from sources other
than Trimming to facilitate loading to trucks for off-site disposal. Frozen soils are not
classified as rock.

Limits of Excavation: Surfaces forming the required extent of excavation by Trimming
as shown on the photographs or as directed by the Departmental Representative.

Blasting Consultant: A consultant with expertise in blasting and non-explosive rock
excavation who is independent of the Contractor and retained by the Contractor to
provide blasting design and quality control functions as specified herein.

Controlled Blasting: The use of blasting methods designed to prevent rock damage or
overbreak beyond the Limits of Excavation, provide adequate fragmentation, and prevent
damage to infrastructure from vibrations, flyrock, or falling rock. Unless otherwise
authorized by the Departmental Representative, Controlled Blasting requires that:

1 Blast holes shall not exceed 8 m depth.

2 The spacing of blast holes situated along the backline or Limit of Excavation
shall not exceed 0.75 m.

3 “Buffer Blasting” shall be used with appropriate delays between successive rows
of blast holes where there are more than two rows of holes.
MEASUREMENT PROCEDURES

Trimming will be measured as the in-situ “bank” volume of rock excavated, based on
measurements agreed upon by the Departmental Representative and the Contractor before
each trim. Over excavation and over break beyond the Limits of Excavation, and
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secondary breaking of oversize material resulting from Trimming will not be measured
for payment.

1 Volume of trims estimated to be over 1,000 cu m shall be measured through
survey. The Departmental Representative will organize a third party to survey
the blast prior to any work being undertaken by the Contractor. This survey will
act as a guide to determine final face and volumes of rock removed. The
Departmental Representative reserves the right to resurvey the face once the blast
debris has been removed to confirm the required volume of rock has been
removed.

Payment for Trimming will be made at the Contract Unit Price per cubic metre of rock
trimmed. The tendered unit price shall be full compensation for supplying all material,
labour and equipment to execute the work as specified.

Payment for Trimming will not be made until all related submittals have been received
and approved by the Departmental Representative.

Each Blasting Consultant Site Visit of minimum 8 hours duration on site will be
measured as one (1) Site Visit. Payment for each Site Visit will be made at the Contract
Unit Price which shall include all hourly and disbursement costs associated with travel,
costs incurred on site, reporting and administration. Only Site Visits requested by and
approved in advance by the Departmental Representative will be measured for payment.

Disposal and clean up of materials produced by rock scaling and trimming will be paid
separately in accordance with Section 31 23 22 - Common Excavation.

Temporary removal and replacement of concrete guardrail from work areas will be paid
separately in accordance with Section 34 71 43 — Concrete Barrier.

Rock Scaling to facilitate access to trim locations and performance of Trimming, and
Scaling of the trim area and the slope below the trim area to remove all loose rock
produced by Trimming shall be incidental to Trimming.

Preparation of submittals and engaging a Blast Consultant to prepare and/or certify
Proposed Blasting Plans is considered incidental to Trimming.

Protection of infrastructure and removal of trimmed material from the roadway and
adjacent areas is considered incidental to Trimming.

If the Contractor fails to follow his Blast Design and the slope remains in an undesirable
condition following Trimming, all remedial measures necessitated by improper blasting
as determined by the Departmental Representative shall be at the Contractors expense.

The as built blast report comprises 5% of the total value of the trim.

Products

TYPES OF EXPLOSIVES AND ACCESSORIES
Bulk ammonium nitrate and fuel oil (ANFO) type explosives shall not be used.

Where there is a danger of initiation system cut-offs, detonators and delay elements must
be of a type that includes down-hole delays (e.g. Handidet) to prevent cut-offs.

Non-explosive rock excavation products shall be produced by a recognized manufacturer.
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Part 5 Execution

3.1 SUBMITTALS

3.2

Pre-Construction Condition Survey: The Contractor shall submit to the Departmental
Representative, not less than two (2) days before Trimming, a Pre-Construction
Condition Survey of all infrastructure in the area that might be subject to damage. The
format of the survey shall be acceptable to the Departmental Representative.

Proposed Blast Design: Not less than two (2) days prior to commencing work for each
trim location, submit a Proposed Blast Design for that trim location to the Departmental
Representative for review. The Proposed Blast Design shall be in a format acceptable to
the Departmental Representative and include as a minimum the following information:

1 Site kilometre location and Station limits of proposed Trimming.

2 Plan and cross section sketch drawings of proposed trim showing the free face,
drill pattern (burden and spacing), dimensions, and estimated volume.

Diameter, inclination, orientation, depth, and number of drilled holes.

A4 Loading diagram showing type and amount of high explosive or non-explosive
products, powder factor, initiators, and depth of stemming for each type of blast
hole.

5 Initiation sequence for blast holes including delay pattern and delay times.

.6 Manufacturer’s data sheets for all explosive and non-explosive products, delays
and initiation systems to be used.

T Make and model of non-explosive rock excavation equipment (e.g. hydraulic
splitters, excavator mounted Hydraulic Breaker, etc.).

8 Methods of protecting existing infrastructure that shall be employed.

9 Proposed time and date of blast.

As-Built Blasting Record: Not more than one (1) working day after completing work at
each trim location, submit an As-built Blasting Record to the Departmental Representative.
The As-built Blasting Record shall indicate all deviations from the Proposed Blast Design,
the actual date, time, and duration of Trimming, and identify any known or suspected
damage, traffic delays, or other problems which may have resulted from Trimming.

Blasting Consultant Field Report: Within three (3) days following each Site Visit, the
Contractor shall submit a Field Report prepared by the Blasting Consultant. The Field
Report shall document observations and recommendations made by the Blasting
Consultant and consist of 2 to 4 typed pages plus relevant photographs and drawings.

Blasting plan submittals are for quality assurance and record keeping purposes. Review of
the Proposed Blast Designs by Departmental Representative shall not relieve Contractor
from responsibility for accuracy and adequacy of the designs when implemented.

QUALITY CONTROL

Proposed Blast Designs for Trimming shall be prepared by the licensed Blaster who will
directly oversee the Trimming, or by the Blasting Consultant.



Project No. 201419 Rock Slope Stabilization Section 31 23 21

April 2014 Trans-Canada Highway 1, Yoho National Park, BC TRIMMING
Parks Canada Agency (ROCK EXCAVATION)
Page 57

3.3

The Blasting Consultant shall have designed controlled blasts for at least three (3) similar
projects over the past five (5) years and have at least ten (10) years relevant experience,
including experience with non-explosive rock excavation methods. Qualifications of the
Blasting Consultant shall be subject to approval by the Departmental Representative.

The Blasting Consultant shall make an initial Site Visit prior to any Trimming to inspect
the Trimming areas and advise on Trimming methods and measures necessary to protect
infrastructure and the environment. The Departmental Representative may require the
Blasting Consultant to make subsequent Site Visits during the course of the work.

The Blaster shall be licensed with WorkSafeBC, and shall have designed and carried out
trim blasts for at least four (4) similar projects in the last five (5) years.

The Blaster shall directly oversee the drilling, loading, and detonation of all blasts.

The Contractor shall not commence drilling or other work on a trim blast until the Blast
Design has been submitted to and reviewed by the Departmental Representative.

The Contractor shall provide at least four (4) hours between the completion of drilling
and start of loading to permit the Departmental Representative to measure the length of
holes, dimensions of the blast, and perform other quality assurance tasks.

GENERAL REQUIREMENTS

The Contractor shall provide a front end wheel loader (CAT 966 or equivalent) equipped
with a flat blade for removal of rock and debris from the pavement surface.

The Contractor shall provide blasting mats and all other supplies, labour, and equipment
necessary to control flyrock and protect existing infrastructure during the work.

The contractor shall obtain all necessary permits from, and shall comply fully with the
laws, rules and regulations of Municipal, Provincial and Federal agencies in connection
with the use, transport, storage and safe handling of all explosives. The contractor shall
be familiar with the Industrial Health and Safety regulations published by the Worker's
Compensation Board of the Province in which the site is located.

Explosives and all detonating apparatus shall be stored in a magazine in accordance with
the requirements of all Federal or Provincial inspectors having jurisdiction, and the
requirements of the Explosives Act (Canada), R.S.C. 1985, as amended, and any
applicable Municipal By-laws.

Blasting shall only be conducted after the Engineer has received the Certificates of
Insurance required by the Contract Documents. The Certificates shall verify that the
Blaster’s General Liability and Property Damage Coverage contain no specific exclusions
for Work related to Blasting.

The Blaster shall bear full responsibility for ensuring that all Blasting Operations are
conducted in a satisfactory manner and in accordance with these specifications. The
Engineer’s review of the Blasting Plan shall in no way relieve the Blaster from this
obligation, nor shall the Engineer assume any responsibility for the adequacy of the
Blasting to achieve adequate breakage or acceptable results.
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3.4 ENVIRONMENTAL REQUIREMENTS

35

Due to the sensitive nature of the infrastructure, and environment, in Yoho National Park,
the Resource Conservation Officer has placed strict limitations on Trimming.
Consequently, Trimming in some areas may not be allowed and may be deleted from the
project scope, and/or the scope and type of Trimming may be amended to satisfy
environmental protection requirements.

Use pneumatic chippers and/or an excavator mounted hydraulic rock breaker to remove
all drill hole traces in the final excavation surfaces produced by trimming to the
satisfaction of the Departmental representative and ESO (Environmental Surveillance
Officer). Removal of drill hole traces shall be incidental to Trimming.

Dispose of waste materials as specified in Section 01 35 43 - Environmental Procedures.

EXECUTION

Trimming shall be performed prior to other specified work such as scaling or rock bolting
where this work may be adversely impacted by Trimming.

Supply, place and remove protective measures for roadways and all other infrastructure
that might be damaged by Trimming. Protective measures shall include but not be
limited to; granular padding material to protect roadways, timbers or blasting mats to
prevent flyrock or protect structures, and temporary removal of infrastructure at risk. The
Contractor shall repair or replace any and all damage caused by Trimming at its own cost.

Trimming shall be scheduled and coordinated with all stakeholders including but not
limited to Parks Canada, the Departmental Representative, utilities, and local businesses
in compliance with traffic control and blasting related provisions of the specifications.

Following Trimming, the slope shall be scaled to provide a sound rock surface in the trim
area and to remove all loose rock and debris caused by Trimming.

Where possible, contamination of excavated rock with organic material shall be
minimized.

The majority of the work will be conducted directly downslope of the CP Railway line.
Special attention will need to be made during trimming to ensure that no flyrock enters
into the boundary of the CP Railway.

The table below presents the location, reference photo and approximate rock volume of
the blasts and trim blasts between km 37.011 and 38.077. The table also indicates the
approximate distance from the trim blast to the CP Railway line. The 50 mm/sec PPV
vibration limit applies to all blasts, wherever they may occur, as measured at the nearest
location adjacent to the CP Railway line.

Yoho National Park - Distance of Trim Blasts from CP Railway Line
Approximate Approximate
Trim Blast Location PhEtecEEI{l?ﬂrﬁEer VoIFlJJﬁJ”ne (3)f Rock Digtgng:e to CP
[m?] Rail line [m]
km 37.011 - Sta 0+250 37.011d 250 80
km 37.592 - Sta 0+049 37.592b 200 80
km 37.592 - Sta 0+180 37.592d 100 70
km 37.592 - Sta 0+255 37.592¢ 60 62
km 37.592 - Sta 0+420 37.592f 40 55
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.8 The Departmental Representative will undertake blast monitoring and provide the results

to the Contractor immediately after the blast. Should the Peak Particle Velocity exceed
50 mm/sec as measured directly adjacent to the CP Railway line, then the Contractor will
take measures to avoid a re-occurrence of excessive vibrations.

9 The Peak Particle Velocity from a blast should not exceed 50 mm/sec when the frequency
is greater than 40 Hz, and 20 mm/s when the frequency is less than 11 Hz. Maximum
PPV is to be interpolated when frequency is between 11 and 40 Hz as measured at the
railway line. The contractor shall control and alter the charge weight per delay to ensure
that the maximum PPV limit is not exceeded as measured at the CP Railway line. The
annotated photographs present the approximate distance from the CP Railway line to the
proposed trim blasts.

END OF SECTION
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General

RELATED SECTIONS

Section 01 35 31 - Special Procedures for Traffic Control.
Section 31 23 20 — Rock Scaling.

Section 31 23 21 — Trimming.

Section 34 71 43 - Concrete Barrier.

DEFINITIONS

Common Excavation consists of excavation, hauling, and disposal of scaled and trimmed
materials, and pre-existing loose rock and soil material from highway ditches and
adjacent slope areas as shown on the photographs and as directed by the Departmental
Representative. Common Excavation may include rock fragments up to 1.5 m? in volume
as well as weak or fractured rock that can be removed with moderate effort with a

15 tonne excavator equipped with a rock bucket.

Common Excavation materials also includes timber, brush, and organic materials, but
shall be separated from inorganic material where practical. Snow and ice are not
considered to be common fill.

MEASUREMENT PROCEDURES

Common Excavation will be measured to the nearest cubic metre as the loose (bulk)
volume of material excavated, loaded, and hauled to the disposal site(s). Interim payment
and measurement will be based on the measured volume of common excavation material
in the box of haul trucks, multiplied by the number of truck loads. Where practical at the
discretion of the departmental representative large/bulk organic material should be
segregated from inorganic materials at source. Or segregated at the Disposal site as
directed by the Departmental Representative.

The Departmental Representative will measure the volume of each haul truck based on:

1 Physical dimensions of the truck box measured up to the base of batter boards, or
if there are no batter boards, the physical dimensions that would provide a
freeboard of at least 300 mm with a level load.

2 An adjustment factor (percentage of the physical dimensions) to account for
partial or non-level loading based on random measurement of five percent (5%)
of loaded trucks.

3 Periodic verification of the measured volume by measurement of spoil piles
dumped from trucks.

A4 The Departmental Representative reserves the right to alter the agreed volumes
of the trucks if the trucks haul less than full loads.

At the start of the work a pre-condition survey of the disposal site/s will be conducted by
a third party surveying consultant provided by the Departmental Representative. At the
end of the work, final payment, and an adjustment to the interim payments for common
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excavation, will be made based on a final survey of the spoil piles dumped from trucks at
the designated disposal site/s.

A4 Haul truck Operators shall submit a haul ticket for each load to the Departmental
Representative or an individual designated by the Departmental Representative prior to
taking each load off site. Failure to do so will result in the load not being measured for
payment.

5 Interim payments for Common Excavation will be made at the Contract Unit Price per
cubic metre of material hauled to the disposal site. The tendered unit price shall be full
compensation for supplying all material, labor and equipment to execute the work as
specified.

.6 Over excavation beyond the limits shown on the photographs or directed by the
Departmental Representative will not be measured for payment.

T The grading of stockpiles, clean-up of excavation areas, and all costs related to use of the
disposal site are considered incidental to Common Excavation.

.8 Excavation, removal, stockpiling, clearance of snow or other frozen materials are not
considered to be measurable items.
14 WASTE MANAGEMENT

1 Separate and recycle waste materials in accordance with Section 01 35 43 -
Environmental Procedures.

Part 2 Products

2.1 NOT USED
A Not Used

Part 3 Execution

1 The designated disposal site within Yoho National Park is the Ottertail Pit (refer to
enclosed location Plan).

3.1 SUBMITTALS

1 Should the Contractor wish to use an alternative disposal site the he will provide the
Departmental Representative with a Common Excavation Disposal Plan: At least two (2)
weeks prior to the start of Common Excavation, the Contractor shall submit details of its
proposed disposal site to the Departmental Representative for review. The minimum
information required in the Common Excavation Disposal Plan includes:

1 Legal description and address of the disposal site.
2 Name, address, and phone number of the registered Owner of the disposal site.
3 Letter signed by the registered Owner of the disposal site authorizing the

Contractor to use the site for disposal of Common Excavation materials, and
granting the Departmental Representative access to the site for inspection and
measurement purposes.
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3.2 REQUIREMENTS

3.3

Excavation shall be carried out with a wheeled excavator of minimum 15 tonne weight
class such as Caterpillar Model 214 or equivalent, or an equivalent tracked excavator
equipped with Street Pads. Tracked equipment that might damage the asphalt surface is
not permitted. Use of a front-end loader for excavation will only be permitted where, in
the opinion of the Departmental Representative, a loader can adequately complete the
required excavation and properly clean and shape the ditches.

The disposal site must be accessible to the Departmental Representative during working
hours to facilitate random measurement of hauled loads.
EXCAVATION

Common Excavation shall be carried out within two (2) weeks of completing
stabilization work at each work site unless otherwise authorized by the Departmental
Representative

Common Excavation areas shall be cleaned and restored to a visually pleasing quality,
which includes having final slopes and grades as directed by the Departmental
Representative.

Catch basins and culvert inlets shall be cleaned out and restored.

Excavated materials hauled to the Contractors disposal site shall be leveled and graded as
required by the Disposal Site Owner.

END OF SECTION
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General

PRECEDENCE

For Federal Government projects, Division 1 Sections take precedence over technical
specification sections in other Divisions of this Project Manual.

RELATED SECTIONS

Section 01 35 31 - Special Procedures for Traffic Control.
Section 31 23 20 — Rock Scaling.

Section 31 23 21 — Trimming.

GENERAL

Rock Bolts consist of the supply and installation of deformed steel bars in holes drilled
into rock. Rock Bolts shall be fully grouted and either tensioned or untensioned as
directed by the Departmental Representative.

Numerous existing rock bolts have been installed at most of the work sites. Most of these
bolts are camouflaged and not visible without close on-slope inspection. Therefore, the
requirements for rock bolting cannot be determined in advance of construction and the
photographs indicate estimated rock bolting allowances only.

The required number, length, location, and orientation of Rock Bolts will be determined
on site by the Departmental Representative. The Contractor shall be prepared to install
any number of rock bolts ranging up to 9 min length at any or all of the work sites.

Reserve Supply: The Contractor shall maintain on site a Reserve Supply of 50 m of rock
bolts, accessories and grout such that there are no delays for procurement of materials.

MEASUREMENT PROCEDURES

Supply of Rock Bolt Bars will be measured for payment as the length in metres of Rock
Bolt Bar supplied to site and installed. The quantity of Rock Bolts delivered to site shall
not exceed the tender amount. If required, additional Rock Bolts will be authorized by
the Departmental representative. Rock Bolt Bar which is supplied but not used in the
work will become the property of the Contractor and an assessment equal to eighty
percent (80%) of the tendered unit price per metre for supply, multiplied by the length of
unused Rock Bolt Bar will be charged to the Contractor. This assessment will be
deducted from any monies due the Contractor.

Installation of Rock Bolts shall include the supply of bearing plates, nuts, hardened flat
washers, beveled washers, centralizers, couplers, grout, resin, recessing of plates, mortar
and the drilling, installation and testing of the rock bolts. Installation of Rock Bolts will
be measured as the length in metres of Rock Bolt successfully installed and embedded
into rock. Excessive bar protruding from the rock face shall not be measured.

Payment for Rock Bolts will be at the Contract Unit Prices for Supply and Installation.
Payment will not be authorized until all related submittals have been received and
approved by the Departmental Representative.
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Part 2

2.1

The Contract Unit Prices for rock bolts shall be considered full compensation for all rock
bolt requirements in the specification. Scaling to facilitate access to the designated rock
bolt areas is considered incidental to the work.

Products

MATERIALS

Rock Bolts shall be 25 mm diameter, Grade 517/690 MPa deformed steel bars
conforming to CAN/CSA G30.18, such as “Dywidag Threadbar” manufactured by
Dywidag Canada Limited, Williams Bar, or approved equal. The first 20% of Rock Bolt
Bar shall be supplied to a designated laydown area to be directed by the Departmental
Representative. The first 20% of bolt steel shall be delivered in pieces of 9 m length and
shall be field cut to the required length(s) as needed. Thereafter, additional Rock Bolt
Bar shall be supplied in cut lengths of 4 m to 6 m as directed by the Departmental
Representative.

Steel bearing plates shall conform to CAN/CSA-G40.21, Grade 300 W and have
minimum dimensions of 10 mm by 150 mm by 150 mm. Plates shall be of “calotte” or
similar style to accommodate non-perpendicular alignment of the bolt with the plate.

Nuts shall be hexagonal head, heavy duty type, with hemispherical end matching the
bearing plate and shall conform to ASTM A325. Threads and nuts shall be capable of
developing the full strength of the bolt.

Rock Bolts and all associated hardware shall be hot-dip galvanized to CSA G164 & CSA
G30.18M. Field cut rock bolt bar shall be touched up with “Galvanox™ zinc-rich paint or
approved alternate by the Departmental Representative.

Resin grout or cementitious grout may be used. Resin grout shall not be used where the
rock is excessively fractured or wet, as determined by the Departmental Representative.

Resin Grout shall be the product of an established manufacturer who has been producing
these products for at least five (5) years. Resin shall be supplied in cartridge form and
have a shelf life of not less than six (6) months, as dated on the container, and be used
within the first three (3) months of the shelf life. Cartridges shall be stored in accordance
with the manufacturer’s recommendations. Resin used for the anchorage length of the
bolt shall have a gel set time of one (1) to two (2) minutes. Resin used to encapsulate the
remainder of the bolt length shall have a gel time of fifteen (15) to thirty (30) minutes.

Cement grout shall be a pre-bagged, non-shrink cementitious product such as “Microsil®
Anchor Grout” produced by Basalite Concrete Products or approved equal. Cement grout
shall have a minimum three (3) day and twenty-eight (28) day compressive strengths of
30 MPa and 50 MPa respectively when tested in accordance with CAN/CSA A23.2-1B.
Equipment for mixing and pumping grout shall be capable of satisfactorily mixing and
agitating the grout, and pumping it into the holes at the water/cement ratio recommended
by the grout manufacturer. Grouting shall be tremied from the base of the hole to rock
face. Cementaceous grouts and mortar shall not be warmer than 30°C or colder than 5°C
during mixing or pumping.

Cement mortar shall be SIKA 212 or similar product mixed, placed and cured in
accordance with the manufactures recommendations.



Project No. 201419 Rock Slope Stabilization Section 31 23 23

April 2014

Trans-Canada Highway 1, Yoho National Park, BC ROCK BOLTS

Parks Canada Agency Page 65

Part 3

3.1

3.2

3.3

Execution

SUBMITTALS

Rock Bolt Installation Procedure: Prior to ordering Rock Bolt materials, the Contractor
shall submit a Rock Bolt Installation Procedure for review by the Departmental
Representative. The Installation Procedure shall include product information from the
bolt hardware and grout manufacturers including their recommended installation
procedures, drilling equipment and hole diameter, grouting and tensioning procedures,
calibration certificate(s) for rock bolt testing equipment, and similar information.

Rock Bolt Installation Records: The Contractor shall submit to the Departmental
Representative on a daily basis in a format approved by the Departmental Representative.

A Drillers Logs, including but not limited to details of flush losses/reductions, inferred
faults, depth of overburden, hole diameter, rig type, type of flush, water ingress,
jamming during drilling, changes in rock type and other relevant information that may
affect the quality of the rock bolt installation. Logs shall be submitted to Departmental
Representative within one (1) day after drilling or on request.

2 Grout testing results, including but not limited to Compressive Strength testing,
temperature, Flow, expansion, and bleed tests.

3 Rock bolt Installation records, these shall include but shall not be limited to, Individual
bolt reference number, bar length, bar grade/diameter, depth of anchor distal end,
proximal extension from face, proximal bar extension behind nut, over-drill depth,
grout/resin type, grout/resin temperature, grout volume used, resin capsules used ,
number of spacers used, grout samples taken, spin time in resin, lock off load/tension,
date/time tested, as constructed bolt azimuth, dates/time of staged grouting, date/time
completed,

A4 Mill and galvanizing certificates for the Rock Bolt Bar.

QUALITY CONTROL

Drill holes for, and install Rock Bolts under the direct supervision of an individual having
at least four (4) years experience in the installation of resin and cement grouted bolts.

The first ten (10) rock bolts shall be installed in the presence of the Departmental
Representative.

Hydraulic jacks, gauges and torque wrenches used for testing and tensioning of rock bolts
shall be calibrated by an independent, certified testing laboratory within the previous
12 months.

Provide the Departmental Representative with any samples of grouting materials that
may be requested for quality assurance testing.

PROCEDURES

Drill holes for each bolt to a uniform diameter recommended by the resin and bolt
manufacturers to ensure bolt holes are completely filled with resin. In the case of cement
grouted bolts, drill holes to a minimum diameter of 60 mm, or smaller if required to
accommodate an expansion shell anchor. Completely clean holes of all drill cuttings,
sludge, debris and water using clean water and air.
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2 Rock Bolts shall either be installed with an exposed plate and nut, or with the bolt cut off

flush to the rock surface without plate and nut, or plate may be counter sunk into a recess
in the rock face as directed by the Departmental Representative.

3 Rock Bolts shall be installed with sufficient thread exposed to accept a plate and nut (if
required) and to facilitate tensioning and testing. Where a plate and nut is not required,
bolts shall be cut off flush with the rock surface after tensioning and testing, and be
covered with mortar coated with drill cuttings. Wet burlap shall be placed over all mortar
to aid curing.

A Installation — Resin Grouted Rock Bolts

Insert resin cartridges in the hole. The number of cartridges per hole shall be not less than
recommended by the manufacturer for the hole length, diameter, and bar size
combination. Add additional cartridges as necessary to ensure holes are completely filled
with resin. Use at least three (3) fast setting cartridges at the bottom of the hole for
anchorage and slow setting cartridges for the remainder of the hole. Mix the resin by
inserting the bolt in the hole and rotating it at a uniform penetration rate, rotation rate and
duration as recommended by the resin manufacturer. After allowing the fast setting
cartridges to set, but at least 10 minutes prior to the gel time of the slower cartridges,
perform testing and tensioning, and attach the bearing plate and nut (if required).

5 Installation — Cement Grouted Rock Bolts

Cement grouted bolts that are to be tensioned shall use either resin cartridges or an
expansion shell for the bond length anchorage. Use commercially manufactured
centralizers at intervals not greater than 2 m to keep the bar centered in the hole. Fill the
holes with grout by pumping the grout through a delivery line that extends to the distal
end of the hole, while providing a means of venting at the proximal end of the hole. Prior
to the grout setting, perform testing and tensioning, and attach the bearing plate and nut
(if required).

.6 Remove all excess or spilt resin and cement grout from rock surfaces.
v Testing

Testing equipment shall consist of a suitably sized hollow core jack, an adjustable
bearing truss for aligning the direction of pull with the centreline of the bolt, an extension
bar for attaching the jack to the bolt, a hydraulic pump with a gauge, calibration chart for
the ram/gauge combination that provides the applied load directly in kilonewtons, and an
independently mounted dial gauge for measuring the strain of the bolt under load. Rock
bolts will be selected at random by the Departmental Representative for testing by the
Contractor. The first eight (8) of each type installed shall be tested; thereafter, 20% of the
rock bolts shall be tested. Bolts shall be either Proof Tested or Pull Tested as directed by
the Departmental Representative. Additional tests shall be performed where different
rock types or bolt installation conditions are encountered as construction progresses.

1 Proof Tests: Prior to grout within the free stressing length of the bolt curing, the
bond length of the bolt shall be Proof Tested by loading the bolt in tension to
184 kN (41,500 Ibs) and maintaining the load for five (5) minutes. Bolts will be
considered to have failed and shall be replaced if total axial movement exceeds
12 mm or if movement continues to occur at or below the test load.
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2 Pull Tests: After grout within the free stressing length of the bolt has cured, the
bolt shall be Pull Tested by loading the bolt in tension to 184 kN and maintaining
the load for five (5) minutes. Bolts will be considered to have failed and shall be
replaced if the total axial movement exceeds 6 mm or if movement continues to
occur at or below the test load. Cement grouted bolts shall not be Pull Tested
until at least seven (7) days after grouting.

3 Up to five (5) additional bolts in the vicinity of a failed bolt shall be tested as
required by the Departmental Representative.

Tensioning

The Departmental Representative will determine the tension load for each rock bolt.
Tensioning equipment shall consist of the hollow core jack. A calibrated impact or torque
wrench may be used for light tension loads, subject to approval by the Departmental
Representative. Tensioned Rock Bolts shall be tensioned before the grout within the free
stressing length of the rock bolt cures. Bolts shall be tensioned and locked-off at tensions
ranging from 50 kN to 158 kN as directed by the Departmental Representative.

Untensioned bolts with a bond length anchorage shall be nominally tensioned to 25 kN
using an approved impact or torque wrench. Where a bearing plate and nut is not
required, these shall be removed and the protruding length of bolt cut off after the grout
in the free stressing length has cured. In the case of untensioned, cement grouted bolts
with a plate and nut, they shall be nominally tensioned to 25 kN after the grout in the free
stressing length has cured.

END OF SECTION
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Part 1 General

11 PRECEDENCE

1.2

13

14

Part 2

2.1

For Federal Government projects, Division 1 Sections take precedence over technical
specification sections in other Divisions of this Project Manual.

RELATED SECTIONS
Section 01 35 43 - Environmental Procedures

SCOPE OF WORK

Temporarily remove and then reinstall or relocate existing concrete guard rail to protect
guardrail from damage and facilitate the Work. Guard rail shall only be removed to
facilitate Common Excavation where in the opinion of the Departmental Representative,
this is necessary to allow adequate cleaning of the ditch. This specification only applies
to areas directly adjacent to the work areas and includes one area as follows:

MEASUREMENT AND PAYMENT

Removal and Reinstallation, or Removal and Relocation of existing concrete guardrail
will be measured for payment as the quantity of individual guardrail blocks that are either
temporarily removed and then reinstalled, or removed and permanently relocated. Only
that portion of the guardrail which is directly below Scaling or Trimming work areas as
measured perpendicular to the highway centerline, will be measured. The Contract Unit
Price shall be considered full compensation for all requirements in this specification,
including provision of labour, equipment, and materials

Supply and Install new “F” Style Concrete Barrier will be measured for payment as the
length in lineal metres of barrier that is supplied and installed. The Contract Unit Price
shall be considered full compensation for all requirements in this specification, including
provision of labour, equipment, and materials.

Temporary removal and replacement (or protection) of guard rail beyond the work limits
if deemed necessary by the Contractor to protect such installations from damage shall be
at the Contractors cost and will not be measured for payment.

The Contractor shall replace all guard rail which is damaged due to the work such that it
is no longer useful for the intended purpose at the Contractors expense.

Products

MATERIALS

“F” Style Concrete Barrier shall be Con-Force Structures Limited Standard Product No.
7-0073 (Full “F” Style Median Barrier 810mm Depth) or approved equal.



Project No. 201419 Rock Slope Stabilization Section 34 71 43

April 2014 Trans-Canada Highway 1, Yoho National Park, BC CONCRETE BARRIER
Parks Canada Agency Page 69
Part 3 Execution

3.1 DESCRIPTION OF THE PROCEDURE OF THE WORK

Carefully disassemble the existing concrete guard rail prior to the start of scaling or
trimming in any area and temporarily or permanently relocate to the specified locations.

Guardrail that is temporarily removed shall be temporarily positioned along the opposite
road shoulder to prevent scaled rock from bouncing beyond the road shoulder.

Carefully mark and photograph all temporary openings in the existing guard rail with
traffic cones except during active work in that area.

Replace guardrail that was temporarily relocated within three (3) days of the completion
of other work in that area.

Prepare a level graded and compacted sub-grade surface for permanent guard rail
installations using imported granular material if suitable material is not present on site.

Supply and install new Type “F” guardrail in the specified location within three (3) days
of completing other work in that area.

Dispose of all damaged guardrail at a suitable facility located outside the National Park.

END OF SECTION



	Part 1 General
	1.1 SECTION INCLUDES
	.1 Title and description of Work.
	.2 Contract Method.
	.3 Work sequence.
	.4 Contractor use of premises.
	.5 Owner occupancy.

	1.2 PRECEDENCE
	.1 For Federal Government projects, General Conditions take precedence over technical specification sections.

	1.3 RELATED SECTIONS
	.1 Section 01 14 00 – Work Restrictions
	.2 Section 01 31 00 – Project Managing and Coordination
	.3 Section 01 33 00 - Submittal Procedures
	.4 Section 01 35 30 – Health and Safety Requirements
	.5 Section 01 35 43 – Environmental Procedures

	1.4 PROJECT LOCATION
	.1 The project is located in Yoho National Park, British Columbia, at various locations along the Trans-Canada Highway.
	The following are key locations relative to the project:
	Trans-Canada Highway 1 Locations in Yoho:
	The western boundary of Yoho National Park on the Trans-Canada Highway 1 is designated as km 0.000, and distances are measured to the east from this point.  Right and left are relative to the direction of increasing chainage towards the east.
	Yoho National Park – Work Site Locations:
	.1 Km   37.011 - 37.559 (Right)
	.2 Km   37.592 - 38.077 (Right)
	.3 Km   38.941 - 39.158 (Left)


	1.5 WORK COVERED BY CONTRACT DOCUMENTS
	.1 In preparation for and during the Work in Yoho National Park, an “Environmental Protection Plan” (EPP) is to be prepared by the successful Contractor to meet the requirements of Section 01 35 43 – Environmental Procedures to ensure the desired mini...
	.2 Without limiting the scope of work, the work under this Contract generally comprises the following:
	.1 Rock Scaling, Trimming, Rock Bolting, Drainage holes, Common Excavation, hauling debris and excavated materials to disposal sites, supply and installation of concrete guard rail, temporary removal and replacement or relocation of concrete guardrail...
	.2 Mobilization and Demobilization of all manpower, equipment, materials, and other resources necessary to execute the Work.
	.3 Assess with the Departmental Representative the work to be undertaken at each location.
	.4 Manage the project in accordance with Section 01 31 00 – Project Managing and Coordination.
	.5 Carry out the Work in the order of priority specified, or as determined by the Departmental Representative.
	.6 Prepare and submit all required submittals in accordance with Section 01 33 00 - Submittal Procedures.
	.7 Responsibility for all aspects of site safety in accordance with Section 01 35 30 – Health and Safety Requirements.
	.8 Provide traffic signage and traffic control in accordance with Section 01 35 31 – Special Procedures for Traffic Control.
	.9 Coordinate work with Parks Canada and other contractors who may be working in the project area.

	1.6 CONTRACT METHOD
	.1 Construct Work under combined price contract.
	.2 Rates for provision of equipment and operators to carry out any additional works, or works not explicitly specified herein shall be in accordance with the most recent edition of the BC Roadbuilders and Heavy Construction Association Equipment Renta...

	1.7 ACTION REQUIRED BY CONTRACTOR
	.1 The Contractor shall take whatever measures are necessary to protect all existing infrastructure including the surface of the Trans-Canada Highway 1 at the worksites.
	.2 The Contractor has checked or is familiar with the site and understands the extent and details of the work.

	1.8 WORK SEQUENCE
	.1 Coordinate Progress Schedule to allow Departmental Representative unrestricted access to inspect all phases of the Work.
	.2 Conduct the work in the priority order determined by the Departmental Representative.
	.3 Maintain fire and emergency access at all times.
	.4 All work under this contract located on the Trans-Canada Highway 1 shall be completed by October 10, 2014.
	.5 At each work site where there is a requirement for Trimming, priority shall be given to work directly associated with completing Trimming prior to rock bolting, general scaling and other work activities.

	1.9 CONTRACTOR USE OF PREMISES
	2 The Department Representative reserves the right to stop work in the event of excessive traffic delays during peak summer months or if excessive dust is impacting driver safety when traffic is flowing.
	.3  The Contractor shall coordinate use of premises with others under direction of the Departmental Representative.
	.4 The Contractor is responsible for obtaining and paying for use of additional storage or work areas needed for operations under this Contract.
	.5 The Contractor shall obtain a business license from the Yoho National Park Administration Office prior to commencement of work on site.  Details will be provided at start-up meeting.
	.6 All Contractor’s business and private vehicles are required to display a vehicle work pass from Parks Canada.  These permits may be obtained free of charge from Parks Canada.

	1.10 OWNER OCCUPANCY
	.1 Owner will occupy premises during construction period to execute normal operations.
	.2 Cooperate with Owner in scheduling operations to minimize conflict and to facilitate Owner usage.

	1.11 OWNER FURNISHED ITEMS
	.1 Owner will not supply any labour, equipment, or material resources for this project.

	1.12 CONSTRUCTION SIGNAGE
	.1 No signs or advertisements, other than warning signs, are permitted on site.
	.2 Signs and notices for safety and instruction shall be in both official languages, or utilize graphic symbols. All signs shall be diamond grade and shall conform to the BC Traffic Control Manual for Work on Roadways.
	.3 Maintain approved signs and notices in good condition for duration of project, and dispose of off-site on completion of project or earlier if directed by the Departmental Representative.
	.4 Signage shall be coordinated with other Contractors where necessary.

	1.13 SETTING OUT OF WORK
	.1 Departmental Representative will provide:
	.1 Complete set of Photographs as part of this document.
	.2 Measurements for Payment.
	.2 Contractor shall:
	.1 Allow sufficient time and facilitate site access for Departmental Representative to inspect the work and take measurements for payment.  Such inspection may include the use of the Contractors rope access equipment to facilitate locating the work an...
	.2 Discuss and come to an agreement (sign off sheet required) with the Departmental Representative on measurement for payment at the end of each day or completion of work in an area, whichever is more frequent.

	1.14 EXECUTION
	.1 Disposal of Materials from Rock Slope Stabilization

	2.1 NOT USED
	.1 Not used.


	Part 3  Execution
	3.1 NOT USED
	.1 Not used.


	Part 1  General
	1.1 PRECEDENCE
	.1 For Federal Government projects, General Conditions take precedence over technical specification.

	1.2 RELATED SECTIONS
	.1 Section 01 35 30 – Health and Safety Requirements.
	.2 Section 01 35 31 - Special Procedures for Traffic Control.
	.3 Section 01 35 43 - Environmental Procedures.

	1.3 EXISTING SERVICES
	.1 Provide for pedestrian, bicycle, vehicular, and wildlife traffic through the work areas for the duration of the construction.

	1.4 USE OF THE WORKSITE/LAYDOWN AREA
	.1 Laydown area(s) will be allocated by Parks Canada and shall only be used for purposes of the Work. Laydown area(s) will be made available for the Contractors non-exclusive use for the duration of the Work, unless otherwise provided in the Contract ...
	.2 Parks Canada Agency regulations prohibit anyone working within the Park from using public campground facilities.
	.3 While the Work Site and laydown area are under the Contractor’s control, the Contractor shall be entirely responsible for their security. The definition of the work site will be taken to mean any place or location the Contractor is working, has per...
	.4 The Contractor shall keep the Work Site clean and free from accumulation of waste materials and rubbish/trash regardless of source.  Snow shall be removed by the Contractor as necessary for the performance and inspection of the Work.
	.5 The Contractor shall provide and maintain at least two (2) portable sanitary facilities (toilets), one at either end of each traffic control area for use by both the Contractor and the Public, in accordance with governing regulations and Environmen...
	.6 Any damage to the Work Site or adjacent roadways or other existing facilities caused by the Contractor shall be repaired by the Contractor at its own expense.
	.7 The Contractor may work during daylight hours, seven (7) days per week from 6:00 a.m. to 8:00 p.m. with the following restrictions:
	.1 No work during the period including one day prior to and one day following an Alberta or British Columbia statutory holiday long weekend (e.g. no work on Friday through Tuesday if the holiday falls on Monday).
	.2 No hauling of material during inclement weather.
	.3 Restricted hours for blasting – 7:00 a .m. to 3:00 p.m. seven days per week, except long weekends. Blasting may be undertaken between 3 pm and 6 pm with the Departmental Representatives written approval.
	.4 Traffic closures to facilitate the work shall be limited to 20 minutes and/or traffic lineups of no more than 1 km.
	.5 The Work may be restricted to accommodate special events with in the Park.  Parks Canada will provide two weeks notice of any upcoming restrictions.
	.6 The Departmental Representative reserves the right to stop work in the case of excessive traffic delays during peak travel times.

	1.5 WORK CONDUCTED OVER OR ADJACENT TO WATERWAYS
	.1 All components of the Work shall be conducted in accordance with Section 01 35 43 - Environmental Procedures and the Environmental Protection Plan for the project.
	.2 All components of the Work shall be conducted without equipment entering into wetlands, water bodies, streams and rivers.
	.3 All waste materials from the Work shall be contained and collected in a manner to prevent any contact with the river valleys and waterways. Waste materials shall be disposed of in accordance with Section 01 35 43 - Environmental Procedures and the ...
	.4 The Contractor is responsible for the development and supply of construction access to the Work as approved by the Departmental Representative.

	1.6 ACCESS TO ADJACENT PROPERTIES
	.1 Construction operations shall be conducted so as to cause minimal inconvenience to the public and to owners of adjoining property. Existing access to property shall be maintained as far as possible and if new access must be provided, every effort s...

	1.7 UTILITIES & EXISTING INFRASTRUCTURE
	.1 The Contractor shall be responsible for locating and protecting any/all utilities in the Work Area and for any damage incurred to utilities in the Work Area while occupying site.
	1.8 PROTECTION OF PERSONS AND PROPERTY
	.1 The Contractor shall comply with all applicable safety regulations of Work Safe Alberta including, but not limited to, the Worker’s Compensation Act and the Occupational Health and Safety Regulations, Industrial First Aid Regulations, and Workplace...
	.2 The Contractor shall take all necessary precautions and measures to prevent injury or damage to persons and property on or near the Work Site in accordance with Section 01 35 30 – Health and Safety Requirements.
	.3 The Contractor shall promptly repair, replace or compensate for any loss or damage caused by the Contractor to any property or, if Parks Canada so directs, shall promptly reimburse to Parks Canada the costs resulting from such loss or damage.

	1.9 USE OF PUBLIC AREAS
	.1 The Contractor shall ensure its vehicles and equipment do not cause nuisance in public areas.  Vehicles and equipment leaving the Work Site and entering public roadways shall be cleaned of mud and dirt clinging to the vehicle body and wheels. All v...
	.2 Hauling units running on the Trans-Canada Highway 1 are not to exceed legal highway load limits. If the Contractor fails to follow these provisions the Contractor shall pay the cost of any repairs required to the roadway.
	.3 All tracked equipment operating on paved roadways shall be equipped with “Street Pads” to prevent damage to the road surface.

	1.10 SUPERVISORY PERSONNEL
	.1 Within five (5) days after award notification, the Contractor shall submit to the Departmental Representative confirmation of the names of the supervisory personnel and other key staff designated for assignment on the Contract.
	The following personnel shall be included in the list:
	.1 Project Superintendent;
	.2 Deputy Project Superintendent;
	.3 Safety Representative.
	.4 Blasting Consultant.
	.2 The above personnel shall perform the following duties:
	.1 The Project Superintendent shall be employed full time and shall be present on the Work Site each and every workday that Work is being performed, from the commencement of Work to Total Performance of the Work.
	.2 The Project Superintendent shall nominate a Deputy Project Superintendent who shall have the authority of the Project Superintendent during the latter’s absence.
	.3 The Safety Representative shall possess safety experience in general construction. Duties shall encompass all matters of safety activities from commencement of Work until the Total Performance of the Work.
	.4 The Blasting Consultant shall prepare, review and/or certify the blasting plans, and visit the site as detailed within these specifications.

	1.11 MEETINGS
	.1 The Work includes attending meetings between the Contractor and the Departmental Representative. The meetings will be called and chaired by the Departmental Representative as required. The Contractor shall be represented at such meetings to the sat...
	.2 The Departmental Representative will schedule an initial meeting to be held on site after award notification and prior to any work being carried out. Senior representatives of the Owner, Departmental Representative, Contractor, major Subcontractors...
	.3 The Contractor shall assemble all its site staff for an initial environmental briefing to be conducted by Parks Canada Environmental Safety Officer at initial project start-up. The briefing shall be approximately 2 hours in duration and held at a t...
	.4 Cost of attending the above meetings and briefings shall be considered incidental to the Unit Price items and no additional payment will be made.

	1.12 MIXING AND STORAGE OF EXPLOSIVES
	.1 No site for storage of explosives products will be provided to the Contractor. It is the responsibility of the Contractor to store all explosives products outside of the Park.


	Part 2 Products
	2.1 NOT USED
	.1 Not Used.


	Part 3 Execution
	3.1 NOT USED
	.1 Not Used.


	Part 1 General
	1.1 SECTION INCLUDES
	.1 Mobilization and Demobilization.

	1.2 RELATED SECTIONS
	.1 Section 01 11 00 – Summary of Work.

	1.3 DESCRIPTION
	.1 Consists of preparatory work and operations including but not limited to, those necessary for the movement of personnel, equipment, supplies, shops, offices and incidentals to and from the project sites.

	1.4 MEASUREMENT PROCEDURES
	.1 Payment shall be made under “Lump Sum Price Item 1 – Mobilization/Demobilization”.
	.2 50% of Lump Sum Contract Price for Mobilization and Demobilization to be paid when mobilization to site is complete.
	.3 The Remainder of Lump Sum Price for 2014 Mobilization and Demobilization to be paid when work is complete and all materials, equipment, camp, buildings, shops, offices and other facilities have been removed from site and site cleaned and left in a ...
	.4 Payment of only 5% of the total price tendered will be scheduled as outlined above.  If the amount bid for Mobilization and Demobilization is greater than 5% of the total price tendered, payment of the remainder of the amount will be authorized whe...


	Part 2 Products
	2.1 NOT USED
	.1 Not Used.


	Part 3 Execution
	3.1 NOT USED
	.1 Not Used.


	Part 1 General
	1.1 SECTION INCLUDES
	.1 Definition of Site Occupancy

	1.2 RELATED SECTIONS
	.1 SACC R2850D GC 5.10
	.2 Section 01 11 00 – Summary of Work

	1.3 DEFINITION OF OCCUPANCY
	.1 OCCUPANCY – Contract Completion Date:
	.1 Notwithstanding SACC R2850D – GC 5.10, the Contactor shall be permitted to lease and occupy sites where he will be working in Yoho National Park, free of charge from contract award up to and including the Contract Completion date of 2014 October 10...
	.2 If the Contractor has not completed the work identified in the contract by 2014 October 10, to the satisfaction of the Departmental Representative, a site lease fee of $1,000.00 per calendar day shall be payable for each and every calendar day, com...
	.3 If the Contractor has completed the work identified in the contract prior to 2014 October 10 to the satisfaction of the Departmental Representative, Parks Canada will pay the Contractor an amount equal to the site lease fee of $1,000.00 per calenda...
	.4 The Contractor’s occupancy of the site will be deemed to have ended when both of the following conditions are met to the satisfaction of Parks Canada:
	.1 All work identified under this contract has been completed.
	.2 All site clean-up including completed demobilization and camp removal and any outstanding deficiencies have been addressed to the satisfaction of the Departmental Representative (at the sites located in this contract).
	END OF SECTION


	Part 1 General
	1.4 SECTION INCLUDES
	.1 Coordination of Work, progress meetings, schedules, submittals, and close out procedures.

	1.5 RELATED SECTIONS
	.1 Section 01 11 10 - Summary of Work.
	.2 Section 01 33 00 - Submittal Procedures.
	.3 Section 01 35 43 - Environmental Procedures.
	.4 Section 01 52 00 - Construction Facilities.

	1.6 COORDINATION
	.1 Co-ordinate progress schedules, submittals, use of site, temporary utilities, construction facilities, construction Work, and Work by Others, under instructions of the Departmental Representative.
	.2 The Contractor shall co-ordinate with other contractors working on the site to develop a work schedule agreeable to all parties to carry out the work without interruption.

	1.7 CONSTRUCTION ORGANIZATION AND START-UP
	.1 Within seven (7) days after award of Contract, a start-up meeting is required to discuss administrative procedures and responsibilities.
	.2 Senior representatives of the Owner, Departmental Representative, Contractor, major Subcontractors, field inspectors and supervisors are to attend the start-up meeting.  Meeting is to be in Yoho National Park (time and location to be determined).
	.3 Start-up meeting agenda to include the following:
	.1 Appointment of official representatives of participants in Work.
	.2 Schedule of Work and progress scheduling in accordance with Section 01 32 18.
	.3 Requirements for temporary facilities, offices, storage sheds, utilities, fences in accordance with Section 01 52 00.
	.4 Site safety and security in accordance with Section 01 52 00.
	.5 Proposed changes, change orders, approvals required, mark-up percentages, time extensions, and other administrative requirements and procedures.
	.6 Monthly progress claims, photographs, and holdbacks.
	.7 Insurances, blasting licenses, and transcript of policies.
	.4 Comply with Departmental Representative’s allocation of laydown areas on site for field offices and sheds, for access, traffic, parking, sanitary facilities, and use of temporary utilities and construction facilities.
	.5 Co-ordinate intra-project communications including submittals, reports and records, schedules, coordination of Drawings, recommendations, and resolution of ambiguities and conflicts through Departmental Representative.
	.6 Coordinate with Departmental Representative to review and layout the proposed work at each site prior to the start of work at that site.

	1.8 ON-SITE DOCUMENTS
	.1 Maintain at job site, one copy each of the following:
	.1 Contract Drawings, Specifications, and Addenda.
	.2 Change Orders.
	.3 Other modifications to Contract.
	.4 Traffic Management Plan.
	.5 Safety Plan.
	.6 WHMIS documentation and all Health and Safety records.
	.7 Environmental Protection Plan.
	.8 Field test reports.
	.9 Proposed blasting plans and As-built Blasting Records for each blast.
	.10 Copy of approved Work Schedule.
	.11 Labour conditions and wage schedules.
	.12 Applicable current editions of municipal regulations and by-laws.

	1.9 SCHEDULES
	.1 Submit preliminary construction progress schedule in accordance with Section 01 32 18 to Departmental Representative coordinated with Owner’s project schedule.
	.2 After review, revise and resubmit schedule to comply with revised project schedule.
	.3 Periodically revise and resubmit schedule as directed by Departmental Representative.

	1.10 CONSTRUCTION PROGRESS MEETINGS
	.1 Meetings are to be held on a regular basis as required.

	1.11 SUBMITTALS
	.1 Submit requests for payment for review and transmittal to Departmental Representative.
	.2 Submit requests for interpretation of Contract Documents, and obtain instructions through Departmental Representative.
	.3 Process change orders through Departmental Representative.
	.4 Deliver closeout submittals for review and preliminary inspections, for transmittal to Departmental Representative.

	1.12 CLOSEOUT PROCEDURES
	.1 Notify Departmental Representative when Work is considered ready for Substantial Completion Inspection.
	.2 Accompany Departmental Representative on preliminary inspection to determine items listed for completion or correction.
	.3 Comply with Departmental Representative’s instructions for correction of items of Work listed in executed certificate of Substantial Completion.
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	Part 1 General
	1.1 SECTION INCLUDES
	.1 Shop Drawings and product data.
	.2 Certificates and transcripts.
	.3 Required Contractor Submittals
	.1 Pre-mobilization Submittals
	.1 Schedule
	.2 Contractor Chain of Command
	.3 Work Plan
	.4 Traffic Management Plan
	.5 Construction Access Plan
	.6 Environmental Protection Plan (EPP)
	.7 Blasting Safety Plan
	.8 Emergency Response Protocol
	.9 Blasting Plans
	.10 Health and Safety Plan
	.11 Common Excavation Disposal Plan
	.12 Rock Bolt Installation Procedure

	.2 Construction Phase Submittals
	.1 Proposed Blast Designs
	.2 Rock Bolt Installation Records
	.3 Monthly Progress Reports including revised Project Schedule
	.4 Daily Quantity Sheets
	.5 Pre-Construction Condition Surveys
	.6 Blasting Consultant Field Report(s)

	.3 Project Completion Submittals
	.1 Record digital Photographs (CD not prints)
	.2 As-Built Blasting Records

	1.2 PRECEDENCE
	.1 For Federal Government projects, Division 1 Sections take precedence over technical specification sections in other Divisions of this Project Manual.

	1.3 1.3 RELATED SECTIONS
	.1 Section 01 14 00 – Work Restrictions.
	.2 Section 01 35 30 – Health and Safety Requirements.
	.3 Section 01 35 31 – Special Procedures for Traffic Control.
	.4 Section 01 35 43 – Environmental Procedures.
	.5 Section 01 78 00 - Closeout Submittals.

	1.4 REFERENCES
	.1 Not used.

	1.5 ADMINISTRATIVE
	.1 Provide submittals to Departmental Representative for review with reasonable promptness so as not to delay the Work.  Failure to provide submittals in ample time is not considered sufficient reason for an extension of Contract Time.
	.2 Work affected by a submittal shall not proceed until review is complete.
	.3 Where information is not produced in SI Metric units, converted values are acceptable.
	.4 Review submittals prior to submission to Departmental Representative. This review represents that necessary requirements have been determined and verified, or will be, and that each submittal has been checked and coordinated with requirements of Wo...
	.5 Notify Departmental Representative, in writing at time of submission, identifying any deviations from requirements of the Contract Documents stating reasons for deviations.
	.6 Verify that field measurements and affected adjacent Work are coordinated.
	.7 The Contractor's responsibility for errors and omissions in submissions is not relieved by Departmental Representative’s review of submittals.
	.8 The Contractor's responsibility for deviations in submissions from requirements of the Contract Documents is not relieved by Departmental Representative’s review.
	.9 Keep one reviewed copy of each submission on site.

	1.6 SHOP DRAWINGS AND PRODUCT DATA
	.1 Submit manufacturers data sheets for all explosive, rock bolt, concrete guardrail, fencing, and all other products to be incorporated into the Work prior to their use in the Work.

	1.7 SAMPLES
	.1 Not used.

	1.8 MOCK-UPS
	.1 Not used.

	1.9 CERTIFICATES AND TRANSCRIPTS
	.1 Immediately after award of Contract, submit Workers’ Compensation Board status.
	.2 Submit transcription of insurance immediately after award of Contract.

	1.10 REQUIRED CONTRACTOR SUBMITTALS
	.1 General
	.1 This Clause identifies the plans, programs, and documentation required prior to mobilization to site, during the construction phase, and upon project completion.
	.2 The Contractor shall not construe the Departmental Representative’s review and authorization of the submittals to imply approval of any particular method or sequence for conducting the Work. Authorization of the programs shall not relieve the Contr...
	.2 Pre-Mobilization Submittals
	.1 Submit the following plans and programs to the Departmental Representative for review a minimum of five (5) days prior to mobilization to the project site. The Contractor shall not begin any site Work until the Departmental Representative has autho...
	.1 Project Schedule detailing milestone dates, schedule of workdays, and manpower required to complete each project activity.
	.2 Contractor Chain of Command, listing the key Contractor personnel, names and positions, addresses, email addresses, telephone, cellular telephone and/or pager numbers. The list shall include contact persons who are available on a 24-hour basis in t...
	.3 Work Plan, describing the Contractor’s intended methods of construction including but not limited to the environmental mitigation strategies and projected number of personnel on site.
	.4 Site Specific Traffic Management Plan, in accordance with the requirements of Section 01 14 00 - Work Restrictions and Section 01 35 31 - Special Procedures for Traffic Control.
	.5 Construction Access Plan, which shall include, but not be limited to, procedures for accessing all areas of the Work.
	.6 Environmental Protection Plan (EPP), which shall meet the requirements of Section 01 35 43 - Environmental Procedures.
	.7 Blasting Safety Plan, describing special procedures to be followed during rock blasting to ensure protection of the public and workers in accordance with Section 01 35 30 – Health and Safety Requirements.
	.8 Emergency Response Protocol detailing the Contractor’s procedures for management of emergency situations and providing a response plan, protocols, and contact information.
	.9 General Blasting Plan for the work which outlines the proposed types of explosives, delays and detonators, and provide details for drilling, loading, and blasting.  Handling and storage practices for explosives products shall be described in detail.
	.10 Occupational Health And Safety Program - The Contractor shall have a Certificate of Recognition (COR) or Registered Safety Plan (RSP) including a site specific Health and Safety Plan acceptable to the Departmental Representative. The Contractor sh...
	.11 Common Excavation Disposal Plan detailing disposal site location and Ownership in accordance with Section 31 23 22 – Common Excavation.
	.12 Rock Bolt Installation Procedure in accordance with Section 31 23 23 – Rock Bolts.
	.3 Construction Phase Submittals
	.1 Proposed Blast Designs.
	.1 Not less than two (2) days prior to commencing work at each trimming location, submit a Proposed Blast Design for that trim location to the Departmental Representative for review in accordance with Section 31 23 21 – Trimming.
	.2 Typical blast designs for Trimming shall be prepared by or certified by an independent Blasting Consultant retained at the Contractor’s expense where directed by the departmental representative, or as detailed within these specifications.  For spec...
	.2 Rock Bolt Installation Record in accordance with Section 31 23 23 – Rock Bolts.
	.3 Monthly Progress Report updates will be submitted, including an updated schedule.
	.4 Daily Quantity Sheet.  The Contractor is required to submit a daily quantity sheet for the work.
	.5 Pre-Construction Condition Survey.  The Contractor shall submit a survey of the pre-existing conditions at each work site prior to undertaking scaling, trimming, or other work that could damage existing infrastructure.  The Pre-Construction Conditi...
	.6 Blasting Consultant Field Reports.
	.7 Work Site Health and Safety Inspection Report (weekly) – Submit weekly in accordance with Section 01 35 30 – Health and Safety Requirements.
	.4 Project Completion Submittals
	.1 Record Digital Photographs -The Contractor shall submit copies of all Contractor's Digital Photographs (by electronic copy (jpg, tiff)  not prints).
	.2 As-Built Blasting Record - The Contractor shall submit an As-Built Blasting Record for each blast.



	2 Products
	2.1 NOT USED
	.1 Not Used.


	3 Execution
	3.1 NOT USED
	.1 Not Used.
	END OF SECTION


	Part 1 General
	1.1 SECTION INCLUDES
	.1 Health and safety considerations required to ensure that PCA shows due diligence towards health and safety on construction sites, and meets the requirements laid out in PCA/RPB Departmental Policy DP 073 - Occupational Health and Safety - Construct...

	1.2 PRECEDENCE
	.1 For Federal Government projects, Division 1 Sections take precedence over technical specification sections in other Divisions of this Project Manual.

	1.3 RELATED SECTIONS
	.1 Section 01 33 00 - Submittal Procedures.
	.2 Section 01 35 43 - Environmental Procedures

	1.4 REFERENCES
	.1 Canada Labour Code, Part 2, Canada Occupational Safety and Health Regulations.
	.2 Health Canada/Workplace Hazardous Materials Information System (WHMIS).
	.3 Province of British Columbia
	.1 Workers Compensation Act.
	.2 Occupational Health and Safety Regulations.
	.3 Occupational Health and Safety Code Part 41 – Work Requiring Rope Access

	1.5 SUBMITTALS
	.1 Make submittals in accordance with Section 01 33 00 - Submittal Procedures.
	.2 Submit site-specific Health and Safety Plan at least five (5) days prior to mobilization to site.  Health and Safety Plan must include:
	.1 Identification of applicable compliance obligations.
	.2 Definition of responsibilities for project safety/organization chart for project.
	.3 General safety rules for project.
	.4 Job specific safe work procedures.
	.5 Inspection policy and procedures.
	.6 Incident reporting and investigation policy and procedures.
	.7 Occupational Health and Safety meetings.
	.8 Occupational Health and Safety communications and record keeping procedures.
	.9 Results of site specific safety hazard assessment.
	.10 Results of safety and health risk or hazard analysis for site tasks and operation.
	.3 Submit two (2) copies of a weekly Work Site Health and Safety Inspection Report prepared by the Contractor’s authorized Safety Representative to Departmental Representative and authority having jurisdiction, on a weekly basis.
	.4 Submit copies of reports or directions issued by Federal and Provincial health and safety inspectors.
	.5 Submit copies of incident and accident reports.
	.6 Submit copies of Material Safety Data Sheets (MSDS) to Departmental Representative.
	.7 Departmental Representative will review Contractor's site-specific Health and Safety Plan and provide comments to Contractor within seven (7) days after receipt of plan. Revise plan as appropriate and resubmit plan to Departmental Representative wi...
	.8 Departmental Representative’s review of Contractor's final Health and Safety plan should not be construed as approval and does not reduce the Contractor's overall responsibility for construction Health and Safety.
	.9 Medical Surveillance:  Where prescribed by legislation, regulation or safety program, submit certification of medical surveillance for site personnel prior to commencement of Work, and submit additional certifications for any new site personnel to ...
	.10 On-site Contingency and Emergency Response Plan to address standard operating procedures to be implemented during emergency situations.

	1.6 FILING OF NOTICE
	.1 File Notice of Project with Provincial authorities prior to beginning of Work.

	1.7 1.7 SAFETY ASSESSMENT
	.1 Perform site specific safety hazard assessment related to project.

	1.8 MEETINGS
	.1 Schedule and administer Health and Safety meeting with Departmental Representative prior to commencement of Work.

	1.9 REGULATORY REQUIREMENTS
	.1 Do Work in accordance with National Parks Act.

	1.10 PROJECT/SITE CONDITIONS
	.1 Work at site will involve contact with WorkSafeBC.

	1.11 GENERAL REQUIREMENTS
	.1 Develop written site-specific Health and Safety Plan based on hazard assessment prior to beginning site Work and continue to implement, maintain, and enforce plan until final demobilization from site. Health and Safety Plan must address project spe...
	.2 Departmental Representative may respond in writing, where deficiencies or concerns are noted and may request re-submission with correction of deficiencies or concerns.

	1.12 RESPONSIBILITY
	.1 Be responsible for health and safety of persons on site, safety of property on site and for protection of persons adjacent to site and environment to extent that they may be affected by conduct of Work.
	.2 Comply with and enforce compliance by employees with safety requirements of Contract Documents, applicable federal, provincial, territorial and local statutes, regulations, and ordinances, and with site-specific Health and Safety Plan.

	1.13 COMPLIANCE REQUIREMENTS
	.1 Comply with the Workers Compensation Act and Occupational Health and Safety Regulations of British Columbia.
	.2 Comply with Canada Labour Code, Canada Occupational Safety and Health Regulations.

	1.14 UNFORESEEN HAZARDS
	.1 When unforeseen or peculiar safety-related factor, hazard, or conditions occur during performance of Work, follow procedures in place for Employee's Right to Refuse Work in accordance with Acts and Regulations of Province having jurisdiction and ad...

	1.15 HEALTH AND SAFETY REPRESENTATIVE
	.1 Employ and assign to the Work, a competent and authorized Health and Safety Representative.  The Health and Safety Representative must:
	.1 Have minimum 2 years' site-related working experience specific to activities associated with roadway construction.
	.2 Have working knowledge of occupational safety and health regulations.
	.3 Be responsible for completing Contractor’s Health and Safety Training Sessions and ensuring that personnel not successfully completing required training are not permitted to enter site to perform Work.
	.4 Be responsible for implementing, enforcing daily and monitoring site-specific Contractor's Health and Safety Plan.
	.5 Be on site during execution of Work and report directly to and be under direction of Site Supervisor.

	1.16 POSTING OF DOCUMENTS
	.1 Ensure applicable items, articles, notices and orders are posted in conspicuous location on site in accordance with Acts and Regulations of Province having jurisdiction, and in consultation with Departmental Representative.

	1.17 CORRECTION OF NON-COMPLIANCE
	.1 Immediately address health and safety non-compliance issues identified by authority having jurisdiction or by Departmental Representative.
	.2 Provide Departmental Representative with written report of action taken to correct non-compliance of health and safety issues identified.
	.3 Departmental Representative may stop Work if non-compliance of health and safety regulations is not corrected.
	.4 In the event that work is temporarily stopped either by the Departmental Representative, or by a body having jurisdiction, it will not relieve the Contractor of his responsibilities under this Contract.  Standby time and all costs associated with a...

	1.18 BLASTING
	.1 Blasting or other use of explosives is not permitted without prior receipt of written instructions by the Departmental Representative.
	.2 Blasting is to be in accordance with Section 01 35 43 - Environmental Procedures.

	1.19 POWDER ACTUATED DEVICES
	.1 Use powder actuated devices only after receipt of written permission from the Departmental Representative.

	1.20 WORK STOPPAGE
	.1 Give precedence to safety and health of public and site personnel and protection of environment over cost and schedule considerations for Work.


	2 Products
	2.1 NOT USED
	.1 Not used.


	3 Execution
	3.1 NOT USED
	.1 Not used.


	Part 1 General
	1.1 SECTION INCLUDES
	.1 Informational and Warning Devices.
	.2 Protection and Control of Public Traffic.
	.3 Operational Requirements.

	1.2 PRECEDENCE
	.1 For Federal Government projects, Division 1 Sections take precedence over technical specification sections in other Divisions of this Project Manual.

	1.3 RELATED SECTIONS
	.1 Section 01 14 00 -Work Restrictions.

	1.4 MEASUREMENT PROCEDURES
	.1 Measurement will comprise a lump sum payment which will be considered full and complete payment for the preparation and implementation of Traffic Management Plans, for the Contractor to meet the requirements of this section. The Departmental Repres...

	1.5 REFERENCES
	.1 Uniform Traffic Control Devices for Canada, (UTCD) September 1998 (distributed by Transportation Association of Canada), and subsequent amendments.Manual of Uniform Traffic Control Devices for Streets and Highways, US FHWA, Part IV, 2001.
	.2 Manual of Uniform Traffic Control Devices for Streets and Highways, US FHWA, Part IV, 2009, and subsequent amendments.

	1.6 GENERAL
	.1 The Contractor shall develop and implement a Traffic Management Plan in accordance with the requirements of the latest edition of the British Columbia Transportation Standard, except where specified otherwise. The Traffic Management Plan shall be s...
	.2 Traffic Management Plan shall include special requirements for traffic control during blasting.
	.3 The Traffic Management Plan shall include plans specific to each traffic control location which needs to be established during construction.
	.4 The Contractor shall design, supply, erect, move and maintain all traffic control devices, signs and other safety measures and provide staff to ensure safe passage of all traffic from commencement of site work to date of acceptance by the Departmen...
	.5 All traffic and warning signs shall be either bilingual or of a symbolic or pictorial type. If bilingual signs are used, the English and French message shall be of equal letter size and at same elevation, with English on left and French on right. A...
	.6 All speed limits, traffic control and warning signs shall have an ‘NPC’ adhesive sticker added to bottom right-hand corner. These stickers will be supplied by Parks Canada following the acceptance by the Departmental Representative of the Contracto...
	.7 The Work shall be staged and/or detour roads provided, with the appropriate controls in place, so that two lanes of highway traffic are maintained through the work zone at all times throughout the construction, except where allowed for under 1.10 –...
	.8 The Contractor shall coordinate traffic management procedures with other Contractors working in the area.

	1.7 PROTECTION OF PUBLIC TRAFFIC
	.1 Comply with requirements of Acts, Regulations and By-Laws in force for regulation of traffic or use of roadways upon or over which it is necessary to carry out Work or haul materials or equipment.
	.2 When working on travelled way:
	.1 Place equipment in position to present minimum of interference and hazard to traveling public.
	.2 Keep equipment units as close together as working conditions permit and preferably on same side of travelled way.
	.3 Do not leave equipment on travelled way overnight.
	.3 Do not close any lanes of road without approval of Departmental Representative. Before re-routing traffic erect suitable signs and devices in accordance with instructions contained in Part D of Uniform Traffic Control Device for Canada (UTCD).
	.4 Keep travelled way graded, free of potholes and debris, and of sufficient width to accommodate two 3.7 m wide lanes for traffic, one in each direction.
	.5 As directed by the Departmental Representative, provide paved detours to facilitate passage of traffic around restricted construction area, within the existing paved width of the Highway.  In active work zones where the shoulder width has been redu...
	.1 Traffic barriers shall be provided on both sides of the roadway.
	.2 The reduced speed limit shall be 50 km/hr or slower if site conditions require a slower maximum speed limit.
	.3 The Contractor shall provide temporary lighting of the roadway from dusk until dawn throughout the periods where detours are constructed and in use. These lights shall be capable of providing adequate illumination of the work site and detour withou...
	.4 The Contractor shall provide competent supervision and/or contract personnel as required during non-working hours to ensure that safety flares, flashing beacons, signs, lights, etc. are in proper working order.
	.5 The Departmental Representative will monitor traffic control measures and may require modifications of these measures from time to time to achieve satisfactory traffic flow, safety of traveling public and coordination with adjacent contracts.
	.6 Provide and maintain road access and egress to property fronting along Work under Contract and in other areas as indicated, unless other means of road access exist that meet approval of Departmental Representative.
	.7 The Contractor shall maintain a dust free construction zone by means of sweeping and watering when required.

	1.8 INFORMATIONAL AND WARNING DEVICES
	.1 Provide and maintain signs, flashing warning lights and other devices required to indicate construction activities or other temporary and unusual conditions resulting from Project Work which requires road user response.
	.2 Supply and erect signs, delineators, barricades and miscellaneous warning devices as specified in the Traffic Management Plan.
	.3 Place signs and other devices to standards and in locations recommended in BC Traffic Control Manual for Work on Roadways (1999) and subsequent amendments. Provide intermediate signage if work zones exceed 1.0 km in length.
	.4 Signs shall be wind resistant.
	.5 Prior to the commencement of Work, the Contractor is to provide for the Departmental Representative’s review, a Detour/Traffic Management Plan outlining signs and other devices required for the project.  If the situation on site changes, revise the...
	.6 Continually maintain traffic control devices in use by:
	.1 Checking signs daily for legibility, damage, suitability and location. Clean, repair or replace to ensure clarity and reflectance.
	.2 Removing or covering signs which do not apply to conditions existing from day to day or time to time.

	1.9 CONTROL OF PUBLIC TRAFFIC
	.1 Provide competent Traffic Control Persons (TCPs), trained in accordance with, and properly equipped as specified in the current edition of BC Traffic Control Manual for Work on Roadways (1999) and subsequent amendments:
	.1 When public traffic is required to pass working vehicles or equipment which block all or part of travelled roadway.
	.2 When stoppage of public traffic is required due to rock scaling, blasting, rock bolting, excavation, and other work.
	.3 When it is necessary to institute a one-way traffic system through construction area or other blockage where traffic volumes are heavy, approach speeds are high and traffic signal system is not in use.
	.4 When workmen or equipment are employed on travelled way over brow of hills, around sharp curves or at other locations where oncoming traffic would not otherwise have adequate warning.
	.5 Where temporary protection is required while other traffic control devices are being erected or taken down.
	.6 For emergency protection when other traffic control devices are not readily available.
	.7 In situations where complete protection for workers, working equipment and public traffic is not provided by other traffic control devices.
	.8 At each end of restricted sections where pilot cars are required.
	.7 During hours of darkness, TCPs shall be additionally equipped with a red signal hand-light of sufficient brightness to be clearly visible to approaching traffic and flagging stations shall be illuminated by overhead lighting. Signs indicating hazar...

	1.10 OPERATIONAL REQUIREMENTS
	.1 Maintain existing conditions for traffic throughout period of contract except that, when required for construction under contract and when measures have been taken as specified herein and approved by Departmental Representative to protect and contr...
	.1 Speed limit reduced to 50 km/h in work zones in work periods (or lower if site conditions dictate).
	.2 Maintain existing conditions for traffic crossing right-of-way.
	.3 Post construction advisories on the DriveBC website (7Thttp://www.drivebc.ca7T) and 511 Alberta 7Thttp://511.alberta.ca7T, and update regularly. Delays to public traffic due to Contractor's operation: maximum 20 minutes, and no longer than 1000 met...
	.4 Emergency vehicles are to be directed through the work site immediately once conditions are safe.

	1.11 PAYMENT
	.1 Payment will be as per the lump sum price in the lump sum price breakdown, pro-rated over the duration of the work.


	Part 2 Products
	2.1 NOT USED
	.1 Not Used


	Part 3 Execution
	.1 Traffic management for the purposes of all aspects of the work including but not limited to; Rock Scaling, Trim Blasting, Common Excavation, removal and replacement of road barriers, installation of new road barriers, and Rock Bolting shall be unde...

	Part 1 General
	1.1 PRECEDENCE
	.1 For Federal Government projects, Division 1 Sections take precedence over technical specification sections in other Divisions of this Project Manual.

	1.2 MEASUREMENT PROCEDURES
	.1 Preparation and implementation of an Environmental Protection Plan in accordance with this Section 01 35 43 – Environmental Procedures will not be measured separately for payment and will be considered incidental to the work.

	1.3 SUBMITTALS
	.1 The Contractor is required to prepare an Environmental Protection Plan (EPP) in accordance with this Section 01 35 43 – Environmental Procedures.

	1.4 NATIONAL PARK REGULATIONS
	.1 The Contractor shall ensure that all work is performed in accordance with the ordinances, laws, rules and regulations set out in the Canada National Parks Act and Regulations.
	.2 The Contractor and any sub-Contractors shall obtain a business license from the Yoho Parks Canada Administration Office, prior to commencement of the contract.
	.3 All Contractors’ vehicles are required to display a vehicle work pass from Parks Canada. These permits may be obtained free of charge from Parks Canada.

	1.5 CANADIAN ENVIRONMENTAL ASSESSMENT ACT (CEAA)
	.1 Execution of the work is subject to the provisions within the Canadian Environmental Assessment Act (CEAA) Guidelines Order of 2003 and subsequent amendments.
	.2 Failure to comply with or observe environmental protection measures identified in these specifications may result suspension of the work pending rectification of the problems.

	1.6 START-UP AND ENVIRONMENTAL BRIEFING
	.1 All staff employed at the construction site will be subject to a briefing regarding their individual and collective responsibilities to ensure avoidable adverse environmental impact does not arise from their activities and personal choices.  Employ...
	.2 Parks Canada will have an ESO attending the site to monitor the construction activity for conformance with the EPP. The ESO or alternate designated Parks Canada staff member will present the “environmental briefing”. The ESO’s main duties are to mo...

	1.7 CONSTRUCTION SITE ACCESS AND PARKING
	.1 The Contractor shall review both short and long term construction access requirements with the Departmental Representative, both at start-up and on an ongoing basis. In consultation with the Departmental Representative, the Contractor shall formula...
	.2 Workers private vehicles are to remain within the construction footprint.

	1.8 PROTECTION OF WORK LIMITS
	.1 The EPP shall include details of how the Contractor shall mark work limits and procedures that shall be employed to ensure trespass outside these limits does not occur, to the satisfaction of the Departmental Representative and the ESO. The Contrac...

	1.9 EROSION CONTROL
	.1 Sediment and erosion control measures that prevent sediment from entering any waterway, water body or wetland in the vicinity of the construction site are a critical element of the project and shall be implemented by the Contractor.
	.2 On-site sediment control measures shall be constructed and functional prior to initiating activities that may generate sediment or deleterious runoff.  The EPP shall include an Erosion Control Plan to the satisfaction of the Departmental Representa...
	.3 The regular monitoring and maintenance of all erosion control measures shall be the responsibility of the Contractor.  If the design of the control measures is not functioning effectively they are to be repaired.  The Departmental Representative an...
	.4 The site shall be secured against erosion during periods of construction inactivity.

	1.10 POLLUTION CONTROL
	.1 The Contractor shall prevent any deleterious and objectionable materials from entering streams, rivers, wetlands, water bodies or watercourses that would result in damage to aquatic and riparian habitat.
	.2 A Spill Response Plan shall be prepared as part of the EPP and shall detail the containment and storage, security, handling, use and disposal of empty containers, surplus product or waste generated in the application of these products, to the satis...
	.3 The containment, storage, security, handling, use, unique spill response requirements and disposal of empty containers, surplus product or waste generated in the use of any hazardous or toxic products shall be in accordance with all applicable fede...
	.4 An impervious berm shall be constructed around fuel tanks and any other potential spill area.  The berm shall be capable of holding 110% of the tank storage volume and shall be to the satisfaction of the Departmental Representative and the ESO befo...
	.5 The Contractor shall prevent blowing dust and debris by covering and/or providing dust control by methods approved by the Departmental Representative or ESO.
	.6 The Contractor shall provide spill kits at re-fuelling, lubrication, and repair locations that will be capable of dealing with 110% of the largest potential spill and shall be maintained in good working order at all times.  The ESO and Departmental...
	.7 If not available, Banff Dispatch shall be immediately contacted at 403-762-4506 (emergencies) or the Wardens Office in Yoho (250-343-6324). In the event of a major spill, all other work shall be stopped and all personnel devoted to spill containmen...
	.8 The costs involved in a spill incident (the control, clean up, disposal of contaminants and site remediation to pre-spill conditions) shall be the responsibility of the Contractor. The site will be inspected to ensure completion to the expected sta...

	1.11 EQUIPMENT MAINTENANCE, FUELLING AND OPERATION
	.1 The Contractor shall ensure that all soil, seeds and any debris attached to construction equipment to be used on the project site shall be removed (e.g. power washing) outside of the National Park before delivery to the work site.
	.2 Equipment fuelling sites will be identified by the Contractor and approved by the Departmental Representative and the ESO.  Except for chain saws, any fuelling closer than 100 metres to any streams, wetlands, water bodies or waterways shall require...
	.3 Diesel and gasoline delivery vehicles, including bulk tankers shall be parked more than 100 metres from any streams, wetlands, water bodies or watercourses.  Gravity fed fuel systems are not allowed.  Manual or electric pump delivery systems shall ...
	.4 Mobile fuel containers (e.g. slip tanks, small fuel carboys) shall remain in the service vehicle at all times.
	.5 Equipment used on the project shall be fuelled with E10, and low sulphur diesel fuels and shall conform to local emission requirements.  The Contractor is to ensure that unnecessary idling of vehicles is avoided.
	.6 Oil changes, lubricant changes, greasing and machinery repairs shall be performed at locations approved by the ESO or the Departmental Representative.  Waste lubrication products (e.g. oil filters, used containers, used oil, etc.) shall be secured ...
	.7 The Contractor shall ensure that all equipment is inspected daily for fluid/fuel leaks and maintained in good working order.
	.8 Fuel containers, lubricant products, or other potentially deleterious substances shall be stored only in secure locations specified by the Departmental Representative and be secured to ensure they are tamperproof and cannot be drained by vandals.  ...

	1.12 OPERATION OF EQUIPMENT
	.1 Equipment movements shall be restricted to the ‘footprint’ of the construction area.  The work limits shall be identified by stake and ribbon or other methods approved by the Departmental Representative. Unless authorized by the Departmental Repres...
	.2 When, in the opinion of Parks Canada, negligence on the part of the Contractor results in damage or destruction of vegetation, or other environmental or aesthetic features beyond the designated work area, the Contractor shall be responsible, at his...
	.3 Restrict vehicle movements to work limits.

	1.13 FIRE PREVENTION AND CONTROL
	.1 A fire extinguisher shall be carried and available for use on each machine and equipment.
	.2 Construction equipment shall be operated in a manner and with all original manufacturer’s safety devices to prevent ignition of flammable materials in the area.
	.3 Care shall be taken while smoking on the construction site to ensure that the accidental ignition of any flammable material is prevented.  Smoking or other activities with the potential to cause a fire may be restricted and/or prohibited in some of...
	.4 In case of fire, the Contractor or worker shall take immediate action to extinguish the fire provided it is safe to do so.  The ESO and the Departmental Representative shall be notified of any fire immediately.  If not available, Banff Dispatch sha...
	.5 Fires or burning of waste materials is not permitted.

	1.14 WILDLIFE
	.1 During the Environmental Briefing all personnel shall be instructed by the ESO on procedures to follow in the event of wildlife appearance near or within the work site and any other wildlife concerns.
	.2 If necessary, schedule construction activities around important wildlife windows.
	.3 Avoid or terminate activities on site that attract or disturb wildlife and vacate the area and stay away from the immediate location if bears, cougars, wolves, elk or moose display aggressive behavior or persistent intrusion. Extra care to control ...
	.4 Notify the ESO and Departmental Representative immediately about dens, litters, nests, carcasses (road kills), bear activity or encounters on or around the site or crew accommodation.  Other wildlife-related encounters are to be reported within 24 ...

	1.15 RELICS, FOSSILS AND ANTIQUITIES
	.1 Artifacts, relics, fossils, antiquities and items of historical interest such as cornerstones, commemorative plaques, inscribed tablets and similar objects found on the work site shall be reported to the ESO or the Departmental Representative immed...
	.2 All historical or archaeological objects found in Yoho National Park are protected under the National Parks Act and Regulations and are the property of Parks Canada.  The Contractor and workers shall protect any articles found and request direction...

	1.16 WASTE MATERIALS STORAGE AND REMOVAL
	.1 The Contractor shall dispose of hazardous wastes in conformance with the Environmental Contaminants Act, applicable provincial regulations, and the Code of Good Practice for Management of Hazardous and Toxic Wastes at Federal Establishments.
	.2 All wastes originating from construction, trade, hazardous and domestic sources, shall be kept separate for disposal in separate waste streams where available or required.
	.3 Construction, trade, hazardous waste and domestic waste materials shall not be burned, buried or discarded at the construction site or elsewhere within National Parks.  These wastes shall be contained and removed in a timely and approved manner by ...
	.4 A concerted effort shall be made by the Contractor and workers to reduce, reuse and recycle materials.
	.5 All efforts to prevent wildlife from obtaining food, garbage or other domestic wastes shall be made by the Contractor and contract staff while undertaking work in National Parks.  Such wildlife attractants shall not be stored at the work site overn...
	.6 The Contractor and workers shall immediately report any circumstances related to food/garbage and wildlife to the ESO or the Departmental Representative.  If neither can be reached, the Contractor/worker shall immediately contact Banff Dispatch at ...
	.7 Sanitary facilities, such as a portable container toilet, shall be provided and maintained in a clean condition by the Contractor.  Sanitary facilities shall be provided at both ends of a traffic control zone and be available for use by both the Pu...

	1.17 MISCELLANEOUS SITE MANAGEMENT CONTINGENCIES
	.1 The National Park Act regulations prohibit anyone working within National Parks from using public campground facilities.
	.2 Removal and storage of snow shall be the Contractors responsibility and arranged with the ESO and the Departmental Representative.
	.3 The Contractor shall control blowing dust and debris generated from the construction site by means such as covering or wetting down dry materials and rubbish.  Dust control measures for temporary access roads may also have to be initiated.
	.4 Security services at the work site may be desirable or necessary during the contract, especially during quiet times. Fuel tanks or other potentially deleterious substances shall be secured to ensure they are tamperproof and cannot be drained by van...
	.5 Pets shall not be brought to or maintained at the construction site.


	Part 2 Products
	2.1 NOT USED
	.1 Not Used.


	Part 3 Execution
	3.1 CLEARING AND GRUBBING
	.1 Not Used

	3.2 SPECIFIC CONCERNS RELATIVE TO BLASTING AND SCALING
	.1 Considering the presence of wildlife in Yoho National Park, prior to blasting and periodically during scaling, the Contractor shall “sweep” the work area and maintain a continuous watch for wildlife that may be present. If wildlife are present, wor...
	.2 The Contractor shall ensure that all work activities meet or exceed the standards outlined in DFO’s “Guidelines for the Use of Explosives In or Near Canadian Fisheries Waters”; Canadian Technical Report of Fisheries and Aquatic Sciences 2107, 1998.
	.3 Steps shall be taken to minimize fly-rock and dust.  Vegetation outside of the designated area shall not be damaged or destroyed.
	.4 Ditches shall be formed and cleaned upon the completion of the work and the natural drainage shall be restored as specified or as directed by the Departmental Representative.
	.5 The Contractor shall describe the proposed type and quantities of explosives to be used to the satisfaction of the Departmental Representative and ESO. Blasting products that may produce high residual nitrogen concentrations (such as ANFO) will not...

	3.3 SPECIFIC CONCERNS RELATIVE TO EXCAVATING AND PLACEMENT
	.1 Materials shall be placed at storage sites or on the grade without spillage outside the working limits. Any material inadvertently falling outside the work limits is to be removed promptly in a manner that does not damage trees or vegetation at tha...
	.2 All sediment control measures shall be implemented by the Contractor prior to the commencement of the work in the vicinity of water bodies, watercourses, and wetlands.
	.3 Special precautions must have to be taken during excavation in the vicinity of intermittent or active drainage channels.  See “Specific Concerns”.
	.4 Fisheries protection windows shall be observed for any watercourse in this contract and will guide the timing of the work so that stream disturbance is prevented.
	.5 If a pump-out sump to dewater excavation sites will be required, the Contractor is to prepare an EPP which details how the dewatering shall be undertaken, to the satisfaction of the Departmental Representative and the ESO.  Special attention is to ...

	3.4 SPECIFIC CONCERNS RELATIVE TO EROSION CONTROL AND SEDIMENTATION
	.1 The EPP shall include an Erosion and Sedimentation Management Plan for the components of this contract that are undertaken in proximity to watercourses, wetlands or riparian environments. This plan shall be to the satisfaction of the Departmental R...
	.2 An important desired end result is to allow no release into watercourses of sediments in levels that are deleterious to fish or that would harmfully alter, disrupt, or destroy fish habitat. Similarly there is to be no sediment release into areas of...

	3.5 SPECIFIC CONCERNS RELATIVE TO PROJECT WORK SITE(S)
	.1 The Contractor is advised that a number of rivers and creeks are close to, or adjacent to the Trans-Canada Highway No. 1 (notably the Kicking Horse River and Sherbrooke Creek), and that throughout the work area manholes and storm water catch basins...


	Part 1 General
	1.1 SECTION INCLUDES
	.1 Construction aids.
	.2 Office and sheds.
	.3 Parking.
	.4 Project identification.
	.5 Resident Departmental Representative facilities requirements.

	1.2 PRECEDENCE
	.1 For Federal Government projects, Division 1 Sections take precedence over technical specification sections in other Divisions of this Project Manual.

	1.3 INSTALLATION AND REMOVAL
	.1 Provide construction facilities in order to execute work expeditiously.
	.2 Remove from site all such facilities after use.

	1.4 SITE STORAGE/LOADING
	.1 Confine work and operations of employees by Contract Documents. Do not unreasonably encumber premises with products.
	.2 Do not load any part of the Work with a weight or force that will endanger the Work.

	1.5 CONSTRUCTION PARKING
	.1 Provide and maintain adequate access and parking at the project site in areas approved by the Departmental Representative.
	.2 Build and maintain temporary roads and provide snow removal during period of Work.
	.3 If authorized to use existing roads for access to project site, maintain such roads for duration of Contract and make good damage resulting from Contractors' use of roads.

	1.6 SECURITY
	.1 If required by the Contractor, the Contractor shall provide and pay for security personnel to guard the work, work site, and contents of site after working hours, during holidays, and during extended shutdowns.  The Contractor is advised that some ...

	1.7 OFFICES
	.1 No site office is required to be provided.
	.2 Provide a clearly marked and fully stocked first aid case in a readily available location.

	1.8 EQUIPMENT, TOOL AND MATERIALS STORAGE
	.1 Provide and maintain, in a clean and orderly condition, lockable weatherproof sheds for storage of tools, equipment and materials.
	.2 Locate materials not required to be stored in weatherproof sheds on site in a manner to cause least interference with work activities and to minimise aesthetic impacts.

	1.9 SANITARY FACILITIES
	.1 Provide sanitary facilities for use by the Public and Contractor’s work force at both ends of traffic control areas in accordance with governing regulations, ordinances and the EPP.
	.2 Post notices and take such precautions as required by local health authorities. Keep area and premises in sanitary condition.
	.3 As work progresses along the highway the facilities mentioned in this section shall be moved along with the work location.

	1.10  CONSTRUCTION SIGNAGE
	.1 No other signs or advertisements, other than warning signs, are permitted on site.
	.2 Signs and notices for safety and instruction shall be in both official languages Graphic symbols shall conform to CAN3-Z321.
	.3 Maintain approved signs and notices in good condition for duration of project, and remove from site upon completion, or earlier if directed by Departmental Representative.


	Part 2 Products
	2.1 NOT USED
	.1 Not Used.


	Part 3 Execution
	3.1 NOT USED
	.1 Not Used.


	Part 1 General
	1.1 SECTION INCLUDES
	.1 Barriers.
	.2 Environmental Controls.
	.3 Traffic Controls.
	.4 Fire Routes.

	1.2 PRECEDENCE
	.1 For Federal Government projects, Division 1 Sections take precedence over technical specification sections in other Divisions of this Project Manual.

	1.3 RELATED SECTIONS
	.1 Section 01 35 31 - Special Procedures for Traffic Control.
	.2 Section 01 52 00 - Construction Facilities.

	1.4 INSTALLATION AND REMOVAL
	.1 Provide temporary controls in order to execute Work expeditiously.
	.2 Remove from site all such work after use.

	1.5 HOARDING
	.1 Provide barriers around trees and plants designated to remain. Protect from damage by equipment and construction procedures.

	1.6 GUARD RAILS AND BARRICADES
	.1 Provide secure, rigid guardrails and barricades around deep excavations.

	1.7 WEATHER ENCLOSURES
	.1 Not used.

	1.8 DUST TIGHT SCREENS
	.1 Not used.

	1.9 ACCESS TO SITE
	.1 Provide and maintain access roads, as may be required for access to Work.

	1.10 PUBLIC TRAFFIC FLOW
	.1 Provide and maintain competent TCPs, traffic signals, barricades and flares, lights, or lanterns as required to perform Work and protect the public.

	1.11 PROTECTION FOR OFF-SITE AND PUBLIC PROPERTY
	.1 Protect surrounding public property from damage during performance of Work.
	.2 Be responsible for damage incurred.

	1.12 PROTECTION OF BUILDING FINISHES
	.1 The Contractor is advised that concrete curbs and sidewalks, light fixtures, architectural stone faced walls, and other infrastructure are present in some of the work areas and shall be protected against damage due to the Work.


	Part 2 Products
	2.1 NOT USED
	.1 Not Used.


	Part 3 Execution
	3.1 NOT USED
	.1 Not Used.


	Part 1 General
	1.1 SECTION INCLUDES
	.1 Progressive cleaning.
	.2 Final cleaning.

	1.2 PRECEDENCE
	.1 For Federal Government projects, Division 1 Sections take precedence over technical specification sections in other Divisions of this Project Manual.

	1.3 RELATED SECTION
	.1 Section 01 35 43 - Environmental Procedures.
	.2 Section 01 77 00  - Closeout Procedures.

	1.4 PROJECT CLEANLINESS
	.1 Maintain Work in tidy condition, free from accumulation of waste products and debris, including that caused by the Owner, the Public, or other Contractors.
	.2 Roadways and sidewalks in work areas shall be thoroughly cleaned to remove all loose soil and rock material at the end of each work day.
	.3 Remove all padding and blast material after a blast so that excessive dust, as determined by the Departmental Representative, is not released by traffic.
	.4 Remove waste materials from site at regularly scheduled times or dispose of as directed by Departmental Representative. Do not burn waste materials on site.
	.5 Clear snow and ice from access to work areas during active construction periods and to maintain access to environmental protection facilities outside active construction times.
	.6 Make arrangements with and obtain permits from authorities having jurisdiction for disposal of waste and debris.
	.7 Provide on-site bear proof containers for collection of waste materials and debris.
	.8 Remove waste material and debris from site at end of each working day.
	.9 Dispose of waste materials and debris off site.
	.10 Store volatile waste in covered metal containers, and remove from premises at end of each work day.
	.11 Provide adequate ventilation during use of volatile or noxious substances.
	.12 Use only cleaning materials recommended by manufacturer of surface to be cleaned, and as recommended by cleaning material manufacturer.

	1.5 FINAL CLEANING
	.1 When Work is Substantially Performed, remove surplus products, tools, construction machinery and equipment not required for performance of remaining Work.
	.2 Prior to final review, remove surplus products, tools, construction machinery and equipment.
	.3 Remove waste products and debris including that caused by Owner or other Contractors.
	.4 Remove waste materials from site at regularly scheduled times or dispose of as directed by Departmental Representative. Do not burn waste materials on site.
	.5 Make arrangements with and obtain permits from authorities having jurisdiction for disposal of waste and debris.
	.6 Inspect finishes, and ensure specified workmanship and operation.
	.7 Remove dirt and other disfiguration from exterior surfaces.
	.8 Sweep and wash clean paved areas.
	.9 Clean drainage systems.


	Part 2 Products
	2.1 NOT USED
	.1 Not Used.


	Part 3 Execution
	3.1 NOT USED
	.1 Not Used.


	Part 1 General
	1.1 SECTION INCLUDES
	.1 Administrative procedures preceding preliminary and final inspections of Work.

	1.2 PRECEDENCE
	.1 For Federal Government projects, Division 1 Sections take precedence over technical specification sections in other Divisions of this Project Manual.

	1.3 RELATED SECTIONS
	.1 Section 01 74 11 - Cleaning.
	.2 Section 01 78 00 - Closeout Submittals.

	1.4 INSPECTION AND DECLARATION
	.1 Contractor's Inspection: Contractor and all Subcontractors shall conduct an inspection of Work, identify deficiencies and defects, and repair as required to conform to Contract Documents.
	.1 Notify Departmental Representative in writing of satisfactory completion of Contractor's Inspection and that corrections have been made.
	.2 Request Departmental Representative's Inspection.
	.2 Departmental Representative's Inspection: Departmental Representative and Contractor will perform inspection of Work to identify obvious defects or deficiencies. Contractor shall correct Work accordingly.
	.3 Completion: submit written certificate that following have been performed:
	.1 Work has been completed and inspected for compliance with Contract Documents.
	.2 Defects have been corrected and deficiencies have been completed.
	.3 Work is complete and ready for Final Inspection.
	.4 Final Inspection: when items noted above are completed, request final inspection of Work by Departmental Representative, and Contractor. If Work is deemed incomplete by Departmental Representative, complete outstanding items and request re-inspection.


	Part 2  Products
	2.1 NOT USED
	.1 Not Used.


	Part 3 Execution
	3.1 NOT USED
	.1 Not Used.


	Part 1 General
	1.1 SECTION INCLUDES
	.1 As-built records.
	.2 Warranties and bonds.

	1.2 PRECEDENCE
	.1 For Federal Government projects, Division 1 Sections take precedence over technical specification sections in other Divisions of this Project Manual.

	1.3 RELATED SECTIONS
	.1 Section 01 33 00 - Submittal Procedures.
	.2 Section 01 77 00 – Closeout Procedures.

	1.4 AS-BUILTS AND SAMPLES
	.1 In addition to requirements in General Conditions, maintain at the site for Departmental Representative one record copy of:
	.1 Contract.
	.2 Specifications.
	.3 Addenda.
	.4 Change Orders and other modifications to the Contract.
	.5 Inspection certificates.
	.2 Label record documents and file in accordance with Section number listings in List of Contents of this Project Manual. Label each document "PROJECT RECORD" in neat, large, printed letters.
	.3 Maintain record documents in clean, dry and legible condition. Do not use record documents for construction purposes.
	.3 Keep record documents and samples available for inspection by Departmental Representative.

	1.5 RECORDING ACTUAL SITE CONDITIONS
	.1 Record information on set of Drawings and site photos are required.
	.2 Record information concurrently with construction progress. Do not conceal Work until required information is recorded.
	.3 Specifications: legibly mark each item to record actual construction, including:
	.1 Changes made by Addenda and change orders.

	1.6 WARRANTIES AND BONDS
	.1 Separate each warranty or bond with index tab sheets keyed to Table of Contents listing.
	.2 List subcontractor, supplier, and manufacturer, with name, address, and telephone number of responsible principal.
	.3 Obtain warranties and bonds, executed in duplicate by subcontractors, suppliers, and manufacturers, within ten days after completion of the applicable item of work.
	.4 Except for items put into use with Owner's permission, leave date of beginning of time of warranty until the Date of Substantial Performance is determined.
	.5 Verify that documents are in proper form, contain full information, and are notarized.
	.6 Co-execute submittals when required.
	.7 Retain warranties and bonds until time specified for submittal.


	Part 2 Products
	2.1 NOT USED
	.1 Not Used.


	Part 3 Execution
	3.1 NOT USED
	.1 Not Used.
	END OF SECTION
	1.1 PRECEDENCE
	.1 For Federal Government projects, Division 1 Sections take precedence over technical specification sections in other Divisions of this Project Manual.

	1.2 RELATED SECTIONS
	.1 Blasting operations must be suitable for the individual rock slope constraints. Some of the rock slopes in Yoho National Park are constrained by the CP rail line. Protection of their assets during remediation work will require careful communication...

	1.1 PRECEDENCE
	.1 For Federal Government projects, Division 1 Sections take precedence over technical specification sections in other Divisions of this Project Manual.


	Part 4 Products
	Part 5 Execution
	.2 Proposed Blast Design:  Not less than two (2) days prior to commencing work for each trim location, submit a Proposed Blast Design for that trim location to the Departmental Representative for review. The Proposed Blast Design shall be in a format ...
	.1 Site kilometre location and Station limits of proposed Trimming.
	.2 Plan and cross section sketch drawings of proposed trim showing the free face, drill pattern (burden and spacing), dimensions, and estimated volume.
	.3 Diameter, inclination, orientation, depth, and number of drilled holes.
	.4 Loading diagram showing type and amount of high explosive or non-explosive products, powder factor, initiators, and depth of stemming for each type of blast hole.
	.5 Initiation sequence for blast holes including delay pattern and delay times.
	.6 Manufacturer’s data sheets for all explosive and non-explosive products, delays and initiation systems to be used.
	.7 Make and model of non-explosive rock excavation equipment (e.g. hydraulic splitters, excavator mounted Hydraulic Breaker, etc.).
	.8 Methods of protecting existing infrastructure that shall be employed.
	.9 Proposed time and date of blast.
	.3 As-Built Blasting Record:  Not more than one (1) working day after completing work at each trim location, submit an As-built Blasting Record to the Departmental Representative. The As-built Blasting Record shall indicate all deviations from the Pro...
	.4 Blasting Consultant Field Report:  Within three (3) days following each Site Visit, the Contractor shall submit a Field Report prepared by the Blasting Consultant.  The Field Report shall document observations and recommendations made by the Blasti...
	.5 Blasting plan submittals are for quality assurance and record keeping purposes. Review of the Proposed Blast Designs by Departmental Representative shall not relieve Contractor from responsibility for accuracy and adequacy of the designs when imple...

	1.1 RELATED SECTIONS
	1.1 PRECEDENCE
	.1 For Federal Government projects, Division 1 Sections take precedence over technical specification sections in other Divisions of this Project Manual.
	.1 Drillers Logs, including but not limited to details of flush losses/reductions, inferred faults,  depth of overburden, hole diameter, rig type, type of flush, water ingress, jamming  during drilling, changes in rock type and other relevant informat...
	.2 Grout testing results, including but not limited to Compressive Strength testing, temperature, Flow, expansion, and bleed tests.
	.3 Rock bolt Installation records, these shall include but shall not be limited to, Individual bolt reference number, bar length, bar grade/diameter, depth of anchor distal end, proximal extension from face, proximal bar extension behind nut, over-dri...
	.4 Mill and galvanizing certificates for the Rock Bolt Bar.

	END OF SECTION


	Part 1 General
	1.1 PRECEDENCE
	.1 For Federal Government projects, Division 1 Sections take precedence over technical specification sections in other Divisions of this Project Manual.
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