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Public Works and Government Services
Canada

Travaux publics et Services
gouvernementaux Canada

i

RETURN BIDS TO:

RETOURNER LES SOUMISSIONS A:
Travaux publics et Services gouver nementaux
Canada

Place Bonaventure, portail Sud-Est

800, rue de La Gauchetiére Ouest

7 ieme étage

Montréal

Québec

H5A 1L6

FAX pour soumissions. (514) 496-3822

SOLICITATION AMENDMENT
MODIFICATION DE L'INVITATION

The referenced document is hereby revised; unless otherwise
indicated, all other terms and conditions of the Solicitation
remain the same.

Ce document est par la présente révisé; sauf indication contraire,

les modalités de l'invitation demeurent les mémes.

Comments - Commentaires

Vendor/Firm Name and Address
Raison sociale et adresse du
fournisseur/de I'entrepreneur

Issuing Office - Bureau de distribution

Travaux publics et Services gouvernementaux Canada
Place Bonaventure, portail Sud-Est

800, rue de La Gauchetiére Ouest

7 ieme étage

Montréal

Québec

H5A 1L6

[ by |

Canada

Title - Sujet
Mars 2020 System Contribution

Solicitation No. - N° de l'invitation Amendment No. - N° modif.
9F052-130213/B 001

Client Reference No. - N° de référence du client Date
9F052-13-0213 2014-07-24

GETS Reference No. - N° de référence de SEAG
PW-$MTB-545-12808

File No. - N° de dossier
MTB-3-36083 (545)

CCC No./N° CCC - FMS No./N° VME

Solicitation Closes - L'invitation prend fin |T'me zone
at-a 02:00 PM Fuseau horaire
Heure Avancée de I'Est
on - le 2014-08-08 HAE
F.O.B.-F.AB.
Plant-Usine: D Destination: Other-Autre: D

Address Enquiries to: - Adresser toutes questions a: Buyer Id - Id de I'acheteur

Niquette, Caroline mtb545
Telephone No. - N° de téléphone FAX No. - N° de FAX
(514) 496-3730( ) (514) 496-3822

Destination - of Goods, Services, and Construction:
Destination - des biens, services et construction:

Instructions: See Herein

Instructions: Voir aux présentes

Delivery Required - Livraison exigée Delivery Offered - Livraison proposée

Vendor/Firm Name and Address
Raison sociale et adresse du fournisseur/de I'entrepreneur

Telephone No. - N° de téléphone
Facsimile No. - N° de télécopieur

Name and title of person authorized to sign on behalf of Vendor/Firm
(type or print)

Nom et titre de la personne autorisée a signer au nom du fournisseur/
de I'entrepreneur (taper ou écrire en caractéres d'imprimerie)

Signature Date
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Solicitation No. - N° de l'invitation Amd. No. - N° de la modif. Buyer ID - Id de I'acheteur

9F052-130213/B 001 mtb545
Client Ref. No. - N° de réf. du client File No. - N° du dossier CCC No./N° CCC - FMS No/ N° VME
9F052-13-0213 MTB-3-36083

1) The Questions and Answers appended to the bid solicitation package are to be
inserted at this point and form Part of this document.

2) New closing date: August 8, 2014, at 2 PM advanced eastern time

3) Under Part 2, Section 1- Standard Instructions, Clauses and Conditions:

REMOVE:

The 2003 (2014-03-01) Standard Instructions - Goods or Services - Competitive
Requirements, are incorporated by reference into and form part of the bid solicitation.

INSERT:

The 2003 (2014-06-26) Standard Instructions - Goods or Services - Competitive

Requirements, are incorporated by reference into and form part of the bid solicitation.
4) Under Part 7, Section 2.1- General Conditions:

REMOVE:

2040 (2014-03-01), General Conditions - Research & Development, apply to and form
part of the Contract.

INSERT:

2040 (2014-06-26), General Conditions - Research & Development, apply to and form
part of the Contract.

All other Terms and Conditions remain unchanged
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Questions and Answers
9F052-130213/B, Mars 2020 System Contribution- HGCS

Q-1: Isit possible to have a copy of RD-6?

RD-6. | JPL D-79380 | High Gain Antennae System Preliminary May 7, 2013
Equipment Specification Document
Note: Portions of this document
used to create the preliminary
specs within this document

R-1: Document will be provided once contract is issued.

Q-2: A Bidder would like to propose the below schedule of CDRLs (changes highlighted in
yellow) to better fall in-line with the work flow and 9 month timeline provided. Please let us
know if this is acceptable or if the original schedule is required.

-Table A-7.2: CDRL #9 and #10 the final version is due 1 month after contract award, i.e. only
about two weeks after the kick-off meeting. It is suggested to have, the final version being part
of the final data Package (Due Date EOC-2 weeks).

- A review meeting is only foreseen after 3 months (Table A-7.1/Table A-7.2), while it is felt that
the time to perform a proper review of all documentation and provide CDRL #11 and #12 is too
short. It is suggested to replace Due Date CDRL #11 and #12 to QRM1, i.e. include it as part of
the QRM1 presentation.




CDRL | Deliverable Due Date Version DID
# No.
1 Meeting Agendas Meeting — 1 week Final 0001
2 Kick-off Meeting Presentation Meeting — 1 week Final 0002
3 Background Intellectual Property (BIP) 1 month after contract award Final 0007
Disclosure
4 Quarterly Review Meeting Presentation Meeting — 1 week Final 0003
5 Final Review Meeting Presentation Meeting — 1 week Final 0004
6 Meeting Minutes Meeting — 1 week Final 0005
7 Action Items Log (AIL) Meeting — 1 week Final 0013
8 Quarterly Progress Reports Quarterly Final 0006
9 Technology Readiness and Risk End of contract — 2 weeks Final 0014
Assessment worksheets and rollup
10 Technology Roadmap Worksheet End of contract — 2 weeks Final 0015
11 ROM Cost Estimate Quarterly Review Meeting 1 Initial 0017
End of contract — 2 weeks Final
12 Project Schedule Quarterly Review Meeting 1 Initial 0018
End of contract — 2 weeks Final
13 Technical Report Draft copy at each milestone Final 0016
End of contract — 2 weeks
14 Final Report End of contract — 2 weeks Final 0009
15 Foreground Intellectual Property (FIP) End of contract — 2 weeks Final 0008
Disclosure
16 Executive Report End of contract — 2 weeks Final 0010

R-2: The suggestions are acceptable

Q-3: A Bidder would like to ask for clarification for following items (relating to the above

table):

-Table A-7.2: CDRL #3 is inconsistent: 3 Background Intellectual Property (FIP) Disclosure. Since FIP is
covered already in CDRL # 15 it is assumed that the three letter acronym should have been
“(BIP)”. It is unclear however, if under these circumstances the Due Date “EOC — 2 weeks” is
correct.

R-3: Table A-7.2 is incorrect and should read CDRL#3 should read BIP Background Intellectual
Property (BIP) Disclosure with a Due date of one month after contract award.




