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1.1 SCOPE 1 The work covered under this contract

consists of the furnishing of all plant,
labour, equipment and material for Site
Remediation at Cape Pine Light Station,
Newfoundland and Labrador, in strict
accordance with specifications and
accompanying drawings and subject to all
terms and condition of contract.

1.2 DESCRIPTION OF 1 In general, work under this contract will
WORK consist of, but will not necessarily be
limited to,

-1 Removal & treatment/disposal of
leachable lead impacted soil & sod to a
Provincially approved facility.

.2 Removal and disposal of leachable lead
paint to a certified destruction facility
contained on wood siding, trims and
concrete foundation surfaces.

-3 Removal and reinstatement of wood
siding and trims on two dwellings as
specified.

-4 Supply and installation of concrete
walkway to one dwelling as specified.

.5 Supply, placement, grading and
compaction of Class “A” material on the
roadway as specified.

.6 Supply and placement of geotextile and
gravel Ti1ll in areas as specified.

.2 The following report is enclosed as
Appendix B for review by the Contractor:
.1 Additional Remediation and Updated
Remedial Action Plan/Risk Management Plan,
DFO Light Station, Cape Pine, NL, Stantec,
March 31, 2013.

Note that quantities and estimates in
the reference report are to be used
only as a guide. There will be no
compensation to the Contractor for any
errors, omissions, or discrepancies iIn
the report. The Departmental
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Representative accepts no
responsibility for the accuracy of the
information provided in the report.
Work will be completed only as
outlined on the drawings and herein
specified.

1.3 FAMILIARIZATION -1 Before submitting a bid, It is recommended

WITH SITE that bidders visit the site and its
surroundings to review and verify the
form, nature and extent of the work,
materials needed for the completion of the
work, the means of access to the site,
severity, exposure and uncertainty of
weather, soil conditions, any
accommodations they may require, and iIn
general shall obtain all necessary
information as to risks, contingencies and
other circumstances which may influence or
affect their bid or costs to do the work.
No allowance shall be made subsequently in
this connection on account of error or
negligence to properly observe and
determine the conditions that will apply.

.2 Contractors, bidders or those they iInvite
to site are to review specification
Section 01 35 28 - Health and Safety
Requirements before visiting site. Take
all appropriate safety measures for any
visit to site, either before or after
acceptance of bid.

-3 Obtain prior permission from the
Departmental Representative before
carrying out such site iInspection.

1.4 CODES AND -1 Perform work In accordance with the
STANDARDS following codes and legislative
requirements:
.1 Environment Act of the Province of
Newfoundland and Labrador.
.2 Environmental Control (Water and
Sewer) Regulations of the Province of
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Newfoundland and Labrador.

.3 Waste Material Disposal Act of the
Province of Newfoundland and Labrador.

.4 Canadian Environmental Protection Act.
.5 Transportation Dangerous Goods Act.

.6 Canadian Fisheries Act.

.7 Canadian Council of Ministers of the
Environment (CCME). National Guidelines
for Decommissioning Industrial Sites.

.8 Canada Labour Code Occupational Health
and Safety Standards.

.9 National Building Code of Canada,
latest edition.

.10 National Fire Code of Canada, latest
edition.

.11 Newfoundland Occupational Health and
Safety Act and Regulations.

.12 The Storage and Handling of Gasoline
and Associated Products Regulations by the
Province of Newfoundland and Labrador.

.13 Any other Federal, Provincial,
Municipal and Local Code, Standard,
Regulation, Guideline, By-Law or Ordinance
having jurisdiction.

.2 Materials and workmanship must meet or
exceed requirements of specified
standards, codes and referenced documents.

1.5 TERMS -1 Unless specifically stated otherwise, the
term Engineer where used in the
Specifications and on the Drawings shall
mean the Departmental Representative
(DR)as defined iIn the General Conditions
of the Contract.

1.6 SETTING OUT -1 Set grades and layout work in detail from

WORK control points and grades established by
Departmental Representative.

.2 Assume fTull responsibility for and execute
complete layout of work to locations,
lines and elevations indicated or as
directed by Departmental Representative.
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.3 Provide devices needed to layout and
construct work.

.4 Supply such devices as straight edges and
templates required to facilitate
Departmental Representative®s inspection
of work.

.5 Supply stakes and other survey markers
required for laying out work.

1.7 COST BREAKDOWN -1 Before submitting first progress claim
submit breakdown of Contract price iIn
detail as directed by Departmental
Representative and aggregating contract
price.

.2 Upon approval by Departmental
Representative, cost breakdown will be
used as basis for progress payment.

.3 All work i1tems not designated in the unit
price table as a measurement for payment,
are to be included in the lump sum
arrangement, as noted on the Bid and
Acceptance Form.

1.8 WORK SCHEDULE -1 Submit within 7 work days of notification
of acceptance of bid, a construction
schedule showing commencement and
completion of all work within the time
stated on the Bid and Acceptance Form and
the date stated in the bid acceptance
letter.

.2 Provide sufficient details in schedule to
clearly i1llustrate entire implementation
plan, depicting efficient coordination of
tasks and resources, to achieve completion
of work on time and permit effective
monitoring of work progress in relation to
established milestones.
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.3 As a minimum, work schedule to be prepared
and submitted in the form of Bar (GANTT)
Charts, indicating work activities, tasks
and other project elements, their
anticipated durations and planned dates
for achieving key activities and major
project milestones provided In sufficient
details and supported by narratives to
demonstrate a reasonable plan for
completion of project within designated
time. Generally Bar Charts derived from
commercially available computerized
project management system are preferred
but not mandatory.

.4 Submit schedule updates on a minimum
monthly basis and more often, when
requested by Departmental Representative,
due to frequent changing project
conditions. Provide a narrative
explanation of necessary changes and
schedulle revisions at each update.

.5 The schedule, including all updates, shall
be to Departmental Representative®s
approval. Take necessary measures to
complete work within approved time. Do not
change schedule without Departmental
Representative®s approval.

.6 All work on the project will be completed
within the time indicated on the Bid and
Acceptance Form.

1.9 SITE .1 Arrange for sufficient space adjacent to

OPERATIONS project site for conduct of operations,
storage of materials and so on. The
Departmental Representative will make
final decision In this regard. Exercise
care so as not to obstruct or damage
tenant or public property in area. Do not
interfere with normal day-to-day
operations in progress at site. All
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arrangements for space and access will be
made by Contractor. Execute work with
least possible interference or disturbance
to tenant operations and with maximum
consideration and emphasis on safety for
circulating vehicles, occupants and

public.
1.10 PROJECT 1 Departmental Representative will arrange
MEET INGS project meetings and assume responsibility

for setting times and recording minutes.

.2 Project meetings will take place on site
of work unless so directed by the
Departmental Representative.

.3 Departmental Representative will assume
responsibility for recording minutes of
meetings and forwarding copies to all
parties present at the meetings.

.4 Have a responsible member of firm present
at all project meetings.

1.11 PROTECTION -1 Store all materials and equipment to be
incorporated into work to prevent damage
by any means.

.2 Repair or replace all materials or
equipment damaged in transit or storage to
the satisfaction of Departmental
Representative and at no cost to Canada.

1.12 EXISTING .1 Where work involves breaking into or

SERVICES connecting to existing services, carry out
work at times directed by governing
authorities, with minimum of disturbance
to site operations, vehicular and tenant
operations. Arrange with Departmental
Representative to facilitate execution of
work and abide by all direction from
Departmental Representative in this regard
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(this includes disconnections of existing
services).

.2 Before commencing work, establish location
and extent of service lines In area of
work and notify Departmental
Representative of findings.

.3 Submit schedule to and obtain approval
from Departmental Representative, for any
shut-down or closure of active service or
facility. This includes disconnection of
electrical power and communication
services to tenant®s dwellings. Adhere to
approved schedule and provide notice to
affected parties. Shut down or closure of
active services, as needed to perform
work, must be planned ahead of time and
coordinated with Departmental
Representative.

.4 Provide temporary services when directed
by Departmental Representative to maintain
critical facility systems.

.5 Provide adequate bridging over trenches
which cross walkways or roads to permit
normal traffic.

.6 Where unknown services are encountered,
immediately advise Departmental
Representative and confirm findings iIn
writing.

-7 Protect, relocate or maintain existing
active services as required. When inactive
services are encountered, cap off in
manner approved by authorities having
jurisdiction over service. Record
locations of maintained, re-routed and
abandoned service lines.

1.13 DOCUMENTS -1 Maintain at job site, one copy each of the
REQUIRED following:
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-1 Contract Drawings
.2 Specifications
.3 Addenda
.4 Reviewed Shop Drawings
-5 List of outstanding shop drawings
.6 Change Orders
-7 Other modifications to Contract
.8 Field Test Reports
.9 Copy of Approved Work Schedule

.10 Site specific Health and Safety Plan
and other safety related documents

.11 Other documents as stipulated
elsewhere iIn the Contract Documents.

1.14 PERMITS -1 Obtain and pay for all permits,
certificates and licenses as required by
Municipal, Provincial, Federal and other
Authorities.

2 Provide appropriate notifications of
project to municipal and provincial
inspection authorities.

.3 Obtain compliance certificates as
prescribed by legislative and regulatory
provisions of municipal, provincial and
federal authorities as applicable to the
performance of work.

.4 Submit to Departmental Representative,
copy of application submissions and
approval documents received for above
referenced authorities.

.5 Comply with all requirements,
recommendations and advice by all
regulatory authorities unless otherwise
agreed in writing by Departmental
Representative. Make requests for such
deviations to these requirements
sufficiently in advance of related work.
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1.15 CUTTING, -1 Execute cutting, fitting and patching
FITTING AND required to make work fit properly.
PATCHING

.2 Where new work connects with existing and
where existing work is altered, cut, patch
and make good to match existing work. This
includes patching of openings i1n existing
work resulting from removal of existing
services.

-3 Do not cut, bore, or sleeve load-bearing
members.

.4 Make cuts with clean, true, smooth edges.
Make patches inconspicuous in final

assembly.
1.16 LOCATION OF -1 Location of work specified shall be
WORK considered as approximate. Actual location

shall be as required to suit conditions.
Obtain approval of Departmental
Representative prior to initiating work.

.2 Locate equipment, and distribution systems
to provide minimum interference and
maximum usable space and in accordance
with manufacturer®s recommendations for
safety, access and maintenance.

.3 Inform Departmental Representative when
impending installation conflicts with
other new or existing components. Follow
directives for actual location.

-4 Submit field drawings to indicate relative
position of various services and equipment
when required by Departmental
Representative.

1.17 ACCEPTANCE -1 Prior to the issuance of the Certificate
of Substantial Performance, iIn company
with Departmental Representative , make a
check of all work. Correct all




PWGSC GE
Cape Pine

Remediation, NL

Project Number: R.065162.014

NERAL INSTRUCTIONS Section 01 10 10
Page 10

July 2014

1.18 WORKS -1
COORDINATION

.2

.3
1.19 CONTRACTOR"S .1
USE OF SITE

.2

.3

discrepancies before final inspection and
acceptance.

Responsible for coordinating the work of
the various trades, where the work of such
trades interfaces with each other.

Convene meetings between trades whose work
interfaces and ensure that they are fully
aware of the areas and the extent of where
interfacing is required. Provide each
trade with the specifications of the
interfacing trade, as required, to assist
them in planning and carrying out their
respective work.

Canada will not be responsible for or held
accountable for any extra costs iIncurred
as a result of the failure to carry out
coordination work. Disputes between the
various trades as a result of their not
being informed of the areas and extent of
interface work shall be the sole
responsibility of the General Contractor
and shall be resolved at no extra cost to
Canada.

Construction operations, including storage
of materials for this contract, not to
interfere with public, private or tenant
operations at this site.

Responsible for arranging the storage of
materials on or off site, and any
materials stored at the site which
interfere with any of the day to day
activities at or near the site will be
moved promptly at the Contractor-®s
expense, upon request by Departmental
Representative.

Contractor will take adequate precautions
to protect existing concrete and asphalt
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when operating tracked equipment. Repair
damage to grounds outside work area,
caused by the Contractor’s equipment, at
no cost to Canada.

4 Exercise care so as not to obstruct or
damage public or private property in the
area.

.5 At completion of work, restore area to its
original condition. Damage to ground and
property will be repaired by Contractor.
Remove all construction materials,
residue, excess, etc., and leave site in a
condition acceptable to Departmental

Representative.
1.20 WORK -1 Mobilization to project site 1s to
COMMENCEMENT commence immediately after acceptance of

bid and submission of Site Specific Safety
Plan and insurance documentation, unless
otherwise agreed by Departmental
Representative.

.2 Project work on site is to commence as
soon as possible, with a continuous
reasonable work force, unless otherwise
agreed by Departmental Representative.

.3 Weather conditions, delivery challenges
and the location of the work site may
require the use of longer working days and
additional work force to complete the
project within the specified completion
time.

.4 Make every effort to ensure that
sufficient material and equipment is
delivered to site at the earliest possible
date after acceptance of bid and
replenished as required.

1.21 FACILITY -1 Comply with “no smoking” restrictions.
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SMOKING ENVIRONMENT

1.22 CONSTRUCTION 21 On request, prove to the satisfaction of

EQUIPMENT AND PLANT Departmental Representative that the
construction equipment and plant are
adequate to manufacture, transport, place
and finish work to quality and production
rates specified. If inadequate, replace or
provide additional equipment or plant as
directed.

.2 Maintain construction equipment and plant
in good operating order. Prevent oil and
other contaminant leaks. Should any
contaminant leak onto ground or into the
water, take immediate and appropriate
measures to contain, cleanup and dispose
in an environmentally responsible manner.



