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PART 1 GENERAL

1.01 RELATED REQUIREMENTS

N o b w Nk

1.02

Section 02 41 13 — Selective Site Demolition.

Section 06 03 40 — Historic - Wood Repair.

Section 07 92 00 — Joint Sealants.

Section 08 03 52.71 — Historic - Wood Window Rehabilitation.
Section 08 03 52.81 — Historic - Wood Window Replacement.
Section 08 03 80 — Historic - Glazing.

Section 09 03 91 — Historic - Painting.

REFERENCES
Definitions:

A Activity: element of Work performed during course of Project. Activity normally has
expected duration, and expected cost and expected resource requirements.
Activities can be subdivided into tasks.

2 Bar Chart (Gantt chart): graphic display of schedule-related information. In typical
bar chart, activities or other Project elements are listed down left side of chart,
dates are shown across top, and activity durations are shown as date-placed
horizontal bars.

3 Baseline: original approved plan (for Project, work package, or activity), plus or
minus approved scope changes.

4 Cash Flow: projection of progress payment requests based on cash loaded
construction schedule.

5 Completion Milestones: they are firstly Interim Certificate and secondly Final
Certificate.

.6 Constraint: applicable restriction or limitation, either internal or external to project,
that will affect performance of Project. Factors that affect activities can be
scheduled.

v Control: process of comparing actual performance with planned performance,

analyzing variances, evaluating possible alternatives, and taking appropriate
corrective action as needed.

.8 Critical Activity: any activity on a critical path.
A Most commonly determined by using critical path method.

9 Critical Path: sequence of activities that determines duration of Project. Generally,
it is the longest path through Project.
A1 Usually defined as those activities with float less than or equal to specified

value, often zero.

.10 Critical Path Method (CPM): network analysis technique used to determine the
amount of scheduling flexibility (amount of float) on various logical network paths
in Project schedule network, and to determine the minimum total Project duration.
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A1 Data Date: date through which project status and progress were last determined
and reported for analyses, such as scheduling and performance measurements.

12 Duration: total number of work periods (not including holidays or other non-working
periods) required to complete activity or other Project element.

A1 Usually expressed as workdays or work weeks.

13 Early Finish Date: in critical path method, earliest possible point in time on which
uncompleted portions of activity (or Project) can finish, based on network logic and
schedule constraints.

A Early finish dates can change as Project progresses and changes are
made to Project plan.

14 Early Start Date: in critical path method, earliest possible point in time on which
uncompleted portions of activity (or Project) can start, based on network logic and
schedule constraints.

A1 Early start dates can change as Project progresses and changes are made
to Project Plan.

15 Finish Date: point in time associated with activity's completion.

A Usually qualified by one of following: actual, planned, estimated,
scheduled, early, late, baseline, target, or current.

.16 Float: amount of time that activity may be delayed from its early start without
delaying Project finish date.

A This resource is available to both PWGSC and Contractor.

17 Impact Analysis: schedule analysis technique that adds a modeled delay to an
accepted construction schedule to determined possible outcome of that delay on
project completion.

.18 Lag: modification of logical relationship that directs delay in successor activity.

.19 Late Finish Date (LF): in critical path method, latest possible point in time that
activity may be completed without delaying specified milestone (usually Project
finish date).

.20 Late Start Date (LS): in critical path method, latest possible point in time that
activity may begin without delaying specified milestone (usually Project finish
date).

21 Lead: modification of logical relationship that allows acceleration of successor
task.

22 Logic Diagram: see Project network diagram.

.23 Master Schedule: summary-level schedule that identifies major deliverable; work
breakdowns structure and key milestones.

.24 Milestone: significant point or event in Project, usually completion of major
deliverable.

.25 Monitoring: capture, analysis, and reporting of Project performance, usually as
compared to plan.

.26 Non-Ciritical Activities: activities which when delayed, do not affect specified
Contract duration.

27 Project Control System: fully computerized system utilizing commercially available

software packages.
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1.03

.28 Project Network Diagram: schematic display of logical relationships of Project
activities.

A Always drawn from left to right to reflect Project chronology.

.29 Project Plan: formal, approved document used to guide both Project execution and

Project control.

A1 Primary uses of Project plan are to document planning assumptions and
decisions, facilitate communication among stakeholders, and document
approved scope, cost, and schedule baselines.

2 Project plan may be summary or detailed.

.30 Project Planning: development and maintenance of Project Plan.

31 Project Planning, Monitoring and Control System: overall system operated to
enable monitoring of Project Work in relation to established milestones.

.32 Project Schedule: planned dates for performing activities and planned dates for
meeting milestones.

.33 Quantified days duration: working days based on 5 day work week, discounting
statutory holidays.

.34 Risk: uncertain event or condition that, if it occurs, has positive or negative effect
on Project's objectives.

.35 Start Date: point in time associated with activity's start, usually qualified by one of
following: actual, planned, estimated, scheduled, early, late, target, baseline, or
current.

.36 Work Breakdown Structure (WBS): deliverable-oriented hierarchical
decomposition of Work to be executed by contractor to accomplish project
objectives and create required deliverables. It organizes and defines total scope of
Project. Each descending level represents an increasingly detailed definition of
Project Work. WBS is decomposed into Work packages.

Reference Standards:

A1 Project Management Institute (PMI Standards)
A A Guide to the Project Management Body of Knowledge (PMBOK Guide) -
Fourth Edition.

2 Practice Standard for Scheduling - 2011.

ADMINISTRATIVE REQUIREMENTS
Project Meeting:

A1 Meet with Departmental Representative within 5 working days of Award of
Contract date, to establish Work requirements and approach to project
construction operations.

2 Participate in project progress meetings, every other week, with Departmental
Representative specifically intended to discuss update of detailed schedule and
contract changes.

Scheduling:

A Planning: ensure that planning process is iterative and results in generally
top-down processing with more detail being developed as planning progresses,
and decisions concerning options and alternatives are made.
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2

Ensure project schedule efficiencies through monitoring of Project in detail to
ensure integrity of Critical Path, by comparing actual completions of individual
activities with their scheduled completions, and review progress of activities that
has started but are not yet completed.

3 Monitor sufficiently often so that causes of delays can immediately be identified

and removed.
3 Project monitoring and reporting:

A Keep team aware of changes to schedule, and possible consequences as project
progresses.

2 Use narrative reports to provide advice on seriousness of difficulties and measures
to overcome them.

3 Begin narrative reporting with statement on general status of Project followed by

summarization of delays, potential problems, corrective measures and Project
status criticality.

4 Critical Path Method (CPM) Requirements:

A

.10

A1

Ensure Master Plan and Detail Schedule are practical and remain within specified
Contract duration.

Revise Master Schedule and Detail Schedule deemed impractical by
Departmental Representative and resubmit for approval.

Change to Contract Duration:

A Acceptance of Master Schedule and Detail Schedule showing scheduled
Contract duration shorter than specified Contract duration does not
constitute change to Contract.

2 Duration of Contract may only be changed through bilateral Agreement.

Consider Master Schedule and Detail Schedule deemed practical by
Departmental Representative, showing Work completed in less than specified
Contract duration, to have float.

First Milestone on Master Schedule and Detail Schedule will identify start
Milestone with an "ES" constraint date equal to Award of Contract date.

Calculate dates for completion milestones from Plan and Schedule using specified
time periods for Contract.

Interim Certificate with "LF" constraint equal to calculated date.

Calculations on updates to be such that if early finish of Interim Certificate falls
later than specified Contract duration then float calculation to reflect negative float.
Delays to non-critical activities, those with float may not be basis for time
extension.

Do not use float suppression techniques such as software constraints, preferential
sequencing, special lead/lag logic restraints, extended activity times or imposed
dates other than required by Contract.

Allow for and show Master Plan and Detail Schedule adverse weather conditions
normally anticipated.

A Specified Contract duration has been predicated assuming normal amount
of adverse weather conditions.
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1.04

12 Provide necessary crews and manpower to meet schedule requirements for
performing Work within specified Contract duration.

1 Simultaneous use of multiple crews on multiple fronts on multiple critical
paths may be required.

.13 Arrange participation on and off site of subcontractors and suppliers, as required
by Departmental Representative, for purpose of network planning, scheduling,
updating and progress monitoring.

A Approvals by Departmental Representative of original networks and
revisions do not relieve Contractor from duties and responsibilities required
by Contract.

14 Ensure that it is understood that Award of Contract or time of beginning, rate of

progress, Interim Certificate and Final Certificate as defined times of completion
are of essence of this contract.

ACTION AND INFORMATIONAL SUBMITTALS

Submit in accordance with Section 01 33 00 - Submittal Procedures.

Submit to Departmental Representative Project Control System for planning, scheduling,
monitoring and reporting of project progress.

Submit Project Control System to Departmental Representative for approval.

A Failure to comply with each required submission may result in progress payment
being withheld in accordance with Federal Government's GC 5 Terms of Payment.

Include costs for execution, preparation and reproduction of schedule submittals in bid
documents.

Submit letter ensuring that schedule has been prepared in co-ordination with major
sub-contractors.

Refer to article "PROGRESS MONITORING AND REPORTING" of this specification
Section for frequency of Project control system submittals.

Submit impact analysis of schedule for changes that result in extension of contract
duration.

A Include draft schedule update and report as outlined in article "PROGRESS
MONITORING AND REPORTING".

Submit Project planning, monitoring and control system data as part of initial schedule
submission and monthly status reporting as required by Departmental Representative in
following form.

A CD files in original scheduling software and in PDF containing schedule and cash
flow information, labelled with data date, specific update, and person responsible
for update.

2 Master Schedule Bar Chart.

Construction Detail schedule Bar Chart.

4 Listing of project activities including milestones and logical connectors, networks
(sub-networks) from Project start to end. Sort activities by activity identification

number and accompany with descriptions. List early and late start and finish dates
together with durations, codes and float.

[
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1.05

1.06

1.07

1.08

5 Criticality report listing activities and milestones with zero total float used as first
sort for ready identification of critical paths through entire project. List early and
late starts and finishes dates, together with durations, codes and float for critical
activities.

.6 Progress report in early start sequence, listing for each trade, activities due to start,
underway, or finished within 2 months from monthly update date. List activity
identification number, description and duration. Provide columns for entry of actual
start and finish dates, duration remaining and remarks concerning action required.

QUALITY ASSURANCE

Use experienced personnel, fully qualified in planning and scheduling to provide services
from start of construction to Final Certificate, including Commissioning.

WORK BREAKDOWN STRUCTURE (WBS)

Prepare construction Work Breakdown Structure (WBS) within 5 working days of Award of
Contract date.

A Develop WBS through at least five levels: project, stage, element, sub-element
and work package.

PROJECT MILESTONES

Mandatory and recommended project milestones form targets for both Master Schedule
and Detail Schedule of CPM construction network system; divide into work zones based
on planned approach.

Mandatory: sashes removed.

Mandatory: openings weatherproofed.

Mandatory: in-situ work completed.

Mandatory: shop work completed.

Mandatory: work completed.

Mandatory: interim Certificate (substantial completion).

Mandatory: final Certificate completion.

No o h wiN R

MASTER SCHEDULE

Structure and base CPM construction networks system on WBS coding in order to ensure
consistency throughout Project.

Prepare comprehensive construction Master Schedule (CPM logic diagram) and
dependent Cash Flow Projection within 5 working days of finalizing Agreement to confirm
validity or alternates of identified milestones.

A Master Schedule will be used as baseline.
A1 Revise baseline as conditions dictate and as required by Departmental
Representative.
2 Departmental Representative as Project progresses will review and return

revised baseline within 5 working days.

Reconcile revisions to Master Schedule and Cash Flow Projections with previous baseline
to provide continuous audit trail.
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4 Initial and subsequent Master Schedule will include:
A CD containing schedule and cash flow information, clearly labelled with data date,
specific update, and person responsible for update.
2 Bar chart identifying coding, activity durations, early/late and start/finish dates,
total float, completion as percentile, current status and budget amounts.
3 Network diagram showing coding, activity sequencing (logic), total float, early/late
dates, current status and durations.
4 Actual/projected monthly cash flow: expressed monthly and shown in both

graphical and numerical form.

1.09 DETAIL SCHEDULE

A Provide detailed project schedule (CPM logic diagram) within 5 working days of Award of
Contract date showing activity sequencing, interdependencies and duration estimates.
Include listed activities as follows:

1 Submittals.

2 Approvals.
3 Removals.
4 Protection.
5 Testing.
.6 In-situ work.
v Shop work.
.8 Acceptance.
2 Detail CPM schedule to cover in detail minimum period of 6 months beginning from Award
of Contract date.
A Show remaining activities for CPM construction network system up to Final
Certificate and develop complete detail as project progresses.
2 Detail activities completely and comprehensively throughout duration of project.
3 Relate Detail Schedule activities to basic activities and milestones developed and
approved in Master Schedule.
4 Clearly show sequence and interdependence of construction activities and indicate:
A1 Start and completion of all items of Work, their major components, and interim
milestone completion dates.
2 Activities for procurement, delivery, installation and completion of each major
piece of equipment, materials and other supplies, including:
A Time for submittals, resubmittals and review.
2 Time for fabrication and delivery of manufactured products for Work.
3 Interdependence of procurement and construction activities.
.3 Include sufficient detail to assure adequate planning and execution of Work.
5 Provide level of detail for project activities such that sequence and interdependency of

Contract tasks are demonstrated and allow co-ordination and control of project activities.
Show continuous flow from left to right.
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1.10

1.11

.6

5

Ensure activities with no float are calculated and clearly indicated on logical CPM
construction network system as being, whenever possible, continuous series of activities
throughout length of Project to form "Critical Path". Increased number of critical activities
is seen as indication of increased risk.

Insert Change Orders in appropriate and logical location of Detail Schedule. After
analysis, clearly state and report to Departmental Representative for review effects
created by insertion of new Change Order.

REVIEW OF THE CONSTRUCTION DETAIL SCHEDULE

Allow 5 working days for review by Departmental Representative of proposed construction
Detail Schedule.

Upon receipt of reviewed Detail Schedule make necessary revisions and resubmit to
Departmental Representative for review within 3 working days.

Promptly provide additional information to validate practicability of Detail Schedule as
required by Departmental Representative.

Submittal of Detail Schedule indicates that it meets Contract requirements and will be
executed generally in sequence.

COMPLIANCE WITH DETAIL SCHEDULE
Comply with reviewed Detail Schedule.

Proceed with significant changes and deviations from scheduled sequence of activities
that cause delay, only after written receipt of approval by Departmental Representative.
Identify activities that are behind schedule and causing delay. Provide measures to regain
slippage.
A Corrective measures may include:

A Increase of personnel on site for effected activities or work package.

2 Increase in equipment.
3 Overtime work Additional work shifts.

Submit to Departmental Representative, justification, project schedule data and
supporting evidence for approval of extension to Contract completion date or interim
milestone date when required. Include as part of supporting evidence:

A Written submission of proof of delay based on revised activity logic, duration and
costs, showing time impact analysis illustrating influence of each change or delay
relative to approved contract schedule.

2 Prepared schedule indicating how change will be incorporated into the overall logic
diagram. Demonstrate perceived impact based on date of occurrence of change
and include status of construction at that time.

3 Other supporting evidence requested by Departmental Representative.
4 Do not assume approval of Contract extension prior to receipt of written approval
from Departmental Representative.

In event of Contract extension, display in Detail Schedule that scheduled float time
available for work involved has been used in full without jeopardizing earned float.
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1.12

PART 2

2.01

A

A1 Departmental Representative will determine and advise Contractor number of
allowable days for extension of Contract based on project schedule updates for
period in question, and other factual information.

2 Construction delays affecting project schedule will not constitute justification for
extension of contract completion date.

PROGRESS MONITORING AND REPORTING

On ongoing basis, Detail Schedule on job site must show "Progress to Date". Arrange
participation on and off site of subcontractors and suppliers, as, and when necessary, for
purpose of network planning, scheduling, updating and progress monitoring. Inspect Work
with Departmental Representative at least once monthly to establish progress on each
current activity shown on applicable networks.

Update and reissue project Work Breakdown Structure and relevant coding structures as
project develops and changes.

Perform Detail Schedule update monthly with status dated (Data Date) on last working
day of month. Update to reflect activities completed to date, activities in progress, logic
and duration changes.

Do not automatically update actual start and finish dates by using default mechanisms
found in project management software.

Submit to Departmental Representative copies of updated Detail Schedule.

Requirements for monthly progress monitoring and reporting are basis for progress
payment request.

Submit monthly written report based on Detail Schedule, showing Work to date
performed, comparing Work progress to planned, and presenting current forecasts.
Report must summarize progress, defining problem areas and anticipated delays with
respect to Work schedule, and critical paths. Explain alternatives for possible schedule
recovery to mitigate any potential delay. Include in report:

A Description of progress made.

2 Pending items and status of: permits, shop drawings, change orders, and possible
time extensions.

3 Status of Contract completion date and milestones.

4 Current and anticipated problem areas, potential delays and corrective measures.

5 Review of progress and status of Critical Path activities.

PRODUCTS

NOT USED

Not used.
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PART 3 EXECUTION

3.01 NOT USED

A Not used.

END OF SECTION



