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Summary of Work

1l General

2 Permits
Certificates
and Fees

3  Datum

4 Familiarization
with site

5 Work Schedule

.1

Work under this contract is for floating
plant dredging for Chockpish Harbour, Céte de
Ste. Anne,Kent County, NB. as shown on the
plan and described herein.

CEPA Permit No. 4543-2-6747, Quarry permit
and licence to occupy have been obtained.

All elevations shown on plans submitted at

the time of the tender, or mentioned in the
specifications are expressed in "Metres" and
are referred to chart datum or Low Normal Tide
(L.N.T.) which is taken as elevation 0.0
metre.

Before submitting a bid, it is recommended
that Bidders inspect and examine the site of
work and satisfy themselves as to the form and
nature of the work, materials, the means of
access to the site, and the temporary
facilities required for completion of the
work. Ignorance of local conditions shall not
at any time constitute a valid reason for
claiming extra costs.

Bidders should review specification Section
01 35 29 - Health and Safety Requirements,
before visiting site. Take all appropriate
safety measures for any visit to site, either
before or after acceptance of bid.

Prepare and submit to the Department
Representative within ten (10) days of
notification of Contract award, a
construction schedule showing commencement and
completion of all work within the time stated
in the accepted tender. The schedule shall be
in a format acceptable to the Departmental
Representative and the Contractor shall plan,
menitor and coordinate tasks and resources
efficiently to achieve completion of the work
on time.
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5 Work Schedule
(Cont'd)

6 Project
Meetings

7 Protection of
Services and
Facilities

8 Harbour
Authority

Submit updates of the work schedule when
requested by Departmental Represnetative and
as a minimum on a monthly basis. Provide an
explanation of necessary changes.

The dredging can commence only after the
lobster fishing season is completed on or
about October 10, 2014.

The work must be substantially completed by
November 30, 2014.

The Departmental Representative will arrange
project meetings and assume responsibility for
setting times and recording and distributing
minutes. :

It will be the responsibility of the
Contractor to become fully acquainted with the
existing services and facilities and take
necessary steps to protect them during the
work.

The Contractor will bear the cost of making
good all damages to existing structures and
facilities at the site resulting from his
operations under this standing offer. All
repairs will be with new materials approved by
the Departmental Representative.

The Contractor will immediately restore any
existing service disrupted as a result of his
operations at no cost to the Departmental
Representative.

Contractor to contact the Wharf Manager or
representatives of the Harbour Authority prior
to begin work.

Contact Harbour Authority in advance of
mobilization and negoitate berthage fees and
access at facility.




Harbour Dredging
Chockpish, NB
WSBE R.059059.001

Summary of Work Section 01 11 QO
Page 3
September 2014

9 Taxes

10 Documents
Required

11 Contractor's
Use of Site

12 Cleaning

Pay applicable Federal, Provincial and
Municipal taxes. Refer to the "Notice to
Tenderers" regarding the Goods and Services
tax.

Maintain at job site, one copy each of the
following:

1 Contract Drawings

.2 Specifications

.3 Addenda

.4 Other modifications to Contract

.5 CEPA Permit, Quarry permit and other
approvals

© A copy of the construction safety plan.
.7 Copy of New Brunswick Occupational
Health and Safety Act.

The Contractor's use of site is limited to
the locations of the dredging operations and
as specified herein.

Before work can be accepted, the Contractor
must clean up the site and leave it in a
condition which is acceptable to the
Departmental Representative.

END







