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Part 1 General

1.1 DEFINITIONS

1.2

1.3

Activity: element of Work performed during course of Project. Activity normally has
expected duration, and expected cost and expected resource requirements. Activities can
be subdivided into tasks.

Bar Chart (GANTT Chart) : graphic display of schedule-related information. In typical
bar chart, activities or other Project elements are listed down left side of chart, dates are
shown across top, and activity durations are shown as date-placed horizontal bars.
Generally Bar Chart should be derived from commercially available computerized project
management system.

Baseline: original approved plan (for project, work package, or activity), plus or minus
approved scope changes.

Construction Work Week: Monday to Friday, inclusive, will provide five day work week
and define schedule calendar working days as part of Bar (GANTT) Chart submission.

Duration: number of work periods (not including holidays or other nonworking periods)
required to complete activity or other project element. Usually expressed as workdays or
workweeks.

Master Plan: summary-level schedule that identifies major activities and key milestones.
Milestone: significant event in project, usually completion of major deliverable.

Project Schedule: planned dates for performing activities and the planned dates for
meeting milestones. Dynamic, detailed record of tasks or activities that must be
accomplished to satisfy Project objectives. Monitoring and control process involves using
Project Schedule in executing and controlling activities and is used as basis for decision
making throughout project life cycle.

Project Planning, Monitoring and Control System: overall system operated by contactor to
enable monitoring of project work in relation to established milestones.

REQUIREMENTS

Ensure Master Plan and Detail Schedules are practical and remain within specified
Contract duration.

SUBMITTALS
Provide submittals in accordance with Section 01 33 00 - Submittal Procedures.
Submit to Departmental Representative, at most five working days after reception of

acceptance of Offer notice, a Bar (GANTT) Chart as Master Plan for planning, monitoring
and reporting of project progress.
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3 Submit Project Schedule to Departmental Representative within 5 working days of receipt

of acceptance of Master Plan.

14 MASTER PLAN

A Structure schedule to allow orderly planning, organizing and execution of Work as Bar
Chart (GANTT).

2 Departmental Representative will review and return revised schedules within 5 working
days.

3 Revise impractical schedule and resubmit within 5 working days.

4 Accepted revised schedule will become Master Plan and be used as baseline for updates.

15 PROJECT SCHEDULE
1 Develop detailed Project Schedule derived from Master Plan.

2 Ensure detailed Project Schedule includes as minimum milestone and activity types as
follows:

1 Award.

Shop Drawings, Samples.
Permits.

Mobilization.

Painting works.

Start up.

Demobilization.

N o s w i

1.6 PROJECT MEETINGS

1 Discuss Project Schedule at regular site meetings, identify activities that are behind
schedule and provide measures to regain slippage. Activities considered behind schedule
are those with projected start or completion dates later than current approved dates shown
on baseline schedule.

2 Weather related delays with their remedial measures will be discussed and negotiated.
Part 2 Products
2.1 NOT USED
1 Not used.
Part 3 Execution
3.1 NOT USED
1 Not used.

END OF SECTION
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