DESSAU PROJECT

Edmonton Maximum Security Institution
Pumphouse - Flowmeter and Diesel Storage
Tank Replacement

COMMISSIONED SYSTEMS

PRESENCE REQUIRED AT

SYSTEMS THE START-UP COMMISSIONING DOCUMENTATION CX SCHEDULE

HVAC SYSTEMS
1 Diesel Day Tank gggﬁ{ al Contractor, Plumbing, Cx Installation Checklist, Cx Report
2 Flowmeter General Contractor, - Plumbing,, Installation Checklist, Cx Report
Control, Cx Agent.
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