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PART 1 - GENERAL

1.1 SECTION
INCLUDES

1.2 EXISTING
SERVICES

1.3 SPECIAL
REQUIREMENTS

-3

Connecting to existing services.

Special work requirements.

Notify Departmental Representative and utility
companies of intended interruption of services
and obtain required authorization and permits.

Provide Departmental Representative 48 hours
of notice for necessary interruption of
mechanical or electrical service throughout
course of work. Keep duration of interruptions
minimum.

Provide for personnel and vehicular traffic.

Keep Lakeshore Road open to public traffic at
all times.

Ensure that subtrades and subcontractors are
made aware of work restraints and operational
restrictions specified.

Limit construction activities to the hours of
7:00am to 11:00pm Monday through Saturday and
10:00am to 5:00pm Sunday, In accordance with
the Municipality of Clarington Noise By-law
2007-071, as amended. As required by the 2009
Port Granby Long-Term Low-Level Radioactive
Waste Management Project Screening Report
(Appendix L) site work involving the use of
haul vehicles, heavy machinery or construction
equipment is limited to daylight hours.

Project EA restricts construction activities
to weekdays ONLY. When and if the need arises
Contractor shall submit to the Departmental
Representative a request to work on any
Saturday with 3 business days in advance.
There shall not be any scheduled work on
Sundays and/or Statutory Holidays.

Contractor will have work restrictions during
periods of hazardous weather conditions,
including periods of high wind as defined iIn
Section 01 35 43.
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1.3 SPECIAL -5
REQUIREMENTS
(Cont"d)
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PART 2 - PRODUCTS

2.1 NOT USED 1

PART 3 - EXECUTION

3.1 NOT USED 1

Surrounding Municipal and Regional Roads may
be subject to load postings in winter/spring.
Contractor shall abide by postings of
applicable Road Authorities.

Water for compaction and dust control cannot
be taken from site unless approved by the
Departmental Representative.

Vertical and horizontal clearance at existing
CP grade separation is limited. Contractor to
protect existing structure from damages during
construction.

Abide by the pre-determined site Primary and
Contingency Construction Access Routes as well
as access along Nichols Road south.

All deliveries to the Site are to be along the
approved accesses route of: Newtonville Road -
Concession Road 1 - Elliott Road. Deliveries
via other routes require prior approval by the
Municipality of Clarington.

Lakeshore Road cannot be used for access to
and for construction of the underpass
structure. The Contractor shall provide access
to the underpass structure via the LTWMF site
from the Elliott Road entrance. A crossing of
the detour road will be necessary at some
point to get to the underpass site when the
detour 1S In service.

Not Used.

Not Used.

END OF SECTION




