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Project Summary 
 

1 BACKGROUND 

1.1 The  intent of  this project  is  to Rehabilitate Runway 10‐28, an Existing Airside Apron, an 
Access Road, and Construct a new Airside Apron.   

1.2 The following is a list of major work items required for the project. 

1.2.1 Scarifying, grading, and compacting existing granular materials under existing runway 
and apron. 

1.2.2 Scarifying, grading, and Compacting sub‐grade under new Apron area and Access Road 
area. 

1.2.3 Placing, grading, and compacting new Base and Sub Base materials on Runway 10‐28, 
aprons, and Access Road areas.   

1.2.4 Removing Runway 10‐28    and Aprons pull pits and edge lights. 
1.2.5 Supply and Installation of new edge lights and pull pits for Runway and Aprons   
1.2.6 Supply and installation of new Impervious fuel resistant fabric. 
1.2.7 Constructing new Portland Cement Concrete fuel collector catch‐basins. 

2 THE AIRPORT ENVIRONMENT 

2.1 The  airport  operational  environment  is  extremely  dynamic  and  involves  various 
stakeholders  including  Environment  Canada,  Transport  Canada,  the  users,  airlines,  Nav 
Canada, and airport staff..  In addition,  the airport environment  is highly regulated  in the 
interest of public safety. Therefore, any deviation from standard operating procedures are 
considered  carefully  and  are  subject  to  review  and  input  from  the  stakeholders  and 
regulators. 

2.2 The proposed construction project is very important to Environment Canada to ensure the 
safe  operation  of  the  facility.  The  construction  will  temporarily  impact  the  normal 
operation of the facility and will require temporary operational changes. The cooperation 
of  all  parties  including  the  contractor  will  be  important  to  successful  implement  the 
project. 

3 PURPOSE OF THE PLAN OF CONSTRUCTION 

3.1 The Eureka Airport is a private airport and must comply with Aerodrome Standards and 
Recommended  TP312  Practices.  This  Plan  of  Construction  Operation  (PCO)  has  been 
prepared  based  on  recommended  TP312  and  Civil  Aviation  practices  to  accommodate 
temporary deviations to Eureka airport operation manual(AOM) and certification criteria 
to permit the proposed construction activity. 
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3.2 The  objective  of  the  PCO  is  to  plan  the  coordination  required  to  implement  the 
construction  with  a  minimum  of  interruption  and  conflict  with  airport  operations  and 
ensure that flight safety are not compromised by the construction operations. 

3.3 The plan  also  informs  all  airport  users,  tenants,  Transport  Canada, Nav.  Canada  and  air 
carriers about the project in order that they can plan for the potential implications on their 
operations.   

Construction Staging and Schedule                   
1 GENERAL 

1.1 The project isy scheduled to commence in 2014 (dates have yet to be finalized) tentative 
to contractor mobilization of    equipment onto site August 2015, Crushing operations in 
2015‐2016  and  construction  in  2015,  2016  and  2017.  The  project  should  be  completed 
approximately by September 2017. 

1.2 Runway 11‐28 including aprons and Access road areas will be constructed in three stages 
as shown on drawing C01. 

1.3 Core  hours  for  construction  will  be  the  hours  of  06:00  to  18:00  local  time,  Monday  to 
Friday,  excluding  holidays.  Any  work  undertaken  outside  of  these  core  hours  must  be 
coordinated through the PWGSC Project Manager.   

1.4 The closed portions of  the  facilities will be marked appropriately with signs, barricades, 
and lights. 

1.5 The contractors layout area and construction equipment and contractor’s employee access 
to various stages work areas will be as shown on drawing C01. 

1.6 The  proposed  rehabilitation work will  be  carried  out  through  the  following  stages.  See 
Drawing C01 for various stages’ work areas. 

1.6.1 Stage 1 ‐ Rehabilitation of Runway 10‐28 from station 4+940 to station 5+572 and Main 
Apron, and construction of new DND Apron, including all electrical work. 

1.6.2 Stage 2 ‐ Rehabilitation of Runway 10‐28 from station 5+900 to Station 6+570.   
1.6.3 Stage 3 ‐ Rehabilitation of Runway 10‐28 from station 5+572 to station 5+900. 

1.7 For  all  stages  of  work,  isolate,  disconnect,  and  lockout  power  to  all  lighting  system   
within the closed portions of the Runways to keep closed portion runway lights off ( see 
Drawing E01). Keep all open area lights operational. 
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2 STAGE 1­ REHABILITATION OF RUNWAY 10­28 FROM STATION 
4+940 TO STATION 5+572 AND MAIN APRON, AND CONSTRUCTION 
OF NEW DND APRON, INCLUDING ALL ELECTRICAL   

2.1 Runway 10‐28 from station 5+572 to station 6+472 will be kept open to Air Traffic.   

2.2 Runway  10‐28  from  station  4+940  to  station  5+572  and  Aprons  will  be  closed  for 
construction. 

2.3 During  the  construction  of  this  stage,  Aircraft  Fueling will  be  doneonly  in  open  area  of 
airstrip. 

Declared Distances(in feet)Stage 1 
Declared 
Distances 

RUNWAY 
  10 28   

TORA   2952 2952   
TODA   2952 2952   
ASDA   2952 2952   
LDA   2952 2952   

 
3 STAGE 2 ­ REHABILITATION OF RUNWAY 10­28 FROM STATION 

5+900 TO STATION 6+570.   

3.1 Runway 10‐28 from station 5+000 to station 5+900 will be kept open to Air Traffic. 

3.2 Runway 10‐28 from station 5+900 to station 6+570 will be closed for construction. 

 

Declared Distances, (in feet) Stage 2 
Declared 
Distances 

RUNWAY 
  10 28   

TORA  2952 2952   
TODA 2952 2952   
ASDA 2952 2952   
LDA 2952 2952   
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4 STAGE 3 ­ REHABILITATION OF RUNWAY 10­28 FROM STATION 

5+572 TO STATION 5+900. 

4.1 Close complete length of Runway 10‐28. 

4.2 Construct Runway 10‐28 from station 5+572 to station 5+900. 

Declared Distances, (in Feet)Stage 3A 
Declared 
Distances 

RUNWAY 
  10 28   

TORA   0 0   
TODA   0 0   
ASDA   0 0   
LDA   0 0   

 

Airport Operations and Procedures 
1 COORDINATION OF WORK                                                                                         

1.1 The  Contractor  will  liaise  directly  with  the  Public  Works  Government  Services  Canada 
Project Manager or his designate. The PWGSC Project Manager is Paul Ducharm Ph: 1 204 
983 6227. 

1.2 Eureka  Airport  is  an  Environment  Canada  airport  and  requires  specific  procedures  for 
communicating with  airport  users  and  tenants.  The  Environment  Canada,Senior  Project 
Manager will liaise with airport users and tenants and with PWGSC Project Manager,   

1.3 Also see Project Communication Chart next page. 
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1.4 
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1.5  

2 AIRCRAFT OPERATIONS                                                                                             

2.1 Time  schedules  indicating  any  construction  activity  affecting  the  runway  or  Aprons 
availability will be provided by  the PWGSC Project Manager  to  the Environment Canada 
Site representative, who will provide this information to the airline operators. Cooperation 
with airlines will be maintained to permit chartered flight service to the maximum extent 
possible. Under emergency situations, contractor will move all personnel and equipment 
to pre‐designated staging area. Major airlines operating chartered flights has been briefed 
by Environment Canada.   

3 AIRFIELD OPERATIONS                                                                                             

3.1 The  Drawing  C01  shows  Contractors  Tentative  Staging  area.  Construction  equipment 
access for various construction stages will be agreed at the start of construction and will 
not  be  changed  without  Department  Representative  approval.  This  is  intended  to 
minimize disruption of the airport operation. These routes may be updated, as required, in 
future meetings. Site operational requirements WILL take precedence. 

3.2 Where existing access roads are to be used, the Contractor  is required to maintain these 
roads  in  existing  condition.  Flag  persons  will  be  provided  by  the  Contractor  to  control 
movements and for hauling materials to and from the site.   

4 OPERATIONAL RESTRICTIONS                                                                                   

4.1 The Contractor’s supply vehicles will not be permitted on airside service road. A staging 
area for the Contractor’s supply vehicles will be determined by the Project Manager to the 
satisfaction of the Environment Canada Site Representative. 

4.2 Employee parking will  be provided on  site  at no  charge. The  location  for parking of  the 
Contractor’s  employee  and  construction  vehicles  will  be  designated  by  the  Project 
Manager to the satisfaction of the Environment Canada Site Representative. 

4.3 Any  impacts  or  restrictions  on  aircraft  taxiing  or  parking  operation  will  be  kept  to  a 
minimum. 

5 WORK RESTRICTIONS                                                                                                 

5.1 Fire and Safety 

5.1.1 All safety and fire standards of Transport Canada, Labor Canada, Environment Canada, 
the Province of Nunavut, and all other authorities having jurisdiction must be met at all 
times. The Contractor’s supervisor or escort personnel will be briefed on airport safety 
regulations, common terminology, and general airport operating procedures by the 
Environment Canada Site Representative. 
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5.1.2 The Contractor’s supervisor is responsible to provide the site representative 
(Environment Canada Site Representative) with Material Safety Data Sheets (MSDS) for 
all materials which require the Workplace Hazardous Materials Information Systems 
(WHMIS) labels. 

5.1.3 Environment Canada Site Representative shall have the exclusive right to disallow any 
of the Contractor’s personnel on to the construction site if it is found that any unsafe 
practices are observed and appropriate warnings and instructions are not followed. 

5.1.4 Environment Canada Site Representative is to be contacted immediately should there 
be any operational or environmental incidents or accidents. 

5.2 Vehicle Operation 

5.2.1 All vehicles operating on airport property must do so in a safe fashion, in accordance 
with posted signs, traffic regulations and established airport operating procedure. Due 
consideration must be given to airport related vehicles, aircraft and pedestrian traffic. 
Maximum equipment height is restricted to 5.0 m. Any equipment and materials   
shall be below 40 to 1 ratio from ends of useable landing strip and below 7 to 1 ratio 
from sides of Landing strip. Mark tops with red lights as directed by Engineer. 

5.2.2 All escort and supervisory vehicles to be operated on airport maneuvering areas must 
be equipped with a two‐way radio for communication, 360 degree rotating beacon, and 
be operated only by those personnel holding a valid Airport Vehicle Operator’s Permit 
(AVOP), valid Identification ID (e.g. drivers license )and a Radio Operators License. All 
persons entering airside will need a valid ID. Vehicles and personnel not meeting these 
requirements must be escorted by authorized vehicles and personnel.   

5.2.3 Clearance for movement on active areas will be given on Eureka vehicle control 
frequency 122.8 MHz. PWGSC personnel shall maintain radio contact on frequency 
122.8 MHz at all times while within the work area. 

5.2.4 The Contractor must provide escorts. These personnel must have a valid Radio 
Operators License (aeronautical) and Airside Vehicle Operators Permit.   

5.3 Security 

5.3.1 All airport security will remain in effect throughout the construction project. All of the 
Contractor’s staff will be required to adhere to security procedures as identified by the 
Environment Canada Site Representative. Environment Canada Site Representative is 
to be supplied with a list of all the Contractor’s personnel and vehicles to be working 
on airside. 

5.4 Potential Foreign Object Damage 
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5.4.1 It is operationally critical that all potential foreign object damage (FOD) be removed 
from active aircraft operational areas and safety areas. Materials and debris which can 
be tracked or blown on to the airfield areas can pose a risk to aircraft safety. Removal 
of potential FOD is a primary responsibility of the Contractor and will be closely 
monitored to ensure compliance. Appropriate waste containers must be supplied and 
used to contain the debris and emptied on a regular basis. All clean‐up must be to the 
satisfaction of the Project Manager and the Environment Canada Site Representative. 
Failure of the Contractor to perform this requirement will result in the Environment 
Canada Site Representative initiating the required clean‐up and all costs incurred by 
the Environment Canada Site Representative will be recovered from the Contractor. 

5.5 Contractor Compounds 

5.5.1 The Contractor may establish a material and equipment storage compound area, if 
required. The Contractor will arrange for an appropriate designated storage 
compound, and employee parking area with the approval of the Environment Canada 
Site Representative. All Contractor equipment is to be fully secured if stored within the 
compound site while not in use or after hours. All hazardous products must be stored 
according to provincial regulatory requirements. 

5.5.2 Equipment and materials which cannot be stored directly on the work site may be 
stored in other approved areas. 

5.5.3 All contents of storage areas will be made known to the site representative to ensure 
precautions that may need to be taken are addressed. 

5.5.4 The final decision concerning any storage area location lies with the Environment 
Canada Site Representative. 

 

 

6 COMMUNICATIONS/NAVIGATION                                                                             

6.1 All construction activity and airport disruptions will be NOTAMed (Notice To Airmen) by 
the Environment Canada Site Representative in advance to minimize disruption to aircraft. 
All  NOTAMs  and  construction  procedures  will  be  clearly  understood  between  PWGSC, 
Environment  Canada  and  the  Contractor.  All  electronic  navigational  equipment  will 
remain operational  and available during published operating hours. All NOTAMs will  be 
issued by the Environment Canada Site Representative. 

6.2 NOTAM Action 

6.2.1 The first NOTAM will be required 7 days prior to commencement of construction. For 
any further NOTAM change, contractor will provide minimum 72 hours notice. 
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7 INSPECTIONS                                                                                                               

7.1 All  formal  inspections  will  be  coordinated  by  the  PWGSC  Project  Manager  with  the 
Programs  Group  Site  Representative  or  designate  as  a  member  of  all  interim  and  final 
acceptance  inspections.  Inspections  by  a  Programs  Group  Site  Representative  may  be 
undertaken at any time. 

7.2 All projects being  implemented on airport property are subject  to  inspection by  the site 
representative at any time. Any resulting  issues will be resolved between the Contractor 
and the Project Manager. 

8 CONTRACTOR LIABILITY                                                                                           

8.1 Any  damage  to  airfield  systems  or  equipment  directly  resulting  from  the  Contractor’s 
actions will  be  corrected  immediately by  the Contractor under  the direct  supervision of 
the PWGSC, Project Manager and to Environment Canada’s satisfaction. These costs shall 
be  the  Contractor’s  responsibility,  should  it  be  a  result  of  the  Contractor’s  negligence.   
The  Contractor will  be  responsible  to  rectify  any  environmental  damage  resulting  from 
their works or operations. 

  



PLAN OF CONSTRUCTION OPERATIONS 

EUREKA AIRPORT, EUREKA, NUNAVUT.                              

 

13 

Issued September 2014  

8.2  

9 CONSTRUCTION MEETINGS                                                                                       

9.1 Site  meetings  between  the  PWGSC  Project  Manager,  Contractor  and  the  Environment 
Canada Site Representative will be arranged on a weekly basis to review project progress 
and upcoming work. 

10 REMOVAL AND SALVAGE OF MATERIAL     

10.1 All  materials  which  are  considered  non‐recyclable  will  be  removed  from  the  airport 
property and be disposed of in a dump site arranged for by the Contractor with the Town 
of  Eureka.  All  waste  and  waste  products  must  be  disposed  of  according  to  provincial 
regulatory requirements. 

10.2 Reusable  material  will  be  placed  in  an  area  designated  by  the  Project  Manager  to  the 
satisfaction of the Environment Canada Site Representative. 

10.3 Arrangements for disposal of any contaminated material will be the responsibility of  the 
Contractor, in accordance with direction from the Town of Eureka. 

11 SITE CONDITIONS                                                                                                       

11.1 Upon completion of the project, the Contractor will be responsible for returning the area 
to  its  pre‐project  condition  to  the  satisfaction  of  the  Environment  Canada  Site 
Representative or his designate. This will  include repairing any roadway damage caused 
by the contractor during project implementation as well as the clean‐up and removal of all 
debris and garbage. Contractor shall restore the Quarry site in accordance with his permit. 

 

 

  



PLAN OF CONSTRUCTION OPERATIONS 

EUREKA AIRPORT, EUREKA, NUNAVUT.                              
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Sign Off Sheet                                                 
Stakeholders Signature Date 

EC Project Leader 
Name:  
 

  

EC Programs Implementation 
Manager. 
Name:  
 

  

EC Site Representative 
Name:  
Ph: Cell:  

  

PWGSC Project Manager 
Name : Paul Ducharme 
Ph: 1 204 983 6227 

  

Name. 
Civil Aviation Safety 
Inspector, Flight Operations. 
Ph: 

  

 
 

 


