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Part 1 General

1.1 ADMINISTRATIVE

1.2

Schedule and administer project meetings throughout the progress of the work at the call
of Departmental Representative.

Prepare agenda for meetings.

Distribute written notice of each meeting four(4) days in advance of meeting date to
Departmental Representative.

Provide physical space and make arrangements for meetings.
Preside at meetings.

Record the meeting minutes. Include significant proceedings and decisions. Identify
actions by parties.

Reproduce and distribute copies of minutes within three (3) days after meetings and
transmit to meeting participants, affected parties not in attendance and Departmental
Representative.

Representative of Contractor, Subcontractor and suppliers attending meetings will be
qualified and authorized to act on behalf of party each represents.
PRECONSTRUCTION MEETING

Within 15 days after award of Contract, request a meeting of parties in contract to discuss
and resolve administrative procedures and responsibilities.

Departmental Representative or Departmental Senior representatives, Contractor, major
Subcontractors, field inspectors and supervisors will be in attendance.

Establish time and location of meeting and notify parties concerned minimum five (5)
days before meeting.

Incorporate mutually agreed variations to Contract Documents into Agreement, prior to
signing.

Agenda to include:

1 Appointment of official representative of participants in the Work.
2 Schedule of Work: in accordance with Section 01 14 23 — Work sequence
3 Schedule of submission of shop drawings, samples, and colour chips. Submit

submittals in accordance with Section 01 33 00 - Submittal Procedures.

4 Requirements for temporary facilities, site sign, offices, storage sheds, utilities,
fences in accordance with Section 01 51 00- Temporary Utilities and 01 52 00 -
Construction Facilities.

.5 Delivery schedule of specified materials and equipment.

.6 Site security in accordance with Section 01 56 00 - Temporary Barriers and
Enclosures.
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i Proposed changes, change orders, procedures, approvals required, mark-up
percentages permitted, time extensions, overtime, administrative requirements.
.8 Owner provided products.
Record drawings in accordance with Section 01 33 00 - Submittal Procedures.
.10 Maintenance manuals in accordance with Section 01 78 00 - Closeout Submittals.
1 Take-over procedures, acceptance, warranties in accordance with Section

01 78 00 - Closeout Submittals.
12 Monthly progress claims, administrative procedures, photographs, hold backs.

13 Appointment of inspection and testing agencies or firms.
.14 Insurances, transcript of policies.
1.3 PROGRESS MEETINGS
A During course of Work and one week prior to project completion, schedule progress
meetings once every two (2) weeks.
2 Contractor, major Subcontractors involved in Work and Departmental Representative are
to be in attendance.
3 Notify parties minimum 5 days prior to meetings.
4 Record minutes of meetings and circulate to attending parties and affected parties not in
attendance within 3 days after meeting.
.5 Agenda to include the following:
1 Review, approval of minutes of previous meeting.
2 Review of Work progress since previous meeting,
3 Field observations, problems, conflicts.
4 Problems which impede construction schedule.
.5 Review of off-site fabrication delivery schedules.
.6 Corrective measures and procedures to regain projected schedule.
i Revision to construction schedule.
.8 Progress schedule, during succeeding work period.
9 Review submittal schedules: expedite as required.
.10 Maintenance of quality standards.
11 Review proposed changes for affect on construction schedule and on completion
date.
12 Other business.
Part 2 Products
2.1 NOT USED

.1 Not Used.
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Part 3 Execution
3.1 NOT USED
1 Not Used.

END OF SECTION
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