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Part 1

1.1

1

General

ADMINISTRATIVE REQUIREMENTS

Acceptance of Work Procedures:

Nl

Contractor's Inspection: Contractor must conduct inspection of Work, identify
deficiencies and defects, and repair as required to conform to Contract
Documents.

A Notify Departmental Representative in writing of satisfactory completion
of Contractor's inspection and submit verification that corrections have
been made.

2 Request Departmental Representative inspection.

Departmental Representative Inspection:

A Departmental Representative and Contractor to inspect Work and
identify defects and deficiencies.

2 Contractor to correct Work as directed.

Completion Tasks: submit written certificates in English and French that tasks
have been performed as follows:

1 Work: completed and inspected for compliance with Contract
Documents.

Defects: corrected and deficiencies completed.

Equipment and systems: tested, adjusted balanced and fully operational.
Certificates required by Utility companies: submitted.

Operation of systems: demonstrated to Owner's personnel.

o h W

Commissioning of mechanical systems: completed in accordance with
01 91 13 - General Commissioning (Cx) Requirements and one copy of
final Commissioning Report submitted to Departmental Representative.

7 Underground storage tank inspection documentation, registration, forms,
decommissioning and removal in accordance with CEPA SOR/2008-197.

.8 Work: complete and ready for final inspection.

Final Inspection:

1 When completion tasks are done, request final inspection of Work by
Departmental Representative which will be held jointly with the
contractor.

2 When Work is incomplete according to Departmental Representative

,complete outstanding items and request re-inspection.

Declaration of Substantial Performance: when Departmental Representative
considers deficiencies and defects corrected and requirements of Contract
substantially performed, make application for Certificate of Substantial
Performance.
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.6 Commencement of Lien and Warranty Periods: date of Owner's acceptance of

1.2

Part 2

2.1

Part 3

3.1

submitted declaration of Substantial Performance to be date for commencement
for warranty period and commencement of lien period unless required otherwise
by lien statute of Place of Work.

i Final Payment:

1 When Departmental Representative considers final deficiencies and
defects corrected and requirements of Contract met, make application for
final payment.

2 When Work is deemed incomplete by Departmental Representative,
complete outstanding items and request re-inspection.

.8 Payment of Holdback: after issuance of Certificate of Substantial Performance of
Work, submit application for payment of holdback amount in accordance with
contractual agreement.

FINAL CLEANING
Clean in accordance with Section 01 74 11 - Cleaning.
A Remove surplus materials, excess materials, rubbish, tools and equipment.

Waste Management: separate waste materials for recycling]in accordance with Section
01 74 21 - Construction/Demolition Waste Management and Disposal.
Products

NOT USED
Not Used.

Execution

NOT USED
Not Used.

END OF SECTION
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