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Part 1 General 

1.1 INSTALLATION/START-UP CHECK LISTS 

.1 Include the following data: 

.1 Product manufacturer's installation instructions and 
recommended checks. 

.2 Special procedures as specified in relevant technical sections. 

.3 Items considered good installation and engineering industry 
practices deemed appropriate for proper and efficient operation. 

.2 Equipment manufacturer's installation/start-up check lists are acceptable for use. As 
deemed necessary by Departmental Representative supplemental additional data lists will 
be required for specific project conditions. 

.3 Use check lists for equipment installation. Document check list verifying checks have 
been made, indicate deficiencies and corrective action taken. 

.4 Installer to sign check lists upon completion, certifying stated checks and inspections 
have been performed. Return completed check lists to Departmental Representative. 
Check lists will be required during Commissioning and will be included in Building 
Maintenance Manual (BMM) at completion of project. 

.5 Use of check lists will not be considered part of commissioning process but will be 
stringently used for equipment pre-start and start-up procedures. 

1.2 PRODUCT INFORMATION (PI) REPORT FORMS 

.1 Product Information (PI) forms compiles gathered data on items of equipment  produced 
by equipment manufacturer, includes nameplate information, parts list, operating 
instructions, maintenance guidelines and pertinent technical data and recommended 
checks that is necessary to prepare for start-up and functional testing and used during 
operation and maintenance of equipment. This documentation is included in the BMM at 
completion of work. 

.2 Prior to Performance Verification (PV) of systems complete items on PI forms related to 
systems and obtain Departmental Representative's approval. 

1.3 PERFORMANCE VERIFICATION (PV) FORMS 

.1 PV forms to be used for checks, running dynamic tests and adjustments carried out on 
equipment and systems to ensure correct operation, efficiently and function 
independently and interactively with other systems as intended with project requirements. 

.2 PV report forms include those developed by Contractor records measured data and 
readings taken during functional testing and Performance Verification procedures. 

.3 Prior to PV of integrated system, complete PV forms of related systems and obtain 
Departmental Representative's approval. 
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1.4 SAMPLES OF COMMISSIONING FORMS 

.1 Departmental Representative will develop and provide to Contractor required project-
specific Commissioning forms in electronic format complete with specification data. 

.2 Revise items on Commissioning forms to suit project requirements. 

.3 Samples of Commissioning forms and a complete index of produced to date will be 
attached to this section. 

1.5 CHANGES AND DEVELOPMENT OF NEW REPORT FORMS 

.1 When additional forms are required, but are not available from Departmental 
Representative develop appropriate verification forms and submit to Departmental 
Representative for approval prior to use. 

.1 Additional commissioning forms to be in same format as 
provided by Departmental Representative. 

1.6 COMMISSIONING FORMS 

.1 Use Commissioning forms to verify installation and record performance when starting 
equipment and systems. 

.2 Strategy for Use: 

.1 Departmental Representative provides Contractor project-specific 
Commissioning forms with Specification data included. 

.2 Contractor will provide required shop drawings information and 
verify correct installation and operation of items indicated on 
these forms. 

.3 Confirm operation as per design criteria and intent. 

.4 Identify variances between design and operation and reasons for 
variances. 

.5 Verify operation in specified normal and emergency modes and 
under specified load conditions. 

.6 Record analytical and substantiating data. 

.7 Verify reported results. 

.8 Form to bear signatures of recording technician and reviewed and 
signed off by Departmental Representative. 

.9 Submit immediately after tests are performed. 

.10 Reported results in true measured SI unit values. 

.11 Provide Departmental Representative with originals of  
completed forms. 

.12 Maintain copy on site during start-up, testing and commissioning 
period. 

.13 Forms to be both hard copy and electronic format with typed 
written results in Building Management Manual in accordance 
with Section 01 91 51 - Building Management Manual (BMM). 
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1.7 LANGUAGE 

.1 To suit the language profile of the awarded contract. 

END OF SECTION 


