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Part 1 General 

 
 

1.1 
 

.1 
WORK COVERED BY CONTRACT DOCUMENTS 
 

The Scope of work under this contract comprises of electrical upgrades to the 
Coutts Border Crossing Facility. The scope of work includes the following: 

 

.1 Replacement  of  the  existing  Automatic  Transfer  Switch  with  a  unit 
incorporating isolation bypass switch and closed transition transfer 
functions. The new ATS will be placed in a new location and will require 
new wiring. 

.2 Addition   of   Surge   Protection   Devices   for   emergency   branch   and 
distribution panelboards. 

.3 Addition of a Power Quality Meter for the Emergency Distribution. 

.4 Load Balancing of the electrical branch and distribution panelboards. 

.5 Scope includes all non-electrical work to complete installation, including 
but not limited to installation of housekeeping pads/structure, fire rated 
compartments, fire stopping, drywall cutting, sealing and painting, etc. 

.6 Testing and Commissioning of electrical equipment. 
 

.2 The Coutts Border Crossing facility houses electrical distribution equipment 
supplying power to both the Canadian and the United States sides of the 
building. The main service and major distribution equipment are located in the 
mechanical room on the second floor of the Main Port Building that is on the 
Canadian side of the facility. The utility power is provided by a Montana based 
Utility Company. The majority of upgrades are on the Canadian side of the 
facility; however select panels on the United States side of the Main Port 
Building and satellite buildings will be retrofitted with surge protection devices. 

 
1.2 

 

.1 
SECURITY AND WORK PERMIT REQUIREMENTS 
 

Work commencing in Canada 
 

.1 The contractor will require RCMP security clearance for its personnel in 
order to perform unescorted work in the facility. Alternatively the 
contractor may hire a security company with the required clearances to 
escort its personnel. All clearance requirements will need to be verified 
with the PWGSC Department Representative and the Canadian Border 
Services Agency as part of the tender process. All timelines provided by 
the contractor for commencement and completion of the contract are to 
include approximate time required for security clearance. 

 

.2 Work commencing in the United States 
 

.1 The contractor will either need to sub-contract the part of work performed 
on the US side of the border to a United States based sub-contractor or 
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have all the security requirements, visa requirements and cross border 
operation requirements needed to perform work in the United States. All 
time lines provided by the contractor for commencement and completion 
of the contract are to include approximate time required for security 
clearance and any other visa/work permit requirements. 

 
1.3 

 

.1 
 
 
 
 
 
 
 
 

1.4 
 

.1 

PRIME CONTRACTOR 
 

The electrical contractor may act as Prime Contractor on this project. It is the 
responsibility of the Prime Contractor to coordinate all facility requirements with 
the CBSA/PWSGC Department Representative and other disciplines as required, 
including mechanical contractors, carpenters, etc. Note that duration and outage 
schedules are imperative the operation of the facility and will need to be 
coordinated with the facility representatives to minimize operational impact. 
 
SEQUENCE OF INSTALLATION 
 

To meet project deadlines, the Prime Contractor shall prepare a schedule and 
sequence of installation procedure that will allow work on site to proceed while 
delivery of equipment is being processed by suppliers. Below is a suggested 
sequence of installation in order to expedite completion of the project. It is the 
responsibility of the contractor to prepare the final schedule and sequence of 
installation based on equipment delivery lead times. 

 

.1 Complete Post-Tender site visit 

.2 Order all required equipment. 

.3 Perfrom  Load  Balancing  of  Emergency  Distribution  Loads.  Refer  to 
Section 26 0820 for more information 

.4 Install Housekeeping Pad/Structure for the new ATS 

.5 Install Conduits and Cables where a shutdown is not required 

.6 Coordinate  with  the  facility  maintenance  manager  and  establish  a 
shutdown schedule for individual branch circuit panels. One at a time, 
install surge protection devices onto the emergency branch circuit panels. 

.7 Coordinate  with  the  facility  maintenance  manager  and  establish  a 
shutdown schedule for the entire emergency distribution  in order to install 
the Atutomatic Transfer Switch and Power Quality Meter, and remaining 
Surge Protection Devices. Refer to Section 26 36 23 for a suggested 
installation sequence for the Automatic Transfer Switch. 

.8 Complete Testing and Commissioning 
 

1.5 CONTRACT METHOD 
 

.1 Construct Work under single, stipulated price contract 
 

.2 Relations and responsibilities between Contractor and subcontractors  assigned 
by  Department   Representative   are  as  defined  in  Conditions   of  Contract. 
Assigned Subcontractors must, in addition: 
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.1 Furnish   to   Contractor,   bonds   covering   faithful   performance   of 
subcontracted work and payment of obligations there under when 
Contractor  is  required  to  furnish  such  bonds  to  Department 
Representative. 

.2 Purchase  and  maintain  liability  insurance  to  protect  Contractor  from 
claims for not less than limits of liability which Contractor is required to 
provide to Department Representative. 

 
1.6 WORK BY OTHERS 

 
.1 

 
 

.2 
 
 
 
 
 

1.7 

Co-operate  with other Contractors  in carrying  out their respective  works  and 
carry out instructions from Department Representative. 
 

Co-ordinate work with that of other Contractors. If any part of work under this 
Contract depends for its proper execution or result upon work of another 
Contractor,  report  promptly  to  Department  Representative,  in  writing,  any 
defects which may interfere with proper execution of Work. 
 

WORK SEQUENCE 
 

.1 Construct   Work  in  stages   to  accommodate   Departmental   Representative's 
continued use of premises during construction. 

 

.2 Co-ordinate Progress Schedule and co-ordinate with Department Representative 
Occupancy during construction. 

 

.3 Construct Work in stages to provide for continuous public usage. Do not close 
off public usage of facilities until use of one stage of Work will provide alternate 
usage. 

 

.4 Maintain fire access/control. 
 

1.8 CONTRACTOR USE OF PREMISES 
 

.1 Limit use of premises for Work, for storage, and for access, to allow: 
 

.2 Tenant Representative occupancy. 
 

.3 Co-ordinate use of premises under direction of Departmental Representative. 
 

.4 Remove  or  alter  existing  work  to  prevent  injury  or  damage  to  portions  of 
existing work which remain. 

 

.5 Repair  or replace portions  of existing  work  which  have  been  altered  during 
construction operations to match existing or adjoining work, as directed by 
Departmental Representative. 

 

.6 At completion of operations condition of existing work: equal to or better than 
that which existed before new work started. 
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1.9 

 

.1 
 
 

.2 
 

 
 

1.10 
 

.1 
 
 
 
 

1.11 
 

.1 
 
 
 
 
 
 

.2 
 
 
 
 
 

1.12 
 

.1 

TENANT OCCUPANCY 
 

Facility Representative(s) will occupy premises during entire construction period 
for execution of normal operations. 
 

Co-operate with Facility Representative(s) in scheduling operations to minimize 
conflict and to facilitate Departmental Representative usage. 
 
ALTERATIONS, ADDITIONS OR REPAIRS TO EXISTING BUILDING 
 

Execute  work  with  least  possible  interference  or  disturbance  to  building 
operations occupants, and normal use of premises. Arrange with Tenant 
Representative to facilitate execution of work. 
 
EXISTING SERVICES 
 

Where work involves breaking into or connecting to existing services, give 
Departmental Representative 48 hours notice for necessary interruption of 
mechanical or electrical service throughout course of work. Minimize duration 
of interruptions. Carry out work at times as directed by governing authorities 
with minimum disturbance to tenant operations. 
 

Submit schedule to and obtain approval from Departmental Representative for 
any shut- down or closure of active service or facility including power and 
communications services. Adhere to approved schedule and provide notice to 
affected parties. 
 
DOCUMENTS REQUIRED 
 

Maintain at job site, one copy each document as follows: 
 

.1 

.2 

.3 

.4 

.5 

.6 

.7 

.8 

.9 

.10 

.11 

 

Contract Drawings. 
Specifications. 
Addenda. 
Reviewed Shop Drawings. 
List of Outstanding Shop Drawings. 
Change Orders. 
Other Modifications to Contract. 
Field Test Reports. 
Copy of Approved Work Schedule. 
Health and Safety Plan and Other Safety Related Documents. 
Other documents as specified. 

 
 
 
 
Part 2 Products 

 
2.1 NOT USED 
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.1  Not 

used. 
 
 
Part 3 Execution 

 
 

3.1 NOT USED 
 

.1 Not used. 
 

 
 
 

END OF 
SECTION 


