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Allen Bilodeau

From: Allen Bilodeau
Sent: 16 février 2015 17:58
To: Allen Bilodeau
Subject: FW: Earl Grey VLE (Liebherr-Canada Ltd)

 

From: OBrien Erwin (LCA) [mailto:erwin.obrien@liebherr.com]  
Sent: February-10-15 3:49 PM 
To: OBrien Erwin (LCA) 
Subject: RE: Earl Grey VLE 
 

EXTERNAL EMAIL  

Liebherr will not be involved with any gear box repairs outside of our facilities and therefore, will not be able to offer 
warranty on any repairs. 
  
Best Regards 
Erwin O’Brien 
   

From: OBrien Erwin (LCA)  
Sent: Friday, February 06, 2015 9:21 AM 
To: OBrien Erwin (LCA) 
Subject: RE: Earl Grey VLE 
  
Good Day Everyone 
  
This offer is going out to more than one bidder.  In the event that anyone bidder has a question the response will go to 
all bidders.   
  
Please find attached a list of our 2015 rates. From the attached scope we suggest proceeding as follows: 
  
Phase A – beginning of refit 
25.3.1.1                Contractor Scope – Liebherr to Confirm         
25.3.1.2                Contractor Scope – Liebherr  to Confirm         
25.3.1.3                Liebherr Scope, Contractor to assist Liebherr with Rigging, Scaffolding, Rubbish Disposable  
25.3.1.4                Liebherr Scope, Contractor to assist Liebherr with Rigging, Scaffolding, Rubbish Disposable               
25.3.1.5                Liebherr Scope, Contractor to assist Liebherr with Rigging, Scaffolding, Rubbish Disposable 
25.3.1.6                Liebherr Scope, Contractor to assist Liebherr with Rigging, Scaffolding, Rubbish Disposable 
25.3.1.7                Liebherr Scope, Contractor to assist Liebherr with Rigging, Scaffolding, Rubbish Disposable 
25.3.1.8                Contractor Scope – Liebherr Guidance            
  
25.3.2.1                Contractor Scope                                            
25.3.2.2                Contractor Scope 
25.3.2.3                Liebherr Scope, Contractor to assist Liebherr with Rigging, Scaffolding, Rubbish Disposable 
25.3.2.4                Liebherr Scope, Contractor to assist Liebherr with Rigging, Scaffolding, Rubbish Disposable 
25.3.2.5                Liebherr Scope, Contractor to assist Liebherr with Rigging, Scaffolding, Rubbish Disposable 
25.3.2.6                Liebherr Scope, Contractor to assist Liebherr with Rigging, Scaffolding, Rubbish Disposable 
25.3.2.7                Liebherr Scope, Contractor to assist Liebherr with Rigging, Scaffolding, Rubbish Disposable 
25.3.2.8                Liebherr Scope, Contractor to assist Liebherr with Rigging, Scaffolding, Rubbish Disposable 
25.3.2.8                Liebherr Scope, Contractor to assist Liebherr with Rigging, Scaffolding, Rubbish Disposable 
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Mechanical Over Hauls 
25.3.3.1                See Note 1 
25.3.3.2                See Note 1 
25.3.3.3                Liebherr Scope, Contractor to assist Liebherr with Rigging, Scaffolding, Rubbish Disposable 
25.3.3.4                Liebherr Scope, Contractor to assist Liebherr with Rigging, Scaffolding, Rubbish Disposable 
25.3.3.5                See Note 1 
25.3.3.6                See Note 1 
25.3.3.7                See Note 1 
25.3.3.8                See Note 1 
25.3.3.9                See Note 1 
  
Interior Preparations 
25.3.4.1                Contractor Scope 
25.3.4.2                Contractor Scope  
  
Phase B – towards the end of the refit 
Control System Installations 
25.3.5.1                Contractor to re‐condition Cabin – Liebherr to oversee the reconditioning 
25.3.5.2                Liebherr Scope, Contractor to assist Liebherr with Rigging, Scaffolding, Rubbish Disposable 
25.3.5.3                Contractor Scope – Liebherr Guidance (we are not sure what GFM is?) 
25.3.5.4                Contractor Scope – Liebherr Guidance (we are not sure what GFM is?) 
25.3.5.5                Liebherr Scope, Contractor to assist Liebherr with Rigging, Scaffolding, Rubbish Disposable 
25.3.5.6                Liebherr Scope, Contractor to assist Liebherr with Rigging, Scaffolding, Rubbish Disposable 
25.3.5.7                Liebherr Scope, Contractor to assist Liebherr with Rigging, Scaffolding, Rubbish Disposable 
  
Mechanical Installation 
25.3.6.1                Liebherr Scope, Contractor to assist Liebherr 
25.3.6.2                Liebherr Scope, Contractor to assist Liebherr 
25.3.6.3                Liebherr Scope, Contractor to assist Liebherr 
25.3.6.4                Liebherr Scope, Contractor to assist Liebherr 
25.3.6.5                Liebherr Scope , Contractor to assist Liebherr 
25.3.6.6                Contractor Scope – Liebherr Guidance 
  
  
Tests, Trails and Commissioning 
25.4.1.1                Liebherr Scope – Assistance from contractor 
25.4.1.2                Liebherr Scope – Assistance from contractor 
25.4.1.3                Liebherr Scope – Assistance from contractor 
25.4.1.4                Liebherr Scope – Assistance from contractor 
25.4.1.5                Liebherr Scope – Assistance from contractor 
  
Documentation 
25.5.1.1                Liebherr Scope – Assistance from contractor 
25.5.1.2                Contractor Scope 
25.5.1.3                Contractor Scope – Liebherr Guidance 
25.5.1.4                Contractor Scope 
  
  
Note 1 
We do not recommend over hauling these winches locally.  Our suggestion is to send them to our facility in Hamburg for 
full disassembly and inspection – followed by a repair offer.  If removed in the first 2 weeks of the scope they can be 
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returned for installation with the supply of the control system.  Liebherr cannot take any responsibility for rebuilding 
components outside of a Liebherr facility.  If agreed by the CCG we would send for evaluation and then supply an offer 
for repair. 
  
Duration 
Phase A:              3 Liebherr Factory techs for 14 days  
Phase B:               1 Factory Supervisor 28 days 
                                1 Factory Mechanic (Factory Tech) 28 days 

1 Factory Electrician (Factory Tech) 28 days 
2 Hydraulic Techs (Factory Tech) 14 days 

This is the normal duration for a scope this size.  Normally, we would supply a full crew of 8‐10 technicians.  As this is in 
a yard we can supply less Liebherr personnel and depend on the yard crew. 
We will invoice based on weekly time sheets and are not limited to the estimated time attached.  Please note that once 
we are onsite we will invoice for 12 hour days.  We will also invoice for none productive time that is outside of our 
control (ie. Weather delays). 
Our rates attached list all costs associated with this scope.  Flights, Lodging, transportation, etc... cannot be estimated 
until we know the location of the refit.  Actual costs will be invoiced at invoiced amount plus 12% as per the rate sheet.  
Please note that when considering flights techs will be arriving from Zurich airport.  
  
If you have any questions please do not hesitate to give me a call. 
  
  
  
Kind regards / Cordialement / Mit freundlichen Grüßen 
Erwin O'Brien 
Branch Manager 
Liebherr-Canada Ltd. 
49 Mews Place, Suite C 
St. John's, Newfoundland, A1B4N2 
Tel:       +1 (709) 748-7829 
Fax:      +1 (709) 368-6494 
Mobile:  +1 (709) 682-3331 
E-mail:  erwin.obrien@liebherr.com 
Internet: www.liebherr.com 
  
  
Ce message peut contenir des renseignements confidentiels ou protégés et est destiné à l'usage exclusif du destinataire ci-dessus ou de son représentant autorisé. Toute 
personne qui reçoit ce courriel par erreur doit en aviser immédiatement l'expéditeur et détruire le courriel. Les transmissions de courriels ne peuvent être garanties exemptes 
d'erreurs puisque l'information peut être interceptée, modifiée ou contenir des virus. L'expéditeur ne peut donc accepter de responsabilité quant aux dommages causés par 
une modification frauduleuse du message, y compris, sans s'y limiter, tout dommage occasionné par un virus qu'il aurait transmis. Merci. 
This message may contain confidential or privileged information, which is intended for the sole use of the recipient named above or authorized representative. Any person 
who receives this e-mail by mistake shall immediately notify the sender and destroy it. Email transmissions cannot be guaranteed to be error-free as information could be 
intercepted, altered, or contain viruses. The sender therefore does not accept any liability for damages caused by the fraudulent alteration of this message including, without 
limitations, damages caused by any virus transmitted by it. Thank you. 
  


