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PART 1 - GENERAL 
 
1.1 DESCRIPTION 
 

.1 This section specifies requirements for demolishing and removing wholly or in part 
various items designated to be removed or partially removed. 

 
.2 Demolition and removal will consist of, but not necessarily be limited to, the 

following: 
 
.1 To minimize disruption to the fish processing plant and vessel traffic, the 

demolition and new work shall be split up into two (2) separate phases. This 
will allow vessels to access the plant for offloading products and provide 
some berthage space during construction. Phase 1 will involve the 
construction of new finger pier wharf “B” as outlined on the drawings. This 
will include partial demolition of the existing finger pier wharf structures, 
#403(S) and #412(S), full demolition of structure #404(S), and partial 
demolition of the marginal wharf structure #411(S), as per the approximate 
limits indicated on the drawings. Electrical power to remain intact and 
active on all structures within the phase 2 area during phase 1 construction.  
Phase 1 construction shall include new electrical shed and active power to 
all fixtures prior to start of work on Phase 2 and subsequent disconnection of 
power for Phase 2.  Upon full completion of Phase 1 work, construction 
can proceed on Phase 2. Phase 2 includes the construction of new finger pier 
wharf “A” as outlined on the drawings. This will include the remaining 
demolition of the existing finger pier structure #403(S) to the approximate 
limits indicated and a portion of the marginal wharf structure #407(S) as per 
the approximate limits indicated on the drawings. All other work not 
specifically identified within phase 1 or 2 shall be coordinated during 
construction with site users and approved by the Departmental 
Representative. 

.2 Complete removal of existing finger pier #403(s) in its entirety, as shown 
on the drawings and as instructed herein. All cribwork, including any which 
may have settled into the harbour bottom, to be completely removed.  
Remove existing approach crib on structure #403, (located adjacent to 
marginal wharf #407(s)). The construction and configuration of the existing 
cribs in this area has not been confirmed on site. Whatsoever the makeup of 
these adjoining structures, the contractor is advised that the extents of the 
existing finger pier/marginal should be removed as necessary to facilitate 
construction of new backfilled laydown area with scour protection at the 
exposed shoreline, as shown on the drawings.  Demolition of all structures 
should be terminated at a suitable, structurally sound location, approved by 
the Departmental Representative. 

.3 Removal of existing finger pier #404(s) up to the connecting finger pier 
#412(s), as shown on the drawings and as instructed herein. All cribwork, 
including any which may have settled into the harbour bottom, to be 
completely removed.  
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PART 1 – GENERAL 
(CONT’D)            
 
1.1 DESCRIPTION 
 (CONT’D)       
 
 .2 (cont’d) 

 .4 Complete removal of headblock span on wharf #412(s) and removal of the 
reinforced concrete deck, wheelguard, wheelguard blocking, ladders, cleat 
and cleat blocks, electrical pedestals, coping, and horizontal and vertical 
fenders from the two headblock cribs, as shown on the drawings.  

.5 Complete removal of concrete scour mats along wharf #403(s) and #404(s), 
as shown on the drawings. 

.6 Removal of the reinforced concrete deck, concrete slab on grade, 
wheelguard, wheelguard blocking, ladders, cleat and cleat blocks, electrical 
pedestals, coping, and horizontal and vertical fenders at new finger pier 
wharf A & B tie-in locations along existing marginal wharf  #407(s) and 
#411(s), as shown on the drawings. Extent of demolition to be as per 
drawings.   

.7 Salvage all identified type “A” cleats, and jib crane, as indicated on the 
drawings. All salvaged items shall remain property of the Owner and to be 
stored in a protected area until required for reinstallation or for pickup by 
Owner. 

.8 Remove all electrical within the demolition limits indicated at each Phase of  
work.  Salvage any existing equipment designated to remain or as directed 
by the Departmental Representative. 

.9 Removal of existing asphalt to complete new work, as indicated on the 
drawings. 

.10 Small section of deck removal on existing marginal wharf structures No. 
407(s) and 405(s) for installation of new electrical pedestals No. 7 and 8, as 
per electrical drawings.   

.11 In areas where the existing wharf, scour pads and material underneath is 
designated to be removed, the footprint of these structures for measurement 
purposes will be anything within 2 m (box cut) down to the finish grade 
depths as indicated.  See drawing sheet C-18 for clarification of demolition 
area.    

 
 
1.2 PROTECTION 
 

.1 Protect existing objects designated to remain.  In event of damage, immediately 
replace or make repairs to approval of and at no additional cost to Canada. 
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PART 1 – GENERAL 
(CONT’D)            

 
1.3 MEASUREMENT FOR PAYMENT 
 
 .1 Site Work Demolition and Removal:  All items as specified herein including all 

plant and labour, will constitute a fixed price item for measurement purposes, as 
indicated in the Unit Price Table.  

 
 .2 Include in this fixed price shall be all required excavating in areas where the 

existing wharf, scour pads and materials underneath is designated to be removed. 
The footprint of these structures for measurement purposes will be anything within 
2 m (box cut) down to the finish grade depths as indicated.  See drawing sheet 
C-18 for clarification of demolition area.  Excavating depths and limits will be 
determined from a sounding survey performed by the PWGSC Survey Crew after 
excavation is completed by using electronic sounding and DGPS positioning 
equipment. 

 
 .3 The Departmental Representative will verify that the contractor has performed 

excavation down to depth and specified limits indicated on the drawings using the 
procedure as described in Section 35 20 23 – Dredging, Clause 1.15.2. 

 
 
PART 2 - PRODUCTS 
 

N/A 
 
 
PART 3 - EXECUTION 
 
3.1 EXECUTION 
 

.1 Inspect site and verify with the Departmental Representative objects designated for 
removal. 

 
.2 Locate and protect utility lines.  Preserve in operating condition active utilities 

traversing site. 
 

 
3.2 REMOVAL 
 

.1 Remove in their entirety all materials and objects specified for removal. 
 

.2 Do not disturb adjacent work designated to remain in place. 
 

.3 Remove in their entirety all cribwork designated for removal, including any 
cribwork that may have settled into the Harbour bottom. 
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PART 3 – EXECUTION 
(CONT’D)                

 
3.3 DISPOSAL OF MATERIAL 
 

.1 All demolished materials, except materials designated to be salvaged for the Owner 
or reused on the project, will be property of Contractor and will be removed and 
disposed of as per regulatory approvals (Appendix A) and to the approval of the 
Departmental Representative. 

 
.2 Contractor to dispose of all demolished materials at an approved waste disposal 

site.  Ensure that disposal site is approved and willing to accommodate any 
materials disposed of from work site. 

 
.3 Contractor shall obtain and pay for all necessary permits and disposal fees for use 

of an approved waste disposal site. 
 
.4 Excavated material from below water to be transported using watertight dump 

trucks to an approved waste disposal site.  Excavation work to be completed in 
accordance with Section 35 20 23 – Dredging.   

 
 
3.4 RESTORATION 
 

.1 Upon completion of work, remove debris, trim surfaces and leave work site in clean 
condition. 

 
.2 Reinstate areas and existing works outside areas of demolition to conditions that 

existed prior to commencement of work. 


