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GENERAL NOTES:

1.

10.

PROVIDE ANY AND ALL TRAFFIC CONTROL SERVICES REQUIRED
DURING THE PROJECT. ALL SIGNS, DELINEATORS, BARRICADES
AND MISCELLANEOUS WARNING DEVICES TO BE IN ACCORDANCE
WITH PART D — TEMPORARY CONDITIONS SIGNS AND DEVICES
OF MUTED MANUAL AND NOVA SCOTIA TEMPORARY WORKPLACE
TRAFFIC CONTROL MANUAL.

MAINTAIN, AT MINIMUM, ONE LANE, ALTERNATING TWO WAY
TRAFFIC AT THE SITE FOR VEHICLE AS WELL AS BICYCLE
TRAFFIC. PROVIDE 5.0m WIDE TEMPORARY LANE, COMPLETE
WITH JERSEY BARRIERS ON BOTH SIDES, THROUGH ENTIRE
LENGTH OF ANY TRAFFIC DETOUR. DETOURED TRAFFIC TO BE
CONTROLLED BY WAY OF STIR APPROVED TEMPORARY, FULLY
ACTUATED TRAFFIC SIGNALS. TEMPORARY DETOURS TO HAVE

DESIGN SPEED OF 30 km/hr.

CONSTRUCT TEMPORARY TRAFFIC DETOUR EMBANKMENT AS
INDICATED TO ALLOW FOR CONSTRUCTION OF DOWNSTREAM
PORTION OF NEW CULVERT. IT IS INTENDED THAT
CONSTRUCTION OF THE REMAINING UPSTREAM PORTION OF
CULVERT WILL NOT REQUIRE AN ADDITIONAL EMBANKMENT, WITH
ALTERNATING TWO WAY TRAFFIC MAINTAINED OVER NEWLY
COMPLETED SECTION OF CULVERT AT AN ELEVATION LOWER
THAN THE EXISTING ROADWAY,

COMPLETELY REMOVE TEMPORARY TRAFFIC DETOUR
EMBANKMENTS AND REINSTATE AREAS BACK TO EXISTING
CONDITIONS, FOLLOWING RESPECTIVE PHASES OF WORK.

TEMPORARILY RELOCATE TRAFFIC CONTROL CONCRETE BARRIERS
TO ACCOMMODATE 'WIDE LOAD’ TRAFFIC AS REQUIRED. MINIMUM
24 HOUR NOTICE WILL BE PROVIDED BY DEPARTMENTAL
REPRESENTATIVE.

WATERCOURSE SHALL BE MAINTAINED WITHIN FOOTPRINT OF
TRAFFIC DETOUR EMBANKMENT. CONTRACTOR TO SUBMIT
CONSTRUCTION METHODOLOGY TO DEPARTMENTAL
REPRESENTATIVE BEFORE PROCEEDING. METHODOLOGY TO
INCLUDE EXCAVATION DENATURING TECHNIQUES, MAINTENANCE
OF WATERCOURSE FLOW AND ISOLATION FROM CONSTRUCTION
AREAS FOR DURATION OF CONSTRUCTION.

METHODS TO MAINTAIN AND ISOLATE WATERCOURSE TO BE
CAPABLE OF ACCOMMODATING MIN. FLOW OF 6.5m?/S. CHECK
LONG RANGE WEATHER FORECAST TO ENSURE THAT THERE IS
ADEQUATE TIME BEFORE FORECAST OF HEAVY RAIN STORMS TO
STABILIZE THE WORK AND HANDLE ANY OVERFLOW. PROVIDE
DETAILS OF STABILIZATION PLAN TO DEPARTMENTAL
REPRESENTATIVE FOR REVIEW.

ANY 'IN—STREAM’ WORK MUST OCCUR COMPLETELY IN THE DRY.

PROVIDE STAMPED ENGINEERING DRAWING FOR SHORING.

TOTAL TRAFFIC CONTROL DELAY SHALL NOT EXCEED 15
MINUTES.
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AND GRAVEL DETOUR
WITH CONCRETE BARRIERS
EITHER SIDE. SEE DETAILS.
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PROTECT EXISTING O/H
UTILITY POLE. SHORE
AROUND POLE AS
REQUIRED TO MAINTAIN
EXISTING EMBEDMENT.
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