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Part 1 General 

1.1 RELATED SECTIONS 

.1 Section 01 35 43 – Environmental Procedures. 

.2 Section 01 14 00 – Work Restrictions. 

.3 Government of Canada, Standard Acquisition Clauses and Conditions (SACC) Manual 
R2850D GC 5.10 

.4 Appendices 

.1 Appendix A – Site Plan/Location of Work 

.2 Appendix B – Parking Lot and Landscape Details 

.3 Appendix C – Best Management Practices for Construction 

1.2 DEFINITIONS 

.1 Departmental Representative: Within the context of these specifications, this refers to the 
person exercising the roles and attributes of Canada under the contract. Parks Canada 
Agency will be fulfilling the role of Departmental Representative for this Contract. 

.2 Owner: For the purpose of this Contract, the Owner is the Parks Canada Agency, who 
operates the site. 

.3 Contractor: The contractor to undertake the site management and operation services 
defined, within the context of these specifications, as the Contractor.  

1.3 PROJECT LOCATION 

.1 The Brewster Creek Parking Lot is located about half a kilometer south of the Sunshine 
Road exit of the TransCanada Highway – see Appendix A for location details 

.2 The objective of this project is to: 

.1 Restore and Landscape the Brewster Creek Parking lot that was damaged by 
Flooding in the spring of 2013.  

1.4 PROJECT SCHEDULE 

.1 It is imperative that this work be completed by July 15th, 2015. 

1.5 WORK COVERED BY CONTRACT DOCUMENTS 

.1 Rehabilitate and Landscape the Brewster Creek Parking Lot to specifications shown in 
Appendix B. Major Tasks include: 

.1 Demolition of existing site features and flood damaged facilities. 

.2 Clearing and grubbing of trees, shrubs, rocks and debris within the project limits. 

.3 Stripping of native topsoil. 

.4 Earthwork and excavation to install riprap bank armour extension. 

.5 Adjustment of the existing riprap berm. 

.6 Excavation and stockpiling of excess gravel on existing parking lot surface. 

.7 Prepare Gravel parking lot surface for paving. 

.8 Supply and install Mix ‘B’ Asphalt Paving. 
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.9 Supply and installation of New Geotextile Membrane. 

.10 Supply and installation of new Class 2 riprap armouring. 

.11 Placement of excess gravels salvaged from the parking lot. Supply and install 
additional gravels if required. 

.12 Construct 1 m wide gravel pathways on top of riprap berm. 

.13 Load, haul and place native topsoil. 

.14 Install parking lot boulders. 

.15 Supply and install Wooden Sign Posts 

.16 Supply and install trail head kiosk. 

.17 Replace concrete jersey barriers 

.18 Paint line markings on asphalt surface to include: parking spaces, handicap 
symbols and restricted parking hatched areas. 

.19 Supply and install plants for landscaping. 

.20 Install woodchip mulch where specified. 

.21 General site clean-up. 

.2 In preparation for and during construction of this project the Contractor must meet the 
requirements of Section 01 35 43 – Environmental Procedures to ensure the desired 
minimal adverse effects are achieved.  Prior to the commencement of construction the 
Contractor must provide written confirmation that he has read and understood and will 
comply with all mitigations of Section 01 35 43 – Environmental Procedures and Best 
Management Practices for Construction (see Appendix C.)  The Departmental 
Representative and Parks Canada’s environmental surveillance officer (ESO) will refer to 
Section 01 35 43 – Environmental Procedures and Best Management Practices for 
Construction (see Appendix C.) in determining compliance with contract specifications.   

1.6 WORK SEQUENCE 

.1 Complete all work by July 15th, 2015. 

1.7 CONTRACTOR USE OF PREMISES 

.1 Contractor has unrestricted use of site subject to 1.7.1 above, Section 01 14 00 and until 
the Contract Completion date. 

.2 Notwithstanding SACC R2850D - GC 5.10, the Contractor shall be permitted to occupy 
sites where he will be working in Banff National Park, free of charge from the date of 
award of the contract up to and including the completion date of May 30, 2015. The sites 
to be occupied by the Contractor include all the roads and areas specified in this contract 
and as directed by the Departmental Representative. (See Appendix A – Site Location 
Details) 

.3 The Contractor’s occupancy of the site will be deemed to have ended, when both of the 
following conditions are met to the satisfaction of Parks Canada: 

.1 All the work identified under this contract, has been completed. 

.2 All site cleanup and any outstanding deficiencies have been addressed to the 
satisfaction of the Departmental Representative. 

.4 Contractor shall limit use of premises for Work, for storage, and for access, to allow: 

.1 Owner occupancy. 

.2 Work by other Contractors. 
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.5 Coordinate use of premises under direction of the Departmental Representative. 

.6 The Contractor and any Subcontractors shall obtain a business license from Realty 
Services in the Banff Park Administration building in Banff town site, prior to 
commencement of the contract. 

.7 All Contractor’s business and private vehicles are required to display a vehicle work pass 
from Parks Canada.  These permits may be obtained free of charge from PCA 
Environmental Surveillance Officer or as directed by the Departmental Representative. 

.8 At completion of operations condition of existing work: equal to or better than that which 
existed before new work started. 

1.8 WARRANTY 

.1 All work is to be warranted for a period of one year after all deficiencies identified during 
final inspection have been rectified. 

1.9 CONSTRUCTION SIGNAGE 

.1 No signs or advertisements, other than warning signs, are permitted on site. 

.2 Signs and notices for safety and instruction shall be in both official languages.  Signs 
shall be diamond grade and shall conform to CAN3-Z321. 

.3 Maintain approved signs and notices in good condition for duration of project, and 
dispose of off-site on completion of project or earlier if directed by the Departmental 
Representative. 

Part 2 Products 

2.1 NOT USED 

.1 Not used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not used. 

END OF SECTION 
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Part 1 General 

1.1 RELATED REQUIREMENTS 

.1 Section 01 35 00.06 – Special Procedures for Traffic Control.  

.2 Section 01 35 43 – Environmental Procedures. 

1.2 USE OF SITE AND FACILITIES 

.1 The Work Site limits will be specified by Parks Canada and shall only be used for the 
purposes of the Work. The Work Site will be made available by Parks Canada to the 
Contractor for its non-exclusive use for the duration of the Work, unless otherwise 
provided in the Contract Documents.  

.2 Office-tool trailer may be set up at site. 

.3 The Contractor shall keep the Work Site clean and free from accumulation of waste 
materials and rubbish regardless of source. Snow shall be removed by the Contractor as 
necessary and at his cost for the performance and inspection of the Work.  

.4 The Contractor shall provide sanitary facilities for work force in accordance with 
governing regulations and the Environmental Procedures for this project. The Contractor 
shall post notices and take such precautions as required by local health authorities and 
keep area and premises in sanitary condition.  

.5 Any damage to the Work Site caused by the Contractor shall be repaired by the 
Contractor at its expense.  

.6 The Contractor may work from dawn to dusk, Monday to Thursday. There may be 
restricted hours for work Friday to Sunday. 

1.3 WORK CONDUCTED OVER OR ADJACENT TO WATERWAYS  

.1 All components of the Work shall be conducted in accordance with Section 01 35 43 – 
Environmental Procedures and the Environmental Protection Plan prepared for the 
project. 

.2 All components of the Work shall be conducted without equipment entering into 
wetlands, water bodies, or streams without approval from the Departmental 
Representative.  

.3 Refer to Section 01 35 43 – Environmental Procedures, for details. 

.4 All waste materials from the Work shall be contained and collected in a manner to 
prevent any contact with the river valleys and waterways. All collected waste materials 
shall be disposed of in accordance with Section 01 35 43 – Environmental Procedures 
and the Environmental Assessment (EA) prepared for the project (provided in Appendix 
E). 

.5 The Contractor is responsible for the development and supply of construction access to 
the Work as approved by the Departmental Representative.  

1.4 ACCESS TO ADJACENT PROPERTIES  

.1 Construction operations shall be conducted so as to cause minimal inconvenience to the 
public.  
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1.5 SURVEY OF EXISTING PROPERTY CONDITIONS  

.1 Submission of tender is deemed to be confirmation that the Contractor has inspected the 
site and is conversant with all conditions affecting execution and completion of work.  

.2 The Contractor shall regularly monitor the condition of the Work Site and of property on 
and adjoining the Work Site throughout the construction period, and shall immediately 
notify the Owner if any deterioration in condition is detected. Such monitoring shall 
cover all pertinent features and property including, but not limited to, buildings, 
structures, roads, walls, fences, slopes, sewers, culverts and landscaped areas.  

1.6 PROTECTION OF PERSONS AND PROPERTY 

.1 Comply with all applicable safety regulations of the Workers’ Compensation Board of 
Alberta (WCB) including, but not limited to, WCB’s Industrial Health and Safety 
Regulations, Industrial First Aid Regulations, and Workplace Hazardous Materials 
Information System Regulations. 

.2 The Contractor shall take all necessary precautions and measures to prevent injury or 
damage to persons and property on or near the Work Site. 

.3 The Contractor shall promptly take such measures as are required to repair, replace or 
compensate for any loss or damage caused by the Contractor to any property or, if Parks 
Canada so directs, shall promptly reimburse to Parks Canada the costs resulting from 
such loss or damage.  

1.7 USE OF PUBLIC AREAS 

.1 Flag persons shall be provided when vehicles are entering or exiting Worksite access 
points.  

.2 The Contractor shall ensure that its vehicles and equipment do not cause nuisance in 
public areas. All vehicles and equipment leaving the Work Site and entering public 
roadways shall be cleaned of mud and dirt clinging to the body and wheels of the vehicle. 
All vehicles arriving at or leaving the Work Site and transporting materials shall be 
loaded in a manner which will prevent dropping of materials or debris on the roadways, 
and where contents may otherwise be blown off during transit such loads shall be covered 
by tarpaulins or other suitable covers. Spills of materials in public areas shall be removed 
or cleaned immediately by the Contractor at no cost to the Owner.   All activities shall be 
in accordance with Section 01 35 43 - Environmental Procedures and Appendix C. 

1.8 SUPERVISORY PERSONNEL 

.1 In accordance with Government of Canada GC 2.6 R28Z0D, within five Days after 
award notification, the Contractor shall submit to the Departmental Representative 
confirmation of the names of the supervisory personnel and other key staff designated for 
assignment on the Contract.  

.2 The following personnel shall be included in the list: 

.1 Project Superintendent.  

.2 Safety Representative.  

.3 The above personnel shall perform the following duties:  

.1 The Project Superintendent shall be employed full time and shall be present on 
the Work Site each and every workday that Work is being performed, from the 
commencement of Work to Total Performance of the Work.  
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.2 The Project Superintendent shall nominate a Deputy Project Superintendent who 
shall have the authority of the Project Superintendent during the latter’s absence.  

.3 The Safety Representative shall possess safety experience in general 
construction. Duties shall encompass all matters of safety activities from 
commencement of Work until the Total Performance of the Work.  

1.9 MEETINGS 

.1 The Work includes attending meetings between the Contractor and the Departmental 
Representative. The meetings will be called and chaired by the Departmental 
Representative as required. The Contractor shall be represented at such meetings to the 
satisfaction of the Departmental Representative.  

.2 The Departmental Representative will schedule an initial meeting to be held on site after 
award notification. Senior representatives of the Owner, Departmental Representative, 
Contractor, major Subcontractors, field inspectors and supervisors are to be in attendance.  

.3 The Contractor will be requested to assemble his site staff and sub-contractors for an 
environmental briefing to be conducted by Parks Canada. The briefing shall be of 
approximately 1 hour in duration and held at initial project start-up. The Contractor shall 
ensure that all his current project staff is in attendance. The Departmental Representative 
and the Contractor will co-operate in setting the most appropriate time and place for the 
briefing.   Subsequent to the initial environmental briefing, briefings will be arranged for 
new staff and sub-contractors showing up on the project. 

1.10 WASTE DISPOSAL 

.1 All surplus, unsuitable and waste materials shall be removed from the job site to 
approved sites outside Banff National Park.  Refer to Section 01 35 43 – Environmental 
Procedures and Environmental Protection Plan. 

.2 Deposit of any construction debris into any waterway is strictly forbidden.  

.3 Cost for Waste Disposal described above shall be considered incidental to the Unit Price 
items and no additional payment will be made except as identified herein.  

.4 Waste Disposal shall be completed in accordance with Section 01 35 43 – Environmental 
Procedures. 

1.11 WORK STOPPAGE 

.1 Give precedence to safety and health of public and site personnel and protection of the 
environment over cost and schedule considerations for Work. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 
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END OF SECTION 
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Part 1 General 

1.1 RELATED REQUIREMENTS 

.1 Section 01 11 00 – Summary of Work. 

.2 Section 01 35 00.06 – Special Procedures for Traffic Control. 

1.2 DESCRIPTION 

.1 Mobilization and Demobilization consists of preparatory work and operations including 
but not limited to, those necessary for the movement of personnel, equipment, camp, 
buildings, shops, offices, supplies and incidentals to and from the project site. 
Mobilization and Demobilization further consists of all traffic control requirements as 
provided in Section 01 35 00.06 – Special Procedures for Traffic Control. 

.2 Any protective measures or movement of Contractor trailers necessitated by animal 
interactions and required by Parks Canada will be paid by the Departmental 
Representative, and are not to be anticipated in the Lump Sum Contract Price for 
Mobilization and Demobilization.  

1.3 MEASUREMENT PROCEDURES 

.1 Mobilization and Demobilization: 

.1 50% of Lump Sum Contract Price for Mobilization and Demobilization to be 
paid when mobilization to site is complete. 

.2 The remainder of the Lump Sum Price for Mobilization and Demobilization to be 
paid after Contract Completion and the site has been cleaned and left in condition 
to the satisfaction of the Departmental Representative and all other Agencies 
having Jurisdiction. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 RELATED SECTIONS 

.1 Section 01 11 00 – Summary of Work. 

.2 Section 01 14 00 – Work Restrictions. 

.3 Section 01 33 00 – Submittal Procedures. 

.4 Section 01 35 43 – Environmental Procedures. 

.5 Section 01 45 00 – Quality Control. 

.6 Section 01 52 00 – Construction Facilities. 

.7 Section 01 77 00 – Close out Procedures. 

.8 Section 01 78 00 – Close out Submittals. 

1.2 MEASUREMENT PROCEDURES 

.1 This Work shall be incidental to the contract and will not be measured for payment. 

1.3 COORDINATION 

.1 Perform coordination of progress schedules, submittals, use of site, temporary utilities, 
construction facilities, and construction Work, with progress of Work of other 
Contractors, and Work by Owner, under instructions of the Departmental Representative. 

1.4 CONSTRUCTION ORGANIZATION AND START UP 

.1 Within seven (7) days after award of Contract, request a meeting of Contract 
Representatives to discuss and resolve administrative procedures and responsibilities. 
Meeting shall be chaired by the Departmental Representative who will prepare the 
minutes of the meeting. 

.2 Senior representatives of the Owner, Departmental Representative, Contractor, major 
Subcontractors, field inspectors and supervisors are to be in attendance. 

.3 Agenda to include following: 

.1 Appointment of official representative of participants in Work. 

.2 Schedule of Work. 

.3 Schedule of submittals in accordance with Section 01 33 00. 

.4 Requirements for temporary facilities, offices, storage sheds, utilities, fences in 
accordance with Section 01 52 00. 

.5 Site safety and security in accordance with Sections 01 14 00, 01 52 00 and 01 35 
43. 

.6 Quality Control in accordance with Section 01 45 00. 

.7 Proposed changes, change orders, procedures, approvals required, mark up 
percentages permitted, time extensions, overtime, and administrative 
requirements. 

.8 Owner-furnished materials. 

.9 Monthly progress claims, administrative procedures, photographs, and 
holdbacks. 
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.10 Close out procedures and submittals in accordance with Sections 01 77 00 and 01 
78 00. 

.11 Insurances and transcript of policies. 

.12 Other business.  

.4 Comply with Departmental Representative’s allocation of mobilization areas of site; for 
field offices and sheds, for access, traffic, and parking facilities. 

.5 During construction, coordinate use of site and facilities through Departmental 
Representative’s procedures for intra project communications: Submittals, reports and 
records, schedules, coordination of Drawings, recommendations, and resolution of 
ambiguities and conflicts. 

.6 Comply with instructions of the Departmental Representative for use of temporary 
utilities and construction facilities. 

.7 Coordinate field engineering and layout work with the Departmental Representative. 

1.5 ON SITE DOCUMENTS 

.1 Maintain at job site, one copy each of the following: 

.1 Contract Drawings. 

.2 Specifications. 

.3 Addenda. 

.4 Change Orders. 

.5 Other modifications to Contract. 

.6 Traffic Management Plan. 

.7 Safety Plan. 

.8 WHMIS. 

.9 Environmental Protection Plan. 

.10 Copy of approved Work schedule and most recent updated schedule. 

.11 Notice of Project. 

.12 Labour and Material Bond 

1.6 PROJECT SCHEDULES 

.1 Submit preliminary construction progress schedule to Departmental Representative  

.2 During progress of Work revise and resubmit as directed by the Departmental 
Representative.  

1.7 SUBMITTALS 

.1 Submit product data to Section 01 33 00 for review for compliance with Contract 
Documents.  

.2 Submit requests for payment for review, and for transmittal to Departmental 
Representative. Payment request on last day of the month. 

.3 Submit requests for interpretation of Contract Documents, and obtain instructions 
through Departmental Representative. 

.4 Process substitutions through Departmental Representative. 

.5 Process change orders through Departmental Representative. 
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.6 Deliver closeout submittals for review and preliminary inspections, for transmittal to 
Departmental Representative. 

1.8 CLOSEOUT PROCEDURES 

.1 Notify Departmental Representative when Work is considered ready for Substantial 
Performance. 

.2 Accompany Departmental Representative on preliminary inspection to determine items 
listed for completion or correction. 

.3 Comply with Departmental Representative’s instructions for correction of items of Work 
listed in executed certificate of Substantial Performance. 

.4 Notify Departmental Representative of instructions for completion of items of Work 
determined in Departmental Representative’s final inspection. 

.5 Schedule project meetings at the call of Departmental Representative. 

.6 Contractor, Subcontractor and suppliers attending meetings will be qualified and 
authorized to act on behalf of party each represents. 

.7 Note that the Departmental Representative will be responsible for preparing agenda for 
meetings, notification of meeting dates and recording meeting minutes. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 RELATED REQUIREMENTS 

.1 Section 01 14 00 – Work Restrictions. 

.2 Section 01 35 00.06 – Special Procedures for Traffic Control. 

.3 Section 01 35 29.06 – Health and Safety Requirements. 

.4 Section 01 35 43 – Environmental Procedures. 

.5 Section 01 45 00 – Quality Control. 

.6 Section 01 78 00 – Closeout Submittals. 

1.2 MEASUREMENT PROCEDURES 

.1 This work shall be incidental to contract and will not be measured for payment. 

1.3 REFERENCES 

.1 Not Used. 

1.4 ADMINISTRATIVE 

.1 Submit to Departmental Representative submittals listed for review. Submit with 
reasonable promptness and in orderly sequence so as to not cause delay in Work. Failure 
to submit in ample time is not considered sufficient reason for an extension of Contract 
Time and no claim for extension by reason of such default will be allowed. 

.2 Do not proceed with Work affected by submittal until review is complete. 

.3 Present shop drawings, product data, samples and mock ups in SI Metric units. 

.4 Review submittals prior to submission to Departmental Representative. This review 
represents that necessary requirements have been determined and verified, or will be, and 
that each submittal has been checked and coordinated with requirements of Work and 
Contract Documents. Submittals not stamped, signed, dated and identified as to specific 
project will be returned without being examined and shall be considered rejected. 

.5 Notify Departmental Representative in writing at time of submission, identifying any 
deviations from requirements of Contract Documents stating reasons for deviations. 

.6 Verify field measurements and affected adjacent Work is consistent. 

.7 Contractor's responsibility for errors and omissions in submission is not relieved by 
Departmental Representative’s review of submittals. 

.8 Contractor's responsibility for deviations in submission from requirements of Contract 
Documents is not relieved by Departmental Representative review. 

.9 Keep one reviewed copy of each submission on site. 

1.5 MOCK-UPS 

.1 Mock ups may be requested. Approval/acceptance of Mock-up will be required prior to 
proceeding with work. 
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1.6 CERTIFICATES AND TRANSCRIPTS 

.1 Immediately after award of Contract, submit Workers' Compensation Board status. 

1.7 REQUIRED CONTRACTOR SUBMITTALS 

.1 General  

.1 This Clause identifies the plans, programs, and documentation required prior to 
mobilization on site and during the construction phase.  

.2 Pre-Mobilization Submittals:  The Contractor shall not begin any site Work until the 
Departmental Representative has authorized acceptance of submittals in writing. Submit 
the following plans and programs to the Departmental Representative for review a 
minimum of seven (7) days prior to mobilization to the project site:  

.1 Project schedule. Submission shall include both a paper copy of the schedule and 
an electronic copy.  

.2 List of subcontractors, suppliers and consultants, their role and their key 
personnel, including names and positions, addresses, telephone and cellular 
telephone numbers, as requested by Departmental Representative. 

.3 Plan describing methods the Contractor will have to meet his responsibilities as 
the Prime Contractor for Traffic Control in the Work zones.  

.4 Contractor Chain of Command, listing key Contractor personnel, including for 
each name, position, qualification, experience, telephone, cellular telephone and 
numbers. The list shall include the names and telephone/cellular telephone 
numbers for contact persons who are available on a 24-hour basis in the event of 
emergencies.  

.5 Contractor to confirm, in writing, compliance to Directive 17 (Appendix C) and 
Section 01 35 43 – Environmental Procedures.  

.6 Contractor shall develop an “Emergency Procedures Protocol” in consultation 
with Parks Canada. 

.3 Construction Phase Submittals 

.1 Progress Reports that outline the detailed Work (Contractor, subcontractors, 
suppliers, consultants) completed to date as well as the anticipated Work to be 
performed for the following week.  Also, alternate Work to be identified if Work 
or a portion of, proposed cannot be done due to weather, equipment breakdown, 
delays in delivery, etc. 

.2 Submit copies of reports or directions issued by Federal and Provincial health 
and safety inspectors. 

.3 Submit copies of incident and accident reports. 

.4 Project Completion Submittals  

.1 Record Drawings -The Contractor shall submit copies of all Contractor's 
Drawings revised as necessary to record all as-built changes to the Work and the 
Contractor shall submit a set of Contract Drawings clearly marked to record as-
built changes to the Work.  

.5 The Contractor shall not construe the Departmental Representative’s authorization of the 
submittals to imply approval of any particular method or sequence for conducting the 
Work, or for addressing health and safety concerns. Authorization of the programs shall 
not relieve the Contractor from the responsibility to conduct the Work in strict 
accordance with the requirements of Federal or Provincial regulations, this specification, 
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or to adequately protect the health and safety of all workers involved in the project and 
any members of the public who may be affected by the project. The Contractor shall 
remain solely responsible for the adequacy and completeness of the programs and work 
practices, and adherence to them.  

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 RELATED REQUIREMENTS 

.1 All Division 01, 02 and 03 Sections. 

1.2 MEASUREMENT PROCEDURES 

.1 Cost of Traffic Control shall be considered incidental to “Lump Sum Price Item 1 – 
Mobilization and Demobilization”, and no additional payment will be made for the 
duration of the Contract. 

.2 Cost of snow removal for Contractor to do the work identified in the Contract while 
Contractor is on site shall be considered incidental to “Lump Sum Price Item 1 – 
Mobilization and Demobilization”, and no additional payment will be made for the 
duration of the Contract. This excludes snow removal on Public roads. 

1.3 REFERENCES 

.1 The Contractor shall provide traffic control in accordance with current edition of: 

.1 Alberta Transportation – Traffic Accommodation in Work Zones. 

.2 Manual of Uniform Traffic Control Devices for Canada, (MUTCD) distributed 
by Transportation Association of Canada. 

1.4 QUALITY CONTROL 

.1 All Quality Control by the Contractor. 

1.5 GENERAL 

.1 The Contractor shall develop and implement a Traffic Management Plan in 
accordance with the requirements of the current edition of the AT - Traffic 
Accommodation in Work Zones, except where specified otherwise. The Traffic 
Management Plan will include plans specific to each detour and access point 
required for this project.  

.2 The Contractor shall design, supply, erect, move and maintain all traffic control 
devices, signs, temporary pavement marking, other safety measures and provide 
staff to ensure safe passage of all traffic from commencement of site work to date 
of acceptance by the Departmental Representative.  

.3 All traffic and warning signs shall be either bilingual or of a symbolic or pictorial 
type. If bilingual signs are used, the English and French message shall be of 
equal letter size and at same elevation, with English on left and French on right. 
Assistance in translation of construction and warning signs to French may be 
obtained from Parks Canada.  

.4 All speed limits, traffic control and warning signs shall have an “NPC” adhesive 
sticker added to bottom right-hand corner. These stickers will be supplied by 
Parks Canada following the acceptance by the Departmental Representative of 
the Contractor’s traffic management plan.  

.5 The Contractor shall coordinate traffic management procedures with other 
Contractors working in the area.  
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1.6 INFORMATIONAL AND WARNING DEVICES 

.1 Provide and maintain signs, flashing warning lights and other devices required to indicate 
construction activities or other temporary and unusual conditions resulting from Project 
Work which requires road user response. 

.2 Supply and erect signs, delineators, barricades and miscellaneous warning devices as 
specified in the Traffic Management Plan submitted by the Contractor and approved by 
the Departmental Representative. 

.3 Place signs and other devices to standards and in locations recommended in AT - Traffic 
Accommodation in Work Zones. 

.4 Signs shall be wind resistant. 

.5 As situation on site changes, Contractor to update his Traffic Management Plan outlining 
signs and other devices required for the project and submit for the approval of the 
Departmental Representative. 

.6 Continually inspect and maintain traffic control devices in use by: 

.1 Checking signs daily for legibility, damage, suitability and location.  

.2 Cleaning, repairing or replacing signs as required ensuring clarity and 
reflectance. 

.3 Removing or covering signs which do not apply to conditions existing from day 
to day or time to time. 

1.7 PROTECTION AND MAINTENANCE OF TRAFFIC 

.1 Protect travelling public from damage to person and property. 

.2 Contractor's traffic on roads selected for hauling material to and from site to interfere as 
little as possible with public traffic. 

.3 Maintain access and haul roads as necessary. 

.4 Dust control: adequate to ensure safe operation at all times. 

.5 Lighting: to assure full and clear visibility for full width of haul road and work areas 
during night work operations if night work operations required. 

.6 Provide snow removal during period of Work. 

.7 Verify adequacy of existing roads and allowable load limit on these roads. Contractor: 
responsible for repair of damage to roads caused by construction operations. 

.8 Maintain and protect traffic on affected roads during construction period except as 
otherwise specifically directed by Departmental Representative. 

.9 Provide competent flag persons, trained in accordance with, and properly dressed and 
equipped as specified in, Alberta Transportation - Traffic Accommodation in Work 
Zones for situations as follows: 

.1 When vehicles are entering or exiting Worksite access points. 

.2 When vehicles are entering or exiting gravel pits in the park.  

.3 When workmen or equipment are employed on travelled way over brow of hills, 
around sharp curves or at other locations where oncoming traffic would not 
otherwise have adequate warning. 

.4 Where temporary protection is required while other traffic control devices are 
being erected or taken down. 
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.5 For emergency protection when other traffic control devices are not readily 
available. 

.6 In situations where complete protection for workers, working equipment and 
public traffic is not provided by other traffic control devices. 

.10 Delays to public traffic due to contractor's operators: 10 minutes maximum. 

.11 No stoppage of traffic will be allowed for the period commencing at 07:00 a.m. on the 
day before a Statutory Holiday or long weekend to 7:00 a.m. on the day following a long 
weekend. 

.12 During hours of darkness, Contractor shall determine requirements but as a minimum, 
flag persons shall be additionally equipped with a red signal hand-light of sufficient 
brightness to be clearly visible to approaching traffic and flagging stations shall be 
illuminated by overhead lighting. Signs indicating hazardous conditions and signs 
requiring increased attention shall be marked with flashers. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 RELATED SECTIONS 

.1 Section 01 14 00 – Work Restrictions. 

.2 Section 01 33 00 – Submittal Procedures. 

.3 Section 01 35 43 – Environmental Procedures. 

.4 Section 01 41 00 – Regulatory Requirements. 

.5 Section 02 81 01 – Hazardous Materials. 

1.2 MEASUREMENT PROCEDURES 

.1 This work shall be incidental to contract and will not be measured for payment. 

1.3 REFERENCES 

.1 Canada Labour Code, Part 2, Canada Occupational Safety and Health Regulations 

.2 Health Canada/Workplace Hazardous Materials Information System (WHMIS) 

.1 Material Safety Data Sheets (MSDS). 

.3 Province of Alberta 

.1 Occupational Health and Safety Act, R.S.A. 2000. 

1.4 SUBMITTALS 

.1 Make submittals in accordance with Section 01 33 00 – Submittal Procedures. 

.2 Submit copies of reports or directions issued by Federal or Provincial health and safety 
inspectors. 

.3 Submit copies of incident and accident reports. 

.4 Submit WHMIS MSDS - Material Safety Data Sheets in accordance with Section 
02 81 01 - Hazardous Materials. 

.5 On-site Contingency and Emergency Response Plan: address standard operating 
procedures to be implemented during emergency situations.   

 

1.5 FILING OF NOTICE 

.1 File Notice of Project with Provincial authorities prior to beginning of Work. 

.2 Parks Canada recognizes that federal Occupational Health and Safety legislation places 
specific responsibilities upon Parks Canada as owner of the work place. In order to meet 
those requirements, Parks Canada has implemented a contractor safety regime to ensure 
roles and responsibilities assigned under Part II of the Canada Labour Code and the 
Canada Occupational Health and Safety Regulations are implemented and observed when 
involving contractor(s) to undertake work in Parks Canada work places, including on 
Parks Canada property.  

.3 After contract award and prior to commencement of any work under the contract, the 
Project Manager will hold a health and safety meeting with the Contractor. At this 
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meeting, the Contractor is required to complete and sign an Attestation to certify the 
Contractor will comply with the requirements set out in the Attestation and the terms and 
conditions of the contract.  

1.6 SAFETY ASSESSMENT 

.1 Perform site specific safety hazard assessment related to project. 

1.7 MEETINGS 

.1 Schedule and administer Health and Safety meeting with Departmental Representative 
prior to commencement of Work. 

1.8 REGULATORY REQUIREMENTS 

.1 Do Work in accordance with Section 01 41 00 – Regulatory Requirements. 

1.9 PROJECT/SITE CONDITIONS 

1.10 GENERAL REQUIREMENTS 

.1 Develop written site-specific Health and Safety Plan based on hazard assessment prior to 
beginning site Work and continue to implement, maintain, and enforce plan until final 
demobilization from site. Health and Safety Plan must address project specifications. 

1.11 RESPONSIBILITY 

.1 Be responsible for health and safety of persons on site, safety of property on site and for 
protection of persons adjacent to site and environment to extent that they may be affected 
by conduct of Work. 

.2 Comply with and enforce compliance by employees with safety requirements of Contract 
Documents, applicable federal, provincial, territorial and local statutes, regulations, and 
ordinances, and with site-specific Health and Safety Plan. 

1.12 COMPLIANCE REQUIREMENTS 

.1 Comply with Occupational Health and Safety Act, General Safety Regulation, Alberta. 

.2 Comply with Canada Labour Code, Canada Occupational Safety and Health Regulations. 

1.13 UNFORSEEN HAZARDS 

.1 When unforeseen or peculiar safety-related factor, hazard, or condition occur during 
performance of Work, follow procedures in place for Employee's Right to Refuse Work 
in accordance with Acts and Regulations of Province having jurisdiction and advise 
Departmental Representative verbally and in writing. 

1.14 HEALTH AND SAFETY CO-ORDINATOR 

.1 Employ and assign to Work, competent and authorized representative as Health and 
Safety Co-ordinator. Health and Safety Co-ordinator must: 

.1 Have site-related working experience specific to activities associated with 
earthworks. 

.2 Have working knowledge of occupational safety and health regulations. 



Brewster Creek Parking Lot Section 01 35 29.06 
May 2015 HEALTH AND SAFETY REQUIREMENTS 
Parks Canada Page 3 
 

.3 Be responsible for completing Contractor's Health and Safety Training Sessions 
and ensuring that personnel not successfully completing required training are not 
permitted to enter site to perform Work. 

.4 Be responsible for implementing, enforcing daily and monitoring site-specific 
Contractor's Health and Safety Plan. 

.5 Be on site during execution of Work and report directly to and be under direction 
of site supervisor. 

1.15 CORRECTION OF NON-COMPLIANCE 

.1 Immediately address health and safety non-compliance issues identified by authority 
having jurisdiction or by Departmental Representative. 

.2 Provide Departmental Representative with written report of action taken to correct 
non-compliance of health and safety issues identified. 

.3 Departmental Representative may stop Work if non-compliance of health and safety 
regulations is not corrected. 

1.16 WORK STOPPAGE 

.1 Give precedence to safety and health of public and site personnel and protection of 
environment over cost and schedule considerations for Work. 

Part 2 Products 

2.1 NOT USED 

.1 Not used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not used. 

END OF SECTION 
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Part 1 General 

1.1 RELATED REQUIREMENTS 

.1 All Divisions 01, 02, 31, 32, and 35 Sections. 

1.2 SUBMITTALS 

.1 Prior to the commencement of construction the Contractor must provide written 
confirmation that he has read and understood and will comply with environmental 
procedures as outlined in this section 01 35 43-Environmental Procedures and Directive 
17 (Best Management Practices for Construction Projects in Banff National Park -
Appendix C). 

1.3 NATIONAL PARK REGULATIONS  

.1 The Contractor shall ensure that all work is performed in accordance with the ordinances, 
laws, rules and regulations set out in the Canada National Parks Act and Regulations.  

.2 The Contractor and any Sub-Contractors shall obtain a business license from the Parks 
Canada Administration Office in Banff, prior to commencement of the contract.  

.3 All Contractor's vehicles are required to display a vehicle work pass from Parks Canada. 
These permits may be obtained free of charge from the Departmental Representative, 
PCA Environmental Officer or at the Park Gate.  

1.4 CANADIAN ENVIRONMENTAL ASSESSMENT ACT (CEAA)  

.1 Execution of the work is subject to the provisions within the Canadian Environmental 
Assessment Act (CEAA) Guidelines Order of 2012, subsequent amendments, and Parks 
Canada’s Interim Directive on Implementation of the Canadian Environmental 
Assessment Act 2012. 

.2 Failure to comply with or observe environmental protection measures as identified in 
these specifications may result in the work being suspended pending rectification of the 
problems.  

1.5 MONITORING 

.1 Parks Canada will have an ESO attending the site to monitor the construction activity for 
conformance with the Environmental Procedures. The ESO or alternate designated Parks 
Canada staff member will present the “environmental briefing”. The ESO’s main duties 
are to monitor the progress of the construction on an on-going basis to ensure compliance 
with environmental protection measures, and to provide guidance through the 
Departmental Representative, in the event of unanticipated environmental problems. 
Although the ESO has authority to enforce National Parks Act violations, direction to the 
Contractor will be the duty of the Departmental Representative. 

1.6 CONSTRUCTION SITE ACCESS AND PARKING 

.1 In consultation with the Departmental Representative, the Contractor shall formulate an 
agreement for worker transportation to and from the work sites and where workers shall 
park their private vehicles.  Generally, personal vehicles shall be parked at least 10 
metres distance from any watercourse. 
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.2 The Contractor shall ensure that the environment beyond the work limits is not negatively 
impacted or damaged by workers’ vehicles or construction machinery and shall instruct 
workers so that the “footprint” of the project is kept within defined boundaries. 

1.7 PROTECTION OF WORK LIMITS 

.1 The Contractor is to prepare an Environmental Protection Plan which details how the 
work limits shall be marked and what procedures will be employed to ensure trespass 
outside these limits does not occur, to the satisfaction of the Departmental Representative 
and the ESO. 

1.8 EROSION CONTROL 

.1 Erosion control measures that prevent sediment from entering any waterway, water body 
or wetland in the vicinity of the construction site are a critical element of the project and 
shall be implemented by the Contractor. 

.2 If necessary, on-site sediment control measures shall be constructed and functional prior 
to initiating activities.  The Contractor shall prepare an Erosion Control Plan to the 
satisfaction of the Departmental Representative and the ESO.   

.3 The regular monitoring and maintenance of all erosion control measures shall be the 
responsibility of the Contractor.  If the design of the control measures is not functioning 
effectively they are to be repaired.  The Departmental Representative and ESO also will 
monitor erosion control performance. 

.4 The site will be secured against erosion during any periods of construction inactivity or 
shutdown. 

1.9 POLLUTION CONTROL 

.1 The Contractor shall prevent any deleterious and objectionable materials from entering 
streams, rivers, wetlands, water bodies or watercourses that would result in damage to 
aquatic and riparian habitat. Hazardous or toxic products shall be stored no closer than 30 
metres from watercourses. 

.2 The containment, storage, security, handling, use, unique spill response requirements and 
disposal of empty containers, surplus product or waste generated in the use of any 
hazardous or toxic products shall be in accordance with all applicable federal and 
provincial legislation.  Hazardous products shall be stored no closer than 100 metres from 
watercourses. 

.3 The Contractor shall prevent blowing dust and debris by covering and/or providing dust 
control for temporary roads and on-site work by methods that are approved by the 
Departmental Representative or ESO. 

.4 The Contractor shall provide spill kits at re-fuelling, lubrication, and repair locations that 
will be capable of dealing with 110% of the largest potential spill and shall be maintained 
in good working order on the construction site.  The ESO and Departmental 
Representative prior to project start-up must approve these spill kits. The Contractor and 
site staff shall be informed of the location of the spill response kit(s) and be trained in its 
use. 

.5 Timely and effective action shall be taken to stop, contain and clean-up all spills as long 
as the site is safe to enter.  The Departmental Representative and the ESO shall be 
notified immediately of any spill.  If not available, Banff Dispatch will be contacted at 
(403) 762 – 4506.  Spill response cards will be distributed during the initial 
Environmental Briefing with basic instructions and phone numbers. 
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.6 In the event of a major spill, all other work shall be stopped and all personnel devoted to 
spill containment and clean-up. 

.7 The costs involved in a spill incident (the control, clean up, disposal of contaminants and 
site remediation to pre-spill conditions), shall be the responsibility of the Contractor. The 
site will be inspected to ensure completion to the expected standard and to the satisfaction 
of the Departmental Representative and ESO. 

1.10 EQUIPMENT MAINTENANCE, FUELLING AND OPERATION 

.1 The Contractor shall ensure that all soil, seeds and any debris attached to construction 
equipment to be used on the project site shall be removed (e.g. power washing) outside 
the Banff National Park before delivery to the work site. 

.2 Equipment fuelling sites will be identified by the Contractor and approved by the 
Departmental Representative and the ESO.  Except for chain saws, any fuelling closer 
than 100 metres any streams, wetlands, water bodies or waterways shall require the 
authorization and oversight of the Departmental Representative. 

.3 Mobile fuel containers (e.g. slip tanks, small fuel carboys) shall remain in the service 
vehicle at all times. Protection and containment of approved fuel storage sites is 
addressed in # 4 of Pollution Control above. 

.4 Equipment used on the project shall be fuelled with E10, and low sulfur diesel fuels and 
shall conform to local emission requirements.  The Contractor is to ensure that 
unnecessary idling of vehicles is avoided. 

.5 Oil changes, lubricant changes, greasing and machinery repairs shall be performed at 
locations approved by the ESO or the Departmental Representative.  Waste lubrication 
products (e.g. oil filters, used containers, used oil, etc.) shall be secured in spill-proof 
containers and properly recycled or disposed of at an approved facility. No waste 
petroleum, lubricant products or related materials are to be discarded, buried or disposed 
of in borrow pits, turnouts, picnic areas, viewpoints, etc. anywhere within Banff National 
Park. 

.6 The Contractor shall ensure that all equipment is inspected daily for fluid/fuel leaks and 
maintained in good working order.   

.7 Fuel containers and lubricant products shall be stored only in secure locations specified 
by the Departmental Representative.  Fuel tanks or other potentially deleterious substance 
containers shall be secured to ensure they are tamperproof and cannot be drained by 
vandals when left overnight in Banff National Park.  Alternatively, the Contractor may 
hire a security person employed to prevent vandalism. 

1.11 OPERATION OF EQUIPMENT 

.1 Equipment movements shall be restricted to the ‘footprint’ of the construction area.  The 
work limits shall be identified by stake and ribbon or other methods approved by the 
Departmental Representative. Unless authorized by the Departmental Representative, 
activities beyond the work limits are not permitted.  No machinery will enter, work in or 
cross over streams, rivers, wetlands, water bodies or watercourses, nor damage aquatic 
and riparian habitat or trees and plant communities. Some of the construction shall 
require working close to watercourses or water bodies. In these instances, the Contractor 
is to describe measures to be employed to ensure fugitive materials (e.g. rocks, soil, 
branches) and especially deleterious substances (e.g. chemicals) do not enter any 
watercourses, to the satisfaction of the Departmental Representative and ESO. 
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.2 The Contractor shall instruct workers to prevent pushing, placement, raveling, storage or 
stockpiling of any materials (e.g. slash, rock, fill or topsoil) in the trees bordering the 
right-of-way or into watercourses or water bodies. 

.3 When, in the opinion of Parks Canada, negligence on the part of the Contractor results in 
damage or destruction of vegetation, or other environmental or aesthetic features beyond 
the designated work area, the Contractor shall be responsible, at his or her expense, for 
complete restoration including the replacement of trees, shrubs, topsoil, grass, etc. to the 
satisfaction of the Departmental Representative and ESO. 

.4 Restrict vehicle movements to work limits. 

.5 Workers private vehicles are to remain within the construction footprint. 

1.12 FIRE PREVENTION AND CONTROL 

.1 A fire extinguisher shall be carried and available for use on each machine and at locations 
within the plant in the event of fire. Contractor’s staff shall receive basic training in early 
response to wildfire events during the “environmental briefing”. 

.2 Construction equipment shall be operated in a manner and with all original 
manufacturer’s safety devices to prevent ignition of flammable materials in the area. 

.3 Care shall be taken while smoking on the construction site to ensure that the accidental 
ignition of any flammable material is prevented.  Fires or burning of waste materials is 
not permitted. 

.4 In case of fire, the Contractor or worker shall take immediate action to extinguish the fire 
provided it is safe to do so.  The ESO and the Departmental Representative shall be 
notified of any fire immediately.  If not available, Banff Dispatch shall be contacted at 
(403) 762 – 4506. 

.5 Fires or burning of waste materials is not permitted. 

1.13 WILDLIFE 

.1 During the Environmental Briefing all personnel shall be instructed by the ESO on 
procedures to follow in the event of wildlife appearance near or within the work site and 
any other wildlife concerns. 

.2 Construction activities will take place during daylight hours and, and if necessary, the 
construction activity may be scheduled around important wildlife windows. 

.3 All site workers will observe posted speed limits and avoid or terminate activities on site 
that attract or disturb wildlife and vacate the area and stay away from the immediate 
location if bears, cougars, wolves, elk or moose display aggressive behaviour or 
persistent intrusion. Extra care to control materials that might attract wildlife (e.g. 
lunches and food scraps) must be exercised at all times. The contractor will ensure that 
the work site is properly secured during non-work hours with excavations fenced and 
covered as required to prevent injury to wildlife. 

.4 Notify the ESO and Departmental Representative immediately about dens, litters, nests, 
carcasses (road kills), bear activity or encounters on or around the site or crew 
accommodation.  Other wildlife-related encounters are to be reported within 24 hours.  If 
the ESO or Departmental Representative are not available, Banff Dispatch will be 
contacted at (403) 762 – 4506. 
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1.14 RELICS AND ANTIQUITIES  

.1 Artifacts, relics, antiquities and items of historical interest such as cornerstones, 
commemorative plaques, inscribed tablets and similar objects found on the work site 
shall be reported to the ESO or the Departmental Representative immediately.  The 
Contractor and workers shall wait for instructions before proceeding with their work. 

.2 All historical or archaeological objects found in Banff National Park are protected under 
the National Parks Act and Regulations and are the property of Parks Canada.  The 
Contractor and workers shall protect any articles found and request direction from the 
ESO or the Departmental Representative. 

1.15 WASTE MATERIALS STORAGE AND REMOVAL 

.1 The Contractor and workers shall dispose of hazardous wastes in conformance with the 
Environmental Contaminants Act and applicable provincial regulations while observing 
the Code of Good Practice for Management of Hazardous and Toxic Wastes at Federal 
Establishments.   

.2 All wastes originating from construction, trade, hazardous and domestic sources, shall not 
be mixed, but will be kept separate.   

.3 Construction, trade, hazardous waste and domestic waste materials shall not be burned, 
buried or discarded at the construction site or elsewhere in Banff National Park.  These 
wastes shall be contained and removed in a timely and approved manner by the 
Contractor and workers, and disposed of at an appropriate waste landfill site located 
outside the park. Construction waste storage containers, provided by the Contractor, shall 
be emptied by the Contractor when 90% full. Waste containers will have lids, and waste 
loads shall be covered while being transported. 

.4 A concerted effort shall be made by the Contractor and workers to reduce, reuse and 
recycle materials. 

.5 All efforts to prevent wildlife from obtaining food, garbage or other domestic wastes 
shall be made by the Contractor and contract staff while undertaking their work in Banff 
National Park.  Such wildlife attractants shall not be stored at the work site overnight.  
Lunches, coolers and food products, including waste food products, shall be securely 
stored away from access by animals.  Daily removal of food scraps, food wrappers, pop 
cans or other attractive products to bear proof containers is mandatory.  

.6 The Contractor and workers shall immediately report any circumstances related to 
food/garbage (e.g. overflowing container or strong smell) and wildlife to the ESO or the 
Departmental Representative.  If neither can be reached, the Contractor/worker shall 
immediately contact Banff Dispatch at (403) 762 – 4506 and report the details. 

.7 Sanitary facilities, such as a portable container toilet, shall be provided by the Contractor 
and maintained in a clean condition. 

1.16 MISCELLANEOUS SITE MANAGEMENT CONTINGENCIES 

.1 If required, a Contractor’s office and work headquarters material laydown, equipment 
parking and storage area will be permitted at the work site. 

.2 The National Park Act regulations prohibit anyone working within Banff National Park 
from using public campground facilities. 

.3 Removal and storage of snow shall be arranged with the ESO and the Departmental 
Representative.  
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.4 The Contractor shall control blowing dust and debris generated from the construction site 
by means such as covering or wetting down dry materials and rubbish.  Dust control 
measures for temporary access roads may also have to be initiated. 

.5 Security services at the construction site may be desirable or necessary during the 
contract, especially during quiet times. Fuel tanks or other potentially deleterious 
substance containers must be secured by the Contractor to ensure they are tamperproof 
and cannot be drained by vandals at his own cost. 

.6 Pets shall not be brought to or maintained at the construction site or worker’s camp. 

Part 2 Execution 

2.1 MATERIAL LOADING, HAULING, PLACEMENT AND GRADE BUILDING 

.1 During grade construction conducted close to any watercourse, water body or wetland 
methods shall be employed to ensure materials are not pushed, fall or are eroded into the 
water or wetlands. Generally, work within a 30 metre buffer of waterways or wetlands 
requires the close oversight of the ESO and the Departmental Representative. 

.2 No grade building shall occur outside of the designated area or within 1 metre of the drip 
line of existing forest. Any material inadvertently falling outside the work limits is to be 
removed promptly in a manner that does not damage trees or vegetation at that location. 
Materials shall be placed at storage sites or on the grade without spillage outside the 
working limits. Any material inadvertently falling outside the work limits is to be 
removed promptly in a manner that does not damage trees or vegetation at that location. 

2.2 SPECIFIC CONCERNS RELATIVE TO EROSION CONTROL AND 
SEDIMENTATION 

.1 The Contractor shall prepare an Erosion and Sedimentation Management Plan for the 
components of this contract that are undertaken in proximity to watercourses, wetlands or 
riparian environments. This plan shall be to the satisfaction of the Departmental 
Representative and ESO. 

.2 An important desired end result is to allow no release into watercourses of sediments in 
levels that are deleterious to fish or that would harmfully alter, disrupt, or destroy fish 
habitat. Similarly there is to be no sediment release into areas of vegetation growth or 
sensitive areas of sediments in levels that would adversely alter growing or hydraulic 
conditions.   

2.3 CLEANING 

.1 Ensure public waterways, storm and sanitary sewers remain free of waste and volatile 
materials disposal. 

END OF SECTION 



Brewster Creek Parking Lot Section 01 41 00 
May 2015 REGULATORY REQUIREMENTS 
Parks Canada Page 1 
 

Part 1 General 

1.1 RELATED SECTIONS 

.1 Not Used. 

1.2 REFERENCES AND CODES 

.1 Perform Work in accordance with National Building Code of Canada (NBC) including 
amendments up to tender closing date and other codes of provincial or local application 
provided that in case of conflict or discrepancy, more stringent requirements apply. 

.2 Meet or exceed requirements of: 

.1 Contract documents. 

.2 Specified standards, codes and referenced documents. 

1.3 CANADIAN ENVIRONMENTAL PROTECTION ACT 

.1 Perform Work in accordance with Canadian Environmental Protection Act. 

1.4 NATIONAL PARKS ACT 

.1 Perform Work in accordance with National Parks Act when projects are located within 
boundaries of National Park. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 MEASUREMENT PROCEDURES 

.1 This work shall be incidental to contract and will not be measured for payment. 

1.2 INSPECTION 

.1 Allow Departmental Representative access to Work. If part of Work is in preparation at 
locations other than Place of Work, allow access to such Work whenever it is in progress. 

.2 Give timely notice requesting inspection if Work is designated for special tests, 
inspections or approvals by Departmental Representative instructions, or law of Place of 
Work. 

.3 If Contractor covers or permits to be covered Work that has been designated for special 
tests, inspections or approvals before such is made, uncover such Work, have inspections 
or tests satisfactorily completed and make good such Work. 

.4 Departmental Representative will order part of Work to be examined if Work is 
suspected to be not in accordance with Contract Documents. If, upon examination such 
work is found not in accordance with Contract Documents, correct such Work and pay 
cost of examination and correction. If such Work is found in accordance with Contract 
Documents, Departmental Representative shall pay cost of examination and replacement. 

1.3 ACCESS TO WORK 

.1 Allow inspection/testing agencies access to Work. 

1.4 REJECTED WORK 

.1 Remove defective Work, whether result of poor workmanship, use of defective products 
or damage and whether incorporated in Work or not, which has been rejected by 
Departmental Representative as failing to conform to Contract Documents. Replace or 
re-execute in accordance with Contract Documents. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 RELATED SECTIONS 

.1 Section 01 35 00.06 – Special Procedures for Traffic Control. 

.2 Section 01 35 43 – Environmental Procedures. 

1.2 SUBMITTALS 

.1 Provide submittals in accordance with Section 01 33 00 – Submittal Procedures. 

1.3 INSTALLATION AND REMOVAL 

.1 Provide construction facilities in order to execute work expeditiously. 

.2 Remove from site all such work after use. 

1.4 SITE STORAGE/LOADING 

.1 Confine work and operations of employees by Contract Documents. Do not unreasonably 
encumber premises with products. 

.2 Do not load or permit to load any part of Work with weight or force that will endanger 
Work. 

1.5 CONSTRUCTION PARKING 

.1 Provide and maintain adequate access and parking at the project site in areas approved by 
the Departmental Representative. 

.2 If authorized to use existing roads for access to project site, maintain such roads for 
duration of Contract and make good damage resulting from Contractors' use of roads. 

1.6 EQUIPMENT, TOOL AND MATERIALS STORAGE 

.1 Provide and maintain, in clean and orderly condition, lockable weatherproof sheds for 
storage of tools, equipment and materials. 

.2 Locate materials not required to be stored in weatherproof sheds on site in manner to 
cause least interference with work activities. 

1.7 SANITARY FACILITIES 

.1 Provide sanitary facilities for work force in accordance with governing regulations, 
ordinances and the EPP. 

.2 Post notices and take precautions as required by local health authorities. Keep area and 
premises in sanitary condition. 

1.8 CONSTRUCTION SIGNAGE 

.1 No other signs or advertisements, other than warning and traffic control signs, are 
permitted on site. 

.2 Signs and notices for safety and instruction shall be in both official languages Graphic 
symbols shall conform to CAN3 Z321. 
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.3 Maintain approved signs and notices in good condition for duration of project, and 
dispose of offsite on completion of project or earlier if directed by Departmental 
Representative 

1.9 PROTECTION AND MAINTENANCE OF TRAFFIC 

.1 Provide traffic control measures in accordance with Section 01 35 00.06 – Special 
Procedures for Traffic Control. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 RELATED SECTIONS 

.1 Section 01 45 00 – Quality Control. 

1.2 REFERENCES 

.1 Within text of each specifications section, reference may be made to reference standards. 

.2 Conform to these reference standards, in whole or in part as specifically requested in 
specifications. 

1.3 QUALITY 

.1 Products, materials, equipment and articles (referred to as products throughout 
specifications) incorporated in Work shall be new, not damaged or defective, and of best 
quality for purpose intended. If requested, furnish evidence as to type, source and quality 
of products provided. 

.2 Defective products, whenever identified prior to completion of Work, will be rejected, 
regardless of previous inspections. Inspection does not relieve responsibility, but is 
precaution against oversight or error. Remove and replace defective products at own 
expense and be responsible for delays and expenses caused by rejection. 

.3 Should disputes arise as to quality or fitness of products, decision rests strictly with 
Departmental Representative based upon requirements of Contract Documents. 

1.4 AVAILABILITY 

.1 Immediately upon signing Contract, review product delivery requirements and anticipate 
foreseeable supply delays for items. If delays in supply of products are foreseeable, notify 
Departmental Representative of such, in order that substitutions or other remedial action 
may be authorized in ample time to prevent delay in performance of Work. 

.2 Shop drawings are to be submitted to Departmental Representative for approval 
prior to purchasing items. 

.3 In event of failure to notify Departmental Representative at commencement of Work and 
should it subsequently appear that Work may be delayed for such reason, Departmental 
Representative reserves right to substitute more readily available products of similar 
character, at no increase in Contract Price or Contract Time. 

1.5 STORAGE, HANDLING AND PROTECTION 

.1 Handle and store products in manner to prevent damage, adulteration, deterioration and 
soiling and in accordance with manufacturer's instructions when applicable. 

.2 Store packaged or bundled products in original and undamaged condition with 
manufacturer's seal and labels intact. Do not remove from packaging or bundling until 
required in Work. 

.3 Store products subject to damage from weather in weatherproof enclosures. 

.4 Remove and replace damaged products at own expense and to satisfaction of 
Departmental Representative. 
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1.6 TRANSPORTATION 

.1 Pay costs of transportation of products required in performance of Work. 

1.7 MANUFACTURER'S INSTRUCTIONS 

.1 Unless otherwise indicated in specifications, install or erect products in accordance with 
manufacturer's instructions. Do not rely on labels or enclosures provided with products. 
Obtain written instructions directly from manufacturers. 

.2 Notify Departmental Representative in writing, of conflicts between specifications and 
manufacturer's instructions, so that Departmental Representative will establish course of 
action. 

.3 Improper installation or erection of products, due to failure in complying with these 
requirements, authorizes Departmental Representative to require removal and 
re-installation at no increase in Contract Price or Contract Time. 

1.8 QUALITY OF WORK 

.1 Ensure Quality of Work is of highest standard, executed by workers experienced and 
skilled in respective duties for which they are employed. Immediately notify 
Departmental Representative if required Work is such as to make it impractical to 
produce required results. 

.2 Do not employ anyone unskilled in their required duties. Departmental Representative 
reserves right to require dismissal from site, workers deemed incompetent or careless. 

.3 Decisions as to standard or fitness of Quality of Work in cases of dispute rest solely with 
Departmental Representative, whose decision is final. 

1.9 CO-ORDINATION 

.1 Ensure co-operation of workers in laying out Work. Maintain efficient and continuous 
supervision. 

1.10 REMEDIAL WORK 

.1 Perform remedial work required to repair or replace parts or portions of Work identified 
as defective or unacceptable. Co-ordinate adjacent affected Work as required. 

.2 Perform remedial work by specialists familiar with materials affected. Perform in a 
manner to neither damage nor put at risk any portion of Work. 

1.11 EXISTING UTILITIES 

.1 Protect, relocate or maintain existing active services if present. When services are 
encountered, cap off in manner approved by authority having jurisdiction. Stake and 
record location of capped service. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 
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Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 PRECEDENCE 

.1 For Federal Government projects, Division 1 Sections take precedence over technical 
specification sections in other Divisions of this Project Manual. 

1.2 RELATED REQUIREMENTS 

.1 Section 01 78 00 – Closeout Submittals. 

1.3 INSPECTION AND DECLARATION 

.1 Contractor's Inspection: Contractor and all Subcontractors shall conduct an inspection of 
Work, identify deficiencies and defects, and repair as required to conform to Contract 
Documents. 

.1 Notify Departmental Representative in writing of satisfactory completion of 
Contractor's Inspection and that corrections have been made. 

.2 Request Departmental Representative's Inspection. 

.2 Departmental Representative's Inspection: Departmental Representative and Contractor 
will perform inspection of Work to identify obvious defects or deficiencies. Contractor 
shall correct Work accordingly. 

.3 Completion: submit written certificate that following have been performed: 

.1 Work has been completed and inspected for compliance with Contract 
Documents. 

.2 Defects have been corrected and deficiencies have been completed. 

.3 Work is complete and ready for Final Inspection. 

.4 Final Inspection: when items noted above are completed, request final inspection of 
Work by Departmental Representative, and Contractor. If Work is deemed incomplete by 
Departmental Representative, complete outstanding items and request re-inspection. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 PRECEDENCE 

.1 For Federal Government projects, Division 1 Sections take precedence over technical 
specification sections in other Divisions of this Project Manual. 

1.2 RELATED REQUIREMENTS 

.1 Section 01 33 00 – Submittal Procedures. 

.2 Section 01 45 00 – Quality Control. 

.3 Section 01 77 00 – Closeout Procedures. 

1.3 RECORDING ACTUAL SITE CONDITIONS 

.1 Contractor to provide as built drawings to Departmental Representative at project 
completion. 

.2 Contract Drawings and shop drawings: legibly mark each item to record actual 
construction, including: 

.1 Field changes of dimension and detail. 

.2 Changes made by change orders. 

.3 Details not on original Contract Drawings. 

.4 References to related shop drawings and modifications. 

.3 Specifications: legibly mark each item to record actual construction, including: 

.1 Changes made by Addenda and change orders. 

1.4 WARRANTIES AND BONDS 

.1 All work is to be warranted for a period of one year after all deficiencies identified during 
final inspection have been rectified. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

END OF SECTION 



Repairs and Paving of the Golf Course Road Section 02 81 01 
May 2015 HAZARDOUS MATERIALS 
Parks Canada Page 1 
 

 

Part 1 General 

1.1 RELATED REQUIREMENTS 

.1 Section 01 33 00 – Submittal Procedures. 

.2 Section 01 61 00 – Common Product Requirements. 

1.2 REFERENCES 

.1 Definitions: 

.1 Dangerous Goods: product, substance, or organism specifically listed or meets 
hazard criteria established in Transportation of Dangerous Goods Regulations. 

.2 Hazardous Material: product, substance, or organism used for its original 
purpose; and is either dangerous goods or material that will cause adverse impact 
to environment or adversely affect health of persons, animals, or plant life when 
released into the environment. 

.3 Hazardous Waste: hazardous material no longer used for its original purpose and 
that is intended for recycling, treatment or disposal. 

.2 Reference Standards: 

.1 Canadian Environmental Protection Act,1999 (CEPA 1999) 

.1 Export and Import of Hazardous Waste and Hazardous Recyclable 
Material Regulations (SOR/2005-149). 

.2 Department of Justice Canada (Jus) 

.1 Transportation of Dangerous Goods Act, 1992 (TDG Act). 

.2 Transportation of Dangerous Goods Regulations (T-19.01-SOR/2001-
286). 

.3 Health Canada / Workplace Hazardous Materials Information System (WHMIS) 

.1 Material Safety Data Sheets (MSDS). 

.4 National Research Council Canada Institute for Research in Construction (NRC-
IRC) 

.1 National Fire Code of Canada-2010. 

 

1.3 DELIVERY, STORAGE AND HANDLING 

.1 Deliver, store and handle materials in accordance with Section 01 61 00 - Common 
Product Requirements and with manufacturer's written instructions. 

.2 Delivery and Acceptance Requirements: deliver materials to site in original factory 
packaging, labelled with manufacturer's name and address. 

.3 Transport hazardous materials and wastes in accordance with Transportation of 
Dangerous Goods Act, Transportation of Dangerous Goods Regulations, and applicable 
provincial regulations. 

.4 Storage and Handling Requirements: 
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.1 Co-ordinate storage of hazardous materials with Departmental Representative 
and abide by internal requirements for labelling and storage of materials and 
wastes. 

.2 Store and handle hazardous materials and wastes in accordance with applicable 
federal and provincial laws, regulations, codes, and guidelines. 

.3 Store and handle flammable and combustible materials in accordance with 
National Fire Code of Canada requirements. 

.4 Keep no more than 45 litres of flammable and combustible liquids such as 
gasoline, kerosene and naphtha for ready use. 

.1 Store flammable and combustible liquids in approved safety cans bearing 
the Underwriters' Laboratory of Canada or Factory Mutual seal of 
approval. 

.2 Storage of quantities of flammable and combustible liquids exceeding 45 
litres for work purposes requires the written approval of the 
Departmental Representative. 

.5 Transfer flammable and combustible liquids away from open flames or heat-
producing devices. 

.6 Solvents or cleaning agents must be non-flammable or have flash point above 38 
degrees C. 

.7 Store flammable and combustible waste liquids for disposal in approved 
containers located in safe, ventilated area. Keep quantities to minimum. 

.8 Observe smoking regulations, smoking is prohibited in areas where hazardous 
materials are stored, used, or handled. 

.9 Storage requirements for quantities of hazardous materials and wastes in excess 
of 5 kg for solids, and 5 litres for liquids: 

.1 Store hazardous materials and wastes in closed and sealed containers. 

.2 Label containers of hazardous materials and wastes in accordance with 
WHMIS. 

.3 Store hazardous materials and wastes in containers compatible with that 
material or waste. 

.4 Segregate incompatible materials and wastes. 

.5 Ensure that different hazardous materials or hazardous wastes are stored 
in separate containers. 

.6 Store hazardous materials and wastes in secure storage area with 
controlled access. 

.7 Maintain clear egress from storage area. 

.8 Store hazardous materials and wastes in location that will prevent them 
from spilling into environment. 

.9 Have appropriate emergency spill response equipment available near 
storage area, including personal protective equipment. 

.10 Maintain inventory of hazardous materials and wastes, including product 
name, quantity, and date when storage began. 

.11 When hazardous waste is generated on site: 

.1 Co-ordinate transportation and disposal with Departmental 
Representative. 
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.2 Comply with applicable federal, provincial and municipal laws 
and regulations for generators of hazardous waste. 

.3 Use licensed carrier authorized by provincial authorities to 
accept subject material. 

.4 Before shipping material obtain written notice from intended 
hazardous waste treatment or disposal facility it will accept 
material and it is licensed to accept this material. 

.5 Label container[s] with legible, visible safety marks as 
prescribed by federal and provincial regulations. 

.6 Only trained personnel handle, offer for transport, or transport 
dangerous goods. 

.7 Provide photocopy of shipping documents and waste manifests 
to Departmental Representative. 

.8 Track receipt of completed manifest from consignee after 
shipping dangerous goods. Provide photocopy of completed 
manifest to Departmental Representative. 

.9 Report discharge, emission, or escape of hazardous materials 
immediately to Departmental Representative and appropriate 
provincial authority. Take reasonable measures to control 
release. 

.12 Ensure personnel have been trained in accordance with Workplace 
Hazardous Materials Information System (WHMIS) requirements. 

.13 Report spills or accidents immediately to Departmental Representative. 
Submit a written spill report to Departmental Representative within 24 
hours of incident. 

Part 2 Products 

2.1 MATERIALS 

.1 Description: 

.1 Bring on site only quantities hazardous material required to perform Work. 

.2 Maintain MSDS in proximity to where materials are being used. Communicate 
this location to personnel who may have contact with hazardous materials. 

Part 3 Execution 

3.1 CLEANING 

.1 Daily Cleaning: 

.1 Leave Work area clean at end of each day. 

.2 Final Cleaning: upon completion remove surplus materials, rubbish, tools and equipment. 

END OF SECTION 
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