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PART 1 - GENERAL  
  
  
1.1 RELATED  
SECTIONS  
 
 

.1   Section 03 10 00 -- Concrete Forming and 
Accessories 

 
.2   Section 03 20 00 -- Concrete Reinforcing 
 
.3   Section 03 30 00 -- Cast-in-Place Concrete 
 
.4   Section 05 50 10 -- Aluminum Bridge 

Fabrication 
 
.5  Section 31 05 17 - Aggregate Materials. 
 
.6 Section 31 23 10 - Excavation, Trenching 

and Backfilling 
 
.7  Section 31 24 13 - Excavation, Embankment 

and Compaction 
 
.8   Section 31 26 13 -- Reshaping Roadway 

Subgrade  
 
.9   Section 31 32 21 - Geotextiles 
 
.10  Section 32 11 23 - Fill Materials.  
 
.11  Section 32 15 50 - Erosion Control.  
 
.12 Section 32 91 21 - On-Site Soil Amendment 

and Grading.  
 
.13  Section 32 91 24 - Dry Mulching.  
 
.14  Section 32 92 21 - Hydraulic Seeding. 
 
.15 Section 35 42 60 - Waterway Channel 

Maintenance. 
 

1.2 SECTION  
INCLUDES  
 
 

.1  Title and description of Work.  
 
.2  Alterations to existing.  
 
.3  Existing services.  
 
.4  Contract method.  
 
.5  Work sequence.  
 
.6  Contractor use of premises.  
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1.3 PRECEDENCE  
 

.1  For Federal Government projects, Division 1 
Sections take precedence over technical 
specification sections in other Divisions 
of this Project Manual.  

 
 
1.4 WORK COVERED BY  
CONTRACT DOCUMENTS 
 
 

.1  Work of this Contract generally comprises
the following:  
.1 Mobilization, including but not 

limited to: provision of contract
security, provision of insurance,
preparation of health and safety
plans, preparation of site specific
Environmental Protection Plan,
provision of site trailer, if required 
by the Contractor,  demobilization, 
cleanup and any other incidental 
activities required to complete the
work. 

.2 Provision of erosion control measures
during construction, including a silt 
boom upstream of the outlet to Edwards
Pond as may be required to meet 
applicable regulations. Erosion 
control measures to include
installation of equipment and
maintenance throughout the duration of
the project to meet applicable
regulations. 

.3  Removal of existing wooden bridge and
the concrete supports. 

.4  Construction of a reinforced concrete 
control structure as shown on the 
drawings. 

.5  Supply and placement of a pedestrian
bridge as shown on the drawings. 

.6  Supply and placement of 75 mm Dia.
galvanized steel piping as shown on
the drawings to be used to house
monitoring equipment. 

.7 Construction of control structure
approach berms and trail gravels 

.8  Dewatering as required to install the
concrete control structure, approach
berms and all other aspects of the
work.  

.9 Placement of materials excavated for 
construction of the control structure 
foundation in the approach berms as
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instructed by the Departmental 
Representative. 

.10 Reinstatement of the site access roads 
and general cleanup at completion of
the work. 

 
 

1.5 EXISTING  
SERVICES             
 

.1  Notify, Departmental Representative and 
utility companies of intended interruption
of services and obtain required permission.

 
.2  Carry out work at times as directed by

governing authorities with minimum
disturbance to pedestrian and vehicular
traffic. 

 
.3  Confirm location and extent of service 

lines in area of work with utility 
companies before starting Work. Notify 
Departmental Representative of findings. 

 
     Note: CBRM sewer lines are located in the

trail/roadway running from Pitt Street to
the Sydney Harbour. 

 
.4  Submit schedule to and obtain approval from 

Departmental Representative for any shut-
down or closure of active service or
facility including power and communications
services. Adhere to approved schedule and
provide notice to affected parties.  

 
.5  Where unknown services are encountered, 

immediately advise Departmental
Representative and confirm findings in
writing.  

 
  
1.6  WORK SEQUENCE   
 

.1 Contractor is required to obtain the 
necessary permit from Nova Scotia
Environment (NSE) for construction of the
works before proceeding with the work. To
assist with expediting this approval
process, PWGSC have provided NSE with
drawings and specifications for the project
in advance of the tender call. Concerns of
NSE have been outlined in Section 01 35 43
Environmental Procedures. 

 
.2  Construct Work in stages to accommodate

logical progression of work and
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coordination of site activities to minimize
impacts to the surrounding community, 
private residential.   

 
.3  Coordinate work to minimize environmental

impacts and to facilitate a steady stream
of progress.  

 
.4  Work to be scheduled and constructed to

allow for quality control and quality
assurance to occur in a logical and
efficient manner. 

 
 

1.7 CONTRACTOR  
RESPONSIBILITIES      
 
 

.1  Contractor Responsibilities:  
.1  Designate submittals and delivery date

for each product in progress schedule.
.2  Review shop drawings, product data,

samples, and other submittals. Submit
to Departmental Representative 
notification of any observed
discrepancies or problems anticipated
due to non-conformance with Contract 
Documents.  

.3  Inspect materials jointly with
Departmental Representative, record
shortages, and damaged or defective
items.  

.4  Handle products at site, including
handling and storage.  

.5  Protect products from damage, and from
exposure to elements.  

.6  Assemble, install, connect, adjust,
and finish products.  

.7  Provide installation inspections
required by public authorities.  

.8  Repair or replace items damaged by
Contractor or subcontractor on site
(under his control) 

.9   Acquisition of NSE Approvals prior to
commencement of work.  
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1.8 DOCUMENTS  
REQUIRED             
 
 

.1 Maintain at job site, one copy each
document as follows:  
.1 Contract Drawings.  
.2 Specifications.  
.3 Addenda.  
.4 Change Orders.  
.5 Other Modifications to Contract.  
.6 Field Test Reports.  
.7 Copy of Approved Work Schedule.  
.8 Health and Safety Plan and Other

Safety Related Documents.   
.9 Environmental Protection Plan.  
.10 Other documents as specified.  
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PART 1 - GENERAL  
  
  
1.1 GENERAL           
           
 
 

.1 Unit rate and Lump Sum items bid are full 
compensation for the work necessary to
complete each item in the Contract in the
Form of Tender. The prices bid are complete
and separate from other or related bid
items. 

 
.2 All measurements shall be along the actual

surface to be measured except where noted
in the individual measurement and payment
items. 

 
.3 Additional instructions for measurement

and/or payment for items of the Work may be
contained in specific sections of the
Technical Specifications. In the case of a
conflict between the instructions for
measurement and payment contained in this 
section and another section, the
requirements of this section shall govern. 

 
1.2 LUMP SUM PRICES  
 

.1 Mobilization/Demobilization:  
 

.1 Consists of but is not necessarily
limited to transport of equipment to
and from project site, establish site
field office and all temporary
facilities, security, secure all
necessary regulatory permits,
insurance and bonding, establish 
health, safety and environmental 
protocols and associated submittals, 
establish site survey control and the
construction and maintenance of all
necessary temporary roads including
re-instatement of existing site access
roads at the completion of work.   

 
.2 Erosion Controls: 
 

.1 There will be no measurement for
payment for Erosion Controls.  

.2 Payment for erosion controls will be
lump sum. This item includes all costs
associated to provide proper erosion
and sediment control and protection 
for the project, to meet the
specifications and applicable
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regulations.  Work will include the 
supply, installation and maintenance
of a silt boom prior to the outlet of
Edwards Pond as may be required to 
meet applicable regulations. Also 
included is the preparation of an 
Erosion and Sediment Control Plan to
be provided by the Contractor as part 
of this contract. The required work to
maintain the erosion control features,
which is also to include the removal
of sediment build up, as required, and
disposal of same by burying on-site in 
the control structure approach berms
is also to be captured in this lump
sum pay item.  Removal of all existing
and new erosion control features at
the completion of the works is also
included. 

 
.3 Water Control: 
 

.1 There will be no measurement for payment 
for water control. 

 
.2  Payment for water control shall be Lump 

Sum. This item includes all costs 
associated with the control of water
levels at the outlet structure to
allow the installation of the
reinforced concrete control structure.
This item will include all equipment,
labour and materials as required to
provide pumps, sandbags, dewatering
sumps, and any other measures that may
be required to carry out the work.  

 
.4 Cast-in-Place Concrete: 
 
     .1 Measurement for payment for cast-in-

place concrete shall be Lump Sum and
shall include all cast-in-place 
features including concrete weir,
retaining walls, abutments, stop logs, 
wooden sill board, misc. metals, and 
inserts.  Excavation and backfilling 
for concrete structures is to be 
included in this item. Also included 
is disposal of excavated materials for 
the weir structure at the base and
within the approach berms.  Backfill 
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around and under the structures will
consist of Type 1 and Type 2
granulars, Type C3 and Type C4 clear 
stone and Type 4 till as shown on the 
drawings.  Price is to include supply,
placement, and compaction of the
backfill materials as noted above in 
and around the limits of the concrete
structure, except Type C3 clear stone, 
payment for which will be by unit rate 
(see Item 1.3.4). Payment for Type 1
granulars on the approach berm trail
surface within the concrete structure
will be by unit rate (see Item
1.3.2.2). 

 
.5   Pedestrian Bridge: 
 
     .1 There will be no measurement for payment

for the design, fabrication, delivery 
and installation of the Pedestrian
Bridge. 

 
     .2  Payment for the fabrication, delivery

and erection of the complete
Pedestrian Bridge Structure and
ancillary equipment, including
fencing, edge guard for fencing,
wooden rail, grating, S.S. bearing
plates, slide pads, anchor bolts and 
grouting shall be lump sum. This item 
shall include all costs for
preparation and submission of stamped
shop drawings, fabrication, labour 
materials, equipment and delivery
required to supply and install the 
Pedestrian Bridge as shown on the 
drawings and as described in these
specifications to the full
satisfaction of the Departmental
Representative. This item will also
include signage indicated the maximum
allowable loading for the Pedestrian
Bridge as indicated in Section 05 50 
10 and as shown on the drawings. 

 
.6   Soil Amendment, Dry Mulching and Hydraulic

Seeding of Disturbed Areas: 
       
    .1 There will be no measurement for

payment for Soil Amendment, Dry 
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Mulching and Hydraulic Seeding of 
areas disturbed by the Contractor 
during the course of the work.  

 
     .2 Payment for Soil Amendment, Dry Mulching 

and Hydraulic Seeding of Disturbed
Areas shall be a Lump Sum item for 
work carried out in accordance with
the relevant specification sections 
for stabilizing disturbed areas. 

 
.7 Remove existing bridge: 

 
.1 There will be no measurement for

payment for Remove existing bridges.  
 

    .2  Payment for removal of the existing 
wooden bridge and the concrete
supports will be lump sum. This item 
includes all costs associated to
remove the wooden bridge and concrete
supports and properly dispose of
these items at an approved disposal
site. 

.8  75 Dia. Galvanized Steel Piping: 
   
    .1  There will be no measurement for 

payment for the supply and install of 
the 75 mm Dia. Galvanized steel
piping as identified on the drawings.

    .2   Payment for the supply and install of
the 75 mm Dia. Galvanized steel
piping will be lump sum.  This item
includes all costs associated with
the supply, fabrication and 
installation, complete with all 
anchoring systems and miscellaneous
items required to complete the
installation as shown on the
drawings. 

1.3 UNIT RATE PRICES 
 

.1 Type 4 Imported Till 
 

.1 Measurement for payment for the supply
and   placement of Type 4 Imported 
Till shall be the number of cubic 
metres of material successfully placed 
to construct the approach berms north 
and south of the control structure,
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all as noted on the drawings.
Calculations of volume shall be based
on cross sections determined by the 
Contractor and verified by the
Departmental Representative, measured
from the exposed subgrade after all
excavation operations are complete to
the final grade after all Type 4 Till 
has been placed.  Any excavation which 
is beyond indicated lines and grades 
will not be measured or paid for
without prior approval of the
Departmental Representative through a
contract change order. 

  
      .2 Payment for Type 4 Till shall be made

at the tendered applicable unit price
for the unit of measure stated in the 
Bid Form and shall include all costs
for the purchase, delivery, placement
and compaction to the required
thickness of Type 4 Till in the areas 
noted on the contract drawings, except 
Type 4 Till included in backfilling
the front section of the weir as noted 
under item 1.2.4 and as shown on the
drawings. 

 
.2 Type 1 and 2 Granular Fill: 
 

 .1  There is no direct payment for supply
and placement of Type 2 Granular Fill
in the areas noted on the contract
drawings in and around the concrete
weir structure as described under item 
1.2.4. 

 
.2  Payment for Type 1 Granular Fill shall

be made at the tendered unit price for
the unit of measure stated in the Bid
Form and shall include for all costs
for the delivery, placement grading
and compaction to the required
thickness for construction of the
approach berm trail. Payment for the 
supply, placement and compaction of
Type 1 Granular Fill shall be based on
the number of tonnes of material
successfully placed to the lines and
thickness noted on the contract
drawings except for the Type 1 
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Granular Fill noted for the subgrade
layer beneath the box weir slab, which
is to be included under Item 1.2.4 in
the lump sum price for Cast-In-Place 
Concrete. Measurement will be based on
scale tickets signed by the
Departmental Representative. 

 
.3 Type R5 Riprap: 
 

.1 Measurement for payment for the supply
and placement of Type R5 Riprap shall 
be the number of tonnes of material
successfully placed to the thickness
noted on the contract drawings.
Measurement will be based on scale
tickets signed by the Departmental
Representative. 

 
.2 Payment for Type R5 Riprap shall be 

made at the tendered applicable unit
price for the unit of measure stated
in the Bid Form and shall include all
costs for the purchase, delivery,
placement to the required thickness of 
the Type R5 Riprap in the areas noted 
on the contract drawings. 

 
.4 Type C3 Clear Stone: 
 

.1 Measurement for payment for the supply
and placement of Type C3 Clear Stone 
shall be the number of tonnes of
material successfully placed as noted 
on the contract drawings. Measurement
will be based on scale tickets signed
by the Departmental Representative. 

 
.2 Payment for Type C3 Clear Stone shall

be made at the tendered applicable
unit price for the unit of measure
stated in the Bid Form and shall 
include all costs for the purchase,
delivery, placement, grading, and
compaction to the requirements and
thicknesses of the Type C3 Clear
Stone in the areas noted on the
contract drawings. 

 
 
 



A-NMS0122216++                                                          
PWGSC MEASUREMENT AND Section 01 22 16 
Edwards Pond Remedial  PAYMENT    
Action Plan/RAP   Page 7 
Weir Control Structure Project  
PROJECT NO. R.074926.016  2015-06-01 
 

.5 Non-Woven Geotextile Fabric: 
 

.1 Measurement for payment for the supply 
and placement of the Non-Woven 
Geotextile Fabric shall be the number
of square metres of material
successfully placed to lines shown on
the drawings. Overlapping will not be
measured for payment. Measurement will
be along the actual surface for a true 
measure of the surface area. 

 
.2 Payment for the Non-Woven Geotextile 

Fabric shall be made at the tendered
applicable unit price for the unit of
measure stated in the Bid Form and
shall include all costs for the
purchase, delivery, and placement of 
the Non-Woven Geotextile Fabric in the 
areas shown on the contract drawings. 

 
.6   Grubbing: 
 

.1 Measurement for payment for grubbing
shall be the number of square metres
removed to a minimum depth of 300 mm
in vegetated areas requiring placement
of Type 4 Till or Selected Backfill 
for construction of weir approach 
berms. 

 
 
.2   Payment for grubbing shall be made at 

the tendered applicable unit price for
the unit of measure stated in the Bid
Form and shall include all costs for
removal of grubbing material as well 
as proper disposal, shaping and
stabilizing grubbings on the site as
directed by the Departmental
Representative. 

 
 

.7   Common Excavation: 
 
    .1 Measurement for payment for the

common excavation required for 
widening the Edwards Pond Outlet and 
other work, except for excavation of 
the outlet structure foundation
covered under Item 1.2.4 shall be the 



A-NMS0122216++                                                          
PWGSC MEASUREMENT AND Section 01 22 16 
Edwards Pond Remedial  PAYMENT    
Action Plan/RAP   Page 8 
Weir Control Structure Project  
PROJECT NO. R.074926.016  2015-06-01 
 

number of cubic metres of material
successfully excavated for possible
reuse as per the details noted on the
contract drawings or for disposal on
site if deemed surplus. At the
commencement of the excavation the
contractor shall take and record
longitudinal sections and cross-
sections to determine the form and
elevations of the ground surface. A
further series of sections shall be
taken at the completion of common 
excavation. All such sections will be
checked by the Departmental
Representative and mutually agreed
upon between the Contractor and the
Departmental Representative and shall 
not thereafter be subject to dispute.
Measurement will be by survey 
performed by Contractor’s surveyor
and the data collected is to be
conveyed to the Departmental
Representative for verification.  

 
 Payment for Common Excavation shall

be made at the tendered applicable
unit price for the unit of measure
stated in the Bid Form and shall 
include all costs for the excavation
to the lines noted on the contact
drawings and possible disposal on
site if the material is deemed
surplus as well as required survey
for measurement of quantities for
this item. 

.8   Selected Backfill: 

.1 Measurement for payment for selected 
backfill of surplus suitable
materials excavated during common
excavation except for backfill 
generated from excavation of the
outlet structure foundation shall be 
the number of cubic metres of
material successfully placed and 
compacted as indicated on the
contract drawings. 

 
.2   Payment for Selected Backfill 

shall be made at the tendered 
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applicable unit price for the 
unit of measure stated in the 
Bid Form and shall include all 
costs for transportation of 
common excavation material to 
the area to be backfilled and 
compaction to the lines and 
elevations indicated on the 
contract drawings. 
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PART 1 - GENERAL  
  
1.1 RELATED  
SECTIONS             
 
 

.1  Section 01 45 00 - Quality Control.  
 
.2  Section 31 23 10 – Excavation, Trenching 

and Backfilling. 
 
.3  Section 31 24 13 – Excavation, Embankment 

and Compaction. 
 
.4 Section 31 32 21 – Geotextiles. 
 
.5 Section 32 11 23 – Fill Materials. 
 
.6 Section 32 15 50 – Erosion Control. 
 
.7 Section 32 91 21 – On-Site Soil Amendment 

and Grading. 
 
.8 Section 32 91 24 – Dry Mulching. 
 
.9 Section 32 92 21 – Hydraulic Seeding. 
 
.10  Section 03 30 00 - Cast-in-place Concrete.
  
 

1.2 RELATED  
REQUIREMENTS  
SPECIFIED ELSEWHERE  
 
 

.1  Particular requirements for inspection and
testing to be carried out by testing
laboratory designated by Departmental
Representative are specified under various
sections.  

 
 

1.3 APPOINTMENT AND  
PAYMENT              
 
 

.1  Departmental Representative will appoint
and pay for the services of a testing
laboratory except for the following:  
.1  Inspection and testing required by

laws, ordinances, rules, regulations
or orders of public authorities.  

.2  Inspection and testing performed
exclusively for Contractor's
convenience.  

.3  Tests specified to be carried out by
Contractor under the supervision of
Departmental Representative.  

 
.2  Where tests or inspections by a designated

testing laboratory reveal Work not in 
accordance with contract requirements, pay
costs for additional tests or inspections
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as required by Departmental Representative
to verify acceptability of corrected work. 

 
 

1.4 CONTRACTOR'S  
RESPONSIBILITIES     
 
 

.1  Provide access to Work for inspection and
testing. 

 
.2 Facilitate inspections and tests and

provide full cooperation to the testing
agency for collection of samples.  

 
.3   Make good Work disturbed by inspection and 
     test. 
  
.4  Provide storage on site for laboratory's 
     exclusive use to store equipment and cure  
     test samples. 
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PART 1 - GENERAL 
  
1.1 PRECEDENCE      .1  For Federal Government projects, Division 1

Sections take precedence over technical
specification sections in other Divisions
of this Project Manual.  

 
1.2 DEFINITIONS      
 

.1  Activity: An element of Work performed 
during course of Project. An activity
normally has an expected duration, and
expected cost and expected resource
requirements. Activities can be subdivided
into tasks.  

 
.2  Bar Chart (GANTT Chart). A graphic display

of schedule-related information. In typical 
bar chart, activities or other Project
elements are listed down left side of
chart, dates are shown across top, and
activity durations are shown as date-placed 
horizontal bars. Generally Bar Chart should
be derived from commercially available
computerized project management system.  

 
.3  Baseline: Original approved plan (for

Project, work package, or activity), plus
or minus approved scope changes.  

 
.4  Construction Work Week: Monday to Friday,

inclusive, will provide five day work week
and define schedule calendar working days
as part of Bar (GANTT) Chart submission.  

 
.5  Duration: Number of work periods (not

including holidays or other nonworking
periods) required to complete an activity
or other Project element. Usually expressed
as workdays or workweeks.  

 
.6  Master Plan: A summary-level schedule that

identifies major activities and key
milestones.  

 
.7  Milestone: A significant event in Project,

usually completion of major deliverable.  
 
.8  Project Schedule: The planned dates for

performing activities and the planned dates 
for meeting milestones. A dynamic, detailed
record of tasks or activities that must be
accomplished to satisfy Project objectives.
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Monitoring and control process involves
using Project Schedule in executing and
controlling activities and is used as basis 
for decision making throughout project life
cycle.  

 
.9  Project Planning, Monitoring and Control

System: Overall system operated by
Departmental Representative to enable
monitoring of project work in relation to
established milestones.  

 
1.3 REQUIREMENTS    .1  Ensure Master Plan and Detail Schedules are

practical and remain within specified
Contract duration.  

 
.2  Plan to complete Work in accordance with

prescribed milestones and time frame.  
 
.3  Ensure that it is understood that Award of 

Contract or time of beginning, rate of
progress, Interim Certificate and Final
Certificate as defined times of completion
are of essence of this contract.  

 
1.4 SUBMITTALS       
 
 

.1  Submit to Departmental Representative
within 7 working days of Award of Contract 
Bar (GANTT) Chart as Master Plan for
planning, monitoring and reporting of
project progress. 

.2  Submit Project Schedule to Departmental
Representative within 5 working days of
receipt of acceptance of Master Plan.  

 
1.5 MASTER PLAN      
 
 

.1  Structure schedule to allow orderly
planning, organizing and execution of Work
as Bar Chart (GANTT). 

.2  Departmental Representative will review and
return revised schedules within 5 working
days. 

.3  Revise impractical schedule and resubmit 
within 3 working days. 

.4  Accepted revised schedule will become
Master Plan and be used as baseline for
updates.  

 
1.6 PROJECT  
SCHEDULE             
 
 

.1  Develop detailed Project Schedule derived
from Master Plan.  

 
.2  Ensure detailed Project Schedule includes 

as minimum milestone and activity types as
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follows:  
.1  Award.  
.2  Mobilization  
.3   Placement of erosion control     

measures. 
.4   Construction of reinforced concrete 

control structure. 
.5   Construction of approach berms 
.6  Fine grading, soil amendment, 

hydroseeding and mulching disturbed 
areas 

.7 Substantial completion. 
 

1.7 PROJECT  
SCHEDULE REPORTING   
 
 

.1  Update Project Schedule on monthly basis
reflecting activity changes and
completions, as well as activities in
progress.  

.2  Include as part of Project Schedule,
narrative report identifying Work status to
date, comparing current progress to
baseline, presenting current forecasts,
defining problem areas, anticipated delays
and impact with possible mitigation.  

 
1.8 PROJECT  
MEETINGS             
 
 

.1  Discuss Project Schedule at regular site
meetings, identify activities that are
behind schedule and provide measures to
regain slippage. Activities considered
behind schedule are those with projected
start or completion dates later than 
current approved dates shown on baseline
schedule. 

 
.2  Weather related delays with their remedial

measures will be discussed and negotiated. 
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1.1 RELATED  
SECTIONS             
 
 

.1  Section 01 45 00 - Quality Control. 
 
.2   Section 05 50 10 -- Aluminum Bridge 

Fabrication 
 
.3   Section 31 23 10 – Excavation, Embankment 

and Compaction.  
 
.4  Section 31 24 13 – Excavation, Embankment 
     and Compaction. 
 
.5   Section 31 32 21 – Geotextiles. 
 
.6   Section 32 11 23 – Fill Materials. 
 
.7   Section 32 15 50 – Erosion Control. 
 
.8   Section 32 91 21 – On-Site Soil Amendment. 
 
.9   Section 32 91 24 – Dry Mulching 
 
.10   Section 32 92 21 – Hydraulic Seeding. 
 
.11  Section 03 30 00 - Cast-in-place Concrete. 
 
 

1.2 REFERENCES       
 

.1  Public Works Government Services Canada 
(PWGSC)  
.1  PWGSC - AES Best Practice - Shop 

Drawing Review Process - December 
2002.  

 
1.3 ADMINISTRATIVE   
 
 

.1  Submit to Departmental Representative 
submittals listed for review. Submit
promptly and in orderly sequence to not
cause delay in Work. Failure to submit in
ample time is not considered sufficient
reason for extension of Contract Time and
no claim for extension by reason of such 
default will be allowed.  

 
.2  Do not proceed with Work affected by

submittal until review is complete.  
 
.3  Present shop drawings, product data,

samples and mock-ups in SI Metric units.  
 
.4  Where items or information is not produced

in SI Metric units converted values are 
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acceptable.  
 
.5  Review submittals prior to submission to

Departmental Representative. This review
represents that necessary requirements have
been determined and verified, or will be,
and that each submittal has been checked
and co-coordinated with requirements of
Work and Contract Documents. Submittals not
stamped, signed, dated and identified as to
specific project will be returned without
being examined and considered rejected.  

 
.6  Notify Departmental Representative, in

writing at time of submission, identifying
deviations from requirements of Contract
Documents stating reasons for deviations.  

 
.7  Verify field measurements and affected

adjacent Work are co-coordinated.  
 
.8  Contractor's responsibility for errors and

omissions in submission is not relieved by
Departmental Representative's review of
submittals.  

 
.9  Contractor's responsibility for deviations

in submission from requirements of Contract
Documents is not relieved by Departmental
Representative review.  

 
.10  Keep one reviewed copy of each submission

on site.  
 
 

1.4 PROGRESS  
PHOTOGRAPHS          
 
 

.1  Submit progress photographs in accordance
with Section 01 78 00 - Closeout 
Submittals.  

 
 

1.5 CERTIFICATES  
AND TRANSCRIPTS      
 
 

.1  Immediately after award of Contract, submit 
Workers' Compensation Board status.  

 
 
.2  Submit transcription of insurance

immediately after award of Contract.  
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PART 1 - GENERAL  
 
1.1 RELATED  
SECTIONS             
 
 

.1  Section 01 33 00 - Submittal Procedures.  
 
 
 

1.2 SECTION  
INCLUDES             
 
 

.1  Health and safety considerations required
to ensure that PWGSC shows due diligence
towards health and safety on construction
sites, and meets the requirements laid out
in PWGSC/RPB Departmental Policy DP 073 -
Occupational Health and Safety -
Construction.  

 
 

1.3 PRECEDENCE      .1  For Federal Government projects, Division 1
Sections take precedence over technical
specification sections in other Divisions
of this Project Manual.  

 
 

  
1.4 REFERENCES       
 
 

.1  Canada Labour Code, Part 2, Canada 
Occupational Safety and Health Regulations.

 
.2   Health Canada/Workplace Hazardous Materials

Information System (WHMIS).  
.1  Material Safety Data Sheets (MSDS).  

 
.3  Province of Nova Scotia  

.1  Occupational Health and Safety Act, 
S.N.S. 1996.  

 
1.5 SUBMITTALS       
 
 

.1  Make submittals in accordance with Section
01 33 00 - Submittal Procedures.  

 
.2  Submit site-specific Health and Safety 

Plan: Within 7 days after date of Notice to
Proceed and prior to commencement of Work.
Health and Safety Plan must include:  
.1  Results of site specific safety hazard

assessment.  
.2  Results of safety and health risk or

hazard analysis for site tasks and 
operation found in work plan.  

.3  Safe work procedures for tasks to be
undertaken as part of the project
activities. 

.4  Excavation Plan for all areas
outlining excavation and removal
procedures on each site. 
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.5  Details of arrangements to prevent 
public access to the sites. 

 
.3  Submit 2 copies of Contractor's authorized

representative's work site health and
safety inspection reports to Departmental
Representative weekly.  

 
.4  Submit copies of reports or directions

issued by Federal, Provincial and 
Territorial health and safety inspectors.  

 
.5  Submit copies of incident and accident

reports within 24 hours of the occurrence. 
 
.6  Submit WHMIS MS - Material Safety Data 

Sheets in accordance with Section 01 33 00-
Submittal Procedures.  

 
.7  Departmental Representative will review

Contractor's site-specific Health and 
Safety Plan and provide comments to
Contractor within 3 days after receipt of
plan. Revise plan as appropriate and
resubmit plan to Departmental
Representative within 3 days after receipt 
of comments from Departmental
Representative.  

 
.8  Departmental Representative's review of

Contractor's final Health and Safety plan
should not be construed as approval and
does not reduce the Contractor's overall
responsibility for construction Health and 
Safety.  

 
.9  Medical Surveillance: where prescribed by 

legislation, regulation or safety program, 
submit certification of medical 
surveillance for site personnel prior to 
commencement of Work, and submit additional
certifications for any new site personnel 
to Departmental Representative.  

 
 .10  On-site Contingency and Emergency Response 

Plan: address standard operating procedures
to be implemented during emergency 
situations.  
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1.6 FILING OF NOTICE 
 

.1  File Notice of Project with Provincial 
authorities prior to beginning of Work.  

 
 

1.7 SAFETY  
ASSESSMENT           
 
 

.1  Perform site specific safety hazard 
assessment related to project.  

 
 

1.8 MEETINGS         
 
 

.1  Schedule and administer Health and Safety 
meeting with Departmental Representative 
prior to commencement of Work.  

 
 

1.9 REGULATORY  
REQUIREMENTS         
 
 

.1  Do Work in accordance with Regulatory 
Requirements.  

 
 

1.10 PROJECT/SITE  
CONDITIONS           
 
 

.1  Work at site will involve contact with:  
.1   Coal fines.  
.2  Coal mine waste rock material.  
.3  Airborne dust resulting from the 

movement of surface soils.  
.4  Acid rock drainage which typically 

results in low pH waters with elevated
acidity and metal concentrations in 
the pond water.  

.5  Construction and demolition waste 
material.  

.6  Scrap metal.  

.7   Arsenic and metals in soil, surface 
waters, groundwater and sediments. 

 
 

1.11 GENERAL  
REQUIREMENTS         
 
 

.1  Develop written site-specific Health and 
Safety Plan based on hazard assessment
prior to beginning site Work and continue
to implement, maintain, and enforce plan
until final demobilization from site.
Health and Safety Plan must address project
specifications.  

 
.2  Departmental Representative may respond in

writing, where deficiencies or concerns are 
noted and may request re-submission with 
correction of deficiencies or concerns.  

 
1.12 RESPONSIBILITY  
 
 

.1  Be responsible for health and safety of
persons on site, safety of property on site
and for protection of persons adjacent to
site and environment to extent that they
may be affected by conduct of Work.  
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.2  Comply with and enforce compliance by
employees with safety requirements of
Contract Documents, applicable federal,
provincial, territorial and local statutes,
regulations, and ordinances, and with site-
specific Health and Safety Plan.  

 
 

1.13 COMPLIANCE  
REQUIREMENTS         
 
 

.1  Comply with Occupational Health and Safety
Act, Occupational Safety General
Regulations, N.S. Reg.  

 
.2  Comply with Canada Labour Code, Canada

Occupational Safety and Health Regulations.
 
 

1.14 UNFORSEEN  
HAZARDS              
 
 

.1  When unforeseen or peculiar safety-related 
factor, hazard, or condition occur during
performance of Work, follow procedures in
place for Employee's Right to Refuse Work
in accordance with Acts and Regulations of
Province having jurisdiction and advise
Departmental Representative verbally and in
writing.  

 
 

1.15 HEALTH AND SAFETY
CO-ORDINATOR  
 
 

.1  Employ and assign to Work, competent and
authorized representative as Health and 
Safety Co-coordinator. Health and Safety 
Co-coordinator must:  
.1  Have minimum 2 years' site-related 

working experience specific to
activities associated with heavy civil
works projects.  

.2  Have working knowledge of occupational
safety and health regulations.  

.3  Be responsible for completing
Contractor's Health and Safety
Training Sessions and ensuring that
personnel not successfully completing
required training are not permitted to
enter site to perform Work.  

.4  Be responsible for implementing,
enforcing daily and monitoring site-
specific Contractor's Health and
Safety Plan.  

.5  Be on site during execution of Work
and report directly to and be under
direction of site supervisor.  
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1.16 POSTING OF  
DOCUMENTS            
 
 

.1  Ensure applicable items, articles, notices 
and orders are posted in conspicuous
location on site in accordance with Acts
and Regulations of Province having
jurisdiction, and in consultation with
Departmental Representative.  

 
1.17 CORRECTION OF  
NON-COMPLIANCE       
 
 

.1  Immediately address health and safety non-
compliance issues identified by authority
having jurisdiction or by Departmental
Representative.  

 
.2  Provide Departmental Representative with

written report of action taken to correct
non-compliance of health and safety issues 
identified.  

 
.3  Departmental Representative may stop Work

if non-compliance of health and safety
regulations is not corrected.  

 
1.18 BLASTING        
 
 

.1  Blasting or other use of explosives is not
permitted on site.  

 
1.19 WORK STOPPAGE   
 
 

.1  Give precedence to safety and health of
public and site personnel and protection of
environment over cost and schedule
considerations for Work.  
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PART 1 - GENERAL  
 
 

 

1.1 RELATED  
SECTIONS    
 
 

.1  Section 01 45 00 - Quality Control. 
 
.2   Section 31 23 10 – Excavation, Trenching 

and Backfilling. 
  
.3  Section 31 24 13 – Excavation, Embankment 

and Compaction. 
 
.4 Section 31 32 21 – Geotextiles. 
 
.5 Section 32 11 23 – Fill Materials. 
 
.6 Section 32 15 50 – Erosion Control. 
 
.7 Section 32 91 21 – On-Site Soil Amendment 

and Grading. 
 
.8 Section 32 91 24 – Dry Mulching. 
 
.9 Section 32 92 21 – Hydraulic Seeding. 
 
.10  Section 03 30 00 - Cast-in-place Concrete. 

  
  
1.2 REFERENCES    
 
 

.1  Canadian Council of Ministers of the 
Environment (CCME), Environmental Quality 
Guidelines.  

 
.2  Nova Scotia Department of Environment and 

Labour, Air Quality Regulations, Section 
112 of the Environment Act.  

 
.3  Nova Scotia Department of Environment and 

Labour, Erosion and Sedimentation Control 
Handbook for Construction Sites. 

 
.4   Environment Canada, Section 36(3) of the 

Fisheries Act, prohibits the planned or 
accidental discharge of deleterious 
substances to waters frequented by fish. 

 
.5   Environment Canada, Migratory Birds  
     Convention Act, prohibits the deposit of 
     oil, oil wastes, or other substances  
     harmful to migratory birds or in any area 
     frequented by birds. 



A-NMS013543++                                                           
PWGSC Environmental Procedures Section 01 35 43 
Edwards Pond Remedial 
Action Plan/RAP   Page 2 
Weir Control Structure Project  
PROJECT NO. R.074926.016  2015-06-01 
 

 
.6   Environment Canada, The Federal Policy on 
     Wetland Conservation. 
 
 

1.3 ENVIRONMENTAL  
PROTECTION PLAN       
 
 

.1  Prepare in writing a site specific
Environmental Protection Plan in order to
clearly define environmental protection
measures. The plan must expand on the use
of materials, products, procedures, and
application techniques that respond to and
have effects on the environment and
contingency plans to deal with
environmental problems that may arise due
to the work.  

 
.2  The Environmental Protection Plan must

incorporate any activities to be undertaken
by sub-contractors if any are employed in
the process. The Environmental Protection
Plan must, at a minimum address the
following elements:  

.1  Introduction  

.2  Mandate  

.3  Goals and Objective  

.4  Roles and Responsibilities  

.5  Project Description  

.6  Mitigation Procedures  

.7  Emergency and Contingency Plans  

.8  Key Contact List  
 
.3  As sub-sections to the Mitigation 

Procedures there will be the following:  
.1   Petroleum, Oils, Lubricant

Materials  
.2  Grubbing, Stripping and 

Materials Excavation on Land  
.3  Waste Management  
.4  Water Management  
.5  Equipment Movement (Truck 

Traffic, Lining of Truck Boxes, 
Cleaning of Truck Body and Tires) 

.6  Dust Control  

.7  Erosion Control  

.8  Noise Control  

.9  Solid Waste Disposal  

.10  Sewage Disposal  

.11  Fencing  
 
.4  As sub-sections to the Emergency and

Contingency Plans there will be the
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following:  
.1  Fuel and Hazardous Materials 

Spills  
.2  Travel Load Loss  
.3  Heritage Resources  

 
.5  Each sub-section will include:  

.1  Principal Environmental Concerns 

.2  Environmental Protection 
Procedures  

 
.6  The Departmental Representative is to

review the EPP prior to any work commencing
on site.  

.1  A draft EPP must be submitted to 
the Departmental Representative 5 
working days prior to any 
activity commencing on the site. 

.2  The Departmental Representative’s 
review of the Contractor's Plan 
will not relieve the Contractor 
of the responsibility for 
compliance with applicable 
environmental regulations.  

 
.7  Each Contractor's employee is to be

provided an orientation on the final
Environmental Protection Plan prior to work
commencing on the site. The Contractor will
keep a record of the employees and their
orientation sessions. Copies of the 
Environmental Protection Plan will be made
available to employees.  

 
.8  Once the Plan has been submitted to the

Departmental Representative, the Contractor
must take the necessary steps to ensure its
full implementation over the course of the
project.  

 
.9  Submission of the Environmental Protection

Plan does not relieve the Contractor in its 
overall responsibilities for Health and
Safety of workers or for its environmental 
responsibilities, including use, storage
and disposal of materials in accordance 
with governing laws and regulations.  

 
1.4 FIRES             
 
 

.1  Fires and burning of rubbish on site are
not permitted.  
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1.5 DISPOSAL OF  
WASTES                
 
 

.1  Burying of rubbish and waste materials on
site is not permitted except as directed by 
the Departmental Representative or as
specified herein.  

 
.2  All waste or volatile materials, such as

mineral spirits, oil or paint thinner shall
be disposed of in such a manner as to
prevent entry into nearby watercourses,
storm or sanitary sewers.  

 
.3  All waste materials or other materials

shall be disposed of in such a way as to
prevent entry into nearby watercourses.  

 
.4  All waste material, except as specified

herein, is to be disposed of at an approved
waste disposal site in a manner in
accordance with applicable Federal and
Provincial laws and regulations.  

 
.5  All construction wastes and debris are to

be confined to the site limits, stored in
suitable, secure piles where possible, and
graded as determined by the Departmental
Representative. Periodic removal of waste 
from the site is required (daily upon
accumulation).  

 
1.6 DRAINAGE        
 
 
 

.1  Provide temporary drainage and pumping as
necessary to keep excavations and site free
from water.  

 
.2  Control, filtration and/or treatment of

natural runoff, induced runoff or any water
containing suspended materials is required.

 
.3  All stockpiled material must be covered and

or dyked to prevent erosion and silt-laden 
runoff.  

 
.4  Site grading activities should be

coordinated with timely placement of fill 
materials, to minimize the length of time
of grading activities.  Runoff from any
exposed soil areas must be controlled by
water control methods such as silt fences
to prevent run-off from the site and 
potential siltation of the adjacent
watercourse.  The contractor is responsible
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for ensuring that all environmental
controls are maintained under all weather
conditions encountered and that suspended
solids levels in water leaving the site are
maintained at the levels described below.  

 
.5   Water released to the environment must be

carried out in a manner to avoid
disturbance of the receiving watercourse
and meet all applicable Federal and
Provincial regulations and guidelines.  

 
.6  Monitoring of the suspended solids will be

undertaken by the Departmental 
Representative of surface drainage from the
project site. In accordance with the CCME
Environmental Quality Guidelines, the
maximum increase of the suspended solids in
the receiving watercourses shall not be
higher than 25 mg/L from background levels 
at any time when background levels are
between 25 and 250 mg/L. The level of
suspended solids must not increase more
than 10% at background levels when
background is greater than 250 mg/L. Should
an unacceptable level be present, work will
be stopped as directed by the Departmental 
Representative. The Contractor will not be
allowed any extra compensation or time
resulting from this suspension of work.  

 
1.7 WORK ADJACENT  
TO WATERWAYS/WETLANDS 
 

.1  Do not operate construction equipment in  
     waterways/wetlands.  
 
.2  Do not deposit excavated fill, waste  
     material or debris in waterways/ 
     wetlands. 
 
.3  Do not skid logs or construction materials 
     across waterways/wetlands. 
 
.4   The Contractor is to store equipment and 
     establish project staging in previously 
     disturbed areas and not on wetlands. 
 

1.8 POLLUTION  
CONTROL               
 
 

.1  Maintain temporary erosion and pollution 
     control features installed under this

contract.  
 
.2  Air Pollution  

.1  Control emissions from equipment and 
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     plant to local authorities emission 
     requirements.  
.2  Cover or wet down dry materials and 
     rubbish to prevent blowing dust or

debris.  
.3  Transport dusty materials in covered 
     haulage vehicles.  
.4  Public roadways and existing site road 

shall be kept clean and free of mud.  
.5  An independent Contractor will be 
     on site for the duration of the

construction period monitoring air
quality. If levels are found to exceed
acceptable limits on site, work may be
stopped and further mitigation may be 
required.  

 
.3  Noise Pollution  

.1  Establish and maintain site procedures
such that noise levels from
construction areas are minimized.  

.2  Control noise level in accordance with
local by-laws.  

.3  Use vehicles and equipment equipped 
with efficient muffling devices.  

.4  Provide and use devices that will
minimize noise level in construction
area.  

 
.4  Refueling Areas  

.1  Review in detail proposed route of
construction to plan areas, access
routes and fueling areas.  

.2  Establish suitable fueling and 
maintenance areas and obtain approval
from the Departmental Representative. 

.3  Do not refuel or maintain equipment
adjacent to or in watercourses.  

.4  Do not fuel equipment within 30 meters
of any watercourses.  

 
.5  Cleaning Equipment  

.1  Do not clean equipment in water
watercourses.  

.2  Clean construction equipment prior to
driving on public roadways.  

.3  Do not clean equipment in locations
where debris can gain access to
watercourses.  
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.6  Spills:  
.1  Keep all materials required for clean-

up of spillages readily accessible on
site.  

.2  Be prepared at all times to intercept,
clean-up and dispose of any spillage 
that may occur whether on land or 

     water.  
 
.7  Borrow Material:  

.1  The contractor is to make their source
for borrow material available to
testing by the Departmental
Representative at least 7 days prior
to the start of work. The borrow
material must meet Canadian Council of
Minister of the Environment Soil
Quality Guidelines.  

 
 

1.9 WATER  
MANAGEMENT PLAN       
 
 

.1  Prepare in writing a Water Management Plan.
     The plan must detail the handling methods

for all waters that may be present on the
project site. The plan must address water
handling during all stages of construction
as well as periods of construction 
suspension.  

 
.2  The Water Management Plan must incorporate

any activities to be undertaken by
subcontractors if any are employed in the
process.  

 
.3  A draft Water Management Plan must be

submitted to the Departmental
Representative 5 working days prior to any 
activity commencing on the site.  

 
.4  Once the Plan has been submitted to the

Departmental Representative, the Contractor
must take the necessary steps to ensure its
full implementation over the course of the
project.  

 
.5  Submission of the Water Management Plan 

does not relieve the Contractor in his/her
overall responsibilities for Health and
Safety of workers or for his/her
environmental responsibilities, including
release of waters in accordance with
governing laws and regulations.  
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1.10  REGULATIONS  
 
 

.1  The work will be carried out in accordance
with all applicable Provincial and Federal
regulations. 

 
.2  The Contractor will be responsible for

obtaining all applicable permits. This 
includes providing the Departmental
Representative with a copy of the NSE 
Approval for the project prior to
commencement of the work. 

 
1.11 REPORTING   
 
 

.1  All releases of hazardous substances into
the environment (e.g. groundwater, drains,
sewer systems, ditches, roads, parking
areas, etc.) shall be reported to the 
Departmental Representative as soon as 
possible.  

 
1.12 INSPECTION   
 
 

.1  The project site from time to time may be
inspected to ensure compliance with
Federal, Provincial and local environment
requirements.  

 
.2  All spills reported under paragraph 1.11 of 

this section are subject to inspection by
the Departmental Representative to confirm
cleanup and disposal have been carried out
satisfactorily (including confirmatory
sampling at the expense of the Contractor).
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PART 1 - GENERAL  
 
 

 

1.1 RELATED  
SECTIONS             
 
 

.1  Section 31 23 10 – Excavation, Trenching 
and Backfilling. 

 
.2  Section 31 24 13 – Excavation, Embankment 
     and Compaction. 
 
.3   Section 31 32 21 – Geotextiles. 
 
.4   Section 32 11 23 – Fill Materials. 
 
.5   Section 32 15 50 – Erosion Control. 
 
.6   Section 32 91 21 – On-Site Soil Amendment 

and Grading. 
 
.7   Section 32 91 24 – Dry Mulching. 
 
.8   Section 32 92 21 – Hydraulic Seeding. 
 
.9   Section 03 30 00 - Cast-in-place Concrete. 
 
 
 

1.2 INSPECTION    
 

.1  Allow Departmental Representative access to
Work. 

  
.2  Give timely notice requesting inspection if

Work is designated for special tests,
inspections or approvals by Departmental
Representative instructions.  

 
.3  If Contractor covers or permits to be 

covered Work that has been designated for
special tests, inspections or approvals
before such is made, uncover such Work,
have inspections or tests satisfactorily
completed and make good such Work.  

 
.4  Departmental Representative will order part 

of Work to be examined if Work is suspected
to be not in accordance with Contract
Documents. If, upon examination such work
is found not in accordance with Contract
Documents, correct such Work and pay cost
of examination and correction. If such Work
is found in accordance with Contract
Documents, Departmental Representative
shall pay cost of examination and
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replacement.  
 

1.3 INDEPENDENT  
INSPECTION AGENCIES  
 
 

.1  Independent Inspection/Testing Agencies
will be engaged by Departmental
Representative for purpose of inspecting 
and/or testing portions of Work. Cost of
such services will be borne by Departmental
Representative.  

 
.2  Provide equipment required for executing

inspection and testing by appointed
agencies.  

 
.3  Employment of inspection/testing agencies

does not relieve the Contractor of
responsibility to perform Work in
accordance with Contract Documents.  

 
.4  If defects are revealed during inspection

and/or testing, appointed agency will
request additional inspection and/or 
testing to ascertain full degree of defect.
Correct defect and irregularities as
advised by Departmental Representative at
no cost to Departmental Representative. Pay
costs for retesting and reinspection.  

 
 

1.4 ACCESS TO WORK   
 
 

.1  Allow inspection/testing agencies access to 
Work, off site manufacturing and
fabrication plants.  

 
.2  Co-operate to provide reasonable facilities

for such access.  
 
 

1.5 PROCEDURES       
 
 

.1  Notify Departmental Representative in
advance of requirement for tests, in order 
that attendance arrangements can be made.  

 
.2  Submit samples and/or materials required

for testing, as specifically requested in
specifications. Submit with reasonable
promptness and in orderly sequence to not
cause delays in Work.  

 
.3  Provide labour and facilities to obtain and

handle samples and materials on site.
Provide sufficient space to store and cure
test samples. 
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PART 1 - GENERAL  
 
 

 

1.1 RELATED 
SECTIONS             
 
 

.1  Section 01 22 16 - Measurement and Payment. 
 
 

1.2 INSTALLATION  
AND REMOVAL          
 
 

.1  Prepare site plan indicating proposed
location of trailers, if they are required 
by the Contractor and avenues of 
ingress/egress.  

 
.2  Identify areas that have to be graveled to

prevent tracking of mud. Temporary wash
station for vehicles leaving the site may
be required if contractor cannot maintain
clean approach to site due to haul traffic.

 
.3  Indicate use of supplemental or other

staging area.  
 
.4  Provide construction facilities in order to

execute work expeditiously.  
 
.5  Remove from site all such work after use.  
 
 

1.3 CONSTRUCTION  
PARKING             

.1  Parking will be permitted on site provided 
it does not disrupt performance of Work.  

 
.2  Provide and maintain adequate access to

project site.  
 
 

1.4 SECURITY         
 
 

.1  Provide and pay for responsible security
personnel to guard site and contents of
site after working hours and during
holidays as necessary to protect material,
equipment, or the general public in the
event of unsafe site conditions.  

 
 

1.5 OFFICES         
 
 
 
 

.1  A site office is only required if deemed
necessary for security by the Contractor. 

 
.2  If an office is required, provide office 

heated to 22 degrees C, lighted 750 lx and
ventilated, of sufficient size to
accommodate site meetings and furnished
with drawing laydown table. 
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.3   Provide marked and fully-stocked first aid 
case in a readily available location. 

 
.4  Subcontractors to provide their own offices

as necessary. Direct location of these 
offices. 

 
 

1.6  SANITARY  
FACILITIES           
 
 

.1  Provide sanitary facilities for work force
in accordance with governing regulations
and ordinances.  

 
.2  Post notices and take precautions as 

required by local health authorities. Keep
area and premises in sanitary condition.  

 
1.7  CONSTRUCTION  
SIGNAGE              
 

.1  Direct requests for approval to erect
Consultant/Contractor signboard to
Departmental Representative. For 
consideration general appearance of
Consultant/Contractor signboard must
conform to project identification site
sign. Wording in both official languages.  

 
.2  Signs and notices for safety and

instruction in both official languages
Graphic symbols to CAN3-Z321.  

 
.3  Maintain approved signs and notices in good

condition for duration of project, and
dispose of off site on completion of
project or earlier if directed by
Departmental Representative.  

 
 

1.8  PROTECTION AND  
MAINTENANCE OF  
TRAFFIC              
 
 

.1  Provide access and temporary relocated
roads as necessary to maintain traffic.  

 
.2  Maintain and protect traffic on affected

roads during construction period except as
otherwise specifically directed by
Departmental Representative.  

 
.3  Protect traveling public from damage to

person and property as a result of work
under this contract.  

 
.4  Contractor's traffic on roads selected for

hauling material to and from site to
interfere as little as possible with public
traffic.  
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.5  Verify adequacy of existing roads and 

allowable load limit on these roads.
Contractor: responsible for repair of
damage to roads caused by construction
operations.  

 
.6  Construct access and haul roads necessary. 
 
.7  Provide necessary lighting, signs,

barricades, and distinctive markings for 
safe movement of traffic.  

 
.8  Dust control: adequate to ensure safe

operation at all times.  
 
.9  Lighting: to assure full and clear

visibility for full width of haul road and
work areas during night work operations.  

 
.10  Remove, upon completion of work, haul roads

designated by Departmental Representative. 
 
 

1.9 CLEAN-UP  
 
 

.1  Remove construction debris, waste
materials, packaging material from work
site daily.  

 
.2  Clean dirt or mud tracked onto paved or

surfaced roadways.  
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PART 1 - GENERAL  
 
 
 

 

1.1 RELATED  
SECTIONS             
 
 

.1  Section 01 32 18 - Construction Progress 
Schedule.  

 
 

1.2 SECTION  
INCLUDES             
 
 

.1  Field engineering survey services to
measure and stake site.  

 
.2  Survey services to establish and confirm

inverts for Work.  
 
.3  Recording of subsurface conditions found.  
 
 

1.3 PRECEDENCE      .1  For Federal Government projects, Division 1
Sections take precedence over technical 

     specification sections in other Divisions 
     of this Project Manual.  
 

  
1.4 REFERENCES       
 

.1  Canada's identification of existing survey
control points and property limits.  

 
 

1.5 QUALIFICATIONS  
OF SURVEYOR           
 
 

.1  Qualified registered land surveyor,
licensed to practice in Nova Scotia,
acceptable to Departmental Representative. 

 
 

1.6 SURVEY  
REFERENCE POINTS     
 
 

.1  Locate, confirm and protect control points
prior to starting site work. Preserve
permanent reference points during
construction.  

 
.2  Make no changes or relocations without

prior written notice to Departmental 
Representative.  

 
.3  Report to Departmental Representative when

reference point is lost or destroyed, or
requires relocation because of necessary
changes in grades or locations.  

 
.4  Require surveyor to replace control points 
     in accordance with original survey control.
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1.7 SURVEY  
REQUIREMENTS         
 
 

.1  Establish two permanent benchmarks on each
site, referenced to established benchmarks
by survey control points. Record locations,
with horizontal and vertical data in 
Project Record Documents.  

 
.2  Establish lines and levels.  Locate and lay

out by instrumentation.  
 
.3  Stake for grading, fill removal and

placement.  
 
.4  Stake slopes and berms.  
 
.5  Establish pipe invert elevations.  
 
 

1.8 EXISTING  
SERVICES             
 
 

.1  Buried services may exist within the 
contract boundary. The Client has been 
informed by the CBRM that sewer lines are 
buried beneath the existing road/trail
running from Pitt Street to the Ocean. The
Contractor will be required to make good
any damage to these utilities if disturbed
by construction traffic, activities, etc. 

 
.2  Remove abandoned service lines within area

of work if encountered. Report findings to
Departmental Representative immediately. 

 
 

1.9  RECORDS         
 
 
 
 
 
 
 
 
 
 
1.10  SUBMITTALS     
 
 
 
 

.1  Maintain a complete, accurate log of
control and survey work as it progresses.  

 
.2  On completion of work, prepare a certified

survey showing dimensions, locations,
angles and elevations of Work. Survey to be
submitted in electronic format in 
accordance with Section 01 33 00-
Submittals.  

 
 
.1  Submit name and address of Surveyor to

Departmental Representative.  
 
.2  On request of Departmental Representative,

submit documentation to verify accuracy of
field engineering work.  

 
 
.3  Submit certificate signed by surveyor
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certifying those elevations and locations of
completed Work that conform and do not conform
with Contract Documents. 
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PART 1 - GENERAL  
 
 

 

 
1.1 RELATED 
SECTIONS             
 

.1  Section 01 77 00 - Closeout Procedures.  
 

1.2 PROJECT  
CLEANLINESS          
 
 

.1  Maintain Work in tidy condition, free from 
accumulation of waste products and debris. 

 
.2  Remove waste materials from site at daily 

regularly scheduled times or dispose of as 
directed by Departmental Representative. Do
not burn waste materials on site.  

 
.3  Make arrangements with and obtain permits 

from authorities having jurisdiction for 
disposal of waste and debris.  

 
.4  Provide on-site containers for collection 

of waste materials and debris as required 
for contractor's workforce.  

 
.5  Store volatile waste in covered metal 

containers, and remove from premises at end
of each working day.  

 
1.3 FINAL CLEANING   
 

.1  When Work is Substantially Performed remove
surplus products, tools, construction 
machinery and equipment not required for 
performance of remaining Work.  

 
.2  Remove waste products and debris other than

that caused by others, and leave Work 
clean.  

 
.4  Remove waste products and debris other than

that caused by others.  
 
.5  Remove waste materials from site at 

regularly scheduled times or dispose of as 
directed by Departmental Representative.  
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PART 1 - GENERAL  
 

 

1.1 RELATED  
SECTIONS             
 
 

.1  Section 01 22 16 - Measurement and Payment.

.2  Section 01 33 00 - Submittal Procedures. 

.3  Section 01 45 00 - Quality Control.  

.4  Section 01 74 11 - Cleaning. 
 

1.2 INSPECTION AND  
DECLARATION          
 
 

.1  Contractor's Inspection: Contractor and
Subcontractors: conduct inspection of Work,
identify deficiencies and defects, and
repair as required to conform to Contract
Documents.  
.1  Notify Departmental Representative in

writing of satisfactory completion of
Inspection and that corrections have
been made.  

.2  Request Departmental Representative
Inspection.  

 
.2  Departmental Representative Inspection:

Departmental Representative and Contractor
will perform inspection of Work to identify
obvious defects or deficiencies. Contractor
to correct Work accordingly.  

 
.3  Completion: submit written certificate that

following have been performed:  
.1  Work has been completed and inspected

for compliance with Contract
Documents.  

.2  Defects have been corrected and 
deficiencies have been completed.  

.3  Work is complete and ready for final
inspection.  

 
.4  Final Inspection: when items noted above

are completed, request final inspection of
Work by Departmental Representative, and
Contractor.  If Work is deemed incomplete
by Departmental Representative, complete
outstanding items and request reinspection.

 
1.3 CLEANING        
 

.1  In accordance with Section 01 74 11-
Cleaning.  

 
.2  Remove waste and surplus materials, rubbish

and construction facilities from the site. 
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PART 1 - GENERAL  
 
 

 

1.1 RELATED  
SECTIONS             
 
 

.1  Section 01 33 00 - Submittal Procedures. 
  
.2  Section 01 45 00 - Quality Control. 
  
.3  Section 31 24 13 - Excavation, Embankment  
     and Compaction.  
 
.3  Section 01 35 43 - Environmental 
     Procedures.  
 
 

1.2 SUBMITTALS       
 
 

.1  Submittals: in accordance with Section 01 
     33 00 - Submittal Procedures.  
 
.2  Prepare instructions and data using

personnel experienced in maintenance and
operation of described products.  

 
.3  Copy will be returned with Departmental 

Representative's comments.  
 
.4  Revise content of documents as required

prior to final submittal.  
 
.5  Furnish evidence, if requested, for type,

source and quality of products provided.  
 
.6  Defective products will be rejected, 

regardless of previous inspections. Replace
products at own expense.  

 
.7  Pay costs of transportation.  
 
 

1.3 FORMAT           
 
 

.1  Organize data as instructional manual.  
 
.2  Binders: vinyl, hard covered, 3 'D' ring,

loose leaf 219 x 279 mm with spine and face 
pockets.  

 
.3  Cover: identify each binder with type or

printed title 'Project Record Documents';
list title of project and identify subject
matter of contents.  

 
.4  Arrange content by under Section numbers

and sequence of Table of Contents. 
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.5  Provide 1:1 scaled CAD files in dwg format

on CD.  
 
 

1.4 AS-BUILTS AND  
SAMPLES              
 
 

.1  Maintain, at site for Departmental
Representative, one record copy of:  
.1  Contract Drawings.  
.2  Specifications.  
.3  Addenda.  
.4  Change Orders and other modifications 

to Contract.  
.5  Reviewed shop drawings, product data,

and samples.  
.6  Field test records.  
.7  Inspection certificates.  
.8  Manufacturer's certificates.  

 
.2  Store record documents and samples in field

office apart from documents used for 
construction. Provide files, racks, and
secure storage.  

 
.3  Label record documents and file in

accordance with Section number listings in
List of Contents of this Project Manual.
Label each document "PROJECT RECORD" in
neat, large, printed letters.  

 
.4  Maintain record documents in clean, dry and

legible condition. Do not use record
documents for construction purposes.  

 
.5  Keep record documents and samples available

for inspection by Departmental
Representative. 

 
 

1.5 RECORDING  
ACTUAL SITE  
CONDITIONS           
 
 

.1  Record information on set of black line and
in copy of Project Manual, Departmental
Representative. Information to be
transferred to digital copy of the plans by
the contractor prior to completion.  

 
.2  Record information concurrently with 

construction progress. Do not conceal Work
until required information is recorded.  

 
.3  Contract Drawings and shop drawings: mark

each item to record actual construction and
update electronic copy of the drawing
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accordingly.  
 
.4  Actual construction is to be captured and

recorded on "AS BUILT" drawings which are
to be submitted prior to final completion
in digital form in dwg format.  

 
.5  Other Documents: maintain inspection

certifications, field test records,
required by individual specifications 
sections.  

 
1.6 FINAL SURVEY     
 
 

.1  Submit final site survey certificate in
accordance with Section 01 71 00
Examination and Preparation, certifying
that elevations and locations of completed
Work are in conformance, or non-conformance 
with Contract Documents. Survey plan is to
be completed by a qualified, registered
land surveyor. Costs of survey are to be
considered incidental to the contract and
are not to be measured for payment
purposes.  
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