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RIP—RAP AND ARMOUR STONE. 50% NEW
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HALFWAY BROOK BRIDGE SCOPE OF WORK

1.CONFIRM ALL REPAIRS WITH
DEPARTMENTAL REPRESENTATIVE IN
FIELD PRIOR TO UNDERTAKING ANY
WORK.

2.PROVIDE FORMWORK, ANCHORS, SUMP,
ETC AS REQUIRED TO REPAIR
UNDERMINING AT HIGH CHAINAGE
ABUTMENT. CONTRACTOR IS
RESPONSIBLE FOR DESIGN OF
FORMWORK. SUBMIT SHOP DRAWINGS
TO DEPARTMENTAL REPRESENTATIVE
SHOWING DETAILS OF FORMWORK,
ANCHORS, SUMP, ETC. DETAILS SHOWN
ON THIS DRAWING ARE CONCEPTUAL
ONLY. DO NOT ALLOW CONCRETE OR
CEMENT LADEN WATER TO ENTER
HALFWAY BROOK.

3.REMOVE AND REINSTATE ARMOUR STONE
TO THE DOWNSTREAM HIGH CHAINAGE
CORNER AS SHOWN ON DRAWINGS 4 &
5. REGRADE SLOPE BETWEEN ROAD
SHOULDER AND TOE OF ARMOUR STONE
TO PROVIDE A SMOOTH SLOPE. PROVIDE
SILT FENCING, SANDBAGS AS REQUIRED
TO PREVENT ANY DEBRIS OR SEDIMENT
FROM CONSTRUCTION ENTERING
HALFWAY BROOK.

4 .REPLACE MISSING NUTS AND WASHERS
TO GUARDRAIL POST CONNECTIONS.

5.REMOVE ALL FORMWORK FROM
PREVIOUS REPAIRS.

6.REPLACEMENT OF EXISTING
ELASTOMERIC BRIDGE BEARINGS.

7.REPLACEMENT OF EXISTING FIXED
CONTROL JOINT AND EXPANSION JOINT.

8.REPAIR IDENTIFIED AREAS ON FACE OF
ABUTMENTS AND WINGWALLS AS SHOWN
ON DRAWINGS 5 & 9.

9.REPAIR IDENTIFIED AREAS ON DECK
SOFFIT AS SHOWN ON DRAWINGS 4 &
9.

10.REPAIR CRACK IN DIAPHRAGM AS
SHOWN ON DRAWINGS 4 & 9.

11.PATCH ENDS OF GIRDERS AS SHOWN
ON DRAWING 6.

HALFWAY BROOK BRIDGE JACKING
SEQUENCE

FOLLOWING IS A SUGGESTED JACKING
PROCEDURE, HOWEVER, THE CONTRACTOR
SHALL BE FULLY RESPONSIBLE FOR
DEVELOPING THEIR OWN PROCEDURE:

1.INSTALL APPROPRIATE TRAFFIC CONTROL
AND SIGNAGE. REDUCE SPEED LIMIT TO
10 km/h.

2.REMOVE GUIDERAIL CONNECTION BOLTS.

S.INSTALL JACKING SYSTEM TO ONE END
OF BRIDGE

4 REMOVE ALL DEBRIS BETWEEN END OF
GIRDERS AND ABUTMENT BACKWALL TO
PREVENT FETCHING DURING JACKING

5.JACK ONE END OF BRIDGE. THIS SHALL
BE DONE DURING 15 min. CLOSURE
OR AT NIGHT. SUPPLY TEMPORARY
TIMBER WEDGES ON STANDBY DURING
JACKING FOR PRECAUTIONARY REASONS.

6.REPLACE BEARINGS

7.LOWER BRIDGE INTO PLACE, LEAVE
JACKS IN PLACE :

8.REPAIR GIRDER ENDS

9.REMOVE JACKING SYSTEM AND INSTALL
TO OTHER END OF BRIDGE

10.REPEAT STEPS 4 TO 8

11.REMOVE EXISTING EXPANSION JOINT
AND INSTALL NEW AS SHOWN ON
DRAWING 5. ONE LANE OF TRAFFIC
ACROSS BRIDGE DECK SHALL BE
MAINTAINED AT ALL TIMES.
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