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PART 1 - GENERAL

1.1 RELATED
SECTIONS

1.2 WASTE
MANAGEMENT PLAN

1.3 WASTE AUDIT

Section 01 35 43 - Environmental Procedures.

Section 02 41 16 - Sitework, Demolition and
Removal.

Prior to commencement cf work, prepare waste
Management Workplan.

Workplan to include:

.1 Waste audit.

.2 Waste reduction practices.

.3 Material source separation process.

.4 Procedures for sending recyclables to
recycling facilities.

.5 Procedures for sending non-salvageable items
and waste to approved waste processing facility or
landfill site.

.6 Training and supervising workforce on waste
management at site.

Workplan to incorporate waste management
requirements specified herein and in other
sections of the Specifications.

Develop Workplan in collaboration with all
subcontractors to ensure all waste management
issues and opportunities are addressed.

At project start-up, conduct waste audit of:

.1 Site conditions identifying salvageable and
non-salvageable items and waste resulting from
demolition and removal work.

.2 Projected waste resulting from product
packaging and from material leftover after
instaliation work.

Develop written list. Record type, composition and
quantity of various salvageable items and waste
anticipated, reasons for waste generation and
operational factors which contribute to waste.
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1.4 WASTE REDUCTION .1 Based on waste audit, develop waste reduction
program.

.2 Structure program to prioritize actionsg, with
waste reduction as first priority, followed by
salvage and recycling effort, then disposal as
golid waste.

.3 Identify materials and equipment to be:
1 Protected and turned over to Departmental
Representative when indicated.
.2 Salvaged for resale by Contractor.
.3 Sent to recycling facility.
.4 Sent to waste processing/landfill site for
their recycling effort.
.5 Disposed of in approved landfill site.

.4 Reduce construction waste during installation
work. Undertake practices which will minimize
waste and optimize full use of new materials on
site, such as:

L1 Use of a central cutting area to allow for
easy access to off-cuts;

.2 Use of off-cuts for blocking and bridging
elsewhere.

.3 Use of effective and strategically placed
facilities on site for storage and staging of
left-over or partially cut materials to allow for
easy incorporation into work whenever possible
avoiding unnecessary waste.

.5 Develop other strategies and innovative procedures
to reduce waste such as minimizing the extent of
packaging used for delivery of materials to site,

etc.
1.5 MATERIALS .1 Develop and implement material source separation
SOURCE SEPARATION process at commencement of work as part of
PROCESS mobilization and waste management at site.
.2 Provide on-site facilities to collect, handle, and

store anticipated quantities of reusable,
salvageable and recyclable materials.

.1 Use suitable containers for individual
collection of items based on intended purpose.
.2 Locate to facilitate deposit but without
hindering daily coperations of existing building
tenants.
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1.6 WORKER
TRAINING AND
SUPERVISTION

.3 Clearly mark containers and stockpiles as to
purpose and use.

Perform demolition and removal of existing
components and equipment following a systematic
deconstruction process.
.1 Separate materials and equipment at source,
carefully dismantling, iabelling and stockpiling
alike items for the following purposes:
.1 Reinstallation into the work where
indicated.
.2 Salvaging resusable items not needed in
project which Contractor may sell to other
parties. Sale of such items not permitted on
site.
.3 Sending as many items as pcossible to
locally available recycling facility.
.4 Segregating remaining waste and debris
into various individual waste categories for
disposal in a "non-mixed state" as
recommended by waste processing/landfill
sites.

Isolate product packaging and delivery containers
from general waste stream. Send to recycling
facility or return to supplier/manufacturer.

Send leftover material resulting from installation
work for recycling whenever possible.

Establish methods whereby hazardous and toxic
waste materials, and their containers, encountered
or used in the course work are properly isclated,
stored on site and disposed in accordance with
applicable laws and regulations from authorities
having jurisdiction.

Isolate and store existing materials and equipment
identified for re-incorporation into the Work.
Protect against damage.

Provide adequate training to workforce, through
meetings and demonstrations, to emphasize purpose
and worker responsibilities in carrying out the
Waste Management Plan.
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1.7 CERTIFICATION
OF MATERIAL
DIVERSION

1.8 DISPOSAL
REQUIREMENTS

Waste Management Coordinator: designate full-time
person on site, experienced in waste management
and having knowledge of the purpose and content of
Waste Management Plan to:

.1 Oversee and supervise waste management during
work.

.2 Provide instructions and directions to all
workers and subcontractors on waste reduction,
source geparation and disposal practices.

Post a copy of Plan in a prominent location on
gsite for review by workers.

Submit to Departmental Representative, copies of
certified weigh bills from authorized waste
processing sites and sale receipts from
recycling/reuse facilities confirming receipt of
building materials and quantity of waste diverted
from landfill.

Submit data at pre-determined project milestones
as determined by Departmental Representative.

Compare actual gquantities diverted from landfill
with projections made during waste audit.

Burying oxr burning of rubbish and waste materials
is prohibited.

Disposal of waste, volatile materials, mineral
spirits, oil, paint, paint thinner or unused
perservative material into waterways, storm, or
sanitary sewers is prohibited.

Do not dispose of preservative treated wood
through incineration.

Do not dispose of perservative treated wocd with
other materials destined for recycling or reuse.

Dispose of treated wood, end pieces, wood scraps
and sawdust at a sanitary landfill.

Dispose of waste only at approved waste processing
facility or landfill sites approved by authority
having jurisdiction.
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.10

Contact the authority having jurisdiction prior to
commencement of work, to determine what, if any,
demolition and construction waste materials have
been banned from dispogal in landfills and at
transfer stations. Take appropriate actiom to
isolate such banned materials at site of work and
dispose in strict accordance with provincial and
minicipal regulations.

Transport waste intended for landfill in separated
condition, following rules and recommendations of
Landfill Operator in support of their effort to
divert, recycle and reduce amount of solid waste
placed in landfill.

Collect, bundle and transport salvaged materials
to be recycled in separated categories and
condition as directed by recycling facility. Ship
materials only to approved recycling facilities.

Sale of salvaged items by Contractor to other
parties not permitted on site.

END OF SECTION




