TENDER ADDENDUM

LeBreton Flats Interim Improvements

Tender file no. : AL1603

August 7, 2015

ADDENDUM No. 3

Canada

ADDENDA AU SOUMISSION

Les Plaines leBreton aménagements
provisioires
No. de dossier de soumission : AL1603

Le 7 ao(t 2015

ADDENDA no. 3

The following shall be read in conjunction with
and shall form an integral part of the Tender /

Proposal and Contract Documents:

1.

Under section 01 10 00 General
instructions, Part 1.1 Time of Completion
is revised to read:

e  The work of this contract shall begin
immediately after award and be
substantially completed by
December 15", 2015. Substantial
completion must include all
earthwork, hardscaping, and initial
seeding.

e Spring 2016 mobilization will be
required for installation of
interpretive elements supplied by
NCC under cash allowance and all
incidental reinstatement work.
Spring work may also include
unfinished planting, reseeding and
miscellaneous finishing pending
winter weather at time of substantial
completion. All work must be
completed by June 17, 2016.

e Warranty and maintenance of plant
material to be extended for a period
of two years from the time of
completed planting.

e  On-site work shall be limited from
Monday to Friday, 7am to 10pm,
unless approved by the NCC
Representative.

Under section 01 32 16.07 Construction
Progress Schedule — Bar (Gantt Chart)
Part 1.4 Project milestones, disregard
specified working days. Contractor to
submit an acceptable schedule identifying

Ce qui suit doit étre interprété comme faisant
partie intégrante de la proposition/appel d’offres et
des documents relatifs au contrat :

1.
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Dans la section 01 10 00 Instructions
générales, Partie 1.1 Délai d’exécution
est révisé pour lire :

e  Les travaux doivent débuter
immédiatement aprés I’octroi et
I’achévement substantiel de
I’ouvrage pour le 15 décembre
2015. Tous travaux de terrassement,
pavage, et ensemencement initiaux
doivent faire partie de I’achévement
substantiel.

e La mobilisation en printemps 2016
sera requise pour I’installation des
éléments d’interprétation fournie par
la CCN sous une remise au
comptant, ainsi pour la réhabilitation
des aires endommagées par ces
travaux. Les travaux de printemps
peuvent aussi inclure des plantations
incompletes, le réensemencement et
d’autres travaux de finition mineure
incompleéte résultants des
températures hivernales lors de
I’achévement substantiel. Tous les
travaux doivent étre exécutés par le
17 juin 2016.

e L’entretien et la garantie des plantes
seront rallongés pour une période de
deux ans de la date de plantation.

e A moins de I’approbation contraire
du Représentant de la CCN, les
travaux sur le chantier devront étre
limités du lundi au vendredi, entre
7h00 et 22h00.

Dans la section 01 32 16.07
Ordonnancements des travaux —
diagramme a barres (Gantt) Partie 1.4
Jalons du projet, passer outre les jours
ouvrables spécifiés. L’entrepreneur doit



sequencing of all required project
milestones within the completion dates
specified under revised section 01 10 00
Part 1.1 above.

Replace rev. 1 [Issued for Tender-
2015/07/17] drawings numbers: L-111,
L-112, L-201, L-202, L-203 with
attached drawings Rev 2 [Addendum-
2015/08/05]. Drawings are reissued for
clarification only, no changes to bid table
quantities.

Allan Lapensée

soumettre un calendrier d’exécution
acceptable qui indique I’achévement de
tous les jalons par les dates de réalisation
spécifiée dans la section 01 10 00 partie
1.1.

Remplacer les dessins rev. no. 1
[Document de soumission — 2015/07/17]:
L-111, L-112, L-201, L-202, L-203 avec
les dessins ci-joint rev. no. 2 [Addenda —
2015/08/05]. Les dessins sont réémis
pour clarification seulement, il n’y a pas
d’impact sur les quantités dans le
Tableau de soumission.

Sr. Contract Officer / Agent principal aux contrats
Procurement Services / Services de I’approvisionnement
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