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Part 1 General 

1.1 WORK COVERED BY CONTRACT DOCUMENTS 

.1 Work of this Contract comprises of Sallyport Gate and Fence Repairs at the 
Saskatchewan Penitentiary in Prince Albert, Saskatchewan; and further identified as 
Project No. R.058018.001. 

1.2 CONTRACT METHOD 

.1 Construct Work under single stipulated price contract. 

1.3 WORK SEQUENCE 

.1 Construct Work in stages to accommodate User's continued use of premises during 
construction. 

.2 Co-ordinate Progress Schedule and co-ordinate with User Occupancy during 
construction. 

.3 Construct Work in stages to provide for continuous public usage. Do not close off public 
usage of facilities until use of one stage of Work will provide alternate usage. 

.4 Maintain fire access/control. 

1.4 CONTRACTOR USE OF PREMISES 

.1 Limit use of premises for Work, for storage and for access, to allow: 

.1 User occupancy. 

.2 Co-ordinate use of premises under direction of Departmental Representative. 

.3 Obtain and pay for use of additional storage or work areas needed for operations under 
this Contract. 

.4 Remove or alter existing work to prevent injury or damage to portions of existing work 
which remain. 

.5 Repair or replace portions of existing work which have been altered during construction 
operations to match existing or adjoining work, as directed by Departmental 
Representative. 

.6 At completion of operations condition of existing work: equal to or better than that which 
existed before new work started. 

1.5 USER OCCUPANCY 

.1 User will occupy premises during entire construction period for execution of normal 
operations. 

.2 Co-operate with User in scheduling operations to minimize conflict and to facilitate User 
usage. 
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1.6 ALTERATIONS, ADDITIONS OR REPAIRS TO EXISTING BUILDING 

.1 Execute work with least possible interference or disturbance to building operations, 
occupants, public and normal use of premises. Arrange with Departmental Representative 
to facilitate execution of work. 

1.7 EXISTING SERVICES 

.1 Notify, Departmental Representative and utility companies of intended interruption of 
services and obtain required permission. 

.2 Where Work involves breaking into or connecting to existing services, give Departmental 
Representative 48 hours notice for necessary interruption of mechanical or electrical 
service throughout course of work. Minimize duration of interruptions. Carry out work at 
times as directed by governing authorities with minimum disturbance to pedestrian and 
vehicular traffic. 

.3 Provide alternative routes for pedestrian and vehicular traffic. 

.4 Establish location and extent of service lines in area of work before starting Work. Notify 
Departmental Representative of findings. 

.5 Submit schedule to and obtain approval from Departmental Representative for any shut-
down or closure of active service or facility including power and communications 
services. Adhere to approved schedule and provide notice to affected parties. 

.6 Provide temporary services when directed by Departmental Representative to maintain 
critical building and tenant systems. 

.7 Provide adequate bridging over trenches which cross sidewalks or roads to permit normal 
traffic. 

.8 Where unknown services are encountered, immediately advise Departmental 
Representative and confirm findings in writing. 

.9 Protect, relocate or maintain existing active services. When inactive services are 
encountered, cap off in manner approved by authorities having jurisdiction. 

.10 Record locations of maintained, re-routed and abandoned service lines. 

.11 Construct barriers in accordance with Section 01 56 00 - Temporary Barriers and 
Enclosures. 

1.8 DOCUMENTS REQUIRED 

.1 Maintain at job site, one copy each document as follows: 

.1 Contract Drawings. 

.2 Specifications. 

.3 Addenda. 

.4 Reviewed Shop Drawings. 

.5 List of Outstanding Shop Drawings. 

.6 Change Orders. 

.7 Other Modifications to Contract. 

.8 Field Test Reports. 
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.9 Copy of Approved Work Schedule. 

.10 Health and Safety Plan and Other Safety Related Documents. 

.11 Other documents as specified. 

Part 2 Products 

2.1 NOT USED 

.1 Not used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not used. 

END OF SECTION 
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Part 1 General 

1.1 ACCESS AND EGRESS 

.1 Design, construct and maintain temporary "access to" and "egress from" work areas, 
including stairs, runways, ramps or ladders and scaffolding, independent of finished 
surfaces and in accordance with relevant municipal, provincial and other regulations. 

1.2 USE OF SITE AND FACILITIES 

.1 Execute work with least possible interference or disturbance to normal use of premises. 
Make arrangements with Departmental Representative to facilitate work as stated. 

.2 Maintain existing services to building and provide for personnel and vehicle access. 

.3 Where security is reduced by work provide temporary means to maintain security. 

.4 Departmental Representative will assign sanitary facilities for use by Contractor's 
personnel.  Keep facilities clean. 

.5 Closures: protect work temporarily until permanent enclosures are completed. 

1.3 ALTERATIONS, ADDITIONS OR REPAIRS TO EXISTING BUILDING 

.1 Execute work with least possible interference or disturbance to building operations, 
occupants, and normal use of premises. Arrange with Departmental Representative to 
facilitate execution of work. 

1.4 EXISTING SERVICES 

.1 Notify Departmental Representative and utility companies of intended interruption of 
services and obtain required permission. 

.2 Where Work involves breaking into or connecting to existing services, give Departmental 
Representative 48 hours of notice for necessary interruption of mechanical or electrical 
service throughout course of work. Keep duration of interruptions minimum. Carry out 
interruptions after normal working hours of occupants, preferably on weekends. 

.3 Provide for personnel and vehicular traffic. 

.4 Construct barriers in accordance with Section 01 56 00 - Temporary Barriers and 
Enclosures. 

1.5 SPECIAL REQUIREMENTS 

.1 Refer to Section 01 35 13 – Security Requirements. 

1.6 SMOKING RESTRICTIONS 

.1 Refer to Section 01 35 13 – Security Requirements and Section 01 41 00 – Regulatory 
Requirements. 
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Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 APPOINTMENT AND PAYMENT 

.1 Departmental Representative will appoint and pay for services of testing laboratory 
except follows: 

.1 Inspection and testing required by laws, ordinances, rules, regulations or orders 
of public authorities. 

.2 Inspection and testing performed exclusively for Contractor's convenience. 

.3 Testing, adjustment and balancing of conveying systems, mechanical and 
electrical equipment and systems. 

.4 Mill tests and certificates of compliance. 

.5 Tests specified to be carried out by Contractor under supervision of Departmental 
Representative. 

.2 Where tests or inspections by designated testing laboratory reveal Work not in 
accordance with contract requirements, pay costs for additional tests or inspections as 
required by Departmental Representative to verify acceptability of corrected work. 

1.2 CONTRACTOR'S RESPONSIBILITIES 

.1 Provide labour, equipment and facilities to: 

.1 Provide access to Work for inspection and testing. 

.2 Facilitate inspections and tests. 

.3 Make good Work disturbed by inspection and test. 

.4 Provide storage on site for laboratory's exclusive use to store equipment and cure 
test samples. 

.2 Notify Departmental Representative 48 hours minimum sufficiently in advance of 
operations to allow for assignment of laboratory personnel and scheduling of test. 

.3 Where materials are specified to be tested, deliver representative samples in required 
quantity to testing laboratory. 

.4 Pay costs for uncovering and making good Work that is covered before required 
inspection or testing is completed and approved by Departmental Representative. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 
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Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 ADMINISTRATIVE 

.1 Schedule and administer project meetings throughout the progress of the work at the call 
of Departmental Representative. 

.2 Prepare agenda for meetings. 

.3 Distribute written notice of each meeting seven days in advance of meeting date to 
Departmental Representative. 

.4 Provide physical space and make arrangements for meetings. 

.5 Preside at meetings. 

.6 Record the meeting minutes.  Include significant proceedings and decisions. Identify 
actions by parties. 

.7 Reproduce and distribute copies of minutes within three days after meetings and transmit 
to meeting participants and affected parties not in attendance. 

.8 Representative of Contractor, Subcontractor and suppliers attending meetings will be 
qualified and authorized to act on behalf of party each represents. 

1.2 PRECONSTRUCTION MEETING 

.1 Within 15 days after award of Contract, request a meeting of parties in contract to discuss 
and resolve administrative procedures and responsibilities. 

.2 Departmental Representative, Contractor, major Subcontractors, field inspectors and 
supervisors will be in attendance. 

.3 Establish time and location of meeting and notify parties concerned minimum 7 days 
before meeting. 

.4 Incorporate mutually agreed variations to Contract Documents into Agreement, prior to 
signing. 

.5 Agenda to include: 

.1 Appointment of official representative of participants in the Work. 

.2 Schedule of Work: in accordance with Section 01 32 16.07 - Construction 
Progress Schedules - Bar (GANTT) Chart. 

.3 Schedule of submission of shop drawings, samples, colour chips. Submit 
submittals in accordance with Section 01 33 00 - Submittal Procedures. 

.4 Requirements for temporary facilities, site sign, offices, storage sheds, utilities, 
fences in accordance with Section 01 52 00 - Construction Facilities. 

.5 Delivery schedule of specified equipment. 

.6 Site security in accordance with Section 01 56 00 - Temporary Barriers and 
Enclosures. 

.7 Proposed changes, change orders, procedures, approvals required, mark-up 
percentages permitted, time extensions, overtime, administrative requirements. 
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.8 Owner provided products. 

.9 Record drawings in accordance with Section 01 33 00 - Submittal Procedures. 

.10 Maintenance manuals in accordance with Section 01 78 00 - Closeout Submittals. 

.11 Take-over procedures, acceptance, warranties in accordance with Section 
01 78 00 - Closeout Submittals. 

.12 Monthly progress claims, administrative procedures, photographs, hold backs. 

.13 Appointment of inspection and testing agencies or firms. 

.14 Insurances, transcript of policies. 

1.3 PROGRESS MEETINGS 

.1 During course of Work, schedule progress meetings every two weeks. 

.2 Contractor, major Subcontractors involved in Work and Departmental Representative are 
to be in attendance. 

.3 Notify parties minimum 7 days prior to meetings. 

.4 Record minutes of meetings and circulate to attending parties and affected parties not in 
attendance within 3 days after meeting. 

.5 Agenda to include the following: 

.1 Review, approval of minutes of previous meeting. 

.2 Review of Work progress since previous meeting. 

.3 Field observations, problems, conflicts. 

.4 Problems which impede construction schedule. 

.5 Review of off-site fabrication delivery schedules. 

.6 Corrective measures and procedures to regain projected schedule. 

.7 Revision to construction schedule. 

.8 Progress schedule, during succeeding work period. 

.9 Review submittal schedules: expedite as required. 

.10 Maintenance of quality standards. 

.11 Review proposed changes for effect on construction schedule and on completion 
date. 

.12 Other business. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 
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END OF SECTION 
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Part 1 General 

1.1 DEFINITIONS 

.1 Activity: element of Work performed during course of Project.  Activity normally has 
expected duration, and expected cost and expected resource requirements. Activities can 
be subdivided into tasks. 

.2 Bar Chart (GANTT Chart):  graphic display of schedule-related information.  In typical 
bar chart, activities or other Project elements are listed down left side of chart, dates are 
shown across top, and activity durations are shown as date-placed horizontal bars.  
Generally Bar Chart should be derived from commercially available computerized project 
management system. 

.3 Baseline: original approved plan (for project, work package, or activity), plus or minus 
approved scope changes. 

.4 Construction Work Week:  Monday to Friday, inclusive, will provide five day work week 
and define schedule calendar working days as part of Bar (GANTT) Chart submission. 

.5 Duration: number of work periods (not including holidays or other nonworking periods) 
required to complete activity or other project element. Usually expressed as workdays or 
workweeks. 

.6 Master Plan: summary-level schedule that identifies major activities and key milestones. 

.7 Milestone: significant event in project, usually completion of major deliverable. 

.8 Project Schedule: planned dates for performing activities and the planned dates for 
meeting milestones.  Dynamic, detailed record of tasks or activities that must be 
accomplished to satisfy Project objectives.  Monitoring and control process involves 
using Project Schedule in executing and controlling activities and is used as basis for 
decision making throughout project life cycle. 

.9 Project Planning, Monitoring and Control System: overall system operated by 
Departmental Representative to enable monitoring of project work in relation to 
established milestones. 

1.2 REQUIREMENTS 

.1 Ensure Master Plan and Detail Schedules are practical and remain within specified 
Contract duration. 

.2 Plan to complete Work in accordance with prescribed milestones and time frame. 

.3 Limit activity durations to maximum of approximately 10 working days, to allow for 
progress reporting. 

.4 Ensure that it is understood that Award of Contract or time of beginning, rate of progress, 
Interim Certificate and Final Certificate as defined times of completion are of essence of 
this contract. 
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1.3 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Provide submittals in accordance with Section 01 33 00 - Submittal Procedures. 

.2 Submit to Departmental Representative within working days of Award of Contract Bar 
(GANTT) Chart as Master Plan for planning, monitoring and reporting of project 
progress. 

.3 Submit Project Schedule to Departmental Representative within 5 working days of 
receipt of acceptance of Master Plan. 

1.4 PROJECT MILESTONES 

.1 Project milestones form interim targets for Project Schedule. 

.1 Interim Certificate (Substantial Completion) within six months of Award of 
Contract date. 

1.5 MASTER PLAN 

.1 Structure schedule to allow orderly planning, organizing and execution of Work as Bar 
Chart (GANTT). 

.2 Departmental Representative will review and return revised schedules within 5 working 
days. 

.3 Revise impractical schedule and resubmit within 5 working days. 

.4 Accepted revised schedule will become Master Plan and be used as baseline for updates. 

1.6 PROJECT SCHEDULE 

.1 Develop detailed Project Schedule derived from Master Plan. 

.2 Ensure detailed Project Schedule includes as minimum milestone and activity types as 
follows: 

.1 Award. 

.2 Shop Drawings, Samples. 

.3 Mobilization. 

.4 Excavation. 

.5 Backfill. 

.6 Foundations. 

.7 Concrete. 

.8 Masonry. 

.9 Structural Steel. 

.10 Electrical. 

.11 Testing and Commissioning. 

.12 Supplied equipment long delivery items. 
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1.7 PROJECT SCHEDULE REPORTING 

.1 Update Project Schedule on weekly basis reflecting activity changes and completions, as 
well as activities in progress. 

.2 Include as part of Project Schedule, narrative report identifying Work status to date, 
comparing current progress to baseline, presenting current forecasts, defining problem 
areas, anticipated delays and impact with possible mitigation. 

1.8 PROJECT MEETINGS 

.1 Discuss Project Schedule at regular site meetings, identify activities that are behind 
schedule and provide measures to regain slippage.  Activities considered behind schedule 
are those with projected start or completion dates later than current approved dates shown 
on baseline schedule. 

.2 Weather related delays with their remedial measures will be discussed and negotiated. 

Part 2 Products 

2.1 NOT USED 

.1 Not used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not used. 

END OF SECTION 
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Part 1 General 

1.1 ADMINISTRATIVE 

.1 Submit to Departmental Representative submittals listed for review. Submit promptly and 
in orderly sequence to not cause delay in Work. Failure to submit in ample time is not 
considered sufficient reason for extension of Contract Time and no claim for extension 
by reason of such default will be allowed. 

.2 Do not proceed with Work affected by submittal until review is complete. 

.3 Present shop drawings, product data, samples and mock-ups in SI Metric units. 

.4 Where items or information is not produced in SI Metric units converted values are 
acceptable. 

.5 Review submittals prior to submission to Departmental Representative. This review 
represents that necessary requirements have been determined and verified, or will be, and 
that each submittal has been checked and co-ordinated with requirements of Work and 
Contract Documents. Submittals not stamped, signed, dated and identified as to specific 
project will be returned without being examined and considered rejected. 

.6 Notify Departmental Representative, in writing at time of submission, identifying 
deviations from requirements of Contract Documents stating reasons for deviations. 

.7 Verify field measurements and affected adjacent Work are co-ordinated. 

.8 Contractor's responsibility for errors and omissions in submission is not relieved by 
Departmental Representative's review of submittals. 

.9 Contractor's responsibility for deviations in submission from requirements of Contract 
Documents is not relieved by Departmental Representative review. 

.10 Keep one reviewed copy of each submission on site. 

1.2 SHOP DRAWINGS AND PRODUCT DATA 

.1 The term "shop drawings" means drawings, diagrams, illustrations, schedules, 
performance charts, brochures and other data which are to be provided by Contractor to 
illustrate details of a portion of Work. 

.2 Submit drawings stamped and signed by professional engineer registered or licensed in 
Province of Saskatchewan. 

.3 Indicate materials, methods of construction and attachment or anchorage, erection 
diagrams, connections, explanatory notes and other information necessary for completion 
of Work. Where articles or equipment attach or connect to other articles or equipment, 
indicate that such items have been co-ordinated, regardless of Section under which 
adjacent items will be supplied and installed. Indicate cross references to design drawings 
and specifications. 

.4 Allow 7 days for Departmental Representative's review of each submission. 

.5 Adjustments made on shop drawings by Departmental Representative are not intended to 
change Contract Price. If adjustments affect value of Work, state such in writing to 
Departmental Representative prior to proceeding with Work. 
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.6 Make changes in shop drawings as Departmental Representative may require, consistent 
with Contract Documents. When resubmitting, notify Departmental Representative in 
writing of revisions other than those requested. 

.7 Accompany submissions with transmittal letter, containing: 

.1 Date. 

.2 Project title and number. 

.3 Contractor's name and address. 

.4 Identification and quantity of each shop drawing, product data and sample. 

.5 Other pertinent data. 

.8 Submissions include: 

.1 Date and revision dates. 

.2 Project title and number. 

.3 Name and address of: 

.1 Subcontractor. 

.2 Supplier. 

.3 Manufacturer. 

.4 Contractor's stamp, signed by Contractor's authorized representative certifying 
approval of submissions, verification of field measurements and compliance with 
Contract Documents. 

.5 Details of appropriate portions of Work as applicable: 

.1 Fabrication. 

.2 Layout, showing dimensions, including identified field dimensions, and 
clearances. 

.3 Setting or erection details. 

.4 Capacities. 

.5 Performance characteristics. 

.6 Standards. 

.7 Operating weight. 

.8 Wiring diagrams. 

.9 Single line and schematic diagrams. 

.10 Relationship to adjacent work. 

.9 After Departmental Representative's review, distribute copies. 

.10 Submit electronic copy of shop drawings for each requirement requested in specification 
Sections and as Departmental Representative may reasonably request. 

.11 Submit electronic copies of product data sheets or brochures for requirements requested 
in specification Sections and as requested by Departmental Representative where shop 
drawings will not be prepared due to standardized manufacture of product. 

.12 Submit electronic copies of test reports for requirements requested in specification 
Sections and as requested by Departmental Representative. 
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.1 Report signed by authorized official of testing laboratory that material, product or 
system identical to material, product or system to be provided has been tested in 
accord with specified requirements. 

.2 Testing must have been within 3 years of date of contract award for project. 

.13 Submit electronic copies of certificates for requirements requested in specification 
Sections and as requested by Departmental Representative. 

.1 Statements printed on manufacturer's letterhead and signed by responsible 
officials of manufacturer of product, system or material attesting that product, 
system or material meets specification requirements. 

.2 Certificates must be dated after award of project contract complete with project 
name. 

.14 Submit electronic copies of manufacturers’ instructions for requirements requested in 
specification Sections and as requested by Departmental Representative. 

.1 Pre-printed material describing installation of product, system or material, 
including special notices and Material Safety Data Sheets concerning 
impedances, hazards and safety precautions. 

.15 Submit electronic copies of Manufacturer's Field Reports for requirements requested in 
specification Sections and as requested by Departmental Representative. 

.16 Documentation of the testing and verification actions taken by manufacturer's 
representative to confirm compliance with manufacturer's standards or instructions. 

.17 Submit electronic copies of Operation and Maintenance Data for requirements requested 
in specification Sections and as requested by Departmental Representative. 

.18 Delete information not applicable to project. 

.19 Supplement standard information to provide details applicable to project. 

.20 If upon review by Departmental Representative, no errors or omissions are discovered or 
if only minor corrections are made, copies will be returned and fabrication and 
installation of Work may proceed. If shop drawings are rejected, noted copy will be 
returned and resubmission of corrected shop drawings, through same procedure indicated 
above, must be performed before fabrication and installation of Work may proceed. 

.21 The review of shop drawings by Public Works and Government Services Canada 
(PWGSC) is for sole purpose of ascertaining conformance with general concept. 

.1 This review shall not mean that PWGSC approves detail design inherent in shop 
drawings, responsibility for which shall remain with Contractor submitting same, 
and such review shall not relieve Contractor of responsibility for errors or 
omissions in shop drawings or of responsibility for meeting requirements of 
construction and Contract Documents. 

.2 Without restricting generality of foregoing, Contractor is responsible for 
dimensions to be confirmed and correlated at job site, for information that 
pertains solely to fabrication processes or to techniques of construction and 
installation and for co-ordination of Work of sub-trades. 
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1.3 SAMPLES 

.1 Submit for review samples in duplicate as requested in respective specification Sections. 
Label samples with origin and intended use. 

.2 Deliver samples prepaid to Departmental Representative 's business address. 

.3 Notify Departmental Representative in writing, at time of submission of deviations in 
samples from requirements of Contract Documents. 

.4 Where colour, pattern or texture is criterion, submit full range of samples. 

.5 Adjustments made on samples by Departmental Representative are not intended to 
change Contract Price. If adjustments affect value of Work, state such in writing to 
Departmental Representative prior to proceeding with Work. 

.6 Make changes in samples which Departmental Representative may require, consistent 
with Contract Documents. 

.7 Reviewed and accepted samples will become standard of workmanship and material 
against which installed Work will be verified. 

1.4 MOCK-UPS 

.1 Erect mock-ups in accordance with 01 45 00 - Quality Control. 

1.5 CoPHOTOGRAPHIC DOCUMENTATION 

.1 Submit electronic  copy of colour digital photography in jpg format, fine resolution 
monthly with progress statement. 

.2 Project identification: name and number of project and date of exposure indicated. 

.3 Number of viewpoints: 2 locations. 

.1 Viewpoints and their location as determined by Departmental Representative. 

.4 Frequency of photographic documentation: weekly and as directed by Departmental 
Representative 

1.6 CERTIFICATES AND TRANSCRIPTS 

.1 Immediately after award of Contract, submit Workers' Compensation Board status. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 
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END OF SECTION 
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Part 1 General 

1.1 PURPOSE 

.1 To ensure that both the construction project and the institutional operations may proceed 
without undue disruption or hindrance and that the security of the Institution is maintained 
at all times. 

1.2 DEFINITIONS 

.1 "Contraband" means: 

.1 an intoxicant, including alcoholic beverages, drugs and narcotics, 

.2 a weapon or a component thereof, ammunition for a weapon, and anything that is 
designed to kill, injure or disable a person or that is altered so as to be capable of 
killing, injuring or disabling a person, when possessed without prior authorization, 

.3 an explosive or a bomb or a component thereof, 

.4 currency over $25, when possessed by an inmate without prior authorization, and 

.5 any item not described in paragraphs (1) to (4) that could jeopardize the security 
of a Penitentiary or the safety of persons, when that item is possessed without 
prior authorization 

.2 “Unauthorized Smoking Items” means all smoking items including, but not limited to, 
cigarettes, cigars, tobacco, chewing or snuffing tobacco, cigarette making machines, 
matches and lighters. 

.3 "Commercial Vehicle" means any motor vehicle used for the shipment of material, 
equipment and tools required for the construction project. 

.4 "CSC" means Correctional Service Canada. 

.5 "Construction employees" means persons working for the general Contractor, the 
sub-contractors, equipment operators, material suppliers, testing and inspection companies 
and regulatory agencies. 

.6 “Departmental Representative” means the Public Works and Government Services Canada 
(PWGSC) or the Correctional Service Canada (CSC) project manager depending on 
project. 

.7 "Perimeter" means the fenced or walled area of the institution that restrains the movement 
of the inmates. 

.8 "Construction zone" means the area as shown on the contract drawings where the 
contractor will be allowed to work.  This area may or may not be isolated from the security 
area of the institution. 

1.3 PRELIMINARY PROCEEDINGS 

.1 Prior to the commencement of work, the Contractor will meet with the Departmental 
Representative to:  
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.1 Discuss the nature and extent of all activities involved in the Project.  

.2 Establish mutually acceptable security procedures in accordance with this 
instruction and the institution's particular requirements. 

.2 The Contractor will: 

.1 Ensure that all construction employees are aware of the CSC security 
requirements. 

.2 Ensure that a copy of the CSC security requirements is always prominently on 
display at the job site.  

.3 Co-operate with institutional personnel in ensuring that security requirements are 
observed by all construction employees.  

1.4 CONSTRUCTION EMPLOYEES 

.1 Submit to the Departmental Representative a list of the names with date of birth of all 
construction employees to be employed on the construction site and a security clearance 
form for each employee.  (Institutional Access CPIC Clearance Request form CSC/SCC 
1279). 

.2 Allow two (2) weeks for processing of security clearances. Construction employees will 
not be admitted to the Institution without a valid security clearance in place and a recent 
picture identification such as a provincial driver's license.  Security clearances obtained 
from other CSC institutions are not valid at the institution where the project is taking 
place. 

.3 The Departmental Representative requires that facial photographs be taken of construction 
employees and these photographs be displayed at appropriate locations in the institution or 
in an electronic database for identification purposes.  The Departmental Representative 
requires that Photo ID cards be provided for all construction workers. ID cards will then 
be left at the designated entrance to be picked upon arrival at the institution and shall be 
displayed prominently on the construction employees clothing at all time while employees 
are at the institution. 

.4 Entry to Institutional Property will be refused to any person there may be reason to believe 
may be a security risk. 

.5 Any person employed on the construction site will be subject to immediate removal from 
Institutional Property if they: 

.1 appear to be under the influence of alcohol, drugs or narcotics. 

.2 behave in an unusual or disorderly manner. 

.3 are in possession of contraband. 

1.5 VEHICLES 

.1 All unattended vehicles on CSC property shall have windows closed; doors and trunks 
shall be locked and keys removed.  The keys shall be securely in the possession of the 
owner or an employee of the company that owns the vehicle. 

.2 The Departmental Representative may limit at any time the number and type of vehicles 
allowed within the Institution. 
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.3 Drivers of delivery vehicles for material required by the project shall require security 
clearances and must remain with their vehicle the entire time that the vehicle is in the 
Institution.  The director may require that these vehicles be escorted by Institutional staff 
or Commissionaires while in the Institution. 

.4 If the Departmental Representative permits trailers to be left inside the secure perimeter of 
the Institution, these trailer doors will be locked at all times. All windows will be securely 
locked when left unoccupied.  All trailer windows shall be covered with expanded metal 
mesh.  All storage trailers inside and outside the perimeter must be locked when not in 
use. 

1.6 PARKING 

.1 The parking area(s) to be used by construction employees will be designated by the 
Departmental Representative. Parking in other locations will be prohibited and vehicles 
may be subject to removal. 

1.7 SHIPMENTS 

.1 All shipments of project material, equipment and tools shall be addressed in the 
Contractor's name to avoid confusion with the institution's own shipments.  The 
Contractor must have his own construction employees on site to receive any deliveries or 
shipments. CSC staff will NOT accept receipt of deliveries or shipments of any material 
equipment or tools. 

1.8 TELEPHONES 

.1 There will be no installation of telephones, Facsimile machines and computers with 
Internet connections permitted within the perimeter of the institution unless prior approval 
of the Departmental Representative is received. 

.2 The Departmental Representative will ensure that approved telephones, Facsimile machine 
and computers with Internet connections are located where they are not accessible to 
inmates.  All computers will have an approved password protection that will stop an 
Internet connection to unauthorized personnel. 

.3 Wireless cellular and digital telephones, including but not limited to devices for telephone 
messaging, pagers, BlackBerries, telephone used as 2-way radios, are not permitted within 
the perimeter of the Institution unless approved by the Departmental Representative.  If 
wireless cellular telephones are permitted, the user will not permit their use by any inmate. 
 Cellular telephones approved by the Departmental Representative must be signed in and 
out of the institution. 

.4 The Departmental Representative may approve and limit the use of two-way radios. 

1.9 WORK HOURS 

.1 Work hours within the Institution are: Monday to Friday 7:30 a.m. to 6:00 p.m. 

.2 Work will not be permitted during weekends and statutory holidays without the 
permission of the Departmental Representative.  A minimum of three (3) days advance 
notice will be required to obtain the required permission. In case of emergencies or other 
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special circumstances, this advance notice may be waved by the Departmental 
Representative. 

1.10 OVERTIME WORK 

.1 No overtime work will be allowed without permission of the Departmental Representative. 
Give a minimum twenty-four (24) hours advance notice when overtime work on the 
construction project is necessary and approved.  If overtime work is required because of an 
emergency such the completion of a concrete pour or work to make the construction safe 
and secure, the contractor shall advise the Departmental Representative as soon as this 
condition is known and follow the directions given by the Departmental Representative.  
Costs to Canada for such events may be attributed to the contractor. 

.2 When overtime work, weekend statutory holiday work is required and approved by the 
Departmental Representative, extra staff members may be posted by the Departmental 
Representative or his designate, to maintain the security surveillance.  The actual cost of 
this extra staff may be attributed to the contractor. 

1.11 TOOLS AND EQUIPMENT 

.1 Maintain on site a complete list of all tools and equipment to be used during the 
construction project. Make this inventory available for inspection when required. 

.2 Throughout the construction project maintain up-to-date the list of tools and equipment 
specified above. 

.3 Keep all tools and equipment under constant supervision, particularly power-driven and 
cartridge-driven tools, cartridges, files, saw blades, rod saws, wire, rope, ladders and any 
sort of jacking device. 

.4 Store all tools and equipment in approved secure locations.  

.5 Lock all toolboxes when not in use.  Keys to remain in the possession of the construction 
employees of the Contractor. 

.6 Scaffolding shall be secured and locked when not erected and when erected, shall be 
secured in a manner agreed upon with the Departmental Representative. 

.7 All missing or lost tools or equipment shall be reported immediately to the Departmental 
Representative.  

.8 The Departmental Representative will ensure that the security staff members carry out 
checks of the Contractor's tools and equipment against the list provided by the Contractor. 
These checks may be carried out at the following intervals:  

.1 At the beginning and conclusion of every construction project. 

.2 Weekly, when the construction project extends longer than a one week period. 

.9 Certain tools/equipment such as cartridges and hacksaw blades are highly controlled 
items.  The contractor will be given at the beginning of the day, a quantity that will permit 
one day's work.  Used blades/cartridges will be returned to the Departmental 
Representative at the end of each day.  All power “shot”, Ram-set, Hilti or any other 
power-driven tool must have all cartridges accounted for including those which have been 
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used.  The correct count of these tools must be verified entering and leaving the institution 
at the beginning and end of each day.  All broken blades and tools must be accounted for 
and broken tools are not to be thrown away.  Particular attention must be given to power 
driven tools, files, saw blades, rod saws, wire, rope and ladders.  Tool kits must be locked 
when the area is unattended. 

.10 If propane or natural gas is used for heating the construction, the institution will require 
that an employee of the contractor supervise the construction site during non-working 
hours. 

1.12 KEYS 

.1 Security Hardware Keys 

.1 The Contractor shall arrange with the security hardware supplier/installer to have 
the keys for the security hardware to be delivered directly to the Institution, 
specifically the Security Maintenance Officer (SMO). 

.2 The SMO will provide a receipt to the Contractor for security hardware keys. 

.3 The Contractor will provide a copy of the above-mentioned receipt to the 
Departmental Representative. 

.2 Other Keys 

.1 The Contractor will use standard construction cylinders for locks for his use 
during the construction period. 

.2 The Contractor will issue instructions to his construction employees and 
sub-trades, as necessary, to ensure safe custody of the construction set of keys. 

.3 Upon completion of each phase of the construction, the CSC representative will, 
in conjunction with the lock manufacturer: 

.1 Prepare an operational keying schedule 

.2 Accept the operational keys and cylinders directly from the lock 
manufacturer. 

.3 Arrange for removal and return of the construction cores and install the 
operational core in all locks. 

.4 Upon putting operational security keys into use, the CSC construction escort shall 
obtain these keys as they are required from the SMO and open doors as required 
by the Contractor.  The Contractor shall issue instructions to his construction 
employees advising them that all security keys shall always remain with the CSC 
construction escort. 

1.13 SECURITY HARDWARE 

.1 Turn over all removed security hardware to the Departmental Representative of the 
Institution for disposal or for safekeeping until required for re-installation. 

1.14 PRESCRIPTION DRUGS 

.1 Employees of the Contractor who are required to take prescription drugs during the 
workday shall obtain approval of the Departmental Representative to bring a one-day 
supply only into the Institution. 
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1.15 SMOKING RESTRICTIONS 

.1 Contractors and construction employees are not permitted to smoke inside correctional 
facilities or outdoors within the perimeter of a correctional facility and must not possess 
unauthorized smoking items within the perimeter of a correctional facility. 

.2 Contractors and construction employees who are in violation of this policy will be 
requested to immediately cease smoking or dispose of any unauthorized smoking items 
and, if they persist, will be directed to leave the institution. 

.3 Smoking is only permitted outside the perimeter of a correctional facility in an area to be 
designated by the Departmental Representative. 

1.16 CONTRABAND 

.1 Weapons, ammunition, explosives, alcoholic beverages, drugs and narcotics are prohibited 
on institutional property. 

.2 The discovery of contraband on the construction site and the identification of the person(s) 
responsible for the contraband shall be reported immediately to the Departmental 
Representative. 

.3 Contractors should be vigilant with both their staff and the staff of their sub-contractors 
and suppliers that the discovery of contraband may result in cancellation of the security 
clearance of the affected employee.  Serious infractions may result in the removal of the 
company from the Institution for the duration of the construction. 

.4 Presence of arms and ammunition in vehicles of contractors, sub-contractors and suppliers 
or employees of these will result in the immediate cancellation of security clearances for 
the driver of the vehicle. 

1.17 SEARCHES 

.1 All vehicles and persons entering institutional property may be subject to search. 

.2 When the Departmental Representative suspects, on reasonable grounds, that an employee 
of the Contractor is in possession of contraband or unauthorized items, he may order that 
person to be searched. 

.3 All employees entering the Institution may be subject to screening of personal effects for 
traces of contraband drug residue. 

1.18 ACCESS TO AND REMOVAL FROM INSTITUTIONAL PROPERTY 

.1 Construction personnel and commercial vehicles will not be admitted to the institution 
after normal working hours, unless approved by the Departmental Representative. 

1.19 MOVEMENT OF VEHICLES 

.1 Escorted commercial vehicles will be allowed to enter or leave the institution through the 
vehicle access gate during the following hours: 

.1 07:30 a.m. to 11:00 a.m. 
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.2 1:00 p.m. to 3:30 p.m. 

Construction vehicles shall not leave the Institution until an inmate count is completed. 

.2 The contractor shall advise the Departmental Representative twenty four (24) hours in 
advance to the arrival on the site of heavy equipment such as concrete trucks, cranes, etc. 

.3 Vehicles being loaded with soil or other debris, or any vehicle considered impossible to 
search, must be under continuous supervision by CSC staff or Commissionaires working 
under the authority of the Departmental Representative. 

.4 Commercial vehicles will only be allowed access to institutional property when their 
contents are certified by the Contractor or his representative as being strictly necessary to 
the execution of the construction project. 

.5 Vehicles shall be refused access to institutional property if, in the opinion of the 
Departmental Representative, they contain any article which may jeopardize the security 
of the institution. 

.6 Private vehicles of construction employees will not be allowed within the security 
perimeter of medium or maximum security institutions without the authorization of the 
Departmental Representative.  Contractor’s employees will park their vehicles in a 
designated area outside the perimeter of the institution. 

.7 With the approval of the Departmental Representative, certain equipment may be 
permitted to remain on the construction site overnight or over the weekend.  This 
equipment must be securely locked, with the battery removed.  The Departmental 
Representative may require that the equipment be secured with a chain and padlock to 
another fixed object. 

1.20 MOVEMENT OF CONSTRUCTION EMPLOYEES ON INSTITUTIONAL 
PROPERTY 

.1 Subject to the requirements of good security, the Departmental Representative will permit 
the Contractor and his employees as much freedom of action and movement as is possible. 

.2 However, notwithstanding paragraph above, the Departmental Representative may: 

.1 Prohibit or restrict access to any part of the institution. 

.2 Require that in certain areas of the institution, either during the entire construction 
project or at certain intervals, construction employees only be allowed access 
when escorted by a member of the CSC security staff or a commissionaire. 

.3 During the lunch and coffee/health breaks, all construction employees will remain within 
the construction site.  Construction employees are not permitted to eat in the officer's 
lounge or the dining room of the institution. 

1.21 SURVEILLANCE AND INSPECTION 

.1 Construction activities and all related movement of personnel and vehicles will be subject 
to surveillance and inspection by CSC security staff members to ensure that established 
security requirements are met. 
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.2 CSC staff members will ensure that an understanding of the need to carry out surveillance 
and inspections, as specified above, is established among construction employees and 
maintained throughout the construction project. 

1.22 STOPPAGE OF WORK 

.1 The Departmental Representative may order at any time that the contractor, his employees, 
sub-contractors and their employees to not enter or to leave the work site immediately due 
to a security situation occurring within the Institution.  The contractor's site supervisor 
shall note the name of the CSC staff member giving this instruction, the time of the 
request and obey the order as quickly as possible. 

.2 The contractor shall advise the Departmental Representative of this interruption of the 
work within 24 hours.  

1.23 CONTACT WITH INMATES 

.1 Unless specifically authorized, the contractor is not encouraged to come into contact with 
inmates, to talk with them, to receive objects from them or to give them objects.  Any 
construction employee doing any of the above without permission will be removed from 
the site and his security clearance revoked.  

.2 It is to be noted that cameras are not allowed on CSC property except if required for 
photographic history of the project.  In this case, the contractor will be asked to use a 
designated memory card for the project.  

.3 Notwithstanding the above paragraph, if the Departmental Representative approves of the 
usage of cameras, it is strictly forbidden to take pictures of inmates, of CSC staff members 
or of any part of the Institution other than those required as part of this contract.  

1.24 COMPLETION OF CONSTRUCTION PROJECT 

.1 Upon completion of the construction project or, when applicable, the takeover of a facility, 
the Contractor shall remove all remaining construction material, tools and equipment that 
are not specified to remain in the Institution as part of the construction contract. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 REFERENCES 

.1 Canada Labour Code, Part 2, Canada Occupational Safety and Health Regulations 

.2 Health Canada/Workplace Hazardous Materials Information System (WHMIS) 

.1 Material Safety Data Sheets (MSDS). 

.3 Province of Saskatchewan 

.1 Occupational Health and Safety Act, 1993, S.S. 2005. 

1.2 SUBMITTALS 

.1 Make submittals in accordance with Section 01 33 00 - Submittal Procedures. 

.2 Submit site-specific Health and Safety Plan: Within 7 days after date of Notice to Proceed 
and prior to commencement of Work. Health and Safety Plan must include: 

.1 Results of site specific safety hazard assessment. 

.2 Results of safety and health risk or hazard analysis for site tasks and operation 
found in work plan. 

.3 Submit 2 copies of Contractor's authorized representative's work site health and safety 
inspection reports to Departmental Representative, weekly. 

.4 Submit copies of reports or directions issued by Federal, Provincial and Territorial health 
and safety inspectors. 

.5 Submit copies of incident and accident reports. 

.6 Submit WHMIS MSDS - Material Safety Data Sheets in accordance with Section 
02 81 01 - Hazardous Materials. 

.7 Departmental Representative will review Contractor's site-specific Health and Safety Plan 
and provide comments to Contractor within 7 days after receipt of plan. Revise plan as 
appropriate and resubmit plan to Departmental Representative within 7 days after receipt 
of comments from Departmental Representative. 

.8 Departmental Representative's review of Contractor's final Health and Safety plan should 
not be construed as approval and does not reduce the Contractor's overall responsibility for 
construction Health and Safety. 

.9 Medical Surveillance: where prescribed by legislation, regulation or safety program, 
submit certification of medical surveillance for site personnel prior to commencement of 
Work, and submit additional certifications for any new site personnel to Departmental 
Representative. 

.10 On-site Contingency and Emergency Response Plan: address standard operating 
procedures to be implemented during emergency situations. 
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1.3 FILING OF NOTICE 

.1 File Notice of Project with Provincial authorities prior to beginning of Work. 

1.4 SAFETY ASSESSMENT 

.1 Perform site specific safety hazard assessment related to project. 

1.5 MEETINGS 

.1 Schedule and administer Health and Safety meeting with Departmental Representative 
prior to commencement of Work. 

1.6 REGULATORY REQUIREMENTS 

.1 Do Work in accordance with Section 01 41 00 - Regulatory Requirements. 

1.7 GENERAL REQUIREMENTS 

.1 Develop written site-specific Health and Safety Plan based on hazard assessment prior to 
beginning site Work and continue to implement, maintain, and enforce plan until final 
demobilization from site. Health and Safety Plan must address project specifications. 

.2 Departmental Representative may respond in writing, where deficiencies or concerns are 
noted and may request re-submission with correction of deficiencies or concerns. 

1.8 RESPONSIBILITY 

.1 Be responsible for health and safety of persons on site, safety of property on site and for 
protection of persons adjacent to site and environment to extent that they may be affected 
by conduct of Work. 

.2 Comply with and enforce compliance by employees with safety requirements of Contract 
Documents, applicable federal, provincial, territorial and local statutes, regulations, and 
ordinances, and with site-specific Health and Safety Plan. 

1.9 COMPLIANCE REQUIREMENTS 

.1 Comply with Canada Labour Code, Canada Occupational Safety and Health Regulations. 

1.10 UNFORSEEN HAZARDS 

.1 When unforeseen or peculiar safety-related factor, hazard, or condition occur during 
performance of Work, follow procedures in place for Employee's Right to Refuse Work in 
accordance with Acts and Regulations of Province having jurisdiction and advise 
Departmental Representative verbally and in writing. 

1.11 POSTING OF DOCUMENTS 

.1 Ensure applicable items, articles, notices and orders are posted in conspicuous location on 
site in accordance with Acts and Regulations of Province having jurisdiction, and in 
consultation with Departmental Representative. 
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1.12 CORRECTION OF NON-COMPLIANCE 

.1 Immediately address health and safety non-compliance issues identified by authority 
having jurisdiction or by Departmental Representative. 

.2 Provide Departmental Representative with written report of action taken to correct 
non-compliance of health and safety issues identified. 

.3 Departmental Representative may stop Work if non-compliance of health and safety 
regulations is not corrected. 

1.13 BLASTING 

.1 Blasting or other use of explosives is not permitted without prior receipt of written 
instruction by Departmental Representative. 

1.14 POWDER ACTUATED DEVICES 

.1 Use powder actuated devices only after receipt of written permission from Departmental 
Representative. 

1.15 WORK STOPPAGE 

.1 Give precedence to safety and health of public and site personnel and protection of 
environment over cost and schedule considerations for Work. 

Part 2 Products 

2.1 NOT USED 

.1 Not used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not used. 

END OF SECTION 
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Part 1 General 

1.1 FIRES 

.1 Fires and burning of rubbish on site not permitted. 

1.2 DISPOSAL OF WASTES 

.1 Do not bury rubbish and waste materials on site unless approved by Departmental 
Representative. 

.2 Do not dispose of waste or volatile materials, such as mineral spirits, oil or paint thinner 
into waterways, storm or sanitary sewers. 

1.3 DRAINAGE 

.1 Provide temporary drainage and pumping as necessary to keep excavations and site free 
from water. 

.2 Do not pump water containing suspended materials into waterways, sewer or drainage 
systems. 

.3 Control disposal or runoff of water containing suspended materials or other harmful 
substances in accordance with local authority requirements. 

1.4 SITE CLEARING 

.1 Minimize stripping of topsoil and vegetation. 

1.5 POLLUTION CONTROL 

.1 Maintain temporary erosion and pollution control features installed under this contract. 

.2 Control emissions from equipment and plant to local authorities emission requirements. 

.3 Prevent sandblasting and other extraneous materials from contaminating air beyond 
application area, by providing temporary enclosures. 

.4 Cover or wet down dry materials and rubbish to prevent blowing dust and debris. Provide 
dust control for temporary roads. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 
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Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 REFERENCES AND CODES 

.1 Perform Work in accordance with National Building Code of Canada (NBC) including 
amendments up to tender closing date and other codes of provincial or local application 
provided that in case of conflict or discrepancy, more stringent requirements apply. 

.2 Meet or exceed requirements of: 

.1 Contract documents. 

.2 Specified standards, codes and referenced documents. 

1.2 HAZARDOUS MATERIAL DISCOVERY 

.1 Asbestos: demolition of spray or trowel-applied asbestos is hazardous to health. Stop 
work immediately when material resembling spray or trowel-applied asbestos is 
encountered during demolition work. Notify Departmental Representative. 

.2 PCB: Polychlorinated Biphenyl: stop work immediately when material resembling 
Polychlorinated Biphenyl is encountered during demolition work. Notify Departmental 
Representative. 

.3 Mould: stop work immediately when material resembling mould is encountered during 
demolition work. Notify Departmental Representative. 

1.3 BUILDING SMOKING ENVIRONMENT 

.1 Comply with smoking restrictions and municipal by-laws. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 INSPECTION 

.1 Allow Departmental Representative access to Work.  If part of Work is in preparation at 
locations other than Place of Work, allow access to such Work whenever it is in progress. 

.2 Give timely notice requesting inspection if Work is designated for special tests, 
inspections or approvals by Departmental Representative instructions, or law of Place of 
Work. 

.3 If Contractor covers or permits to be covered Work that has been designated for special 
tests, inspections or approvals before such is made, uncover such Work, have inspections 
or tests satisfactorily completed and make good such Work. 

.4 Departmental Representative may order any part of Work to be examined if Work is 
suspected to be not in accordance with Contract Documents. If, upon examination such 
work is found not in accordance with Contract Documents, correct such Work and pay 
cost of examination and correction.  If such Work is found in accordance with Contract 
Documents, Departmental Representative shall pay cost of examination and replacement. 

1.2 INDEPENDENT INSPECTION AGENCIES 

.1 Independent Inspection/Testing Agencies will be engaged by Departmental Representative 
for purpose of inspecting and/or testing portions of Work. Cost of such services will be 
borne by Departmental Representative. 

.2 Provide equipment required for executing inspection and testing by appointed agencies. 

.3 Employment of inspection/testing agencies does not relax responsibility to perform Work 
in accordance with Contract Documents. 

.4 If defects are revealed during inspection and/or testing, appointed agency will request 
additional inspection and/or testing to ascertain full degree of defect. Correct defect and 
irregularities as advised by Departmental Representative at no cost to Departmental 
Representative. Pay costs for retesting and re-inspection. 

1.3 ACCESS TO WORK 

.1 Allow inspection/testing agencies access to Work, off site manufacturing and fabrication 
plants. 

.2 Co-operate to provide reasonable facilities for such access. 

1.4 PROCEDURES 

.1 Notify appropriate agency and Departmental Representative in advance of requirement for 
tests, in order that attendance arrangements can be made. 
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.2 Submit samples and/or materials required for testing, as specifically requested in 
specifications. Submit with reasonable promptness and in an orderly sequence so as not to 
cause delay in Work. 

.3 Provide labour and facilities to obtain and handle samples and materials on site. Provide 
sufficient space to store and cure test samples. 

1.5 REJECTED WORK 

.1 Remove defective Work, whether result of poor workmanship, use of defective products 
or damage and whether incorporated in Work or not, which has been rejected by 
Departmental Representative as failing to conform to Contract Documents. Replace or 
re-execute in accordance with Contract Documents. 

.2 Make good other Contractor's work damaged by such removals or replacements promptly. 

.3 If in opinion of Departmental Representative it is not expedient to correct defective Work 
or Work not performed in accordance with Contract Documents, Owner may deduct from 
Contract Price difference in value between Work performed and that called for by 
Contract Documents, amount of which shall be determined by Departmental 
Representative. 

1.6 REPORTS 

.1 Submit 4 copies of inspection and test reports to Departmental Representative. 

.2 Provide copies to Subcontractor of work being inspected or tested and manufacturer or 
fabricator of material being inspected or tested. 

1.7 TESTS AND MIX DESIGNS 

.1 Furnish test results and mix designs as may be requested. 

.2 The cost of tests and mix designs beyond those called for in Contract Documents or 
beyond those required by law of Place of Work shall be appraised by Departmental 
Representative and may be authorized as recoverable. 

1.8 MOCK-UPS 

.1 Prepare mock-ups for Work specifically requested in specifications. Include for Work of 
all Sections required to provide mock-ups. 

.2 Construct in all locations acceptable to Departmental Representative. 

.3 Prepare mock-ups for Departmental Representative's review with reasonable promptness 
and in an orderly sequence, so as not to cause any delay in Work. 

.4 Failure to prepare mock-ups in ample time is not considered sufficient reason for an 
extension of Contract Time and no claim for extension by reason of such default will be 
allowed. 

.5 If requested, Departmental Representative will assist in preparing a schedule fixing dates 
for preparation. 
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.6 Specification section identifies whether mock-up may remain as part of Work or if it is to 
be removed and when. 

1.9 MILL TESTS 

.1 Submit mill test certificates as required of specification Sections. 

1.10 EQUIPMENT AND SYSTEMS 

.1 Submit adjustment and balancing reports for mechanical, electrical and building 
equipment systems. 

.2 Refer to appropriate Sections for definitive requirements. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 INSTALLATION AND REMOVAL 

.1 Provide temporary utilities controls in order to execute work expeditiously. 

.2 Remove from site all such work after use. 

1.2 DEWATERING 

.1 Provide temporary drainage and pumping facilities to keep excavations and site free from 
standing water. 

1.3 WATER SUPPLY 

.1 The Departmental Representative shall provide a continuous supply of potable water for 
construction use in accordance with governing regulations and ordinances, from a 
designated existing source. 

.2 Provide temporary connections and run all temporary piping or hoses to job locations 
requiring water service.  Disconnect and remove upon completion of Work. 

1.4 TEMPORARY HEATING AND VENTILATION 

.1 Provide temporary heating required during construction period, including attendance, 
maintenance and fuel. 

.2 Construction heaters used inside building must be vented to outside or be non-flameless 
type. Solid fuel salamanders are not permitted. 

.3 Provide temporary heat and ventilation in enclosed areas as required to: 

.1 Facilitate progress of Work. 

.2 Protect Work and products against dampness and cold. 

.3 Prevent moisture condensation on surfaces. 

.4 Provide ambient temperatures and humidity levels for storage, installation and 
curing of materials. 

.5 Provide adequate ventilation to meet health regulations for safe working 
environment. 

.4 Maintain temperatures of minimum 10 degrees C in areas where construction is in 
progress. 

.5 Ventilating: 

.1 Prevent accumulations of dust, fumes, mists, vapours or gases in areas occupied 
during construction. 

.2 Provide local exhaust ventilation to prevent harmful accumulation of hazardous 
substances into atmosphere of occupied areas. 

.3 Dispose of exhaust materials in manner that will not result in harmful exposure to 
persons. 
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.4 Ventilate storage spaces containing hazardous or volatile materials. 

.5 Ventilate temporary sanitary facilities. 

.6 Continue operation of ventilation and exhaust system for time after cessation of 
work process to assure removal of harmful contaminants. 

.6 The permanent heating system of the building, or portions thereof, may be used when 
available provided that required start-up and commissioning procedures are completed 
only upon written approval of the Departmental Representative.  Be responsible for 
damage thereto.  Use of the permanent heating system, prior to Substantial Performance 
will not impact on the warranty obligation as noted in the specifications. 

.7 Restore to new condition, any portion of the permanent heating system used during 
construction, prior to the date of Substantial Performance of the Work. 

.8 Ensure Date of Substantial Performance and Warranties for heating system do not 
commence until entire system is in as near original condition as possible and is certified by 
Departmental Representative. 

.9 Pay costs for maintaining temporary heat, when using permanent heating system 
Departmental Representative will pay utility charges when temporary heat source is 
existing building equipment. 

.10 Maintain strict supervision of operation of temporary heating and ventilating equipment 
to: 

.1 Conform with applicable codes and standards. 

.2 Enforce safe practices. 

.3 Prevent abuse of services. 

.4 Prevent damage to finishes. 

.5 Vent direct-fired combustion units to outside. 

.11 Be responsible for damage to Work due to failure in providing adequate heat and 
protection during construction. 

1.5 TEMPORARY POWER AND LIGHT 

.1 The Departmental Representative will provide and pay for temporary power required 
during construction from a designated existing source for temporary lighting and operating 
power tools, to a maximum of 230 volts 30 amps, in accordance with governing 
regulations and ordinances. 

.2 The Departmental Representative is not responsible for interruptions to temporary power 
which may occur. 

.3 Provide all connections and power cords, from the designated existing source. 

.4 Temporary power shall not be used for welding.  Use self-generator units for all welding 
power. 

.5 If Departmental Representative supplied power is insufficient, provide and pay for 
temporary power required during construction for temporary lighting and operating power 
tools, in accordance with governing regulations and ordinances. 
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.6 Provide centrally located power panels for the use of all Subcontractors.  Subcontractors 
shall provide their own extension cables c/w suitable fittings. 

.7 Provide and be responsible for necessary switching, fusing, wiring and connections in 
accordance with the Canadian Electrical Code. 

.8 Temporary power for electric cranes (where applicable) and other equipment requiring a 
supply in excess of capacities available, is the responsibility of the Contractor. 

.9 Provide and maintain temporary lighting throughout the project.  Provide a level of 
illumination on all floors and stairs of not less than 15 foot candles.  Provide higher levels 
of illumination where required by specific sections of the specifications, to control quality 
of workmanship. 

.10 When work is performed at night or where daylight is obscured, provide artificial light 
sufficient to perform work properly and to permit thorough inspection. 

.11 Permanent electrical power and lighting system may be used for construction requirements 
provided no damage occurs or guarantees affected.  Obtain Departmental Representative's 
approval before using permanent electrical power and lighting system.  Pay all costs for 
use of permanent electrical power and lighting system during construction, until 
Substantial Performance of the Work.  Burnt out lamps shall be replaced with new lamps, 
prior to acceptance for substantial performance. 

1.6 TEMPORARY COMMUNICATION FACILITIES 

.1 Provide and pay for temporary telephone, fax and data hook up, lines, and equipment 
necessary for own use and use of Departmental Representative. 

.2 Cellular telephones are not permitted on site. 

1.7 FIRE PROTECTION 

.1 Provide and maintain temporary fire protection equipment during performance of Work 
required by insurance companies having jurisdiction and governing codes, regulations and 
bylaws. 

.2 Burning rubbish and construction waste materials is not permitted on site. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 
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END OF SECTION 
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Part 1 General 

1.1 REFERENCES 

.1 Canadian General Standards Board (CGSB) 

.1 CAN/CGSB 1.189-00, Exterior Alkyd Primer for Wood. 

.2 CGSB 1.59-97, Alkyd Exterior Gloss Enamel. 

.2 Canadian Standards Association (CSA International) 

.1 CSA-A23.1/A23.2-04, Concrete Materials and Methods of Concrete 
Construction/Methods of Test and Standard Practices for Concrete. 

.2 CSA-0121-M1978(R2003), Douglas Fir Plywood. 

.3 CAN/CSA-S269.2-M1987(R2003), Access Scaffolding for Construction 
Purposes. 

.4 CAN/CSA-Z321-96(R2001), Signs and Symbols for the Occupational 
Environment. 

.5 CAN/CSA-A277(R2008) and modular units certified under CSA-A277, 
Procedure for Factory Certification of Buildings 

1.2 SUBMITTALS 

.1 Provide submittals in accordance with Section 01 33 00 - Submittal Procedures. 

1.3 INSTALLATION AND REMOVAL 

.1 Coordinate, confirm and obtain approval for all facilities with Departmental 
Representative prior to installation. 

.2 Refer to drawings for proposed location of installations. 

.3 Prepare site plan indicating proposed location and dimensions of area to be fenced and 
used by Contractor, number of trailers to be used, avenues of ingress/egress to fenced area 
and details of fence installation. 

.4 Identify areas which have to be gravelled to prevent tracking of mud. 

.5 Indicate use of supplemental or other staging area. 

.6 Provide construction facilities in order to execute work expeditiously. 

.7 Remove from site all such work after use. 

1.4 SCAFFOLDING 

.1 Scaffolding in accordance with CAN/CSA-S269.2. 

.2 Provide and maintain scaffolding, ramps, ladders, platforms and temporary stairs. 
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1.5 HOISTING 

.1 Provide, operate and maintain hoists and cranes required for moving of workers, materials 
and equipment. 

.2 Hoists and cranes shall be operated by qualified operator. 

1.6 SITE STORAGE/LOADING 

.1 Confine work and operations of employees by Contract Documents. Do not unreasonably 
encumber premises with products. 

.2 Do not load or permit to load any part of Work with a weight or force that will endanger 
the Work. 

1.7 CONSTRUCTION PARKING 

.1 Parking will be permitted on site in an area as directed by the Departmental Representative 
provided it does not disrupt performance of Work. 

.2 Provide and maintain adequate access to project site. 

.3 Make good damage resulting from Contractors' use of roads. 

.4 Refer to drawings for location of Contractor parking area. 

1.8 SECURITY 

.1 Refer to Section 01 35 13 - Security Requirements. 

1.9 OFFICES 

.1 Provide office heated to 22 oC, lighted 750 lx and ventilated, of sufficient size to 
accommodate site meetings and furnished with drawing laydown table. 

.2 Provide a clearly marked and fully stocked first-aid case in a readily available location. 

.3 Subcontractors may provide their own offices as necessary.  

.4 Locate offices where directed by the Departmental Representative. 

.5 Refer to drawings for location of offices. 

1.10 EQUIPMENT, TOOL AND MATERIAL STORAGE 

.1 Provide and maintain, in a clean and orderly condition, lockable weatherproof sheds for 
storage of tools, equipment and materials. 

.2 Locate materials not required to be stored in weatherproof sheds on site in a manner to 
cause least interference with work activities. 

.3 Refer to Section 01 35 13 - Security Requirements. 
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1.11 SANITARY FACILITIES 

.1 During Construction Phases, provide sanitary facilities for work force in accordance with 
governing regulations and ordinances. 

.2 Post notices and take such precautions as required by local health authorities. Keep area 
and premises in sanitary condition. 

.3 Locate sanitary facilities as directed by the Departmental Representative. 

1.12 CONSTRUCTION SIGNAGE 

.1 No signs or advertisements, other than warning signs, are permitted on site. 

.2 Signs and notices for safety and instruction shall be in both official languages Graphic 
symbols shall conform to CAN3-Z321. 

.3 Maintain approved signs and notices in good condition for duration of project, and dispose 
of off site on completion of project or earlier if directed by Departmental Representative. 

1.13 PROTECTION AND MAINTENANCE OF TRAFFIC 

.1 Provide access and temporary relocated roads as necessary to maintain traffic. 

.2 Maintain and protect traffic on affected roads during construction period except as 
otherwise specifically directed by Departmental Representative. 

.3 Provide measures for protection and diversion of traffic, including provision of watch-
persons and flag-persons, erection of barricades, placing of lights around and in front of 
equipment and work, and erection and maintenance of adequate warning, danger, and 
direction signs 

.4 Protect travelling public from damage to person and property. 

.5 Contractor's traffic on roads selected for hauling material to and from site to interfere as 
little as possible with public traffic. 

.6 Verify adequacy of existing roads and allowable load limit on these roads. Contractor: 
responsible for repair of damage to roads caused by construction operations. 

.7 Construct access and haul roads necessary. 

.8 Haul roads: constructed with suitable grades and widths; sharp curves, blind corners, and 
dangerous cross traffic shall be avoided. 

.9 Provide necessary lighting, signs, barricades, and distinctive markings for safe movement 
of traffic. 

.10 Dust control: adequate to ensure safe operation at all times. 

.11 Location, grade, width, and alignment of construction and hauling roads: subject to 
approval by Departmental Representative. 
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.12 Lighting: to assure full and clear visibility for full width of haul road and work areas 
during night work operations. 

.13 Provide snow removal during period of Work. 

.14 Remove, upon completion of work, haul roads designated by Departmental 
Representative. 

1.14 CLEAN-UP 

.1 Remove construction debris, waste materials, packaging material from work site daily. 

.2 Clean dirt or mud tracked onto paved or surfaced roadways. 

.3 Store materials resulting from demolition activities that are salvageable. 

.4 Stack stored new or salvaged material not in construction facilities. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 REFERENCES 

.1 Canadian General Standards Board (CGSB) 

.1 CGSB 1.59-97, Alkyd Exterior Gloss Enamel. 

.2 CAN/CGSB 1.189-00, Exterior Alkyd Primer for Wood. 

.2 Canadian Standards Association (CSA International) 

.1 CSA-O121-M1978(R2003), Douglas Fir Plywood. 

1.2 INSTALLATION AND REMOVAL 

.1 Provide temporary controls in order to execute Work expeditiously. 

.2 Remove from site all such work after use. 

1.3 EXTERIOR HOARDING/VISUAL BARRIER 

.1 Erect temporary exterior visual barrier using 38 x 89 mm construction grade lumber 
framing at 400 mm centres and 1200 x 2400 x 13 mm exterior grade fir plywood to CSA 
O121. 

.2 Apply plywood panels vertically flush and butt jointed. 

.3 Paint both sides of barrier in selected colours with one coat primer to CGSB 1.189M and 
one coat exterior paint to CGSB 1.59. Maintain in clean condition. 

.4 Laterally brace fence as required. 

1.4 GUARD RAILS AND BARRICADES 

.1 Provide secure, rigid guard rails and barricades around deep excavations, open shafts, 
open stair wells, open edges of floors and roofs. 

.2 Provide as required by governing authorities. 

1.5 WEATHER ENCLOSURES 

.1 Enclose exterior work for temporary heat. 

.2 Design enclosures to withstand wind pressure and snow loading. 

1.6 DUST TIGHT SCREENS 

.1 Provide dust tight screens or insulated partitions to localize dust generating activities, and 
for protection of workers, finished areas of Work and public. 

.2 Maintain and relocate protection until such work is complete. 
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1.7 ACCESS TO SITE 

.1 Provide and maintain access roads, sidewalk crossings, ramps and construction runways as 
may be required for access to Work. 

1.8 FIRE ROUTES 

.1 Maintain access to property including overhead clearances for use by emergency response 
vehicles. 

1.9 PROTECTION FOR OFF-SITE AND PUBLIC PROPERTY 

.1 Protect surrounding private and public property from damage during performance of 
Work. 

.2 Be responsible for damage incurred. 

1.10 PROTECTION OF BUILDING FINISHES 

.1 Provide protection for finished and partially finished building finishes and equipment 
during performance of Work. 

.2 Provide necessary screens, covers, and hoardings. 

.3 Confirm with Departmental Representative locations and installation schedule 3 days prior 
to installation. 

.4 Be responsible for damage incurred due to lack of or improper protection. 

1.11 WASTE MANAGEMENT AND DISPOSAL 

.1 Separate waste materials for reuse and recycling in accordance with Section 01 74 21 - 
Construction/Demolition Waste Management And Disposal. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 REFERENCES 

.1 Within text of each specifications section, reference may be made to reference standards. 

.2 Conform to these reference standards, in whole or in part as specifically requested in 
specifications. 

.3 If there is question as to whether any product or system is in conformance with applicable 
standards, Departmental Representative reserves right to have such products or systems 
tested to prove or disprove conformance. 

.4 Cost for such testing will be born by Departmental Representative in event of 
conformance with Contract Documents or by Contractor in event of non-conformance. 

.5 Conform to latest date of issue of referenced standards in effect on date of submission of 
Bids, except where specific date or issue is specifically noted. 

1.2 QUALITY 

.1 Products, materials, equipment and articles (referred to as products throughout 
specifications) incorporated in Work shall be new, not damaged or defective, and of best 
quality (compatible with specifications) for purpose intended, except where salvaged 
existing products are specifically noted. If requested, furnish evidence as to type, source 
and quality of products provided. 

.2 Defective products, whenever identified prior to completion of Work, will be rejected, 
regardless of previous inspections. Inspection does not relieve responsibility, but is 
precaution against oversight or error. Remove and replace defective products at own 
expense and be responsible for delays and expenses caused by rejection. 

.3 Examine existing materials designated for reuse in this Contract.  If materials designated 
for reuse are unfit or damaged, replace with new material. 

.4 Should any dispute arise as to quality or fitness of products, decision rests strictly with 
Departmental Representative based upon requirements of Contract Documents. 

.5 Unless otherwise indicated in specifications, maintain uniformity of manufacture for any 
particular or like item throughout building. 

.6 Permanent labels, trademarks and nameplates on products are not acceptable in prominent 
locations, except where required for operating instructions, or when located in mechanical 
or electrical rooms. 

1.3 STORAGE, HANDLING AND PROTECTION 

.1 Handle and store products in manner to prevent damage, adulteration, deterioration and 
soiling and in accordance with manufacturer's instructions when applicable. 



Sallyport Gate and Fence Repairs Section 01 61 00 
Saskatchewan Penitentiary, Prince Albert, SK COMMON PRODUCT REQUIREMENTS 
Project No. R.058018.001 Page 2 
 

.2 Store packaged or bundled products in original and undamaged condition with 
manufacturer's seal and labels intact. Do not remove from packaging or bundling until 
required in Work. 

.3 Store products subject to damage from weather in weatherproof enclosures. 

.4 Store cementitious products clear of earth or concrete floors, and away from walls. 

.5 Keep sand, when used for grout or mortar materials, clean and dry. Store sand on wooden 
platforms and cover with waterproof tarpaulins during inclement weather. 

.6 Store sheet materials, lumber and steel on flat, solid supports and keep clear of ground. 
Slope to shed moisture. 

.7 Store and mix paints in heated and ventilated room. Remove oily rags and other 
combustible debris from site daily. Take every precaution necessary to prevent 
spontaneous combustion. 

.8 Remove and replace damaged products at own expense and to satisfaction of 
Departmental Representative. 

.9 Touch-up damaged factory finished surfaces to Departmental Representative's satisfaction. 
Use touch-up materials to match original. Do not paint over name plates. 

1.4 TRANSPORTATION 

.1 Pay costs of transportation of products required in performance of Work. 

.2 Transportation cost of products supplied by Departmental Representative will be paid for 
by Departmental Representative. Unload, handle and store such products. 

1.5 MANUFACTURER'S INSTRUCTIONS 

.1 Unless otherwise indicated in specifications, install or erect products in accordance with 
manufacturer's instructions. Do not rely on labels or enclosures provided with products. 
Obtain written instructions directly from manufacturers. 

.2 Notify Departmental Representative in writing, of conflicts between specifications and 
manufacturer's instructions, so that Departmental Representative may establish course of 
action. 

.3 Improper installation or erection of products, due to failure in complying with these 
requirements, authorizes Departmental Representative to require removal and 
re-installation at no increase in Contract Price or Contract Time. 

1.6 QUALITY OF WORK 

.1 Ensure Quality of Work is of highest standard, executed by workers experienced and 
skilled in respective duties for which they are employed. Immediately notify Departmental 
Representative if required Work is such as to make it impractical to produce required 
results. 
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.2 Do not employ anyone unskilled in their required duties. Departmental Representative 
reserves right to require dismissal from site, workers deemed incompetent or careless. 

.3 Decisions as to standard or fitness of Quality of Work in cases of dispute rest solely with 
Departmental Representative, whose decision is final. 

1.7 CO-ORDINATION 

.1 Ensure cooperation of workers in laying out Work. Maintain efficient and continuous 
supervision. 

.2 Be responsible for coordination and placement of openings, sleeves and accessories. 

1.8 CONCEALMENT 

.1 In finished areas, conceal pipes, ducts and wiring in floors, walls and ceilings, except 
where indicated otherwise. 

.2 Before installation, inform Departmental Representative if there is interference. Install as 
directed by Departmental Representative. 

1.9 REMEDIAL WORK 

.1 Perform remedial work required to repair or replace parts or portions of Work identified as 
defective or unacceptable. Coordinate adjacent affected Work as required. 

.2 Perform remedial work by specialists familiar with materials affected. Perform in a 
manner to neither damage nor put at risk any portion of Work. 

1.10 LOCATION OF FIXTURES 

.1 Consider location of fixtures, outlets, and mechanical and electrical items indicated as 
approximate. 

.2 Inform Departmental Representative of conflicting installation. Install as directed. 

1.11 FASTENINGS 

.1 Provide metal fastenings and accessories in same texture, colour and finish as adjacent 
materials, unless indicated otherwise. 

.2 Prevent electrolytic action between dissimilar metals and materials. 

.3 Use non-corrosive hot dip galvanized steel fasteners and anchors for securing exterior 
work, unless stainless steel or other material is specifically requested in affected 
specification Section. 

.4 Space anchors within individual load limit or shear capacity and ensure they provide 
positive permanent anchorage. Wood, or any other organic material plugs are not 
acceptable. 

.5 Keep exposed fastenings to a minimum, space evenly and install neatly. 
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.6 Fastenings which cause spalling or cracking of material to which anchorage is made are 
not acceptable. 

1.12 FASTENINGS - EQUIPMENT 

.1 Use fastenings of standard commercial sizes and patterns with material and finish suitable 
for service. 

.2 Use heavy hexagon heads, semi-finished unless otherwise specified. Use No. 304 stainless 
steel for exterior areas. 

.3 Bolts may not project more than one diameter beyond nuts. 

.4 Use plain type washers on equipment, sheet metal and soft gasket lock type washers where 
vibrations occur. Use resilient washers with stainless steel. 

1.13 PROTECTION OF WORK IN PROGRESS 

.1 Prevent overloading of any part of building. Do not cut, drill or sleeve any load bearing 
structural member, unless specifically indicated without written approval of Departmental 
Representative. 

1.14 EXISTING UTILITIES 

.1 When breaking into or connecting to existing services or utilities, execute Work at times 
directed by local governing authorities, with minimum of disturbance to Work, and/or 
adjacent building occupants. 

.2 Protect, relocate or maintain existing active services. When services are encountered, cap 
off in manner approved by authority having jurisdiction. Stake and record location of 
capped service. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 REFERENCES 

.1 Departmental Representative's identification of existing survey control points and property 
limits. 

1.2 QUALIFICATIONS OF SURVEYOR 

.1 Qualified registered land surveyor, licensed to practice in Place of Work, acceptable to 
Departmental Representative. 

1.3 SURVEY REFERENCE POINTS 

.1 Existing base horizontal and vertical control points are designated on drawings. 

.2 Locate, confirm and protect control points prior to starting site work. Preserve permanent 
reference points during construction. 

.3 Make no changes or relocations without prior written notice to Departmental 
Representative. 

.4 Report to Departmental Representative when reference point is lost or destroyed, or 
requires relocation because of necessary changes in grades or locations. 

.5 Require surveyor to replace control points in accordance with original survey control. 

1.4 SURVEY REQUIREMENTS 

.1 Establish permanent bench marks on site, referenced to established bench marks by survey 
control points. Record locations, with horizontal and vertical data in Project Record 
Documents. 

.2 Establish lines and levels, locate and lay out, by instrumentation. 

.3 Stake for grading, fill and topsoil placement. 

.4 Stake slopes. 

.5 Establish pipe invert elevations. 

.6 Stake batter boards for foundations. 

.7 Establish foundation, column locations and floor elevations. 

.8 Establish lines and levels for mechanical and electrical work. 

1.5 EXISTING SERVICES 

.1 Before commencing work, establish location and extent of service lines in area of Work 
and notify Departmental Representative of findings. 
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.2 Remove abandoned service lines within 2 m of structures. Cap or otherwise seal lines at 
cut-off points as directed by Departmental Representative. 

1.6 LOCATION OF EQUIPMENT AND FIXTURES 

.1 Location of equipment, fixtures and outlets indicated or specified are to be considered as 
approximate. 

.2 Locate equipment, fixtures and distribution systems to provide minimum interference and 
maximum usable space and in accordance with manufacturer's recommendations for 
safety, access and maintenance. 

.3 Inform Departmental Representative of impending installation and obtain approval for 
actual location. 

.4 Submit field drawings to indicate relative position of various services and equipment when 
required by Departmental Representative. 

1.7 RECORDS 

.1 Maintain a complete, accurate log of control and survey work as it progresses. 

.2 On completion of foundations and major site improvements, prepare a certified survey 
showing dimensions, locations, angles and elevations of Work. 

.3 Record locations of maintained, re-routed and abandoned service lines. 

1.8 SUBMITTALS 

.1 Submit name and address of Surveyor to Departmental Representative. 

.2 On request of Departmental Representative, submit documentation to verify accuracy of 
field engineering work. 

.3 Submit certificate signed by surveyor certifying and noting those elevations and locations 
of completed Work that conform and do not conform with Contract Documents. 

1.9 SUBSURFACE CONDITIONS 

.1 Promptly notify Departmental Representative in writing if subsurface conditions at Place 
of Work differ materially from those indicated in Contract Documents, or a reasonable 
assumption of probable conditions based thereon. 

.2 After prompt investigation, should Departmental Representative determine that conditions 
do differ materially, instructions will be issued for changes in Work as provided in 
Changes and Change Orders. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 
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Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

.1 Individual product Sections: cutting and patching incidental to work of section. Advance 
notification to other sections required. 

1.2 SUBMITTALS 

.1 Submittals: in accordance with Section 01 33 00 - Submittal Procedures. 

.2 Submit written request in advance of cutting or alteration which affects: 

.1 Structural integrity of any element of Project. 

.2 Integrity of weather-exposed or moisture-resistant elements. 

.3 Efficiency, maintenance, or safety of any operational element. 

.4 Visual qualities of sight-exposed elements. 

.5 Work of Departmental Representative or separate contractor. 

.3 Include in request: 

.1 Identification of Project. 

.2 Location and description of affected Work. 

.3 Statement on necessity for cutting or alteration. 

.4 Description of proposed Work, and products to be used. 

.5 Alternatives to cutting and patching. 

.6 Effect on Work of Departmental Representative or separate contractor. 

.7 Written permission of affected separate contractor. 

.8 Date and time work will be executed. 

1.3 MATERIALS 

.1 Required for original installation. 

.2 Change in Materials: Submit request for substitution in accordance with Section 01 33 00 
- Submittal Procedures. 

1.4 PREPARATION 

.1 Inspect existing conditions, including elements subject to damage or movement during 
cutting and patching. 

.2 After uncovering, inspect conditions affecting performance of Work. 

.3 Beginning of cutting or patching means acceptance of existing conditions. 

.4 Provide supports to assure structural integrity of surroundings; provide devices and 
methods to protect other portions of project from damage. 

.5 Provide protection from elements for areas which may be exposed by uncovering work; 
maintain excavations free of water. 
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1.5 EXECUTION 

.1 Execute cutting, fitting, and patching including excavation and fill, to complete Work. 

.2 Fit several parts together, to integrate with other Work. 

.3 Uncover Work to install ill-timed Work. 

.4 Remove and replace defective and non-conforming Work. 

.5 Remove samples of installed Work for testing. 

.6 Provide openings in non-structural elements of Work for penetrations of mechanical and 
electrical Work. 

.7 Execute Work by methods to avoid damage to other Work, and which will provide proper 
surfaces to receive patching and finishing. 

.8 Employ original installer to perform cutting and patching for weather-exposed and 
moisture-resistant elements, and sight-exposed surfaces. 

.9 Cut rigid materials using masonry saw or core drill. Pneumatic or impact tools not allowed 
on masonry work without prior approval. 

.10 Restore work with new products in accordance with requirements of Contract Documents. 

.11 Fit Work airtight to pipes, sleeves, ducts, conduit, and other penetrations through surfaces. 

.12 At penetration of fire rated wall, ceiling, or floor construction, completely seal voids with 
fire-stopping material, full thickness of the construction element. 

.13 Refinish surfaces to match adjacent finishes: For continuous surfaces refinish to nearest 
intersection; for an assembly, refinish entire unit. 

.14 Conceal pipes, ducts and wiring in floor, wall and ceiling construction of finished areas 
except where indicated otherwise. 

1.6 WASTE MANAGEMENT AND DISPOSAL 

.1 Separate waste materials for reuse and recycling in accordance with Section 01 74 21 - 
Construction/Demolition Waste Management And Disposal. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 
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Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 PROJECT CLEANLINESS 

.1 Maintain Work in tidy condition, free from accumulation of waste products and debris, 
including that caused by Departmental Representative or other Contractors. 

.2 Remove waste materials from site at regularly scheduled times or dispose of as directed by 
Departmental Representative. Do not burn waste materials on site, unless approved by 
Departmental Representative. 

.3 Clear snow and ice from access to building, bank/pile snow in designated areas only. 

.4 Make arrangements with and obtain permits from authorities having jurisdiction for 
disposal of waste and debris. 

.5 Provide on-site garbage and recycling containers for collection of waste materials and 
debris. 

.6 Provide and use clearly marked separate bins for recycling. Refer to Section 01 74 21 - 
Waste Management And Disposal. 

.7 Remove waste material and debris from site and deposit in waste container at end of each 
working day. 

.8 Clean interior areas prior to start of finish work, and maintain areas free of dust and other 
contaminants during finishing operations. 

.9 Store volatile waste in covered metal containers, and remove from premises at end of each 
working day. 

.10 Seal all openings in all ductwork from the time it is installed until directed by the 
Departmental Representative to remove. 

.11 Provide adequate ventilation during use of volatile or noxious substances. Use of building 
ventilation systems is not permitted for this purpose. 

.12 Use only cleaning materials recommended by manufacturer of surface to be cleaned, and 
as recommended by cleaning material manufacturer. 

.13 Schedule cleaning operations so that resulting dust, debris and other contaminants will not 
fall on wet, newly painted surfaces nor contaminate building systems. 

1.2 SUBSTANTIAL PERFORMANCE CLEANING 

.1 Prior to substantial performance, thoroughly clean the Work to ensure workmanship can 
be properly observed. 

.2 Remove waste products and debris other than that caused by others, and leave Work clean 
and suitable review. 



Sallyport Gate and Fence Repairs Section 01 74 11 
Saskatchewan Penitentiary, Prince Albert, SK CLEANING 
Project No. R.058018.001 Page 2 
 

.3 Clean glass, mirrors, hardware, wall tile, stainless steel, chrome, porcelain enamel, baked 
enamel, plastic laminate, and mechanical and electrical fixtures. Replace broken, scratched 
or disfigured glass. 

.4 Remove stains, spots, marks and dirt from decorative work, electrical and mechanical 
fixtures, furniture fitments, walls, ceilings and floors. 

.5 Clean lighting reflectors, lenses, and other lighting surfaces. 

.6 Vacuum clean and dust building interiors, behind grilles, louvres and screens. 

.7 Wax, seal, shampoo or prepare floor finishes, as recommended by manufacturer. 

.8 Inspect finishes, fitments and equipment and ensure specified workmanship and operation. 

.9 Broom clean and wash exterior walks, steps and surfaces; rake clean other surfaces of 
grounds. 

.10 Remove dirt and other disfiguration from exterior surfaces. 

.11 Clean and sweep roofs, gutters, areaways, and sunken wells. 

.12 Sweep and wash clean paved areas. 

.13 Clean equipment and fixtures to a sanitary condition; clean or replace filters of mechanical 
equipment. 

.14 Clean roofs, downspouts, and drainage systems. 

.15 Remove debris and surplus materials from crawl areas and other accessible concealed 
spaces. 

.16 Remove snow and ice from access to building. 

1.3 FINAL CLEANING 

.1 When Work is Substantially Performed, remove surplus products, tools, construction 
machinery and equipment not required for performance of remaining Work. 

.2 Remove waste products and debris other than that caused by others, and leave Work clean 
and suitable for occupancy. 

.3 Prior to final review, remove surplus products, tools, construction machinery and 
equipment. 

.4 Remove waste products and debris including that caused by Departmental Representative 
or other Contractors. 

.5 Remove waste materials from site at regularly scheduled times or dispose of as directed by 
Departmental Representative. Do not burn waste materials on site, unless approved by 
Departmental Representative. 
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.6 Make arrangements with and obtain permits from authorities having jurisdiction for 
disposal of waste and debris. 

.7 Clean and polish glass, mirrors, hardware, wall tile, stainless steel, chrome, porcelain 
enamel, baked enamel, plastic laminate, and mechanical and electrical fixtures. Replace 
broken, scratched or disfigured glass. 

.8 Remove stains, spots, marks and dirt from decorative work, electrical and mechanical 
fixtures, furniture fitments, walls, ceilings and floors. 

.9 Clean lighting reflectors, lenses, and other lighting surfaces. 

.10 Vacuum clean and dust building interiors, behind grilles, louvres and screens. 

.11 Wax, seal, shampoo or prepare floor finishes, as recommended by manufacturer. 

.12 Inspect finishes, fitments and equipment and ensure specified workmanship and operation. 

.13 Broom clean and wash exterior walks, steps and surfaces; rake clean other surfaces of 
grounds. 

.14 Remove dirt and other disfiguration from exterior surfaces. 

.15 Clean and sweep roofs, gutters, areaways, and sunken wells. 

.16 Sweep and wash clean paved areas. 

.17 Clean equipment and fixtures to a sanitary condition; clean or replace filters of mechanical 
equipment. 

.18 Clean roofs, downspouts, and drainage systems. 

.19 Remove debris and surplus materials from crawl areas and other accessible concealed 
spaces. 

.20 Remove snow and ice from access to building. 

1.4 WASTE MANAGEMENT AND DISPOSAL 

.1 Separate waste materials for reuse and recycling in accordance with Section 01 74 21 - 
Construction/Demolition Waste Management And Disposal. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 
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Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 DEFINITIONS 

.1 Materials Source Separation Program (MSSP): consists of series of ongoing activities to 
separate reusable and recyclable waste material into material categories from other types 
of waste at point of generation. 

.2 Recyclable: ability of product or material to be recovered at end of its life cycle and 
re-manufactured into new product for reuse. 

.3 Recycle: process by which waste and recyclable materials are transformed or collected for 
purpose of being transferred into new products. 

.4 Recycling: process of sorting, cleansing, treating and reconstituting solid waste and other 
discarded materials for purpose of using in altered form.  Recycling does not include 
burning, incinerating, or thermally destroying waste. 

.5 Reuse: repeated use of product in same form but not necessarily for same purpose.  Reuse 
includes: 

.1 Salvaging reusable materials from re-modelling projects, before demolition stage, 
for resale, reuse on current project or for storage for use on future projects. 

.2 Returning reusable items including pallets or unused products to vendors. 

.6 Salvage: removal of structural and non-structural materials from 
deconstruction/disassembly projects for purpose of reuse or recycling. 

.7 Separate Condition: refers to waste sorted into individual types. 

.8 Source Separation: acts of keeping different types of waste materials separate beginning 
from first time they became waste. 

1.2 DOCUMENTS 

.1 Maintain at job site, one copy of following documents: 

.1 Material Source Separation Plan. 

1.3 SUBMITTALS 

.1 Submittals in accordance with Section 01 33 00 - Submittal Procedures. 

.2 Prepare and submit following prior to project start-up: 

.1 Submit 2 copies of Materials Source Separation Program (MSSP) description. 

1.4 MATERIALS SOURCE SEPARATION PROGRAM (MSSP) 

.1 Prepare MSSP and have ready for use prior to project start-up. 
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.2 Implement MSSP for waste generated on project in compliance with approved methods 
and as reviewed by Departmental Representative. 

.3 Provide on-site facilities for collection, handling, and storage of anticipated quantities of 
reusable and recyclable materials. 

.4 Provide containers to deposit reusable and recyclable materials. 

.5 Locate containers in locations, to facilitate deposit of materials without hindering daily 
operations. 

.6 Locate separated materials in areas which minimize material damage. 

.7 Collect, handle, store on-site, and transport off-site, salvaged materials in separate 
condition. 

.1 Transport to approved and authorized recycling facility. 

.8 Collect, handle, store on-site, and transport off-site, salvaged materials in combined 
condition. 

.1 Ship materials to site operating under Certificate of Approval. 

.2 Materials must be immediately separated into required categories for reuse or 
recycling. 

1.5 WASTE PROCESSING SITES 

.1 Province of: Saskatchewan. 

.1 Name: Environment and Resource Management. 

.2 Telephone:(306) 787-2700. 

.3 Fax: (306) 787-3941. 

1.6 STORAGE, HANDLING AND PROTECTION 

.1 Store, materials to be reused, recycled and salvaged in locations as directed by 
Departmental Representative. 

.2 Unless specified otherwise, materials for removal become Contractor's property. 

.3 Protect, stockpile, store and catalogue salvaged items. 

.4 Separate non-salvageable materials from salvaged items. Transport and deliver 
non-salvageable items to licensed disposal facility. 

.5 Protect surface drainage, mechanical and electrical from damage and blockage. 

.6 Separate and store materials produced during dismantling of structures in designated 
areas. 

.7 Prevent contamination of materials to be salvaged and recycled and handle materials in 
accordance with requirements for acceptance by designated facilities. 

.1 On-site source separation is recommended. 
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.2 Remove co-mingled materials to off-site processing facility for separation. 

.3 Provide waybills for separated materials. 

1.7 DISPOSAL OF WASTES 

.1 Do not bury rubbish or waste materials. 

.2 Do not dispose of waste into waterways, storm, or sanitary sewers. 

.3 Keep records of construction waste including: 

.1 Number and size of bins. 

.2 Waste type of each bin. 

.3 Total tonnage generated. 

.4 Tonnage reused or recycled. 

.5 Reused or recycled waste destination. 

.4 Remove materials from deconstruction as deconstruction/disassembly Work progresses. 

.5 Prepare project summary to verify destination and quantities on a material-by-material 
basis as identified in pre-demolition material audit. 

1.8 USE OF SITE AND FACILITIES 

.1 Execute work with least possible interference or disturbance to normal use of premises. 

.2 Provide temporary security measures approved by Departmental Representative. 

1.9 SCHEDULING 

.1 Co-ordinate Work with other activities at site to ensure timely and orderly progress of 
Work. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 APPLICATION 

.1 Handle waste materials not reused, salvaged, or recycled in accordance with appropriate 
regulations and codes. 

3.2 CLEANING 

.1 Remove tools and waste materials on completion of Work, and leave work area in clean 
and orderly condition. 
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.2 Clean-up work area as work progresses. 

.3 Source separate materials to be reused/recycled into specified sort areas. 

3.3 DIVERSION OF MATERIALS 

.1 The diversion of waste materials from landfills is highly encouraged.  Separate, recyclable 
and reusable materials where possible. 

.2 On-site sale of salvaged, recovered, reusable, or recyclable materials is not permitted. 

3.4 CANADIAN GOVERNMENTAL DEPARTMENTS CHIEF RESPONSIBILITY 
FOR THE ENVIRONMENT 

.1 Schedule E - Government Chief Responsibility for the Environment: 

Province Address General Inquires Fax 
Saskatchewan Saskatchewan 

Environment and 
Resource Management 
3211 Albert Street  
Regina SK  S4S 5W6 

306-787-2700 306-787-3941 

END OF SECTION 
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Part 1 General 

1.1 INSPECTION AND DECLARATION 

.1 Contractor's Inspection: Contractor and all Subcontractors shall conduct an inspection of 
Work, identify deficiencies and defects, and repair as required to conform to Contract 
Documents. 

.1 Notify Departmental Representative in writing of satisfactory completion of 
Contractor's Inspection and that corrections have been made. 

.2 Request Departmental Representative's Inspection. 

.2 Departmental Representative's Inspection: Departmental Representative and Contractor 
will perform inspection of Work to identify obvious defects or deficiencies. Contractor 
shall correct Work accordingly. 

.3 Completion: submit written certificate that following have been performed: 

.1 Work has been completed and inspected for compliance with Contract 
Documents. 

.2 Defects have been corrected and deficiencies have been completed. 

.3 Equipment and systems have been tested, adjusted and balanced and are fully 
operational. 

.4 Certificates required by Boiler Inspection Branch, Fire Commissioner and Utility 
companies have been submitted. 

.5 Operation of systems have been demonstrated to Owner's personnel. 

.6 Work is complete and ready for Final Inspection. 

.4 Final Inspection: when items noted above are completed, request final inspection of Work 
by Departmental Representative and Contractor. If Work is deemed incomplete by 
Departmental Representative, complete outstanding items and request re-inspection. 

1.2 CLEANING 

.1 In accordance with Section 01 74 11 - Cleaning. 

.2 Remove waste and surplus materials, rubbish and construction facilities from the site in 
accordance with Section 01 74 21 - Construction/Demolition Waste Management and 
Disposal. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 
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Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 SUBMITTALS 

.1 Submittals: in accordance with Section 01 33 00 - Submittal Procedures. 

.2 Prepare instructions and data using personnel experienced in maintenance and operation 
of described products. 

.3 Copy will be returned after final inspection, with Departmental Representative's 
comments. 

.4 Revise content of documents as required prior to final submittal. 

.5 Two weeks prior to Substantial Performance of the Work, submit to the Departmental 
Representative, four (4) final copies of operating and maintenance manuals in English. 

.6 Ensure spare parts, maintenance materials and special tools provided are new, undamaged 
or defective, and of same quality and manufacture as products provided in Work. 

.7 If requested, furnish evidence as to type, source and quality of products provided. 

.8 Defective products will be rejected, regardless of previous inspections. Replace products 
at own expense. 

.9 Pay costs of transportation. 

1.2 ADMINISTRATIVE REQUIREMENTS 

.1 Pre-warranty Meeting: 

.1 Convene meeting one week prior to contract completion with Departmental 
Representative, in accordance with Section 01 31 19 - Project Meetings to: 

.1 Verify Project requirements. 

.2 Review manufacturer's installation instructions and warranty 
requirements. 

.2 Departmental Representative to establish communication procedures for: 

.1 Notifying  construction warranty defects. 

.2 Determine priorities for type of defects. 

.3 Determine reasonable response time. 

.3 Contact information for bonded and licensed company for warranty work action: 
provide name, telephone number and address of company authorized for 
construction warranty work action. 

.2 Ensure contact is located within local service area of warranted construction, is 
continuously available, and is responsive to inquiries for warranty work action 

1.3 FORMAT 

.1 Organize data in the form of an instructional manual. 
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.2 Binders: vinyl, hard covered, 3 'D' ring, loose leaf 219 x 279 mm with spine and face 
pockets. 

.3 When multiple binders are used, correlate data into related consistent groupings. Identify 
contents of each binder on spine. 

.4 Cover: Identify each binder with type or printed title 'Project Record Documents'; list title 
of project and identify subject matter of contents. 

.5 Arrange content by systems, under Section numbers and sequence of Table of Contents. 

.6 Provide tabbed fly leaf for each separate product and system, with typed description of 
product and major component parts of equipment. 

.7 Text: Manufacturer's printed data, or typewritten data. 

.8 Drawings: provide with reinforced punched binder tab. Bind in with text; fold larger 
drawings to size of text pages. 

1.4 CONTENTS - EACH VOLUME 

.1 Table of Contents: provide title of project; 

.1 date of submission; names, 

.2 addresses, and telephone numbers of Departmental Representative and Contractor 
with name of responsible parties; 

.3 schedule of products and systems, indexed to content of volume. 

.2 For each product or system: 

.1 list names, addresses and telephone numbers of subcontractors and suppliers, 
including local source of supplies and replacement parts. 

.3 Product Data: mark each sheet to clearly identify specific products and component parts, 
and data applicable to installation; delete inapplicable information. 

.4 Drawings: supplement product data to illustrate relations of component parts of equipment  

.5 Typewritten Text: as required to supplement product data. Provide logical sequence of 
instructions for each procedure, incorporating manufacturer's instructions specified in 
Section 01 45 00 - Quality Control. 

.6 Training: Refer to Section 01 79 00 - Demonstration and Training. 

1.5 AS-BUILTS AND SAMPLES 

.1 In addition to requirements in General Conditions, maintain at the site for Departmental 
Representative one record copy of: 

.1 Contract Drawings. 

.2 Specifications. 

.3 Addenda. 

.4 Change Orders and other modifications to the Contract. 
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.5 Reviewed shop drawings, product data, and samples. 

.6 Field test records. 

.7 Inspection certificates. 

.8 Manufacturer's certificates. 

.2 Store record documents and samples in field office apart from documents used for 
construction. Provide files, racks, and secure storage. 

.3 Label record documents and file in accordance with Section number listings in List of 
Contents of this Project Manual. Label each document "PROJECT RECORD" in neat, 
large, printed letters. 

.4 Maintain record documents in clean, dry and legible condition. Do not use record 
documents for construction purposes. 

.5 Keep record documents and samples available for inspection by Departmental 
Representative. 

1.6 RECORDING ACTUAL SITE CONDITIONS 

.1 Record information on set of black line opaque drawings, and in copy of Project Manual, 
provided by Departmental Representative. 

.2 Provide felt tip marking pens, maintaining separate colours for each major system, for 
recording information. 

.3 Record information concurrently with construction progress. Do not conceal Work until 
required information is recorded. 

.4 Contract Drawings and shop drawings: legibly mark each item to record actual 
construction, including: 

.1 Measured depths of elements of foundation in relation to finish first floor datum. 

.2 Measured horizontal and vertical locations of underground utilities and 
appurtenances, referenced to permanent surface improvements. 

.3 Measured locations of internal utilities and appurtenances, referenced to visible 
and accessible features of construction. 

.4 Field changes of dimension and detail. 

.5 Changes made by change orders. 

.6 Details not on original Contract Drawings. 

.7 References to related shop drawings and modifications. 

.5 Specifications: legibly mark each item to record actual construction, including: 

.1 Manufacturer, trade name, and catalogue number of each product actually 
installed, particularly optional items and substitute items. 

.2 Changes made by Addenda and change orders. 

.6 Other Documents: maintain manufacturer's certifications, inspection certifications, field 
test records, required by individual specifications sections. 
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1.7 FINAL SURVEY 

.1 Submit final site survey certificate in accordance with Section 01 71 00 – Examination 
and Preparation, certifying that elevations and locations of completed Work are in 
conformance, or non-conformance with Contract Documents. 

1.8 EQUIPMENT AND SYSTEMS 

.1 Each Item of Equipment and Each System: include description of unit or system, and 
component parts. Give function, normal operation characteristics, and limiting conditions. 
Include performance curves, with engineering data and tests, and complete nomenclature 
and commercial number of replaceable parts. 

.2 Panel board circuit directories: provide electrical service characteristics, controls, and 
communications. 

.3 Include installed colour coded wiring diagrams. 

.4 Operating Procedures: include start-up, break-in, and routine normal operating instructions 
and sequences. Include regulation, control, stopping, shut-down, and emergency 
instructions. Include summer, winter, and any special operating instructions. 

.5 Maintenance Requirements: include routine procedures and guide for trouble-shooting; 
disassembly, repair, and reassembly instructions; and alignment, adjusting, balancing, and 
checking instructions. 

.6 Provide servicing and lubrication schedule, and list of lubricants required. 

.7 Include manufacturer's printed operation and maintenance instructions. 

.8 Include sequence of operation by controls manufacturer. 

.9 Provide original manufacturer's parts list, illustrations, assembly drawings, and diagrams 
required for maintenance. 

.10 Provide installed control diagrams by controls manufacturer. 

.11 Provide Contractor's coordination drawings, with installed colour coded piping diagrams. 

.12 Provide charts of valve tag numbers, with location and function of each valve, keyed to 
flow and control diagrams. 

.13 Provide list of original manufacturer's spare parts, current prices, and recommended 
quantities to be maintained in storage. 

.14 Include test and balancing reports as specified in Section 01 45 00 - Quality Control and 
01 91 13 - General Commissioning (CX) Requirements. 

.15 Additional requirements: As specified in individual specification sections. 
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1.9 MATERIALS AND FINISHES 

.1 Building Products, Applied Materials, and Finishes: include product data, with catalogue 
number, size, composition, and colour and texture designations. Provide information for 
re-ordering custom manufactured products. 

.2 Instructions for cleaning agents and methods, precautions against detrimental agents and 
methods, and recommended schedule for cleaning and maintenance. 

.3 Moisture-protection and Weather-exposed Products: include manufacturer's 
recommendations for cleaning agents and methods, precautions against detrimental agents 
and methods, and recommended schedule for cleaning and maintenance. 

.4 Additional Requirements: as specified in individual specifications sections. 

1.10 SPARE PARTS 

.1 Provide spare parts, in quantities specified in individual specification sections. 

.2 Provide items of same manufacture and quality as items in Work. 

.3 Deliver to site; place and store. 

.4 Receive and catalogue all items. Submit inventory listing to Departmental Representative. 
Include approved listings in Maintenance Manual. 

.5 Obtain receipt for delivered products and submit prior to final payment. 

1.11 MAINTENANCE MATERIALS 

.1 Provide maintenance and extra materials, in quantities specified in individual specification 
sections. 

.2 Provide items of same manufacture and quality as items in Work. 

.3 Deliver to site; place and store. 

.4 Receive and catalogue all items. Submit inventory listing to Departmental Representative. 
Include approved listings in Maintenance Manual. 

.5 Obtain receipt for delivered products and submit prior to final payment. 

1.12 SPECIAL TOOLS 

.1 Provide special tools, in quantities specified in individual specification section. 

.2 Provide items with tags identifying their associated function and equipment. 

.3 Deliver to site; place and store. 

.4 Receive and catalogue all items. Submit inventory listing to Departmental Representative. 
Include approved listings in Maintenance Manual. 
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1.13 STORAGE, HANDLING AND PROTECTION 

.1 Store spare parts, maintenance materials, and special tools in manner to prevent damage or 
deterioration. 

.2 Store in original and undamaged condition with manufacturer's seal and labels intact. 

.3 Store components subject to damage from weather in weatherproof enclosures. 

.4 Store paints and freezable materials in a heated and ventilated room. 

.5 Remove and replace damaged products at own expense and to satisfaction of 
Departmental Representative. 

1.14 WARRANTIES AND BONDS 

.1 Assemble approved information in binder, submit upon acceptance of work and organize 
binder as follows: 

.1 Separate each warranty or bond with index tab sheets keyed to Table of Contents 
listing. 

.2 List subcontractor, supplier, and manufacturer, with name, address, and telephone 
number of responsible principal. 

.3 Obtain warranties and bonds, executed in duplicate by subcontractors, suppliers, 
and manufacturers, within ten days after completion of the applicable item of 
work. 

.4 Except for items put into use with Departmental Representative's permission, 
leave date of beginning of time of warranty until the Date of Substantial 
Performance is determined. 

.5 Verify that documents are in proper form, contain full information, and are 
notarized. 

.6 Co-execute submittals when required. 

.7 Retain warranties and bonds until time specified for submittal. 

.2 Except for items put into use with Owner's permission, leave date of beginning of time of 
warranty until Date of Substantial Performance is determined. 

.3 Respond in timely manner to oral or written notification of required construction warranty 
repair work. 

1.15 WARRANTY TAGS 

.1 Tag, at time of installation, each warranted item. Provide durable, oil and water resistant 
tag approved by Departmental Representative. 

.2 Attach tags with copper wire and spray with waterproof silicone coating. 

.3 Leave date of acceptance until project is accepted for occupancy. 

.4 Indicate following information on tag: 

.1 Type of product/material. 



Sallyport Gate and Fence Repairs Section 01 78 00 
Saskatchewan Penitentiary, Prince Albert, SK CLOSEOUT SUBMITTALS 
Project No. R.058018.001 Page 7 
 

.2 Model number. 

.3 Serial number. 

.4 Contract number. 

.5 Warranty period. 

.6 Inspector's signature. 

.7 Construction Contractor. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 SUMMARY 

.1 Acronyms: 

.1 AFD - Alternate Forms of Delivery, service provider. 

.2 BMM - Building Management Manual. 

.3 Cx - Commissioning. 

.4 EMCS - Energy Monitoring and Control Systems. 

.5 O&M - Operation and Maintenance. 

.6 PI - Product Information. 

.7 PV - Performance Verification. 

.8 TAB - Testing, Adjusting and Balancing. 

1.2 GENERAL 

.1 Cx is a planned program of tests, procedures and checks carried out systematically on 
systems and integrated systems of the finished Project. Cx is performed after systems and 
integrated systems are completely installed, functional and Contractor's Performance 
Verification responsibilities have been completed and approved. Objectives: 

.1 Verify installed equipment, systems and integrated systems operate in accordance 
with contract documents and design criteria and intent. 

.2 Ensure appropriate documentation is compiled into the BMM. 

.3 Effectively train O&M staff. 

.2 Contractor assists in Cx process, operating equipment and systems, troubleshooting and 
making adjustments as required. 

.1 Systems to be operated at full capacity under various modes to determine if they 
function correctly and consistently at peak efficiency. Systems to be interactively 
with each other as intended in accordance with Contract Documents and design 
criteria. 

.2 During these checks, adjustments to be made to enhance performance to meet 
environmental or user requirements. 

.3 Design Criteria: as per client's requirements or determined by designer.  To meet Project 
functional and operational requirements. 

1.3 COMMISSIONING OVERVIEW 

.1 Section 01 91 31 - Commissioning (Cx) Plan. 

.2 For Cx responsibilities refer to Section 01 91 31 - Commissioning (Cx) Plan. 

.3 Cx to be a line item of Contractor's cost breakdown. 

.4 Cx activities supplement field quality and testing procedures described in relevant 
technical sections. 
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.5 Cx is conducted in concert with activities performed during stage of project delivery.  Cx 
identifies issues in Planning and Design stages which are addressed during Construction 
and Cx stages to ensure the built facility is constructed and proven to operate satisfactorily 
under weather, environmental and occupancy conditions to meet functional and 
operational requirements.  Cx activities includes transfer of critical knowledge to facility 
operational personnel. 

.6 Departmental Representative will issue Interim Acceptance Certificate when: 

.1 Completed Cx documentation has been received, reviewed for suitability and 
approved by Departmental Representative. 

.2 Equipment, components and systems have been commissioned. 

.3 O&M training has been completed. 

1.4 NON-CONFORMANCE TO PERFORMANCE VERIFICATION 
REQUIREMENTS 

.1 Should equipment, system components, and  associated controls be incorrectly installed or 
malfunction during Cx, correct deficiencies, re-verify equipment and components within 
the unfunctional system, including related systems as deemed required by Departmental 
Representative, to ensure effective performance. 

.2 Costs for corrective work, additional tests, inspections, to determine acceptability and 
proper performance of such items to be borne by Contractor. Above costs to be in form of 
progress payment reductions or hold-back assessments. 

1.5 PRE-CX REVIEW 

.1 Before Construction: 

.1 Review contract documents, confirm by writing to Departmental Representative. 

.1 Adequacy of provisions for Cx. 

.2 Aspects of design and installation pertinent to success of Cx. 

.2 During Construction: 

.1 Co-ordinate provision, location and installation of provisions for Cx. 

.3 Before start of Cx: 

.1 Have completed Cx Plan up-to-date. 

.2 Ensure installation of related components, equipment, sub-systems, systems is 
complete. 

.3 Fully understand Cx requirements and procedures. 

.4 Have Cx documentation shelf-ready. 

.5 Understand completely design criteria and intent and special features. 

.6 Submit complete start-up documentation to Departmental Representative. 

.7 Have Cx schedules up-to-date. 

.8 Ensure systems have been cleaned thoroughly. 

.9 Complete TAB procedures on systems, submit TAB reports to Departmental 
Representative for review and approval. 

.10 Ensure "As-Built" system schematics are available. 



Sallyport Gate and Fence Repairs Section 01 91 13 
Saskatchewan Penitentiary, Prince Albert, SK GENERAL COMMISSIONING (CX) REQUIREMENTS 
Project No. R.058018.001 Page 3 
 

.4 Inform Departmental Representative in writing of discrepancies and deficiencies on 
finished works. 

1.6 CONFLICTS 

.1 Report conflicts between requirements of this section and other sections to Departmental 
Representative before start-up and obtain clarification. 

.2 Failure to report conflict and obtain clarification will result in application of most stringent 
requirement. 

1.7 SUBMITTALS 

.1 Submittals: in accordance with Section 01 33 00 - Submittal Procedures. 

.1 Submit no later than 4 weeks after award of Contract: 

.1 Name of Contractor's Cx agent. 

.2 Draft Cx documentation. 

.3 Preliminary Cx schedule. 

.2 Request in writing to Departmental Representative for changes to submittals and 
obtain written approval. 

.3 Submit proposed Cx procedures to Departmental Representative where not 
specified and obtain written approval at least 8 weeks prior to start of Cx. 

.4 Provide additional documentation relating to Cx process required by Departmental 
Representative. 

1.8 COMMISSIONING DOCUMENTATION 

.1 Refer to Section 01 91 33 - Commissioning (Cx) Forms: Installation Check Lists and 
Product Information (PI) / Performance Verification (PV) Forms for requirements and 
instructions for use. 

.2 Departmental Representative to review and approve Cx documentation. 

.3 Provide completed and approved Cx documentation to Departmental Representative. 

1.9 COMMISSIONING SCHEDULE 

.1 Provide detailed Cx schedule as part of construction schedule in accordance with Section 
01 32 16.07 - Construction Progress Schedules - Bar (GANTT) Chart. 

.2 Provide adequate time for Cx activities prescribed in technical sections and 
commissioning sections including: 

.1 Approval of Cx reports. 

.2 Verification of reported results. 

.3 Repairs, retesting, re-commissioning, re-verification. 

.4 Training. 

1.10 COMMISSIONING MEETINGS 

.1 Chair, prepare agenda and issue mintes. 
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.2 Convene Cx meetings following project meetings: Section 01 32 16.07 - Construction 
Progress Schedules - Bar (GANTT) Chart and as specified herein. 

.3 Purpose: to resolve issues, monitor progress, identify deficiencies, relating to Cx. 

.4 Continue Cx meetings on regular basis until commissioning deliverables have been 
addressed. 

.5 At 60% construction completion stage. Section 01 32 16.07 - Construction Progress 
Schedules - Bar (GANTT) Chart.  Departmental Representative to call a separate Cx 
scope meeting to review progress, discuss schedule of equipment start-up activities and 
prepare for Cx.  Issues at meeting to include: 

.1 Review duties and responsibilities of Contractor and subcontractors, addressing 
delays and potential problems. 

.2 Determine the degree of involvement of trades and manufacturer's representatives 
in the commissioning process. 

.6 Thereafter Cx meetings to be held until project completion and as required during 
equipment start-up and functional testing period. 

.7 Meeting will be chaired by Departmental Representative, who will record and distribute 
minutes. 

.8 Ensure subcontractors and relevant manufacturer representatives are present at 60% and 
subsequent Cx meetings and as required. 

1.11 STARTING AND TESTING 

.1 Contractor assumes liabilities and costs for inspections. Including disassembly and re-
assembly after approval, starting, testing and adjusting, including supply of testing 
equipment. 

1.12 WITNESSING OF STARTING AND TESTING 

.1 Provide 14 days notice prior to commencement. 

.2 Departmental Representative to witness of start-up and testing. 

.3 Contractor's Cx Agent to be present at tests performed and documented by sub-trades, 
suppliers and equipment manufacturers. 

1.13 MANUFACTURER'S INVOLVEMENT 

.1 Factory testing: manufacturer to: 

.1 Coordinate time and location of testing. 

.2 Provide testing documentation for approval by Departmental Representative. 

.3 Arrange for Departmental Representative to witness tests. 

.4 Obtain written approval of test results and documentation from Departmental 
Representative before delivery to site. 
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.2 Obtain manufacturers installation, start-up and operations instructions prior to start-up of 
components, equipment and systems and review with Departmental Representative. 

.1 Compare completed installation with manufacturer's published data, record 
discrepancies, and review with manufacturer. 

.2 Modify procedures detrimental to equipment performance and review same with 
manufacturer before start-up. 

.3 Integrity of warranties: 

.1 Use manufacturer's trained start-up personnel where specified elsewhere in other 
divisions or required to maintain integrity of warranty. 

.2 Verify with manufacturer that testing as specified will not void warranties. 

.4 Qualifications of manufacturer's personnel: 

.1 Experienced in design, installation and operation of equipment and systems. 

.2 Ability to interpret test results accurately. 

.3 To report results in clear, concise, logical manner. 

1.14 PROCEDURES 

.1 Verify that equipment and systems are complete, clean, and operating in normal and safe 
manner prior to conducting start-up, testing and Cx. 

.2 Conduct start-up and testing in following distinct phases: 

.1 Included in delivery and installation: 

.1 Verification of conformity to specification, approved shop drawings and 
completion of PI report forms. 

.2 Visual inspection of quality of installation. 

.2 Start-up: follow accepted start-up procedures. 

.3 Operational testing: document equipment performance. 

.4 System PV: include repetition of tests after correcting deficiencies. 

.5 Post-substantial performance verification: to include fine-tuning. 

.3 Correct deficiencies and obtain approval from Departmental Representative after distinct 
phases have been completed and before commencing next phase. 

.4 Document required tests on approved PV forms. 

.5 Failure to follow accepted start-up procedures will result in re-evaluation of equipment by 
an independent testing agency selected by Departmental Representative. If results reveal 
that equipment start-up was not in accordance with requirements, and resulted in damage 
to equipment, implement following: 

.1 Minor equipment/systems: implement corrective measures approved by 
Departmental Representative. 

.2 Major equipment/systems: if evaluation report concludes that damage is minor, 
implement corrective measures approved by Departmental Representative. 

.3 If evaluation report concludes that major damage has occurred, Departmental 
Representative shall reject equipment. 
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.1 Rejected equipment to be remove from site and replace with new. 

.2 Subject new equipment/systems to specified start-up procedures. 

1.15 START-UP DOCUMENTATION 

.1 Assemble start-up documentation and submit to Departmental Representative for approval 
before commencement of commissioning. 

.2 Start-up documentation to include: 

.1 Factory and on-site test certificates for specified equipment. 

.2 Pre-start-up inspection reports. 

.3 Signed installation/start-up check lists. 

.4 Start-up reports, 

.5 Step-by-step description of complete start-up procedures, to permit Departmental 
Representative to repeat start-up at any time. 

1.16 OPERATION AND MAINTENANCE OF EQUIPMENT AND SYSTEMS 

.1 After start-up, operate and maintain equipment and systems as directed by 
equipment/system manufacturer. 

.2 With assistance of manufacturer develop written maintenance program and submit 
Departmental Representative for approval before implementation. 

.3 Operate and maintain systems for length of time required for commissioning to be 
completed. 

.4 After completion of commissioning, operate and maintain systems until issuance of 
certificate of interim acceptance. 

1.17 TEST RESULTS 

.1 If start-up, testing and/or PV produce unacceptable results, repair, replace or repeat 
specified starting and/or PV procedures until acceptable results are achieved. 

.2 Provide manpower and materials, assume costs for re-commissioning. 

1.18 START OF COMMISSIONING 

.1 Notify Departmental Representative at least 21 days prior to start of Cx. 

.2 Start Cx after elements of building affecting start-up and performance verification of 
systems have been completed. 

1.19 INSTRUMENTS / EQUIPMENT 

.1 Submit to Departmental Representative for review and approval: 

.1 Complete list of instruments proposed to be used. 

.2 Listed data including, serial number, current calibration certificate, calibration 
date, calibration expiry date and calibration accuracy. 
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.2 Provide the following equipment as required: 

.1 2-way radios. 

.2 Ladders. 

.3 Equipment as required to complete work. 

1.20 COMMISSIONING PERFORMANCE VERIFICATION 

.1 Carry out Cx: 

.1 Under actual operating conditions, over entire operating range, in all modes. 

.2 On independent systems and interacting systems. 

.2 Cx procedures to be repeatable and reported results are to be verifiable. 

.3 Follow equipment manufacturer's operating instructions. 

.4 EMCS trending to be available as supporting documentation for performance verification. 

1.21 WITNESSING COMMISSIONING 

.1 Departmental Representative to witness activities and verify results. 

1.22 AUTHORITIES HAVING JURISDICTION 

.1 Where specified start-up, testing or commissioning procedures duplicate verification 
requirements of authority having jurisdiction, arrange for authority to witness procedures 
so as to avoid duplication of tests and to facilitate expedient acceptance of facility. 

.2 Obtain certificates of approval, acceptance and compliance with rules and regulation of 
authority having jurisdiction. 

.3 Provide copies to Departmental Representative within 5 days of test and with Cx report. 

1.23 COMMISSIONING CONSTRAINTS 

.1 Since access into secure or sensitive areas will be very difficult after occupancy, it is 
necessary to complete Cx of occupancy, weather, and seasonal sensitive equipment and 
systems in these areas before issuance of the Interim Certificate, using, if necessary, 
simulated thermal loads. 

1.24 EXTRAPOLATION OF RESULTS 

.1 Where Cx of weather, occupancy, or seasonal-sensitive equipment or systems cannot be 
conducted under near-rated or near-design conditions, extrapolate part-load results to 
design conditions when approved by Departmental Representative in accordance with 
equipment manufacturer's instructions, using manufacturer's data, with manufacturer's 
assistance and using approved formulae. 

1.25 EXTENT OF VERIFICATION 

.1 Laboratory areas: 

.1 Provide manpower and instrumentation to verify up to 100 % of reported results. 
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.2 Elsewhere: 

.1 Provide manpower and instrumentation to verify up to 30 % of reported results, 
unless specified otherwise in other sections. 

.3 Number and location to be at discretion of Departmental Representative. 

.4 Conduct tests repeated during verification under same conditions as original tests, using 
same test equipment, instrumentation. 

.5 Review and repeat commissioning of systems if inconsistencies found in more than 20% 
of reported results. 

.6 Perform additional commissioning until results are acceptable to Departmental 
Representative. 

1.26 REPEAT VERIFICATIONS 

.1 Assume costs incurred by Departmental Representative for third and subsequent 
verifications where: 

.1 Verification of reported results fail to receive Departmental Representative's 
approval. 

.2 Repetition of second verification again fails to receive approval. 

.3 Departmental Representative deems Contractor's request for second verification 
was premature. 

1.27 SUNDRY CHECKS AND ADJUSTMENTS 

.1 Make adjustments and changes which become apparent as Cx proceeds. 

.2 Perform static and operational checks as applicable and as required. 

1.28 DEFICIENCIES, FAULTS, DEFECTS 

.1 Correct deficiencies found during start-up and Cx to satisfaction of Departmental 
Representative. 

.2 Report problems, faults or defects affecting Cx to Departmental Representative in writing. 
Stop Cx until problems are rectified. Proceed with written approval from Departmental 
Representative. 

1.29 COMPLETION OF COMMISSIONING 

.1 Upon completion of Cx leave systems in normal operating mode. 

.2 Except for warranty and seasonal verification activities specified in Cx specifications, 
complete Cx prior to issuance of Interim Certificate of Completion. 

.3 Cx to be considered complete when contract Cx deliverables have been submitted and 
accepted by Departmental Representative. 
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1.30 ACTIVITIES UPON COMPLETION OF COMMISSIONING 

.1 When changes are made to baseline components or system settings established during Cx 
process, provide updated Cx form for affected item. 

1.31 TRAINING 

.1 In accordance with Section 01 91 41 - Commissioning (Cx) - Training. 

1.32 MAINTENANCE MATERIALS, SPARE PARTS, SPECIAL TOOLS 

.1 Supply, deliver, and document maintenance materials, spare parts, and special tools as 
specified in contract. 

1.33 OCCUPANCY 

.1 Cooperate fully with Departmental Representative during stages of acceptance and 
occupancy of facility. 

1.34 INSTALLED INSTRUMENTATION 

.1 Use instruments installed under Contract for TAB and PV if: 

.1 Accuracy complies with these specifications. 

.2 Calibration certificates have been deposited with Departmental Representative. 

.2 Calibrated EMCS sensors may be used to obtain performance data provided that sensor 
calibration has been completed and accepted. 

1.35 PERFORMANCE VERIFICATION TOLERANCES 

.1 Application tolerances: 

.1 Specified range of acceptable deviations of measured values from specified values 
or specified design criteria.  Except for special areas, to be within +/- 10% of 
specified values. 

.2 Instrument accuracy tolerances: 

.1 To be of higher order of magnitude than equipment or system being tested. 

.3 Measurement tolerances during verification: 

.1 Unless otherwise specified actual values to be within +/- 2 % of recorded values. 

1.36 OWNER'S PERFORMANCE TESTING 

.1 Performance testing of  equipment or system by Departmental Representative will not 
relieve Contractor from compliance with specified start-up and testing procedures. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 
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Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 REFERENCES 

.1 Public Works and Government Services Canada (PWGSC) 

.1 PWGSC - Commissioning Guidelines CP.4 -3rd edition-03. 

.2 Underwriters' Laboratories of Canada (ULC) 

1.2 GENERAL 

.1 Provide a fully functional facility: 

.1 Systems, equipment and components meet user's functional requirements before 
date of acceptance, and operate consistently at peak efficiencies and within 
specified energy budgets under normal loads. 

.2 Facility user and O&M personnel have been fully trained in aspects of installed 
systems. 

.3 Optimized life cycle costs. 

.4 Complete documentation relating to installed equipment and systems. 

.2 Term "Cx" in this section means "Commissioning". 

.3 Use this Cx Plan as master planning document for Cx: 

.1 Outlines organization, scheduling, allocation of resources, documentation, 
pertaining to implementation of Cx. 

.2 Communicates responsibilities of team members involved in Cx Scheduling, 
documentation requirements, and verification procedures. 

.3 Sets out deliverables relating to O&M, process and administration of Cx. 

.4 Describes process of verification of how built works meet Owner/Investor's design 
requirements. 

.5 Produces a complete functional system prior to issuance of Certificate of 
Occupancy. 

.6 Management tool that sets out scope, standards, roles and responsibilities, 
expectations, deliverables, and provides: 

.1 Overview of Cx. 

.2 General description of elements that make up Cx Plan. 

.3 Process and  methodology for successful Cx. 

.4 Acronyms: 

.1 Cx - Commissioning. 

.2 BMM - Building Management Manual. 

.3 EMCS - Energy Monitoring and Control Systems. 

.4 MSDS - Material Safety Data Sheets. 

.5 PI - Product Information. 

.6 PV - Performance Verification. 
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.7 TAB - Testing, Adjusting and Balancing. 

.8 WHMIS - Workplace Hazardous Materials Information System. 

.5 Commissioning terms used in this Section: 

.1 Bumping: short term start-up to prove ability to start and prove correct rotation. 

.2 Deferred Cx - Cx activities delayed for reasons beyond Contractor's control due to 
lack of occupancy, weather conditions, need for heating/cooling loads. 

1.3 DEVELOPMENT OF 100% CX PLAN 

.1 Contractor responsible to prepare and coordinate a CX plan. 

.2 Cx Plan to be 95% completed before added into Project Specifications. 

.3 Cx Plan to be 100% completed within 8 weeks of award of contract to take into account: 

.1 Approved shop drawings and product data. 

.2 Approved changes to contract. 

.3 Contractor's project schedule. 

.4 Cx schedule. 

.5 Contractor's, sub-contractor's, suppliers' requirements. 

.6 Project construction team's and Cx team's requirements. 

.4 Submit completed Cx Plan to Departmental Representative and obtain written approval. 

1.4 REFINEMENT OF CX PLAN 

.1 During construction phase, revise, refine and update Cx Plan to include: 

.1 Changes resulting from Client program modifications. 

.2 Approved design and construction changes. 

.2 Revise, refine and update every 6 weeks during construction phase. At each revision, 
indicate revision number and date. 

.3 Submit each revised Cx Plan to Departmental Representative for review and obtain 
written approval. 

.4 Include testing parameters at full range of operating conditions and check responses of 
equipment and systems. 

1.5 COMPOSITION, ROLES AND RESPONSIBILITIES OF CX TEAM 

.1 Departmental Representative to maintain overall responsibility for project and is sole point 
of contact between members of commissioning team. 

.2 Project Manager will select Cx Team consisting of following members: 

.1 PWGSC Design Quality Review Team: during construction, will conduct periodic 
site reviews to observe general progress. 

.2 PWGSC Quality Assurance Commissioning Manager: ensures Cx activities are 
carried out to ensure delivery of a fully operational project including: 
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.1 Review of Cx documentation from operational perspective. 

.2 Review for performance, reliability, durability of operation, accessibility, 
maintainability, operational efficiency under conditions of operation. 

.3 Protection of health, safety and comfort of occupants and O&M 
personnel. 

.4 Monitoring of Cx activities, training, development of Cx documentation. 

.5 Work closely with members of Cx Team. 

.3 Departmental Representative is responsible for: 

.1 Monitoring operations Cx activities. 

.2 Witnessing, certifying accuracy of reported results. 

.3 Witnessing and certifying TAB and other tests. 

.4 Reviewing final Cx Plan. 

.5 Performing verification of performance of installed systems and 
equipment. 

.6 Reviewing Training Plan. 

.4 Construction Team: contractor, sub-contractors, suppliers and support disciplines, 
is responsible for construction/installation in accordance with contract documents, 
including: 

.1 Testing. 

.2 TAB. 

.3 Performance of Cx activities. 

.4 Delivery of training and Cx documentation. 

.5 Assigning one person as point of contact with Consultant and PWGSC 
Cx Manager for administrative and coordination purposes. 

.5 Contractor's Cx agent implements specified Cx activities including: 

.1 Organizing Cx. 

.2 Developing BMM. 

.3 Demonstrations. 

.4 Training. 

.5 Testing. 

.6 Preparation, submission of test reports. 

.6 Property Manager: represents lead role in Operation Phase and onwards and is 
responsible for: 

.1 Receiving facility. 

.2 Day-To-Day operation and maintenance of facility. 

1.6 CX PARTICIPANTS 

.1 Employ the following Cx participants to verify performance of equipment and systems: 

.1 Installation contractor/subcontractor: 

.1 Equipment and systems except as noted. 

.2 Equipment manufacturer: equipment specified to be installed and started by manufacturer. 

.1 To include performance verification. 
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.3 Specialist subcontractor: equipment and systems supplied and installed by specialist 
subcontractor. 

.4 Specialist Cx agency: 

.1 Possessing specialist qualifications and installations providing environments 
essential to client's program but are outside scope or expertise of Cx specialists on 
this project. 

.5 Client: responsible for intrusion and access security systems. 

.6 Ensure that Cx participant: 

.1 Could complete work within scheduled time frame. 

.2 Available for emergency and troubleshooting service during first year of 
occupancy by user for adjustments and modifications outside responsibility of 
O&M personnel, including: 

.1 Modify ventilation rates to meet changes in off-gassing. 

.2 Changes to heating or cooling loads beyond scope of EMCS. 

.3 Changes to EMCS control strategies beyond level of training provided to 
O&M personnel. 

.4 Redistribution of electrical services. 

.5 Modifications of fire alarm systems. 

.7 Provide names of participants to Departmental Representative and details of instruments 
and procedures to be followed for Cx 3 months prior to starting date of Cx for review and 
approval. 

1.7 EXTENT OF CX 

.1 Cx Architectural Systems: 

.1 Architectural and structural: 

.1 Sallyport gates: 

.2 Electrical systems and equipment. 

.3 Extent of Cx includes items in this article and elsewhere in the contract documents. 

1.8 DELIVERABLES RELATING TO O&M PERSPECTIVES 

.1 General requirements: 

.1 Compile English documentation. 

.2 Documentation to be computer-compatible format ready for inputting for data 
management. 

.2 Provide deliverables: 

.1 Warranties. 

.2 Project record documentation. 

.3 Inventory of spare parts, special tools and maintenance materials. 

.4 Maintenance Management System (MMS) identification system used. 
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.5 WHMIS information. 

.6 MSDS data sheets. 

.7 Electrical Panel inventory containing detailed inventory of electrical circuitry for 
each panel board. Duplicate of inventory inside each panel. 

1.9 DELIVERABLES RELATING TO THE CX PROCESS 

.1 General: 

.1 Start-up, testing and Cx requirements, conditions for acceptance and 
specifications form part of relevant technical sections of these specifications. 

.2 Definitions: 

.1 Cx as used in this section includes: 

.1 Cx of components, equipment, systems, subsystems, and integrated 
systems. 

.2 Factory inspections and performance verification tests. 

.3 Deliverables: provide: 

.1 Cx Specifications. 

.2 Startup, pre-Cx activities and documentation for systems, and equipment. 

.3 Completed installation checklists (ICL). 

.4 Completed product information (PI) report forms. 

.5 Completed performance verification (PV) report forms. 

.6 Results of Performance Verification Tests and Inspections. 

.7 Description of Cx activities and documentation. 

.8 Description of Cx of integrated systems and documentation. 

.9 Tests of following witnessed by PWGSC Design Quality Review Team: 

.1 As determined by Departmental Representative. 

.10 Tests performed by Departmental Representative. 

.11 Training Plans. 

.12 Cx Reports. 

.13 Prescribed activities during warranty period. 

.4 Departmental Representative to witness and certify tests and reports of results provided to 
Departmental Representative. 

.5 Departmental Representative to participate. 

1.10 PRE-CX ACTIVITIES AND RELATED DOCUMENTATION 

.1 Items listed in Cx Plan include the following: 

.1 Pre-Start-Up inspections: by Departmental Representative prior to permission to 
start up and rectification of deficiencies to Departmental Representative's 
satisfaction. 

.2 Approved check lists. 

.3 Departmental Representative will monitor some of these pre-start-up inspections. 



Sallyport Gate and Fence Repairs Section 01 91 31 
Saskatchewan Penitentiary, Prince Albert, SK COMMISSIONING (CX) PLAN 
Project No. R.058018.001 Page 6 
 

.4 Include completed documentation with Cx report. 

.5 Conduct pre-start-up tests: conduct pressure, static, flushing, cleaning, and 
"bumping" during construction as specified in technical sections. To be witnessed 
and certified by Departmental Representative and does not form part of Cx 
specifications. 

.6 Departmental Representative will monitor some of these inspections and tests. 

.7 Include completed documentation in Cx report. 

1.11 START-UP 

.1 Start up components, equipment and systems. 

.2 Departmental Representative to monitor some of these start-up activities. 

.1 Rectify start-up deficiencies to satisfaction of Departmental Representative. 

.3 Performance Verification (PV): 

.1 Use procedures modified generic procedures to suit project requirements. 

.2 Departmental Representative to witness and certify reported results using 
approved PI and PV forms. 

.3 Departmental Representative to approve completed PV reports and provide to 
Departmental Representative. 

.4 Departmental Representative reserves right to verify up to 30% of reported results 
at random. 

.5 Failure of randomly selected item shall result in rejection of PV report or report of 
system startup and testing. 

1.12 CX ACTIVITIES AND RELATED DOCUMENTATION 

.1 Perform Cx using procedures approved by Departmental Representative. 

.2 Departmental Representative to monitor Cx activities. 

.3 Upon satisfactory completion, prepare Cx Report using approved PV forms. 

.4 Departmental Representative to witness, certify reported results. 

.5 Departmental Representative reserves right to verify a percentage of reported results at no 
cost to contract. 

1.13 INSTALLATION CHECK LISTS (ICL) 

.1 Refer to Section 01 91 33 - Commissioning (Cx) Forms: Installation Check Lists and 
Product Information (PI) / Performance Verification (PV) Forms. 

1.14 PRODUCT INFORMATION (PI) REPORT FORMS 

.1 Refer to Section 01 91 33 - Commissioning (Cx) Forms: Installation Check Lists and 
Product Information (PI) / Performance Verification (PV) Forms. 



Sallyport Gate and Fence Repairs Section 01 91 31 
Saskatchewan Penitentiary, Prince Albert, SK COMMISSIONING (CX) PLAN 
Project No. R.058018.001 Page 7 
 
1.15 PERFORMANCE VERIFICATION (PV) REPORT 

.1 Refer to Section 01 91 33 - Commissioning (Cx) Forms: Installation Check Lists and 
Product Information (PI) / Performance Verification (PV) Forms. 

1.16 DELIVERABLES RELATING TO ADMINISTRATION OF CX 

.1 General: 

.1 Because of risk assessment, complete Cx of occupancy, weather and seasonal-
sensitive equipment and systems in these areas before building is occupied. 

1.17 CX SCHEDULES 

.1 Prepare detailed critical path Cx Schedule and submit to Departmental Representative for 
review and approval same time as project Construction Schedule.  Include: 

.1 Milestones, testing, documentation, training and Cx activities of components, 
equipment. 

.2 Detailed training schedule to demonstrate no conflicts with testing, completion of 
project and hand-over to Property Manager. 

.2 After approval, incorporate Cx Schedule into Construction Schedule. 

.3 Consultant, Contractor, Contractor's Cx agent, and Departmental Representative will 
monitor progress of Cx against this schedule. 

1.18 CX REPORTS 

.1 Submit reports of tests, witnessed and certified by Departmental Representative to 
Departmental Representative who will verify reported results. 

.2 Include completed and certified PV reports in properly formatted Cx Reports. 

.3 Before reports are accepted, reported results to be subject to verification by Departmental 
Representative. 

1.19 ACTIVITIES DURING WARRANTY PERIOD 

.1 Cx activities must be completed before issuance of Interim Certificate, it is anticipated that 
certain Cx activities may be necessary during Warranty Period. 

1.20 TESTS TO BE PERFORMED BY OWNER/USER 

.1 None is anticipated on this project. 

1.21 TRAINING PLANS 

.1 Refer to Section 01 91 41 - Commissioning (Cx) - Training. 

1.22 FINAL SETTINGS 

.1 Upon completion of Cx to satisfaction of Departmental Representative lock control 
devices in their final positions, indelibly mark settings marked and include in Cx Reports. 
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Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 INSTALLATION/START-UP CHECK LISTS 

.1 Include the following data: 

.1 Product manufacturer's installation instructions and recommended checks. 

.2 Special procedures as specified in relevant technical sections. 

.3 Items considered good installation and engineering industry practices deemed 
appropriate for proper and efficient operation. 

.2 Equipment manufacturer's installation/start-up check lists are acceptable for use. As 
deemed necessary by Departmental Representative supplemental additional data lists will 
be required for specific project conditions. 

.3 Use check lists for equipment installation. Document check list verifying checks have 
been made, indicate deficiencies and corrective action taken. 

.4 Installer to sign check lists upon completion, certifying stated checks and inspections have 
been performed. Return completed check lists to Departmental Representative. Check lists 
will be required during Commissioning and will be included in Building Maintenance 
Manual (BMM) at completion of project. 

.5 Use of check lists will not be considered part of commissioning process but will be 
stringently used for equipment pre-start and start-up procedures. 

1.2 PRODUCT INFORMATION (PI) REPORT FORMS 

.1 Product Information (PI) forms compiles gathered data on items of equipment  produced 
by equipment manufacturer, includes nameplate information, parts list, operating 
instructions, maintenance guidelines and pertinent technical data and recommended 
checks that is necessary to prepare for start-up and functional testing and used during 
operation and maintenance of equipment. This documentation is included in the BMM at 
completion of work. 

.2 Prior to Performance Verification (PV) of systems complete items on PI forms related to 
systems and obtain Departmental Representative's approval. 

1.3 PERFORMANCE VERIFICATION (PV) FORMS 

.1 PV forms to be used for checks, running dynamic tests and adjustments carried out on 
equipment and systems to ensure correct operation, efficiently and function independently 
and interactively with other systems as intended with project requirements. 

.2 PV report forms include those developed by Contractor records measured data and 
readings taken during functional testing and Performance Verification procedures. 

.3 Prior to PV of integrated system, complete PV forms of related systems and obtain 
Departmental Representative's approval. 
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1.4 SAMPLES OF COMMISSIONING  FORMS 

.1 Departmental Representative will develop and provide to Contractor required project-
specific Commissioning forms in electronic format complete with specification data. 

.2 Revise items on Commissioning forms to suit project requirements. 

.3 Samples of Commissioning forms and a complete index of produced to date are attached 
to this section. 

1.5 CHANGES AND DEVELOPMENT OF NEW REPORT FORMS 

.1 When additional forms are required, but are not available from Departmental 
Representative develop appropriate verification forms and submit to Departmental 
Representative for approval prior to use. 

.1 Additional commissioning forms to be in same format as provided by 
Departmental Representative. 

1.6 COMMISSIONING FORMS 

.1 Use Commissioning forms to verify installation and record performance when starting 
equipment and systems. 

.2 Strategy for Use: 

.1 Departmental Representative provides Contractor project-specific Commissioning 
forms with Specification data included. 

.2 Contractor will provide required shop drawings information and verify correct 
installation and operation of items indicated on these forms. 

.3 Confirm operation as per design criteria and intent. 

.4 Identify variances between design and operation and reasons for variances. 

.5 Verify operation in specified normal and emergency modes and under specified 
load conditions. 

.6 Record analytical and substantiating data. 

.7 Verify reported results. 

.8 Form to bear signatures of recording technician and reviewed and signed off by 
Departmental Representative. 

.9 Submit immediately after tests are performed. 

.10 Reported results in true measured SI unit values. 

.11 Provide Departmental Representative with originals of  completed forms. 

.12 Maintain copy on site during start-up, testing and commissioning period. 

.13 Forms to be both hard copy and electronic format with typed written results in 
Building Management Manual in accordance with Section 01 91 51 - Building 
Management Manual (BMM). 

1.7 LANGUAGE 

.1 English. 
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Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 

















EQUIPMENT DATA:                       LOCATION DATA:  

Manufacturer    Building   
Type   Area  
Model Number   Floor  
Serial Number   room  

   
NAMEPLATE DATA:  

 Specified Shop Drawings Installed Verified 
GPM     
Head Pressure     
Voltage/Phase      
Amperage      
RPM     
HP     

 
SUPPORT DOCUMENTS: 
Manufacturer’s report Y / N / NA Comments:  
Manufacturer’s 
certificates 

Y / N / NA Comments:  

Pump & Fans Curves 
attached 

Y / N / NA Comments:  

 
   STATIC COMMISSIONING: 

    
    
    
    
 
Comments 
 
 
 
 
 
 
 

 
SIGN-OFFS: 
Independant Commissioning Agent :   ______________________ Date: ____________ 
 
Design Builder Design Team : ____________________________      Date: ____________ 
           
Department/Representative : _____________________________  Date: ____________ 
 

 Component Verification Form Section:        XX 
XX XX 

System: 
 Chilled Water 

Equipment: 
 PUMP 

Tag: 
 HWP-01 

Prepared By:       
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2 System Performance Verification 
 
Project Name: XXXXXXXXX Page X of X 
Project No:   XXXX 

Air Handling AHU-1 Test M-1  
(note: unique test ID mechanical test M-1) 

 
1. Test Purpose 

 
.1 The intent is to test the integration of all HVAC, EMCS and 

the specialized greenhouse control system components through a 
series of test procedures designed to exercise the control 
system as it would be used in normal and abnormal operating 
conditions. 

.2 To ensure system operation is as per contract documents. 

.3 Make adjustments to system components as required to suit the 
design intent and operational requirements. 

.4 “C” denotes Contractor. “DR” denotes Departmental 
Representative (Design Consultant)  

 
2. System Design and Operation Narrative 

 
Note: Describes the design philosophy of the system and 

narrates the operation and operational control 
parameters. 

 
AHU-1 and its corresponding return air fan RF-1 maintain 
the pressurization of the second floor at approximately 
20Pa by modulation of the fans by VSD-1 (supply fan) and 
VSD-2. (return fan)….. 
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3. Test Pre-Requisites 
 

.1 Mechanical: 
   C DR 
 .1 All component verifications 

are complete and approved 
 

[   ] [   ] 

 .2 Air system balancing is 
complete and approved 
 

[   ] [   ] 

 .3 Heating operational and 
verified 
 

[   ] [   ] 

 .4 Cooling is operational and 
verified 
 

[   ] [   ] 

 .5 Humidification is 
operational and verified 
 

[   ] [   ] 

 .6 Hydronic balance is complete 
and approved 

[   ] [   ] 

     
.2 Controls:   
   C DR 
 .1 All component verifications 

are complete and approved 
 

[   ] [   ] 

 .2 All control device 
calibrations and physical 
point verifications are 
complete and approved. 
 

[   ] [   ] 

 .3 All manual overrides and 
jumpers have been removed to 
allow for automatic/normal 
operation 
 

[   ] [   ] 

 .4 Final control program is 
loaded and operational 
 

[   ] [   ] 

 .5 All hardwired interlocks and 
safeties (if any) are 
operational 
 

[   ] [   ] 

 .6 All software interlocks and 
safeties (if any) are 
operational 
 

[   ] [   ] 

 .7 Trend logs for Building EMCS 
and specialized greenhouse 
control systems are defined 

[   ] [   ] 
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and fully operational for: 
Physical points, setpoints 
and process variables to 
establish system 
performance. The trends are 
to be archived for the 
duration of this test and 
period of 15 days prior to 
Interim acceptance and there 
after. This to confirm the 
system performance meets the 
design intent. 

 
3. Modes of Operation are Set-up and Functioning 

 
.1 System Modes: 
   C DR 
 .1 Off mode – system shuts down 

 
[   ] [   ] 

 .2 Occupied mode – System starts 
up 
 

[   ] [   ] 

 .3 Unoccupied mode – system air 
volumes go to minimum 
position 

[   ] [   ] 

     
.2 Operating Modes:   
   C DR 
 .1 Heating mode – heating coils 

and pumps enabled 
 

[   ] [   ] 

 .2 Evap cooling mode – 
humidifier valves enabled 
 

[   ] [   ] 

 .3 Cooling mode – cooling coil 
enabled 
 

[   ] [   ] 

 .4 Humidification mode – 
humidifier valves enabled 

[   ] [   ] 

 
4. System Start/Stop Sequencing 

 
.1 System equipment status at shut down 
   C DR 
 .1 Supply fan is of and variable 

speed drive is set to minimum 
position 
 

[   ] [   ] 

 .2 The relief fan is off and 
variable speed drive is set to 
minimum position 

[   ] [   ] 
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 .3 Outside air damper is closed 

 
[   ] [   ] 

 .4 Relief air damper is closed 
 

[   ] [   ] 

 .5 Chilled water cooling coil 
valve is closed 
 

[   ] [   ] 

 .6 The heat recovery loop 3 way 
valve shall be closed to the 
return line from the relief air 
recovery coil 
 

[   ] [   ] 

 .7 The heating coil exchanger 
valve is closed 
 

[   ] [   ] 

 .8 The heating coil duty and 
standby pumps are off 
 

[   ] [   ] 

 .9 The heat recovery pump is off 
 

[   ] [   ] 

 .10 The evap cooler valves are 
closed, control loops are 
disabled 
 

[   ] [   ] 

 .11 Exhaust fan EF-41 is disabled 
 

[   ] [   ] 

 .12 Dust collector DC-1 disabled [   ] [   ] 
     
.2 System equipment start-up sequence   
     C  DR 
 .1 If outdoor temperature is less 

than the supply air temperature 
setpoint, the heating coil duty 
pump shall star and the heating 
coil heat exchanger valve shall 
open to 100% 
 

[   ] [   ] 

 .2 If the duty heating coil pump 
fails to start the standby pump 
starts 

[   ] [   ] 

 .3 After a time delay the relief 
air damper shall open time 
delay set at __5__ min. 
 

[   ] [   ] 

 .4 The relief air fan shall start 
when the relief damper is fully 
open. (Hardwire interlock) On 
fan start-up ramp the fan to 
10% speed 
 

[   ] [   ] 
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 .5 When relief fan is proven to be 
running the outside air damper 
opens  
 

[   ] [   ] 

 .6 When the outside air damper is 
fully open the supply fan 
starts. (Hardwire interlock) On 
fan start-up ramp the fan to 
10% speed 
 

[   ] [   ] 

 .7 If the outside air temperature 
is below 13 Deg. C, start the 
heat recovery loop pump 
 

[   ] [   ] 

 .8 Enable the control loops [   ] [   ] 
 

5. Operating Sequences 
 

   C DR 
.1 System to run continuously when 
commanded through the EMCS 
 

[   ] [   ] 

.2 Supply fan speed is varied to 
satisfy supply duct static pressure of 
250 Pa 
 

[   ] [   ] 

.3 Relief fan speed is varied to 
satisfy relief duct static pressure of 
250 Pa 
 

[   ] [   ] 

.4 Heat recovery loop valve, heating 
coil valve, evaporative cooling and 
cooling coil valve modulate in 
sequence to satisfy the supply air 
temperature setpoint of 12 Deg. C. 

[   ] [   ] 

     
.5 Heating   
                                      C  DR 
 .1 Modulate heat recovery loop 

valve to satisfy the heat 
recovery coil leaving air 
temperature setpoint of 12 
Deg. C 
 

[   ] [   ] 

 .2 Modulation of the heat 
recovery loop valve shall not 
allow the exhaust air 
temperature to drop below 5 
Deg. C 
 

[   ] [   ] 

 .3 Modulate the heating coil heat [   ] [   ] 
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exchanger valve to satisfy the 
heating coil leaving air 
setpoint temperature of 12 Deg 
C 
 

 .4 The heating coil valve and 
cooling coil valve shall not 
be open at the same time 
 

[   ] [   ] 

 .5 Alternative heating coil duty 
and standby pumps every 200 
hours 

[   ] [   ] 

     
.6 Cooling   
     C  DR 
 .1 First stage of cooling is the 

evaporative cooler 
 

[   ] [   ] 

 .2 Open 2 evaporative cooler 2 
position valves as required to 
satisfy the supply air 
temperature setpoint of 12 
Deg. C 
 

[   ] [   ] 

 .3 Humidity limitations override 
temperature requirements 
 

[   ] [   ] 

 .4 When the evaporative cooler 
can no longer satisfy supply 
air temperature setpoint, 
close the evaporative cooler 
valves 
 

[   ] [   ] 

 .5 Cooling coil valve modulates 
to satisfy the supply air 
temperature setpoint with all 
evaporative cooler valves 
closed 

[   ] [   ] 

    
    C  DR 
.7 Operate the 2 @ 2 position 
evaporative cooler valves as required 
to satisfy the relief air humidity 
setpoint 
 

[   ] [   ] 

.8 Setpoint schedule is as follows: 
OAT > 15 Deg. C ; 45% RH 
-20 < OAT < 15 Deg. C ; 25% RH 
OAT < -20 DEG. ; C 20% 
 

[   ] [   ] 

.9 Supply air temperature setpoint [   ] [   ] 
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reduces if all reheat coil valves are 
closed 
 
.10 Supply air temperature setpoint 
increases if all reheat coil valves 
are open 
 

[   ] [   ] 

.11 Exhaust fan EF-41 is enabled when 
system is in occupied mode 
 

[   ] [   ] 

.12 Exhaust fan EF-41 is disabled  
when system is in unoccupied mode or 
off mode 
 

[   ] [   ] 

.13 Dust collector DC-1 is enabled 
when system is in occupied mode 
 

[   ] [   ] 

.14 Dust collector DC-1 is disabled 
when system is in unoccupied mode or 
off mode 

[   ] [   ] 

 
7. Alarms and Status 

 
.1 Supply fan failure causes: 
   C DR 
 .1 Alarm at OWS 

 
[   ] [   ] 

 .2 Close supply and relief 
dampers 
 

[   ] [   ] 

 .3 Relief fan shall stop when 
relief damper closes 
 

[   ] [   ] 

 .4 Return system to off position [   ] [   ] 
     
.2 Relief fan failure causes:   
   C DR 
 .1 Alarm at OWS 

 
[   ] [   ] 

 .2 Close supply and relief 
dampers 
 

[   ] [   ] 

 .3 Relief fan shall stop when 
relief damper closes 
 

[   ] [   ] 

 .4 Return system to off position [   ] [   ] 
     
.3 Heating coil duty pump failure 
causes: 

  

   C DR 
 .1 Alarm at OWS [   ] [   ] 
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 .2 Standby pump starts [   ] [   ] 
     
.4 Heating coil standby pump failure 
causes: 

  

   C DR 
 .1  Alarm at OWS [   ] [   ] 
     
.5 Heat recovery loop pump failure 
causes: 

  

   C DR 
 .1 Alarm at OWS [   ] [   ] 
     
.6 Low supply air temperature causes:   
   C DR 
 .1 Hardwire interlock will close 

dampers and turn of fans 
 

[   ] [   ] 

 .2  Turn heating coil pump on 
and drive heating coil heat 
exchanger valves fully open 
 

[   ] [   ] 

 .3 Turn heat recovery pump on 
and drive heat recover valve 
fully open  
 

[   ] [   ] 

 .4 Drive chilled water coil 
valve fully closed 
 

[   ] [   ] 

 .5 Setpoint temperature is 5 
Deg. C 

[   ] [   ] 

     
.7 high supply duct static pressure 
causes: 

  

   C DR 
 .1 Hardwire interlock closes 

dampers and turn fans off 
 

[   ] [   ] 

 .2 Return system to off position 
 

[   ] [   ] 

 .3 
 
Setpoint pressure is 1000 Pa [   ] [   ] 

     
.8 High relief air duct static 
pressure causes: 

  

   C DR 
 .1 Hardwire interlock closes 

dampers and turn fans off 
 

[   ] [   ] 

 .2 Return system to off position 
 

[   ] [   ] 
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 .3 Setpoint pressure is 1000 Pa [   ] [   ] 
     
.9 Failure of supply air temperature 
sensor in cooling mode causes: 

  

   C DBCA 
 .1 Modulate cooling coil valve 

of maintain return air 
temperature of 22 Deg. C 

[   ] [   ] 

     
.10 Failure of supply air temperature 
sensor in heating mode causes: 

  

   C DR 
 .1  Modulate preheat and 

recovery coil to satisfy heat 
recovery coil leaving air 
temperature setpoint 

[   ] [   ] 

     
.11 Failure of heating coil leaving 
air temperature sensor causes: 

  

   C DR 
 .1 Drive heat recovery valve 

fully open and modulate 
heating coil heat exchanger 
valve to satisfy the supply 
air temperature setpoint 

[   ] [   ] 

     
.12 Failure of supply duct static 
pressure sensor causes: 

  

   C DR 
 .1 If one sensor fails, vary fan 

speed to satisfy remaining 
sensor 
 

[   ] [   ] 

 .2 If both sensors fail, keep 
supply fan speed at last 
commanded position. 

[   ] [   ] 

     
.13 Failure of relief duct static 
pressure sensor causes: 

  

   C DR 
 .1 If one sensor fails, vary fan 

speed to satisfy remaining 
sensor 
 

[   ] [   ] 

 .2 If both sensors fail keep 
supply fan speed at least 
commanded position 

[   ] [   ] 

     
.14 Failure of return air relative 
humidity sensor causes: 

  

   C DR 
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 .1 Alarm at OWS 
 

[   ] [   ] 

 .2 Evaporative cooler valves 
remain at last position 

[   ] [   ] 

     
.15 Failure of supply air relative 
humidity sensor causes: 

  

   C DR 
 .1 Alarm at OWS 

 
[   ] [   ] 

 .2 Evaporative cooler valves 
remain at last position 

[   ] [   ] 

   C DR 
.16 An alarm is generated at the OWS 
if EF-41 fails to start 3 min. after 
start command 
 

[   ] [   ] 

.17 An alarm is generated at the OWS 
if any supply or exhaust air terminal 
unit air volume is more than 10% 
above or below setpoint 

[   ] [   ] 

 



 Commissioning Sample Forms  
 
 

7. Test Sign Off 
 

Contractor:  
 
Firm: _____________________________________________ 
 
Signature: ________________________________________ 
 
Witnessed By Department Representative (Consultant) 
 
Firm: _____________________________________________ 
 
Signature: ________________________________________ 
 
Witnessed By: (PWGSC/OWNER) 
 
Firm: _____________________________________________ 
 
Signature: ________________________________________ 
 
COMMENTS: 

 
_____________________________________________________________ 

 
___________________________________________________ 
 
___________________________________________________ 

 
 ___________________________________________________ 
 
___________________________________________________ 
 
___________________________________________________ 
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Note: This is a generic test. It can be used as a guide to develop a project specific test. The project specific test will be 
developed jointly by the Architectural, Mechanical and Electrical consultants. It is intended to commission and verify the 
interaction of the building Life Safety Systems including their interactions with other building systems through a sequence 
of operation in accordance with the design intent. It will include the following modes: 
 
Mode 1: Fire Alarm + Normal Power 

A fire alarm is initiated via a pull station. The response of the fire alarm, designed interactions with other life safety 
systems and interactions with other building systems will be identified in this test procedure as sequences and are to 
be verified when executing this test.. The fire alarm should not be reset and remain in alarm with the pull station 
still operated during the transition of normal to emergency power and mode 2. 

 
Mode 2: Fire Alarm + Emergency Power 

The utility power is switched off. The transition from normal power to emergency power and the operation and 
interactions of  Life Safety Systems and other building systems when on emergency power will be identified in this 
test procedure as sequences in accordance with the design. These sequences are to be verified when executing this 
test. Fire Alarm Audible Levels can be measured and verified at this time. 
 

Mode 3: Emergency Power 
The Fire Alarm pull station and fire alarm panel is reset. Verification of designed functionality of the building 
systems under emergency power would occur in this mode via sequences identified in this test procedure. These 
sequences are to be verified when executing this test.Emergency Egress lighting levels can be measured and 
verified at this time.  
 

Mode 4: Building electrical system blackout + Fire Alarm 
A fire alarm is initiated via a pull station. The Emergency generator is shut down ( preferably by 
simulated failure ) Security system functionality is verified with reference to design intent with respect to 
egress from the building and access to key areas in the building. 
 

Mode 5: Emergency Power + Fire Alarm 
A fire alarm is initiated via a pull station. The response of the fire alarm, designed interactions with other life 
safety systems and interactions with other building systems will be identified in this test as sequences and be 
verified during this test.. The fire alarm should not be reset and remain in alarm with the pull station still operated 
during the transition and restoration of normal power in mode 5. 

 
Mode 6: Revert to Normal Power 

The Utility power is restored. Transition from emergency power to normal power occurs and the operation of  Life 
Safety Systems and other building systems through this transition will be identified in this test as sequences and 
verified according to the design. 
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1. Test Purpose 
 

.1 To test the Integrated functionality between Life Safety Systems including interactions with other 
building systems through a series of checks and procedures and verify it is according to the design 
intent. 

 
.2 To ensure system operation is as per contract documents. 

 
.3 Make adjustments to systems as required to suit the design intent and operational requirements. 

 
.4 AC@ denotes contractor sign off. 

AE@ denotes engineers verification 
 

2. System Design and operation narrative 
 
Note: Describes briefly the design philosophy of the systems, the operation of Life 

Safety Systems, their interactions, and their interactions with other building 
systems. 
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3. Test Pre-Requisites 
 

.1 Mechanical (Note: list life safety systems and other systems which interact to provide life support, 
facilitate emergency egress and maintain the client’s critical operations. Confirm these systems have been 
commissioned, results approved and deficiencies which would impact this test are resolved) 

  
  C E 

.1 AHU-1 System Test is complete and approved   

.2 AHU-2 System Test is complete and approved   

.3  AHU-3 System Test is complete and approved   

.4  SEF-1 Atrium exhaust fan System Test is complete and approved   

.5  AC-1 LAN room air conditioning  System Test is complete and approved   

.6 SP-1 Stairwell pressurization fan System Test is complete and approved   

.7 SP-2 Stairwell pressurization fan System Test is complete and approved   

.8 Fire Protection System is Tested and verified   

.9 CHE-1 Chiller room Exhaust Fan System Test is complete and approved   

.10    

    

    

            
. 

       
.2 Electrical (Note: list life safety systems and other systems which interact to provide life support, 
facilitate emergency egress and maintain the client’s critical operations. Confirm these systems have been 
commissioned, results approved and deficiencies which would impact this test are resolved) 

 
  C E 

.1 Fire Alarm System has been verified and approved   

.2 Emergency Power System Test is complete and approved   

.3 Elevator 1 and 2  have been tested and verified   

.4 Security System has been tested and verified   

.5 Lighting control system has been tested and verified   

.6 Motor Control Centers have been tested and verified   

.7 Emergency Generator Day Tank TK-1 has a max of 1 hour of fuel available   
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               .3 Controls: 
  

. 
  C E 

.1 All manual overrides and jumpers have been removed to allow for 
normal/automatic operation. 

  

.2 Final control program is loaded and operational   

.3 All hardwired interlocks and safeties are operational   

.4 All software interlocks and safeties are operational   

.5 All Systems are operating in occupied mode   

 
               .4 EMCS Trends: (Note:Set Up trends in the EMCS as support documentation, provide in hard copy 
  & electronic format ) 
 
                  Set up the following trend logs the day prior to the test 
   

  C E 

.1 Fire Alarm status   

.2 Emergency Generator Status   

.3 AHU-1 Occupied /Unoccupied status   

.4 AHU-2 Occupied /Unoccupied status   

.5 AHU-3 Occupied /Unoccupied status   

.6 AC-1 LAN room air conditioning unit status   

.7 HP-1 Heating water pump 1 status   

.8 HP-2 Heating water Pump 2 Status   

.9 B-1 Heating Boiler status   

.10 B-2 Heating Boiler Status   

.11 SEF-1 Atrium exhaust fan status   

.12 SP-1 Stairwell pressurization fan status    

.13 SP-2 Stairwell pressurization fan status   

.14 CHE-1 Chiller room Exhaust Fan status   

    

   
.    
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4. Mode 1: Fire Alarm + Normal Power 
 
  C E 

.1 The building systems are in the occupied mode (proceed only if this is true)   

.2  Initiate a Fire Alarm manual pull station: Date           Time                  Loc   

.3 Fire Alarm Panel in main lobby indicates the point in alarm and is in first stage alarm   

.4 Fire Alarm Five minute timer is started    

.5 EMCS logs fire alarm in alarm review summary as Fire Alarm first stage Alarm   

.6 All horns are operating at 20 strokes / minute   

.7  AHU-1,2 & 3 ,  EF-1, 2 & 3,  AC-1 LAN room all shut down,    

.8  SP-1 & 2 Stairwell  pressurization fans start   

.9 CHEF-1 Chiller room Exhaust Fan continues to run   

.10 SEF-1 Atrium exhaust fan starts   

.11 Smoke dampers SD-1,SD-2,SD-3,SD-4 close   

.12 Doors with magnetic hold open devices FD-1, FD-2, FD-3, FD-4, FD-5 close   

.13 Elevators 1 & 2 home to main floor (no alternative floor sequence)   

.14 Fire Alarm Second Stage general Alarm occurs after five minutes   

.15 EMCS logs fire alarm in alarm review summary as Fire Alarm second stage Alarm   

.16 All Fire Alarm Horns sound at 120 strokes / minute, strobes  are flashing   

.17    

.18    
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5. Mode 2: Fire Alarm + Emergency Power 
 
  C E 

.1 Open the Main Utility Breaker MB-1     Date:                        Time:   

.2 Fire Alarm continues to operate in stage 2 alarm, audible and strobes continue to operate   

.3 EMCS work station and panels remain powered via central UPS   

.4 Emergency Generator starts, runs up to rated speed & voltage, Transfer switch operates.   

.5 Transition from normal to emergency time was less than 10 seconds: Transfer time:         secs   

.6 Generator combustion air damper CA-1 opens   

.7 Generator room Intake and relief damper operate correctly   

.8 AHU-4 modulates to maintain generator room temperature set point of 21 deg C   

.9 Emergency Generator room battery pack emergency lighting operates through power transfer    

.10 Mechanical Penthouse battery pack emergency lighting operates through power transfer   

.11 Main Electrical Switch room battery pack emergency lighting operates through power 
transfer 

  

.12 Main Fire Alarm Panel monitor indicates the emergency Generator is running   

.13 SP-1 & 2 Stairwell  pressurization fans re-start following the 10 sec power interruption   

.14 CHEF-1 Chiller room Exhaust Fan re-starts following the 10 sec power interruption   

.15 SEF-1 Atrium exhaust fan re-starts following the 10 sec power interruption   

.16 Smoke dampers SD-1,SD-2,SD-3,SD-4 remain closed   

.17 Doors with magnetic hold open devices FD-1, FD-2, FD-3, FD-4, FD-5 remain released   

.18 Elevators 1 & 2 remain homed to main floor    

.19 Verify Emergency Exit signage continues to operate   

.20 Verify by measurement that fire alarm audible levels meet NBC requirements   

.21 Central UPS maintained connected loads throughout the normal to emergency power transfer   

.22    

.23    

.24    

.25    

.26    
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6. Mode 3: Emergency Power 

 
 
  C E 

.1 Reset Fire Alarm Pull Station and Fire Alarm Panel   

.2 SP-1 & 2 Stairwell  pressurization fans stop   

.3 CHEF-1 Chiller room Exhaust Fan continues to run   

.4 SEF-1 Atrium exhaust fan stops   

.5 Smoke dampers SD-1,SD-2,SD-3,SD-4 open   

.6 AC1- LAN room air conditioner starts    

.7 Confirm Elevator 1 is fully operable on emergency power   

.8 Initiate water flow on 3rd floor stand pipe, packaged fire pump starts and delivers specified 
flow 

  

.9 Measure Emergency egress lighting levels and confirm they  meet NBC   

.10 HP-1 Heating water pump operates and maintains pressure set point   

.11 HP-2 Heating water Pump, confirm fail over of this pump when HP-1 stops   

.12 B-1 & B-2 Boilers are operational & modulate maintain heating water temperature set point   

.13 Emergency Generator TK1-LL Day Tank low level initiates fuel transfer    

.14 FTP-1 or 2 Fuel Transfer Pumps Transfer fuel to TK-1 day tank until TK1-HL met   

.15 Emergency generator runs for 2 hours within specified operating parameters (attach log)   

    

 .   
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7. Mode 4: Building electrical system blackout + Fire Alarm 
 
  C E 

.1 Initiate a Fire Alarm manual pull station: Date           Time                  Loc   

.2 Shutdown Emergency Generator   

.3 Fire Alarm Panel in main lobby indicates the point in alarm and is in first stage alarm   

.4 Fire Alarm Five minute timer is started    

.5 EMCS logs fire alarm in alarm review screen as Fire Alarm first stage Alarm   

.6 All horns are operating at 20 strokes / minute   

.7 Fire Alarm Second Stage general Alarm occurs after five minutes   

.8 EMCS logs fire alarm in alarm review screen as Fire Alarm second stage Alarm   

.9 All Fire Alarm Horns sound at 120 strokes / minute, strobes  are flashing   

.10 Security system remains operative for egress from the building   

.11 Security system allows access to penthouse and generator spaces   

.12    

.13    

.14    

.15    

.16    

.17    
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8. Mode 5: Emergency Power + Fire Alarm 
 
 
 
 
  C E 

.1 Send elevator 1 to the 3rd floor   

.2 Initiate a Fire Alarm manual pull station: Date           Time                  Loc   

.3 Fire Alarm Panel in main lobby indicates the point in alarm and is in first stage alarm   

.4 Fire Alarm Five minute timer is started    

.5 EMCS logs fire alarm in alarm review screen as Fire Alarm first stage Alarm   

.6 All horns are operating at 20 strokes / minute   

.7 AC-1 LAN room shuts down,    

.8 SP-1 & 2 Stairwell  pressurization fans start   

.9 CHEF-1 Chiller room Exhaust Fan continues to run   

.10 SEF-1 Atrium exhaust fan starts   

.11 Smoke dampers SD-1,SD-2,SD-3,SD-4 close   

.12 Doors with magnetic hold open devices FD-1, FD-2, FD-3, FD-4, FD-5 close   

.13 Elevator 1 homes to Main floor (no alternative floor sequence)   

.14 Fire Alarm Second Stage general Alarm occurs after five minutes   

.15 EMCS logs fire alarm in alarm review screen as Fire Alarm second stage Alarm   

.16 All Fire Alarm Horns sound at 120 strokes / minute, strobes  are flashing   

.17    
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9. Mode 6: Revert to Normal Power 
 
 
  C E 

.1 Close Main Utility Breaker MB-1   

.2 Emergency Power Transfer switch returns facility to normal power in 5 minutes .    

.3 UPS prevents connected loads from experiencing a power interruption   

.4 Emergency Generator runs (cools) for  5 minutes then shuts down   

.5  Fire alarm remains in stage 2 general alarm and operates normally during the transition from 
emergency to normal power 

  

.6 Reset Fire Alarm Pull Station and Fire Alarm Panel   

.7 SP-1 & 2 Stairwell  pressurization fans stop   

.8 CHEF-1 Chiller room Exhaust Fan continues to run   

.9 SEF-1 Atrium exhaust fan stops   

.10 Smoke dampers SD-1,SD-2,SD-3,SD-4 open   

.11 AC1- LAN room air conditioner starts    

.12    
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7. Test Sign Off: 
 

Testing Personnel: (Contractor) 
 

Firm:    
 

Signature :   
 
 

Witnessed By: (Owner) 
 

  
 

Signature :  
 

 
Witnessed and approved By: (Engineer) 

 
Firm:   

 
Signature :       February 14, 2003 

 
 
COMMENTS: 
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Part 1 General 

1.1 TRAINEES 

.1 Trainees: personnel selected for operating and maintaining this facility. Includes Facility 
Manager, building operators, maintenance staff, security staff, and technical specialists as 
required. 

.2 Trainees will be available for training during later stages of construction for purposes of 
familiarization with systems. 

1.2 INSTRUCTORS 

.1 Contractor and certified factory-trained manufacturers' personnel: to provide instruction on 
the following: 

.1 Start-Up, operation, shut-down of equipment, components and systems. 

.2 Control features, reasons for, results of, implications on associated systems of, 
adjustment of set points of control and safety devices. 

.3 Instructions on servicing, maintenance and adjustment of systems, equipment and 
components. 

.2 Contractor and equipment manufacturer to provide instruction on: 

.1 Start-up, operation, maintenance and shut-down of equipment they have certified 
installation, started up and carried out PV tests. 

1.3 TRAINING OBJECTIVES 

.1 Training to be detailed and duration to ensure: 

.1 Safe, reliable, cost-effective, energy-efficient operation of systems in normal and 
emergency modes under all conditions. 

.2 Effective on-going inspection, measurements of system performance. 

.3 Proper preventive maintenance, diagnosis and trouble-shooting. 

.4 Ability to update documentation. 

.5 Ability to operate equipment and systems under emergency conditions until 
appropriate qualified assistance arrives. 

1.4 TRAINING MATERIALS 

.1 Instructors to be responsible for content and quality. 

.2 Training materials to include: 

.1 "As-Built" Contract Documents. 

.2 Operating Manual. 

.3 Maintenance Manual. 

.4 Management Manual. 

.5 TAB and PV Reports. 
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.3 Project Manager, Commissioning Manager and Facility Manager will review training 
manuals. 

.4 Training materials to be in a format that permits future training procedures to same degree 
of detail. 

.5 Supplement training materials: 

.1 Transparencies for overhead projectors. 

.2 Multimedia presentations. 

.3 Manufacturer's training videos. 

.4 Equipment models. 

1.5 SCHEDULING 

.1 Include in Commissioning Schedule time for training. 

.2 Deliver training during regular working hours, training sessions to be 3 hours in length. 

.3 Training to be completed prior to acceptance of facility. 

1.6 RESPONSIBILITIES 

.1 Be responsible for: 

.1 Implementation of training activities, 

.2 Coordination among instructors, 

.3 Quality of training, training materials, 

.2 Departmental Representative will evaluate training and materials. 

.3 Upon completion of training, provide written report, signed by Instructors, witnessed by 
Departmental Representative. 

1.7 TRAINING CONTENT 

.1 Training to include demonstrations by Instructors using the installed equipment and 
systems. 

.2 Content includes: 

.1 Review of facility and occupancy profile. 

.2 Functional requirements. 

.3 System philosophy, limitations of systems and emergency procedures. 

.4 Review of system layout, equipment, components and controls. 

.5 Equipment and system start-up, operation, monitoring, servicing, maintenance and 
shut-down procedures. 

.6 System operating sequences, including step-by-step directions for starting up, 
shut-down, operation of valves, dampers, switches, adjustment of control settings 
and emergency procedures. 

.7 Maintenance and servicing. 
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.8 Trouble-shooting diagnosis. 

.9 Inter-Action among systems during integrated operation. 

.10 Review of O&M documentation. 

.3 Provide specialized training as specified in relevant Technical Sections of the construction 
specifications. 

Part 2 Products 

2.1 NOT USED 

.1 Not Used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 
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Part 1 General 

1.1 SUMMARY 

.1 Acronyms: 

.1 BMM - Building Management Manual. 

.2 Cx - Commissioning. 

.3 HVAC - Heating, Ventilation and Air Conditioning. 

.4 PI - Product Information. 

.5 PV - Performance Verification. 

.6 TAB - Testing, Adjusting and Balancing. 

.7 WHMIS - Workplace Hazardous Materials Information System. 

1.2 GENERAL REQUIREMENTS 

.1 Standard letter size paper 216 mm x 279 mm. 

.2 Methodology used to facilitate updating. 

.3 Drawings, diagrams and schematics to be professionally developed. 

.4 Electronic copy of data to be in a format accepted and approved by Departmental 
Representative. 

1.3 APPROVALS 

.1 Prior to commencement, co-ordinate requirements for preparation, submission and 
approval with Departmental Representative. 

1.4 GENERAL INFORMATION 

.1 Provide Departmental Representative the following for insertion into appropriate Part and 
Section of BMM: 

.1 Complete list of names, addresses, telephone and fax numbers of contractor, sub-
contractors that participated in delivery of project - as indicated in Section 1.2 of 
BMM. 

.2 Summary of architectural, structural, fire protection, mechanical and electrical 
systems installed and commissioned - as indicated in Section 1.4 of BMM. 

.1 Including sequence of operation as finalized after commissioning is 
complete as indicated in Section 2.0 of BMM. 

.3 Description of building operation under conditions of heightened security and 
emergencies as indicated in Section 2.0 of BMM. 

.4 System, equipment and components Maintenance Management System (MMS) 
identification - Section 2.1 of BMM.. 

.5 Information on operation and maintenance of architectural systems and equipment 
installed and commissioned - Section 2.0 of BMM. 
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.6 Information on operation and maintenance of fire protection and life safety 
systems and equipment installed and commissioned - Section 2.0 of BMM. 

.7 Information on operation and maintenance of mechanical systems and equipment 
installed and commissioned - Section 2.0 of BMM. 

.8 Operating and maintenance manual - Section 3.2 of BMM. 

.9 Final commissioning plan as actually implemented. 

.10 Completed commissioning checklists. 

.11 Commissioning test procedures employed. 

.12 Completed Product Information (PI) and Performance Verification (PV) report 
forms, approved and accepted by Departmental Representative. 

.13 Commissioning reports. 

1.5 CONTENTS OF OPERATING AND MAINTENANCE MANUAL 

.1 For detailed requirements refer to Section 01 78 00 - Closeout Submittals. 

.2 Departmental Representative to review and approve format and organization within 12 
weeks of award of contract. 

.3 Include original manufactures brochures and written information on products and 
equipment installed on this project. 

.4 Record and organize for easy access and retrieval of information contained in BMM. 

.5 Include completed PI report forms, data and information from other sources as required. 

.6 Inventory directory relating to information on installed systems, equipment and 
components. 

.7 Approved project shop-drawings, product and maintenance data. 

.8 Manufacturer's data and recommendations relating: manufacturing process, installation, 
commissioning, start-up, O&M, shutdown and training materials. 

.9 Inventory and location of spare parts, special tools and maintenance materials. 

.10 Warranty information. 

.11 Inspection certificates with expiration dates, which require on-going re-certification 
inspections. 

.12 Maintenance program supporting information including: 

.1 Recommended maintenance procedures and schedule. 

.2 Information to removal and replacement of equipment including, required 
equipment, points of lift and means of entry and egress. 

1.6 LIFE SAFETY COMPLIANCE (LSC) MANUAL 

.1 Samples of LSC Manual will be available from Departmental Representative. 

.2 Content of Manual: 



Sallyport Gate and Fence Repairs Section 01 91 51 
Saskatchewan Penitentiary, Prince Albert, SK BUILDING MANAGEMENT MANUAL (BMM) 
Project No. R.058018.001 Page 3 
 

.1 All possible Emergency situations modes including: presence of fire and smoke, 
power failure, lose of water or pressure, chemical spills and refrigerant release. 

.2 HVAC emergencies and fuel supply failures. 

.3 Intrusion and security breach. 

.4 Emergency provisions for natural disasters, bomb threats and other disruptive 
situations. 

.5 Dedicated emergency generators for high security projects, medical facilities and 
computer systems. 

.6 Emergency control procedures for fire, power and major equipment failure. 

.7 Emergency contacts and numbers. 

.8 Manual to be readily available and comprehensible to non- technical readers. 

1.7 SUPPORTING DOCUMENTATION FOR INSERTION INTO SUPPORTING 
APPENDICES 

.1 Provide Departmental Representative supporting documentation relating to installed 
equipment and system, including: 

.1 General 

.2 Architectural 

.3 Mechanical 

.4 Electrical 

1.8 IDENTIFICATION OF FACILITY 

.1 When submitting information to Departmental Representative for incorporation into 
BMM, use following system for identification of documentation: 

.1 Unit 7 Food Enclosure 

.2 Saskatchewan Penitentiary 

1.9 USE OF CURRENT TECHNOLOGY 

.1 Use current technology for production of documentation.  Emphasis on ease of 
accessibility at all times, maintain in up-to-date state, compatibility with user's 
requirements. 

.2 Obtain Departmental Representative's approval before starting Work. 

Part 2 Products 

2.1 NOT USED 

.1 Not used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not used. 
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END OF SECTION 
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