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PART 1 - GENERAL

1.1 WORK SEQUENCE 1 The contractor will be required to submit a
construction staging plan for approval to the Departmental
Representative prior to the commencement of work for
approval.

2 Mobilize site facilities in a minimum of four phases:

A Phase 1: Only as required to complete parking
additions within ‘Zone 1’

2 Phase 2: Only as required to complete all remaining
work in ‘Zone 1'. No mobilization, storage or Work
will be permitted in this area until ‘Phase 1’ is
complete.

3 Phase 3: Only as required to complete all
specified work in ‘Zone 2’. No mobilization, storage
or Work will be permitted in this area until ‘Phase 2’
is complete.

4 Phase 4: Only as required to complete all
specified work in ‘Zone 3 and ‘Zone 4. No
mobilization, storage or Work will be permitted in this
area until ‘Phase 2’ is complete.

3 Co-ordinate with and obtain approval from the Departmental
Representative for proposed phasing.

4 Work shall be phased such that it allows for continuous
public usage of roadways, pedestrian travel routes, and
visitor destinations.

1 Where any roadway, pedestrian travel route, or
visitor destination is required to be closed to
complete the Work, make arrangements with the
Departmental Representative in accordance with
section 013500.06 — Special Procedures for Traffic

Control.
5 Co-ordinate with other projects taking place on the Parliament
Hill
.6 Maintain fire access/control at all times.
1.2 SPECIAL REQUIREMENTS A Carry out work that may cause a disturbance to users and

occupants After Hours. A disturbance is caused by disruptive
work creating vibrations, impacts, noise, dust, fumes or
unsightly work.

2 Ensure that Contractor personnel employed on site become
familiar with and obey regulations including safety, fire, traffic
and security regulations.

.3 Keep within limits of work and avenues of ingress and egress.

A4 Ingress and egress of Contractor vehicles greater than HSU-
type (Heavy Single Unit, length 11.5m) at site is limited to After
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Hours with a minimum of two (2) days advance notice given to
the Departmental Representative.

5 Ensure all personnel accessing the site record nhame and
affiliation on sign-in sheet. Sign-in sheet to remain in site trailer
for inspection by Departmental Representative at all times.

.6 For access by public roads, make all arrangements, obtain any
required permits and confine activities to such routes and load
limits as the authorities having jurisdiction may require.

1.3 WORK STOPPAGES A “Regular hours” of work are considered Monday to Friday
06:00 to 18:00.

2 After Hours are considered as follows:
A1 House of Commons and Senate in session: Monday
to Friday from 21:00 to 06:00 hours and on
Saturdays, Sundays and statutory holidays.
2 House of Commons and Senate in recess: Monday
to Friday from 18:00 to 06:00 hours and on
Saturdays, Sundays and statutory holidays.

3 Special events: During the dates and times listed below, work
is not permitted, and deliveries or removal of materials are not
permitted. Also, site construction lighting must be shut down,
booms lowered to horizontal position and audible equipment
must be shut off such as compressors, generators, excavation
or hoisting equipment, and other noise-producing equipment.
Note: Dates and times shown below are subject to change.

A The Sound and Light event: daily, from July 5
through to first Monday of September, from 19:00 to
23:00 hours.

2 Remembrance Day: November 11, from 10:00 to
16:00 hours.

3 Canada Day: July 1, 06:00 hours to July 2, 01:00
hours.

A4 Police and Peace Officers’ Memorial Service: last

weekend of September from 18:00 hours of the
Friday before to 18:00 hours of the Sunday of the
same weekend.

5 Christmas Light Ceremony: first Thursday in
December from 17:00 to 23:00 hours.

.6 Fire-fighter Memorial Service: second Sunday of
September from 08:30 to 12:30 hours.

7 Changing of the Guard Ceremony: daily, starting on

the Friday prior to Canada Day (July 1) to last Friday
in August, from 10:00 to 10:30 hours.

.8 Budget day.
9 State  visits, other special events, and
demonstrations.
4 The Departmental Representative reserves the right to

temporarily stop work at any time due to Parliament Hill
operational activities. For these unscheduled work stoppages:
A Re-direct all Direct Cost Labour and Direct Labour

Supervision on site at time of stoppage to other work
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1.4 SECURITY CHECKS

if possible. If no other productive work can be found
for the Direct Cost Labour and Direct Labour
Supervision, this will constitute an unscheduled work
stoppage.

2 Make attempts to mitigate the impact and costs of
unscheduled work stoppages.

Include allowance in bid for all costs including equipment,
materials, plant and management for unscheduled work
stoppages at a rate of 2 days per month for the scheduled
duration of the work.

“Stop-work” orders for infractions of contract documents or
violations of applicable health and safety regulations will not be
considered as a “stop-work” period.

The Departmental Representative will establish a procedure for
unscheduled Work Stoppages. Provide contact names and
back-up contacts for all sub-contractors for notification
purposes in the event a Work Stoppage needs to be
communicated.

In the event of unscheduled work stoppages, the Contractor is
to keep a detailed log of time used. Only time signed off by the
Departmental Representative can be deducted from the
provision and compensation will be negotiated as a change
order on a case-by-case basis. Equipment down time during
scheduled or unscheduled events on the Hill will not be
compensated by the Departmental Representative.

All personnel employed on this project will be subject to a
security check process. Obtain the appropriate security check
level stated in the Contract, or higher, for each individual
required on site. It is the Contractor’s responsibility to ensure
all personnel on site obtain timely security check before
arriving on site.

Submit to the Departmental Representative within ten (10)
days of contract award a list of all personnel, including sub-
contractors, who require access to the site. The list shall
contain full names, firms they represent and date of birth.
Continue to submit names of additional personnel throughout
the project as required by the project.

Any impacts on the schedule and/or cost as a result of not
obtaining the required security checks in a timely manner will
not be reimbursable by PWGSC.

The Departmental Representative will issue Authorization for
Building Access (ABA) forms no sooner than two (2) days after
receipts of names and dates of birth for individuals requiring
access to site. Individuals will not be allowed to work on site
without this form.
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5 Personnel will be checked daily at start of work shift against the
sign-in sheet maintained by the site supervisor.

.6 All vehicles requiring access to the site will be subject to a

security check process. Provide Departmental Representative
with list of vehicles requiring access. Include with the list:
vehicle make, model, colour, and license plate humber.

7 The Department Representative will issue Authorization for
Vehicular Access (AVA) forms no sooner than two (2) days
after receipt of vehicle information. Vehicles will not be allowed
to access the site without this form.

1.5 SMOKING A Smoking is not allowed on site or anywhere on Parliament Hill.

PART 2 - PRODUCTS

NOT USED

PART 3 - EXECUTION

NOT USED

*** END OF SECTION ***



