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PART 1 - GENERAL

1.1 RELATED SECTIONS

1.2 DEFINITIONS

1.3 SUBMITTALS

Section 013300 - Submittal Procedures

Construction Progress Schedule (Project Time Management):
describes processes required to ensure timely completion of
Project. These processes ensure that various elements of Project
are properly co-ordinated. It consists of planning, time estimating,
scheduling, progress monitoring and control.

Planning: this is most basic function of management, that of

determining presentation of action and is essential.

A It involves focusing on objective consideration of future, and
integrating forward thinking with analysis; therefore, in
planning, implicit assumptions are made about future so
that action can be taken today.

2 Planning and scheduling facilitates accomplishment of
objectives and should be considered continuous interactive
process involving planning, review, scheduling, analysis,
monitoring and reporting.

Provide submittals in accordance with Section 01 33 00 - Submittal
Procedures.

Include costs for execution, preparation and reproduction of
schedule submittals in bid documents.

Submit letter ensuring that schedule has been prepared in co-
ordination with major subcontractors.

Refer to article "Progress monitoring and reporting” of this
specification Section for frequency of schedule submittals.

Submit Construction Progress Schedule in the following form.

A CD files in original scheduling MS Project software and
PDF format labelled with data date, specific update, and
person responsible for update.

Update and submit the Construction Progress Schedule:
A Every time there are major changes;
2 Before each project meeting
3 With each invoice.
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1.4 PROJECT MEETING

A Meet with Departmental Representative within five (5) working days
of Award of Contract date to coordinate work activities and establish
the construction schedule requirements.

1.5 CONSTRUCTION PROGRESS SCHEDULE

A Submit a detailed project schedule within ten (10) working days of
Award of Contract date showing activity sequencing,
interdependencies and duration estimates. Include listed activities
as follows:

1 Shop drawings.

2 Samples.

3 All other submittals (e.g. noise control plan).

4 Approvals.

5 Procurement.

6 Enclosures and site protection.

7 Excavation and archaeological monitoring.

8 Demolition and construction.

9 Installation.

.10 Site works.

A1 Testing and inspections.

A2 Commissioning and acceptance.

13 Close out documents submission.

14 Substantial Completion.

15 Final Completion.

2 Show a minimum of four phases of mobilization, as indicated in
011400 — Work Restrictions.

3 Clearly show sequence and interdependence of construction
activities and indicate:
A Start and completion of all items of Work, their major
components, and interim milestone completion dates.
2 Activities for procurement, delivery, installation and
completion of each major piece of equipment, materials and
other supplies, including:

A Time for submittals, resubmittals and review.
2 Time for fabrication and delivery of manufactured
products for Work.
3 Interdependence of procurement and construction
activities.
3 Include sufficient detail to assure adequate planning and

execution of Work. Activities should generally range in
duration from three (3) to fifteen (15) workdays each.

A4 Ensure Construction Progress Schedule is practical and remains
within specified Contract duration.

5 Construction Progress Schedule deemed impractical by
Departmental Representative are revised and resubmitted for
approval.
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.6 Acceptance of Construction Progress Schedule showing scheduled
Contract duration shorter than specified Contract duration does not
constitute change to Contract. Duration of Contract may only be
changed through bilateral Agreement.

7 Allow for and show Construction Progress Schedule adverse
weather conditions normally anticipated. Specified Contract
duration has been predicated assuming normal amount of adverse
weather conditions.

.8 Provide necessary crews and manpower to meet schedule
requirements for performing Work within specified Contract
duration.

9 Arrange participation on and off site of subcontractors and

suppliers, as required by Departmental Representative, for purpose
of planning, scheduling, updating and progress monitoring.
Approvals by Departmental Representative of Construction
Progress Schedule and revisions does not relieve Contractor from
duties and responsibilities required by Contract.

.10 Ensure that it is understood that Award of Contract or time of
beginning, rate of progress, Interim Certificate and Final Certificate
as defined times of completion are of essence of this contract.

A1 Insert Change Orders in appropriate and logical location of Detail
Schedule. After analysis, clearly state and report to Departmental
Representative for review effects created by insertion of new
Change Order.

A2 Construction Progress Schedule to be developed and maintained
using MS Project software only.

1.6 REVIEW OF THE CONSTRUCTION PROGRESS SCHEDULE

A Allow five (5) work days for review by Departmental Representative
of proposed construction progress Schedule.

2 Upon receipt of reviewed construction Progress Schedule make
necessary revisions and resubmit to Departmental Representative
for review within five (5) work days.

3 Promptly provides additional information to validate practicability of
Construction Progress Schedule required by Departmental
Representative.

A4 Submittal of Construction Progress Schedule indicates that it meets

Contract requirements and will be executed generally in sequence.

1.7 CoMPLIANCE WITH CONSTRUCTION PROGRESS SCHEDULE

A Comply with reviewed Construction Progress Schedule
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2 Proceed with significant changes and deviations from scheduled
sequence of activities that cause delay, only after written receipt of
approval by Departmental Representative.

3 Identify activities that are behind schedule and causing delay.
Provide measures to regain slippage.
A Corrective measures may include:
A Increase of personnel on site for effected activities
or work package.
2 Increase in materials and equipment.
3 Overtime work and/or additional work shifts.
A4 Submit to Departmental Representative, justification, project

schedule data and supporting evidence for approval of extension to

Contract completion date or interim milestone date when required.

Include as part of supporting evidence:

A Written submission of proof of delay based on revised
activity logic, duration and costs, showing time impact
analysis illustrating influence of each change or delay
relative to approved contract schedule.

2 Prepared schedule indicating how change will be
incorporated into the overall logic diagram. Demonstrate
perceived impact based on date of occurrence of change
and include status of construction at that time.

3 Other supporting evidence requested by Departmental
Representative.

A4 Do not assume approval of Contract extension prior to
receipt of written approval from Departmental
Representative.

1.8 PROGRESS MONITORING AND REPORTING

A Project construction Progress Meetings to occur every one (1)
weeks in accordance with Section 01 31 19 — Project Meetings.

2 On ongoing basis, Construction Progress Schedule must show
"Progress to Date". Arrange participation on and off site of
subcontractors and suppliers, as, and when necessary, for purpose
of network planning, scheduling, updating and progress monitoring.

Inspect Work with Departmental Representative at least once every
one (2) weeks to establish progress on each current activity shown
on applicable networks.

3 Perform Construction Progress Schedule update every two (2)
weeks. Update to reflect activities completed to date, activities in
progress, logic and duration changes.

4 Do not automatically update actual start and finish dates by using
default mechanisms found in project management software.

5 Submit to Departmental Representative copies of updated
Construction Progress Schedule



PWGSC Project Number: CONSTRUCTION PROGRESS SECTION 013216-06
R.011801.216 SCHEDULE

Page 5

.6 As Project progresses, keep team aware of changes to schedule,
and possible consequences. In addition to Bar Charts, use narrative
reports to provide advice on seriousness of difficulties and
measures to overcome them.

A Narrative reporting begins with statement on general status
of Project followed by summarization of delays, potential
problems, corrective measures and Project status criticality

v Requirements for monthly progress monitoring and reporting are
basis for progress payment request.

PART 2 —PRODUCTS

NOT USED

PART 3 - EXECUTION

NOT USED

*»** END OF SECTION ***



