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PART 1 - GENERAL 

 

1.1 SUMMARY 

 

 .1  Section Includes:  

 .1  General requirements relating to commissioning of project's components  

  and systems, specifying general requirements to PV of components,  

  equipment, sub-systems, systems, and integrated systems.  

 

 .2  Acronyms:  

 .1  AFD - Alternate Forms of Delivery, service provider.  

 .2  BMM - Building Management Manual.  

 .3  Cx - Commissioning.  

 .4  EMCS - Energy Monitoring and Control Systems.  

 .5  O&M - Operation and Maintenance.  

 .6  PI - Product Information.  

 .7  PV - Performance Verification.  

 .8  TAB - Testing, Adjusting and Balancing.  
 

1.2 GENERAL 

 

 .1 Cx is a planned program of tests, procedures and checks carried out 

 systematically  on systems and integrated systems of the finished Project. Cx is 

 performed after systems and integrated systems are completely installed, 

 functional and Contractor's Performance Verification responsibilities have been 

 completed and approved. Objectives:  

 .1  Verify installed equipment, systems and integrated systems operate in  

  accordance with contract documents and design criteria and intent.  

 .2  Ensure appropriate documentation is compiled into the BMM.  

 .3  Effectively train O&M staff.  

 

 .2 Contractor assists in Cx process, operating equipment and systems, 

 troubleshooting and making adjustments as required.  

 .1  Systems to be operated at full capacity under various modes to determine  

  if they function correctly and consistently at peak efficiency. Systems to  

  be interactively with each other as intended in accordance with Contract  

  Documents and design criteria.  

 .2  During these checks, adjustments to be made to enhance performance to  

  meet user requirements.  

 

 .3 Design Criteria: as per client's requirements or determined by designer. To meet 

 Project functional and operational requirements.  
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 .4  AFD managed projects the term Departmental Representative in Cx specifications 

 to be interpreted as AFD Service Provider.  

 

1.3 COMMISSIONING OVERVIEW 

 

 .1  Cx activities supplement field quality and testing procedures described in relevant 

 technical sections.  

 

 .2  Cx is conducted in concert with activities performed during stage of project 

 delivery. Cx identifies issues in Planning and Design stages which are addressed 

 during Construction and Cx stages to ensure the facility is constructed and proven 

 to operate satisfactorily under weather, environmental and occupancy conditions 

 to meet functional and operational requirements. Cx activities includes transfer of 

 critical knowledge to facility operational personnel.  

 

 .3  Departmental Representative will issue Interim Acceptance Certificate when:  

 .1  Completed Cx documentation has been received, reviewed for suitability  

  and approved by Departmental Representative.  

 .2  Equipment, components and systems have been commissioned.  

  .3  O&M training has been completed. 

  

1.4 NON-CONFORMANCE TO PERFORMANCE VERIFICATION 

REQUIREMENTS 

  

 .1  Should equipment, system components, and associated controls be incorrectly 

 installed or malfunction during Cx, correct deficiencies, re-verify equipment and 

 components within the unfunctional system, including related systems as deemed 

 required by Departmental Representative, to ensure effective performance.  

 

 .2  Costs for corrective work, additional tests, inspections, to determine acceptability 

 and proper performance of such items to be borne by Contractor.  

 

1.5 PRE-CX REVIEW 

  

 .1  During Construction:  

 .1  Co-ordinate provision, location and installation of provisions for Cx.  

 

 .2  Before start of Cx:  

 .1  Have completed Cx Plan up-to-date.  

 .2  Ensure installation of related components, equipment, sub-systems,  

  systems is complete.  

 .3  Fully understand Cx requirements and procedures.  

 .4  Have Cx documentation shelf-ready.  
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 .5  Understand completely design criteria and intent and special features.  

 .6  Submit complete start-up documentation to Departmental Representative.  

 .7  Have Cx schedules up-to-date.  

 .8  Ensure systems have been cleaned thoroughly.  

 .9  Complete TAB procedures on systems, submit TAB reports to   

  Departmental Representative for review and approval.  

 .10  Ensure "As-Built" system schematics are available.  

 

 .3  Inform Departmental Representative in writing of discrepancies and deficiencies 

 on finished works.  
 

1.6 CONFLICTS 

 

 .1  Report conflicts between requirements of this section and other sections to 

 Departmental Representative before start-up and obtain clarification.  

 

 .2  Failure to report conflict and obtain clarification will result in application of most 

 stringent requirement.  
 

1.7 SUBMITTALS 

 

 .1 Submittals: in accordance with Section 01 33 00 - Submittal Procedures.  
          

 

1.8 COMMISSIONING DOCUMENTATION 

 

 .1  Departmental Representative to review and approve Cx documentation.  

 

 .2  Provide completed and approved Cx documentation to Departmental  

 Representative.  

 

1.9 COMMISSIONING SCHEDULE 

 

 .1  Provide detailed Cx schedule as part of construction schedule in accordance with 

 Section 01 32 16.07 - Construction Progress Schedules - Bar (GANTT) Chart.  

 

 .2  Provide adequate time for Cx activities prescribed in technical sections and 

 commissioning sections including:  

 .1  Approval of Cx reports.  

 .2  Verification of reported results.  

 .3  Repairs, retesting, re-commissioning, re-verification.  

 .4  Training.  
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1.10 COMMISSIONING MEETINGS 

 

 .1 Convene Cx meetings following project meetings: Section 01 32 16.07 - 

 Construction Progress Schedules - Bar (GANTT) Chart.  

 

 .2  Purpose: to resolve issues, monitor progress, identify deficiencies, relating to Cx.  

 

 .3  Continue Cx meetings on regular basis until commissioning deliverables have 

 been addressed.  

 

 .4  Meeting will be chaired by Contractor, who will record and distribute minutes.  

 

 .5  Ensure subcontractors and relevant manufacturer representatives are present at Cx 

 meetings and as required.  

 

1.11  STARTING AND TESTING 

 

 .1 Contractor assumes liabilities and costs for inspections. Including disassembly  

  and re-assembly after approval, starting, testing and adjusting, including supply of 

  testing  equipment, cameras, and consumables. 

 

1.12 WITNESSING OF STARTING AND TESTING 

 

 .1  Provide seven (7) days notice prior to commencement.  

 

 .2  Departmental Representative to witness of start-up and testing.  

 

 .3  Contractor to be present at tests performed and documented by sub-trades, 

 suppliers and equipment manufacturers.  

 

1.13 PROCEDURES 

 

 .1  Verify that equipment and systems are complete, clean, and operating in normal 

 and safe manner prior to conducting start-up, testing and Cx.  

 

 .2  Conduct start-up and testing in following distinct phases:  

 .1  Included in delivery and installation:  

 .1  Verification of conformity to specification, approved shop   

  drawings and completion of PI report forms.  

 .2  Visual inspection of quality of installation.  

 .2  Start-up: follow accepted start-up procedures.  

 .3  Operational testing: document equipment performance.  

 .4  System PV: include repetition of tests after correcting deficiencies.  



 
PWGSC                                    GENERAL COMMISSIONING (CX)                    SECTION 01 91 13 

TERRA NOVA NATIONAL PARK            REQUIREMENTS 

NEWMAN SOUND REGISTRATION 

AREA REDESIGN 

PROJECT No. R.065741.001  PAGE 5 OF 8  

 

 .5  Post-substantial performance verification: to include fine-tuning.  

 

 .3  Correct deficiencies and obtain approval from Departmental Representative after 

 distinct phases have been completed and before commencing next phase.  

  

 .4  Document require tests on approved PV forms.  

 

 .5  Failure to follow accepted start-up procedures will result in re-evaluation of 

 equipment by an independent testing agency selected by Departmental 

 Representative. If results reveal that equipment start-up was not in accordance 

 with requirements, and resulted in damage to equipment, implement following:  

 .1  Minor equipment/systems: implement corrective measures approved by  

  Departmental Representative.  

 .2  Major equipment/systems: if evaluation report concludes that damage is  

  minor, implement corrective measures approved by Departmental   

  Representative.  

 .3  If evaluation report concludes that major damage has occurred,   

  Departmental Representative shall reject equipment.  

 .1  Rejected equipment to be remove from site and replace with new.  

 .2  Subject new equipment/systems to specified start-up procedures.  

 

1.14 START-UP DOCUMENTATION 

 

 .1  Assemble start-up documentation and submit to Departmental Representative for 

 approval before commencement of commissioning.  

 

 .2  Start-up documentation to include:  

 .1  Factory and on-site test certificates for specified equipment.  

 .2  Pre-start-up inspection reports.  

 .3  Signed installation/start-up check lists.  

 .4  Start-up reports,  

  .5  Step-by-step description of complete start-up procedures, to permit  

   Departmental Representative to repeat start-up at any time. 

 

1.15 OPERATION AND MAINTENANCE OF EQUIPMENT AND SYSTEMS 

 

 .1  After start-up, operate and maintain equipment and systems as directed by 

 equipment/system manufacturer.  

 

 .2  With assistance of manufacturer develop written maintenance program and 

 submit  Departmental Representative for approval before implementation.  

 

 .3  Operate and maintain systems for length of time required for commissioning to be 

 completed.  
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 .4  After completion of commissioning, operate and maintain systems until issuance  

  of certificate of interim acceptance. 

 

1.16 TEST RESULTS 

 

 .1  If start-up, testing and/or PV produce unacceptable results, repair, replace or  

 repeat specified starting and/or PV procedures until acceptable results are 

 achieved.  

 

 .2  Provide manpower and materials, assume costs for re-commissioning. 

 

 

1.17 START OF COMMISSIONING 

 

 .1  Notify Departmental Representative at least seven (7) days prior to start of Cx.  

 

 .2  Start Cx after elements of building affecting start-up and performance verification 

 of systems have been completed.  

 

1.18 INSTRUMENTS / EQUIPMENT 

 

 .1  Submit to Departmental Representative for review and approval:  

 .1  Complete list of instruments proposed to be used.  

 .2  Listed data including, serial number, current calibration certificate,   

 calibration date, calibration expiry date and calibration accuracy.  

 

 .2  Provide the following equipment as required:  

 .1  2-way radios.  

 .2  Ladders.  

 .3  Equipment as required to complete work.  

 

1.19 COMMISSIONING PERFORMANCE VERIFICATION 

 

.1  Carry out Cx:  

 .1  Under actual operating conditions, over entire operating range, in all  

  modes.  

 .2  On independent systems and interacting systems.  

 

 .2  Cx procedures to be repeatable and reported results are to be verifiable.  

 

 .3  Follow equipment manufacturer's operating instructions.  

 

 .4  EMCS trending to be available as supporting documentation for performance 
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 verification.  

 

1.20 WITNESSING COMMISSIONING 

 

 .1 Departmental Representative to witness activities and verify results. 

 

1.21 AUTHORITIES HAVING JURISDICTION 

 

 .1  Where specified start-up, testing or commissioning procedures duplicate 

 verification requirements of authority having jurisdiction, arrange for authority to 

 witness procedures so as to avoid duplication of tests and to facilitate expedient 

 acceptance of facility.  

 

 .2  Obtain certificates of approval, acceptance and compliance with rules and 

 regulation of authority having jurisdiction.  

 

 .3  Provide copies to Departmental Representative within five (5) days of test and 

with Cx report.  

 

1.22 SUNDRY CHECKS AND ADJUSTMENTS 

 

 .1  Make adjustments and changes which become apparent as Cx proceeds.  

 

 .2  Perform static and operational checks as applicable and as required.  

 

1.23 DEFICIENCIES, FAULTS, DEFECTS 

 

 .1  Correct deficiencies found during start-up and Cx to satisfaction of Departmental 

 Representative.  

 

 .2  Report problems, faults or defects affecting Cx to Departmental Representative in 

 writing. Stop Cx until problems are rectified. Proceed with written approval from 

 Departmental Representative.  

 

1.24 COMPLETION OF COMMISSIONING 

 

 .1  Upon completion of Cx leave systems in normal operating mode.  

 

 .2  Except for warranty and seasonal verification activities specified in Cx 

 specifications, complete Cx prior to issuance of Interim Certificate of 

 Completion.  

 

 .3  Cx to be considered complete when contract Cx deliverables have been submitted 

 and accepted by Departmental Representative.  
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1.25 MAINTENANCE MATERIALS, SPARE PARTS, SPECIAL TOOLS 

 

 .1 Supply, deliver, and document maintenance materials, spare parts and special 

 tools as specified in contract. 

 

1.26 INSTALLED INSTRUMENTATION  

 

 .1  Use instruments installed under Contract for TAB and PV if:  

 .1  Accuracy complies with these specifications.  

 .2  Calibration certificates have been deposited with Departmental   

  Representative.  

 

 .2  Calibrated EMCS sensors may be used to obtain performance data provided that  

  sensor calibration has been completed and accepted. 

 

1.27 MEASUREMENT FOR PAYMENT 

 

 .1 No separate measurement for payment shall be made for items under this section.  

  Include costs for General Commissioning (CX) Requirements in the Lump Sum  

  Amount of work on the Combined Price Form. 

 

 

PART 2 - PRODUCTS 

 

Not applicable 

 

PART 3 - EXECUTION 

  

Not applicable   

END 


