
PWGSC GENERAL Section 01 11 00
                                                                        

Caribou/Wood Islands Ferry Ramp INSTRUCTIONS Page  1
Project No. R.064789.001 /
R.064790.001 2015-04-20                                                                        

PART 1 - GENERAL

1.1  PRECEDENCE                   .1 For Federal Government projects, Division 1
Sections take precedence over technical
specification sections in other Divisions of
this Project Manual.

1.2 DESCRIPTION OF .1 Work under this Contract covers the
WORK                   furnishing of all labour, materials and

equipment required to provide construction
services for the replacement and upgrade of
the Caribou and Wood Islands ramp & lifting
mechanisms serving the ferry MV
Confederation, located in Caribou Nova
Scotia and Wood Islands PEI. The project
shall include but not be limited to:

1. Removal of select existing hydraulic
lifting mechanisms and ancillary
components.
2. Removal of  select existing structural
members.
3. Supply and installation of hydraulic
lifting mechanisms and ancillary
components.
4. Supply and installation of structural
supports.

1.3 CONTRACT METHOD                   .1 Construct the Work under a single lump sum
fixed price contract.

.2 The submitted price will be inclusive of all
costs for the complete supply and
installation of all materials, labour and
equipment required to complete the work. No
separate payment will be made for any
testing, inspections and approvals required
by Contractor.

1.4  CODES                   .1 Meet or exceed requirements of: Contract
documents, Specified standards, codes and
referenced documents.
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1.5 DOCUMENTS .1 Maintain at job site, one copy of each of
REQUIRED                   the following:

.1 Contract Drawings;

.2 Specifications;

.3 Addenda;

.4 Reviewed shop drawings;

.5 Change orders;

.6 Other modifications to Contract;

.7 Field test reports;

.8 Copy of approved work schedule; and

.9 Manufacturers' installation and
application instructions.

1.6 WORK SCHEDULE                   .1 Provide within 5 working days after Contract
Award, construction schedule showing
anticipated progress stages and final
completion of work within time period
required by Contract Documents and as
specified herein.

.2 The Contractor shall complete all Work
related to this Contract to the approval of
the Departmental Representative on or before
March 31st, 2016.

.3 Interim reviews of work progress based on
work schedule will be conducted as decided
by Departmental Representative and schedule
updated by Contractor in conjunction with
and to approval of the Departmental
Representative.

1.7  CONTRACTORS'S .1 Contractor's use of site for trailers
USE OF SITE                   storage and preparatory work shall be

limited to areas approved by the
Departmental Representative prior to use.

.2 The Contractor shall maintain the site in a
tidy condition free from the accumulation of
waste products and debris. Upon substantial
performance of the work, remove surplus
products, tools, machinery and equipment
from the site. Completion of clean-up is
required for total performance of the work.

.3 Contractor shall provide any and all traffic
control services required for the project.
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1.7  CONTRACTORS'S .4 Contractor to obtain all necessary permits
USE OF SITE to perform work and to comply with all
   (Cont'd)                   permit requirements and conditions.

1.8  PROJECT .1 Departmental Representative will arrange
MEETINGS                   project meetings and assume responsibility

for setting times and recording and
distributing minutes.

.2 The Owner shall make available, with
adequate notice, meeting facilities for
regular project meetings.

1.9  SETTING OUT OF .1 Assume full responsibility for and execute
WORK                   complete layout of work to indicated.

.2 Provide devices needed to lay out and
construct work.

.3 Supply such devices as straight edges and
templates required to facilitate
Departmental Representative's inspection of
work.

.4 Provide dimensions in the field, as required
by the Departmental Representative.

1.10 EXISTING .1 Where Work involves breaking into or
SERVICES                   connecting to existing services, carry out

work at times directed by authorities having
jurisdiction, with minimum of disturbance to
ferry boarding facility.

.2 Before commencing work, establish location
and extent of service lines in area of Work
and notify Departmental Representative of
findings.

.3 Submit schedule to and obtain approval from
Departmental Representative for any
shut-down or closure of active service or
facility. Adhere to approved schedule and
provide notice to affected parties.
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1.10 EXISTING .4 Where unknown services are encountered,
SERVICES immediately advise Departmental
   (Cont'd)                   Representative and confirm findings in

writing.

.5 Record locations of re-routed service lines.

.6 The Contractor shall confirm all inverts and
critical elevations in the field prior to
construction.

1.11 ADDITIONAL .1 Departmental Representative may furnish
DRAWINGS                   additional drawings for clarification. These

additional drawings have same meaning and
intent as if they were included with plans
referred to in the Contract Documents.

1.12 CONSTRUCTION .1 The Contractor must submit a Safety Plan
SAFETY MEASURES                   prior to the pre-construction meeting.

1.13 STANDARD HOURS                   .1 The Contractor must maintain existing site
hours for the work unless otherwise
authorized by Departmental Representative.
Work that involves temporary disruption of
services will be scheduled through the
Departmental Representative. Give
Departmental Representative minimum 72 hours
notice of any disruption of services.

PART 2 - PRODUCTS

2.1  NOT USED                   .1 Not used.

PART 3 - EXECUTION

3.1  NOT USED                   .1 Not used.

                                                                         END OF SECTION 
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PART 1 - GENERAL

1.1 SECTION .1 Inspecting and testing by inspecting firms
INCLUDES                   or testing laboratories designated by

Departmental Representative.

1.2 PRECEDENCE                   .1 For Federal Government projects, Division 1
Sections take precedence over technical
specification sections in other Divisions of
this Project Manual.

1.3 RELATED .1 Particular requirements for inspection and
REQUIREMENTS testing to be carried out by testing
SPECIFIED ELSEWHERE                   laboratory designated by Departmental

Representative are specified under various
sections.

1.4 APPOINTMENT AND                                                    .1 Departmental Representative will appoint and
PAYMENT                   pay for services of testing laboratory

except as follows:
.1 Inspection and testing required by
laws, ordinances, rules, regulations or
orders of public authorities.
.2 Inspection and testing performed
exclusively for Contractor's convenience.
.3 Testing, adjustment and balancing of
equipment and systems.
.4 Mill tests and certificates of
compliance.
.5 Tests specified to be carried out by
Contractor under the supervision of
Departmental Representative.
.6 Additional tests specified in the
following paragraph.

.2 Where tests or inspections by designated
testing laboratory reveal Work not in
accordance with contract requirements, pay
costs for additional tests or inspections as
required by Departmental Representative to
verify acceptability of corrected work.
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1.5 CONTRACTOR'S .1 Provide labour, equipment and facilities to:
RESPONSIBILITIES                   .1 Provide access to Work to be inspected

and tested.
.2 Facilitate inspections and tests.
.3 Make good Work disturbed by inspection
and test.
.4 Provide storage on site for
laboratory's exclusive use to store
equipment and cure test samples.

.2 Notify Departmental Representative
sufficiently in advance of operations to
allow for assignment of laboratory
personnel and scheduling of test.

.3 Where materials are specified to be tested,
deliver representative samples in required
quantity to testing laboratory.

.4 Pay costs for uncovering and making good
Work that is covered before required
inspection or testing is completed and
approved by Departmental Representative.

PART 2 - PRODUCTS

2.1 NOT USED                   .1 Not Used.

PART 3 - EXECUTION

3.1 NOT USED                   .1 Not Used.

                                                                         END OF SECTION 
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PART 1 - GENERAL

1.1 PRECEDENCE                   .1 For Federal Government projects, Division 1
Sections take precedence over technical
specification sections in other Divisions of
this Project Manual.

1.2 DEFINITIONS                   .1 Activity: An element of Work performed
during course of Project. An activity
normally has an expected duration, an
expected cost and expected resource
requirements. Activities can be subdivided
into tasks.

.2 Bar Chart (GANTT Chart). A graphic display
of schedule-related information. In typical
bar chart, activities or other Project
elements are listed down left side of chart,
dates are shown across top, and activity
durations are shown as date-placed
horizontal bars. Generally Bar Chart should
be derived from commercially available
computerized project management system.

.3 Baseline: Original approved plan (for
Project, work package, or activity), plus or
minus approved scope changes.

.4 Construction Work Week: Monday to Friday,
inclusive, will provide five day work week
and define schedule calendar working days as
part of Bar (GANTT) Chart submission.

.5 Duration: Number of work periods (not
including holidays or other nonworking
periods) required to complete an activity or
other Project element. Usually expressed as
workdays or workweeks.

.6 Master Plan: A summary-level schedule that
identifies major activities and key
milestones.

.7 Milestone: A significant event in Project,
usually completion of major deliverable.
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1.2 DEFINITIONS .8 Project Schedule: The planned dates for
   (Cont'd)                   performing activities and the planned dates

for meeting milestones. A dynamic, detailed
record of tasks or activities that must be
accomplished to satisfy Project objectives.
Monitoring and control process involves
using Project Schedule in executing and
controlling activities and is used as basis
for decision making throughout project life
cycle.

.9 Project Planning, Monitoring and Control
System: Overall system operated by
Departmental Representative to enable
monitoring of project work in relation to
established milestones.

1.3 REQUIREMENTS                   .1 Ensure Master Plan and Detail Schedules are
practical and remain within specified
Contract duration.

.2 Plan to complete Work in accordance with
prescribed milestones and time frame.

.3 Ensure that it is understood that Award of
Contract or time of beginning, rate of
progress, Interim Certificate and Final
Certificate as defined times of completion
are of essence of this contract.

1.4 SUBMITTALS                   .1 Submit to Departmental Representative within
5 working days of Award of Contract Bar
(GANTT) Chart as Master Plan for planning,
monitoring and reporting of project
progress.

.2 Submit Project Schedule to Departmental
Representative within 5 working days of
receipt of acceptance of Master Plan.

1.5 PROJECT .1 Project milestones form targets for Project
MILESTONES                   Schedule.

.1 Work to achieve substantial completion
within X weeks of Contract Award.

                                                                        



PWGSC CONSTRUCTION Sect 01 32 16.07
                                                                        

Caribou/Wood Islands Ferry Ramp PROGRESS Page  3
Project No. R.064789.001 / SCHEDULES - BAR
R.064790.001 (GANTT) CHART 2015-04-20                                                                        

1.6 MASTER PLAN                   .1 Structure schedule to allow orderly
planning, organizing and execution of Work
as Bar Chart (GANTT).

.2 Departmental Representative will review and
return revised schedules within 5 working
days.

.3 Revise impractical schedule and resubmit
within 5 working days.

.4 Accepted revised schedule will become Master
Plan and be used as baseline for updates.

1.7 PROJECT .1 Develop detailed Project Schedule derived
SCHEDULE                   from Master Plan.

.2 Ensure detailed Project Schedule includes as
minimum milestone and activity types as
follows:
.1 Award
.2 Shop Drawings, Samples
.3 Permits
.4 Mobilization
.5 Demolition
.6 Construction
.7 Testing
.8 Commissioning
.9 De-Mobilization
.10 Completion

1.8 PROJECT .1 Update Project Schedule every 2 weeks
SCHEDULE REPORTING                   reflecting activity changes and completions,

as well as activities in progress.

.2 Include as part of Project Schedule,
narrative report identifying Work status to
date, comparing current progress to
baseline, presenting current forecasts,
defining problem areas, anticipated delays
and impact with possible mitigation.
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1.9 PROJECT .1 Discuss Project Schedule at regular site
MEETINGS                   meetings, identify activities that are

behind schedule and provide measures to
regain slippage. Activities considered
behind schedule are those with projected
start or completion dates later than current
approved dates shown on baseline schedule.

PART 2 - PRODUCTS

2.1 NOT USED                   .1 Not used.

PART 3 - EXECUTION

3.1 NOT USED                   .1 Not used.

                                                                         END OF SECTION 
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PART 1 - GENERAL

1.1 SECTION .1 This section specifies general requirements
INCLUDES                   and procedures for Contractor's submissions

of shop drawings, product data, samples,
mock-ups and certificates and transcripts to
Departmental Representative for review.
Additional specific requirements for
submissions are specified within other
sections of this specification.

1.2 PRECEDENCE                   .1 For Federal Government projects, Division 1
Sections take precedence over technical
specification sections in other Divisions of
this Project Manual.

1.3 RELATED .1 Section 01 11 00 -General Instructions.
SECTIONS                   

.2 Section 01 45 00 - Quality Control.

.3 Section 01 78 00 - Closeout Submittals.

1.4 ADMINISTRATIVE                   .1 Submit to Departmental Representative
submittals listed for review. Submit with
reasonable promptness and in orderly
sequence so as to not cause delay in Work.
Failure to submit in ample time is not
considered sufficient reason for an
extension of Contract Time and no claim for
extension by reason of such default will be
allowed.

.2 Work affected by submittal shall not proceed
until review is complete.

.3 Present shop drawings, product data, samples
and mock-ups in SI Metric units.

.4 Where items or information is not produced
in SI Metric units converted values are
acceptable.
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1.4 ADMINISTRATIVE .5 Review submittals prior to submission to
   (Cont'd)                   Departmental Representative. This review

represents that necessary requirements have
been determined and verified, or will be,
and that each submittal has been checked and
co-ordinated with requirements of Work and
Contract Documents. Submittals not stamped,
signed, dated and identified as to specific
project will be returned without being
examined and shall be considered rejected.

.6 Notify Departmental Representative, in
writing at time of submission, identifying
deviations from requirements of Contract
Documents stating reasons for deviations.

.7 Verify field measurements and affected
adjacent Work are coordinated.

.8 Contractor's responsibility for errors and
omissions in submission is not relieved by
Departmental Representative's review of
submittals.

.9 Contractor's responsibility for deviations
in submission from requirements of Contract
Documents is not relieved by Departmental
Representative review.

.10 Keep one reviewed copy of each submission on
site.

.11 Make any changes in submissions which
Departmental Representative may require
consistent with Contract Documents and
resubmit as directed by Departmental
Representative.

.12 Notify Departmental Representative, in
writing, when resubmitting of any revisions
other than those requested by Departmental
Representative.

1.5 SHOP DRAWINGS .1 The term "shop drawings" means drawings,
AND PRODUCT DATA                   diagrams, illustrations, schedules,

performance charts, brochures and other data
which are to be provided by Contractor to
illustrate details of a portion of Work that
are specific to project requirements.
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1.5 SHOP DRAWINGS .2 Indicate materials, methods of construction
AND PRODUCT DATA and attachment or anchorage, erection
   (Cont'd)                   diagrams, connections, explanatory notes and

other information necessary for completion
of Work. Where articles or equipment attach
or connect to other articles or equipment,
indicate that such items have been
coordinated, regardless of Section under
which adjacent items will be supplied and
installed. Indicate cross references to
design drawings and specifications.

.3 Allow 5 working days for Departmental
Representative's review of each submission.

.4 Adjustments made on shop drawings by
Departmental Representative are not intended
to change Contract Price. If adjustments
affect value of Work, state such in writing
to Departmental Representative prior to
proceeding with Work.

.5 Make changes in shop drawings as
Departmental Representative may require,
consistent with Contract Documents. When
resubmitting, notify Departmental
Representative in writing of any revisions
other than those requested.

.6 Accompany submissions with transmittal
letter, containing:
.1 Date.
.2 Project title and number.
.3 Contractor's name and address.
.4 Identification and quantity of each
shop drawing, product data and sample.
.5 Other pertinent data.

.7 Submissions shall include:
.1 Date and revision dates.
.2 Project title and number.
.3 Name and address of:

.1 Subcontractor.

.2 Supplier.

.3 Manufacturer.
.4 Contractor's stamp, signed by
Contractor's authorized representative
certifying approval of submissions,
verification of field measurements and
compliance with Contract Documents.
.5 Details of appropriate portions of Work
as applicable:

.1 Fabrication;
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1.5 SHOP DRAWINGS .7 (Cont'd)
AND PRODUCT DATA .5 (Cont'd)
   (Cont'd)                   .2 Layout, showing dimensions,

including identified field dimensions,
and clearances;
.3 Setting or erection details;
.4 Capacities;
.5 Performance characteristics;
.6 Standards;
.7 Operating weight;
.8 Relationship to adjacent work.

.8 After Departmental Representative's review,
distribute copies.

.9 Submit 1 PDF digital file or 6 prints of
shop drawings for each requirement requested
in the Specification sections and as
Departmental Representative may reasonably
request.

.10 Submit 1 PDF digital file or 6 copies of
product data sheets or brochures for
requirements requested in specification
Sections and as requested by Departmental
Representative where shop drawings will not
be prepared due to standardized manufacture
of product.

.11 Delete information not applicable to
project.

.12 Supplement standard information to provide
details applicable to project.

.13 If upon review by Departmental
Representative, no errors or omissions are
discovered or if only minor corrections are
made, copies will be returned and
fabrication and installation of Work may
proceed. If shop drawings are rejected,
noted copy will be returned and resubmission
of corrected shop drawings, through same
procedure indicated above, must be performed
before fabrication and installation of Work
may proceed.

1.6 SAMPLES                   .1 Samples: examples of materials, equipment
quality, finishes, workmanship.
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1.6 SAMPLES .2 Submit for review samples as requested in
   (Cont'd)                   respective specification Sections. Label

samples with origin and intended use.

.3 Deliver samples prepaid to Departmental
Representative's business address.

.4 Notify Departmental Representative in
writing, at time of submission of deviations
in samples from requirements of Contract
Documents.

.5 Adjustments made on samples by Departmental
Representative are not intended to change
Contract Price. If adjustments affect value
of Work, state such in writing to
Departmental Representative prior to
proceeding with Work.

.6 Make changes in samples which Departmental
Representative may require, consistent with
Contract Documents.

.7 Reviewed and accepted samples will become
standard of workmanship and material against
which installed Work will be verified.

1.7 PROGRESS .1 Submit electronic and hard copy of colour
PHOTOGRAPHS                   digital photographs in "jpg" format.

.2 Identification: name and number of project
and date of exposure indicated.

.3 Number of view points: locations of view
points determined by Departmental
Representative.

.4 Frequency: monthly and at completion
excavation and services before concealment.

1.8  CERTIFICATES .1 Immediately after award of Contract, submit
AND TRANSCRIPTS                   Workers' Compensation Board status.

.2 Submit transcription of insurance
immediately after award of Contract.
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1.9   WORK SCHEDULE                   .1 Provide within 5 working days after contract
award, schedule showing anticipated progress
stages and final completion of work within
time period required by Contract Documents.

.2 Interim reviews of work progress based on
work schedule will be conducted as decided
by Departmental Representative and schedule
updated by Contractor in conjunction with
and to approval of Departmental
Representative.

PART 2 - PRODUCTS

2.1 NOT USED                   .1 Not Used.

PART 3 - EXECUTION

3.1 NOT USED                   .1 Not Used.

                                                                         END OF SECTION 
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PART 1 - GENERAL

1.1 PRECEDENCE                   .1 For Federal Government projects, Division 1
Sections take precedence over technical
specification sections in other Divisions of
this Project Manual.

1.2 RELATED .1 Section 01 33 00 - Submittal procedures.
SECTIONS                   

1.3 REFERENCES                   .1 Canada Labour Code, Part 2, Canada
Occupational Safety and Health Regulations.

.2 Province of Nova Scotia
.1 Occupational Health and Safety Act,
S.N.S. 1996.

1.4 SUBMITTALS                   .1 Make submittals in accordance with Section
01 33 00 - Submittal Procedures.

.2 Submit site-specific Health and Safety Plan:
Within 7 days after date of Notice to
Proceed and prior to commencement of Work.
Health and Safety Plan must include:
.1 Results of site specific safety hazard
assessment.
.2 Results of safety and health risk or
hazard analysis for site tasks and operation
found in work plan.

.3 Submit 2 copies of Contractor's authorized
representative's work site health and safety
inspection reports to Departmental
Representative weekly.

.4 Submit copies of reports or directions
issued by Federal, Provincial and
Territorial health and safety inspectors.

.5 Submit copies of incident and accident
reports.

.6 Submit Material Safety Data Sheets (MSDS) to
Departmental Representative.
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1.4 SUBMITTALS .7 Departmental Representative will review
   (Cont'd)                   Contractor's site-specific Health and Safety

Plan and provide comments to Contractor
within 7 days after receipt of plan. Revise
plan as appropriate and resubmit plan to
Departmental Representative within 7 days
after receipt of comments from Departmental
Representative.

.8 Departmental Representative's review of
Contractor's final Health and Safety plan
should not be construed as approval and does
not reduce the Contractor's full
responsibility for construction Health and
Safety.

.9 Medical Surveillance: Where prescribed by
legislation, regulation or safety program,
submit certification of medical surveillance
for site personnel prior to commencement of
Work, and submit additional certifications
for any new site personnel to Departmental
Representative.

.10 On-site Contingency and Emergency Response
Plan: Address standard operating procedures
to be implemented during emergency
situations.

.11 Submit other data, information and
documentation upon request as stipulated
elsewhere in this section.

1.5 FILING OF .1 File Notice of Project and other Notices
NOTICE                   with provincial authorities prior to

commencement of Work.

.2 Upon request, Departmental Representative
will provide name and mailing address of
provincial department to whom the Notice of
Project shall be sent.

1.6 HAZARD .1 Implement and carry out a health and safety
ASSESSMENT                   hazard assessment program as part of the

work. Program to include:
.1 Initial hazard assessment carried out
immediately upon notification of contract
award prior to commencement of Work.
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1.6 HAZARD .1 (Cont'd)
ASSESSMENT .2 Ongoing hazard assessments performed
   (Cont'd)                   during the progress of work identifying new

or potential health risks and safety hazards
not previously known. As a minimum, hazard
assessments shall be carried out when:

.1 New sub-trade work, new
subcontractor(s) or new workers arrive
at the site to commence another portion
of the work.
.2 The scope of the work has been
changed by Change Order.
.3 Potential hazard or weakness in
current health and safety practices are
identified by Departmental
Representative or by an authorized
safety representative.

.3 Hazard assessments to be project and
site specific, based on review of contract
documents, site and weather conditions.
.4 Each hazard assessment to be made in
writing. Keep copies of assessments on site
for duration of work. Upon request, make
available to Departmental Representative for
inspection.

1.7 MEETINGS                   .1 Schedule and administer Health and Safety
meeting with Departmental Representative
prior to commencement of Work. Have
Contractor's Site Superintendent in
attendance. Departmental Representative will
advise of time and location.

.2 Provide site safety orientation session to
all workers and other authorized persons
prior to granting them access to work site.
Brief persons on site conditions and on the
minimum site safety rules in force at the
site.

.3 Conduct site-specific occupational health
and safety meetings during the entire work
as follows:
.1 Formal meetings on a minimum monthly
basis.
.2 Informal "tool box" meetings on a
regular basis from a predetermined schedule.
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1.7 MEETINGS .4 Keep workers informed of anticipated
   (Cont'd)                   hazards, on safety practices and procedures

to be followed and of other pertinent safety
information related to:
.1 Progress of work;
.2 New sub-trades arriving on site, and;
.3 Changes in site and project conditions.

.5 Record and post minutes of meeting. Make
copies available to Departmental
Representative upon request.

1.8  GENERAL .1 Develop written site-specific Health and
REQUIREMENTS                   Safety Plan based on hazard assessment prior

to commencing any site Work and continue to
implement, maintain, and enforce plan until
final demobilization from site. Health and
Safety Plan must address project
specifications.

.2 Health and Safety Plan shall contain the
following three (3) parts:
.1 Part 1: List of individual health risks
and safety hazards identified by hazard
assessments.
.2 Part 2: List of specific measures to
control or mitigate each hazard and risk
identified in part one of Plan. Describe the
engineering controls, personnel protective
equipment and safe work practices to be
implemented and followed when performing
work related to each identified hazard or
risk.
.3 Part 3: Emergency Measures and
Communications Procedures as follows:

.1 Emergency Measures: on-site
operating procedures, evacuation
measures and emergency response to be
implemented in the occurrence of an
incident. Procedures to be specific and
relevant to identified hazards.
Measures to complement and be
integrated with the facility and
tenants Emergency Response Plans in
place at site. Obtain information on
existing emergency and evacuation plans
from Departmental Representative and
incorporate appropriate data.
.2 Communication Procedures:
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1.8  GENERAL .2 (Cont'd)
REQUIREMENTS .3 (Cont'd)
   (Cont'd)                   .1 List of names and telephone

numbers of designated officials,
to be contacted should an incident
or emergency situation occur,
including the following.

.1 General Contractor and
all Subcontractors. Federal
and
.2 Provincial Departments
and local emergency resources
organizations, as resources
organizations, as applicable
laws and regulations.
.3 Officials from PWGSC and
Parks Canada. Departmental
Representative will provide
list of names to be included.

.2 Procedures implemented at
site to communicate and share
information between workers,
subcontractors, and General
Contractor on work activities and
in particular those which might
endanger workers and Facility
employees.
.3 List of critical construction
activities to be communicated with
the Facility Manager and
designated tenant representatives
which could affect facility and
tenant operations, or pose a risk
to the health and safety of their
employees and to the general
public. Develop list in
consultation with the Departmental
Representative.

.3 Prepare Health and Safety Plan in a three
column format, addressing the three parts
specified above, as follows:

Column 1         Column 2           Column 3       
Identified       Control Measures   Emergency
Hazard           Implemented        Measures and

 Communications
.                                   Procedures     
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1.8  GENERAL .4 Develop Health and Safety Plan in
REQUIREMENTS collaboration with all subcontractors.
   (Cont'd)                   Address all work and activities of

subcontractors as they arrive on site.
Immediately update Plan and submit to
Departmental Representative.

.5 Implement, maintain and enforce compliance
with requirements of the Health and Safety
Plan until final completion of work and
demobilization from site.

.6 As work progresses, review and update Plan
addressing additional health risks and
safety hazards identified by on-going hazard
assessments.

.7 Submit revised versions of Plan to
Departmental Representative.

.8 Post a typed written copy, including all
updates of the Health and Safety Plan in a
common visible location at work site.

.9 Submission of the Health and Safety Plan,
and updates to the Departmental
Representative is for review and information
purposes only. Its submission shall not be
construed to imply approval by Departmental
Representative, be interpreted as a warranty
of being complete, accurate and legislate
compliant and shall not relieve the
Contractor of his legal obligations for the
provision Health and Safety of the
Construction Project.

.10 Departmental Representative may respond in
writing, where deficiencies or concerns are
noted and may request re-submission with
correction of deficiencies or concerns.

1.9  RESPONSIBILITY                   .1 Be responsible for health and safety of
persons on site, safety of property on site
and for protection of persons adjacent to
site and environment to extent that they may
be affected by conduct of Work.
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1.9  RESPONSIBILITY .2 Comply with and enforce compliance by
   (Cont'd)                   employees with safety requirements of

Contract Documents, applicable federal,
provincial, territorial and local statutes,
regulations, and ordinances, and with
site-specific Health and Safety Plan.

1.10 COMPLIANCE .1 Comply with Occupational Health and Safety
REQUIREMENTS                   Act, Occupational Safety General

Regulations, N.S. Reg.

.2 Comply with Canada Labour Code, Canada
Occupational Safety and Health Regulations
made under part II of the Canada Labour
Code.

.3 Observe and enforce construction safety
measures required by:
.1 2010 National Building Code of Canada,
Part 8;
.2 Provincial Worker's compensation Board;
.3 Municipal Statutes and ordinances.

.4 In event of conflict between any provisions
of above authorities the most stringent
provision shall apply. Should a dispute
arise in determining the most stringent
requirement, Departmental Representative
will advise on the course of action to be
followed.

.5 A copy of the Canada Labour Code Part II may
be obtained by contacting:

Canadian Government Publishing
Public Works & Government Services Canada
Ottawa, ON, K1A 0S9
Tel: (819) 956-4800 or 1-800-635-7943

1.11 UNFORSEEN .1 Should any unforseen or peculiar
HAZARDS                   safety-related factor, hazard, or condition

become evident during performance of Work,
and follow procedures in place for
Employee's Right to Refuse Work in
accordance with Acts and Regulations of
Province having jurisdiction. Advise
Departmental Representative verbally and in
writing.
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1.12 HEALTH AND .1 Employ and assign to Work, competent and
SAFETY CO-ORDINATOR                   authorized representative as Health and

Safety Co-ordinator. Health and Safety
Co-ordinator must:
.1 Have minimum 2 years' site-related
working experience specific to activities.
.2 Have working knowledge of occupational
safety and health regulations.
.3 Be responsible for completing
Contractor's Health and Safety Training
Sessions and ensuring that personnel not
successfully completing required training
are not permitted to enter site to perform
Work.
.4 Be responsible for implementing,
enforcing daily and monitoring site-specific
Contractor's Health and Safety Plan.
.5 Be on site during execution of Work and
report directly to and be under direction of
site supervisor.

1.13 POSTING OF .1 Ensure applicable items, articles, notices
DOCUMENTS                   and orders are posted in conspicuous

location on site in accordance with Acts and
Regulations of Province having jurisdiction,
and in consultation with Departmental
Representative.

.2 Post all permits on site. Submit copies to
Departmental Representative.

1.14 CORRECTION OF .1 Immediately address health and safety
NON-COMPLIANCE                   non-compliance issues identified by

authority having jurisdiction or by
Departmental Representative.

.2 Provide Departmental Representative with
written report of action taken to correct
non-compliance of health and safety issues
identified.

.3 Departmental Representative may stop Work if
non-compliance of health and safety
regulations is not corrected.
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1.15 BLASTING                   .1 Blasting or other use of explosives is not
permitted without prior written instructions
from Departmental Representative.

1.16 POWDER .1 Use powder actuated devices only after
ACTUATED DEVICES                   receipt of written permission from

Departmental Representative.

1.17 WORK STOPPAGE                   .1 Give precedence to safety and health of
public and site personnel and protection of
environment over cost and schedule
considerations for Work.

1.18 SITE CONTROL .1 Control work site and entry points. Grant
AND ACCESS                   and allow entry to only workers and other

persons so authorized. Immediately stop
unauthorized persons from circulating within
construction areas and remove from site.

.2 Implement procedures for granting permission
to enter into work site to all persons who
require access. Procedures to include the
provision of a site safety orientation
session.

.3 Delineate and isolate construction areas
from other areas of site by use of
appropriate means. Erect barricades, fences,
hoarding and temporary lighting as required.

.4 Erect signage at entry points and at other
strategic locations around site, clearly
identifying construction area(s) as being
"off limits" to unauthorized persons.
Signage must be professionally made in both
official languages or by use of
well-understood graphic symbols.

.5 Secure site at night time or provide
security guard(s) as deemed necessary to
protect site against entry.
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1.18 SITE CONTROL .6 Ensure persons granted access are fitted and
AND ACCESS wear appropriate personnel protective
   (Cont'd)                   equipment (PPE). Be responsible for the

provision of such PPE to persons who require
access to conduct work or perform
inspections.

1.19 PROTECTION                   .1 Provide temporary facilities for protection
and safe passage of public pedestrians and
vehicular traffic around adjacent work site.

.2 Provide safety barricades, lights and
signage on work site as required to provide
a safe working environment for workers.

.3 Carry out work placing emphasis on health
and safety of public, site personnel and
protection of the environment.

.4 Should unforseen or peculiar safety related
hazard or condition become evident during
performance of work, immediately take
measures to rectify the situation and
prevent damage or harm. Advise Departmental
Representative verbally and in writing.

1.20 PERMITS                   .1 Obtain permits, licenses and compliance
certificates, at appropriate times and
frequency as stipulated by authorities
having jurisdiction.

.2 Where particular permit or compliance
certificate cannot be obtained at the
required stage of work, notify Departmental
Representative in writing and obtain
Departmental Representative's approval to
proceed prior to carrying out that portion
of the work.

1.21 MINIMUM SITE .1 Notwithstanding the requirement to abide by
SAFETY RULES                   federal and provincial health and safety

regulations, the following safety rules
shall be considered minimum requirements at
the work site and obeyed by all persons
granted access:
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1.21 MINIMUM SITE .1 (Cont'd)
SAFETY RULES .1 Wear personal protective equipment
   (Cont'd)                   (PPE) appropriate to function and task on

site; the minimum requirements being hard
hat and safety footwear. Wear eye protection
where appropriate.
.2 Immediately report unsafe activities,
conditions, near-miss accidents, injuries
and damages.
.3 Maintain site in tidy condition.
.4 Obey warning signs and safety tags.

.2 Brief workers on site safety rules, and on
the disciplinary measures to be taken for
violation or non-compliance of such rules.
Post such information on site.

1.22 TOOLS AND .1 Implement and follow a scheduled tool and
EQUIPMENT SAFETY                   equipment inspection/maintenance program at

work site. Regularly check tools, equipment
and machinery for safe operation and perform
maintenance at pre-established time and
frequency intervals as recommended by
manufacturer. Include subcontractors
equipment as part of the inspection process.

.2 Use standardized checklists to ensure
established safety checks are stringently
followed.

.3 Immediately tag and remove items found
faulty or defective off site.

.4 Maintain written documentation on each
inspection. Make available to Departmental
Representative upon request.

1.23 HAZARDOUS .1 Comply with requirements of Workplace
PRODUCTS                   Hazardous Materials Information Systems

(WHMIS).

.2 Keep MSDS data sheets on site. Provide
copies of all data sheets to Departmental
Representative upon receipt of materials on
site.

.3 Put all MSDS data sheets on site, in a
common area, visible to workers.
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1.24 PROJECT / SITE .1 Obtain from Departmental Representative,
CONDITIONS                   copy of MSDS Data sheets of existing

hazardous materials stored on site or being
used by Facility and Tenant personnel in the
course of their operations.

.2 Above lists shall not be construed as being
complete and inclusive of safety and health
hazards encountered as a result of
Contractor's operations during the course of
work. Include above items into the hazard
assessment program specified herein.

1.25 ACCIDENT .1 Investigate and report incidents and
REPORTING                   accidents as outlined in Provincial

Occupational Safety and Health Act and
Regulations.

.2 Investigate and immediately report to
Departmental Representative incidents and
accidents which results, or has the
potential of resulting in:
.1 Injuries requiring medical aid.
.2 Property damage in excess of $5,000.00.
.3 Required notification to Workers
Compensation Board or other regulatory
agencies as stipulated by applicable
regulations.

.3 Medical aid in above clause shall have the
same meaning as the term "medical aid
injury" as defined in the Canadian
Dictionary of Safety Terms - 1987 issue,
from the Canadian Society of Safety
Engineers (C.S.S.E.) as follows:
.1 Medical Aid Injury: any minor injury
for which medical treatment was provided and
the cost of which is covered by Workers'
Compensation Board of the province in which
the injury was incurred.

PART 2 - PRODUCTS ÿ                   

2.1 NOT USED                   .1 Not used.
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PART 3 - EXECUTION

3.1 NOT USED                   .1 Not used.

                                                                         END OF SECTION 
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PART 1 - GENERAL

1.1 PRECEDENCE                   .1 For Federal Government projects, Division 1
Sections take precedence over technical
specification sections in other Divisions of
this Project Manual.

1.2 RELATED .1 Section 01 74 21 - Demolition Management and
SECTIONS                   Disposal.

1.3 ENVIRONMENTAL .1 A meeting will be held with the successful
PERFORMANCE                   contractor at least two weeks prior to the

commencement of construction activities. All
Contractor staff and Departmental
Representative's staff assigned to project
are required to attend. Environmental
protection requirements for the project will
be reviewed, including, but not limited to
related permit requirements and on-site
reporting and monitoring procedures.

.2 The Contractor is held responsible to ensure
that all necessary permits related to
Environmental Protection have been obtained
and that necessary documentation is
available on-site.

.3 The Contractor shall meet all requirements
as detailed in the site specific
Environmental Assessment.  A copy of the
site specific Environmental Assessment shall
be available on-site in a conspicuous
location.

.4 Contractor to prepare and submit the
following documents as specified elsewhere
in this section for review by the
Departmental Representative:
.1 Construction Methodology.
.2 Environmental/Spill Response Plan.

.5 Under the Canadian Environmental Protection
Act, Federal Fisheries Act and Nova Scotia
Environment Act, no sediment shall be
released into any waterbody.

                                                                        



PWGSC ENVIRONMENTAL Section 01 35 43
                                                                        

Caribou/Wood Islands Ferry Ramp PROCEDURES Page  2
Project No. R.064789.001 /
R.064790.001 2015-04-20                                                                        

1.4 SITE SET-UP AND .1 All site activities related to construction
USE                   are to be confined within the defined

project boundaries.

.2 Work sites will be equipped with appropriate
and properly maintained sanitary facilities.

.3 Garbage must be collected and removed daily
from the work site. All material must be
removed, transported and disposed of in
accordance with existing federal,
provincial, and municipal solid waste
disposal guidelines and/or regulations.

.4 Littering is prohibited.

.5 Temporary storage, parking areas, and
turn-a-round facilities for
contractor-related equipment and vehicles
will be limited to those areas agreed to and
designated by the Departmental
Representative.

.6 Fires and burning of rubbish on site are not
permitted.

1.5 WORK IN AND .1 Work adjacent waterways to be conducted in
ADJACENT TO accordance with Nova Scotia Environment Nova
WATERWAYS                   Scotia Watercourse Alteration Activity

Standards.

.2 Do not dump waste material or other debris
in waterways.

.3 Temporary storage sites for debris generated
from clearing operations should be deposited
away from watercourses, should be surrounded
by a natural vegetative buffer, should be
screened from the road and should be
selected by the Departmental Representative.

.4 Any fish encountered within the construction
site must be removed by qualified personnel
designated by the Departmental
Representative. Place fish barrier nets as
indicated.
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1.5 WORK IN AND .5 Do not pump or drain water containing
ADJACENT TO suspended materials into waterways. Water
WATERWAYS containing suspended materials shall be
   (Cont'd)                   pumped into vegetation a minimum of 30 m

away from watercourses.

1.6 DISPOSAL OF .1 Do not bury rubbish and waste materials on
WASTE                   site. Remove all garbage from site daily.

.2 Do not dispose of waste or volatile
materials, such as mineral spirits or oil
into waterways, storm or sanitary sewers.

.3 Dispose of uncontaminated construction/
demolition materials which cannot be
recycled or reused, at an approved
construction and debris disposal site.

.4 Nova Scotia Department of the Environment
Contact for waste disposal in this Region
is:

1.7  DRAINAGE                   .1 Control disposal or runoff of water
containing suspended materials or other
harmful substances in accordance with local
authority requirements.

1.8  POLLUTION .1 Maintain temporary erosion and pollution
CONTROL                   control features installed under this

contract.

.2 Control emissions from equipment to Federal,
Provincial and local authorities emission
requirements.

.3 Cleaning of heavy equipment shall not be
cleaned within the site boundaries.

.4 Minimize idling of engines and equipment at
all times.
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1.9 HAZARDOUS .1 Dangerous goods, whose release into the
MATERIALS                   environment could cause adverse effect,

should be stored and handled in a manner
which gives due regard for workers and
public safety, and for the protection of the
environment.

.2 No material toxic to fish or any aquatic
life shall be permitted to enter any stream,
river, or lake. This shall include, but not
be limited to lubricants, fuels, testing
fluids, insecticides, detergents,
herbicides, cement, lime or concrete.

.3 The management of fuels, lubricants and
chemicals must meet with the requirements of
the Nova Scotia Dangerous Goods and
Hazardous Wastes Management Criteria and all
other appropriate provincial and federal
regulations.

.4 Fueling and lubricating of equipment cannot
be done closer than 100 m to any
watercourse.

.5 All refueling and lubricating operations
should employ protection measures such as
drip pans, to reduce the potential for
escape or petroleum products to the
environment.

.6 The Departmental Representative must be
immediately contacted after a spill of more
than 10 L of fuel or lubricant, and after
any amount of other chemical products has
escaped.

.7 Departmental Representative may suspend work
following the improper handling of hazardous
materials.

.8 Storage of hazardous material, including
explosives, shall not be permitted, except
for quantities which shall normally be
expected to be utilized in a day of Work,
and which are not permitted to stockpile.

.9 Contractor to maintain on-site adequate
supply of sorbent material and berming
devices to contain spills.
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1.10 ENVIRONMENTAL .1 In the event of an environmental incident or
INCIDENT OR EMERGENC                   emergency such as:

.1 Chemical spill or petroleum spill;

.2 Poisonous or caustic gas emission;

.3 Biological or chemical explosion;

.4 Hazardous material spill;

.5 Sewage spill;

.6 Contaminated water into waterways. The
Contractor or his employees shall:
.7 Notify the Contractor's job
superintendent.
.8 Call the local emergency services and
give type of emergency.
.9 Notify the environmental emergency
reporting system (1-800-565-1633).
.10 Notify the Departmental Representative.

.2 The Contractor is to submit to Departmental
Representative a copy of its
Environmental/Spill Response Plan for
approval.

1.11 SITE .1 Unless prior permission from the
DECOMMISSIONING                   Departmental Representative is obtained, all

contractor equipment, facilities and
materials must be removed from the site at
the finish of each work phase, or if work is
suspended due to weather or other
circumstances, upon the suspension of work
activities.

.2 All work sites must be returned to a neat
and tidy condition upon site abandonment.

PART 2 - PRODUCTS

2.1 NOT USED                   .1 Not Used.

PART 3 - EXECUTION

3.1 NOT USED                   .1 Not Used.

                                                                         END OF SECTION 
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PART 1 - GENERAL

1.1 SECTION .1 Inspection and testing, administrative and
INCLUDES                   enforcement requirements.

.2 Tests and mix designs.

.3 Mill tests.

1.2 PRECEDENCE                   .1 For Federal Government projects, Division 1
Sections take precedence over technical
specification sections in other Divisions of
this Project Manual.

1.3 RELATED .1 Section 01 33 00 - Submittal Procedures.
SECTIONS                   

.2 Section 01 78 00 - Closeout Submittals.

.3 TBD.

1.4 INSPECTION                   .1 Allow Departmental Representative access to
Work. If part of Work is in preparation at
locations other than Place of Work, allow
access to such Work whenever it is in
progress.

.2 Give timely notice requesting inspection if
Work is designated for special tests,
inspections or approvals by Departmental
Representative instructions.

.3 If Contractor covers or permits to be
covered Work that has been designated for
special tests, inspections or approvals
before such is made, uncover such Work, have
inspections or tests satisfactorily
completed and make good such Work.
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1.4 INSPECTION .4 Departmental Representative may order any
   (Cont'd)                   part of Work to be examined if Work is

suspected to be not in accordance with
Contract Documents. If, upon examination
such work is found not in accordance with
Contract Documents, correct such Work and
pay cost of examination and correction. If
such Work is found in accordance with
Contract Documents, Departmental
Representative shall pay cost of examination
and replacement.

1.5 INDEPENDENT .1 Independent Inspection/Testing Agencies will
INSPECTION AGENCIES                   be engaged by Departmental Representative

for purpose of inspecting and/or testing
portions of Work. Cost of such services will
be borne by Departmental Representative.

.2 Provide equipment required for executing
inspection and testing by appointed
agencies.

.3 Employment of inspection/testing agencies
does not relax responsibility to perform
Work in accordance with Contract Documents.

.4 If defects are revealed during inspection
and/or testing, appointed agency will
request additional inspection and/or testing
to ascertain full degree of defect. Correct
defect and irregularities as advised by
Departmental Representative at no cost to
Departmental Representative. Pay costs for
retesting and reinspection.

1.6 ACCESS TO WORK                   .1 Allow inspection/testing agencies access to
Work, off site manufacturing and fabrication
plants.

.2 Co-operate to provide reasonable facilities
for such access.

1.7 PROCEDURES                   .1 Notify appropriate agency and Departmental
Representative in advance of requirement for
tests, in order that attendance arrangements
can be made.
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1.7 PROCEDURES .2 Submit samples and/or materials required for
   (Cont'd)                   testing, as specifically requested in

specifications. Submit with reasonable
promptness and in an orderly sequence so as
not to cause delay in Work.

.3 Provide labour and facilities to obtain and
handle samples and materials on site.

1.8 REJECTED WORK                   .1 Remove defective Work, whether result of
poor workmanship, use of defective products
or damage and whether incorporated in Work
or not, which has been rejected by
Departmental Representative as failing to
conform to Contract Documents. Replace or
re-execute in accordance with Contract
Documents.

.2 Make good other Contractor's work damaged by
such removals or replacements promptly.

.3 If in opinion of Departmental Representative
it is not expedient to correct defective
Work or Work not performed in accordance
with Contract Documents, Owner may deduct
from Contract Price difference in value
between Work performed and that called for
by Contract Documents, amount of which shall
be determined by Departmental
Representative.

1.9  REPORTS                   .1 Submit 4 copies of inspection and test
reports to Departmental Representative.

.2 Provide copies to Subcontractor of work
being inspected or tested.

1.10 MILL TESTS                   .1 Submit mill test certificates as required of
specification Sections.

PART 2 - PRODUCTS

2.1 NOT USED                   .1 Not Used.
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PART 3 - EXECUTION

3.1 NOT USED                   .1 Not Used.

                                                                         END OF SECTION 
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PART 1 - GENERAL

1.1 SECTION .1 Temporary utilities.
INCLUDES                   

1.2 PRECEDENCE                   .1 For Federal Government projects, Division 1
Sections take precedence over technical
specification sections in other Divisions of
this Project Manual.

1.3 RELATED .1 Section 01 52 00 - Construction Facilities.
SECTIONS                   

.2 Section 01 56 00 - Temporary Barriers and
Enclosures.

1.4 INSTALLATION .1 Provide temporary utilities controls in
AND REMOVAL                   order to execute work expeditiously.

.2 Remove from site all such work after use or
as directed by Departmental Representative.

1.5 TEMPORARY .1 Pay for costs of temporary heat, and pumping
HEATING AND used during construction, including costs of
VENTILATION                   installation, fuel, operation, maintenance

and removal of equipment, if applicable.

.2 Maintain strict supervision of operation of
temporary heating and pumping equipment:
.1 Conform with applicable codes and
standards.
.2 Enforce safe practices.
.3 Prevent abuse of services.
.4 Prevent damage to finishes.

1.6 TEMPORARY POWER .1 Departmental Representative will not provide
AND LIGHT                   and pay for temporary power during

construction for temporary lighting and
operating of power tools.
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1.6 TEMPORARY POWER .2 Arrange for connection with appropriate
AND LIGHT utility company. Pay all costs for
   (Cont'd)                   installation, maintenance and removal.

.3 Temporary power for electric cranes and
other equipment requiring in excess of above
is responsibility of Contractor.

.4 Provide and maintain temporary lighting
throughout project.

.5 Coordinate with all Parks Canada/PWGSC
Staff.

.6 Install temporary facilities for power to
approval of local power supply authorities.

.7 Provide and pay for temporary power and
lights for use of Departmental
Representative site office.

1.7  TEMPORARY .1 Provide and pay for temporary telephone, fax
COMMUNICATION and data hook up, line(s) and equipment as
FACILITIES                   necessary for own use and use of

Departmental Representative.

1.8  FIRE .1 Provide and maintain temporary fire
PROTECTION                   protection equipment during performance of

Work required by insurance companies having
jurisdiction and governing codes,
regulations and bylaws.

.2 Burning rubbish and construction waste
materials is not permitted on site.

1.9  SANITARY .1 Provide sanitary facilities for work force
FACILITIES                   in accordance with governing regulations and

ordinances.

.2 Post notices and take such precautions as
required by local health authorities. Keep
area and premises in sanitary condition.
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1.9  SANITARY .3 All surface modifications are restricted to
FACILITIES the identified corridors. Accurate
   (Cont'd)                   delineation of these corridors by field

survey is required prior to commencement of
construction.

1.10 STORAGE SHEDS                   .1 Provide adequate weathertight sheds with
raised floors, for storage of materials,
tools and equipment which are subject to
damage by weather.

1.11 ACCESS                   .1 Provide and maintain adequate access to
project site.

.2 Build and maintain temporary roads where
indicated and provide snow removal during
period of work.

.3 If authorized to use existing roads for
access to project site, maintain such roads
for duration of Contract and make good
damage resulting from Contractors' use of
roads.

.4 All surface modifications are restricted to
the identified construction corridors.
Accurate delineation of these corridors by
field survey prior to commencement of
construction is required.

.5 All vehicle traffic is restricted to
existing roadways or as indicated in project
plans. A field visit will be scheduled with
the Contractor for locational confirmation
and all areas of proposed construction will
be marked in the field with orange flagging
tape prior to commencement of work.

PART 2 - PRODUCTSÿ

2.1 NOT USED                   .1 Not Used.
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PART 3 - EXECUTION

3.1 NOT USED                   .1 Not Used.

                                                                         END OF SECTION 
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PART 1 - GENERAL

1.1 SECTION .1 Construction aids.
INCLUDES                   

.2 Site storage and lay down.

.3 Office and sheds.

.4 Parking.

.5 Project identification.

1.2 PRECEDENCE                   .1 For Federal Government projects, Division 1
Sections take precedence over technical
specification sections in other Divisions of
this Project Manual.

1.3 RELATED .1 Section 01 51 00 - Temporary Utilities.
SECTIONS                   

.2 Section 01 56 00 - Temporary Barriers and
Enclosures.

1.4 REFERENCES                   .1 Canadian General Standards Board (CGSB)
.1 CGSB 1-GP-189M-84, Primer, Alkyd, Wood,
Exterior.
.2 CGSB 1.59-97, Alkyd Exterior Gloss
Enamel.

.2 Canadian Standards Association (CSA
International)
.1 CAN3-A23.1-/A23.2-94, Concrete
Materials and Methods for Concrete
Construction/Method of Test for Concrete.
.2 CSA-0121-M1978, Douglas Fir Plywood.
.3 CAN/CSA-Z321-96, Signs and Symbols for
the Occupational Environment.

1.5 INSTALLATION .1 Provide construction facilities in order to
AND REMOVAL                   execute work expeditiously.

.2 Remove from site all such work after use.
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1.6 SCAFFOLDING                   .1 Provide and maintain scaffolding, ladders
and temporary stairs.

1.7 HOISTING                   .1 Provide, operate and maintain hoists cranes
required for moving of workers, materials
and equipment. Make financial arrangements
with Subcontractors for use thereof.

.2 Hoists cranes shall be operated by qualified
operator.

1.8  SITE .1 Contractor's use of site storage and loading
STORAGE/LOADING                   shall be limited to an area within limits of

traffic diversion. Any conditional areas
required shall be approved by Departmental
Representative prior to use.

.2 Do not load or permit to load any part of
Work with a weight or force that will
endanger the Work.

1.9  CONSTRUCTION .1 Parking will be limited to Contractor
PARKING                   vehicles and equipment required to carry out

work only, provided it does not disrupt
performance of Work.

.2 Provide and maintain adequate access to
project site.

.3 Build and maintain temporary roads where
indicated or directed by Departmental
Representative and provide snow removal
during period of Work.

.4 If authorized to use existing roads for
access to project site, maintain such roads
for duration of Contract and make good
damage resulting from Contractors' use of
roads.

1.10 SECURITY                   .1 Departmental Representative shall provide
and pay for responsible security personnel
to guard site and contents of site after
working hours and during holidays, if
applicable.
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1.11 OFFICES                   .1 Provide for use of Departmental
Representative a lit and ventilated mobile
type trailer office, with heating and
cooling to maintain a temperature of 22
degrees Celsius. Office shall be of
sufficient size to accomodate site meetings
as required, and be furnished with a desk,
chair, drawing laydown table and
three-level shelf. All exterior doors shall
be lockable.

.2 The office shall be brought to site and
ready for use no more than 5 working days
prior to start of work. Site office shall
remain on site until final completion
certificate is signed by Departmental
Representative.

.3 The Contractor shall pay for and provide
power, light, telephone, fax and data
services for the Departmental
Representative site office. Installations
shall be inclusive of all required
accessories to make complete and functional.

.4 Provide a clearly marked and fully stocked
first-aid case in a readily available
location.

.5 Contractors and Subcontractors may provide
their own offices as necessary. Location of
these offices to be to the satisfaction of
the Departmental Representative.

1.12 EQUIPMENT TOOL .1 Provide and maintain, in a clean and orderly
AND MATERIALS condition, lockable weatherproof sheds for
STORAGE                   storage of tools, equipment and materials.

.2 Locate materials not required to be stored
in weatherproof sheds on site in a manner to
cause least interference with work
activities.

1.13 SANITARY .1 Provide sanitary facilities for work force
FACILITIES                   in accordance with governing regulations and

ordinances.
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1.13 SANITARY .2 Post notices and take such precautions as
FACILITIES required by local health authorities. Keep
   (Cont'd)                   area and premises in sanitary condition.

1.14 CONSTRUCTION .1 No other signs or advertisements, other than
SIGNAGE                   warning signs, are permitted on site.

.2 Signs and notices for safety and instruction
shall be in both official languages Graphic
symbols shall conform to CAN3-Z321.

.3 Maintain approved signs and notices in good
condition for duration of project, and
dispose of off site on completion of
project or earlier if directed by
Departmental Representative.

PART 2 - PRODUCTS

2.1 NOT USED                   .1 Not Used.

PART 3 - EXECUTION

3.1 NOT USED                   .1 Not Used.

                                                                         END OF SECTION 
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PART 1 - GENERAL

1.1 SECTION .1 Barriers.
INCLUDES                   

.2 Environmental Controls.

.3 Traffic Controls.

.4 Fire Routes.

1.2 PRECEDENCE                   .1 For Federal Government projects, Division 1
Sections take precedence over technical
specification sections in other Divisions of
this Project Manual.

1.3 RELATED .1 Section 01 51 00 - Temporary Utilities.
SECTIONS                   

.2 Section 01 52 00 - Construction Facilities.

1.4 REFERENCES                   .1 Nova Scotia Temporary Workplace Traffic
Control Manual, latest edition.

.2 Canadian General Standards Board (CGSB)
.1 CGSB 1.189M-84, Primer, Alkyd, Wood,
Exterior.
.2 CGSB 1.59-97, Alkyd Exterior Gloss
Enamel.

.3 Canadian Standards Association (CSA
International)
.1 CSA-O121-M1978, Douglas Fir Plywood.

1.5 INSTALLATION .1 Provide temporary controls in order to
AND REMOVAL                   execute Work expeditiously.

.2 Remove from site all such work after use.

1.6 GUARD RAILS AND .1 Provide secure, rigid guard rails and
BARRICADES                   barricades around deep excavations.
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1.6 GUARD RAILS AND .2 Provide as required by governing
BARRICADES authorities.
   (Cont'd)                   

1.7  ACCESS TO SITE                   .1 Provide and maintain access roads, as may be
required for access to Work.

1.8  PUBLIC TRAFFIC .1 Provide and maintain competent Traffic
FLOW                   Control Persons, traffic signals, barricades

and flares, lights, or lanterns as required
to perform Work and protect the public.

.2 Contractor to provide automated traffic
control signed lights at all times during
lane closures (24 hours a day, 7 days a
week).

.3 One lane to remain open at all times during
construction with concrete jersey barriers
along edge of excavation and embankment.

1.9  FIRE ROUTES                   .1 Maintain access to property including
overhead clearances for use by emergency
response vehicles.

1.10 PROTECTION FOR .1 Protect surrounding private and public
OFF-SITE AND PUBLIC property from damage during performance of
PROPERTY                   Work.

.2 Be responsible for damage incurred.

PART 2 - PRODUCTS

2.1 NOT USED                   .1 Not Used.

PART 3 - EXECUTION

3.1 NOT USED                   .1 Not Used.

                                                                         END OF SECTION 
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PART 1 - GENERAL

1.1 SECTION .1 Product quality, availability, storage,
INCLUDES                   handling, protection, and transportation.

.2 Manufacturer's instructions.

.3 Quality of Work, coordination and
fastenings.

.4 Existing facilities.

1.2 PRECEDENCE                   .1 For Federal Government projects, Division 1
takes precedence over technical
specification sections in other Divisions
of this Project Manual.

1.3 REFERENCE .1 Within text of each specifications section,
STANDARDS                   reference may be made to reference

standards.

.2 Conform to these reference standards, in
whole or in part as specifically requested
in specifications.

.3 If there is question as to whether any
product or system is in conformance with
applicable standards, Departmental
Representative reserves right to have such
products or systems tested to prove or
disprove conformance.

.4 Cost for such testing will be born by
Departmental Representative in event of
conformance with Contract Documents or by
Contractor in event of non-conformance.

.5 Conform to latest date of issue of
referenced standards in effect on date of
submission of Tenders, except where
specific date or issue is specifically
noted.
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1.4 QUALITY                   .1 Products, materials, equipment and articles
(referred to as products throughout
specifications) incorporated in Work shall
be new, not damaged or defective, and of
best quality (compatible with
specifications) for purpose intended. If
requested, furnish evidence as to type,
source and quality of products provided.

.2 Defective products, whenever identified
prior to completion of Work, will be
rejected, regardless of previous
inspections. Inspection does not relieve
responsibility, but is precaution against
oversight or error. Remove and replace
defective products at own expense and be
responsible for delays and expenses caused
by rejection.

.3 Should any dispute arise as to quality or
fitness of products, decision rests strictly
with Departmental Representative based upon
requirements of Contract Documents.

.4 Unless otherwise indicated in
specifications, maintain uniformity of
manufacture for any particular or like item
throughout building.

.5 Permanent labels, trademarks and nameplates
on products are not acceptable in prominent
locations, except where required for
operating instructions.

1.5 AVAILABILITY                   .1 Immediately upon signing Contract, review
product delivery requirements and anticipate
foreseeable supply delays for any items. If
delays in supply of products are
foreseeable, notify Departmental
Representative of such, in order that
substitutions or other remedial action may
be authorized in ample time to prevent
delay in performance of Work.
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1.5 AVAILABILITY .2 In event of failure to notify Departmental
   (Cont'd)                   Representative at commencement of Work and

should it subsequently appear that Work may
be delayed for such reason, Departmental
Representative reserves right to substitute
more readily available products of similar
character, at no increase in Contract Price
or Contract Time.

1.6 STORAGE, .1 Handle and store products in manner to
HANDLING AND prevent damage, adulteration, deterioration
PROTECTION                   and soiling and in accordance with

manufacturer's instructions when applicable.

.2 Store packaged or bundled products in
original and undamaged condition with
manufacturer's seal and labels intact. Do
not remove from packaging or bundling until
required in Work.

.3 Store products subject to damage from
weather in weatherproof enclosures.

.4 Remove and replace damaged products at own
expense and to satisfaction of Departmental
Representative.

.5 Touch-up damaged factory finished surfaces
to Departmental Representative's
satisfaction. Use touch-up materials to
match original. Do not paint over name
plates.

1.7 TRANSPORTATION                   .1 Pay costs of transportation of products
required in performance of Work.

.2 Transportation cost of products supplied by
Owner will be paid for by Owner. Unload,
handle and store such products.

1.8 MANUFACTURER'S .1 Unless otherwise indicated in
INSTRUCTIONS                   specifications, install or erect products

in accordance with manufacturer's
instructions. Do not rely on labels or
enclosures provided with products. Obtain
written instructions directly from
manufacturers.
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1.8 MANUFACTURER'S
INSTRUCTIONS .2 Notify Departmental Representative in
   (Cont'd)                   writing, of conflicts between specifications

and manufacturer's instructions, so that
Departmental Representative may establish
course of action.

.3 Improper installation or erection of
products, due to failure in complying with
these requirements, authorizes Departmental
Representative to require removal and
re-installation at no increase in Contract
Price or Contract Time.

1.9 QUALITY OF WORK                   .1 Ensure Quality of Work is of highest
standard, executed by workers experienced
and skilled in respective duties for which
they are employed. Immediately notify
Departmental Representative if required
Work is such as to make it impractical to
produce required results.

.2 Do not employ anyone unskilled in their
required duties. Departmental Representative
reserves right to require dismissal from
site, workers deemed incompetent or
careless.

.3 Decisions as to standard or fitness of
Quality of Work in cases of dispute rest
solely with Departmental Representative,
whose decision is final.

1.10 CO-ORDINATION                   .1 Ensure cooperation of workers in laying out
Work. Maintain efficient and continuous
supervision.

1.11 REMEDIAL WORK                   .1 Perform remedial work required to repair or
replace parts or portions of Work identified
as defective or unacceptable. Coordinate
adjacent affected Work as required.

.2 Perform remedial work by specialists
familiar with materials affected. Perform
in a manner to neither damage nor put at
risk any portion of Work.

                                                                        



PWGSC COMMON PRODUCT Section 01 61 00
                                                                        

Caribou/Wood Islands Ferry Ramp REQUIREMENTS Page  5
Project No. R.064789.001 /
R.064790.001 2015-04-20                                                                        

1.12 EXISTING .1 When breaking into or connecting to existing
UTILITIES                   services or utilities, execute Work at times

directed by local governing authorities,
with minimum of disturbance to Work, and/or
pedestrian and vehicular traffic.

.2 Protect, relocate or maintain existing
active services. When services are
encountered, cap off in manner approved by
authority having jurisdiction. Stake and
record location of capped service.

PART 2 - PRODUCTS

2.1 NOT USED                   .1 Not Used.

PART 3 - EXECUTION

3.1 NOT USED                   .1 Not Used.

                                                                         END OF SECTION 



PWGSC CLEANING Section 01 74 11
                                                                        

Caribou/Wood Islands Ferry Ramp Page  1
Project No. R.064789.001 /
R.064790.001 2015-04-20                                                                        

PART 1 - GENERAL

1.1 SECTION .1 Progressive cleaning.
INCLUDES                   

.2 Final cleaning.

1.2 PRECEDENCE                   .1 For Federal Government projects, Division 1
takes precedence over technical
specification sections in other Divisions
of this Project Manual.

1.3 RELATED SECTION                   .1 Section 01 77 00 - Closeout Procedures.

1.4 PROJECT .1 Maintain Work in tidy condition, free from
CLEANLINESS                   accumulation of waste products and debris,

including that caused by Owner or other
Contractors.

.2 Remove waste materials from site at
regularly scheduled times or dispose of as
directed by Departmental Representative. Do
not burn waste materials on site.

.3 Make arrangements with and obtain permits
from authorities having jurisdiction for
disposal of waste and debris.

.4 Provide on-site containers for collection of
waste materials and debris.

.5 Provide and use clearly marked separate bins
for recycling.

.6 Remove waste material and debris from site
and deposit in waste container at end of
each working day.

.7 Store volatile waste in covered metal
containers, and remove from premises at end
of each working day.

.8 Dispose of waste materials, and debris off
site at approved facilities.
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1.5 FINAL CLEANING                   .1 When Work is Substantially Performed, remove
surplus products, tools, construction
machinery and equipment not required for
performance of remaining Work.

.2 Remove waste products and debris other than
that caused by others, and leave Work clean
and suitable for occupancy.

.3 Prior to final review, remove surplus
products, tools, construction machinery and
equipment.

.4 Remove waste products and debris other than
that caused by Owner or other Contractors.

.5 Remove waste materials from site at
regularly scheduled times or dispose of as
directed by Departmental Representative. Do
not burn waste materials on site.

.6 Make arrangements with and obtain permits
from authorities having jurisdiction for
disposal of waste and debris.

.7 Sweep and wash clean paved areas.

PART 2 - PRODUCTS

2.1 NOT USED                   .1 Not Used.

PART 3 - EXECUTION

3.1 NOT USED                   .1 Not Used.

                                                                         END OF SECTION 
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PART 1 - GENERAL

1.1 SECTION .1 Text, schedules and procedures for
INCLUDES                   systematic Waste Management Program for

construction, deconstruction, demolition,
and renovation projects, including:
.1 Materials Source Separation Program
(MSSP).

1.2 RELATED .1 Section 01 33 00 - Submittal Procedures.
SECTIONS                   

1.3 PRECEDENCE                   .1 For Federal Government projects, Division 1
takes precedence over technical
specification sections in other Divisions of
this Project Manual.

1.4 DEFINITIONS                   .1 Materials Source Separation Program (MSSP):
Consists of series of ongoing activities to
separate reusable and recyclable waste
material into material categories from other
types of waste at point of generation.

.2 Recyclable: Ability of product or material
to be recovered at end of its life cycle and
re-manufactured into new product for reuse
by others.

.3 Recycle: Process by which waste and
recyclable materials are transformed or
collected for purpose of being transferred
into new products.

.4 Recycling: Process of sorting, cleansing,
treating and reconstituting solid waste and
other discarded materials for purpose of
using in altered form. Recycling does not
include burning, incinerating, or thermally
destroying waste.

.5 Reuse: Repeated use of product in same form
but not necessarily for same purpose. Reuse
includes:
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1.4 DEFINITIONS .5 (Cont'd)
   (Cont'd)                   .1 Salvaging reusable materials from

re-modelling projects, before demolition
stage, for resale, reuse on current project
or for storage for use on future projects.
.2 Returning reusable items including
pallets or unused products to vendors.

.6 Salvage: Removal of structural and
non-structural materials from
deconstruction/disassembly projects for
purpose of reuse or recycling.

.7 Separate Condition: Refers to waste sorted
into individual types.

.8 Source Separation: Acts of keeping different
types of waste materials separate beginning
from first time they became waste.

1.5 DOCUMENTS                   .1 Maintain at job site, one copy of following
documents:
.1 Material Source Separation Plan.

1.6 SUBMITTALS                   .1 Submittals in accordance with Section
01 33 00 - Submittal Procedures.

.2 Prepare and submit following prior to
project start-up:
.1 Submit 2 copies of Materials Source
Separation Program (MSSP) description.

1.7 WASTE REDUCTION .1 Prepare Waste Reduction Work plan.
WORKPLAN (WRW)                   

.2 Structure WRW to prioritize actions and
follow as first priority Reuse, then
followed by Recycle.

.3 Describe management of waste.

.4 Post workplan or summary where workers at
site are able to review its content.
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1.8  MATERIALS .1 Prepare MSSP and have ready for use prior to
SOURCE SEPARATION project start-up. The DWA with related
PROGRAM (MSSP)                   weight bills and/or receipt must be

submitted on a monthly basis with the
Contractor's monthly Progress claim.

.2 Implement MSSP for waste generated on
project in compliance with approved methods
and as reviewed by Departmental
Representative.

.3 Provide on-site facilities for collection,
handling, and storage of anticipated
quantities of reusable and recyclable
materials.

.4 Provide containers to deposit reusable and
recyclable materials.

.5 Locate containers in locations, to
facilitate deposit of materials without
hindering daily operations.

.6 Locate separated materials in areas which
minimize material damage.

.7 Collect, handle, store on-site, and
transport off-site, salvaged materials in
separate condition.
.1 Transport to approved and authorized
recycling facility.

1.9  STORAGE, .1 Store, materials to be reused, recycled and
HANDLING AND salvaged in locations as specified in MSSP.
PROTECTION                   

.2 Unless specified otherwise, materials for
removal become Contractor's property.

.3 Protect, stockpile, store and catalogue
salvaged items.

.4 Separate non-salvageable materials from
salvaged items. Transport and deliver
non-salvageable items to licensed disposal
facility.

.5 Protect structural components not removed
for demolition from movement or damage.
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1.9  STORAGE, .6 Support affected structures. If safety of
HANDLING AND road is endangered, cease operations and
PROTECTION immediately notify Departmental
   (Cont'd)                   Representative.

.7 Protect surface drainage and electrical from
damage and blockage.

.8 Separate and store materials produced during
dismantling of structures in designated
areas.

.9 Prevent contamination of materials to be
salvaged and recycled and handle materials
in accordance with requirements for
acceptance by designated facilities.
.1 On-site source separation is
recommended.
.2 Remove co-mingled materials to off-site
processing facility for separation.
.3 Provide waybills for separated
materials.

1.10 DISPOSAL OF .1 Do not bury rubbish or waste materials.
WASTES                   

.2 Do not dispose of waste, volatile materials,
mineral spirits, or oil into waterways,
storm, or sanitary sewers.

.3 Keep records of construction waste
including:
.1 Number and size of bins.
.2 Waste type of each bin.
.3 Total weight generated.
.4 Weight reused or recycled.
.5 Reused or recycled waste destination.

.4 Remove materials from deconstruction as
deconstruction/disassembly Work progresses.

.5 Prepare project summary to verify
destination and quantities on a
material-by-material basis as identified in
pre-demolition material audit.

1.11 USE OF SITE .1 Execute work with least possible
AND FACILITIES                   interference or disturbance to normal use of

premises.
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1.11 USE OF SITE .2 Maintain security measures established by
AND FACILITIES PWGSC.
   (Cont'd)                   

1.12 SCHEDULING                   .1 Coordinate Work with other activities at
site to ensure timely and orderly progress
of Work.

PART 2 - PRODUCTS

2.1 NOT USED                   .1 Not Used.

PART 3 - EXECUTION

3.1 APPLICATION                   .1 Do Work in compliance with WRW.

.2 Handle waste materials not reused, salvaged,
or recycled in accordance with appropriate
regulations and codes.

3.2 CLEANING                   .1 Remove tools and waste materials on
completion of Work, and leave work area in
clean and orderly condition.

.2 Clean-up work area as work progresses.

.3 Source separate materials to be
reused/recycled into specified sort areas.

                                                                         END OF SECTION 
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PART 1 - GENERAL

1.1 SECTION .1 Administrative procedures preceding
INCLUDES                   preliminary and final inspections of Work.

1.2 PRECEDENCE                   .1 For Federal Government projects, Division 1
takes precedence over technical
specification sections in other Divisions
of this Project Manual.

1.3 RELATED .1 Section 01 78 00 - Closeout Submittals.
SECTIONS                   

.2 Section 01 74 11 - Cleaning.

1.4 INSPECTION AND .1 Contractor's Inspection: Contractor and all
DECLARATION                   Subcontractors shall conduct an inspection

of Work, identify deficiencies and defects,
and repair as required to conform to
Contract Documents.
.1 Notify Departmental Representative in
writing of satisfactory completion of
Contractor's Inspection and that corrections
have been made.
.2 Request Departmental Representative's
Inspection.

.2 Departmental Representative's Inspection:
Departmental Representative and Contractor
will perform inspection of Work to identify
obvious defects or deficiencies. Contractor
shall correct Work accordingly.

.3 Completion: submit written certificate that
following have been performed:
.1 Work has been completed and inspected
for compliance with Contract Documents.
.2 Defects have been corrected and
deficiencies have been completed.
.3 Systems have been tested and are fully
operational.
.4 Certificates required by Nova Scotia
Department of Labour and Environment has
been submitted.
.5 Operation of systems have been
demonstrated to Owner's personnel.
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1.4 INSPECTION AND .3 (Cont'd)
DECLARATION .6 Work is complete and ready for Final
   (Cont'd)                   Inspection.

.4 Final Inspection: when items noted above are
completed, request final inspection of Work
by Departmental Representative, and
Contractor. If Work is deemed incomplete by
Owner and Departmental Representative,
complete outstanding items and request
reinspection.

PART 2 - PRODUCTS

2.1 NOT USED                   .1 Not Used.

PART 3 - EXECUTION

3.1 NOT USED                   .1 Not Used.

                                                                         END OF SECTION 
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PART 1 - GENERAL

1.1 SECTION .1 As-built, samples, and specifications.
INCLUDES                   

.2 Product data, materials and finishes, and
related information.

.3 Warranties and bonds.

.4 Final site survey.

1.2 PRECEDENCE                   .1 For Federal Government projects, Division 1
Sections take precedence over technical
specification sections in other Divisions of
this Project Manual.

1.3 RELATED .1 Section 01 33 00 - Submittal Procedure.
SECTIONS                   

.2 Section 01 45 00 - Quality Control.

3    Section 01 77 00 - Closeout Procedures.

1.4 SUBMISSION                   .1 Prepare instructions and data using
personnel experienced in maintenance and
operation of described products.

.2 Copy will be returned after final
inspection, with Departmental
Representative's comments.

.3 Revise content of documents as required
prior to final submittal.

.4 If requested, furnish evidence as to type,
source and quality of products provided.

.5 Defective products will be rejected,
regardless of previous inspections. Replace
products at own expense.

.6 Pay costs of transportation.
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1.5 FORMAT                   .1 Organize data in the form of an
instructional manual.

.2 Binders: vinyl, hard covered, 3 'D' ring,
loose leaf 219 x 279 mm with spine and face
pockets.

.3 When multiple binders are used, correlate
data into related consistent groupings.
Identify contents of each binder on spine.

.4 Cover: Identify each binder with type or
printed title 'Project Record Documents';
list title of project and identify subject
matter of contents.

.5 Arrange content by systems, under Section
numbers and sequence of Table of Contents.

.6 Provide tabbed fly leaf for each separate
product and system, with typed description
of product and major component parts of
equipment.

.7 Text: Manufacturer's printed data, or
typewritten data.

.8 Drawings: provide with reinforced punched
binder tab. Bind in with text; fold larger
drawings to size of text pages.

.9 Provide 1:1 scaled CAD files in dxf or dwg
format on diskettes or CD.

1.6 CONTENTS - EACH .1 Table of Contents: provide title of project;
VOLUME                   .1 date of submission; names,

.2 addresses, and telephone numbers of
Consultant and Contractor with name of
responsible parties;
.3 schedule of products and systems,
indexed to content of volume.

.2 For each product or system:
.1 list names, addresses and telephone
numbers of subcontractors and suppliers,
including local source of supplies and
replacement parts.
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1.6 CONTENTS - EACH .3 Product Data: mark each sheet to clearly
VOLUME identify specific products and component
   (Cont'd)                   parts, and data applicable to installation;

delete inapplicable information.

.4 Drawings: supplement product data to
illustrate relations of component parts of
equipment and systems, to show control and
flow diagrams.

.5 Typewritten Text: as required to supplement
product data. Provide logical sequence of
instructions for each procedure,
incorporating manufacturer's instructions
specified in Section 01 45 00 - Quality
Control.

1.7 AS-BUILTS AND .1 Maintain at the site for Departmental
SAMPLES                   Representative one record copy of:

.1 Contract Drawings.

.2 Specifications.

.3 Addenda.

.4 Change Orders and other modifications
to the Contract.
.5 Reviewed shop drawings, product data,
and samples.
.6 Field test records.
.7 Inspection certificates.
.8 Manufacturer's certificates.

.2 Store record documents and samples in field
office apart from documents used for
construction. Provide files, racks, and
secure storage.

.3 Label record documents and file in
accordance with Section number listings in
List of Contents of this Project Manual.
Label each document "PROJECT RECORD" in
neat, large, printed letters.

.4 Maintain record documents in clean, dry and
legible condition. Do not use record
documents for construction purposes.

.5 Keep record documents and samples available
for inspection by Departmental
Representative.
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1.8 RECORDING .1 Record information on set of opaque
ACTUAL SITE drawings, provided by Departmental
CONDITIONS                   Representative.

.2 Record information concurrently with
construction progress. Do not conceal Work
until required information is recorded.

.3 Contract Drawings and shop drawings: legibly
mark each item to record actual
construction, including:
.1 Measured horizontal and vertical
locations of underground utilities and
appurtenances, referenced to permanent
surface improvements.
.2 Field changes of dimension and detail.
.3 Changes made by change orders.
.4 Details not on original Contract
Drawings.
.5 References to related shop drawings and
modifications.

.4 Specifications: legibly mark each item to
record actual construction, including:
.1 Manufacturer, trade name, and catalogue
number of each product actually installed,
particularly optional items and substitute
items.
.2 Changes made by Addenda and change
orders.

.5 Other Documents: maintain manufacturer's
certifications, inspection certifications,
field test records, required by individual
specifications sections.

1.9 FINAL SURVEY                   .1 Submit final site survey certificate,
certifying that elevations and locations of
completed Work are in conformance, or
non-conformance with Contract Documents.

1.10 WARRANTIES AND .1 Separate each warranty or bond with index
BONDS                   tab sheets keyed to Table of Contents

listing.

.2 List subcontractor, supplier, and
manufacturer, with name, address, and
telephone number of responsible principal.
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1.10 WARRANTIES AND .3 Obtain warranties and bonds, executed in
BONDS duplicate by subcontractors, suppliers, and
   (Cont'd)                   manufacturers, within ten days after

completion of the applicable item of work.

.4 Except for items put into use with Owner's
permission, leave date of beginning of time
of warranty until the Date of Substantial
Performance is determined.

.5 Verify that documents are in proper form,
contain full information, and are notarized.

.6 Co-execute submittals when required.

.7 Retain warranties and bonds until time
specified for submittal.

PART 2 - PRODUCTS

2.1 NOT USED                   .1 Not Used.

PART 3 - EXECUTION

3.1 NOT USED                   .1 Not Used.

                                                                         END OF SECTION 




