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PART 1 - GENERAL INFORMATION

11

Introduction

The bid solicitation and resulting contract document is divided into seven parts plus annexes as follows:

Part 1

Part 2

Part 3

Part 4

Part5

Part 6

Part7

General Information: provides a general description of the requirement;

Bidder Instructions: provides the instructions, clauses and conditions applicable to the bid
solicitation and states that the Bidder agrees to be bound by the clauses and conditions
contained in all parts of the bid solicitation;

Bid Preparation Instructions: provides bidders with instructions on how to prepare their
bid;

Evaluation Procedures and Basis of Selection: indicates how the evaluation will be
conducted, the evaluation criteria that must be addressed in the bid, if applicable, and the
basis of selection;

Certifications: includes the certifications to be provided;

Security, Financial and Other Requirements: includes specific requirements that must be
addressed by bidders; and

Resulting Contract Clauses: includes the clauses and conditions that will apply to any
resulting contract.

The Annexes include the Requirement, the Basis of Payment and other annexes.

1.2
@)

a)

Summary
The requirement is:

to carry out the scope of work regarding the Canadian Coast Guard Ships (C.C.G.S.) Martha L.
Black in accordance with the associated Technical Specifications detailed in the Requirement
attached as Annex A. The vessel will be moored at Queen’s Wharf, Section 96, Canadian Coast
Guard base, 101 Champlain Boulevard, Quebec City, QC.

to carry out any approved unscheduled work not covered in paragraph a) Above.

The requirement is exempt from the provisions of the World Trade Organization Agreement on
Government Procurement (WTO-AGP), Annex 4 and the North American Free Trade Agreement
(NAFTA), Chapter 10 Annex 1001.2b Paragraph 1, however, it is subject to the Agreement on
Internal Trade (AIT).
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PART 2 - BIDDER INSTRUCTIONS
21 Standard Instructions, Clauses and Conditions

All instructions, clauses and conditions identified in the bid solicitation by number, date and title are set
out in the Standard Acquisition Clauses and Conditions Manual (https://buyandsell.gc.ca/policy-and-
guidelines/standard-acquisition-clauses-and-conditions-manual) issued by Public Works and Government
Services Canada.

Bidders who submit a bid agree to be bound by the instructions, clauses and conditions of the bid
solicitation and accept the clauses and conditions of the resulting contract.

The 2003 (2015-07-03) Standard Instructions - Goods or Services - Competitive Requirements, are
incorporated by reference into and form part of the bid solicitation.

2.2 Submission of Bids
Bids must be submitted by the date, time and place indicated on page 1 of the bid solicitation.
2.3 Enquiries - Bid Solicitation

All enquiries must be submitted in writing to the Contracting Authority no later than seven (7) calendar
days before the bid closing date. Enquiries received after that time may not be answered.

Bidders should reference as accurately as possible the numbered item of the bid solicitation to which the
enquiry relates. Care should be taken by bidders to explain each question in sufficient detail in order to
enable Canada to provide an accurate answer. Technical enquiries that are of a "proprietary " nature
must be clearly marked "proprietary" at each relevant item. ltems identified as proprietary will be treated
as such except where Canada determines that the enquiry is not of a proprietary nature. Canada may
edit the questions or may request that the Bidder do so, so that the proprietary nature of the question is
eliminated, and the enquiry can be answered with copies to all bidders. Enquiries not submitted in a form
that can be distributed to all bidders may not be answered by Canada.

24 Applicable Laws

Any resulting contract must be interpreted and governed, and the relations between the parties
determined, by the laws in force in the Province of Quebec.

Bidders may, at their discretion, substitute the applicable laws of a Canadian province or territory of their
choice without affecting the validity of their bid, by deleting the name of the Canadian province or territory
specified and inserting the name of the Canadian province or territory of their choice. If no change is
made, it acknowledges that the applicable laws specified are acceptable to the bidders.
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25 Bidders' Conference (Not mandatory)

A bidders’ conference (optional) will be held on board the Vessel at Section 96 of the port of Quebec,
Quebec, QC, on Monday, November 23rd, 2015 at 13:30 p.m. EST. An attendance confirmation is
required before 11:00 am, November 20th, 2015.

It is recommended that the Bidder or a representative of the Bidder attend the Bidders’ Conference in
order to review the Scope of the Work required and to receive additional information and clarifications.
Bidders are to communicate with the Contracting Authority prior to the conference to confirm attendance.
Bidders that do not attend are not precluded from submitting a bid.

Bidders are to provide the Contracting Authority with the names of their representatives no later than two
days prior to the conference. The Contracting Authority will have an attendance form which is to be
signed by the Bidder's representative(s) in attendance.

Bidders are advised that any clarifications or changes resulting from the Bidder’s conference and/or the
subsequent viewing of the vessel (if it takes place), shall be included as an amendment to the bid
solicitation document.

2.6 Viewing - Vessel

A visit of the vessel will be held immediately after the Bidder’s conference.

27 Term of Contract

The contract period is from Contract award date until the end of the warranty period inclusively.

271 Work Period

Work is to commence and be completed as follows:

Delivery of equipment: FOB at CCGS Martha Black, 101 Boul. Champlain, Quebec, Qc. G1K 7Y7 on or
prior to March 25th, 2016.

Start of work:  August 06", 2016 or as per ship’s availability. (At the earlier date.)

End of work: ~ September 24", 2016 or seven (7) weeks after ship’s availability. (At the earlier date.)
The Bidder agrees through submission of its response to the bid solicitation that the above time frame
provides an adequate period to perform the subject work and absorb a reasonable amount of
unscheduled work; and further, that they have sufficient material and human resources allocated or

available to complete the subject work and a reasonable amount of unscheduled work within the Work
period.
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PART 3 - BID PREPARATION INSTRUCTIONS
31 Bid Preparation Instructions

3.1.1 Canada requests that bidders provide their bid in separately bound sections as follows:

Section | Management Bid (1 hard copy)
Section II: Financial Bid (1 hard copy)
Section Il Certifications Requirements (1 hard copy)

Prices must appear in the financial bid only (Annex I) and Appendix 1 of Annex l. No prices must
be indicated in any other section of the bid.

Canada requests that bidders follow the format instructions described below in the preparation of their
bid:

(a) use 8.5 x 11 inch (216 mm x 279 mm) paper;
(b) use a numbering system that corresponds to the bid solicitation.

In April 2006, Canada issued a policy directing federal departments and agencies to take the necessary
steps to incorporate environmental considerations into the procurement process Policy on Green
Procurement (http://www.tpsgc-pwgsc.gc.ca/ecologisation-greening/achats-procurement/politique-policy-
eng.html) . To assist Canada in reaching its objectives, bidders are encouraged to:

(1) use paper containing fibre certified as originating from a sustainably-managed forest and/or
containing minimum 30% recycled content; and

(2) use an environmentally-preferable format including black and white printing instead of colour
printing, printing double sided/duplex, using staples or clips instead of cerlox, duotangs or
binders.

Section I: Management Bid

The Management Bid should be concise and should include all the certifications and other requirements
as noted in Parts 4 and 6.

Section II: Financial Bid

Bidders must submit their financial bid in accordance with the Financial Bid Presentation Sheet Annex |
and the Price per Item Sheet, Appendix 1 of Annex “I”. The total amount of Goods and Services Tax or
Harmonized Sales Tax is to be shown separately, if applicable.

Section llI: Certification Requirements

Bidders must submit the certifications required under Part 5.

3.1.2 SACC Manual Clause

co417T (2008-05-12)  Unscheduled Work and Evaluation Price
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PART 4 - EVALUATION PROCEDURES AND BASIS OF SELECTION

4.1 Evaluation Procedures

(a) Bids will be assessed in accordance with the entire requirement of the bid solicitation
including the technical, management and financial evaluation criteria specified below.

(b) An evaluation team composed of representatives of Canada will evaluate the bids.

411 Financial Bid

Bidders must submit their financial bid in accordance with the Financial Bid Presentation Sheet Annex “I”
and the Price per Iltem Sheet, Appendix 1 to Annex “I”. The total amount of Goods and Services Tax or
Harmonized Sales Tax is to be shown separately, if applicable.

4.1.2 Mandatory Criteria

Bids will be assessed in accordance with the entire requirement of the bid solicitation including
compliance with the mandatory certifications and table of deliverable requirements as detailed in Parts 2,
4,5 & 6. Only those bids which are found to meet all the mandatory requirements within the specified
time frames will be deemed responsive.

41.3 Table of Mandatory Requirements to be met by bid closing

Notwithstanding deliverable requirements specified anywhere else within this solicitation and its
associated Technical Specification, the following are the only mandatory deliverables that must be
submitted with the Bid at the time of bid closing. The following are mandatory and the Bidder must be
compliant on each item to be considered responsive

Item | Description Completed and
Attached

1 Completed Annex “I” Financial Bid presentation Sheet

2 Appendix 1 to Annex “1” — Price per Item Sheet

3 Letter or proof of Insurance as per article 6. 13 of Part 6

4.1.4 Other information upon request only

The following information, which supports the bid, may be requested by the Contracting Authority from the
bidder and it must be provided within two (2) working days of the written request:

Item | Description Completed and
Attached
1 Proof of welding certification, as per clause 6.7 of Part 6; Prior to contract
award
2 Annex “J” — Pricing Data Sheets Prior to contract
award
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41.5 Deliverables after Contract award

Item Description Must be supplied
after contract
award, within

1 Work schedule and reports as per item 7.16, Part 7. 5 calendar days

2 Insurance Requirements as per article 7.11, Part 7. 5 calendar days

4.2 Basis of Selection

A bid must comply with the requirements of the bid solicitation and meet all mandatory evaluation criteria
to be declared responsive. The responsive bid with the lowest evaluated price will be recommended for
award of a contract.

421

1.

Equivalent Products

Products that are equivalent in form, fit, function and quality to the item(s) specified in the bid
solicitation will be considered where the Bidder:

a. designates the brand name, model and/or part number of the substitute product;

b. states that the substitute product is fully interchangeable with the item specified;

c. provides complete specifications and descriptive literature for each substitute product;

d. provides compliance statements that include technical specifics showing the substitute
product meets all mandatory performance criteria that are specified in the bid solicitation;

and

e. clearly identifies those areas in the specifications and descriptive literature that support
the substitute product's compliance with any mandatory performance criteria.

Products offered as equivalent in form, fit, function and quality will not be considered if:

a. the bid fails to provide all the information requested to allow the Contracting Authority to
fully evaluate the equivalency of each substitute product; or

b. the substitute product fails to meet or exceed the mandatory performance criteria
specified in the bid solicitation for that item.

In conducting its evaluation of the bids, Canada may, but will have no obligation to, request

bidders offering a substitute product to demonstrate, at the sole cost of bidders, that the
substitute product is equivalent to the item specified in the bid solicitation.
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PART 5 - CERTIFICATIONS
5.1 Generality
Bidders must provide the required certifications and documentation to be awarded a contract.

The certifications provided by bidders to Canada are subject to verification by Canada at all times.
Canada will declare a bid non-responsive, or will declare a contractor in default, if any certification made
by the Bidder is found to be untrue whether during the bid evaluation period or during the contract period.

The Contracting Authority will have the right to ask for additional information to verify the Bidder’'s
certifications. Failure to comply with this request will also render the bid non-responsive or will constitute
a default under the Contract.

5.2. Mandatory Certifications Required Precedent to Contract Award
5.21 Code of Conduct and Certifications - Related documentation

By submitting a bid, the Bidder certifies that the Bidder and its affiliates are in compliance with the
provisions as stated in Section 01 Code of Conduct and Certifications - Bid of Standard Instructions 2003.
The related documentation therein required will assist Canada in confirming that the certifications are
true.

5.2.2 Federal Contractors Program for Employment Equity - Bid Certification

By submitting a bid, the Bidder certifies that the Bidder, and any of the Bidder's members if the Bidder is a
Joint Venture, is not named on the Federal Contractors Program (FCP) for employment equity "FCP
Limited Eligibility to Bid" list (http://www.labour.gc.ca/eng/standards_equity/eq/emp/fcp/list/inelig.shtml)
available from Human Resources and Skills Development Canada (HRSDC) - Labour's website.

Canada will have the right to declare a bid non-responsive if the Bidder, or any member of the Bidder if
the Bidder is a Joint Venture, appears on the “ECP Limited Eligibility to Bid “ list at the time of contract
award.

Canada will also have the right to terminate the Contract for default if a Contractor, or any member of the
Contractor if the Contractor is a Joint Venture, appears on the “ECP Limited Eligibility to Bid” list during
the period of the Contract.

The Bidder must provide the Contracting Authority with a completed annex Federal Contractors Program
for Employment Equity - Certification, before contract award. If the Bidder is a Joint Venture, the Bidder
must provide the Contracting Authority with a completed annex Federal Contractors Program for
Employment Equity - Certification, for each member of the Joint Venture.

Part — Partie 2 of — de 2 / Page 10 of - de 43



Solicitation No — N° de I'invitation Amd. No. — N° de la modif. Buyer ID — id de I'acheteur

F3012-15N176/A qcl 037
Client Ref No. — N° de réf. du client File No. — N° du dossier
F3012-15N176 QCL-5-38157

PART 6 - SECURITY, FINANCIAL AND OTHER REQUIREMENTS

6.1 Security Requirement (Not used)

6.2 Financial Requirements (Not used)

6.3 Accommodation (Not used)

6.4 Parking (Not used)

6.5 Material and Supply Support (Not used)

6.6 Workers’ Compensation - Letter of Good Standing (Not used)
6.7 Welding Certification

At bids closing date the Bidder should submit evidence demonstrating its certification to the welding
standards in accordance with the following:

Welding must be undertaken by a company Certified by the Canadian Welding Bureau (CWB) to the
requirements of the following Canadian Standards Association (CSA) standards:

(a) CSA W47.1, Certification of Companies for Fusion Welding of Steel, section 2;
(b) CSA W47.2, Certification of companies for fusion welding of aluminum;

In addition, welding must be done in accordance with the requirements of the applicable and related
drawings and specifications.

6.8 Valid Labour Agreement (Not used)

6.9 Work Schedule and Reports (Not used)

6.10  Fueling and De-fueling Crown Vessels (Not used)

6.11 IS0 9001:2000 - Quality Management Systems (Not used)

6.12 Environmental Protection (Not used)

6.13 Insurances Requirements

At bids closing date the Bidder must provide a letter from an insurance broker or an insurance company

licensed to operate in Canada stating that the Bidder, if awarded a contract as a result of the bid
solicitation, can be insured in accordance with the Insurance Requirements specified in Annex "C".
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PART 7 - RESULTING CONTRACT CLAUSES

The following clauses and conditions apply to and form part of any contract resulting from the bid
solicitation.

1. Requirement

a) to carry out the docking, maintenance and alterations of the Canadian Coast Guard Ship
(C.C.G.S.) Martha L. Black, in accordance with the associated Technical Specification attached as
Annex A. The vessel will be moored at Queen’s Wharf, Section 96, Canadian Coast Guard base,
101 Champlain Boulevard, Quebec City, QC.

b) to carry out any approved unscheduled work not covered in paragraph a) Above.

2, Standard Clauses and Conditions

All clauses and conditions identified in the Contract by number, date and title are set out in the Standard
Acquisition Clauses and Conditions Manual issued by Public Works and Government Services Canada

(PWGSC). The Manual is available on the PWGSC Website:
http://sacc.pwgsc.gc.ca/sacc/index-e.jsp .

21 General Conditions

2030 (2015-09-03), General Conditions - Higher Complexity - Goods, apply to and form part of the
Contract. (With the exception of Article 26 “"Responsibility”, which is deleted in its entirety and replaced
with article 7.42 here below.)

Section 22 “Warranty” of 2030 General Conditions — Higher Complexity is amended in Annex E
Warranty.

2.2 Supplemental General Conditions

1029 (2010-08-16) Ship Repairs, excluding section 09 apply to and form part of the Contract.
3. Security Requirement

There is no security requirement associated with this Statement of Work

4, Term of Contract

The contract period is from Contract award date until the end of the warranty period inclusively.

4.1 Delivery

Work is to commence and be completed as follows:

Delivery of equipment: DDP at CCGS Martha Black, 101 Boul. Champlain, Quebec, Qc. G1K 7Y7 on or
prior to March 25th, 2016.

Start of work:  August 06", 2016 or as per ship’s availability. (At the earlier date.)
End of work:  September 24", 2016 or seven (7) weeks after ship’s availability. (At the earlier date.)

Part — Partie 2 of — de 2 / Page 12 of - de 43



Solicitation No — N° de I'invitation Amd. No. — N° de la modif. Buyer ID — id de I'acheteur

F3012-15N176/A qcl 037
Client Ref No. — N° de réf. du client File No. — N° du dossier
F3012-15N176 QCL-5-38157

The Bidder agrees through submission of its response to the bid solicitation that the above time frame
provides an adequate period to perform the subject work and absorb a reasonable amount of
unscheduled work; and further, that they have sufficient material and human resources allocated or
available to complete the subject work and a reasonable amount of unscheduled work within the Work
period.

5. Authorities

5.1 Contracting Authority
The Contracting Authority for the Contract is:

Michael Woods

Marine Supply Specialist

Public Works and Government Services Canada — Quebec area
Marine division

1550, avenue D’Estimauville, Québec, (Québec) G1J 0C4,
Quebec, Canada

michael.woods@tpsgc-pwgsc.gc.ca

Phone: (418) 649-2715

Fax: (418) 648-2209

The Contracting Authority is responsible for the management of the Contract and any changes to the
Contract must be authorized in writing by the Contracting Authority. The Contractor must not perform
work in excess of or outside the scope of the Contract based on verbal or written requests or instructions
from anybody other than the Contracting Authority.

5.2 Technical Authority

The Technical Authority for the Contract is:
Name will be determined at Contract award
Telephone:

Facsimile:
E-mail address:

The Technical Authority is the representative of the department or agency for whom the Work is being
carried out under the Contract and is responsible for all matters concerning the technical content of the
Work under the Contract. Technical matters may be discussed with the Technical Authority; however, the
Technical Authority has no authority to authorize changes to the scope of the Work. Changes to the
scope of the Work can only be made through a contract amendment issued by the Contracting Authority.

5.3 Inspection Authority/Inspector

The Inspection Authority for the Contract is:
See section 5.2

The Inspection Authority is the Department of Public Works and Government Services Canada, who for
the purposes of this requirement is the inspector responsible for inspection of the work and acceptance of
the finished work under this requirement. The Inspection Authority will be represented on-site by a
designated inspector and such other Government of Canada inspectors who will from time to time be
assigned in support of the designated Inspector.
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6. Payment

6.1 Basis of Payment - Firm Price

In consideration of the Contractor satisfactorily completing all of its obligations under the Contract, the
Contractor will be paid the firm price indicated in Annex B. Goods and Services Tax or Harmonized Sales
Tax is extra, if applicable. Payment for unscheduled work will be done in accordance with Basis of
Payment outlined at Annex B.

Canada will not pay the Contractor for any changes, modifications or interpretations of the Work, unless
they have been approved, in writing, by the Contracting Authority before their incorporation into the Work.

6.2 Payment Terms - Multiple Payments

Canada will pay the Contractor upon completion and delivery of units in accordance with the payment
provisions of the Contract if:

a. an accurate and complete invoice and any other documents required by the Contract have been
submitted in accordance with the invoicing instructions provided in the Contract;

b. all such documents have been verified by Canada;

c. the work delivered has been accepted by Canada.

6.3 SACC Manual Clauses

SACC Manual Clause C6000C (2011-05-16) Limitation of Price

SACC Manual Clause H4500C (2010-01-11) Lien - Section 427 of the Bank Act
7. Invoicing Instructions

71 Invoicing

The Contractor must submit invoices in accordance with the information required in Section 13 of 2030,
(2015-09-03), General Conditions - Higher Complexity - Goods

7.2 Invoice
Invoice to be made to the name of:

DFOQinvoicing-MPOfacturation@dfo-mpo.gc.ca

Michelle Turcotte — Tel. 418 648-5930

Mailing Address

Péches et Océans Canada

PO Box 1901, STN A

Fredericton (Nouveau-Brunswick)
E3B 5G4

Electronic Copy to be sent for verification to:

michael.woods@tpsgc-pwgsc.gc.ca
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7.3 Warranty Holdback

A warranty holdback of 10% of the total contract price as last amended (applicable taxes
excluded) will be applied to the final claim for payment. This holdback will be payable by Canada
upon the expiry of the 90 day warranty period(s) applicable to the work. Applicable taxes are to be
calculated and paid on the total amount of the claim before the 10% holdback is applied. At the
time that the holdback is released, there will be no applicable taxes payable, as it was included in
previous payments.

8. Certifications

8.1 Generality

Compliance with the certifications provided by the Contractor in its bid is a condition of the Contract and
subject to verification by Canada during the entire contract period. If the Contractor does not comply with
any certification or it is determined that any certification made by the Contractor in its bid is untrue,
whether made knowingly or unknowingly, Canada has the right, pursuant to the default provision of the
Contract, to terminate the Contract for default.

9. Applicable Laws

The Contract must be interpreted and governed, and the relations between the parties determined, by the
laws in force in

10. Priority of Documents

If there is a discrepancy between the wording of any documents that appear on the list, the wording of the
document that first appears on the list has priority over the wording of any document that subsequently
appears on the list.

(a) the Articles of Agreement;

(b) the Supplemental General Conditions 1029, (2010-08-16), Ship Repairs;
(c) General Conditions 2030, (2015-07-03) - Higher Complexity - Goods;
(d) Annex A, Requirement;

(e) Annex B, Basis of Payment;

) Annex C, Insurance Requirements;

(9) Annex D, Inspection/Quality Assurance/Quality Control;

(h) Annex E, Warranty; and

(i) the Contractor's bid dated

11. Insurance Requirements

The Contractor must comply with the insurance requirements specified in Annex C. The Contractor must
maintain the required insurance coverage for the duration of the Contract. Compliance with the insurance
requirements will not release the Contractor from or reduce its liability under the Contract.

The Contractor is responsible to decide if additional insurance coverage is necessary to fulfill its
obligation under the Contract and to ensure compliance with any applicable law. Any additional
insurance coverage will be at the Contractor's expense, and for its own benefit and protection.

The Contractor must forward to the Contracting Authority within three (3) calendar days after the date of
award of the Contract a Certificate of Insurance including details of the insurance coverage, exclusions,
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deductibles and conditions and confirming that the insurance policy complying with the requirements is in
force. The Contractor must, if requested by the Contracting Authority, forward to Canada a certified true
copy of all applicable insurance policies.

12. Financial Security (Not used)

13. Accommodation (Not used)

14. Parking (Not used)

15. Sub-contracts and Sub-contractor List (Not used)
16. Work Schedule and Reports

No later than five (5) calendar days after contract award, the preliminary schedule must be revised and
expanded as necessary and resubmitted before commencement of the Work.

The Contractor must provide a detailed work schedule showing the commencement and completion dates
for the Work in the available work period, including realistic target dates for significant events. During the
Work Period the schedule is to be reviewed on an ongoing basis by the Inspection Authority and the
Contractor, updated when necessary, and available in the Contractor's office for review by Canada's
authorities to determine the progress of the Work.

Production work schedules must be revised and resubmitted before each Progress Meeting. The revised
schedules must show the effect of progressed work and approved work arising. Changes in scheduled
completion dates due to unscheduled work will not be accepted except as negotiated under Design
Change or Additional Work, Article 26.

17. Insulation Materials - Asbestos Free

All materials used to insulate or re-insulate any surfaces on board the vessel must meet Transport
Canada Marine standards, for commercial marine work, and, for all work, be free from asbestos in any
form. The Contractor must ensure that all machinery and equipment located below or adjacent to
surfaces to be re-insulated are adequately covered and protected before removing existing insulation.
18. Loan of Equipment - Marine (Not used)

19. Trade Qualifications

The Contractor must use qualified, certificated (if applicable) and competent tradespeople and
supervision to ensure a uniform high level of workmanship. The Inspection Authority may request to view
and record details of the certification and/or qualifications held by the Contractor’s tradespeople. This
request should not be unduly exercised but only to ensure qualified tradespeople are on the job.

20. Material and Supply Support (Not used)

21. 1ISO 9001:2000 - Quality Management Systems (Not used)

22, Quality Control Plan

The Contractor must implement and follow the Quality Control Plan (QCP) prepared according to the
latest issue (at contract date) of ISO 10005 Quality management - Guidelines for quality plans, approved
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by the Inspection and Technical Authorities. The QCP shall describe how the Contractor will conform to
the specified quality requirements of the Contract and specify how the required quality activities are to be
carried out, including quality assurance of subcontractors. The Contractor must include a traceability
matrix from the elements of the specified quality requirements to the corresponding paragraphs in the
QCP.

The documents referenced in the QCP shall be made available when requested by the Inspection
Authority.

The Contractor must make appropriate amendments to the QCP throughout the term of the contract to
reflect current and planned quality activities. Amendments to the QCP must be acceptable to the
Inspection and Technical Authorities.

Refer to Annex “D” for further details on the Quality Control Plan requirements.
23. Welding Certification

Welding must only be undertaken by a company Certified by the Canadian Welding Bureau (CWB) to the
requirements of the following Canadian Standards Association (CSA) standards:

(a) CSA W47.1, Certification of Companies for Fusion Welding of Steel, section 2;
(b) CSA W47.2, Certification of companies for fusion welding of aluminum;

In addition, welding must be done in accordance with the requirements of the applicable drawings and
specifications.

Before the commencement of any fabrication work, and upon request from the Inspection Authority, the
Contractor must provide approved welding procedures and/or a list of welding personnel intended to be
used in the completion of the work. The list must identify the CWB welding procedure qualifications
attained by each of the personnel listed and must be accompanied by a copy of each person's current
CWB welding certification.

24, Environmental Protection

The Contractor and its sub-contractors engaged in the Work on a Crown vessel must carry out the Work
in compliance with applicable municipal, provincial and federal environmental laws, regulations and
industry standards.

The Contractor must have detailed procedures and processes for identifying, removing, tracking, storing,
transporting and disposing of all potential pollutants and hazardous material encountered, to ensure
compliance as required above.

All waste disposal certificates are to be provided to the Inspection Authority, with information copies sent
to the Contracting Authority. Furthermore, additional evidence of compliance with municipal, provincial
and federal environmental laws and regulations is to be furnished by the Contractor to the Contracting
Authority when so requested.

The Contractor must have environmental emergency response plans and/or procedures in place.
Contractor and subcontractor employees must have received the appropriate training in emergency
preparedness and response. Contractor personnel engaging in activities which may cause environmental
impacts or potential non compliance situations must be competent to do so, on the basis of appropriate
education, training, or experience.
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25. Fueling and De-fueling a Crown Vessel (Not used)

26. Procedure for Design Change or Additional Work
SACC Manual Clause B5007C (2010-01-11) Design Change or Additional Work
26.1  Price Breakdown:

The Contractor must, upon request, provide a price breakdown for all unscheduled work, by specific
activities with trades, person-hours, material, subcontracts and services.

26.2 Pro-rated Prices:

Hours and prices for unscheduled work will be based on comparable historical data applicable to similar
work at the same facility, or will be determined by pro-rating the quoted work costs in the Contract when
in similar areas of the vessel.

27. Equipment/Systems: Inspection/Test (Not used)

28. Inspection and Test Plan (Not used)

29. Vessel Custody (Not used)

30. Vessel manned Refits

SACC Manual Clause A0032C (2011-05-16) Vessel Manned Refits

31. Pre-Refit Meeting

A Pre-Refit meeting will be convened and chaired by the Contracting Authority at the Contractor’s facility
two (2) working days before the commencement of the work period.

32. Meetings

Progress meetings, chaired by the Contracting Authority, will take place at the Contractor's facility as and
when required, generally once a month. Interim meetings may also be scheduled. Contractor attendees
at these meetings will, as a minimum, be its Contract (Project) Manager, Production Manager
(Superintendent) and Quality Assurance Manager. Progress meetings will generally incorporate
Technical meetings to be chaired by the Technical Authority.

33. Outstanding Work and Acceptance

The Inspection Authority, in conjunction with the Contractor, will prepare a list of outstanding work items
towards the end of the vessel Work Period. This list will form the annexes to the formal acceptance
document for the vessel. A Contract Completion Meeting will be convened by the Inspector on the work
completion date to review and sign off the Acceptance Document. In addition to any amount held under
the Warranty Holdback Clause, a holdback of twice the estimated value of outstanding work will be held
until completion of said work.

The PWGSC-TPSGC 1205 Acceptance Document is to be completed and distribution is to be made by
the Public Works and Government Services Canada Inspection Authority as follows:
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(a) original to the PWGSC Contracting Authority
(b) one copy to the Technical Authority
(c) one copy to contractor

34. Licensing

The Contractor must obtain and maintain all permits, licenses and certificates of approval required for the

work to be performed under any applicable federal, provincial or municipal legislation. The Contractor is

responsible for any charges imposed by such legislation or regulations. Upon request, the Contractor
must provide a copy of any such permit, license or certificate to Canada.

35. Hazardous Waste - Vessels

SACC Manual Clause A0290C (2008-05-12) Hazardous Waste - Vessels

36. Government Site Regulations

SACC Manual Clause A9068C (2010-01-11) Government Site Regulations

37. Scrap and Waste Material

SACC Manual Clause A9055C (2010-08-16) Scrap and Waste Material

38. Stability and Weight Management (Not used)

39. Vessel - Access by Canada (Not used)

40. Title to Property - Vessel (Not used)

41. Defence Contract

SACC Manual Clause A9006C (2012-07-16) Defence Contract

42, Limitation of Contractor's Liability for Damages to Canada

1. This section applies despite any other provision of the Contract and replaces the section of the
general conditions entitled "Liability". Any reference in this section to damages caused by the
Contractor also includes damages caused by its employees, as well as its subcontractors, agents,
and representatives, and any of their employees.

2. Whether the claim is based in contract, tort, or another cause of action, the Contractor’s liability
for all damages suffered by Canada caused by the Contractor’s performance of or failure to
perform the Contract is limited to $10 million per incident or occurrence to an annual aggregate of
$20 million for losses or damage caused in any one year of carrying out the Contract, each year
starting on the date of coming into force of the Contract or its anniversary. This limitation of the
Contractor’s liability does not apply to nor include:

(a) Any infringement of intellectual property rights;

(b) Any breach of warranty obligations;

(c) Any liability of Canada to a third party arising from any act or omission of the Contractor in
performing the Contract; or
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(d) Any loss for which the policies of insurance specified in the Contract or any other policies of
insurance held by the Contractor would provide insurance coverage.

3. Each Party agrees that it is fully liable for any damages that it causes to any third party in
connection with the Contract, regardless of whether the third party makes its claim against
Canada or the Contractor. If Canada is required, as a result of joint and several liability, to pay a
third party in respect of damages caused by the Contractor, the Contractor must reimburse
Canada for that amount.

4. The Parties agree that nothing herein is intended to limit any insurable interest of the Contractor
nor to limit the amounts otherwise recoverable under any insurance policy. The Parties agree
that to the extent that the insurance coverage required to be maintained by the Contractor under
this Contract or any additional insurance coverage maintained by the Contractor, whichever is
greater, is more than the limitations of liability described in sub article (2), the limitations provided
herein are increased accordingly and the Contractor shall be liable for the higher amount to the
full extent of the insurance proceeds recovered.

5. If, at any time, the total cumulative liability of the Contractor for losses or damage suffered by
Canada caused by the Contractor’s performance of or failure to perform the Contract, excluding
liability described under subsection 2(a), (b), (c) and (d) exceeds $40 million, either Party may
terminate the Contract by giving notice in writing to the other Party and neither Party will make
any claim against the other for damages, costs, expected profits or any other such loss arising out
of the termination. However, no such termination or expiry of the Contact shall reduce or
terminate any of the liabilities that have accrued to the effective date of the termination but which
liabilities are subject to the limitations as specified in sub-article (1) through (4) above.

6. The date of termination pursuant to this Article, shall be the date specified by Canada in its notice
to terminate, or, if the Contractor exercises the right to terminate, in a notice to the Contractor
from Canada in response to the Contractor’s notice to terminate. The date of termination shall be
in Canada’s discretion to a maximum of 12 months after service of the original notice to terminate
served by either Party pursuant to sub-article 5, above.

7. In the event of a termination under this Article, the Contract will automatically remain in force
subject to all of the same terms and conditions until the date of termination and the Contractor
agrees that it will be paid in accordance with the applicable provisions as set out in the Basis of
Payment, Annex B and that the Contractor's liability remains as specified in sub articles (1)
through (4), above.

8. Nothing shall limit Canada’s other remedies, including Canada'’s right to terminate the Contract for

default for breach by the Contractor of any of its obligations under this Contract, notwithstanding
that the Contractor may have reached any limitation of its liability hereunder.
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ANNEX A
REQUIREMENT

See electronic Annex.
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ANNEX B

BASIS OF PAYMENT

Annex B will form the Basis of Payment for the resulting contract and should not be filled in at
the bid submission stage. Refer to Annex “I”’ “Financial Bid Presentation Sheet” and Appendix
1 of Annex “I”.

B1

Contract Firm Price

A)

Known Work

For work as stated in Contract Clause 1a), Specified in Annex “A” and
detailed in the Price per Item Sheet, Appendix 1 of Annex 1 as well as [$
Pricing Data Sheet, Annex J, for a FIRM PRICE of:

B)

/Applicable taxes of % : $

C)

Total Firm Price: $

B2

Unscheduled Work
Payment for Unscheduled Work:

The Contractor will be paid for unscheduled work arising, as authorized by Canada. The
authorized unscheduled work will be calculated as follows:

Number of hours (to be negotiated) X $ , being the Contractor's firm hourly charge-out
labour rate which includes overhead and profit, plus net laid-down cost of materials to which will
be added a mark-up of 10 percent, plus Goods and Services Tax or Harmonized Sales Tax, if
applicable, calculated at 5 percent of the total cost of material and labour. The firm hourly charge-
out labour rate and the material mark-up will remain firm for the term of the Contract and any
subsequent amendments.

B2.1: Notwithstanding definitions or useage elsewhere in this document, or in the Bidder’s Cost
Management System, when negotiating Hours for unscheduled work, PWGSC will
consider only those hours of labour directly involved in the production of the subject work
package. Elements of Related Labour Costs identified in B2.2 below, will not be
negotiated, but will be included in the firm hourly Charge-out Labour Rate in accordance
with paragraph B2.2

B2.2: Allowance for Related Labour Costs such as: Management, Direct Supervision,
Purchasing and Material Handling, Quality Assurance and Reporting, First Aid, Gas Free
Inspecting and Reporting, and Estimating will be included as Overhead within the firm
hourly Charge-out Labour Rate entered in line B2 above.

B2.3: The 10% mark-up rate for materials will also apply to subcontracted costs. The mark-up
rate includes any allowance for material and subcontract management not allowed for in
the Chargeout Labour Rate. The Contractor will not be entitled to a separate labour
component for the purchase and handling of materials or subcontract administration.

B3 Overtime
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No overtime work shall be compensated for under the Contract unless authorized in advance and
in writing by the Contracting Authority. Any request for payment must be accompanied by a copy
of the overtime authorization and a report containing such details as Canada may require with
respect to the overtime work performed. Compensation for authorized overtime will be calculated
in the following manner:

a. For Known Work, the Contractor will be paid the original contract price plus agreed overtime
hours paid at the following premium rates; or,

b. For Unscheduled Work, the Contractor will be paid for agreed overtime hours paid at the firm
hourly Charge-out Labour Rate above plus the following premium rates:

Premium for Time and one half: $ per hour; or,

Premium for Double time: $ per hour

The above premiums rates shall be calculated as follows:

Premium for time and one half:

2 (that portion of the firm Hourly Charge-out Labour Rate in B2 that is directly attributable to
salary cost plus related certified fringe benefits) times 7.5% (representing profit)

Premium for double time:

2 (that portion of the Unscheduled Work firm Charge-out Labour Rate in B2 that is directly
attributable to salary cost plus related certified fringe benefits) times 7.5% (representing profit)

These premiums will remain firm for the duration of the Contract, including all amendments and

are subject to audit by Canada, and to retroactive adjustment if Canada discovers that the
premiums have not been calculated in accordance with the formulae, above.
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ANNEX C
INSURANCE REQUIREMENTS
CA Ship Repairers' Liability Insurance
1. The Contractor must obtain Ship Repairer's Liability Insurance and maintain it in force throughout

the duration of the Contract, in an amount usual for a contract of this nature, but for not less than
$10,000,000 per accident or occurrence and in the annual aggregate

2. The Ship Repairer's Liability insurance must include the following:

(a)

(b)

(e)

Additional Insured: Canada is added as an additional insured, but only with respect to
liability arising out of the Contractor's performance of the Contract. The interest of
Canada as additional insured should read as follows: Canada, represented by Public
Works and Government Services Canada.

waiver of subrogation rights: Contractor’s insurer to waive all rights of subrogation against
Canada as represented by the Department of Public Works and Government Services
Canada and the Canadian Coast Guard for any and all loss of or damage to the vessel,
however caused.

Notice of Cancellation: The Insurer will endeavor to provide the Contracting Authority
thirty (30) days written notice of cancellation.

Contractual Liability: The policy must, on a blanket basis or by specific reference to the
contract, extend to assumed liabilities with respect to contractual provisions.

Cross Liability/Separation of Insureds: Without increasing the limit of liability, the policy
must protect all insured parties to the full extent of coverage provided. Further, the policy
must apply to each Insured in the same manner and to the same extent as if a separate
policy had been issued to each.

C.2 Commercial General Liability Insurance

1. The Contractor must obtain Commercial General Liability Insurance, and maintain it in force
throughout the duration of the Contract, in an amount usual for a contract of this nature, but for not less
than $10,000,000 per accident or occurrence and in the annual aggregate

2. The Commercial General Liability Insurance policy must include the following:

(a)

Additional Insured: Canada is added as an additional insured, but only with respect to
liability arising out of the Contractor's performance of the Contract. The interest of
Canada should read as follows: Canada, as represented by Public Works and
Government Services Canada.

Bodily Injury and Property Damage to third parties arising out of the operations of the
Contractor.

Personal Injury: While not limited to, the coverage must include Violation of Privacy,
Libel and Slander, False Arrest, Detention or Imprisonment and Defamation of Character.
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Cross Liability/Separation of Insureds: Without increasing the limit of liability, the policy
must protect all insured parties to the full extent of coverage provided. Further, the policy
must apply to each Insured in the same manner and to the same extent as if a separate
policy had been issued to each.

Blanket Contractual Liability: The policy must, on a blanket basis or by specific reference
to the Contract, extend to assumed liabilities with respect to contractual provisions.

Employees and, if applicable, Volunteers must be included as Additional Insured.

Employers' Liability : to protect the Contractor for liabilities arising in the management
and administration of statutory and contractual entitlements of its employees.

Notice of Cancellation: The Insurer agrees to provide the Contracting Authority thirty (30)
days written notice of policy cancellation.

If the policy is written on a claims-made basis, coverage must be in place for a period of
at least 12 months after the completion or termination of the Contract.

Owners' or Contractors' Protective Liability: Covers the damages that the Contractor
becomes legally obligated to pay arising out of the operations of a subcontractor.

Sudden and accidental Pollution Liability (minimum 120 hours): To protect the Contractor
for liabilities arising from damages caused by accidental pollution incidents.
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ANNEX D

D.1
1.

INSPECTION/QUALITY ASSURANCE/QUALITY CONTROL

Inspection and Test Plan (ITP):

The Contractor must prepare an Inspection and Test Plan (ITP) comprising individual inspection and
test plans for each specification item of this project, in accordance with the Quality Standard and its
Quality Control Plan. The ITP must be submitted to the Inspection Authority for review and amended
by the Contractor to the satisfaction of the Inspection Authority.

(a) Each ITP must contain all inspection points identified in the Technical Specification highlighting
any mandatory points that must be witnessed by the Inspection Authority and other "hold" points
imposed by the Contractor to ensure the quality of the work.

(b) Milestone delivery date for the ITP is given in the Contract, however individual ITPs should be
forwarded for review as developed.

2. Coding:

3.

(a) Each Inspection and Test Plan (ITP) is to be coded for identification clearly demonstrating a
systematic approach similar to the following (Contractor's system should be defined in its Quality
Control Plan):

(i) Prefixes for Inspections, Test and Trials:

Prefix "1" is a Contractor inspection, i.e. 1H-10-01, 1H-10-02;
prefix "2" is a Contractor post repair test, i.e. 2H-10-01; and
prefix "3" is a Contractor post repair trial, i.e. 3H-10-01.

(b) Specification items followed by assigned sequence numbers for inspection processes within
each Specification Item; and

(c) Cross reference to a verification document number
Inspection and Test Plan Criteria:

Inspection criteria, procedures and requirements are stated in the specifications, drawings, technical
orders and reference standards invoked by the Specifications. Test and trial documentation may also
be included or referenced in the Specifications. An individual Inspection and Test Plan (ITP) is
required for each Specification item.

(a) All ITPs must be prepared by the Contractor in accordance with the above criteria, its Quality
Plan, and must provide the following reference information:

(i) the ship's name;

(i) the Specification item number;

(iii) equipment/system description and a statement defining the parameter which is being
inspected;

(iv) a list of applicable documents referenced or specified in the inspection procedure;

(v) the inspection, test or trial requirements specified in the Technical Specification;

(vi) the tools and equipment required to accomplish the inspection;

(vii)the environmental conditions under which the inspections are to be conducted and the

tolerances on the inspection conditions;
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(vii) a detailed step-by step procedure of how each inspection is to be performed,
conformance parameters, accept/reject criteria and recording of results, deficiencies
found and description of corrective action(s) required;

(ix) name and signature of the person who prepared the plan, date prepared and amendment
level; and,

(x) names and signatures of the persons conducting and witnessing the inspection, test or trial.

4. Contractor Imposed Testing:

Tests and trials in addition to those given in the Techncial Specification must be approved by the
Inspection Authority.

(a) Amendments: Amendment action for the Inspection and Test Plans must be ongoing throughout
the refit and reflect the inspection requirements for unscheduled work. Amendments must be
submitted as developed, but not less frequently than once every second week.

D.2 Conduct of Inspection
1. Inspections must be conducted in accordance with the ITP.

2. The Contractor must provide its own staff or subcontracted staff to conduct inspections, tests and
trials; excepting that Technical Authority or Inspection Authority personnel may be designated in the
specifications, in which case the Contractor must ensure that its own staff are provided in support of
such inspection/test/trial.

3. The Contractor must ensure that the required conditions stated in the ITP prevail at the
commencement of, and for the duration of, each inspection/test/trial.

4. The Contractor must ensure that personnel required for equipment operation and records taking
during the inspection/test/trial are briefed and available at the start and throughout the duration of the
inspection/test/trial. Tradesmen or FSRs who may be required to effect minor changes or
adjustments in the installation must be available at short notice.

5. The Contractor is to coordinate the activities of all personnel taking part in each inspection/test/trial
and ensure that safe conditions prevail throughout the inspection/test/trial.

D.3 Inspection Records and Reports

1. The Contractor on the inspection record, test or trials sheets as applicable must record the results of
each inspection. The Contractor must maintain files of completed inspection records consistent with
the Quality Standard and its Quality Plan for this project.

2. The Contractor's QC representative (and the FSR when required) must sign as having witnessed the
inspection, test or trial on the inspection record. The Contractor must forward originals of completed
inspection records, together with completed test(s) and/or trials sheets to the Inspection Authority as
they are completed.

3. Unsatisfactory inspection/test/trial results, for which corrective action cannot be completed during the
normal course of the inspection/test/trial, will require the Contractor to establish and record the cause
of the unsatisfactory condition to the satisfaction of the Inspection Authority. Canada representatives
may assist in identification where appropriate.

4. Corrective action to remove cause of unsatisfactory inspections must be submitted to the Inspection
Authority in writing by the Contractor, for approval before affecting such repairs and rescheduling of
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the unsatisfactory inspection/test/trial. Such notices must be included in the final records passed to
the Inspection Authority.

5. The Contractor must undertake rectification of defects and deficiencies in the Contractor's installation
or repair as soon as practicable. The Contractor is responsible to schedule such repairs at its own
risk.

6. The Contractor must reschedule unsatisfactory inspections after any required repairs have been
completed.

7. Quality Control, Inspection and Test records that substantiate conformance to the specified
requirements, including records of corrective actions, must be retained by the Contractor for three (3)
years from the date of completion or termination of the Contract and must be made available to the
Inspection Authority upon request.

D.4 Inspection and Trials Process

1. Drawings and Purchase Orders

(a) Upon receipt of two (2) copies of each drawing or purchase order, the designated Inspection
Authority will review its content against the provisions of the Specifications. Where discrepancies
are noted, the Inspection Authority will formally advise all concerned, in writing using a
Discrepancy Notice. The resolution of any such discrepancy is a matter for consultation between
the Contractor and other Crown Authorities.

The Inspection Authority is NOT responsible for the resolution of discrepancies.

2. Inspection

(a) Upon receipt and acceptance of the Contractor’'s ITP, inspection will consist of a number of
Inspection Points supplemented by such other inspections, tests, demonstrations and trials as
may be deemed necessary by the Inspection Authority to permit him to certify that the work has
been performed in compliance with the provisions of the Specifications. The Contractor must be
responsible for notifying the designated Inspection Authority of when the work will be available for
inspection, sufficiently in advance to permit the designated Inspection Authority to arrange for the
appropriate inspection.

(b) The Inspection Authority will inspect the materials, equipment and work throughout the project
against the provisions of the Techncial Specification and, where non-conformances are noted, will
issue appropriate INSPECTION NON-CONFORMANCE REPORTS.

(c) The Contract requires the implementation of a Quality Assurance/Quality Control system, so the
Inspection authority must require that the Contractor provide a copy of its internal inspection
report pertaining to a work item before conducting the requested inspection. If third party
inspections are required by the Contract (e.g. inspections by a certified CWB 178.2 welding
inspector), the reports of these inspections must be required before the Work is inspected by the
Inspection Authority.

(d) The QA/QC system is a requirement, so if the documentation is presented to the Inspection
Authority before an inspection stating that the Work is satisfactory but the Inspection Authority
finds that the Work has not been satisfactorily inspected, the Inspection Authority must issue an
Inspection Non-conformance Report against the Work and another against the failure of the
Contractor's QA/QC system.

(e) Before carrying out any inspection, the Inspection Authority must review the requirements for the
Work and the acceptance and/or rejection standards to be applied. Where more than one
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3.

4.

standard or requirement is called up and they are potentially conflicting, the Inspection Authority
must refer to the order of precedence in the Contract to determine the standard or requirement to
be applied.

Inspection Non-conformance report

(a)

(b)

(c)

An Inspection Non-conformance report will be issued for each non-conformance noted by the
Inspection Authority. Each report will be uniquely numbered for reference purposes, will be
signed and dated by the Inspection Authority, and will describe the non-conformance.

When the non-conformance has been corrected by the Contractor and has been re-inspected and
accepted by the Inspection Authority, the Inspection Authority will complete the Report by adding
an applicable signed and dated notation.

At the end of the project, the content of all Inspection Non-conformance Reports which have not
been signed-off by the Inspection Authority will be transferred to the Acceptance Documents
before the Inspection Authority's certification of such documents.

Tests, Trials, and Demonstrations

(@)

To enable the Inspection Authority to certify that the Work has been performed satisfactorily, in
accordance with the Contract and Specifications, the Contractor must schedule, co-ordinate,
perform, and record all specified Tests, Trials and Demonstrations required by the Inspection
Authority.

Where the Specifications contain a specific performance requirement for any component,
equipment, sub-system or system, the Contractor must test such component, equipment, sub-
system or system to the satisfaction of the Inspection Authority, to prove that the specified
performance has been achieved and that the component, equipment, sub-system or system
performs as required by the specifications.

Tests, trials and demonstrations must be conducted in accordance with a logical, systematic
schedule which must ensure that all associated components and equipment are proven before
sub-systems demonstration or testing, and that sub-systems are proven before system
demonstration or testing.

Where the Specifications do not contain specific performance requirements for any component,
equipment, sub-system or system, the Contractor must demonstrate such component,
equipment, sub-system or system to the satisfaction of the Inspection Authority.

The contractor must submit its Test and Inspection Plan as indicated in section D.1 above.

The Contractor must co-ordinate each test, trial and demonstration with all interested parties,
including the Inspection Authority; Contracting and Technical Authorities; regulatory authorities;
Classification Society; Sub-contractors; etc. The Contractor must provide the Inspection Authority
and other Crown Authorities with a minimum of five working days notice of each scheduled test,
trial, or demonstration.

The Contractor must keep written records of all tests, trials, and demonstrations conducted.

The Contractor must in all respects be responsible for the conduct of all tests and trials in
accordance with the requirements of the Contract.

The Inspection Authority and the Technical Authority reserve the right to defer starting or
continuing with any sea ftrials for any reasonable cause including but not limited to adverse
weather, visibility, equipment failure or degradation, lack of qualified personnel and inadequate
compliance with safety standards.

Part — Partie 2 of — de 2 / Page 29 of - de 43



Solicitation No — N° de I'invitation Amd. No. — N° de la modif. Buyer ID — id de I'acheteur

F3012-15N176/A qcl 037
Client Ref No. — N° de réf. du client File No. — N° du dossier
F3012-15N176 QCL-5-38157
ANNEX E
WARRANTY

2030 (2015-09-03) General Conditions Higher Complexity Goods are hereby amended, by deleting
section 2030 22 (2014-09-25), Warranty and replacing it as follows:

E.1 Section 22 Warranty

1. At the discretion of the Minister, the Contractor will replace or make good at its own expense any
finished work, excluding Government Issue incorporated therein, which becomes defective or which
fails to conform to contract requirements as a result of faulty or inefficient manufacture, material or
workmanship.

2. Notwithstanding prior acceptance of the finished work, and without restricting any other term of the
Contract or any condition, warranty or provision implied or imposed by law, the Contractor hereby
warrants that the following shall be free from all defects and shall conform with the requirements of
the contract:

(a) The painting of the underwater portion of the hull for a period of three hundred and sixty-five
(365) days commencing from the date of undocking, except that the Contractor will only be
liable to repair and/or replace to a value to be determined as follows:

Original cost to Canada of the underwater painting Work, divided by three hundred and sixty-five (365)
days and multiplied by the number of days remaining in the warranty period. The resultant would
represent the "Dollar Credit" due to Canada from the Contractor.

(b) All other painting Work for a period of three hundred and sixty-five (365) days commencing
from the date of acceptance of the Work;

(c) all parts and material provided by the Contractor for a period of three hundred and sixty-five
(365) days commencing from the date of acceptance of such parts or material;

(d) All other items of Work for a period of ninety (90) days commencing from the date of
acceptance of the Work, except that:

(i) the warranty on the Work related to any system or equipment not immediately placed in
continuous use or service shall extend for a period of ninety (90) days from the date of
acceptance of the vessel;

i) for all outstanding defects, deviations, and Work items listed on the Acceptance
Document at Delivery, the Warranty will be ninety (90) days from the subsequent date of
acceptance for each item.

3. If more than one warranty period applies, in accordance with the above, to any Work, then the
warranty shall be for the longest period.

4. The Contractor agrees to pass to Canada, and exercise on behalf of Canada, all warranties on the
Materials supplied or held by the Contractor which exceed the periods indicated Above.
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E.2 Warranty Procedures
E2.1 Scope

(a) The following are the procedures which suit the particular requirements for warranty
considerations for a vessel on completion of a refit.

E2.2 Definition

(a) There are a number of definitions of “warranty” most of which are intended to describe its force
and effect in law. One such definition is offered as follows:

“A warranty is an agreement whereby the vendor’s or manufacturer’s responsibility for performance of its
product is extended for a specific period of time beyond the date at which the title to the product passes
to the buyer.”

E2.3 Warranty Conditions

(a) General Conditions 2030, Higher Complexity - Goods are augmented by clauses incorporated
into the subject Contract.

(b) The warranty periods may be stated in more than one part.

(i) 90 days commencing from the day the PWGSC 1205 Acceptance Document is signed for
workmanship provided by the contractor for the refit work specified;

(i) 365 days from the date of undocking the vessel for the specified areas of underwater paint
and topside painting;

(iii) 365 days commencing from the day the PWGSC 1205 Acceptance Document is signed for
parts and material provided by the contractor for the refit work specified;

(iv) Any other specific warranty periods that may be required in the contract or offered by the
Contractor.

(c) The foregoing does not cover the disposition of other deficiencies that will be directly related to
Technical Authority problem areas of the following nature:

(i) items becoming unserviceable that were not included in the refit specification;

(ii) refit specifications or other related documentation requiring amendments or corrections to
increase viability; and

(iii) work performed that is directly related to the Technical Authority.

E2.4 Reporting Failures With Warranty Potential

(a) The initial purpose of a report of a failure is to facilitate the decision as to whether or not to involve
warranty and to generate action to effect repairs. Therefore in addition to identification, location
data, etc. the report must contain details of the defect. Warranty decisions as a general rule are to
be made locally and the administrative process is to be in accordance with procedures as
indicated.

(b) These procedures are necessary as invoking a warranty does not simply mean that the warrantor
will automatically proceed with repairs at his expense. A review of the defect may well result in a
disclaimer of responsibility, therefore, it is imperative that during such a review the Department is
directly represented by competent technical authority qualified to agree or disagree with the
warrantor’s assertions.
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E2.5 Procedures

(a) Immediately it becomes known to the Ship's Staff that an equipment/system is performing below
accepted standards or has become defective, the procedures for the investigation and reporting
are as follows:

(i) The vessel advises the Technical Authority when a defect, which is considered to be directly
associated the refit work, has occurred.

(i) On review of the Specification and the Acceptance Document, the Technical Authority in
consort with Ship's Staff is to complete the Tombstone Data and section 1 of the Warranty
Claim Form and forward the original to the Contractor for review with a copy to the PWGSC
contracting Authority. If the PWGSC Contracting or Inspection Authority is unable to support
warranty action, the Defect Claim Form will be returned to the originator with a brief
justification. (It is to be noted that in the latter instance PWGSC will inform the Contractor of
its decision and no further action will be required of the Contractor.

Warranty defect claims may be forwarded in hard copy, by fax or by e-mail whichever format is the most
convenient.

(i) Assuming the Contractor accepts full responsibility for repair, the Contractor completes
Section 2 and 3 of the Warranty Claim Form, returns it to the Inspection Authority who
confirms corrective action has been completed, and who then distributes the form to the
Technical Authority and the PWGSC Contracting Authority.

(b) In the event that the Contractor disputes the claim as a warranty defect, or agrees to share, the
contractor is to complete Part 2 of the Warranty Claim Form with the appropriate information and
forward it to the Contracting Authority who will distribute copies as necessary.

(c) When a warranty defect claim is disputed by the Contractor, the Technical Authority may arrange
to correct the defect by in-house resources or by contracting the work out. All associated costs
must be tracked and recorded as a possible charge against the contractor by PWGSC action.
Material costs and manhours expended in correcting the defect are to be recorded and entered in
Section 5 of the warranty defect claim by the Technical Authority who will forward the warranty
defect claim to the PWGSC Contracting Authority for action. Defective parts of equipment are to
be retained pending settlement of claim.

(d) Defective equipment associated with potential warranty should not normally be dismantled until
the contractor's representative has had the opportunity to observe the defect. The necessary
work is to be undertaken through normal repair methods and costs must be segregated as a
possible charge against a contractor by PWGSC action.
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E2.6 Liability

(a) Agreement between the Contracting Authority, Inspection Authority, Technical Authority and the
Contractor will result in one of the following conditions:

(i) The contractor accepts full responsibility for costs to repair or overhaul under the warranty
provisions of the contract;

(i) The Technical Authority accepts full responsibility for repair and overhaul of item concerned;
or

(iii) The Contractor and the Technical Authority agree to share responsibility for the costs to repair
or overhaul the unserviceable item, in such cases the PWGSC Contracting Authority will
negotiate the best possible sharing arrangement.

(b) In the event of a disagreement as in paragraph 5¢c, PWGSC will take necessary action with the
contractor while the Technical Authority informs its Senior Management including pertinent data
and recommendations.

(c) The total cost of processing warranty claims must include accommodation and travel costs of the
contractor's employees as well as equipment/system down time and operational constraints.
Accordingly, the cost to remediate the defect, in manhours and material, will be discussed
between the Contracting/Inspection Authorities and the Technical Authority to determine the best
course of action.

E2.7 Alongside Period For Warranty Repairs and Checks

(a) If at all possible, an alongside period for the vessel is to be arranged just before the expiration of
the 90 day warranty period. This alongside period is to provide time for warranty repair and check
by the contractor.

(b) In respect to the underwater paint, should it become defective during the associated warranty
period the contractor is only liable to repair to a value determined as follows:

“Original cost to Canada for painting and preservation of the underwater section of the hull, divided by
three hundred and sixty-five (365) days days and multiplied by the number of days remaining in the three
hundred and sixty-five (365) days day warranty period. The resultant would represent the ‘Dollar Credit’
due to Canada from the Contractor.”

(c) The Underwater paint system, before expiration of the warranty, should be checked by divers.

The Technical Authority, is to arrange the inspection and inform the Contracting Authority of any
adverse results.
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Appendix 1 of Annexe E
Public Works and

Government

Services Canada

Travaux publics et Services

gouvernementaux Canada

Warranty Claim
Réclamation De Garantie

Vessel Name — Nom de navire

File No. — N° de
dossier

Contract No. - N ° de contrat

Customer Department — Ministére client

Warranty Claim Serial No.
Numéro de série de réclamation de
garantie

Contractor — Entrepreneur

Effect on Vessel Operations
Effet sur des opérations de navire

Critical Degraded Operational
Non-operational

Critique Dégradé Opérationnel
Non-opérationnel

1. Description of Complaint — Description de plainte

Contact Information — l'information de contact

Name — Nom

Tel. No.-N° Tél

Signature — Signature

2. Contractor’s Investigative Report — Le rapport investigateur de I'entrepreneur
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3. Contractor’s Corrective Action — La modalité de reprise de I'entrepreneur

Contractor's Name and Signature — Nom et signature de I'entrepreneur Date of
Corrective Action - Date de modalité de reprise

Client Name and Signature - Nom et signature de client Date

4. PWGSC Review of Warranty Claim Action — Examen d'action de réclamation de garantie par
TPSGC

Signature — Signature Date
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ANNEX F
VESSEL CUSTODY
(NOT USED)

Part — Partie 2 of — de 2 / Page 36 of - de 43



Solicitation No — N° de I'invitation Amd. No. — N° de la modif. Buyer ID — id de I'acheteur

F3012-15N176/A qcl 037
Client Ref No. — N° de réf. du client File No. — N° du dossier
F3012-15N176 QCL-5-38157

ANNEX G

SECURITY REQUIREMENTS CHECK LIST

(NOT USED)
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ANNEX H
(NOT USED)
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ANNEX
FINANCIAL BID PRESENTATION SHEET
1 Price for Evaluation
A) Known Work
For work as stated in Part 1 Clause 2a, Specified in Annex “A” and
detailed in the Price per Item Sheet, Appendix 1 of Annex “I”, for a
FIRM PRICE of: $
B) Unscheduled Work
Contractor Labour Cost:
Estimated labour hours at a firm hourly Charge-out Labour Rate,
including overhead and profit for evaluation purpose only:
600 person hours X $ per hour for a PRICE of: $
See Note 12.1 and 12.2 below.
C) EVALUATION PRICE
GST Excluded, [A + BJ:
For an EVALUATION PRICE of : $
12 Unscheduled Work

The Contractor will be paid for unscheduled work arising, as authorized by the Minister, calculated in the
following manner:

"Number of hours (to be negotiated) X $ your firm hourly Charge-out Labour Rate which
includes Overhead and profit, plus net laid-down cost of materials to which shall be added a 10% mark-
up, plus Goods and Services Tax or Harmonized Sales Tax as applicable, of the total cost of material and
labour. The firm hourly Charge-out Labour Rate and the material mark-up will remain firm for the duration
of the Contract and any subsequent amendments thereto."

12.1:

12.2:

12.3:

Notwithstanding definitions or useage elsewhere in this document, or in the Bidder’s Cost
Management System, when negotiating Hours for unscheduled work, PWGSC will
consider only those hours of labour directly involved in the production of the subject work
package.

Elements of Related Labour Costs identified in 12.2 below, will not be negotiated, but will
be compensated for in accordance with paragraph 12.2 It is therefore incumbent upon
the Bidder to enter values in the above table which will result in fair compensation,
regardless of the structure of their Cost Management System.

Allowance for Related Labour Costs such as: Management, Direct Supervision,
Purchasing and Material Handling, Quality Assurance and Reporting, First Aid, Gas Free
Inspecting and Reporting, and Estimating will be included as Overhead for the purposes
of determining the Charge-out Labour Rate entered in line 12 above.

The 10% mark-up rate for materials will also apply to subcontracted costs. The mark-up
rate includes any allowance for material and subcontract management not allowed for in
the Chargeout Labour Rate. The Contractor will not be entitled to a separate labour
component for the purchase and handling of materials or subcontract administration.
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13 Overtime

No overtime work shall be compensated for under the Contract unless authorized in advance and
in writing by the Contracting Authority. Any request for payment must be accompanied by a copy
of the overtime authorization and a report containing such details as Canada may require with
respect to the overtime work performed. Compensation for authorized overtime will be calculated
in the following manner:

a. For Known Work, the Contractor will be paid the original contract price plus agreed overtime
hours paid at the following premium rates; or,

b. For Unscheduled Work, the Contractor will be paid for agreed overtime hours paid at the firm
hourly Charge-out Labour Rate above plus the following premium rates:

Premium for Time and one half: $ per hour; or,

Premium for Double time: $ per hour

The above premiums rates shall be calculated as follows:

Premium for time and one half:

2 (that portion of the firm Hourly Charge-out Labour Rate in B2 that is directly attributable to
salary cost plus related certified fringe benefits) times 7.5% (representing profit)

Premium for double time:

2 (that portion of the Unscheduled Work firm Charge-out Labour Rate in |12 that is directly
attributable to salary cost plus related certified fringe benefits) times 7.5% (representing profit)

These premiums will remain firm for the duration of the Contract, including all amendments and

are subject to audit by Canada, and to retroactive adjustment if Canada discovers that the
premiums have not been calculated in accordance with the formulae, above.
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APPENDIX 1 OF ANNEXE |

PRICE PER ITEM SHEETS
Item Description — A) SCHEDULED WORK Fixed Price
0 Material Delivery
$
2 General remarks
$
3 Upper Deck Cabins
$
A) SCHEDULED WORK - TOTAL FIRM PRICE| $

Remark to Bidders:

Canada may reject the bid if any of the prices submitted do not reasonably reflect the cost of performing
the part of the work to which that price applies.
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ANNEX J

PRICING DATA SHEETS

ltem |Description — A) SCHEDULED WORK Fixed
0 Material Delivery (FOB, CCGS Martha L. Black, 101 boul. Champlain, Québec,
Qc, G1K 7Y7)
All materials to be contractor supplies by 25 March 2016, identical or similar to be
supplied, approximate quantity indicated, to be confirmed by contractor, supply
certificate from a marine classification society :
-PA33C50 B-15 Class 50mm thick Wall Panels PVC/Galv 600mm x 2250mm W80
Beige color, Joiners Isolamine Marine wall panel; $ / panel x qty 30
approx.=$
-PA33C50 B-15 Class 50mm thick Wall Panels PVC/PVC 600mm x 2250mm W80
Beige colorJoiners Isolamine Marine wall panel; $ I/ panel x qty 20 approx.
=$
-PA33C50 B-15 Class 50mm thick Wall Panels PVC/Galv 600mm x 2250mm W80
WoodGrain, Color Joiners Isolamine Marine wall panel; $ / panel x gty 110
approx.=$
-Mounting accessories for 160 panels, top, bottom molding, and in between
joinning strip; $ for accessories.
Total for material delivery = $ $
2 General remarks
(Bidders can enter $0.00 or indicate ‘included’ if the fees for this item are
distributed in each of the items bellow. In case the fees are not distributed an
amount must be indicated in the price box.) $
3 Cabins
3.1 Inspection:
Mobilisation / Demobilisation = $
Materials, equipment and consumables = $
Labour; $ /hour X hours=$
Total for item 3.1=$
3.2 Dismantling Work:
Mobilisation / Demobilisation = $
Materials, equipment and consumables = $
Labour; $ /hour X hours=$
Total for item 3.2=$
3.3 Insulation Removal:
Mobilisation / Demobilisation = $
Materials, equipment and consumables = $
Labour ; $ /hour X hours=$
Total for item 3.3= $

Part — Partie 2 of — de 2 / Page 42 of - de 43



Solicitation No — N° de I'invitation Amd. No. — N° de la modif. Buyer ID — id de I'acheteur

F3012-15N176/A qcl 037
Client Ref No. — N° de réf. du client File No. — N° du dossier
F3012-15N176 QCL-5-38157

PRICING DATA SHEETS
Item Description — A) SCHEDULED WORK

3.4 Installation Preparation Work:
Mobilisation / Demobilisation = $
Materials, equipment and consumables = $
Labour ; $ /hour X hours =$
Total foritem 3.4 = $

Fixed
Price

3.5 Installation Preparation Work:
Mobilisation / Demobilisation = $
Materials, equipment and consumables = $
Labour; $ /hour X hours=$
Total foritem 3.5=$

3.6 Modification of Sliding Windows:

Mobilisation / Demobilisation = $
Materials, equipment and consumables = $
Labour:; $ /hour X hours=$
Total for item 3.6 = $

3.7 Installation of Joiner Lining Panels:
Mobilisation / Demobilisation = $
Materials, equipment and consumables = $
Labour ; $ /hour X hours=$
Total foritem 3.7 = $

3.8 Reinstallation of Cabin Furnishings:
Mobilisation / Demobilisation = $
Materials, equipment and consumables = $
Labour ; $ /hour X hours=$
Total for item 3.8 = §

Sub-total for item 3 = $

Total for item 3 = $

A) SCHEDULED WORK - TOTAL FIRM PRICE| $
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