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Part 1 General
11 RELATED REQUIREMENTS

1 Not used.
1.2 REFERENCES

1 Not used.
1.3 ADMINISTRATIVE REQUIREMENTS

1 Acceptance of Work Procedures:

1 Contractor's Inspection: Contractor to conduct inspection of Work, identify
deficiencies and defects, and repair as required to conform to Contract

Documents.

A1 Notify Departmental Representative in writing of satisfactory completion
of Contractor's inspection and submit verification that corrections have
been made.

2 Request Departmental Representative inspection.

2 Departmental Representative Inspection:

A1 Departmental Representative and Contractor to inspect Work and
identify defects and deficiencies.

2 Contractor to correct Work as directed.

3 Completion Tasks: submit written certificates in English that tasks have been
performed as follows:

A1 Work: completed and inspected for compliance with Contract
Documents.

2 Defects: corrected and deficiencies completed.

3 Equipment and systems: tested, balanced and fully operational.

4 Certificates required by Fire Commissioner and Utility companies:
submitted.

5 Operation of systems: demonstrated to Owner's personnel.

.6 Commissioning of mechanical systems: completed in accordance with

technical specifications shown on drawings and copies of final
Commissioning Report submitted to Departmental Representative.

v Work: complete and ready for final inspection.
4 Final Inspection:
A1 When completion tasks are done, request final inspection of Work by
Departmental Representative, and Contractor.
2 When Work incomplete according to Departmental Representative,
complete outstanding items and request re-inspection.
5 Declaration of Substantial Performance: when Departmental Representative

considers deficiencies and defects corrected and requirements of Contract
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substantially performed, make application for Certificate of Substantial
Performance.

.6 Commencement of Lien and Warranty Periods: date of Owner's acceptance of
submitted declaration of Substantial Performance to be date for commencement
for warranty period and commencement of lien period unless required otherwise
by lien statute of Place of Work.

v Final Payment:

A1 When Departmental Representative considers final deficiencies and
defects corrected and requirements of Contract met, make application for
final payment.

2 When Work deemed incomplete by Departmental Representative,
complete outstanding items and request re-inspection.
.8 Payment of Holdback: after issuance of Certificate of Substantial Performance of

Work, submit application for payment of holdback amount in accordance with
contractual agreement.

1.4 FINAL CLEANING
A1 Clean in accordance with Section 01 74 11 - Cleaning.
A Remove surplus materials, excess materials, rubbish, tools and equipment.
2 Waste Management: separate waste materials for recycling in accordance with Section

01 74 21 - Construction/Demolition Waste Management and Disposal.

Part 2 Products

2.1 NOT USED
A Not Used.

Part 3 Execution

3.1 NOT USED
A Not Used.

END OF SECTION
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