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1. DESCRIPTION DU PROJET 

1.1 GÉNÉRALITÉS 

1.1.1 OBJECTIF 

.1 Le présent cadre de référence (CR) a été élaboré dans le but de retenir les services 
d’un directeur des travaux (DT) qui fournira des services consultatifs, d’entrepreneur 
général et de soutien relativement au programme de travaux de Resolute pour 
différents bâtiments et afin de s’assurer que le DT comprend bien la portée, les 
procédures et les exigences de rendement du projet.  

.2 Le cadre de référence décrit les exigences, les services et les produits livrables 
propres à la gestion de la construction dans le cadre du programme de travaux de 
Resolute pour différents bâtiments. 

1.1.2 NORMES ET PROCÉDURES GÉNÉRALES DE TPSGC POUR LES SERVICES DE GESTION DE LA 

CONSTRUCTION 

.1 L’expert-conseil doit faire une utilisation conjointe du Mandat et du manuel des 
procédures et des normes de TPSGC, ces deux documents étant complémentaires.  

.2 Le Mandat décrit les exigences, les services et les résultats attendus du projet, 
tandis que les normes et procédures générales décrivent les normes et procédures 
minimales communes à tous les projets.  

.3 En cas de divergence entre les deux documents, le mandat a préséance sur les 
normes et procédures générales. 

1.1.3 RENSEIGNEMENTS SUR LE PROJET 

Renseignements sur le projet 

Titre du projet : Programme de travaux de Resolute 
Emplacement du projet : Resolute (Nunavut) 
Numéro de projet de TPSGC : R.076692.001 
Chef de projet de RNCan   À annoncer
Gestionnaire de projet de TPSGC :   À annoncer
Gestionnaire de projet des 
Services de soutien à la gestion de 
projet (SSGP) : 

     À annoncer

1.2 RENSEIGNEMENTS GÉNÉRAUX 

1.2.1 BESOIN ET OBJECTIFS 

.1 Ressources naturelles Canada (RNCan) doit réaliser plusieurs projets de mise à 
niveau au complexe du Programme du plateau continental polaire à Resolute 
(Nunavut). La deuxième communauté canadienne se trouvant la plus au nord, 
Resolute Bay, est située dans l’Extrême-Arctique, sur la côte sud de l’île Cornwallis. 
L’entrée vers l’Extrême-Arctique, Resolute Bay, est l’escale principale pour les 
expéditions vers le pôle Nord et le parc national du Canada Quttinirpaaq, ainsi 
qu’une base pour la recherche scientifique. Les projets, regroupés par bâtiments et 
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disciplines, figurent ci-dessous. Remarque : tous les projets requièrent, dans une 
certaine mesure, un apport multidisciplinaire. 
 
.1 Sous-projet n° 01 – Différents bâtiments, systèmes d’alarme et de détection  

.1 Les systèmes et dispositifs d’alarme incendie dans les bâtiments 
existants XR-03, Centre des opérations pour le PPCP, et XR-14, Centre 
des opérations du CEFCA doivent être mis à niveau pour répondre aux 
exigences de sécurité des personnes actuelles pour ces bâtiments. 

.2 Des détecteurs de monoxyde de carbone doivent être installés dans toutes 
les chambres d’hébergement des bâtiments XR-02, vieux bâtiment 
d’hébergement, XR-12, complexe de cuisine et de salle à manger du FIRA, 
et XR-15, bâtiment d’hébergement du CEFCA, et doivent être branchés 
aux panneaux d’alarme incendie respectifs de ces bâtiments. 
 

.2 Sous-projet n° 02 - XR-02, vieux bâtiment d’hébergement, mécanique  
.1 XR-02 : Remplacer les conduits de fumée et les conduits de fumée 

.1 Les appareils de traitement d’air au mazout existants, les appareils de 
chauffage FU-1 et 2 et (ventilateurs d’extraction) ainsi que les 
conduits de fumée connexes doivent être remplacés. Ce 
remplacement doit être évalué dans le cadre de l’évaluation du 
remplacement des appareils de traitement d’air, des appareils de 
chauffage FU-1 et 2 et des ventilateurs d’extraction du bâtiment 
d’hébergement.  

.2 XR-02 : Ventilation – Remplacer les ventilateurs d’extraction : 
.1 Envisager le remplacement de onze (11) des ventilateurs d’extraction 

d’origine desservant les toilettes et les aires d’entreposage de 
l’immeuble. Évaluer les conditions existantes et fournir des solutions 
de conception mécanique et électrique optimales. 

.3 XR-02 : Appareils de chauffage et chauffe-eau  
.1 Les trois appareils de traitement d’air au mazout, les deux (2) chauffe-

eau et les appareils de chauffage FU-1 et 2 existants du bâtiment 
d’hébergement doivent être remplacés. L’expert-conseil doit évaluer 
l’état de l’appareil de chauffage FU-3 ainsi que les options de 
commande -3 pour vérifier si le remplacement de FU-3 est nécessaire 
ou non. 

.2 S’assurer que les exigences concernant l’alimentation électrique 
appuient le nouveau concept .  

.4 XR-02 : Commandes : 
.1 Le système de commande existant est devenu problématique pour les 

opérations et le personnel d’entretien en raison de sa « complexité. 
L’objectif du projet est de remplacer le système existant par un 
système plus simple et plus convivial. Le nouveau système doit être 
compatible et branché aux composants du système de contrôle 
automatique du bâtiment. Analyser les conditions du site existantes 
(électriques et mécaniques) et fournir la solution de conception 
adaptée à un nouveau système. 
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.3 Sous-projet n° 03 - XR-02,  vieux bâtiment d’hébergement, électricité :  

.1 XR-02: Remplacer l’appareillage de commutation secondaire et les 
panneaux de distribution 

.1 Le système électrique existant doit être remplacé. L’expert-conseil 
doit analyser les exigences concernant l’alimentation électrique 
pour le client, prendre des dispositions pour les besoins et la 
croissance futurs et concevoir un nouveau système de distribution 
électrique, y compris l’appareillage de commutation principal avec 
de nouveaux disjoncteurs pour les sous-panneaux. Cela 
comprend également, sans toutefois s’y limiter :  
.1 l’appareillage de commutation principal avec de nouveaux 

disjoncteurs pour les sous-panneaux , 
.2 le remplacement des neuf (9) panneaux de distribution dans tout le 

bâtiment avec des sous-panneaux dotés de disjoncteurs d’arc 
électrique) pour toutes les chambres; 

.3 le remplacement du commutateur de transfert automatique pour 
groupe auxiliaire de bord de 50 kW;  

.4 tous les dessins d’après-exécution pour le bâtiment XR-02 doivent 
être mis à jour; 

.5 fournir un schéma électrique unifilaire à jour, des dessins et une 
nomenclature des panneaux. Deux (2) copies papier et une (1) 
copie électronique doivent être fournies au client. 

 
.4 Sous-projet n° 04 Incinérateur de déchets emplacement et infrastructure : 

.1 Un incinérateur a été jugé l'option de gestion des déchets la plus 
appropriée pour l'installation de Resolute. Une étude menée par le 
CMR a déterminé l'incinérateur le plus approprié: ECO-Mobile, 
ECO M2TN (voir l’appendice). L'objectif est de concevoir, élaborer 
et construire un emplacement approprié avec toutes les 
infrastructures nécessaires à l'installation de l'incinérateur choisi 
qui doit être acheté séparément.  

 
.5 Sous-projet n° 05 – Mécanique du bâtiment XR-03, centre des opérations du 

PCPP l: 
.1 XR-03 : Commandes – Remplacer les commandes électriques 

.1 Le système de commande associé au remplacement de CVCA du 
centre des opérations du PCPP nécessite une mise à niveau. 
(Voir remplacement des ATA et des appareils de chauffage ci-
après, pour plus d'information.)  

.2 Fournir une conception des commandes électroniques qui 
commande adéquate pour les systèmes de commandes 
numériques du bâtiment.  

.2 XR-03 : Remplacer les conduits et le collecteur de fumée  
.1 Il existe deux (2) appareils de traitement d'air, cinq (5)  

ventilateurs d'extraction/d’appoint et quatre (4) appareils de 
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chauffage au mazout qui ont atteint la fin de leur cycle de vie et 
qui doivent être remplacés. Par conséquent, leurs conduits et 
collecteur de fumée doivent être remplacés également. Une 
cheminée abandonnée doit être enlevée (elle desservait le vieux 
chauffe-eau qui a depuis été enlevé).  

.2 Ce remplacement doit être évalué dans le cadre de la mise à 
niveau/du remplacement du CVCA du bâtiment XR-03,centre des 
opérations du PCPP. (voir, Replacement des appareils de 
traitement d’air et appareils de chauffage, ci-après pour plus 
d’information)  

.3 XR-03: Replacement des appareils de traitement d’air et appareils de 
chauffage: 

.1 Il existe deux (2) appareils de traitement d'air, cinq (5) des 
ventilateurs d'extraction/d’appoint  et quatre (4) appareils de 
chauffage au mazout qui ont atteint la fin de leur cycle de vie et 
qui doivent être remplacés. Les charges de chauffage doivent être 
évaluées de nouveau en raison des changements apportées au 
bâtiment depuis sa construction originale. 

 
 

.6 Sous-projet n° 06 – Électricité du bâtiment, XR-03, centre des opérations du 
PCPP : 

.1 XR-03: Mise à niveau des systèmes électriques afin qu’ils 
satisfassent aux exigences de santé et sécurité  pour l’aire de 
circulation adjacente au bâtiment XR‐03. Il s’agit d’un besoin 
immédiat qui doit comprendre : 

.1 La distribution électrique, incorporée aux bornes de protection, de 
l’aire de trafic pour les différents aéronefs sur l’aire de trafic en 
face du côté nord des entrepôts XR-03 et XR-14; 

.2 trois (3) bornes de protection  finis fixes à haute visibilité (avec 
substrat et revêtement résistant à la corrosion), bandes 
réfléchissantes, feu d’obstacle monté au sommet de la borne, y 
compris un indicateur de la direction du vent pour la borne 
centrale; 

.3 deux  2 prises de courant de 120 V/20 A avec disjoncteur de fuite 
de terre par borne;  

.4 la mise en tranchée des câbles électriques pour le système de 
distribution électrique depuis l'extérieur du bâtiment à bureau XR-
03 jusqu’à l’aire d’installation des bornes (la distance estimative 
de la tranchée jusqu’à chaque borne est d’environ 50 mètres); 

.5 empêcher le déplacement des bornes compte tenu du pergélisol 
dans un environnement arctique; 

.6 l’arpentage complet et renivellement après l'installation de bornes 
afin d’améliorer le nivellement du site et les conditions de la 
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surface conditions. Tenir compte des coûts/avantages pour 
l'overlay de 100mm écrasé et compacté globale. 

.7 fournir deux (2) copies papier et une (1) copie électronique de 
l’arpentage au client. 

.8 les dessins d’après exécution pour l’électricité des bâtiments XR-
14 et/ou XR-03 doivent être mis à jour pour refléter les ajouts au 
système de distribution électrique  

.9 Fournir deux (2) copies papier et une (1) copie électronique des 
dessins d’après exécutions. 

 
.7 Sous-projet n° 07 – Couverture du toit partielle du bâtiment XR-03 centre des 

opérations du PCPP : 
.1 XR-03 : Remplacement partiel de la couverture et des recouvrements 

et des joints d’étanchéité du mur 
.1 L’aire des bureaux était un ajout au bâtiment et sa couverture doit 

être remplacée. 
.2 Les recouvrements et les joints d’étanchéité des bâtiments 

d’origine, la gouttière et les fenêtres doivent être traités dans le 
cadre de ce sous-projet.  

 
.8 Sous-projet n° 08 – Bâtiment XR-12, complexe de cuisine et de salle à 

manger du FIRA 
.1 XR-12: Ajout au quai de chargement et de la chambre froide  

.1 L’aire du quai de chargement du bâtiment XR 12 doit être 
optimisée. On propose d’ajouter un bâtiment fermé avec trois 
portes basculantes et un congélateur chambre supplémentaire 
située du côté ouest de la structure, adjacent au bâtiment du 
réservoir d’eau existant. Les deux petites portes à bascule du quai 
de chargement doivent fournir un accès au quai de chargement 
pour le chargement et le déchargement des matériaux et fournir 
un endroit abrité et chauffé sur le quai de chargement pour le 
traitement des commandes. La plus grande des portes 
basculantes sur le côté est de la nouvelle enceinte doit fournir un 
accès aux véhicules terrestres niveau du sol dans une zone de 
stockage au sein de la section abritée, non chauffée de l’enceinte 
pour abriter le camion poubelle de l’installation. Cette zone peut 
être en mesure d’être supportée sur le grade aussi longtemps que 
le pergélisol n’est pas touché. Des séparations environnementales 
importantes seront nécessaires, y compris des systèmes de 
fondation qui ne nuiront pas au pergélisol. 

.2 Fournir tous les services d’expert-conseil requis afin de confirmer 
et d’élaborer une conception appropriée qui tient compte du 
bâtiment existant et du site. Consulter l’appendice pour un croquis 
de conception potentiel. 
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.3 Veiller à ce que la fondation et la conception structurale soient 
entièrement coordonnées et optimisées pour les conditions du 
site, y compris le pergélisol, et le bâtiment existant. Noter que de 
nombreux bâtiments du site de l'Arctique ont connu des 
tassements de fondations et de dalle en raison de la fonte du 
pergélisol, en hiver, causées par une forte chaleur dans les 
bâtiments et les garages. Examiner les structures et les 
fondations existantes et déterminer s’il ya des problèmes 
structuraux. Sinon, utiliser les structures similaires pour la 
nouvelle addition de bâtiment. S’il y a des problèmes structuraux, 
analyser et de proposer des solutions structurales. Des options 
telles que des thermosiphons et un plancher ventilé (circulation 
d’air à travers ou sous le plancher) peuvent être considérés.  

.4 La conception du site pourrait nécessiter la réfection de la 
chaussée et du drainage existant, ainsi que de possibles aires de 
stationnement. Veuillez confirmer avec le Représentant du 
Ministère l’exigence de places de stationnement et de prises de 
courant. 

.5 La conception doit comprendre la signalisation et toute autre 
caractéristique. 

 
.9 Sous-projet n° 09 –XR-15, Bâtiment d’hébergement du CEFCA 

.1 Projet 10111 système de refroidissement pour le bâtiment XR 15:  
.1 Le projet vise à fournir un système de refroidissement pour les 

locaux de serveurs et de télécommunications (122 et 201) pour 
assurer que le matériel de télécommunications, de radio HF et 
informatique maintienne une température entre 20 °C et 25 °C. 
L’expert-conseil doit évaluer les options et donner des conseils 
sur ces dernières, y compris sur des systèmes passifs et il doit 
veiller à ce que les systèmes d’alimentation électrique seront en 
mesure de soutenir de manière fiable tout système de 
refroidissement mécanique. Les superficies des locaux sont 
environ 11 m2 (122) et 15 m2 (201). 

 
 

1.2.2 MINISTÈRE UTILISATEUR 
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.1 Le ministère utilisateur auquel il est fait référence dans le CR est le Programme du 
plateau continental polaire (PPCP). 

.2 Le Programme du plateau continental polaire (PPCP) de Ressources naturelles 
Canada (RNCan) offre un soutien logistique à plus de 1 100 chercheurs canadiens 
chaque année. Sa mission globale consiste à assurer le soutien logistique 
sécuritaire, efficace et rentable des chercheurs d’organismes gouvernementaux, non 
gouvernementaux et étrangers qui réalisent des travaux sur le terrain dans l’Arctique 
canadien.  

.3 Mission : 
.1 Le PPCP encourage l’exploitation responsable des ressources du Canada de 

façon à faire progresser la position du pays comme chef de file en matière 
environnementale. De plus, le PPCP appuie le leadership du Canada à 
l’échelle mondiale en matière environnementale et utilise ses connaissances et 
son expertise de la masse continentale du Canada pour favoriser la sécurité et 
la sécurité des citoyens. 

.2 Le PPCP cherche à améliorer la qualité de vie des Canadiens en créant pour 
eux un avantage durable dans le secteur des ressources en renforçant la 
compétitivité des secteurs des ressources naturelles au Canada et à accroître 
leur contribution à l’économie nationale. 

.3 Pour s’acquitter de ses responsabilités, le PCSP compte sur la science et la 
technologie afin de répondre aux priorités et de planifier l’avenir. Il élabore des 
politiques, des programmes et des règlements qui aident à créer un avantage 
durable dans le secteur des ressources, en appuyant les secteurs solides et 
concurrentiels des ressources naturelles qui sont responsables sur le plan 
environnemental et social. 

.4 À plus grande échelle, le Ministère joue un rôle primordial dans l’avenir du 
Canada, en contribuant à la création d’emplois bien rémunérés, à 
l’investissement dans les entreprises et à la croissance économique en général 
dans les secteurs des ressources naturels du Canada. 

1.2.3  CONDITIONS EXISTANTES 

.1 Les caractéristiques principales du site sont : la distance et des défis climatiques 
variés et extrêmes. 

.2 Un résumé des conditions existantes de chaque projet est indiqué ci-après. 
 
.1 Alarme incendie et systèmes de détection– Bâtiments distincts. 

.1 Les systèmes actuels ne sont pas conformes aux codes en vigueur à 
différents degrés en termes de fiabilité, d’opérabilité et de compatibilité. 
Une étude plus approfondie est requise et des améliorations raisonnables 
doivent être proposées. 

 
.2 XR-02, vieux quartiers d’hébergement  

.1 XR-02 : Conduits et collecteur de fumée  
.1 Les conduits et le collecteur de fumée du bâtiment doivent être 

remplacés en raison de leur âge et de leur état de fonctionnement.  
.2 (Voir les articles 1.2.3.2.2.2 et 1.2.3.2.2.3 pour plus d’information) 
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.2 XR-02 : Remplacer les ventilateurs  
.1 Les ventilateurs sont composés de onze (11) ventilateurs d’extraction 

desservant les toilettes et les aires d’entreposage du bâtiment. Ces 
composants sont d’origine et en piètre état et doivent être remplacés.  

.3 XR-02 : Replacer les appareils de traitement d’air, les chauffe-eau et les 
appareils de chauffage 
.1 Il existe trois appareils de traitement d’air au mazout d’origine à 

l’intérieur du bâtiment d’hébergement. Chacun a atteint la fin de sa 
durée de vie et doit être remplacé. De plus, il existe trois (3) appareils 
de chauffage à l’intérieur du bâtiment FU-1, FU-2 et FU-3. FU-1 et 
FU-2 sont d’origine et doivent être remplacés. FU-3 a été remplacé, 
mais son état et ses commandes doivent être évalués. De plus, les 
conduits et le collecteur de fumée de FU-1 et FU-2 doivent être 
remplacés. 

.4 XR-02 : Commandes 
.1 Le système de commande Honeywell qui dessert les appareils de 

traitement d’air, les appareils de chauffage, les ventilateurs 
d’extraction et les pompes au mazout sont fonctionnent au moyen de 
relais électromécaniques. En outre, il y a un système de surveillance 
des commandes et d’alarme pour le bâtiment. 

.2 Le système de commande existant est trop complexe pour le 
personnel des opérations sur place et devrait idéalement être 
remplacé par un système simple et convivial qui peut être exploité et 
entretenu par le personnel sur place. Le nouveau système de 
contrôle doit être lié au système existant Les Control A.C. BAS situé 
dans le bureau du gestionnaire, local 117 du bâtiment X-R12, Cuisine 
et salle à manger du FIRA. (Appendice) 

.5 XR-02 : Remplacer l’appareillage de commutation secondaire, ATS et 
panneaux de distribution 
.1 Le système de distribution électrique existant a atteint la fin de sa 

durée de vie recommandée par l’industrie pour fournir une 
alimentation électrique de qualité au client. L’efficacité du système a 
été compromise, il y a des pertes au câblage et aux transformateurs, 
et les harmoniques sont discutables pour assurer un 
approvisionnement en électricité fiable. L’impédance de mise à la 
terre existante est un autre facteur de sécurité qui doit être étudié.  

.6 XR-02 : Gestion des déchets de l’installation 
.1 La gestion des déchets est problématique dans ces types 

d’emplacements. Un incinérateur a été jugé une solution adéquate. 
Un incinérateur a été sélectionné et sera acheté séparément; un 
emplacement approprié et l’infrastructure requise doivent être 
déterminés et aménagés. 

 
.3 XR-03 Bâtiment  du centre des opérations du PPCP 
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.1 XR-03 : Remplacement des appareils de traitement d’air et des appareils 
de chauffage 
.1 Il existe deux (2) appareils de traitement d’air, cinq (5) ventilateurs 

d’extraction/de secours au sein de l’entrepôt du Centre des 
opérations XR-03, qui sont en mauvais état et qui doivent être 
remplacés. De plus, il y a cinq (5) ventilateurs d’extraction et deux 
ventilateurs de retour qui sont en mauvais état et qui doivent être 
remplacés. Les ventilateurs d’extraction desservent le garage, le local 
des pièces, les toilettes et le local de stockage. Les deux ventilateurs 
de retour desservent l’espace entre le mur extérieur isolé et les murs 
intérieurs en plaques de plâtre; tous les appareils doivent être situés 
dans une demie de l’espace existant avec les appareils de chauffage 
conformément au point 3 ci-après. 

.2 Il y a quatre (4) appareils de chauffage au mazout situés dans le local 
mécanique au 1er étage, qui fournissent de l’air aux bureaux du rez-
de-chaussée et du deuxième étage ainsi que le local mécanique. Ces 
appareils de chauffage sont d’origine et doivent être remplacés, tout 
en réduisant le nombre d’appareils à déplacer de quatre (4) à deux 
(2) conformément au point 3 ci-après. 

.2 Le remplacement doit comprendre une refonte de la conception des 
appareils de chauffage, le système de distribution et tous les composants 
d’appareils de traitement d’air connexes dans le local mécanique, afin de 
minimiser l’utilisation de l’espace requis pour le matériel mécanique, et 
d’accommoder la future création d’un petit atelier de menuiserie dans la 
moitié du local mécanique existant. L’atelier de menuiserie en question ne 
fait pas partie du projet. XR-03 : remplacement des conduits et du 
collecteur de fumée 
.1 Les conduits et le collecteur de fumée ont dépassé leur durée de vie 

et doivent être remplacés. 
.3 XR-03 : Replacement des commandes électroniques 

.1 Les systèmes de commande qui desservent les appareils de 
traitement d’air, les appareils de chauffage et les ventilateurs 
d’extraction, du bâtiment XR-03 doivent être remplacés. 

.2 Le nouveau système de contrôle doit être lié au système existant Les 
Control A.C. BAS situé dans le bureau du gestionnaire, local 117 du 
bâtiment X-R12, Cuisine et salle à manger du FIRA.  

.4 XR-03 : Mise à niveau afin de satisfaire aux exigences en matière de 
santé et sécurité pour l’aire de circulation en macadam adjacente au 
bâtiment XR‐03 (besoin immédiat) 
.1 La distribution principale de 120/208 V, triphasée, 4 fils pour le 

bâtiment est alimenté depuis un transformateur monté sur poteau et 
se rend à un panneau de distribution principal de 600 A. 
L’appareillage de commutation principal est de marque Square D et 
se trouve dans le local électrique 144 de l’entrepôt du centre des 
opérations CTA  XR-14. 
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.2 Le système de distribution électrique existant ne répond pas aux 
besoins actuels du client. Certaines parties de la rampe en face du 
côté nord des entrepôts XR-03 et XR-14 ne sont pas munies d’un 
accès sûr et approprié à l’alimentation électrique pour les différents 
avions stationnés sur le tarmac; certaines prises de courant 
extérieures et installations électriques seront nécessaires. 

.3 Vérifier la puissance de l’alimentation électrique du système de 
distribution existant et l’impédance de la mise à la terre pour assurer 
la sécurité 

.5 XR-03 : Toit et mur de l’aire à bureaux 
.1 L’aire à bureaux était un ajout au bâtiment; les connexions entre ces 

structures et l’ajout sont problématiques, y compris le petit toit de 
l’ajout, l’état de la bordure du toit d’ajout, les solins et les fermetures 
adjacents du bâtiment original et les solins de fenêtre. 

.2 Le solin et le calfeutrage au toit inférieur à l’entrée doivent être 
remplacés avec un meilleur système entre le mur et la torche sur le 
toit. 

.3 La ligne du toit au-dessus de l’appentis de bureaux a besoin d’un 
meilleur solin à larmier clignotant ou un solin intercepteur comme une 
gouttière pour éviter que l’eau de fonte ne s’imbibe par capillarité 
dans les nombreux joints, les cannelures des profiles du parement et 
les têtes de vis sur le mur exposé. 

 
.4 XR-12 : complexe de cuisine et de salle à manger du FIRA 

.1 Les installations existantes du quai de chargement sont déficientes en 
termes de fourniture appropriée de livraison de biens et de traitement des 
déchets dans un espace fermé. 

.2 Il y a un manque d’espace d’entreposage au congélateur. 

.3 Le quai de chargement et les bornes de défenses existants devront être 
récupérés et réutilisés ou conservés en surplus.  

.4 La porte d’accès existe et les hottes adjacentes du local de réservoir 
(ainsi que les conduits connexes) devront être déplacées pour maintenir 
leur fonctionnement actuel.  

.5 La fondation et la structure existantes devront être évaluées.  
 

.5 XR-15 : Bâtiment d’hébergement du CEFCA 
.1 Un système de refroidissement pour les locaux de serveurs et de 

télécommunications est nécessaire pour veiller à ce que les opérations ne 
soient pas compromises. 

.2 Les locaux du matériel de télécommunication et de radio HF, 122 et 201, 
du bâtiment d’hébergement contiennent du matériel de 
télécommunications, de radio HF et informatique. 

.3 Ce matériel doit être maintenu à une température entre 20 °C et 25 °C en 
tout temps.  
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.4 Il y a deux (2) chaudières dans le local 121 sous le local de radio HF qui 
pourraient augmenter quelque peu la charge de chauffage du local 201. 

.5 Des systèmes passifs pourraient être possibles et doivent être évalués.  
.3 Veuillez consulter les documents supplémentaires disponibles, comme indiqué dans 

l’Appendice et la section annexes et la section Renseignements complémentaires.  

1.2.4 STRATÉGIE 

.1 Le présent cadre de référence comprend plusieurs éléments de travail de mise à 
niveau, dont certains ne sont pas interreliés, autrement que par leur emplacement 
commun. 

.2 Un expert-conseil devra se mettre aux tâches de conception des éléments de travail 
immédiatement, en procédant par priorités, déterminées en collaboration avec le DT, 
de façon à ce que les appels d’offres liés à chaque lot de travaux, et par conséquent 
la construction, puissent commencer le plus tôt possible.  

.3 Le DT sélectionné au moyen du présent cadre de référence gérera les appels 
d’offres et la construction   relatifs à chacun des dossiers d’appel d’offres. 

1.2.5 CONTRAINTES ET DÉFIS LIÉS AU PROJET 

.1 Le DT doit se familiariser avec le site du projet éloigné et obtenir les renseignements 
locaux requis. 

.2 Le respect de l’échéancier et le contrôle de la qualité sont au cœur de ce projet. 
.1 L’essentiel des travaux doit être terminé au plus tard le 28 février 2017. 
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.3 Toutes les visites sur place doivent être organisées avec le représentant ministériel.  

.4 Les travaux seront effectués pendant que les installations sont occupées à pleine 
capacité et entièrement opérationnelles. 

.5 Conditionnellement à de plus amples clarifications par le ministère utilisateur, la 
construction sur le site de projet sera essentiellement effectuée au cours des heures 
normales de travail, pendant que les installations sont entièrement opérationnelles. Il 
faut planifier les phases du projet de façon à s’assurer de réduire au minimum la 
perturbation des activités quotidiennes des installations. Toutefois, des interruptions 
de service sont à prévoir (avec préavis approprié). 

.6 Le site est généralement fermé de la mi-septembre à janvier, tous les ans. La 
température des bâtiments est maintenue à un niveau minimal, en vue de préserver 
les actifs, mais les services ne sont pas prévus pour recevoir des occupants au 
cours de cette période. 

.7 Les conditions environnementales doivent être maîtrisées durant toutes les phases 
des travaux. 

.8 L’élimination du matériel doit être conforme aux lignes directrices du hameau de 
Resolute. Toutes les matières dangereuses ou autres matériaux ne pouvant être 
éliminés à l’échelle locale doivent être acheminés vers une installation qualifiée au 
sud, aux fins de recyclage ou d’élimination adéquats. 

.9 Les éléments de travail doivent être construits conformément aux instructions de la 
liste des jalons.  

.10 La portée du projet doit respecter le cadre budgétaire du ministère utilisateur. On 
devra effectuer une estimation prudente des coûts et appliquer des mesures de 
maîtrise des coûts. 

.11 Envisager des options en vue d’optimiser le rapport qualité-prix, en prenant en 
compte les coûts du cycle de vie et l’objectif du gouvernement du Canada 
d’augmenter la durabilité.  

.12 Fournir des données de comptabilité financière séparément pour chacun des 
éléments de travail définis à TPSGC. 

.13 Il incombe à l’équipe de conception et au DT de faire tout le nécessaire afin 
d’accélérer la mise en œuvre du programme et, dans la mesure du possible, de 
devancer le calendrier indiqué. 

.14 La main-d’œuvre doit se limiter aux ressources locales disponibles, pouvant être 
acheminées par transport aérien et maritime. 

.15 La fourniture de matériaux doit se limiter aux ressources pouvant être acheminées 
par transport aérien et par les installations d’expédition saisonnières. 

1.3 MODE DE RÉALISATION DU PROJET  

1.3.1 OBJECTIFS ET PRÉALABLES LIÉS À L’EXÉCUTION DU PROJET 

.1 Selon cette méthode d’exécution de projet, les responsabilités du DT comporteront 
des services consultatifs et de soutien et des travaux d’entrepreneur général. 
.1 Ce mode de réalisation a été choisi puisque le recours à un DT donnera à 

TPSGC de précieux conseils sur les travaux de construction et la latitude 
nécessaire pour mettre en place et coordonner des projets, projets auxiliaires et 
phases multiples, et ainsi accélérer le calendrier de réalisation des travaux. 



   
 Travaux publics et  Public Works and 

Services gouvernementaux Government Services 
Canada Canada 

Mandat du directeur des travaux (DT) 
Programme de travaux de Resolute pour le Complexe 

du Programme du plateau continental polaire  
Resolute (Nunavut) 

Projet nº R.076692.001 

 

 

 
TPSGC – Région de l’Ouest 30 septembre 2015 15 de 46 

 

.2 Le fait de n’avoir qu’un seul DT pour superviser tous les projets auxiliaires de 
ce projet particulier aura des avantages sur les plans de la coordination, de 
l’assurance de la qualité, de l’efficacité et des économies d’échelle. 

.2 Le DT doit : 
.1 fournir des services de gestion de construction pendant toutes les phases du 

projet et faire preuve de leadership; 
.2 réaliser le projet, conformément aux jalons du projet et dans le respect du 

budget et de la portée approuvés; 
.3 fournir un programme de gestion continue des risques associés à la conception 

et à la réfection des installations occupées; 
.4 définir un plan de gestion de la qualité qui comprend des examens de la qualité 

selon une approche d’exécution de projet de gestion de construction; 
.5 élaborer des plans d’urgence afin d’atténuer les retards qui pourraient découler 

de problèmes logistiques et du mauvais temps; 
.6 garantir la coordination des services avec les autres experts-

conseils/entrepreneurs embauchés par TPSGC.  
.1 L’expert-conseil en conception devra faire appel à un agent indépendant 

pour la mise en service. L’agent dirigera les activités de mise en service. 
Le DT fournira un appui au besoin. 

1.3.2 PHASES DE CONCEPTION 

.1 Pour les phases de conception de ce projet, une entreprise de génie et d’architecture 
(ci-après appelée l’expert-conseil) a été retenue; elle devra diriger et coordonner 
toutes les phases des travaux de conception de ce projet. 

.2 Au cours de la phase de conception : 
.1 des services d’architecture et de génie, y compris l’ensemble du travail de 

coordination multidisciplinaire, seront fournis par l’équipe de l’expert-conseil; 
.2 le DT fournira des services de consultation et de soutien à l’équipe chargée de 

la conception et il mènera des examens de la qualité relatifs à la constructibilité 
des conceptions proposées et des documents d’appel d’offres. Les 
commentaires écrits doivent être présentés avant le début des travaux de 
construction. 

.3 Découverte de matières dangereuses (au besoin) : 
.1 engager un expert-conseil professionnel de l’élimination des matières 

dangereuses afin d’élaborer des documents d’appel d’offres pour l’élimination 
des matières dangereuses et préparer le chantier pour les nouveaux ouvrages; 
.1 observer les normes de l’industrie énoncées dans le contrat de services 

complets d’élimination des matières dangereuses préparé par l’expert-
conseil du client. 

.2 L’expert-conseil en élimination des matières dangereuses doit fournir des 
services consultatifs à l’équipe de réalisation du projet; 
.1 établir la portée des travaux d’élimination des matières dangereuses; 
.2 évaluer les conséquences de l’élimination des matières dangereuses par 

rapport aux avantages des options de conception élaborées par l’équipe 
de l’expert-conseil. 
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.4 L’équipe de l’expert-conseil travaillera en étroite collaboration avec le DT à élaborer 
la conception et à faire en sorte que tous les renseignements soient mis à la 
disposition du DT. Le DT doit donner des conseils sur les éléments suivants :  
.1 Coûts de construction;  
.2 Calendrier de livraison des matériaux et de construction;  
.3 Constructibilité;  
.4 Disponibilité des matériaux et des composantes, et adéquation de ceux-ci à 

leur objet; 
.5 Principes et pratiques de conception, de construction et de fonctionnement 

durables.  
.6 Activités de mise en service. 

1.3.3 PHASE DE CONSTRUCTION 

.1 Le DT doit fournir des services d’entrepreneur général pendant la phase de 
construction du projet. 
.1 Le DT doit donner à l’État la latitude nécessaire pour mettre en place et 

coordonner de multiples dossiers d’appel d’offres et phases et accélérer le 
calendrier de réalisation des travaux.  

.2 Le DT doit surveiller tous les dossiers d’appel d’offres de construction sur le 
chantier et assurer la coordination, l’assurance de la qualité et l’efficacité des 
travaux. 

.3 Le DT, en collaboration avec l’équipe de l’expert-conseil et le représentant 
ministériel, aidera à déterminer le nombre de dossiers d’appel d’offres 
nécessaires pour le projet. Cela a pour but de permettre à l’équipe de l’expert-
conseil de préparer rapidement les dossiers d’appel d’offres et d’assurer la 
coordination de l’ensemble des travaux dans toutes les disciplines. 

1.3.4 LOTS DE TRAVAUX  

.1 Neuf sous-projets seront livrés en ayant recours à des dossiers d’appels d’offres 
multiples. Ils seront regroupés en dossiers d’appels d’offres déterminés par le 
représentant ministériel, le DT et l’expert-conseil en conception. On prévoit que de 
10 à 16 dossiers d’appels d’offres distincts seront lancés pour ce projet, avec l’ajout 
possible de projets d’élimination de matières dangereuses. 

1.4 RÉSUMÉ DU PERSONNEL ET DES COMPÉTENCES 

1.4.1 GÉNÉRALITÉS 

.1 Le DT doit fournir une équipe de gestion de la construction qui comprend les 
spécialistes et experts en la matière suivants : 
.1 spécialiste en gestion des risques; 
.2 spécialiste en gestion de calendrier; 
.3 spécialiste en budgétisation; 
.4 spécialiste en gestion des déchets; 
.5 spécialiste métreur-vérificateur; 
.6 gestionnaire du processus de mise en service; 
.7 expert-conseil en élimination des matières dangereuses; 
.8 gestionnaire du projet de construction; 
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.9 responsable de chantier de construction; 

.10 spécialiste en gestion de la qualité de la construction. 
.2 Le DT relèvera directement du représentant de TPSGC. 

1.5 CALENDRIER DE PROJET 

1.5.1 GÉNÉRALITÉS 

.1 Les échéances prévues sont de rigueur. L’essentiel des travaux doit être terminé, 
mis en service et prêt à l’occupation conformément à la liste des jalons du projet 
ci-après. 

.2 Les dates d’achèvement indiquées sont liées à la date prévue du commencement 
des travaux fixée à janvier 2016, pour ce qui est de la portée de la gestion des 
travaux. 

.3 Préparer un calendrier du projet, conformément à la liste des jalons suivants. 

1.5.2 LISTE DE JALONS DU PROJET 

Étape du projet Date d’achèvement des jalons 

Attribution du contrat au DT Janvier 2015 

Conception préliminaire Continu, au besoin, par lot 

66 % de la conception Continu, au besoin, par lot 

100 % de la conception Continu, au besoin, par lot 

Documents de construction  Continu, au besoin, par lot 

Documents de construction définitifs Continu, au besoin, par lot 

Début des travaux de construction Continu, au besoin, par lot 
Achèvement substantiel des travaux de 
construction Mars 2017 

Mise en service, inspection finale et réception Mai 2017 

Évaluation de la garantie postconstruction Février 2018 
 

1.6 BUDGET DU PROJET 

1.6.1 ESTIMATION DES COÛTS DE CONSTRUCTION  

.1 Le budget de construction maximal affecté à ce projet est de 2 200 000 $ (TPS en 
sus). 
.1 Les estimations des coûts de construction ne comprennent pas les coûts 

administratifs, les frais de gestion de projet, de l’expert-conseil en conception 
ou les marges de sécurité 

.2 Le coût estimatif de construction est exprimé en dollars de l’année budgétaire 
(courants) et comprend les services d’entrepreneur général et les provisions 
pour les imprévus et le rajustement des coûts. 
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.2 L’annexe A contient les détails sur les travaux du projet. 

.3 L’État n’acceptera aucun ajout à la portée du projet ni aucune hausse du coût de la 
proposition sélectionnée, sauf dans de rares cas, tel qu’il est énoncé dans les 
clauses du contrat. 

1.6.2 FLUX DE TRÉSORERIE 

.1 Les dépenses de trésorerie prévues sont les suivantes :  
.1 300 000 $ pour l’exercice 2015-2016; 
.2 1 900 000 $ pour l’exercice 2016-2017.  

1.7 DOCUMENTATION EXISTANTE 

1.7.1 AVERTISSEMENT 

.1 Les documents de référence seront fournis dans la langue dans laquelle ils ont été 
rédigés.  

.2 Les documents d’appel d’offres de construction préparés par l’expert-conseil ne sont 
fournis qu’à titre de référence. La présente demande de propositions porte sur des 
services de gestion de construction. 

1.7.2 DOCUMENTS MIS À LA DISPOSITION DU PROPOSANT RETENU EN ANGLAIS SEULEMENT 

.1 Des exemplaires de tous les documents pertinents seront mis à disposition du DT 
retenu.  

.2 En plus des renseignements se trouvant dans les annexes, des dessins des 
ouvrages finis ainsi que des manuels de fonctionnement et d’entretien seront mis à 
disposition. Le DT doit s’assurer que les données intégrées à la conception sont 
exactes. 

.3 L’expert-conseil se verra fournir des plans d’étage à l’échelle AutoCAD des 
installations de cuisine et de salle à manger XR-12 et des dessins en format PDF ou 
AutoCAD des autres bâtiments et du site.  

1.8 CODES, LOIS, NORMES, LIGNES DIRECTRICES ET RÈGLEMENTS  

1.8.1 GÉNÉRALITÉS 

.1 Une liste des codes, lois, normes et lignes directrices qui s’appliquent à ce projet est 
fournie dans le cadre de référence de l’expert-conseil. 

.2 Les autorités compétentes pour les besoins de ce projet sont : 
.1 Les autorités compétentes locales; 
.2 Le Secrétariat du Conseil du Trésor du Canada, accessible par l’entremise du 

représentant ministériel. 
.3 Le DT doit identifier, analyser et gérer la construction du projet en conformité avec 

les exigences de toutes les autorités responsables et de tous les codes, lois, normes 
et lignes directrices applicables. 
.1 L’applicabilité des divers codes, lois, normes et lignes directrices figurant dans 

le document du mandat de l’expert-conseil découle de renvois directs et 
indirects dans les documents qui s’appliquent aux bâtiments fédéraux, par 
exemple au Code canadien du travail. 
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.4 L’équipe du DT doit bien connaître la législation et les exigences propres aux projets 
du gouvernement fédéral qui font l’objet d’un appel d’offres de Travaux publics et 
Services gouvernementaux Canada.   
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2. SERVICES REQUIS 

2.1 EXIGENCES GÉNÉRALES 

2.1.1 GÉNÉRALITÉS  

.1 Le DT, de concert avec le représentant du Ministère, doit : 
.1 exercer les fonctions de DT relatives au projet en ce qui concerne la portée, la 

qualité, le budget et le calendrier approuvés; 
.2 former un partenariat et entretenir la communication avec tous les membres de 

l’équipe chargée de la réalisation du projet et les parties prenantes pendant 
toutes les phases du projet. 

.2 Toutes les fonctions et tous les services énumérés et attribués au DT dans la section 
Services requis : 
.1 relèvent de l’entière responsabilité du DT; 
.2 ne constituent pas une liste exhaustive et n’empêchent aucune approche 

supplémentaire ou de remplacement que pourrait proposer le DT aux fins 
d’examen par le représentant du Ministère et vice versa. 

2.1.2 ATTESTATIONS DE SÉCURITÉ 

.1 Tous les membres du personnel affectés aux présents travaux peuvent être soumis 
à des vérifications de sécurité.  
.1 Selon l’horaire des travaux et l’accès requis, le personnel travaillant sur le 

chantier peut être accompagné pour avoir accès à son lieu de travail. 

2.1.3 RÉSUMÉ DES SERVICES  

.1 Le niveau d’effort associé aux Services requis variera suivant le schéma du cycle de 
vie du projet (simplifié) ci-dessous. 

.2  
 

Design Conception 
Implementation Mise en œuvre 
Delivery Close-Out Clôture de projet 
CM – Basic Advisory Services Services de consultation de base du DT 
CM – General Contractor Services Services d’entrepreneur général du DT 
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.3 Les services requis dans le cadre du présent projet sont les suivants : 

.1 services de soutien consultatifs et services d’appoint à la construction fournis 
selon les besoins;  

.4 services de gestion de la portée; 
.1 services de gestion des coûts; 
.2 services de gestion de l’échéancier; 
.3 services de gestion des risques;  
.4 services de gestion de la qualité; 
.5 services d’expert-conseil en élimination des matières dangereuses; 
.6 services de contrôle des coûts; 
.7 services de gestion du calendrier; 
.8 services de contrôle des risques; 
.9 services de contrôle de la qualité;  
.10 services de mise en service; 
.11 services d’appels d’offres du DT; 
.12 services d’entrepreneur général du DT; 
.13 services d’administration des travaux et du contrat fournis par le DT. 

2.2 SERVICES DE SOUTIEN CONSULTATIFS 

2.2.1 GÉNÉRALITÉS 

.1 Le DT, à titre de spécialiste des questions de construction, fournit des services 
consultatifs et de soutien à TPSGC et à l’équipe de l’expert-conseil pendant les 
phases de conception et de construction du projet. 

.2 Envisager l’atténuation des risques potentiels pour le calendrier du projet en 
procédant à un appel d’offres précoce pour l’élimination des matières dangereuses, 
avant la communication des résultats des nouveaux travaux. 

2.2.2 PORTÉE ET ACTIVITÉS 

.1 Le DT doit : 
.1 analyser tous les documents et les rapports relatifs au projet et se familiariser 

avec leurs contenus; 
.2 examiner l’état du site en ce qui concerne les aspects techniques et la mise en 

œuvre du projet; 
.3 examiner le programme de tous les dossiers d’appel d’offres pouvant être 

intégrés au projet; 
.4 préparer un calendrier de construction;  
.5 établir une liste des corps de métiers recommandés et des dossiers d’appel 

d’offres; 
.6 préparer des estimations pour chaque dossier d’appel d’offres; 
.7 préparer un budget de construction détaillé. 
.8 Participer à toutes les séances de conception intégrée et formuler des conseils 

sur : 
.1 la constructibilité de la conception et des points énoncés dans les 

documents contractuels; 
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.2 l’établissement du calendrier des travaux; 

.3 l’établissement des coûts, des prix et des soumissions. 
.9 Aider à assurer la liaison et la coordination avec les autorités 

gouvernementales en ce qui concerne les approbations et examens divers; 
.10 élaborer et tenir à jour le Manuel des procédures de projet (MPP) et tous les 

documents afférents; 
.11 fournir des conseils relatifs à la construction au représentant du Ministère, au 

ministère utilisateur, à l’équipe de l’expert-conseil et aux membres de l’équipe 
de projet du DT; 

.12 coordonner la participation de l’expert-conseil en élimination des matières 
dangereuses lors des ateliers du processus de conception intégré (PCI); 

.13 préparer et présenter un rapport sur les conséquences de l’élimination des 
matières dangereuses sur les nouveaux travaux. 

.14 Appliquer efficacement des mesures de contrôle et de gestion : 
.1 des coûts et dépenses du projet;  
.2 du calendrier et de l’avancement des travaux; 
.3 de la portée et de la qualité des travaux; 
.4 du changement et du contrôle des demandes de modification; 
.5 des risques et de l’évitement des réclamations. 

.15 Atténuer les conflits et les chevauchements possibles, en ce qui concerne les 
aspects suivants : 
.1 les services de conception offerts par l’équipe de l’expert-conseil; 
.2 les travaux à réaliser par les divers corps de métiers. 

.16 Définir des méthodes de contrôle de la qualité en ce qui concerne les aspects 
suivants : 
.1 la disponibilité des matériaux de construction et la comparaison de leurs 

coûts;  
.2 les méthodes de construction et la constructibilité;  
.3 la portée et la qualité des matériaux et des systèmes de construction;  
.4 les solutions de rechange pour l’achèvement des travaux;  
.5 la gestion des risques; 
.6 l’analyse du coût du cycle de vie;  
.7 la durabilité;  
.8 l’ingénierie de la valeur. 

.17 Définir des stratégies d’approvisionnement et organiser les phases de mise en 
œuvre de la construction; 

.18 Préparer les dossiers d’appel d’offres adéquats; 

.19 Déterminer les répercussions possibles sur le projet des conditions de travail 
applicables et de la disponibilité des matériaux; 

.20 Fournir des conseils sur la préparation d’un plan et d’un calendrier de mise en 
service pour tous les composants fonctionnels de la construction, les systèmes 
et les systèmes intégrés aux phases de construction appropriées afin de 
garantir une construction coordonnée, efficace et rentable (conformément au 
processus de mise en service); 
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.21 Obtenir et administrer les garanties liées au projet et les garanties des 
fabricants; 

.22 Conseiller l’équipe de l’expert-conseil sur les méthodes de construction, suivant 
les besoins. 

.2 La liste de services ci-dessus n’est pas exhaustive; l’étendue complète des services 
consultatifs requis doit couvrir le contenu intégral du cadre de référence ainsi que les 
conditions générales du contrat. 

2.2.3 DOCUMENTS À PRODUIRE 

.1 Manuel des procédures de projet 
.1 Le DT doit élaborer un Manuel des procédures de projet en collaboration avec 

le représentant ministériel en ce qui concerne l’exécution des principales 
activités du projet.  

.2 Ce manuel doit contenir une description claire des procédures, des rôles, des 
responsabilités, des niveaux d’autorité et de la documentation relative à la 
réalisation du projet, ainsi que des renseignements sur les processus et des 
exemples de format. 

.3 Ce manuel précisera les processus et les méthodes à utiliser pour : 
.1 tenir les dossiers du projet; 
.2 mettre en œuvre un programme d’assurance de la qualité; 
.3 préparer, mettre à jour, surveiller et tenir le calendrier principal; 
.4 tenir, mettre à jour et surveiller le plan des coûts, les paiements 

progressifs, les autorisations de modification et les mouvements de 
trésorerie du projet; 

.5 gérer les communications selon les directives du représentant du Ministère 
entre les membres de l’équipe de réalisation de projet d’après les rôles, les 
responsabilités et l’autorité établis des membres de l’équipe, et tenir une 
liste des réunions, de leur fréquence et de leur type, etc.; 

.6 gérer la correspondance, les rapports et les dossiers sur le rendement; 

.7 distribuer le courrier par voie électronique; 

.8 traiter les dessins d’atelier; 

.9 consigner le processus d’examen et d’approbation des contrats découlant 
de l’appel d’offres et des autorisations de modification; 

.10 tenir, durant toute la phase de construction, un journal des décisions dans 
lequel sont consignés le nom des personnes prenant part aux décisions 
concernant le calendrier, le budget, l’étendue et la qualité des travaux, la 
date des décisions et le lieu où elles ont été prises. 

.2 Suivi du projet et établissement de rapports 
.1 fournir un système pour la documentation, la surveillance et la production de 

rapports relatives au projet à chaque étape de sa réalisation, aux fins d’examen 
et d’approbation par le représentant du Ministère;  

.2 Élaborer un modèle de rapport qui sera soumis au représentant du Ministère au 
début des travaux pour approbation. Le modèle de rapport figure dans la 
partie 6 du document des procédures et normes générales. 
.1 Soumettre à nouveau au besoin. 
.2 La date de publication du rapport mensuel du DT doit être fixée. 
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.3 La structure du rapport mensuel du DT doit être la même à toutes les 
étapes du projet.  

.3 Préparer et présenter des rapports trimestriels pour voir à : 
.1 la production d’un rapport d’étape d’estimation et de planification des 

coûts; 
.2 la mise à jour du Manuel des procédures de projet. 

.4 Préparer et présenter des rapports d’étape mensuels pendant les phases 
d’avant-projet et de projet, dans un format approuvé par le représentant 
ministériel.  
.1 Le rapport aura pour objet l’examen et la surveillance des services fournis 

par le DT. Le rapport doit : 
.1 indiquer l’état d’avancement des services consultatifs et de soutien à 

la construction;  
.2 indiquer les demandes de remboursement et les paiements 

périodiques effectués jusqu’à la date du rapport (y compris les ordres 
de modification) en comparant les budgets originaux de chaque 
dossier d’appel d’offres aux coûts prévus; 

.3 indiquer tous les retards au calendrier des travaux et l’incidence sur la 
date d’achèvement prévue; 
.1 donner un aperçu des mesures correctives qui sont prises ou 

devant être prises pour respecter la date d’achèvement prévue; 
.4 préciser tout problème prévu ou potentiel à régler.  

.5 produire et soumettre, pendant la phase de construction, des rapports 
mensuels visant à combler les écarts constatés sur le plan du calendrier, du 
budget, de la qualité et de la portée du projet. 
.1 Le plan du rapport doit être acceptable pour le représentant ministériel et 

comprendre ce qui suit : 
.1 un résumé des principaux points; 
.2 l’état d’avancement général des travaux et les modifications apportées 

pour tenir compte des changements aux paramètres du projet 
pendant toute sa durée; 

.3 un rapport du plan des coûts de construction, y compris un aperçu des 
questions relatives aux coûts mentionnées dans le présent cadre de 
référence; 

.4 une mise à jour du plan directeur de production et un rapport narratif, 
y compris un aperçu des questions relatives au calendrier 
mentionnées dans le présent cadre de référence. 
.1 Surveiller au moins une fois par mois les modifications apportées 

au plan directeur de production et présenter au représentant 
ministériel des rapports écrits sur tout écart ou retard par rapport 
à ce plan, ainsi que déterminer les mesures correctives 
nécessaires pour respecter la date d’achèvement prévue dans le 
plan directeur de production.  

.2 Les rapports mensuels doivent indiquer non seulement la raison 
des retards, mais ils doivent aussi proposer si possible des 
suggestions sur la manière de remettre le projet sur les rails. 
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.5 La détermination des risques et des stratégies d’atténuation 
proposées, y compris les ajouts à la portée du projet et le contrôle de 
la qualité, comme il est indiqué dans le présent cadre de référence. 

.6 Le rapport sur la gestion des déchets doit comprendre un aperçu des 
stratégies de gestion des déchets de construction. 

.7 Un rapport sur la situation en matière de santé et de sécurité, y 
compris un exposé de faits sur l’application des plans de santé et de 
sécurité du DT ou les adaptations apportées à ceux-ci, et sur tout 
incident et les mesures prises subséquemment. 

.8 Un rapport sur l’état d’avancement du plan de mise en service. 
.3 Élimination des matières dangereuses 

.1 Rapport sur les conséquences de l’élimination des matières dangereuses sur 
les nouveaux travaux. 

.2 Dossiers d’appel d’offres sur l’élimination des matières dangereuses révisés et 
acceptés. 

.3 Présentation des produits à livrer conformément à ce qui est indiqué dans les 
sections Services d’appel d’offres et Services d’administration de contrat et des 
travaux de construction par le DT du présent cadre de référence. 

.4 Présentation des produits à livrer conformément aux divisions 01 et 02. 

2.3 SERVICES DE GESTION DES COÛTS 

2.3.1 GÉNÉRALITÉS 

.1 TPSGC gère tous les fonds relatifs au projet, y compris les approbations concernant 
la budgétisation, les dépenses et les paiements progressifs. 
.1 La partie 2 du document des procédures et normes générales contient des 

renseignements généraux sur la gestion des coûts qui s’applique au présent 
projet. 

2.3.2 PORTÉE ET ACTIVITÉS 

.1 Le DT doit : 
.1 Formuler des conseils et des recommandations sur les points suivants : 

.1 coûts relatifs à la faisabilité des travaux, à la disponibilité des matériaux et 
à la main-d’œuvre, ainsi qu’au temps requis pour l’installation et la 
construction; 

.2 coûts budgétaires des systèmes, des assemblages, du matériel, des 
matériaux et du travail spécialisé; 

.3 niveaux et tendances actuels des prix dans les secteurs d’activité en lien 
avec le projet; 

.4 sélection, disponibilité et prix des biens et services; 

.5 exigences en matière d’assurance et de garantie; 
.2 Fournir des suggestions ou des solutions de rechange relativement à la 

réduction des coûts ou à l’accélération du calendrier de construction à la 
demande du représentant de TPSGC. 
.1 évaluer les coûts des solutions de rechange pour les matériaux, les 

techniques de construction et les méthodes d’installation. 
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.3 réviser et préciser le plan principal des coûts au fur et à mesure de 
l’avancement du projet; intégrer les modifications à mesure qu’elles sont 
approuvées et préparer des rapports et des prévisions de trésorerie à la 
demande du représentant ministériel;  

.4 informer le représentant ministériel de tout écart au plan principal des coûts et 
obtenir son autorisation écrite; obtenir l’autorisation et en rendre compte suivant 
le processus de changement du représentant ministériel;  

.5 Contrôler les coûts et les dépenses du projet par rapport à la limite des coûts 
de construction approuvée et repérer les écarts entre les coûts réels et les 
coûts prévus au budget ou estimés. 
.1 Si le DT pense que l’estimation des coûts de construction dépassera la 

limite des coûts de construction, il doit en informer le représentant 
ministériel; 

.2 Formuler des recommandations sur les mesures correctives à prendre 
pour que les estimations ne dépassent pas la limite des coûts de 
construction. 

.6 Faire le suivi des coûts de sorte que TPSGC puisse gérer le budget. 

2.3.3 PRODUITS LIVRABLES 

.1 Préparer et soumettre au représentant ministériel, pour examen et acceptation, 
un plan principal des coûts dans les 14 jours suivant l’attribution du contrat et le 
tenir à jour pendant toute la durée du projet. 
.1 Inclure tous les coûts, les estimations de coûts de construction et la limite 

des coûts de construction prévus par le DT. 
.2 Établir des budgets pour les travaux effectués pour chacun des lots de 

travaux. 
.1 Préparer des budgets par dossier d’appels d’offres dès que les 

principales exigences du projet sont établies. 
.2 Mettre ces budgets à jour lors des examens d’étape effectués aux fins 

d’approbation par TPSGC. 
.3 Rendre compte des coûts en se conformant au format d’exercice utilisé par 

le gouvernement fédéral (1er avril au 31 mars de l’année suivante). 
.4 Préparer des estimations de coûts (y compris les sommaires et les 

récapitulatifs complets précisant les lots de travaux, les quantités, les prix 
unitaires et les montants) : 
.1 lors de la phase de conception (classe B);  
.2 au moment de présenter chacun des dossiers d’appel d’offres (classe 

A).  
.2 Mettre à jour sur une base mensuelle, comme convenu avec le représentant 

ministériel. 

2.4 SERVICES DE GESTION DE L’ÉCHÉANCIER 

2.4.1 GÉNÉRALITÉS 

.1 Le DT doit fournir des services de gestion du calendrier de projet.  
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.1 Le document des procédures et normes générales contient des 
renseignements généraux sur la gestion du calendrier qui s’appliquent au 
présent projet. 

2.4.2 PORTÉE ET ACTIVITÉS 

.1 Le DT doit : 
.1 Formuler des conseils et des recommandations sur les points suivants : 

.1 une stratégie d’approvisionnement pour tout l’équipement et tous les 
matériaux, qui doivent être commandés à l’avance afin de respecter le plan 
directeur des travaux; 

.2 les mesures permettant d’éviter les inconvénients pour le ministère 
utilisateur pendant les travaux.  

.2 Si des modifications au calendrier s’avèrent nécessaires, il convient d’en 
préciser les répercussions et les motifs et de soumettre les modifications 
proposées au représentant du Ministère pour qu’il les examine et les approuve. 
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2.4.3 PRODUITS LIVRABLES 

.1 Préparer et présenter au représentant ministériel, pour examen et acceptation, 
une ébauche de plan directeur de production (dans les 14 jours suivant 
l’attribution du contrat) et tenir le plan à jour pendant toute la durée du projet : 
.1 préparer le calendrier à l’aide du logiciel Microsoft Project afin d’élaborer 

des diagrammes de réseau détaillés, des structures de répartition du 
travail et des listes de jalons principaux; 

.2 élaborer des chemins critiques pour toutes les activités principales, en 
indiquant les dates des principaux jalons et les délais d’exécution liés à 
chaque activité; 

.3 préciser les dates prévues de début et de fin des activités de conception et 
de construction, selon l’interdépendance des activités qui doivent être 
terminées avant de pouvoir en commencer une autre; 

.4 préparer un calendrier distinct pour chaque dossier d’appel d’offres et 
l’intégrer au calendrier principal. 

.2 Veiller à ce que le calendrier permette de suivre les modifications. 

2.5 SERVICES DE GESTION DES RISQUES 

2.5.1 GÉNÉRALITÉS 

.1 Le représentant de TPSGC prépare le plan de gestion des risques associés au 
projet. 

2.5.2 PORTÉE ET SERVICES 

.1 Le DT doit : 
.1 Examiner le plan de gestion des risques de TPSGC, puis formuler des 

commentaires et donner des conseils sur celui-ci.  
.2 Donner des conseils sur les risques propres au projet et recommander des 

solutions d’atténuation au représentant du Ministère. 
.3 Fournir des conseils sur les questions liées aux risques qui intègrent la 

planification du projet, la planification des approvisionnements et la 
construction. 

.4 Déterminer et mettre en œuvre les méthodes destinées à atténuer et réduire au 
minimum les conséquences des constructions sur les occupants de l’immeuble 
et du ministère utilisateur pendant les travaux. 

.5 Mettre en œuvre un programme d’évitement des réclamations.  

.6 Surveiller les risques décrits dans le plan de gestion des risques. 

2.5.3 PRODUITS LIVRABLES 

.1 Soumettre un rapport mensuel sur les risques du projet au représentant 
ministériel. 

2.6 SERVICES DE CONTRÔLE DE LA QUALITÉ 

2.6.1 GÉNÉRALITÉS 

.1 Le DT demeure responsable du contrôle de la qualité de la construction.  

.2 L’équipe du DT doit :  
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.1 adopter des processus de réalisation des travaux tels que la gestion des 
risques et proposer des méthodes pour optimiser les résultats; 

.2 veiller à ce que toutes les exigences relatives à la santé, à la sécurité et au 
développement durable soient respectées;  

.3 signaler tout incident se rapportant à la santé et sécurité sur le chantier au 
représentant ministériel. 

2.6.2 PORTÉE ET SERVICES 

.1 Le DT doit voir à l’examen de l’assurance de la qualité pendant les phases de 
conception et de construction, et participer notamment à l’examen des systèmes, 
des composants, ainsi que des outils et techniques de construction proposés. 

.2 Le DT doit veiller à ce que ses sous-traitants observent les points suivants :  
.1 les pratiques exemplaires et les normes de l’industrie en fonction des 

exigences des documents de construction; 
.2 un comportement professionnel au cours de toutes les phases de chaque projet 

et l’emploi de pratiques exemplaires en matière de gestion du budget, du 
calendrier, de la qualité et de la portée. 

.3 Le DT doit participer aux ateliers sur le processus de conception intégré (PCI). 
.1 L’équipe de l’expert-conseil doit animer les ateliers sur le PCI pendant la phase 

de conception. Le gestionnaire du projet de construction désigné par le DT 
participera à trois ateliers sur le PCI afin de conseiller l’équipe de l’expert-
conseil sur la constructibilité de diverses options envisagées par cette dernière, 
notamment : 
.1 la sélection des matériaux, des systèmes de bâtiments et de l’équipement;  
.2 la constructibilité; 
.3 la coordination entre toutes les disciplines de conception; 

.4 Examiner les plans de construction et les spécifications pour chaque dossier d’appel 
d’offres aux divers stades du projet comme il conviendra au représentant ministériel.  
.1 En règle générale, les examens ont lieu aux étapes d’achèvement à 66 % et à 

99 %; il est possible cependant que certains dossiers d’appel d’offres n’aient 
pas besoin d’examens aussi fréquents, en fonction de la nature des travaux 
demandés.  

2.6.3 PRODUITS LIVRABLES 

.1 Préparer et présenter au représentant ministériel dans les quatorze (14) jours 
suivant l’attribution du contrat un plan de contrôle de la qualité comportant 
notamment les éléments suivants : 
.1 la liste et la définition des activités et des produits livrables principaux; 
.2 une description des contrôles internes; 
.3 les méthodes et procédures à utiliser pour fournir une installation de qualité 

conforme aux normes établies; 
.4 un plan de vérification des produits livrables. 
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.2 Fournir un sommaire écrit des examens des documents relatifs à la conception et à 
la construction au représentant ministériel. 

2.7 SERVICES DE MISE EN SERVICE 

2.7.1 GÉNÉRALITÉS  

.1 Se reporter à la partie 5 du document des procédures et normes générales pour 
obtenir le tableau des rôles et des responsabilités.  

.2 Le DT doit fournir un service de mise en service intégré de bâtiments, propre aux 
systèmes de bâtiments concernés par chaque sous-projet, se fondant sur la norme 
CSA Z320-11 de l’Association canadienne de normalisation, Mise en service des 
bâtiments et Check Sheets.  

.3 Le DT doit fournir les services d’un gestionnaire de mise en service. 

.4 Élaborer et mettre en œuvre un plan de mise en service et, en tant que chef de 
l’équipe de mise en service, aider l’équipe tout au long du projet pour veiller à ce que 
tous les nouveaux systèmes de bâtiments fonctionnent bien ensemble afin de créer 
une installation intégrée et fonctionnelle. 

2.7.2 PORTÉE ET SERVICES  

.1 Les services sont répartis en quatre phases :  
.1 Conception préliminaire 
.2 Conception 
.3 Construction  
.4 Occupation et exploitation. 

2.7.3 ÉTAPE DE CONCEPTION PRÉLIMINAIRE  

.1 Aperçu 

.1 Le document des spécifications du maître de l’ouvrage et de la base de 
conception est un document en constante évolution mis à jour régulièrement 
qui servira à consigner le processus de conception ainsi que la référence pour 
la mise en service.  
.1 En collaboration avec le représentant ministériel, confirmer les exigences 

relatives à la mise en service et commenter les composantes liées à la 
mise en service du document des spécifications du maître de l’ouvrage.  

.2 Aider l’expert-conseil en conception et le ministère utilisateur à préparer le 
document de la base de conception.  

.2 Participer à un examen des options de conception axé sur la mise en service, y 
compris des éléments suivants : 
.1 les risques associés au niveau des activités de mise en service et à la 

complexité du projet.  

2.7.4 ÉTAPE DE CONCEPTION  

.1 Aperçu 

.1 Durant toutes les étapes de conception, examiner et commenter/évaluer les 
versions mises à jour du document de base de conception des experts-conseils 
en conception afin de s’assurer de leur conformité aux spécifications du maître 
de l’ouvrage (ou mises à jour) et aux objectifs de conception initiaux du 
ministère utilisateur.  
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.2 Tenir un journal des problèmes et de suivi à l’usage du gestionnaire du projet 
de construction, du maître de l’ouvrage et de l’expert-conseil en conception. 

.3 Préparer des listes de contrôle et les soumettre à l’examen du représentant 
ministériel et à l’approbation de l’expert-conseil en conception.  

.4 En collaboration avec l’expert-conseil en conception, mettre à jour le plan de 
mise en service pour inclure la liste des appareils à mettre en service, définir 
les rôles et les responsabilités, et exposer de façon détaillée la portée, les 
échéanciers, et les produits à livrer dans le cadre du processus de mise en 
service devant être soumis à l’examen du maître de l’ouvrage.  

.5 Commenter les spécifications relatives aux exigences de mise en service qui 
seront approuvées et finalisées par l’expert-conseil en conception. Fournir, 
dans les sections et/ou les articles, une quantité de détails correspondant au 
moins à la présentation de l’état d’avancement de l’expert-conseil en 
conception.  
.1 Les spécifications relatives à la mise en service doivent comprendre les 

observations de l’équipe chargée de la mise en service sur la présentation 
subséquente du gestionnaire de mise en service au sujet des éléments 
suivants : 
.1 plan de mise en service;  
.2 spécifications du manuel d’exploitation et d’entretien;  
.3 exigences du maître de l’ouvrage en matière de formation;  
.4 procédures et listes de contrôle pour la vérification de la construction;  

.2 Pour que les documents des spécifications de mise en service du Devis 
directeur national (DDN) reflètent les normes minimales du système de 
cotation CSA Z320 et les lignes directrices sur la mise en œuvre, il doit 
faire l’objet de modifications importantes; de plus, de nouvelles sections 
doivent être élaborées en collaboration avec le gestionnaire indépendant 
de mise en service et l’expert-conseil en conception.  

.6 En collaboration avec l’expert-conseil en conception, exposer les grandes 
lignes des exigences relatives au Manuel de fonctionnement et d’entretien et à 
la formation pour examen par le maître de l’ouvrage. 

.2 Examens et ateliers  

.1 Participer aux réunions de conception bimensuelles par téléconférence, 
cyberconférence ou en personne, au besoin.  

.2 Participer aux ateliers sur le PCI animés par l’expert-conseil en conception.  

.3 Examiner la version mise à jour du document de base de conception de 
l’expert-conseil. 
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2.7.5 PHASE DE CONSTRUCTION  

.1 Aperçu 

.1 Coordonner et diriger les activités de mise en service de façon logique et 
efficace et en respectant l’ordre séquentiel, conformément au plan de mise en 
service. 

.2 Assurer une consultation continue auprès des équipes de conception et de 
construction pour appuyer leurs produits livrables en rapport avec la mise en 
service.  

.3 Effectuer des visites sur le chantier et participer aux réunions de construction 
qui y sont organisées pour cerner les problèmes et trouver des solutions.  

.4 Examiner les demandes d’information et modifier l’ordre selon l’incidence sur la 
mise en service.  

.5 Consigner tous les examens et les soumettre au représentant du Ministère.  
.1 Tenir à jour le journal des problèmes liés à la mise en service.  

.6 À titre de membre principal de l’équipe chargée de la mise en service, aider 
l’équipe à accomplir les tâches suivantes : 
.1 Pendant toute la durée de la phase de construction, et dans les endroits où 

les systèmes et les zones doivent être fonctionnels, aider l’expert-conseil 
en conception à certifier que les installations sont prêtes et fonctionnent 
correctement et conformément au plan de mise en service. 

.2 Conformément au plan de mise en service, aider l’expert-conseil en 
conception à gérer l’exécution des travaux par l’entrepreneur et les 
documents présentés par ce dernier pour la clôture du marché, comme les 
manuels, les garanties, les garanties prolongées et les garanties des 
fabricants, selon la phase de construction. 

.3 Document soumis par l’entrepreneur 
.1 Le gestionnaire du processus de mise en service et l’expert-conseil en 

conception recevront une copie des documents  
.2 vérifier les documents soumis, notamment : 

.1 les dessins de coordination, les dessins d’atelier, les manuels de 
fonctionnement et d’entretien, les échantillons de produits, les 
échéanciers et les autres éléments de projet.  

.3 Coordonner les commentaires formulés à la suite des examens avec 
l’expert-conseil en conception.  

.4 Tous les appareils doivent faire l’objet de mises à l’essai et être inspectés. 
La mise à l’essai et l’inspection d’échantillons représentatifs des appareils 
ne sont pas acceptables.  

.5 Conformément à la norme CSA Z320-11, fournir le document de réception 
provisoire et le document de recommandation pour le transfert des 
installations.  

.2 Examens et réunions  

.1 Organiser sur le chantier de construction une réunion préalable aux travaux de 
construction sur la mise en service avec l’équipe chargée de la mise en service, 
l’équipe d’experts-conseils et les entrepreneurs compétents. Points devant 
figurer à l’ordre du jour : 
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.1 le plan de mise en service; 
.1 comparer l’échéancier du gestionnaire du processus de mise en 

service et celui de l’entrepreneur; 
.2 le registre à jour des problèmes liés à la mise en service. 

.2 Tableau détaillé des rôles et des responsabilités 
.1 les spécifications du maître de l’ouvrage; 
.2 la base de conception. 

.2 Parallèlement aux réunions sur les travaux de construction, organiser et diriger 
des réunions bimensuelles sur la mise en service sur les lieux, y compris : 
.1 des évaluations sur le chantier et des rapports de vérification de 

l’installation des systèmes et des composants conformément aux 
spécifications du maître de l’ouvrage et au plan de mise en service; 

.2 des réunions bimensuelles sur la mise en service conformément au plan 
de mise en service du gestionnaire du processus de mise en service; 

.3 en collaboration avec l’expert-conseil en conception, l’examen des 
documents normalisés de l’entrepreneur afin d’améliorer la mise en 
service.  

.3 Essais et vérification  

.1 En collaboration avec l’expert-conseil en conception, superviser la coordination 
des processus d’essais et de vérifications de l’ensemble des appareils, des 
systèmes et des composants par l’entrepreneur sur le chantier.  
.1 S’assurer que les activités se déroulent conformément au plan et au 

calendrier de mise en service.  
.2 Fournir des services de mise à l’essai et de vérification, notamment : 

.1 assister à tous les essais de mise en service réalisés sur l’ensemble des 
appareils, des systèmes et des composants figurant dans le plan de mise 
en service; 

.2 examiner tous les rapports d’essai en usine et les données pour vérifier 
leur conformité avec les spécifications du maître de l’ouvrage et le plan de 
mise en service; 

.3 examiner et vérifier tous les résultats et les rapports des essais de mise en 
service; 

.4 s’assurer que toutes les procédures et tous les résultats des essais sont 
enregistrés et consignés conformément au plan de mise en service; 

.5 en collaboration avec l’expert-conseil en conception, aider l’entrepreneur à 
organiser et à diriger les activités de mise à l’essai et d’équilibrage, au 
besoin; 

.6 vérifier les documents soumis par l’entrepreneur à chaque phase de 
construction;  

.7 assurer la vérification des rapports définitifs à l’achèvement de l’intégralité 
du projet; 

.8 coordonner la mise en service saisonnière des systèmes qui ont fait l’objet 
d’essais ou qui ont été livrés au cours d’une saison donnée et qui 
nécessitent une nouvelle vérification ou mise en service à la saison 
suivante.  
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.4 Formation  

.1 En collaboration avec le ministère client (maître de l’ouvrage), l’expert-conseil 
en conception et l’entrepreneur, coordonner le plan et le calendrier de 
formation. Intégrer un examen complet des systèmes et des ensembles des 
procédures opérationnelles, des points de consignes et des exigences en 
matière d’entretien.  

.2 Participer à la coordination des travaux de l’expert-conseil en conception et de 
l’entrepreneur concernant la rédaction de la version préliminaire des manuels 
de fonctionnement et d’entretien (ou achever les manuels au moment voulu) 
aux fins de formation.  

.3 En collaboration avec le conseiller à la mise en service de TPSGC, superviser 
et évaluer les séances de formation de l’entrepreneur données au personnel 
responsable de l’exploitation et de la gestion des installations du maître de 
l’ouvrage : 
.1 s’assurer que les participants signent la feuille de présence; 
.2 s’assurer que la formation est offerte par le représentant du fabricant 

d’équipement approprié; 
.3 s’assurer que toutes les exigences en matière de formation ont été 

respectées. 
.4 En collaboration avec l’expert-conseil en conception, superviser la préparation 

du manuel de formation par l’entrepreneur (version électronique et papier), 
notamment les vidéos et les photos qui seront utilisées par le personnel actuel 
et futur pour les séances de formation ultérieures. 
.1 Le matériel doit être convivial et pouvoir être consulté par voie 

électronique. Il doit également contenir des index et les références 
concernant les composants, les systèmes et les systèmes 
interdépendants, y compris les exigences requises en matière de 
maintenance.  

.5 Achèvement substantiel des travaux 

.1 En collaboration avec l’agent de mise en service, animer la séance 
d’approbation du rapport sur la réception provisoire de l’équipe chargée de la 
mise en service, du moins les points énoncés dans le système de cotation CSA 
Z320-11.  
.1 Inclure les documents sur la séquence de contrôle.  

.2 Pour connaître le nombre prévu de réceptions provisoires partielles, consulter 
le Rapport d’analyse des options de construction, option 3. L’achèvement 
substantiel partiel de l’ouvrage doit être coordonné avec les phases de travaux 
achevés et occupés.  

.6 Remise des installations  

.1 En collaboration avec l’agent de mise en service, animer la séance 
d’approbation de la recommandation de remise des installations de l’équipe 
chargée de la mise en service, du moins les points énoncés dans le système 
de cotation CSA Z320-11.  
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.7 Rapport d’achèvement substantiel de la mise en service  

.1 Fournir un rapport de mise en service faisant état de tous les travaux de mise 
en service, des essais et des résultats obtenus durant la construction du projet. 
Ce rapport doit au moins contenir les éléments suivants : 
.1 la liste des systèmes ou des composants qui ne sont pas conformes aux 

spécifications du maître de l’ouvrage; 
.2 les procédures et résultats des essais; 
.3 les essais reportés et le calendrier; 
.4 des listes de contrôle des vérifications statiques ou des examens effectués 

sur place pour l’ensemble des appareils, des systèmes et des composants; 
.5 des listes de contrôle des essais de mise en service pour l’ensemble des 

appareils, des systèmes et des composants; 
.6 des listes de contrôle des essais du rendement fonctionnel pour 

l’ensemble des systèmes, des systèmes indépendants et des composants; 
.7 des rapports d’essai d’usine accompagnés des commentaires d’examen 

du gestionnaire du processus de mise en service; 
.8 tous les rapports d’analyse d’inspection des lieux relative à la mise en 

service; 
.9 tous les journaux de problèmes et les rapports sur l’état d’avancement des 

travaux liés à la mise en service; 
.10 les registres et le matériel de formation à soumettre; 
.11 la version du plan de mise en service achevé substantiellement; 
.12 la version définitive des spécifications du maître de l’ouvrage se rapportant 

à la mise en service; 
.13 une version préliminaire du Rapport de mise en service et de réception 

provisoire aux fins d’examen et de commentaires; 
.14 la version définitive du rapport de mise en service et d’acceptation 

provisoire.  
.8 Produits livrables  

.1 Fournir les documents suivants, mis à jour mensuellement en fonction des 
modifications apportées aux addendas et aux contrats de construction : 
.1 Journal des problèmes liés à la mise en service. 

.2 Fournir les procès-verbaux des réunions sur la mise en service.  

.3 Distribuer les procès-verbaux au représentant du Ministère et à l’expert-conseil 
en conception et procéder à une redistribution au besoin.  

.4 Fournir les listes de contrôle de construction pour les appareils et les systèmes 
devant être mis en service. 

.5 Fournir des mises à jour du calendrier de mise en service. 

.6 Inscrire, dans le logiciel Microsoft Project, le calendrier des activités de mise en 
service régulièrement mis à jour dans le cadre du rapport mensuel sur le plan 
de mise en service. Nonobstant la définition du plan de mise en service (CSA 
Z320-11), le calendrier de mise en service doit comprendre les éléments 
suivants : 
.1 réunions de l’équipe chargée de la mise en service; 
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.2 début et achèvement substantiel/provisoire de chaque phase de 
construction; 

.3 achèvement et mises à l’essai des systèmes et des composants connexes; 

.4 séances de formation; 

.5 mises à l’essai de mise en service reportées; 

.6 date de début des garanties; 

.7 dates d’occupation pour chaque phase de la construction; 

.8 calendrier (prévu et réel). 
.7 Fournir le rapport de mise en service et d’acceptation provisoire. 

.1 Plan et contenu conformes à la norme CSA Z320-1.  

2.7.6 PHASE DE L’OCCUPATION, DE L’EXPLOITATION ET DE L’ACCEPTATION  

.1 Aperçu  

.1 Surveiller et documenter les essais saisonniers reportés effectués par 
l’entrepreneur.  

.2 En collaboration avec l’expert-conseil en conception, coordonner les 
corrections et les reprises de mises à l’essai jusqu’à ce que le rendement 
réponde aux exigences énoncées dans les documents de construction.  

.3 Tout au long de la phase d’occupation et d’acceptation, consulter le personnel 
opérationnel du maître de l’ouvrage régulièrement pour s’assurer que les 
systèmes à mettre en services fonctionnement adéquatement, et évaluer si des 
séances de formation supplémentaires pour le personnel sont nécessaires.  

.4 Surveiller les essais de rendement fonctionnel réalisés après l’occupation par 
l’expert-conseil en conception et les entrepreneurs pour évaluer et consigner le 
rendement énergétique et opérationnel par rapport au rendement nominal défini 
dans le document de base de conception et les documents de construction. Les 
évaluations auront lieu aux moments suivants : 
.1 trois (3) mois; 
.2 dix (10) mois avant la date d’échéance des garanties.  

.5 Surveiller la résolution des problèmes se rapportant aux garanties des 
systèmes mis en service pendant la période de garantie.  

.6 Préparer le rapport final sur le processus de mise en service à l’usage du 
maître de l’ouvrage et de l’équipe chargée de la conception à la fin de la 
période de garantie. La version finale du rapport de mise en service devra 
comprendre les commentaires du maître de l’ouvrage et de l’équipe chargée de 
la conception sur le rapport de certification et d’accréditation relatif à la mise en 
service, les résultats de tous les essais et de toutes les évaluations réalisés 
après l’occupation, et les solutions pour chaque élément présenté dans le 
journal de suivi et le journal des problèmes liés à la mise en service.  

.7 Collaborer avec le gestionnaire de la mise en service de TPSGC en ce qui 
concerne l’élaboration du rapport d’évaluation de la mise en service de TPSGC.  

.2 Consultation continue  

.1 Assurer une consultation continue auprès des équipes de conception et de 
construction pour appuyer leurs activités de clôture du projet et les documents 
qu’elles doivent soumettre en lien avec les produits livrables liés aux systèmes 
et aux composants touchant la mise en service conformément au plan de mise 
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en service, aux spécifications de mise en service et aux spécifications du 
maître de l’ouvrage.  

.2 Participer aux réunions de clôture du projet bimensuelles auxquelles participent 
les experts-conseils, les entrepreneurs, les sous-traitants et les fournisseurs.  

.3 Finaliser le rapport de mise en service en fonction des éléments suivants :  
.1 dernières séances de formation;  
.2 modifications apportées après l’occupation;  
.3 activités de mise en service reportées;  
.4 renseignements non disponibles ou incomplets à l’étape de l’acceptation 

provisoire. 
.4 Aider l’expert-conseil principal à certifier que toutes les installations sont prêtes 

et fonctionnent conformément au plan de mise en service, aux spécifications du 
maître de l’ouvrage et à la base de conception de l’expert-conseil principal.  
.1 L’expert-conseil en conception se chargera de la mise à jour du document 

de base de conception au besoin.  
.5 Selon le plan de mise en service, aider l’expert-conseil en conception à faire en 

sorte que les manuels d’exploitation et d’entretien, les garanties et les autres 
documents à soumettre soient transférés au ministère utilisateur (maître de 
l’ouvrage).  

.6 Mettre à jour le document des spécifications du maître de l’ouvrage et le plan 
de mise en service pour consigner toute modification finale ou rajustement final 
après l’occupation en vue de leur intégration au rapport final de mise en 
service.  

.7 Présenter la version finale du manuel de mise en service comprenant au moins 
le contenu mis à jour conformément à la norme CSA Z320-11. 

.3 Mise à l’essai reportée  

.1 Coordonner les activités de mise en service reportées pour les systèmes dont 
le fonctionnement a fait l’objet d’un essai ou qui ont été transférés et dans les 
cas où de nouveaux essais ou une mise en service sont requis.  

.2 Assister à la mise à l’essai effectuée sur place conformément au plan de mise 
en service.  

.4 Formation reportée  

.1 Conformément au plan de formation et de concert avec le ministère utilisateur, 
coordonner les séances de formation après l’occupation concernant les 
systèmes et les composants dans les cas où, par exemple, les paramètres 
d’exploitation diffèrent selon les saisons, ou lorsqu’il est nécessaire de reporter 
une des mises à l’essai.  

.2 Intégrer au plan de formation un examen complet des procédures 
opérationnelles, des points de consigne et des activités de maintenance des 
systèmes et des composants. 

.3 Confirmer que les séances de formation sont coordonnées entre l’expert-
conseil en conception, l’entrepreneur et les gestionnaires des installations et le 
personnel d’exploitation du maître de l’ouvrage. 

.4 S’assurer que les participants signent la feuille de présences. 

.5 S’assurer que la formation est offerte par le représentant du fabricant 
d’équipement approprié. 
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.6 S’assurer que toutes les exigences en matière de formation ont été respectées.  
.5 Leçons apprises 

.1 Collaborer avec l’expert-conseil en conception pour organiser un atelier sur les 
leçons apprises. 

.2 Préparer et présenter des documents en lien avec la mise en service. 

.3 Assister à l’atelier donné sur place et participer à l’animation connexe.  
.1 L’expert-conseil en conception demeure la personne responsable des 

produits livrables liés à l’atelier.  
.6 Manuel de mise en service  

.1 Préparer la version finale du manuel de mise en service, avec l’aide de l’agent 
de mise en service, au minimum les points énoncés dans la norme 
CSA Z320-11, et les éléments suivants : 
.1 les documents de l’entrepreneur sur l’état définitif du projet; 
.2 tous les documents nécessaires pour permettre une remise en service 

éventuelle de la totalité des installations et un retour aux paramètres 
d’exploitation d’origine « après mise en service ».  

.7 Produits livrables  

.1 Version finale du manuel de mise en service contenant le rapport final de mise 
en service.  

.2 Le plan final de mise en service, mis à jour en fonction de la présentation 
provisoire, doit aussi comprendre les éléments suivants : 
.1 les spécifications du maître de l’ouvrage; 
.2 un recueil des éléments suivants : 

.1 la base de conception; 

.2 les rapports d’essai, de réglage et d’équilibrage; 

.3 tous les schémas des systèmes (schémas unilignes); 

.4 les stratégies de contrôle et les points de consigne; 

.5 les résultats finaux des essais de rendement énergétique et 
opérationnel après l’occupation, y compris les variations;  

.6 les lignes directrices relatives au bilan énergétique.  

2.8 SERVICES D’APPELS D’OFFRES DU DT 

2.8.1 GÉNÉRALITÉS 

.1 Le DT doit passer en revue la méthode d’appel d’offres avec le représentant du 
Ministère pour choisir la meilleure méthode d’optimisation des ressources. Cela 
inclut l’invitation de trois à cinq soumissionnaires expérimentés ou la publication, par 
des moyens acceptables dans la région, d’un avis public à l’intention de l’industrie.  
.1 Fournir au représentant du Ministère des copies préliminaires des contrats 

entre le DT et les sous-traitants. 

2.8.2 PORTÉE ET SERVICES 

.1 Le DT doit : 
.1 élaborer une liste des dossiers d’appel d’offres par phases avec le représentant 

du Ministère et l’équipe de l’expert-conseil; 
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.2 examiner et commenter la portée de tous les dossiers d’appel d’offres afin 
d’éviter tout écart ou conflit entre les dossiers d’appel d’offres, les travaux 
effectués par le DT et ceux exécutés par les sous-traitants; 

.3 lancer l’appel d’offres de tous les lots de travaux en sous-traitance 
conformément aux Exigences générales du contrat et comme il a été convenu 
avec le représentant du Ministère; 
.1 sauf indication contraire, lancer l’appel d’offres pour tous les contrats en 

sous-traitance en utilisant le dépôt des soumissions de l’Association de la 
construction convenu; 

.2 coordonner la préparation des travaux et services relevant de la division 01 
du devis de chaque dossier d’appel d’offres; 

.3 s’assurer que les installations et les services fournis aux employés des 
sous-traitants sont clairement identifiés dans les documents d’appel 
d’offres; 

.4 s’assurer de recevoir au moins trois soumissions pour chaque dossier 
d’appel d’offres émis; 

.5 lorsque moins de trois soumissions sont reçues pour un dossier d’appel 
d’offres, TPSGC se réserve le droit d’exiger que le DT relance l’appel 
d’offres en question, sauf acceptation préalable par le représentant du 
Ministère. 

.4 Publier tous les addendas par écrit (aucune information ne sera communiquée 
de vive voix). 
.1 Les addendas aux documents d’appel d’offres doivent être transmis par le 

dépôt de soumissions à tous les destinataires des documents d’appel 
d’offres, sauf avis contraire. 

.2 S’assurer que tous les soumissionnaires des contrats en sous-traitance 
reçoivent tous les addendas. 

.3 S’engager à publier les addendas au plus tard sept (7) jours civils avant la 
clôture de l’appel d’offres.  

.5 Recevoir les soumissions, ces dernières doivent être ouvertes à un endroit 
convenu en présence du représentant du Ministère. 
.1 Analyser les soumissions présentées à l’égard de chacun des dossiers 

d’appel d’offres afin de déterminer si le marché doit être adjugé ou si des 
modifications sont nécessaires pour respecter le budget. 

.2 Recommander des stratégies de rechange, au cas où la soumission la 
moins-disante dépasse le montant prévu au budget; 

.6 Si la soumission la moins-disante dépasse l’estimation de coût (de catégorie A) 
du DT de plus de 5 % : 
.1 procéder à un nouvel appel d’offres : 

.1 si aucune réduction de prix satisfaisante ne peut être négociée avec le 
soumissionnaire le moins-disant; 

.2 si la réduction de prix nécessite des modifications importantes à la 
portée ou à l’esprit de la conception. 

.3 si le représentant du Ministère en fait la demande. 
.7 Si un nouvel appel d’offres s’avère nécessaire, le DT doit : 

.1 publier de nouveau les documents d’appel d’offres.  
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.2 Équipement ou articles commandés à l’avance :  
.8 examiner tous les dossiers d’appel d’offres afin de déterminer la précommande 

des éléments qui font l’objet d’un long délai de livraison; 
.9 tout équipement ou matériel commandé à l’avance doit être précisé par 

l’expert-conseil. 

2.8.3 PRODUITS LIVRABLES 

.1 Fournir un résumé des soumissions par dossier qui comprend : 
.1 le nom de tous les sous-traitants invités et ceux qui y participent; 
.2 la liste de tous les documents de soumission, y compris les addendas; 
.3 la ventilation des résultats incluant la main-d’œuvre et les heures de travail, les 

matériaux, les frais généraux et la marge de profit sur les soumissions. 

2.9 SERVICES D’ENTREPRENEUR GÉNÉRAL DU DT 

2.9.1 GÉNÉRALITÉS  

.1 Le DT doit : 
.1 exécuter toutes les tâches d’entrepreneur général en construction, gérer les 

travaux exécutés par ses employés et sous-traitants et s’assurer que les 
travaux sont exécutés conformément aux exigences énoncées dans : 
.1 les Conditions générales du contrat; 
.2 les divisions 01 et 02; 
.3 les documents de construction; 
.4 le présent cadre de référence.  

2.9.2 PORTÉE ET SERVICES 

.1 Confier les travaux aux sous-traitants en établissant des contrats de sous-traitance 
conformes aux pratiques exemplaires recommandées par l’industrie et aux pratiques 
exemplaires d’administration des marchés de TPSGC (dont une copie sera remise 
au DT).  

.2 Fournir du personnel à temps plein en permanence sur le chantier afin : 
.1 de coordonner les travaux et fournir une orientation générale pour l’exécution 

des travaux et les progrès des corps de métiers du projet;  
.2 d’assurer le contrôle et l’assurance de la qualité, la surveillance et la production 

de rapports tout au long de la phase de construction du projet; 
.1 de corriger les problèmes décelés par le biais du processus d’assurance 

de la qualité du DT ou par l’équipe de l’expert-conseil. 
.3 Coordonner l’accès, au besoin, à l’installation existante pour faciliter les travaux 

et aider à coordonner l’accès aux différentes zones de l’installation par les 
différents entrepreneurs, en étroite collaboration avec le représentant 
ministériel ou son remplaçant; 

.4 Coordonner les travaux dans le cadre du projet avec le représentant du 
Ministère afin d’assurer que les activités quotidiennes ne sont pas 
compromises ou affectées.  

.5 Voir à l’organisation sur le chantier et établir des voies de communication pour 
l’exécution des travaux exigés dans le cadre du projet, selon les directives du 
représentant du Ministère. 
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.6 S’assurer que des techniques de démolition écologiques et des méthodes de 
rapport sur la valorisation des déchets sont utilisées et respectées dans la 
mesure requise dans les documents d’appel d’offres des experts-conseils. 

.3 Travaux effectués par les employés du DT  
.1 Le DT doit déterminer la main-d’œuvre et les matériaux qui dépassent 

l’étendue des spécialités du dépôt de soumissions. 
.2 Ces travaux seront compris dans les appels d’offres de sous-traitance comme 

« clauses dérogatoires » seulement.  
.3 Le DT sera responsable de :  

.1 l’exhaustivité des descriptions de ces dossiers d’appel d’offres; 

.2 la livraison des dossiers d’appels d’offres aux sous-traitants, de la division 
01 générique et des responsabilités relatives à la phase de construction 
définies dans le présent document. 

.4 Il n’y aura pas d’autres travaux effectués par les employés du DT autres que ceux 
prévus à son contrat.  

2.9.3 DIVISION 01 - EXIGENCES GÉNÉRALES, DIVISION 02 - CONDITIONS EXISTANTES 

.1 En plus de respecter les exigences générales relatives à l’administration de projets 
contenues dans le présent mandat, le DT doit se conformer aux exigences générales 
indiquées dans les documents des divisions 01 et 02. Ces exigences sont 
nécessaires à la coordination et au fonctionnement harmonieux et sécuritaire du 
chantier.  

2.10 SERVICES D’ADMINISTRATION DES TRAVAUX ET DU CONTRAT FOURNIS 
PAR LE DT 

2.10.1 GÉNÉRALITÉS 

.1 Remplir ses obligations d’entrepreneur général, à titre de responsable de tous les 
sous-traitants, fournisseurs, entrepreneurs en entretien et entrepreneurs chargés 
des besoins opérationnels qui doivent accéder au chantier.  

.2 L’emploi du personnel du DT n’est permis que pour les activités de coordination d’un 
coût inférieur à 25 000 $, sous réserve de l’approbation du représentant du Ministère 
et d’une juste valeur de marché pour le Canada. 

2.10.2 PORTÉE ET SERVICES 

.1 Travaux de construction 
.1 Responsabilités du DT une fois les travaux de construction dûment autorisés et 

intégrés à l’accord contractuel : 
.1 se charger et être responsable du développement, de la coordination et de 

la gestion de tous les travaux et services indiqués dans la Division 01 de 
l’accord conclu avec le DT; 

.2 fournir tout l’équipement nécessaire pour la réalisation du projet ainsi que 
toutes les autres ressources nécessaires pour effectuer les tâches et offrir 
les services; 

.3 acquérir, coordonner, administrer et gérer tous les services et les contrats 
de construction de façon holistique; 

.4 élaborer et exécuter les contrats avec les sous-traitants retenus; 
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.1 coordonner et gérer les contrats respectifs de manière intégrée afin 
d’éviter tout conflit entre les travaux réalisés par les employés du DT 
et ceux exécutés par les sous-traitants; 

.2 coordonner, gérer et terminer tous les travaux indiqués dans le 
dossier d’appel d’offres de chacun des sous-traitants en se 
conformant aux dessins et aux spécifications approuvés dans chacun 
des dossiers, y compris dans les addendas et les autorisations de 
modification approuvées;  

.3 livrer les sous-projets à temps, afin qu’ils soient prêts avant la date 
d’occupation établie; 

.4 élaborer et mettre en œuvre une procédure d’examen des travaux, de 
certification, de traitement et de paiement des sous-traitants, 
conformément aux modalités de l’accord conclu avec le DT; 

.5 programmer des réunions d’étape et tenir ces réunions au cours 
desquelles les sous-traitants, TPSGC, l’équipe de l’expert-conseil et le 
DT peuvent discuter des procédures, des progrès, des problèmes et 
du calendrier des travaux; 

.6 intervenir ponctuellement pour corriger les problèmes lorsqu’ils se 
produisent; 

.7 dresser une liste des défectuosités afin de la soumettre à l’examen et 
à l’approbation du représentant du Ministère; 

.8 prendre les dispositions nécessaires pour faire corriger toutes les 
lacunes trouvées, conformément au calendrier, et prévenir lorsque 
toutes les lacunes auront été corrigées; 

.5 Terminer les travaux exécutés par les employés du DT en se conformant 
strictement aux exigences figurant à la division 1 ou à la portée des 
travaux approuvés. 

.2 Gestion des coûts 
.1 Fournir des renseignements à jour concernant les coûts aux fins de rapports 

mensuels, tel que cela est précisé à la section Services de gestion des coûts. 
.3 Gestion du calendrier 

.1 Fournir des renseignements à jour concernant le calendrier aux fins de rapports 
mensuels, tel que cela est précisé à la section Services de gestion du 
calendrier. 

.4 Contrôle de la qualité 
.1 Le DT doit s’assurer que les mesures d’assurance de la qualité sont mises en 

œuvre de manière à réduire les répercussions sur les activités en cours.  
.5 Santé et sécurité  

.1 Le DT est responsable d’assurer la santé et la sécurité sur le chantier en tout 
temps et doit : 
.1 veiller à la totale conformité aux lois et règlements sur la santé et la 

sécurité en vigueur au Nunavut; 
.2 assurer à tous les visiteurs sur le site, y compris les travailleurs, le 

personnel, les entrepreneurs et le grand public, la protection en matière de 
santé et de sécurité prévue au Code canadien du travail; 

.3 mettre en place un programme de sécurité sur le chantier;  
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.4 appliquer les mesures de sauvegarde appropriées afin d’assurer la 
protection et la sécurité des matériaux et des biens sur le chantier;  

.5 Se conformer au SIMDUT et à tous les autres règlements applicables en 
ce qui a trait aux matières dangereuses afin : 
.1 que toutes les matières dangereuses soient traitées, manipulées et 

stockées correctement, 
.2 que l’exposition des travailleurs aux vapeurs soit conforme aux limites 

en matière de santé et de sécurité; 
.3 qu’un dispositif de ventilation ou de protection temporaire soit fourni 

convenablement, selon les produits utilisés; 
.4 que la poussière produite par la construction soit contrôlée de façon à 

ne pas gêner les travailleurs et les occupants à l’intérieur du bâtiment 
ou sur les lieux; 

.5 et vérifier que les dessins d’atelier présentés comprennent les fiches 
signalétiques; 

.6 Dessins d’atelier 
.1 Fournir un calendrier des soumissions des dessins d’atelier pour chaque 

dossier d’appel d’offres. 
.2 Le DT doit vérifier les dessins d’atelier et les certifier conformes pour la 

construction, et l’équipe de l’expert-conseil doit les examiner avant qu’ils soient 
retournés au sous-traitant.  
.1 Le DT doit tamponner la mention suivante sur les dessins d’atelier : « 

Vérifiés et certifiés conformes pour la construction », et l’équipe de 
l’expert-conseil doit tamponner la mention « examiné ». 

.3 Le DT doit : 
.1 examiner et consigner les problèmes, en plus d’en discuter, et déterminer 

les mesures correctives convenues; 
.2 surveiller et consigner l’avancement de l’examen des dessins d’atelier. 

consigner le nom des parties désignées aux fins de prise de mesures et de 
suivi; 

.3 envoyer, à la fin du projet, les dessins d’atelier examinés au représentant 
du Ministère. 

.4 s’assurer que les dessins d’atelier portent le numéro du projet et qu’ils sont 
enregistrés dans l’ordre; 

.5 vérifier le nombre d’exemplaires de dessins d’atelier requis; 
.1 fournir des exemplaires supplémentaires au ministère utilisateur; 

.6 activer le traitement des dessins d’atelier en temps opportun.  
.7 Technologie de l’information (TI) 

.1 L’expert-conseil produira les documents de soumission décrivant les TI 
(câblage, voix, données).  

.2 Le DT doit : 
.1 examiner les documents d’appel d’offres pour cerner les problèmes 

informatiques (c.-à-d. le maintien du service informatique durant les 
déplacements en étapes et la réinstallation du matériel, les aspects de 
sécurité propres à l’utilisateur, le rôle et la responsabilité/capacité des 
ministères utilisateurs de participer à la mise en œuvre); 
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.2 comprendre clairement les contraintes des ministères utilisateurs et 
s’assurer que les exigences relatives à celles-ci sont prévues dans la 
prestation globale; 
.1 cela impliquera la participation à des réunions de processus de 

conception intégré (PCI) et une coordination étroite avec l’expert-
conseil et les ministères utilisateurs selon les besoins; 

.3 fournir un rapport détaillé après consultation avec le représentant du 
Ministère et les ministères utilisateurs; 

.4 comprendre clairement les accords de fournisseurs de services du 
ministère utilisateur décrivant la participation des fournisseurs de services 
au sous-projet; 

.5 élaborer un calendrier détaillé et un plan de réalisation qui permettra de 
clarifier les rôles et les responsabilités, les jalons critiques, la logistique et 
la coordination avec la prestation globale. 

.8 Développement durable 
.1 Le DT doit : 

.1 coopérer avec tous les membres de l’équipe de projet pour contribuer à la 
réalisation des exigences de construction durable. 

.9 Permis et approbations 
.1 Le DT sera également responsable de la coordination, du paiement et de 

l’obtention de tous les permis et de toutes les approbations auprès des 
autorités locales et légalement compétentes, et devra :  
.1 assurer la liaison avec les autorités locales et légalement compétentes en 

ce qui concerne les palissades de chantier, les restrictions à la circulation, 
les services ainsi que les déroutements ou les raccords connexes; 

.2 informer le représentant du Ministère des exigences qu’il doit respecter, 
notamment celle d’informer toute autorité compétente par l’intermédiaire 
de demandes ou d’autorisations; 

.3 veiller à ce que toutes les demandes soient dûment remplies et traitées; 

.4 vérifier que toutes les approbations nécessaires ont été obtenues. 
.10 Au cours de l’étape postérieure à la construction et de la période de garantie, le 

directeur des travaux doit :  
.1 coordonner les activités des sous-traitants afin de fournir les documents 

définitifs (manuels d’utilisation et d’entretien, dessins conformes à l’exécution et 
spécifications), tel qu’il est exigé pour chacun des sous-traitants; 
.1 rassembler les registres dans des dossiers par sous-projet ou selon les 

directives données par le représentant du Ministère; 
.2 fournir des copies des documents de dossiers et des dossiers à jour à 

TPSGC, selon les directives du représentant ministériel, et se conformer 
aux normes AutoCAD de TPSGC. 

.2 examiner et vérifier l’exactitude des garanties; 
.1 avant l’achèvement des travaux, recueillir toutes les garanties et les 

cautions des fabricants, y compris les numéros de contrat pertinent, et les 
présenter au représentant ministériel pour examen et approbation; 

.2 s’assurer que les garanties sont incluses dans les manuels d’exploitation 
et d’entretien; 
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.3 prendre les dispositions nécessaires pour l’inspection de l’installation afin de 
déterminer tout élément à corriger, dans les dix (10) mois suivant le début de la 
période de garantie; 
.1 dresser une liste des mesures correctives afin de la soumettre à l’examen 

et à l’approbation du représentant du Ministère, 
.2 fournir un calendrier indiquant le moment où les éléments couverts par la 

garantie seront corrigés et le présenter au représentant du Ministère aux 
fins d’examen et d’approbation, 

.3 prendre les dispositions nécessaires pour faire corriger toutes les lacunes 
trouvées, conformément au calendrier, et prévenir lorsque toutes les 
lacunes auront été corrigées, 

.4 veiller à ce que tous les éléments couverts par la garantie soient 
rapidement corrigés. 

.4 Fournir des renseignements et des conseils lors des séances d’évaluation 
suivant la construction.  

.11 Prendre des dispositions pour que l’ensemble du personnel clé du DT et des 
représentants des principaux sous-traitants du DT assistent à une séance 
d’évaluation d’une journée après la construction, à la date et à l’endroit déterminés 
par le représentant du Ministère. 

2.10.3 PRODUITS LIVRABLES 

.1 Assurer la tenue régulière de tous les documents liés à l’étape de construction et les 
mettre à la disposition du représentant du Ministère. Ces documents comprennent 
notamment : 
.1 un registre quotidien contenant au moins les renseignements suivants : 

conditions météorologiques, visiteurs, travailleurs par corps de métier et 
nombre d’employés, questions relatives à la sécurité et autres questions 
importantes; 

.2 les dossiers de tous les contrats et les dessins associés au projet; 

.3 des copies de toute la correspondance liée au projet; 

.4 les échantillons, les achats, le matériel et l’équipement;  

.5 toutes les données provenant des sous-traitants; 

.6 les directives d’entretien et manuels d’exploitation; et 

.7 l’ensemble des documents constituant le dossier du projet afin de consigner 
toutes les modifications approuvées qui sont survenues au cours de l’étape de 
construction et compléter les documents conformes à l’exécution. 

.2 Le DT doit : 
.1 prendre les dispositions nécessaires auprès du représentant du Ministère pour 

l’envoi des formulaires requis quant à l’achèvement partiel et complet des 
travaux; 

.2 dresser la liste des éléments incomplets ou défectueux;  

.3 établir les échéances pour la correction de ces éléments avec les sous-traitants 
et distribuer les listes aux personnes compétentes; 

.4 distribuer les certificats d’achèvement partiel et définitif.  
 



   
 Travaux publics et  Public Works and 

Services gouvernementaux Government Services 
Canada Canada 

Mandat du directeur des travaux (DT) 
Programme de travaux de Resolute pour le Complexe 

du Programme du plateau continental polaire  
Resolute (Nunavut) 

Projet nº R.076692.001 

 

 

 
TPSGC – Région de l’Ouest 30 septembre 2015 46 de 46 

 

3. ANNEXES 

a) Appendice 1 : Emplacement des bâtiments — Photo aérienne 
b) Appendice 2 : Bâtiment XR-02, Ancien bâtiment d’hébergement, Manuel des 

opérations mécaniques 
c) Appendice 3 : Bâtiment XR-03, Entrepôt du Centre des opérations, Manuel des 

opérations mécaniques 
d) Appendice 4 : Renseignements sur l’incinérateur 
e) Appendice 5 : Distribution électrique d’origine d’après exécution du XR-02 
f) Appendice 6 : Renseignements XR-03 Bâtiment du Centre des opérations du 

PPCP — Toit partiel 
g) Appendice 7 : XR-12 Complexe de cuisine et de salle à manger ARIF — Ajout 

au quai de chargement et arbre conceptuel de l’entreposage sous froid 
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2 3 OPERATING PROCEDURES MECHANICAL

2 3 MECHANiCAL
1 G e n e r a l  De s c r ip t io n

The general operation of the bving Accommodation Unit utilizes a number of mechanical systems to 
provide heating and ventilating, water and sanitary service, fuel delivery etc Specifically these serviceds 
include
Heating and Ventilating, Fuel oil storage and distnbution. Domestic water storage and distnbution, sanitary and 
waste water drainage, storage and disposal, speaal services for the Kitchen

Heatng and ventilating is accomplished by a combination of Air Handling Units (AHLTs), furnaces (Fu's), a 
selection of ventilating fans and a kitcchen ecology unit

The fuel storage and distnbuton consists of the mam bulk oil storage tank, two steel day tanks, service 
pumps, anddistnbution piping fitted with vanous valves, meters, and controls

Domestic water is distnbuted throughout the facility from the mam storage tanks by a vanety of pumps, and 
distnbuton piping fitted with meters, valves and controls Pressure m the system is maintained by dhydro 
pneumatc tanks while hot water is supplied from several oil tred hot water tanks

The sanitary and waste water disposal requirements are met by a system of pipes from the vanous 
washroom, laundry, and kitchen faalites which dram into several sewage holding tanks

2 3-1 HEATING AND VENTILATING
1 G e n e r a l  D e s c r ip t io n

Heatng for the building is provided by three Air Heating Units (AHU's) and two Furnaces (Fu's) Heated air 
from these units is distnbuted throughout the building by low velocity duct distntxiton systems feeding floor 
registers and wall gniles Return air ckict systems carry rearculaton or return air back to the respectve AHU or 
Fu While these units collectvely provide heat for the txiikJing each one serves a speafic area of the txiikJing 
AHU-1 which IS located in l^echanical room 146 on the mam floor serves the second floor staff 
accommodation area AHU-2, also in f^echamcal room 146 serves the transient rooms 139 thru 142, study 
rooms, reading rooms, and recreation area located on the mam floor AHU-3 located m Mechanical room 117 
serves the mam floor transient bedroom area , washrooms and laundry room m the south end of the building 
Fu-1 m Mechanical room 146 provides heat to the crawl space only while Fu-2 serves the kitchen and 
cafetena area

Electncal basetx)ard heating is provided m the Electncal Room 144 and the Emergency Generating Room
145

Ventilation for the building is also provided by these same five units and their respective duct systems In 
conjunction with these systems eleven exhaust fans ( E F s) and one kitchen ecology unit removed fouled air 
from the different areas of the building While all of these units collectively provide ventilation for the txiildmg 
each unit serves a particular area of the buikJmg The AHU's and Furnaces ventilate those same areas 
identified previously for heating EF-1 and the Kitchen Ecology Unit { EF-5 and EF-6) serve the kitchen and 
cafetena, EF-2 serves the men's washroom on the mam floor, EF-3 serves the women's washroom on the 
mam floor, EF-4 serves the janitor’s ctoset Rm 152 m the kitchen and EF-7 through EF-13 serve the 
washrooms on the second floor Some units are also interlocked through their control systems to operate m 
conjurKtion with other units to provide enhanced ventilation to speafic locations in the building

SYSTEUS OPERATION MANUAL
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2 3 OPERATING PROCEDURES MECHANICAL

2 3-1 1 AHU-1
j De sc r ip t io n

This unit, a Jackson and Church Flexaire packaged unit located in Mechanical room 146, supplies heating 
and ventilation to the second floor staff accommodations through a corrplete dedicated duct system This 
duct system also includes a separate return air (R/A) system which arculates air back to the AHU

The Supply Air (S/A) ducting is made up of 2m of 450x250, 2m of 750x250, 4m of 650 x 200, 3m of 
500x200, 12m of 400x200, 2 5m of 200x200, 8 5m of 200x150, 16 5 of 250x150, 22m of 200x100, 9 5m Of 
150x150, and 5 7m of 150x100 ducting, sixteen (16) floor registers balancing dampers reducers and fire 
dampers

The R/A ducting consists of thirteen (13) 300x150 wall gniles with fire dampers, 6 5m of 200x150,3m of 
300x200, 8m of 350x250, 3m of 300x250, and 3m of 250x200 duct

The make up air or outside air (OA) ducting of 200x200 metal duct complete with automatically controlled 
dampers

1 S e q u e n c e  o f  O per atio n  -  Ma n u a l

• start-up

• STOP/SHUTDOWN
The emergency shutdown switch HS-2B located outside of room 146 activates the emergency shut down of 
AHU-1 and locks out the fuel supply

1 S e q u e n ce  o f  O p e ra tio n  -  A u to m a tic
• START-UP

Operation of the AHU tHimer is inibated by wall mounted thermostat (THERM-3) located in the Lounge 
room 225 Upon actvabon of the Ixjmer motor ( RF-3 1) the blower motor (RF-3-2) will cyde via the fan limit 
control Also the comtxjsbon air damper (DMC-3) will open upon start up of the Iximer and burner motor 
Following a two minute bme delay (RTD-3) the minimum outside air damper (DM3-1) is acbvated and will open 
to POT-3 setting
• SYSTEMS WTERFACE

-  normal
-  emergency
The urut is also equipped with an adjustable duct stat (SAR-3) and Freezestat (FRZ-1) txjth located in the 

supply air duct
The duct stat (SAR-3) will ovemde the space thennostat (THERM-3) if the S/A temperature falls below 

10® c
The Freeze stat (FRZ-1) will lockout operation of AHU-1 and sound an alarm if the S/A temperature falls 

below 5® c

• SYSTEMS INTERFACE
-  normal
-  emergency

JY Co m p o n e n t  L ist

One -  Jackson and Church Rexaire oil fired H94721A packaged furnace unit Model No SDF-15-02SH MB 
with a RIELLO tHjmer assembly
flue pipe vinth MG1-8 gas barometnc damper, heat exchanger,
supply/retum air blower assembly A12-12A, Honeywell T4051A-1003 thermostat,
with fracbonal H P motor, Honeywell R4222D1039 relay,

SYSTEMS OPERATION MANUAL
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23 OPERATING PROCEDURES MECHANICAL

Honeywell L4064B-1592 fan limit control,
Furnas 16BE32AF starter,
potentiometer,
return air clamper,
Honeywell M945A-1009 damper operator motors, 
HoneyweHT991A-1012 mixed airstat, 
drum type humtdrfier.

mixing tjox assembly, 
outside air damper,
Honeywell H205A-1046 enthalpy control, 
20x25x2in E2 kleen filters.
Other control devices (see chapter on Controls)

2 3-1 2 AHU-2
J DESCRIPTION

This unit, a Jackson and Church Flexaire packaged unit located in Mechanical room 146, provides heat to 
rooms 139 to 142, study and reading rooms, and the recreaton area on the mam floor through a dedicated 
duct system wrth both supply, retum and outside air ducting

The S/A system feeds fourteen floor registers through ducting made up of 4m of 650x250 duct, 13m of 
450x250 duct, 10m of 350x200 duct, 5 8m of 200 0  duct, 2m of 200x150 duct, 3m of 150x150 duct, 2m of 
100x100 duct, 3m of 300x200 duct, 6m Of 250x250 duct, 3m of 200x100 duct all complete with balanang 
dampers and fire damper

The R/A system collects air through twelve wall and ceiling return air gnlles complete with fire dampers and 
returns the air to the AHU through ducting made up of 5m of 700x200 duct, 4m of 650x200 duct, 2m of 
250x200 duct, 6m of 150x150 duct, 9m of 650x200 duct, 2m of 250x200 duct, 2m of 200x200 duct, 6m of 
150 0  duct and 5m of 100 0  duct
Included in the makeup of both systems are elbows, reducing sections, flexible duct, installaton brackets, and 
miscellaneous hardware

1 S eq u en c e  o f  O per a tio n  -  Ma n u a l

• start-up

• STOP/SHUTDOWN
The emergency shutdown switch HS-2B located outside of room 146 activates the emergency shut down of 
AHU-2 and locks out the fuel supply

• SYSTEMS BTTERFACE
-  normal
-  emergency

1 Seq uence  o f  O per a tio n  -  A u to m a tic

• Siart-up
Operation of the AHU tiumer is initiated by wall mounted thermostat (THERM-4) located in the Recreation 

room 104 Upon activation of the burner motor ( RF-4-1) the blower motor will tie cycled by the fan limit 
control Also the combustion air damper (DMC-4) will open upon start up of the bumer and bumer motor 
Following a two minute time delay (RTD-^) the minimum outside air damper (DM4-1) is activated If either or all 
of the exhaust fans EF-2, EF-3, and the Kitchen Ecology unit are operating the blower motor will mn 
continuousty, the retum air damper will close to (P0T-4B) setting and the outside air damper (DM4-1) will 
open to (P0T-4A) setting

• STOP/SHUTDOWN
The unit is also equipped with an adjustable duct stat (SAR-4) and Freezestat (FRZ-4) both located in the 

supply air duct
SYSTEMS OPERATION MANUAL ^
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2 3 OPERATING PROCEDURES MECHANICAL

The duct slat (SAR-4) will override the space thermostat (THERM-4) if the S/A tenperature falls tietow 
10® c

The Freeze stat (FRZ-5) will lockout operation of AHU-3 and sound an alarm if the S/A temperature falls 
bielow 5® c

• SYSTEMS INTERFACE
-  normal
-  emergency

IV Co m p o n e n t  L ist

One -  Jackson and Church Flexaire oil fired H94721A packaged fumace unit Model No SDF-15-02SH MB 
with a RIELLO bumer assembly
flue pipe with MG1-8 gas barometric damper, heat exchanger,
supply/return air blower assembly A12-12A Honeywell T4051A-1003 thermostat,
with fractional H P motor, Honeywell R4222D1039 relay,
Honeywell L4064B-1592 fan limit control, mixing box assembly,
Fumas 16BE32AF starter, outside air damper,
potentiometer, Honeywell H205A-1046 enthalpy control,
retum air damper, 20x25x2in EZ kleen filters,
Honeywell M945A-1009 damper operator motors. Other control devices (see chapter on Controls)
Honeywell T991A-1012 mixed air stat, 
drum type humidifier,

2 3-1 3 AHU -  3
] DESCRIPTION

This unit, a Jackson and Church Flexaire packaged unit located in Mechanical Room 117, provides heat to 
the rooms and faalities tocated in the south end of the building through a dedicated duct system with both 
supply, retum and outside air ducting This includes the mam floor transient bedroom area, men's and 
iwomen's washroopms, and the laundry faalities

The S/A system feeds nineteen S/A registers through ducting made up of 4m of 850x400 duct, 11 5m of 
400x250 duct, 4m of 350x200 duct, 2 5m of 300x200 duct, 9m of 250x200 duct, 30m of 200x100 duct, 6m 
of 250x150 duct, 16m of 200x150 duct all complete with balanang dampers and fire damper

The R/A system collects air through fifteen retum air gniles complete with fire dampers, retumimg the air 
back to the AHU through ducting made up of 6m of 150x150 duct, 6m of 250x200 duct Bm of 400x200 duct, 
8 5m of 500x200 duct, 4m of 750x250 duct
Included in the makeup of both systems are elbows, reduang sections, installation brackets, and 
miscellaneous hardware

1 Seq u en c e  o f  O per a tio n  -  M a n u a l

• START-UP

• STOP/SHUTDOWN
The emergency shutdown switch HS-1B located outside of room 117 activates the emergency shut down of 
AHU-3 and locks out the fuel supply

• SYSTEMS WTERFACE
-  normal
-  emergency

SYSTEMS OPERATION MANUAL ^
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2 3 OPERATING PROCEDURES MECHANICAL

1 S e q u en c e  o f  O p e r a tio n  -  A u to m a tic

• START-LP
Operation of the AHU Ixjmer is initiated by the wall nxHinted thennostat (THERM-5) located in Transient 

bedroom 114 Upon activation of the burner motor ( RF-5-1) the blower nrwtor ( RF-5-2 ) will be cycled by the 
fan linrt control Also the combustion air darrper (DMC-5) will open upon start up of the burner and bumer 
motor Following a two rmnute time delay (RTCF-5) the minimum outside air damper (DM5-1) IS actvated If 
either the exhaust fans EF-2, EF-3 are operating the blower motor will run continuously, the return air damper 
will close to (P0T-5B) setting while the outside air damper will open to (P0T-5A) setting

• STOP / SHUTDOWN
The unit is also equipped with an adjustable duct stat (SAR-5) and manual set Freezestat (FR2-5) both 

located in the supply air duct
The duct stat (SAR-5) will ovemde the space thermostat (THERM-5) if the S/A temperature falls tielow 

10® c
The Freeze stat (FRZ-5) will lockout operation of AHU-3 and sound an alarm if the S/A temperature falls 

below 5® c

• SYSTEMS INTERFACE
-  normal
-  emergency

JY CoMPONEfTT L ist

One-Jackson and Church Flexaire oil fired H94721ABpackaged fumace unit Model No SDF-15 02SH MB 
with RIELLO bumer assembly
flue pipe with MG1-8 gas barometnc damper, heat exchanger,
supply/retum air blower assembly A12-12A Honeywell T4051A-1003 thermostat,
with fractional H P motor, Honeywell R4222D1039 relay,
Honeywell L4064B-1592 fan limit control, mixing box assembly,
Furnas 16BE32AF starter, outside air damper,
potentiometer, Honeywell H205A-1046 enthalpy control,
retum air damper, 20x25x2in EZ kleen filters,
Honeywell M945A-1009 damper operator motors, other control devices (see chapter on Controls)
Honeywell T991A-1012 mixed air stat, 
drum type humidifier,

2 3 - 1 4  FU -  1
j Desc r ip tio n

This unit an Airco warm air fumace located in Mechanical Room 146 on the mam floor provides heated air 
to the crawl space through a dedicated duct distnbution system with both S/A and R/A ductng

The S/A ducting consists of 7 5m of 400x250 duct, 27 5m of 350x200 duct, 12 5m of 250x250 duct, 4m 
of 200x150 duct and two balancing dampers

The R/A ducting consists of 16m of 550x200 duct, a 760x300 R/A gnlle and duct stat

1 Se q u e n c e  o f  O p e r atio n  -  Ma n u a l

• Slartuo

• STOP/SHUTDOWN
The emergency shutdown switch HS-2B located outside of room 146 activates the emergency shut down of 
the bumer motor and fuel supply valve closure

SYSTEMS OPERAHON MANUAL
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2 3 OPERATING PROCEDURES MECHANICAL

• SYSTEMS INTERFACE
-  normal
-  emergency

i  S eq u en c e  o f  O per a tio n  -  A u to m a tic

• START-LP
Operation of the FU Ixjmer is initated by a thennostat (THERM-1) mounted in the return air duct in the 

crawl space Upon activation of the tiumer motor the blower motor will cycle via the fan limit control The 
combustion air damper (DMC-1) will also open upon start up of the bumer and bumer motor Following a two 
minute time delay the minimum outside air damper (DM1-1) will open potentiometer (POT-1)

• STOP/SHUTDOWN
The unit is also equipped with an adjustable duct stat (SAR-1) located in the supply air duct and 

Freezestat (FRZ-1)
The duct stat (SAR-1) will ovemde the space thermostat (THERM-1) if the S/A temperature falls below 

10® c
The Freeze stat (FRZ-1) will lockout operation of FU-1 and sound an alarm if the S/Atemperature falls 

below 5® c

• SYSTEMS INTERFACE
-  normal
-  emergency

JV C o m p o n e n t  L ist

One - Airco oil fired fumace conplete with
flue pipe and damper
blower assembly with fractonal H P motor
thermostat
outside air damper operator 
combustion air damper operator 
rmxed air stat
drum type humidifier with Humidistat

RIELLO bumer asserrtily 
heat exchanger 
fan limit control 
duct stat 
potentiometer 
mixing box assembly 
filter section and fitters
Other control devices ( see chapter on Controls)

2 3 - 1 5  FU -  2
J DESCRIPTION

This unit, an Airco warm air fumace located in Mechanical Room 146 on the mam floor provides heated air 
to the kitchen and cafetena on the mam floor through a dedicated duct distnlxjtion system with txith S/A and 
R/A ducting

The S/A ducting consists of 12 5m of 600x300 duct, 20 5m of 400x200 duct, 2m of 450x250 duct, 3 5m 
of 300x100 duct, 8 5m of 250x100 duct, 5m of 150x100 duct, five S/A registers,balanang dampers, fire 
damper, duct reducers and elbows

The R/A ducting consists of 10m of 600x300 duct, a 400 x 400 ceiling R/A gnile, fire damper, and 
miscellaneous elbows, reducers,duct hangers and hardware

1 S eq u en c e  o f  O p er atio n  -  M/vnual

• START-IF

SYSTEMS OPERATION MANUAL
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23 OPERATING PROCEDURES MECHANICAL

• STOP/SHUTDOWN
The emergency shutdown swrtoh HS-2B, kxjated outsKle of room 146, activates the emergency shut 

down of the burner motor and fuel supply valve closure 
Systems interface
-  nom ial

-  emergency

1 S equence  o f  O p e fia tio n  -  A u to m a tic
• START-UP

Operation of the FU bumer is initiated by a thermostat (THERM-2) located in the cafetena Upon 
activation of the bumer motor (RF2-1) the blower motor (RF2-2) will cyde via the fan hmit control The 
combustion air damper (DMC-2) will also open upon start up of the bumer and bumer motor Following a two 
mnute time delay (RTD-2) the minimum outside air damper (DM2-1) will open (P0T-2A) If either fan EF-1, 
or the Kitchen Ecology unit are operating the tilower motor will run continuously, the retum air damper will 
close to (P0T-2B) setting and the outside air damper will open

• STOP/SHUTDOWN
The unit IS also equipped with an adjustable duct stat (SAR-2) and Freezestat (FRZ-2) both located in 

the supply air dud
The dud stat (SAR-2) will overnde the space thermostat (THERM-2) if the S/A tenperature falls below 

10® c
The Freeze stat (FRZ-2) vnll lockout operation of FU-2 and sound an alarm if the S/Atemperature falls 

tielow 5“ c

• SYSTEMS INTERFACE
-  normal
-  emergency

jy  Co m po n e n t  LIST
One - Airco oil fired fumace conrplete with
flue pipe and damper
blower assembly with fractional H P motor
thermostat
outside air damper operator 
combustion air damper operator 
rmxed ar stat
drum type humidifier with Humidistat

RIELLO bumer assembly
heat exchanger
fan linrat control
dud stat
potentiometer
ra x in g  b ox  a s s e m b ly

filter sedion and filters
Other control devices ( see chapter on Controls)

SYSTEMS OPERATION MANUAL
LMWQ ACCOMMOOATOH UNIT JAN IM S 2 6



2 3 OPERATING PROCEDURES MECHANICAL

2 3-1 6 EF -1
j D e sc r iptio n

This fan, a Cook SOI, is located in the Mechanical room 146 and serves the cafetena Rated at 289 
cfm, It draws air from the cafetena and expels it to the outside through a single duct system This fan is 
inteilocked with FU-2

1 S e q u e n c e  o f  O per atio n  -  Ma n u a l

• START-UP
Fan EF-1 IS operated from a disconnect in the cafetena and it also switches the relay (REX-1) m CAB-2 

On energizaton of EF-1 the relay RE1-1 operates which in turn results in the continuous operation of the 
blower FU-2
• STOP/SHUTDOWN

• SYSTEMS INTERFACE
-  norm al
-  emergency

1 S eq u en c e  o f  O per atio n  -  A u to m a tic

• START-IF

• sto p /SHUTDOWN

• SYSTEMS INTERFACE
-  normal
-  emergency

Co m p o n e n t  L ist

1 COOK 90SQI - B 

2 3-1 7 E F -2
J D e sc r iptio n

This fan, a Cook SOI, serves the Men's washroom on the mam floor Rated at 362 cfm it removes a fixed 
volume of air from the space and expels it to the outside through a single duct

1 S e q u e n c e  o f  O per atio n  -  Ma n u a l

• start-up

EF-2 IS activated from a switch in the men's washroom and it's operation switches relay (REX-2) in CAB-
2
• STOP/SHUTTX)WN

• SYSTEMS WTERFACE
-  normal
-  emergency

SYSTEMS OPERATION MANUAL
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2 3 OPERATING PROCEDURES MECHANICAL

1 S eq u en c e  o f  O per a tio n  -  A u to m a tic

• START-UP
On energization of EF-2 the relay RF4-2 is activated resulting in the continuous operation of the blower 

fans on AHU-2 and AFIU-3
• STOP/SHUTDOWN

• SYSTEMS INTERFACE
-  normal
This fan IS interlocked with AHU-2, AHU-3
-  emergency

ly Component List 
1 Cook SOI90-B

2 3-1 8 E F -3
J DESCRIPTION

This fan, a Cook SOI, serves the women's washroom on the mam floor Rated at 289 cfm it removes a 
fixed volume of air from the space and expels it to the outside through a single duct Makeup air for the space 
enters through a gnile in the entry door

This fan IS also interlocked with AHU-2, AHU-3

1 S e q u en c e  o f  O p er a tio n  -  Ma n u a l

• START
EF-3 IS activated from a switch in the women's washroom and ifs operation switches relay (REX-3) in 

CAB-3
On energization of EF-3 the relay RF5-2 is activated resulting in the continuous operation of the blower 

fans on AHU-2 and AHU-3
• STOP/SHUTTXDWN

• SYSTEMS INTERFACE
-  normal
-  emergency

1 S eq u en c e  o f  O p e r a tio n  -  A u to m a tic

• START-UP

• STDP/SHUTDOWN

• SYSTEMS If̂ JTERFACE
-  normal
-  emergency

jy  Co m p o n e n t  L is t

SYSTEMS OPERATION MANUAL
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2 3 OPERATING PROCEDURES MECHANICAL

2 3-1 9 E F -4
j Desc r iptio n

EF-4, a Broan Lo-Sone 362, is located m the Mechanical room 146 and serves the janitor's closet room 
152 in the kitchen on the mam floor Rated at 200 cfm it removes a fixed volume of air from the space and 
expels It to the outside through the duct for EF-1 Makeup air for the space enters through the spaces 
around and under the entry door

1 S e q u en c e  o f  O p e r a tio n  -  Ma n u a l

• START-UP
EF-4 IS tumed on from a swrtch located in the jamtor closet 
Stop / shutdown
EF-4 IS tumed of from a switch located in the janitor closet

• SYSTEMS INTERFACE
-  normal
-  emergency

I  S e q u en c e  o f  O per a tio n  -  A u to m atic

• start-up

• sto p /SHUTDOWN

• SYSTEMS INTERFACE
-  normal
-  emergency

JY C o m p o n e n t  L ist

1 Broan 360 Lo -Sone ventilator

2 3-1 10 KITCHEN ECOLOGY UNIT
J Desc r iptio n

This unit, a Garland Ecology Energy Reclaim System removes cooking fumes, odours, and fouled air from 
the kitchen cooking faalities Fans EF-5 and EF 6 are part of this unit

1 S e q u en c e  o f  O p e r a t io n  -  Ma n u a l

• ST/\RT-UP

• stop /SHUTDOWN

• SYSTEMS INTERFACE
-  normal
-  emergency

1 Seq u en c e  o f  O p e r a t io n  -  A u to m atic

• START-lfl’

SYSTEMS OPERATION MANUAL
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2 3 OPERATING PROCEDURES MECHANICAL

• STOP / SHUTDOWN

• SYSTEMS INTERFACE
-  normal

This unit IS interlocked with FU-2, AHU-2, and AHU-3
-  emergency

jy  C o m p o n e n t  L ist

1 Garland Ecology Energy Reclaim Unit complete with 
Control Panel 
Fitter Module 
Odour reducing module 
Exhaust fan module 
Ecology control panel 
Energy reclaim module ( optional)

2 3-1 12 EF-7 through EF-13
j D esc r iptio n

Broan 675 bathroom fans are mounted in the ceiling space above the second floor bathrooms Rated at 
72 cfm these units remove a fixed volume of air from the occupied accommodations thus providing ventilation 
for the bathrooms

1 S e q u e n c e  o f  O pe r a tio n  -  Man u al

• START-UP
Fans are operated from wall switches mounted in the bathroom on the wall

• STOP/SHUTDOWN

• SYSTEMS INTERFACE
-  nonnal
-  emergency

1 Se q u en c e  o f  O pe r atio n  -  A uto m atic

• STOP/SHUTDOWN

• SYSTEMS fffFEFlFACE
-  normal
-  emergency

JY Co m p o n e n t  LIST 

Broan 675 bathroom fans
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2 3-1 13 E F -1 4
1 D esc r iptio n

EF-14, a Broan Lo-Sone 362, serves the second floor laundry and janitonal room 222 Rated at 107 
cfm It removes a fixed volume of air from the space and expels it to the outside through the duct for EF-14 
Makeup air for the space enters through the spaces around and under the entry door

I S e q u e n c e  o f  O p e r a t io n  -  Ma n u a l

• START-UP

• STOP/SHUTDOWN

• SYSTEMS WTERFACE
-  normal
-  emergency

1 SEQUENCE OF OPERATION -  AUTOMATIC
• START-UP

• STOP/SHUTDOWN

• SYSTEMS INTERFACE
-  normal
-  emergency

jy  COMPONENT LIST

1 Broan 360 Lo -Sone ventilator
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2 3 OPERATING PROCEDURES MECHANICAL

2 3-2 FUEL STORAGE AND DISTRIBUTION
j G e n e r al  D e sc r ip t io n

The fuel oil supply for the oil fired equipment m the biuilding is supplied from a 25,000 L storage tank 
located outside the facility on the south west comer This oil is piped to day storage tanks located inside the 
txjilding where it is stored for immediate use From the day tanks the oil is distnbuted to the vanous oil fired 
units through a system of pipes, valves, and transfer pumps

Propane is also provided to the faality from a propane tank adjacent to the loading dock ramp on the north 
side of the txjilding This propane is distnbuted exclusively to the food preparation equipment in the kitchen

2 3-2 1 DAY TANK TK -2

J Desc r iptio n

Tank TK -2  located in Mechanical Room 146 supplies fuel to hotwater heaters DWH -1 and DWH -2, 
fumaces Fu -1 and Fu -2, and Air Heating Units AHU-1 and AHU-2 Fuel oil transfer pumps P-5 and P-6 
pump fuel oil from the mam storage tank to the day tank TK -2  From TK -2  fuel oil flows to the burner units 
on the equipment identified through a system of pipes, valves and filters

1 Se q u en c e  o f  O per a tio n  -  Man u a l

• START-IF
Set the selector sv/itch in panel CP-1 to the "HAND position This permits the manual operation of either 

P-5 or P-6

• STOP/SHUTDOWN
Set the selector switch in panel CP-1 to the ' OFP position This permits the manual stopping of either 

P-5 or P-6 This action by-passes Alternator Alt -1

• SYSTEMS fftTERFACE
-  normal
-  emergency
Through emergency shutdown button HS-2B and Fv -2B

1 S equence  o f  O p e ra t io n  -  A u to m a tic
• ST/VRT-UP

With the selector switch in panel CP-1 set in the ’AUTO" mode the fuel oil transfer pumps P-5 and P-6 
will operate attemately through the alternator ALT -1

Two level switches LS-4A-2 and LS-4A-3 control the fuel oil level in the tank When the fuel level drops 
level switch LS-4A-3 will start either P-5 or P-6 which then starts pumping fuel into the tank Level switch 
LS-4A-2 stops the pumping when the level reaches it's level

The tank is also fitted with two level alarms LS-4A-1 and LS-4A-4
LS-4A-1 mounted 100mm from the top of the tank is a high level alarm and L&-4A-4 is a low level alarm 

An audible alarm sounds when either is activated and an indicator light comes on in panel CP-1
A pneumatic level gauge is mounted adjacent to the control panel and indicates the fuel level in litres 
Auxilliary fuel valves are piped in series with the bumer fuel valve which opens upon an ignition signal from 

the temperature control From the tank, fuel oil flows to the Riello bumewrs by gravity feed via single fuel lines 
A N O gate valve (#115) and a N O solenoid valve are installed in the fuel line adjacent to the tank The 
solenoid valve (no number) is kept open via the heat detectors mounted over the bumer units
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23 OPERATING PROCEDURES MECHANICAL

• STOP/SHUTDOWN
Pumps P-5 and P-6 are cycled "OFF“ through the Alternator Alt -1
The solenoid valve closes off the fuel supply when any fire caused by burner malfunction is detected

• SYSTEMS INTERFACE
-  normal
Tank TK -2  located in Mechanical Room 146 supplies fuel to hot water heaters DWH -1, DWH -2, 

fumaces Fu -1 and Fu -2, and Air Heating Units /VHU-1 and AHU-2 
Relief air dampers interlocked to burners and alarms
-  emergency 

Shutdown button HS-2B 
Heat detectors at the burners

JY COMPONENT L ist

One Mam Storage Tank TK -1, capacity unknown complete with
80mm vent pipe level indicator,
dram pipe and valve, overflow retum pipes from day tanks,
fuel indicator flexible connection, and gate valve
Supply bnes to TK-2, TK-7 and TK-12

Fuel tank TK -2  230 litre capacity complete with
supply fuel lines and gate valves,
flexible connections
flexible connections
bypass gate valve
level indicator
LS-4A -2  high level switch 
LS-4A -4  low level alarm 
gate valve 
gate valve
fuel delivery hne to burners on equipment

line strainers
transfer pumps P-5 and P-6 
swing check valves 
dram pipe and gate valve 
high level alarm LS-4A -1 
LS-4A -3  low level switch 
1 -  NO gate valve 
fuel line 
solenoid valve 
fuel meter

VALVE TAG SCHEDULE
DESCRIPTION rra ii n o . LQSAIlOtl Y/̂ LYE NUMBER posmoN
TK-2

Fuel Pumps P-5 Room 146 Inlet #108 N 0
Outlet #109 N 0

P-6 Room 146 Inlet #110 N 0
Outlet #111 N 0

Fuel Meter Room 146 By-pass #112 N 0
Inlet #113 N 0

Room 146 Outlet #114 NO
Fuel Line Room 146 Supply #115 NO
Level Switches Room 146 Isolation #116 NO

Dram #117 NO
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23 OPERATING PROCEDURES MECHANICAL

DESCRIPTION ITB^NO. LOCATION YALYE NUMBER POSI-nON
Fu-1

Fuel Line Room 146 Supply #123 N 0
Fusible Valve Supply #123 N 0

Solenoid Fv2A-5 NC
Fu-2

Fuel Line Room 146 Supply #121 N 0
Fusible Valve Supply #122 N 0

Solenoid Fv2A-4 NC
AHU-2

Fuel Line Room 146 Supply #125 N 0
Fusible Valve Supply #126 N 0
Fuel Line Room 146 Return #127 N 0
Fusible Valve Return #128 N 0

Solenoid Fv2A 6 NC
AHU-1

Fuel Line Room 146 Supply #129 N 0
Fusible Valve Supply #130 N 0
Fuel Ljne Room 146 Return #131 N 0
Fusible Valve Return #132 N 0

Solenoid Fv2A-3 NC
DWH-1

Fuel Line Room 146 Supply #133 N 0
Fusible Valve Supply #134 N 0
Fuel Line Room 146 Return #135 N 0
Fusible Valve Return #136 N 0

DWH-2
Fuel Line Room 146 Supply #137 N 0
Fusible Valve Supply #138 N 0
Fuel Line Room 146 Return #139 N 0
Fusible Valve Return #140 N 0

Legend Position Normally Open - N/0
Normally Closed -N/C

2 3-2 2 DAY TANK I K -7
j Desc r iptio n

Tank TK -7  located m Mechanical Room 117 supplies fuel to hot water heaters DWH -3  and Air Heating 
Units AHU-3 Fuel oil transfer pumps P-11 and P-12 pump the fuel oil from the main storage tank to the day 
tank TK -7  From TK -7  fuel oil flows to the bumer units on the equipment identified through a system of 
pipes valves and filters

1 Se q u e n c e  o f  O p e r atio n  -  Ma n u a l  
• start-up

Set the selector switch HS-3A in panel CP-2 to the "HAND" position This permits the manual operation 
of either P-11 or P-12
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2 3 OPERATING PROCEDURES MECHANICAL

• STOP/SHUTDOWN
Set the selector switch HS-3A in panel CP-2 to the "OFP position This permrts the manual stopping of 

either P-11 or P-12 This action by-passes Altemator Alt -2

• SYSTEMS INTERFACE
-  normal
-  emergency
Through emergency shutdown button HS-1B and Fv-1B

a S eq u en c e  o f  O per atio n  -  A u to m a tic

• start-up

With the selector switch in panel CP-2 set in the "AUTO" mode the fuel oil transfer pumps P-11 and P- 
12 will operate alternately through the altemator ALT -2

Two level switches LS-3A-2 and LS-3A-3 control the level of the fuel oil in the tank When the fuel level 
drops level switch LS-3A-3 will start either P-11 or P-12 which then starts pumping fuel into the tank Level 
switch LS-3A-2 stops the pumping when the level reaches it's level 

The tank is also fitted with two level alarms LS-3A-1and LS-3A-4
LS-3A-1 mounted 100mm from the top of the tank is a high level alarm and LS-3A-4 is a low level alarm 

An audible alarm sounds when either is activated and an indicator light comes on in panel CP-2
A pneumatic level gauge is mounted adjacent to the control panel and indicates the fuel level in litres 
Auxilliary fuel valves are piped in senes with the burner fuel valve which ofjens upon an igniton signal from 

the temperature control From the tank, fuel oil flows to the Riello bumewrs by gravity feed via single fuel lines 
A N O gate valve (#115) and a N O solenoid valve are installed in the fuel line adjacent to the tank The 
solenoid valve (no number) is kept open via the heat detectors mounted over the txirner units

• STOP/SHUTDOWN
Pumps P-11 and P-12 are cycled "OFF’ through the Alternator A lt-2  
The solenoid valve Fv-IB closes, shuttingoff the fuel supply when any fire caused by burner 

malfunction is detected

• SYSTEMS HTTERFACE
-  normal
Tank TK -7  located in Mechanical Room 114 supplies fuel to hot water heaters DWH -3  and /\ir Heating 

Units AHU-3
Relief air dampers interlocked to Ixjmers and alarms
-  emergency 

Shutdown Ixrtton HS-1B 
Heat detectors at the burners

jy  C o m p o n e n t  L ist

Fuel tank TK -7,230 litre capacity complete with
Fuel delivery lines from Mam Storage Tank TK -1 transfer pumps P-11 and P-12 
flexible connections swing check valves
bypass gate valve dram pipe and gate valve
level indicator high level alarm LS-3A -1
LS-3A -2  high level switch LS-3A -3  low level switch
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23 OPERATING PROCEDURES MECHANICAL

LS-3A -4  low level alarm 
gate valve 
gate valve
fuel delivery line to burners on equipment

1 -  NO gate valve 
fuel line 
solenoid valve

VALVE TAG SCHEDULE

TK-2

DWH-3

AHU-3

•TION ITEM NO. LOCATION VALVE NUMBER POSITION

Fuel Pumps P-11 Room 117 Inlet #181 N 0
Outlet #182 N 0

P-12 Room 117 Inlet #183 N 0
Outlet #184 N 0

Fuel Meter Room 117 By-pass #185 N 0
Inlet #186 N 0

Room 117 Outlet #187 N 0
Fuel Line Room 117 Supply #188 N 0
Level Switches Room 117 Isolation #189 N 0

Dram #190 NC
Fuel Mam Room 117 Supply #191 N 0

Fuel Line Room 117 Supply #192 NO
Fusible Valve Supply #193 N 0
Fuel Line Room 117 Return #194 N 0
Fusible Valve Return #195 N 0

Fuel Line Room 117 Supply #196 N 0
Fusible Valve Supply #197 NO
Fuel Line Room 117 Return #198 N 0
Fusitile Valve Return #199 N 0

Legend Position Normally Open - N/0
Normally Gtosed - NA!)

2 3-2 3 DAY TANK I K -12
j D esc r iptio n

Tank TK -12 located in Mechanical Room 145 supplies fuel to the emergency generator Fuel oil transfer 
pumps P-13 and P-14 pump the fuel oil from the mam storage tank to the day tank TK -12 From TK -12 
fuel oil flows to the diesel engine for the emergency generator through a system of pipes, valves and filters

I  S e q u en c e  o f  O p e r a t io n  -  Ma n u a l

• START- UP
Set the selector switch HS-12A in panel CP-1 to the "HAND" position This permits the manual operation 

of either P-13 or P-14

• STOP/SHUTDOWN
Set the selector switch HS-12A in panel CP-1 to the "OFP position This [jermrts the manual stopping 

of either P-13 or P-14 This action by-passes Alternator Alt -3
SYSTEMS OPERATION MANUAL
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23 OPERATING PROCEDURES MECHANICAL

• SYSTEMS INTERFACE
-  normal
-  emergency

1  Seq u en c e  o f  O p er a tio n  -  A u to m atic

• START-UP
With the selector switch in panel CP-1 set in the "AUTO" mode the fuel oil transfer pumps P-13 and P- 

14 will operate alternately through the alternator ALT -3
Two level switches LS-12A-2 and LS-12A-3 control the level of the fuel oil in the tank When the fuel 

level drops level switch LS-12A-3 will start either P-13 or P-14 which then starts pumping fuel into the tank 
Level switch LS-12A-2 stops the pumping when the level reaches it's level 

The tank is also fitted with two level alarms LS-12A-1 and LS-12A-4
LS-12A-1 mounted 100mm from the top of the tank is a high level alarm and LS-12A-^ is a low level 

alarm An auchble alarm sounds when either is activated and an indicator light comes on in panel CP-1 
A pneumatic level gauge is mounted adjacent to the control panel and indicates the fuel level in litres 
Auxilliary fuel valves are piped in senes with the burner fuel valve which opens upon an ignition signal from 

the temperature control From the tank, fuel oil flows to the Riello bumewrs by gravity feed via single fuel lines 
A N O gate valve and a N O solenoid valve are installed in the fuel line adjacent to the tank The solenoid 
valve (no number) is kept open via the heat detectors mounted over the bumer units

• STDP/SHUTDOWN
Pumps P-13 and P-14 are cycled "OFF" through the Alternator Alt -3

• SYSTEMS INTERFACE
-  normal
-  emergency

Heat detectors at the burners

jy  COMPONENT L ist

Fuel tank TK -7, 230 litre capacity complete with fuel delivery lines from Mam Storage Tank TK -1
Transfer pumps P-13 and P-14 
swing check valves 
Fuel tank TK-12 complete with 
level indicator
LS-12A -2  high level switch 
LS12A-4 tow level alarm 
gate valve 
gate valve
fuel delivery line to bumers on equipment

flexible connections 
tiypass gate valve 
dram pipe and gate valve 
high level alarm LS-12A -1 
LS-12A -3  low level switch 
1 -  NO gate valve 
fuel line

VALVE TAG SCHEDULE

TK-12
DESCRIPTION u rn  NO. LOCATION YALYE NUMBER posmoN

Fuel Meter Room 146 By-pass #101 N/O
Inlet #102 N/O

Room 145 Outlet #103 N/O
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23 OPERATING PROCEDURES MECHANICAL

Fuel Pumps P-13 Room 145 Inlet #104 N/0
Outlet #105 N/0

P-14 Room 145 Inlet #106 fvJ/O
Outlet #107 N/0

Fuel Line Room 145 Supply #108 N/0
Level Switches Room 145 Isolation #109 N/0

Dram #110 N/C
Emergency Generator Room 145 Supply #210 N/0
Fusible Valve Supply #211 N/0

Legend Position Normally Open - N/0 
Normally Closed - N/G

2 3-3 PLUMBING
1 D esc r iptio n

Pumbmg for the faality consists of two systems, domestic water which includes domestic hot water 
arculation, and sanitary and waste water

The domestic water system is divided into two systems serving three separate areas of the faality Each 
system is equipped with a water storage tank, two booster pumps, one hydropneumatic tank, hot water tanks, 
valves, controllers, pipes, fittings, fixtures, and equipment Water is brought in by tanker truck and pumped 
into the tvw) water storage tanks located in the crawl space of the faality

The first of the two systems serving this facility supplies water to the staff accommodation area on the 
second floor, and the kitchen/caftena area from storage tank TK-3 The second of the two systems serves 
the transient accommodation and washroom area from storage TK-8 Distnbution is accomplished by means 
of four booster pumps, P-1, P-2, P-7, and P-8 which pump the water into two hydropneumatic tanks TK-6 
and TK-8 From these tanks the water is arculated to all domestic and sanitary fixtures, hot water tanks, 
humidifiers, etc through the installed system of pipes, valves, fittings, controllers, etc

The sanitary and waste water system is made up of three separate systems serving four separate areas 
Each system contains four sewage holding tanks, large and small diameter dram pipes, vent pipes, cleanouts, 
fixtures, and equipment The sanitary holding tanks TK -4, TK -5, TK -9  and TK -10 and three piping 
systems dram waste water from the vanous locations m the building Holding tanks TK -4  and 5 serve the 
kitchen, cafetena, and second floor staff accommodations Holding tank TK -9  serves the transient 
accommodations and women's washroom Holding tank TK -10 serves the transient accommodations and 
men's washroom and laundry Each tank is equipped with a pump out connection located on the extenor of 
the building and when the tanks are full the effluent is pumped into a tanker truck and taken away for disposal 
Gases produced m the system are vented off through the ventilator pipes m each of the three systems

2 3 - 3 1  DOMESTIC WATER TK-3
J DESCRIPTION

Water tank TK-3, with a capacity ofl 1,365 litres, is located in the crawl space directly under the kitchen It 
provides water to the kitchen/ cafetena area on the mam floor, to the second floor staff accommodation and to 
the domestic hot water heaters DWH-1 and DWH-2 via a system of pipes, valves, and pumps Pressure in the 
system is maintained by two pressure pumps P-1 and P-2 which pump water into hydropneumatic tank TK- 6 
From TK-6 cold water is distnbuted to the hot water tanks, all the domestic and sanitary fixtures, humidifiers, 
kitchen equipment etc through the installed system of pipes, valves, fittings, controllers, etc
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1 Seq u en c e  o f  O p e r a t io n  -  Ma n u a l

• START-UP
Commence by filling the tank TK-3 with water Open the gate valve at the tank and the gate valves at the 

booster pumps P-1 and P-2 Place the selector switch in the hand (manual) position This results in the 
continuous operation of the tx)oster pumps and the by - passing of the pressure switches PS-6A-1 and PS- 
6A-2 With the booster pumps operating water is pumped into hydropneumatic tank TK-6 from which 
pressunzed water is circulated throughout the serviced area If the booster pumps have been stopped by the 
Low Level over nde switch LS-6A-3 and the line pressure has dropped betow 40 psi the pumps must be 
restarted by resetting the low level switch

PLEASE NOTE If the pumps P-1 and P-2 are stopped by the low level swrtche LS-6a-3 and the water line 
pressure drops t>elow 40 psi these pumps will have to be started manually by resetting the switch located 
adjacent to the pumps

• STOP/SHUTDOWN
Tum the booster pumps P-1 and P-2 off by either moving the selector switch to the OFF position or 

pulling the disconnect switch Close the gate valves for the txioster pumps and close the gate valve at the 
storage tank TK-3

• SYSTEMS INTERFACE
-  normal
-  emergency

1 S eq u en c e  o f  O per a tio n  -  A u to m a tic

• START-UP
Commence by filling storage tank Tk-3 With the storage tank TK-3 full a high level alarm LS-6/V-2 

activates an indicator light on the extenor of the building adjacent to the fill pipe When the tank is full and the 
appropnate gate valves are open set the selector switch to AUTO This will activate booster pumps P-1 and 
P-2 These pumps will now alternate their operation through alternator ALT -5  in accordance with the 
settings on the pressure switches PS-6A-1 and PS-6A-2 When the line water pressure drops below 60 
psi the contacts close activating the booster pump selected by ALT -5  With the booster pump operating, 
water is pumped into the hydropneumatic tank TK -6  From here pressunzed water is distnbuted to the 
vanous fixtures etc in the area

• STOP/SHUTDOWN
When filling the storage tank TK-3 full a high level switch LS-6A-2 activates an indicator light on the 

extenor of the building adjacent to the fill pipe This indicates that the tank is full and filling should stop A low 
water level in the tank is indicated by an audible alarm located at panel CP-1, an audible and visual alarm at 
Remote -1 in room 225, and a remote on the roof These alarms are initated by the low level switch LS-67A-1 
A second low level alarm LS-6A-3 stops the booster pumps P-1 and P-2 when the water level falls below 60 
psi

• SYSTEMS INTERFACE
Operation of the booster pumps P-1 and P-2 is interlocked with the sewage holding tanks TK -4  and 

TK -5  via the high level sensor and alarm in the sewage holding tanks If the high level alarm LS-8/\-1 is 
activated operation of the two boosters punps is lod<ed out Operation can bie restored after the level has 
dropped and the reset button at CP-1 in room 146 hs bieen reset

-  normal

-  emergency
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JY COMPONENT LIST
2500 gal water tank TK-3 complete with
50 0  vent pipe
80 0  overflow
80 0  dram
1 gate valve
2 gate valves
2 flexible connections 
2 flexible connections 
2 gate valves
30 0  lines to kitchen and staff areas

50 0  water fill connection, Kamlock fitting and cap, 
high level alarm and indicator 
low level alarm

40 0  pipe
2 dram lines with ball valves 
2 booster pumps P-1 and P-2 with pressure switches 
2 check valves
1 - 44gallon hydropneumatic tank TK -6  
20 0  to the hot water tanks DWH-1 and DWH-2

VALVE TAG SCHEDULE DOMESTIC COLD WATER

Legend

DESCRIPTION ITB^NO. LQ£AHfitl VALVE NUMBER POSITION

Water mam Crawl Space Supply N 0
Dram NC

Domestc water P-1 Crawl Space Inlet #225 N 0
Outlet #226 NO

P-2 Crawl Space Inlet #227 NO
Hydropneumatic TK -6 Room 146 Isolation #141 N 0

Dram #142 NC
Kitchen Room 146 Supply #158 N/0
Juice Dispenser Crawl space Supply #229 N/0
Rooms 209, 210, & 211 Room 146 Supply #159 N/0
Rooms 212, 213, & 214 Room 142 Supply #162 N/0
Rooms 216, 217, & 217 Room 143 Supply #165 N/0
Rooms 219, 220, & 221 Room 150 Supply #168 N/0
Rooms 206, 207, & 208 Room 150 Supply #171 N/0
Rooms 222, & 223 Room 150 Supply #174 N/0
Rooms 225 Room 150 Supply #176 N/0
Rooms 202, 203, 204, & 205 Room 150 Supply #178 N/0
1 Position Normally Open - N/0

Normally Closed - N/C

2 3-3 2 DOMESTIC WATER TK-8
J DESCRIPTION

Water tank TK-8, with a capacity of 3,900 litres, is located m the crawl space cfirectly under mechanical 
room 117 on the mam floor and provides water to the Transient Area arxf Washrooms on the mam floor and to 
the domestic hot water heater DWH-3 located m room 117 via a system of pipes, valves, and pumps Pressure 
m the system is maintained by two pressure pumps P-7 and P-8 which pump water into hydropneumatic tank 
TK -11 located m room 117 From TK-11 cold water is distnbuted to the hot water tanks, all the domestic and 
sanitary fixtures, humidifiers, kitchen equipment etc through the installed system of pipes, valves, fittings, 
controllers, etc
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1 S eq u en c e  o f  O per a tio n  -  Ma n u a l

• START-LP
Commence by filling the tank TK-8 with water Open the gate valve at the tank and the gate valves at the 

booster pumps P-7 and P-8 Place the selector switch in the hand (manual) position This results in the 
continuous operation of the booster pumps and by - passing of the pressure switches PS-7A-1 and PS-7A-
2 With the booster pumps operating water is pumped into the hydropneumatic tank TK-6 from which 
pressunzed water is arculated throughout the serviced area

When filling storage tank TK-S a high level alarm LS-7A-2 activates an indicator light on the extenor of 
the building adjacent to the fill pipe when the tank is full The tank is also equipped with a low level alarm LS- 
7A-1 which IS activated when the water level falls below a certain point When an alarm is initiated an audible 
alarm located on CP-1 and Remote-1 will sound and a light will flash at CP-1, Remote-1 and on the roof

• STOP / SHUTDOWN
Turn the booster pumps P-7 and P-8 off by either moving the selector switch to the OFF position or 

pulling the disconnect switch Close the gate valves for the txxister pumps and close the gate valve at the 
storage tank TK-8

• SYSTEMS INTERFACE
-  normal
-  emergency

1 S equence  o f  O p e ra tio n  -  A u to m a tic
• START-UP

With the storage tank TK-8 full and the appropnate gate valves open set the selector switch to AUTO 
This will activate tiooster pumps P-7 and P-8 These pumps will now attemate their operation through 
altemator ALT -4  in accordance with the settings on the pressure switches PS-7A-1 and PS-7A-2 When 
the line water pressure drops below a set point, the contacts close and activate the booster pump selected by 
ALT -A  With the booster pump operating, water is pumped into the hydropneumatic tank TK -11 From 
here pressunzed water is distnbuted to the vanous fixtures etc in the area

• STOP/SHUTDOWN
As previously descnljed the Ixjoster pumps P-7 and P-8 cyde ON and OFF dunng their normal 

operation
To tum the tiooster pumps P-7 and P-8 off either move the selector switch to the OFF position or pull the 

disconnect switch Close the gate valves for the booster pumps and close the gate valve at the storage tank 
TK-8

• SYSTEMS INTERFACE
-  normal
Operation of the booster pumps P-7 and P-8 is interlocked with the sewage holding tanks TK -9  and 

TK -10 via the high level sensor and alarms in the sewage holding tanks If both high level alarms LS-9A-1 
and LS-10A-1 are activated, operation of the two txiosters pumps is locked out Operation can be restored 
after the level has dropped and the reset button at CP-1 in room 146 hs been reset

A high level alarm in (LS-9A-1) in sewage holding tank TK -9  will lockout water supply S I-3  to the 
women’s washroom until the level has dropped and the alarm is deared by resetting the button CP-1 in room 
146
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A high level alarm in (LS-10A-1) in sewage holding tank TK -10 will lockout water supply S4-6 to the 
men s washroom until the level has dropped and the alarm is cleared by resetting the button CP-1 in room 
146

-  emergency

IV Co m p o n e n t  L ist

850 gal water tank TK-6 complete with 
50 0  vent pipe 
80 0  overflow 
80 0  dram
1 gate valve
2 gate valves
2 flexible connections 
2 flexible connections 
2 gate valves
20 0  to the hot water tanks DWH-3 
2 solenoid controlled gate valvesgate valve

50 0  water fill connecton, Kamlock fitting and cap, 
high level alarm and indicator 
low level alarm 
40 0  pipe
2 dram lines with ball valves
2 txxister pumps P-7 and P-8 with pressure switches 
2 check valves
1 - 44gallon hydropneumatic tank TK -11 
30 0  line
lines to Women’s and men's washrooms and laundry

VALVE TAG SCHEDULE DOMESTIC COLD WATER
DESCRIPTION ITCTNO. LOCATION VALVE NUMBER posmoN

TK-8 Crawl space Dram #212 N/O
Water mam Crawl space Supply N/O
Domestic water P-7 Crawl space Inlet #213 N/O

Outlet #214 N/O
P-8 Crawl space Inlet #215 N/O

Outlet #216 N/O
Hydropneumatic TK-11 Room 117 Isolation #201 N/O

Dram # N/C
Room 107 & 108 Crawl space Supply #218 N/O
Utlity Room 106 Crawl space Supply #221 N/O
Room 122 Crawl space Supply #222 N/O

Legend Position Normally Open - N/O
Normally Closed - N/C

2 3-3 3 DOMESTIC HOT WATER DWH-1 & DWH-2

i Desc r iptio n

Domestic hot water for the kitchen /cafetena area and the second floor staff accommodations is produced 
in two oil fired tank heaters DWH-1 and DWH- 2 located in mechanical room 146 Heated water from these 
tanks IS then distnbuted through a piping system equipped with circulating pumps P-3 and P-4, pipes, 
fittings, valves, controllers, etc The system is designed to perrrat either hot water tank to supply hot water to 
the system with the other tank off

1 S eq u en c e  o f  O pe r a tio n  -  Ma n u a l

• START-LP
Open valves on the mam water supply and activate the mam water supply system 
Open valves on the hot water circulating system 
Turn on the burner umt
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23 OPERATING PROCEDURES MECHANICAL

Activate the recirculating pumps P-3 and P-4 via the manual wall switches Circulating pump P-3 
rearculates the hot water while P-4 rearculates the tempered water

The temperature control on each tank DWH-1 and DWH-2 is a pre set hmit control 
Set mixing valve to 35°

• STOP/SHUTDOWN
Close valves on the mam water supply and deactvate the mam water supply system 
Close valves on the hot water circulatmg system 
Turn off the bumer umt
Deactivate the rearculatmg pumps P-3 and P-4 via the manual wall switches Circulating pump P-3 

rearculates the hot water while P-4 rearculates the tempered water
Emergency bumer motor shutdown is provided through HS-2B m room 146

• SYSTEMS INTERFACE 
See Automatic operation

1 S e q u e n c e  o f  O per a tio n  -  A u to m atic

• START-UP
After the hot water system supplied from hot water tanks DWH-1 and DWH-2 is activated the hot water 

tanks will operate as controlled by their respective preset temperature Imut controls

• STOP/SHUTDOWN
Tank operation cycles via temperature limit controls which are preset 
Auto shutdown will occur via interlocks iderrtified following

• SYSTEMS INTERFACE
-  normal
Provisions for interlocking of auxilliary fuel oil shut off valves FV-2A-1 and FV-2A-2 
Combustion air dampers DMC -6  and DMC -7  through bumer fan interlock relays RW-1 and RW-2

-  emergency
Emergency bumer motor shutdown and fuel lockout is provided through HS-2B m room 146 
Emergency shutdown relay R2B-5 and R2B-6

K  C o m p o n e n t LIST 
2-butter fly valves 
2-gate valves
2-temperature sensors high limit 
hot water line to system 
mixing valve 
gate valve
cold water hne to gate valve, to mixing valve
temperature indicator
butterfly valve
gate valve
Hot water retum
Hot water rearculating pump P-3 
Hot water retum Bne to tank DWH-2

SYSTEMS OPERATION MANUAL
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2-hot water heaters, DWH-1 and DWH-2
20 0  lines to 2-temperature indicators
25 0  line to T coupling
line to gate valve and mixing valve
temperature indicator
30 0  hne to showers
tempered water recirculation line
tempered water rearculating pump P-4
15 0  tempered water return hne to DWH-1
T connection
gate valve
butterfly valve
gate valve T connection
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23 OPERATING PROCEDURES MECHANICAL

VALVE TAG SCHEDULE DOMESTIC HOT WATER
DESCRIPTION rmMNa LOCATION VALVE NUMBER POSITION

DWH-1
Cold water main Room 146 Inlet #143 N/0
Hot water Outlet #144 N/0
Retum Isolation #145 N/0
Tank Dram #146 N/C

DWH-2
Cold water main Room 146 Inlet #147 N/0
Hot water Outlet #148 N/0
Return Isolation #149 N/0
Tank Dram #150 N/C

Circulation Pumps
Hot Water P-3 Room 146 Inlet #151 N/0

Outlet #152 N/0
Tempered water P-4 Room 146 Inlet #153 N/0

Outlet #154 N/0
Mixing Valve

Tempered water Room 146 Isolation #155 N/0
Cold water Bypass #156 N/C

Hot Water
Coffee maker Crawl space Supply #230 N/0
Rooms 209, 210, & 211 Room 146 Supply #160 N/O
Rooms 212, 213, & 214 Room 142 Supply #163 N/0
Rooms 216, 217, & 217 Room 143 Supply #166 N/0
Rooms 219, 220, & 221 Room 150 Supply #169 N/0
Rooms 206, 207, & 208 Room 150 Supply #172 N/0
Rooms 222, & 223 Room 150 Supply #175 N/O
Rooms 225 Room 150 Supply #177 N/0
Rooms 202, 203, 204, & 205 Room 150 Supply #179 N/0

Tempered Water
Room 210 Room 146 Supply #161 N/0
Room 213 Room 142 Supply #164 N/0
Room 217 Room 143 Supply #167 N/IO
Room 219,220,221 Room 150 Supply #170 N/0
Room 207 Room 150 Supply #173 N/O
Room 203, & 20 Room 150 Supply #180 N/0

Legend Position Normally Open - N/0 
Normally Closed - N/C

SYSTEMS OPERATK3N MANUAL
LMNQACCOMMOOATlOMUKn' JAN 10M 46



2 3 OPERATING PROCEDURES MECHANICAL

2 3-3 4 DOMESTIC HOT WATER DWH-3
j De sc r iptio n

Domestic hot water for the transient accommodations, men's and women's washrooms, and laundry, is 
produced in one oil fired tank heater DWH-3 located in mechanical room 117 Heated water from this tanks is 
distnbuted through a piping system equipped with two circulating pumps P-9 and P-10, pipes, fittings, 
valves, controllers, etc P-9 is a hot water recirculating pump and p-10 is a tempered water rearculating pump

1 Se q u e n c e  o f  O p e r a tio n  -  M a n u a l

• start-up

Open valves on the main water supply and activate the mam water supply system 
Open valves on the hot water arculating system 
Tum on the bumer unit
Activate the rearculating punps P-9 and P-10 via the manual wall switches Circulating pump P-9 

rearculates the higher temperature water while P-10 rearculates the cooler tempered water 
Set the tenperature control on each tank DWH-3 
Set mixing valves

• STOP/SHUTDOWN
Close valves on the mam water supply and deactvate the mam water supply system 
Ctose valves on the hot water arculating system 
Tum off the bumer unit
Deactivate the rearculating pumps P-9 and P-10 via the manual wall switches Circulating pump P-9 

rearculates the higher temperature water while P-10 rearculates the cooler tempered water 
Emergency bumer motor shutdown is provided through HS-1B m room 117

• SYSTEMS INTERFACE 
See Automatic operation

j l  Se q u en c e  o f  O per a tio n  -  A u to m atic

• ST/\RT-IP
After the hot water system supplied from hot water tank DWH-3 is activated the hot water tank will operate 

as controlled by it's mtemal controls

• STOP/SHUTDOWN
Tank operaton cycles via mtemal controls
Auto shutdown will occur via interlocks identified foltowmg

• SYSTEMS interface

-  normal
Transient Area and Washrooms

Provisions for interlocking of auxilliary fuel oil shut off valves FV-1A-1 
Combustion air dampers DMC -8  through bumer fan interlock relays RW-3

-  emergency

Emergency bumer motor shutdown and fuel lockout is provided through HS-1B m room 117 
Emergency shutdown relay R IB -2
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23 OPERATING PROCEDURES MECHANICAL

jv  Co m p o n e n t  LIST 
1-hot water heater, DWH-3
1-butter fly valve
20 0  lines to temperature indicator
25 0  line to T coupling
2 solenoid valves
line to women's washroom
mixing valve
gate valve
2-solenoid valves
line to women's washroom
tempered water rearculation line
recirculating pump P-10
15 0  tenr^iered water retum hne to DWH-1
T connection
gate valve
butterfly valve
gate valve

cold water supply to tank DWH-3 
1-gate valve
temperature sensor -  high limit
hot water line to system
line to men's washroom
20 0  hne to gate valve and mixing valve
temperature indicator
30 0  line to T connection
line to men's washroom
cold watersupply line to gate valve, to mixing valve
temperature indicator
butterfly valve
gate valve
hot water retum
rearculating pump P-9
retum line to tank DWH-3
T connection

DESCRIPTION ITEM NO. LOCATION VALVE NUMPER posmo
DWH-3

Gold water mam Room 117 Inlet #201 N/0
Hot water Outlet #
Retum Isolation # '>
Tank Dram #202 N/C

Circulation Pumps
Hot Water P-9 Room 117 Discharge #203 N/0
Tempered water P-4 Room 117 Discharge #204 N/0

Mixing Valve
Hot water Room 117 Supply #205 N/0
Cold water Supply #206 N/C
Cold water Retum #207 N/C
Cold water Bypass #209 N/C
Tempered water Room 117 Isolation #208 N/0

Hot Water
Men's washroom etc Crawl space Supply #217 N/0
Utibty arxJ laundry Supply #220 N/0
Women s washroom Supply #223 N/0

Tempered Water
Men's washroom etc Crawl space Supply #219 N/0
Women's washroom Supply #224 N/0

Legend Position Normally Open - N/0
Normally Closed - N/C
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2 3 OPERATING PROCEDURES MECHANICAL

2 3-3 5 SANITARY HOLDING TANK TK-4 & TK-5

j D e sc r iptio n

The sanitary drainage requirements are met through the use of four holding tanks IK  -4, TK -5, IK  -9  
and TK -10 and three piping systems which dram waste water from the various locations in the building 
Holding tanks TK -4  and 5 serves the kitchen, cafetena, and second floor staff accommodations Holding 
tank TK -9  serves the transient accommodations and women's washroom Holding tank TK -10 serves the 
transient accommodations and men's washroom and laundry Each tank is equipped with a pump out
connection located on the extenor of the building Gases produced in the system are vented off through the
ventilator pipes in each of the three systems

1 S e q u e n c e  o f  O pe r atio n  -  Man u a l

Systems operations are passive with no operating devices involved except for the alarm interlocks (See 
Sequence of Operation -  Auto)

j l  Se q u e n c e  o f  O per atio n  -  A u to m atic

• start-up

• sto p /SHUTDOWN

• SYSTEMS WTERFACE
-  normal
A high level sensor and alarm ( LS-8A-1) in tanks TK-^ and 5 when activated will lock out the operation 

of domestic water pumps P-1 and P-2 until the alarm is cleared and the reset button on CP-1 in room146 is 
reset

-  emergency

rz C o m p o n e n t  LIST
Holding tanks TK-4 and TK-5 2 -150 0  capped drains with crossover pipe and valve
80 0  pump out from TK-4 with crossover from TK-4 1 -  80 0  vent pipe from each tank
150 0  crossover header with gate valve 500 0  manhole m each tank
level indicator on each tank high level alarm LS-8A-1 on TK -5
dram pipe system from sinks, toilets, etc grease trap on kitchen wash sink
cross over TK-4 to TK-5 dram pipe system from sinks, toilets, etc

2 3-3 6 SANITARY HOLDING TANK TK-9

J D esc r iptio n

Holding tank TK -9  serves the transient accommodations and women's washroom Each tank is 
equipped with a pump out connecton located on the extenor of the building Gases produced in the system 
are vented off through the ventilator pipes in each of the three systems

1 SEQUENCE OF OPERATION -  MANUAL
Systems operations are passive vnth no operating devices involved except for the alarm interlocks (See 

Sequence of Operation -  Auto)
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23 OPERATING PROCEDURES MECHANICAL

1  S eq u en c e  o f  O pefiation  -  A u to m a tic

• START-LP

• STOP/SHLTTDOWN

• SYSTEMS interface

-  normal
A high level sensor and alarm ( LS-9A-1 ) in tanks TK-9 when activated will lock out the water supply to 

the transient accommodations, men’s washroom and laundry until the alarm is cleared and the reset tiutton on 
CP-1 in roo m146 is reset

-  emergency

K  C o m p o n e n t LIST
Holding tank TK-9
80 0  pump out from TK-9
500 0  manhole in tank
high level alarm LS-9A-1 on TK -9

2 -150 0  capped drains with gate valve 
1 -  80 0  vent pipe 
level indicator
dram pipe system from sinks, toilets, etc

2 3-3 7 SANITARY HOLDING TANK TK-10

j D esc r iptio n

Holding tank TK -10 serves the transient accommodations and men's washroom and laundry Each tank 
IS equipped with a pump out connection located on the extenor of the building Gases produced in the 
system are vented off through the ventilator pipes in each of the three systems

1 Se q u en c e  o f  O p er a tio n  -  Ma n u a l

Systems operations are passive with no operating devices involved except for the alarm interlocks (See 
Sequence of Operation -  Auto)

1  Seq u en c e  o f  O p e r a tio n  -  A u to m a tic

• START-UP

• s t o p / s h u td o w n

• sys te m s  in ter fac e

-  normal
A high level sensor and alarm ( LS-10A-1) in tanks TK-10 when actvated will lock out the the water 

supply to the transient accomi7X)dation and women’s washroom until the alarm is cleared and the reset buton 
on CP-1 in roo ml 46 is reset

-  emergency

IV Co m p o n e n t  LIST
Holding tank TK-10
80 0  pump out from TK-10
500 0  manhole in each tank
high level alarm LS-10A-1 on TK -10

2 -150 0  capped drains with crossover pipe and valve
1 -  80 0  vent pipe from each tank
level indicator on each tank
dram pipe system from sinks, toilets, etc
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2.3 OPERATING PROCEDURES MECHANICAL

2.3 MECHANICAL
1 G e n e r a l  De sc r iptio n

The general operation of the Working Accommodation Unit utilizes several systems to provide heating 
and ventilating, water and sanitary service, and fuel delivery. Specifically these systems are; 
heating and ventilating; domestic water storage and distribution; sanitary and waste water storage and 
disposal, fuel oil storage and distribution.

These systems provide the buiiding with heat, ventilation, hot and cold water, sanitary facilities, and fuel 
delivery to the fumaces, hot water heaters and unit heaters.

The heating and ventilating system is made up of four Olsen LoweBoy furnaces, one Temprite 
suspended air handling unit, one Temprite floor mounted air handling unit, one Powermatic unit heater, five 
Penn Airette exhaust fans, and two return fans.

Domestic water is trucked in by tanker truck and pumped into one main storage tank. From this tank water 
is distributed throughout the facility by one pump and distribution piping, fitted with valves and controls. Hot 
water is provided from one hot water tank via distribution piping and a recirculating pump.

Sanitary requirements are sen/ed by a system of pipes from the various washrooms and sinks which drain 
waste water and sewage into three holding tanks and one sump.

The fuel delivery system consists of the main bulk oil tank situated outside at the Southwest corner of the 
building, one steel day tank in the mechanical room, four service pumps, and a distribution system consisting 
of steep piping, valves, meters and level controls.

2.3-1 HEATING AND VENTILATING
i  G e n e r a l  d e s c r ip t io n

Heating for the building is provided by four furnaces, two air handling units, and one unit heater. Heated 
air from the furnaces and air handling units is distributed throughout the building via low velocity duct 
distribution through feed registers and hot air grilles. While these units collectively provide heat for the 
building individually each one services a specific area of the building. FU-1 and FU-2 together provide heat to 
the main floor offices 104 through 109. FU-3 supplies heat to the second floor offices and lab areas rooms 
202 through 211. FU-4 supplies heat to the mechanical room 110. AHU-1, suspended from the ceiling in the 
marshalling area, supplies heat to this area. Make up heat is also supplied to the marshalling./ packing area by a 
single unit heater UH-1. AHU-2 supplies heat to the garage room 101 and the parts room 113. Humidification 
is supplied by drum type humidifiers mounted in the supply air ducts of FU-1 and FU-3.

Ventilation and air circulation for the building in general along with a number of specific areas, is provided 
by four exhaust fans, two recirculating fans and six propeller fans. Several of the furnace blower units also 
operate in conjunction with the exhaust fans thus providing additional ventilation.

EF-1 provides ventilation for mechanical room 214 on the mezzanine.
EF-2 also located in mechanical room 214 provides ventilation for the parts area on the main floor. Both of 

these fans are interlocked with AHU-2.
EF-3 ventilates the second floor washrooms and works in conjunction with furnace FU-3. EF-3 is located 

in the ceiling over the washrooms.
EF-4 located in the ceiling space provides ventilation for the janitor closet and darkroom located on the 

second floor. This fan is interlocked with furnace FU-2.
EF-5 operating in conjunction with furnace FU-1 ventilates room 105.
Recirculating fan RF-1 moves air under the office while RF-2 moves air through the parts area.
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2.3 OPERATING PROCEDURES MECHANICAL

Propeller fans PF-1, PF-2, PF-3, PF-4, PF-5 and PF-6 circulate warm air downward which collects at or near 
the roof level.

A fume hood in room 203 also provides specific use ventilation. This unit is interlocked with recirculating 
fan RF-1. Which provides make up air to the room when the fume hood is on.

2 .3 - 1 :1 FU-1
J DESCRIPTION

This unit, located in mechanical room 110 provides heat to part of the main floor office area consisting of 
room 104,105 and 106 through a single main supply duct feeding seven branch suppiy air ducts with seven 
floor registers. The main supply duct runs exposed along the underside of the ceiling while the branch ducts 
are dropped to floor level and run under the floor of the building extension. Return air ducting runs exposed 
on the underside of the ceiling back to the furnace.

The main supply air duct is made up of 26 m of 450 x 250 ducting complete with elbows and take offs. The 
branch supply air ducts consist of 16 m of 200 x 100 duct, 13.5 m of 250 x 100 duct, 14.0 m of 300 x 100 duct 
and 6 m of 150 x 100 duct, reducers, balancing dampers, and floor registers.

Humidification is supplied by a drum type humidifier which is mounted in the supply air duct.

1 S e q u e n ce  o f  O p e ra t io n  -  M a n u a l

• Start-UD

Set the wall thermostat to a higher temperature.

• Stop / shutdown

Set the wall thermostat to a lower temperature. Disable furnace operation via emergency stop on front of 

furnace.

Systems interface

- ventilation

- fuel delivery - manual gate valve #23 (N.O.)

1  S e q u en c e  o f  O p er atio n  -  A u to m atic

• Start-up
Operation of the furnace burner is initiated by a wall mounted thermostat 3TC10 mounted on the west wall 

of room 106. Upon activation of the burner motor the combustion air damper 3DM-13 and fuel line solenoid 
valve 3SV-17 both open. The supply air fan will cycle via the fan limit control.

When the supply air fan is activated the time delay 3TD-6 will open the outside air damper ADM-2 to 
minimum position after a two minute delay via control relay 3CR-23.

The supply fan is also activated upon start up of the exhaust fan EF-5 (see Ventilation). A manual switch 
can also be used to activate the supply air fan only.

• Stop / shutdown
When the temperature in the space reaches the set point of the wall thermostat 3TC 10 the burner unit is 

stopped. When the burner stops the combustion air damper 3DM-13, and solenoid valve 3SV-17 close. The 
supply fan stops when the furnace temp falls to the set point of the fan limit control and when the supply air fan 
stops the outside air damper 3DM-2 close.
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2.3 OPERATING PROCEDURES MECHANICAL

A duct stat 3TC-11 mounted in the supply air duct will over ride the wall thermostat and shut down the 
burner unit if the temperature fails below 15°C.

if the supply air temperature fails below 5°C of the manual set freeze stat (3FZ-20) the outside air damper 
3DM-2 will close and an audible and visual alarm will occur at the mechanical annunciator panel in room 110. if 
exhaust fan EF-5 is operating it will also be stopped.

Shut down of the fumace will also occur via either of the smoke detectors located in the supply and return 
air ducts. When this occurs an audible and visual alarm are activated on the mechanical annunciator panel.

A heat detector (3HD-330) with a set point of 200°C mounted over the burner unit on FU-1. In the event 
of fire the N.C. solenoid valve 125V 336 and the fuel transfer pumps PS and P6 will be disabled via control 
relay 12CR-332.

• Svstems interface 
- Ventilation exhaust fan EF-5.

Fuel delivery system

ly  C o m p o n e n t  L ist

COMPONENT KEY O S. NUMBER DESCRIPTION

1-Furnace FU-1 BCL 115H 0.2 Olsen Duo Matic
1-Outside air damper 3DM-2 M436A1116 120v Operator

c/w 1 PBS 4H6 Low Leakage Damper
c/w 1 A27520K Pushrod

1-Combustion air damper 3DM-13 ACAPAC-150 Combustion Air Damper
1-Duct stat 3TC-11 T675A1458 Duct Stat

C/w 1 311266D Duct Bulb Holder
1-Freeze stat 3FZ-20 L480G1044 Man. Reset Freezestat

C/w 5 314439 Mounting Clips
1-Solenoid Valve 3SV-17(N.C.) 2LB2LBG5102/120 3/4" Dia. N.C. Solenoid
1-Heat detector 3HD-330 284A Heat Detector
1-Time delay 3TD-6 H3BA/120 Time Delay Relay

c/w 1 P2CF-11 Socket
1-Control Relay 3CR-10 LY3F-AC24 24v 3PDT Relay

c/w 1 129384A Case & Cover
1-Control Relay 3CR-23 R4222D1013 120VDPDT Relay

C/w 1 129384A Case & Cover
1 -Control T ransformer
1-Drum type humidifier
2-Duct smoke detectors
1 -Wall Thermostat 3TC-10

3TX-10 AT72D1048 120/24 vac X'FMR
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2 .3 - 1 :2 F U -2
j D e sc r iptio n

This unit, located in mechanical room 110 provides heat to part of the main floor area consisting of room 
107,108 and 109 through two main ducts equipped with eight hot air registers. One duct runs exposed 
along one wall and contains three s/a registers. The second duct 400 x 250 runs along the opposite wail and 
contains five s/a registers. The ducting from this furnace contains 15 m of 200 x 150 and 13 m of 400 x 250 
duct complete with elbows, s/a outlets, and fire dampers.

1 S e q u e n ce  o f  O p e ra t io n  -  M a n u a l
• Start-UD
The supply air blower can be started independent of the furnace burner via the manual switch. Set wall 

thermostat to a higher set point.

• Stop / shutdown
The suppiy air blower can be stopped independent of the furnace burner via the manual over ride switch. 

Set the wall thermostat to a lower set point. Disable fumace via emergency stop on front of furnace.

• Svstems interface
- Ventilation - exhaust fan EF-4 

Fuel delivery system
- control

a  Se q u e n c e  o f  O per atio n  -  a u t o m a t ic

• Start-UD
Operation of the furnace burner is initiated by a wall mounted thermostat 4TC-50 mounted on the west 

wail of room 107. When the space temperature falls below the set point of this thermostat the fumace burner 
is activated.

Upon activation of the burner motor the solenoid fuel valve 4SV-48 opens and the combustion air damper 
4DM-53 opens via control relay 4CR-50. When the bonnet temperature of the furnace reaches the set point 
on the fan high limit control the blower fan starts. Upon activation of the blower fan the outside air damper 
4DM-34 opens to its minimum position after a two minute delay via time delay 4TD-42 and control relay 4CR- 
60.

The furnace fan also operates independently of the burner controls. Upon activation of EF-4 (darkroom 
exhaust) the furnace fan starts via control relay 4CR-60. Simultaneously the outside air damper 4DM-34 
opens to 100% and the return air damper 4DM-63 partially closes to balance the air flow.

When the space temperature reaches the set point of the wall thermostat 4TC50 the furnace burner is 
deactivated. After the burner stops the combustion air damper 4DM-53 and the fuel line solenoid valve 4SV- 
48 close. The furnace fan stops when the bonnet temperature fails below the set point of the fan limit control. 
When the fumace fan (supply air) stops the outside air damper 4DM-34 closes.

A duct stat 4TC-S1 will over ride the space thermostat and shut down the burner if the temperature falls 
below 15°C.

If the supply air temperature falls below the 5°C set point of the manual set freeze stat 4FZ-57 the fumace 
operation is disabled and the outside air damper 4DM-34 closes activating an audible and visual alarm at the 
mechanical annunciator panel in room 110. If the exhaust fan EF-4 is operating it will also be stopped via 
control relay 4CR-60.
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A heat detector 4HD331 with a set poirit of 200°C mounted over the burner unit on FU-2 will, in the event 
of fire, close the fuel line solenoid valve 4SV-48, and disable the fuel transfer pumps P5 and P6 via control 
relays 12CR-334 and 12CR-332. This activates an audible and visual alarm.

Shut down of the furnace will also occur via either of the smoke detectors located in the supply and return 
air ducts, when this occurs an audible and visual alarm are activated on the mechanical annunciator panel.

Ventilation and exhaust fan EF-4.
Fuel delivery
Controls

U  C o m p o n e n t LIST
COUeONENI KEY QflY O.S. NUMBER DESCRIPTION

1-Furnace FU-2 BCL 115H 0.2 Olsen Duo Mafic
1-Outside air damper 4DM-34 M945A4003 Operator

C/W 1 PBS 4H6 Low Leakage Damper
C/w 1 272600A Cover Transformer
C/w 1 Q209A1022 Min. Position Pot.
C/w 1 Q605A1062 Linkage
C/w 1 A27520K Pushrod

1-Return air damper 4DM-63 M445A4004 120v Operator
C/w 1 PBS 4H6 Low Leakage Damper
C/w 1 Q605A1062 Linkage
C/w 1 A27520K Pushrod

1-Combustion air damper 4DM-53 ACAPAC-150 Combustion Air Damper
1-Duct stat-S.P.15°C 4TC-51 T675A1425 Duct Stat

C/w 1 311266D Duct Bulb Holder
1-Freeze stat-S.P.5°C 4FZ-57 L480G1044 Man. Reset Freezestat

c/w 5 314439 Mounting Clips
1-Solenoid Valve 4SV-48 2LB2LBG5102/120 3/4" Dia. N.C. Solenoid
1-Heat detector 4HD-331 284A Heat Detector
1-Time delay 4TD-42 H3BA/120 Time Delay Relay

c/w 1 P2CF-11 Socket
1-Control Relay 4CR-60 LY3F-AC24 24v 3PDT Relay

C/w 1 129384A Case & Cover
1-Control Relay 4CR-60 R4222D1013 120v DPDT Relay

C/w 1 129384A Case & Cover
1-Control Transformer 3TX-50 AT72D1048 120/24 vac X'FMR
2-Duct smoke detectors 
1-Wall Thermostat 4TC-50
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2.3 OPERATING PROCEDURES MECHANICAL
_______________________________________________________________________________________________________________  I ________________________________________________________________________________________________________

2 .3 - 1 :3 F U -3
J DESCRIPTION

This unit located in mechanical room 110 provides heating and ventilating to the second floor lab area and 
offices consisting of rooms 201, 202, 203, 204, 205, 206, 207, 208, 209, 210, 211, 215, 216 and 217 
through two main ducts. One duct runs exposed along the underside of the main floor celling and feeds floor 
registers next to the west wall while the second duct runs exposed along the underside of the main floor 
ceiling and feeds floor registers next to the east wall. These two ducts consist of 3.5 m of 500 x 300 duct, 10 
m of 450 X 250 duct, 12 m of 350 x 200 duct, 8 m of 300 x 200 duct, 6 m of 250 x 150 duct, 3 m of 300 x 100 
duct, 9 supply air floor registers, elbows, splitter sections, splitter dampers, and fire dampers. A single return 
duct system collects air through seven return air grilles complete with fire dampers.

Ventilation is provided by this furnace also, working in conjunction with exhaust fan EF-3.
Humidification is provided by humidifier mounted in the return air duct and controlled by duct mounted 

humidistat.

1 S e q u e n ce  o f  O p e ra t io n  -  M a n u a l
• stad::uc
The furnace supply air fan can be started independent of the burner via a manual fan switch or by tuming 

on exhaust fan EF-3. Set the wall thermostat to a higher set point.

• Stop / shutdown
The supply air fan can be stopped independent of the burner via the manual fan switch or by turning off 

exhaust fan EF-3. Set the wall thermostat to a lower set point. Emergency stop switch on front of fumace.

• Svstems interface
- Ventilation exhaust fan EF-3.

Fuel delivery system
- Controls

1  S e q u en c e  o f  O pe r atio n  -  A u to m atic

• Start-up
Operation of the furnace burner is initiated by a wall mounted thermostat 5TC-83 mounted on the west 

wall of room 203. Upon activation of the burner motor the solenoid fuel valve 5SV-90 opens and the 
combustion air damper 5DM-86 opens via control relay 5DM-83. When the bonnet temperature of the fumace 
reaches the set point of the fan high limit control the supply air fan starts. After the blower fan starts the 
outside air damper 5DM-70 opens to its minimum position after a two minute delay via time delay 5TD-78 and 
control relay 5CR-96. The blower fan also operates independently of the bumer controls. Upon start up of 
the exhaust fan EF-3 the blower fan starts via control relay 5CR-96. Simultaneously the outside air damper 
5DM-70 opens to 100% and the retum air damper 5DM-99 partially closes to balance the airflow.

• Stop / shutdown
Bumer shut down occurs when the temperature in the space reaches the set point of the thermostat 5TC- 

83. After the burner stops the combustion air damper 5DM-86 and the fuel line solenoid valve 5SV-90 close.
The blower fan will stop when the bonnet temperature falls to the set point of the fan limit control. At the same
time the outside air damper 5DM-70 closes.

A duct stat 5TC-84 mounted in the supply air duct will ovem'de the space thermostat 5TC-83 and shut 
down the fumace if the temperature falls below 15°C.
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2.3 OPERATING PROCEDURES MECHANICAL

If the supply air temperature falls below 5°C the manual set freeze stat 5FZ-93 mounted in the supply air 
duct disables the furnace operation and closes the outside air damper 5DM-70 via control relay 5CR-96. This 
activates an audible and visual alarm at the annunciator panel in the mechanical room 110. If the exhaust fan 
EF-3 is running at the time, it too will be shut down via control relay 5CR-96.

A heat detector 5HD-332 with a set point of 200°C, mounted over the burner unit on FU-3 will, In the event 
of fire disable the burner motor via control relay 5CR-83 which closes the fuel line solenoid valve 5SV-90 and 
disables the fuel transfer pumps P5 and P6 along with control relays 12CR-334 and 12CR-332. this activates 
an audible and visual alarm at the annunciator panel in mechanical room 110 via control relay 5CR-92.

Furnace shutdown will also occur via either of the smoke detectors located in either of the supply and 
return air ducts. When this occurs an audible and visual alamn are activated on the mechanical annunciator 
panel.

• Svstems interface
- Ventilation and exhaust fan EF-3.

Fuel delivery
- Control

M  COMPONENT L is t
COMPONENT KEY siy O.S. NUMBER DESCRIPTION

1-Furnace FU-3 BCL115H0.2 Olsen Duo Matic
1-Outside air damper 5DM-70 M945A4003 Operator

c/W 1 PBS 4H6 Low Leakage Damper
c/w 1272600A Cover Transformer
c/w 1 Q209A1022 Min. Position Pot.
c/w 1 Q605A1062 Linkage
c/w 1 A27520K Push rod

1-Return air damper 5DM-99 M445A4004 120v Operator
c/w 1 PBS 4H6 Low Leakage Damper
c/w 1 Q605A1062 Linkage
c/w 1 A27520K Pushrod

1-Combustion air damper 5DM-86 ACAPAC-150 Combustion Air Damper
1-Duct stat-low limit 5TC-84 T675A1425 Duct Stat

c/w 1311266D Duct Bulb Holder
1-Freeze stat 5FZ-93 L480G1044 Man. Reset Freezestat

C/W 5 314439 Mounting Clips
1-Solenoid Valve 5SV-90 2LB2LBG5102/120 3/4" Dia. N.C. Solenoid
1-Heat detector 5HD-332 284A Heat Detector
1-Time delay 5TD-78 H3BA/120 Time Delay Relay

c/w 1 P2CF-11 Socket
1-Control Relay 5CR-83 LY3F-AC24 24v 3PDT Relay

c/w 1 129384A Case & Cover
1-Control Relay 5CR-96 R4222D1013 120v DPDT Relay

C/w 1 129384A Case & Cover
1-Control Transformer 5TX-83 AT72D1048 120/24 vac X'FMR
2-Duct smoke detectors
1-Space Thermostat 5TC-83

SYSTEMS OPERATION MANUAL
WORKING ACCOMMOOATION UNFT JAN.1993 26



2.3 OPERATING PROCEDURES MECHANICAL

2 .3 - 1 :4 F U -4
1 DESCRIPTION

This unit located in mechanical room 110 provides heat to the main mechanical room only via two supply air 
ducts and one return air ducts. These ducts run exposed below the ceiling in the mechanical room. The two 
supply air ducts consist of 7.0 m of 300 x 200 duct, and 5.0 m of 250 x 160. The return air duct consists of 5.0 
m of 400 X 250 duct.

1 S e q u e n ce  o f  O p e ra t io n  -  M a n u a l
• Start-up
Manual setting of the thermostat located on the west wall of room 110 to a higher temperature set point. 

The supply air fan can be started independent of the bumer via a manual fan switch on the furnace.

• Stop / shutdown
Manual setting of the wall thermostat to a lower temperature set point will stop the burner and fan 

operation.
Manually setting the duct stat 6TC-111 to a set point lower than 15°C will shut down the furnace.
The supply fan can be shut down via manual operation of the fan switch on the furnace.
Emergency stop switch on front of furnace.

• Systems interface
- Fuel system 

Control
- Electrical

1  S e q u en c e  o f  O per a tio n  -  A u to m atic

• Start-up
Operation of the furnace is initiated by the wall thermostat 6TC-16 on the west wall of mechanical room 

110. When the space temperature falls below the set point of this wall stat the furnace burner is activated.
Upon activation of the burner motor the solenoid fuel valve 6SV-117 and the combustion air damper 6DM- 

113 open simultaneously via control relay 6CR-110. When the bonnet temperature of the furnace reaches 
the set point of the fan/high limit control, the supply air fan starts. After the supply air fan starts the outside air 
damper 6DM-104 opens to its minimum position after a two minute deiay via time delay 6TD-108 and control 
relay 6CR-109. The supply air fan also operates independently of the fan limit control via the manual switch 
mounted on the furnace to permit continuous fan operation.

• Stop / shutdown
Fumace shut down occurs when the temperature in the space reaches the set point of the wall thermostat 

6TC-110. After the burner stops the combustion air damper 60M-113 and the fuel line solenoid valve 68V- 
117 close. The supply air fan stops when the bonnet temperature falls to the set point of the fan limit control. 
At the same time the outside air damper 6DM 104 closes.

Stop/shutdown is also precipitated by the duct stat 6TC-111 and or freeze stat 6FZ-109 both located in 
the supply air duct. If the supply air temperature fails below 15®C the duct stat will override the space 
thermostat 6TC-110 via control relay 6CR-110. If the supply air temperature falls bellow 5°C the manual set 
freeze stat 5FZ-109 disables the furnace operation and closes the outside air damper 6DM-104 via control 
relay 6CR-109. This activates an audible and visual alarm via control relay 6CR-109 at the annunciator in 
Mechanical Room 110.
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2.3 OPERATING PROCEDURES MECHANICAL

A high temperature heat detector 6HD-333 with a set point of 200°C and mounted over the burner unit wiil 
in the event of a fire disabie the bumer motor via control relay 6CR-110 which closes the fuel line solenoid 
valve 6SV-117, disables the fuel transfer pumps P5 and P6 and de-activates control relays 12CR-332 and 
12CR-334. This activates an audible and visual alarm in the annunciator panel in Mechanical Room 110 via 
control relay 6CR-110.

Furnace will also be disabled by either smoke detectors mounted in the supply and return air ducts. When 
this occurs an audible and a visual alarm are activated in the mechanical annunciator panel.

• Svstems interface 
Fuel system 
Electrical

- Controls

K  C o m p o n e n t L is t
cpMPONEm: KEY SOI O.S. NUMBER DESCRIPTION

1-Furnace FU-4 BCL 115H 0.2 Olsen Duo Matic
1-Outside air damper 6DM-104 M436A1116 120v Operator

C/W 1 PBS 4H6 Low Leakage Damper
c/w 1 A27520K Pushrod

1-Combustion air damper 6DM-113 ACAPAC-150 Combustion Air Damper
1-Freeze stat 6FZ-109 L480G1044 Man. Reset Freezestat

C/W 5 314439 Mounting Clips
1-Duct stat-low limit 6TC-111 T675A1425 Duct Stat

C/W 1 311266D Duct Bulb Holder
1-Solenoid Valve 6SV-117 2LB2LBG5102/120 3/4" Dia. N.C. Solenoid
1-Heat detector 6HD-333 284A Heat Detector
1-Time delay 6TD-108 H3BA/120 Time Delay Relay

C/W 1 P2CF-11 Socket
1-Control Relay 6CR-110 LY3F-AC24 24v 3PDT Relay

c/w 1 129384A Case & Cover
1-Control Relay 6CR-109 R4222D1013 120v DPDT Relay

c/w 1 129384A Case & Cover
1-Control Transformer 6TX-110 AT72D1048 120/24 vac X'FMR
1-Space Thermostat 6TC-110
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2.3 OPERATING PROCEDURES MECHANICAL

2 .3 -1 :6 AHU-1
J DESCRIPTION

Suspended from the roof beams In the central marshalling area AHU-I provides heat to the general and 
vehicle storage area and central marshalling area via a single main supply air duct with two branch s/a. ducts. 
Retum airflows back through a single R/A inlet mounted on the underside of the unit. Fresh air supply is 
ducted to the unit from outside via a single duct.

The supply air duct system consists of 4.0 m of 575 dia, 1.7 m of 3.75 dia and 8.2 m of 350 dia main supply 
air duct with four 450 x 150 s/a outlets equipped with balancing dampers. The branch supply air ducts consist 
of 32.2 m of 400 dia duct, 12 m of 300 dia duct, 7 m of 200 dia duct. The branch s/a ducting is fitting with 22- 
250 X 100 s/a outlets equipped with balancing dampers. Ducting also contains elbows, reducing sections and 
ten floor registers on the mezzanine.

This unit aiso provides ventilation and cooling air.

1 S e q u e n ce  o f  O p e ra t io n  -  M a n u a l
• start:up
Manual setting of either the day thermostat 7TC-124 or the night thermostat 7TG-128 to a higher 

temperature will activate the furnace.
The supply air fan can be activated by the continuous run switch which overrides other fan controls.

• Stop / shutdown
Manually resetting the space thermostats 7TG-124 and 7TG-128 to a lower temperature will deactivate the 

furnace.
The supply air fan can be deactivated when in the continuous run mode by switching "OFF" the 

continuous run switch.

• Svstems interface 
Fuel system

- Controls
- Electrical

1  S eq u en c e  o f  O p er atio n  -  A u to m atic

• Start-up
Operation of AHU-1 is cycled by a two stage day thermostat 7TC-124 and a night thermostat 7TC-128 

mounted on the east wall of the marshalling packing area. Upon activation of the burner motor the fuel line 
solenoid valve 7SV-154, and the combustion air damper 7DM-152 open simultaneously via control relay 7CR- 
150. When the bonnet temperature reaches the set point of the fan high limit control the supply fan starts. 
Once the supply fan starts the outside air/return air damper 7DM-132 starts to modulate after two minutes via 
time delay 7TD-145. This maintains the mixed air temperature at set point.

With the space stat 7TC-124 set to the cooling mode the furnace bumer is disabled and the furnace fan 
runs. At the same time, the outside air/return air damper 7DM-132 modulate with the gravity relief damper. 
7DM-139 to maintain.

• Stop / shutdown
Shut down occurs when the space temperature rises above the set point for heating on the two stage wall 

thermostat. Upon bumer shut down the fuel solenoid valve 7SV-154, and combustion air damper 7DM-152 
close. Via control relay 7CR-150 the supply air fan stops when the temperature of the bonnet falis below the
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2.3 OPERATING PROCEDURES MECHANICAL

fan/high limit set point. When the fan stops the outside air damper 7DM-132 and gravity relief damper 7DM- 
139 close to minimum position.

Stop/shutdown is also initiated by: a manuai set freeze stat 7FZ-156 mounted in the supply air duct, 
smoke detectors mounted in the return air and supply air ducts, temperature sensors 11TC-292/11TC-288 in 
the marshalling area pit, sensors 11TC-283/11TC287 in the garage pit, sensor 11TC-281 mounted on the 
exterior of the building and a heat detector 7HD-339.

The freeze stat 7FZ-156 will close the outside air damper and activate both a visual and audible alarm at 
annunciator panei AP-1 if the supply air temperature falls below 5°C.

The smoke detectors will disable the AHU and activate a visual and audible alarm at annunciator panel AP-
1 .

The temperature sensors located in the sensor pits in the garage floor and marshalling area floor will 
disable the AHU and activate audible and visual alarms at the annundatbr panel AP-1 if the temperature rises 
above the se point of the sensors (0°C). (See controi section for details)

The heat detector 7HD-339 will in the event of fire or a temperature rise to 200°C stop the fuel flow by 
closing solenoid valve 12SV-345 via controi relays 12CR-343 and 12CR-341.

• Svstems interface
- Fuei system 

Eiectrical system
- Controis 

Fuei delivery 
Pan aiarm system

JY Co m p o n e n t  L ist

COMPONENI KEY fiJDt O.S. NUMBER DESCRIPTION

1-Air handiing unit AHU-1
1-Outside/Return 7DM-132 M945A4003 Operator
air damper c/w 1 PBS 4H6 Low Leakage Damper

c/w 1 272600A Cover Transformer
c/w 1 Q605A1062 Linkage
c/w 1 A27520K Pushrod

1-Combustion air damper 7DM-152 1 ACAPAC-200 Combustion Air Damper
1-Freeze stat 7FZ-156 1 L480G1044 Man. Reset Freezestat

C/W 5 314439 Mounting Clips
1-Solenoid Vaive 7SV-145 1 2B2LBG5102/120 3/4" Dia. N.C. Solenoid
1-Heat detector 7HD-339 1 284A Heat Detector
1-Time deiay 7TD-147 1 A208120/600 Time Delay Relay

C/W 1 SR2P-06U Socket
1-Control Relay 7CR-150 1 RH2BU/24VAC 24v 3PDT Relay

C/w 1 PTF-08A Socket
C/w 1 129384A Case & Cover

1-Space Thermostat 7TC-124/DAY 
7TC-128/NIGHT

2-Smoke Detectors
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2.3 OPERATING PROCEDURES MECHANICAL

2 .3 -1 :6 AHU-1
D esc r iptio n

Located in the second floor mechanical room 214, this unit provides heat to the garage area, room 101, 
the workshop room 113 and the parts room 114 via two supply air ducts and a single return air duct. Fresh 
outside air is mixed with the return air via a duct from the he outside while a single duct from outside suppiies 
combustion air for the burner.

Supply air ducting is made up of 6.0 m of 550 dia duct compiete with fire damper, 2.5 m of 450 dia duct, 
and 2.8 m of 350 dia duct, with. This duct is equipped with three 450 x 150 take offs each equipped with 
balancing dampers. A branch supply air duct is made up of 2.0 m of 250 x 200 duct down to 1.5 m of 150 x 
100 duct with balancing damper and 3.0 m of 250 x 200 duct with baiancing damper.

The single return air duct consists of 3.5 m of 600 x 400 duct, fire damper, and one 600 x 700 R/A griiie.
The outside air duct fresh air suppiy consists of 1.5 m of 500 x 300 duct fitted with bird screen, motorized 

damper and fire damper.
The combustion air duct consists of 5.2 m of 200 x 200 duct fitted with eibow and birdscreen. Ducting 

also contains eibows, reducing sections and other hardware.

1 S e q u e n ce  o f  OPERATiON -  M a n u a l
• start-up

Manual setting of either the day thermostat 8TC-186 or night thermostat 8TC-188 to a higher set point wiii activate the 
fumace.

The suppiy air fan can be activated independent of the burner by the continuous run switch which over 
rides other fan controis.

Manual operation of exhaust fans EF-1 or EF-2 will start fan unit also, independent of burner.

• Stop / shutdown
Switch "off" the manual fan switch. Manually adjust the space themrostat. Switch exhaust fans "off."

• Svstems interface 
Fuel system

- Electrical 
Controls

- Pan alarm

j l  S e q u en c e  OF O p e r a t io n - A u to m atic

• Start-up
Operation of AHU-2 is cycled by a day thermostat 8TC-186 and night thermostat 8TC-188 mounted on 

the south wall of the garage adjacent to the entry door to the shop. When the space temperature falls below 
the thermostat set point the burner is energized. Upon activation of the burner motor the fuei iine soienoid 
valve 8SV-192 and the combustion air damper 8DM-194 open simultaneously via control relay 8CR-183. 
When the bonnet temperature reaches the set point of the fan high limit control the supply fan starts. When 
the supply fan starts the outside air damper 8DM-164 opens to a minimum position after a two minute via time 
delay 8TD-182.

The supply fan will also run independent of the burner controls when either of exhaust fans EF-1 or EF-2 
are activated. When airfiow is established in either exhaust fan the suppiy air fan in AHU-2 will run, the outside 
air damper 8DM-168 will partially close to balance the air flow.
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2.3 OPERATING PROCEDURES MECHANICAL

• Stop / shutdown
When the space temperature rises above the thermostat set point the burner is de-energized, the fue i, 

solenoid valve 8SV-192, and combustion air damper 8DM-194 close. When the bonnet temperature falls 
below the fan/high limit low temp set point the supply air fan stops, and the outside air damper closes to 
minimum position.

Stop/shutdown is also controlled by: a manual set freeze stat 8FZ-195 mounted in the supply air duct, two 
temperature sensors 11TC-283 and 11TC-287 set at 0°C, mounted in the garage area sensor pit, sensor 
11TC-281 mounted on the exterior of the building, smoke detectors mounted in the return and supply air 
ducts and a heat detector 8HD-340 mounted over the burner unit.

The freeze stat 8FZ-195 closes the outside air damper 8DM-184 and activates an audible and visual alarm 
at annunciator panel AP-1 if the supply air temp fails below 5°C. Exhaust fans EF-1 and EF-2 are also disabled.

The temperature sensors 11TC-283 and 11TC-287 will disable AH2-2 and activate audible and visual 
alarms at the annunciator panel AP-1 if the pit temperature rises above the 0°C set point or the sensors.

The smoke detectors will disable the AHU and activate an audible and visual alarm at annunciator panel 
AP-1. “

The heat detector 8HD-340 will in the event of fire or a temperature rise to 200°C stop the fuei flow by 
closing solenoid valve 12SV-345 via control relays 12CR-343 and 12CR-341.

• Svstems interface
- normal: Exhaust fans - EF-1 and EF-2

Fuel delivery system 
Electrical system 
Control system

- emergency:

K  C o m p o n e n t L is t
COMPONENT KEY SOI 0.S. NUMBER DESCRIPTION

1-Air handling unit AHU-2 1 LOTDM25-D Temprite
1-Outside/Return 8DM-164 1 M945A4003 Operator
air damper cAv 1 PBS 4H6 Low Leakage Damper

C/w 1 272600A Cover Transformer
c/w 1 Q209A1022 Min. Position Pot.
c/w 1 Q605A1062 Linkage
c/w 1 A27520K Push rod

1-Return air damper 8DM-168,202 2 M445A4004 120v Operator
1 -Exhaust air damper (EF-1) C/w 2 PBS 4H6 Low Leakage Damper

c/w 2 Q605A1062 Linkage
C/w 2 A27520K Pushrod

1-Exhaust air damper(EF-2) 8DM-207 1 M436A1116 120v Operator
• C/w 1 PBS 4H6 Low Leakage Damper

1-Combustion air damper 8DM-194 1 ACAPAC-200 Combustion Air Damper
1-Freeze stat 8FZ-195 1 L480G1044 Man. Reset Freezestat

C/w 5 314439 Mounting Clips
1-Flow Sensor 8FS-174,175 2 AFS222 Air Flow Switch
1-Solenoid Valve 8SV-192 1 2LB27BB7127120 1.25" Dia. N.C. Solenoid
1-Heat detector 8HD-340 1 284A Heat Detector
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2.3 OPERATING PROCEDURES MECHANICAL

COMPONENT

1-Time delay

1-Control Relay

1-Space Thermostat

2-Smoke Detectors

KEY OTY

8TD-182 
c/w
8GR-183 
c/w 
c/w
8TG-186/DAY 
8TG-188/NIGHT

O.S. NUMBER

A208120/600 
SR2P-06U 

RH2BU/24VAG 
PTF-08A 
129384A

DESCRIPTION

Time Delay Relay 
Socket 

24v DPDT Relay 
Socket 

Case & Cover

2 . 3 - 1 :8 EF-1
DESCRIPTION
Locat^ In mechanical room 214 this unit serves the garage area room 101. It removes a fixed volume of 

air fromjihe space via a single rnain duct and expejs It outside through a roof mounted exhaust ventilator. 
Make up air Is supplied by AHU-2,'and through open doors, etc. The single retum duct consists of 0.7 m of 
250 X 250 duct, 6.0 m of 300 x 300 duct, 2.5 m of 350 x 350 duct, two 200 x 200 R/A grilles complete with 
manual dampers, fire damper, reducing sections arid elbows. The exhaust ventilator consist of 1.5 m of 350 x 
450 duct and roof cap.

1 S e q u e n ce  OF O p e ra t io n  -  M a n u a l
• Start-UD
Turn on the disconnect switch located adjacent to the unit in mechanical room 214 or the one on the 

south wall of the garage next to the plain door.
With the switch turned on the exhaust air damper 8DM-202 opens. When damper is open an end switch 

in the damper motor activates the exhaust fan. After a short delay AHU-2 supply fan only starts.

• Stop / shutdown
Turn off the disconnect switch adjacent to the unit or the one in the Garage area. Shutdown of EF-2 

closes the exhaust air damper 8DM-202 stopping EF-2, the supply air fan on AHU-2 is stopped closing the 
outside air damper 8DM-164 and opening retum air damper 8DM-168.

• Svstems interface
-  normal: AHU-2

Electrical

j l  S eq u en c e  q f  O pe r atio n  -  A u to m atic

• Start-up

• Stop / shutdown

• Svstems interface
-  normal: AHU-2

Electrical
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K  COMPONENT LIST
COMPONENT KEY SEC 0.S. NUMBER DESCRIPTION

1-Exhaust Fan EF-1 1 SX125B Penn Centrex
1-Exhaust Air Damper 8DM-202 2 M445A4004 120v Operator

c/w 2 PBS 4H6 Low Leakage Damper
c/w 2 0605A1062 Linkage
c/w 2 A27520K Pushrod

1-Air Flow Switch 8FS-174,175 2 AFS222 Air Flow Switch
2-Wall Switches

2 .3 -1 :9 EF-2
Desc r iptio n

Located in mechanical room 214 this unit serves the parts room and workshop area room 113. It removes 
a fixed volume of air from the space via a single duct and expels It outside through a single duct. Make up air is 
supplied by AHU-2. The single R/A duct consists of 6.2 m of 250 x 150 duct, 3.0 m of 250 x 200 duct, two R/A 
grilles, duct elbows, and transition sections. The discharge duct consists of 3.5 m of 250 x 200 duct, fire 
damper, elbow, and bird screen.

1 S eq u e n c e  o f  O per a tio n  -  Ma n u a l

• Start-UD
Turn "on" the manual switch located adjacent to the mechanical room 214 or the one on the south wall of 

the garage area room 101.
Upon activation of fan EF-2, damper 8DM-207 located within the unit will open. An end switch inside the 

damper motor will activate the exhaust fan. Once an airf bw is established in EF-2 the supply fan in AHU-2 will 
start, the outside air damper 8DM-164 will open to 100% and the return air damper 8DM-168 will close part way 
to balance the air flow.

• Stop / shutdown
Move the manual switch to the "off" position.
Shutdown of EF-2 closes the exhaust air damper 8DM-207 closes stopping EF-2, the supply air fan on 

AHU-2 stops closing the outside air damper 8DM-164 and opening the retum air damper 8DM-168.

• Systems interface
-  normal: AHU-2

Electrical

1  Se q u en c e  o f  O per a tio n  -  A u to m atic

• Start-up

Stop / shutdown 
Manual start is required after which automatic sequence occurs.

• Systems interface
-  normal: AHU-2

Electrical
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M  C o m p o n e n t L is t
COMPONENT KEY jZEX O.S. NUMBER DESCRIPTION

1-Exhaust Fan EF-2 1 SX105B Penn Centrex
1-Exhaust Air Damper 8DM-207 1 M436A1116 120v Operator

c/w 1 PBS 4H6 Low Leakage Damper
1-Air Flow Switch 8FS-175 1 AFS222 Air Flow Switch
2-Wall Switches

2 .3 -1 :1 0  EF-3
De sc r iptio n

Located in the attic space above room 208 this unit serves the men's and women's washrooms, and the 
janitors closet. Activated by manual switches in either of the three rooms this fan removes a fixed volume of air 
from these rooms and discharges it outside. When this fan is running furnace FU-3 operates also, providing 
make up air to these rooms. The ducting consists of 2 m of 200 x 200 duct complete with roof vent and cap,
1.8 m of 200 X 175 duct, 3.2 m of 200 x 100 duct all complete with balancing dampers, fire dampers, reducing 
section, elbows and R/A grilles.

1 Se q u e n c e  o f  O per a tio n  -  Man u a l

• Start-UD
Turn "on" any one of the manual switches located in the janitor's closet - room 209, washroom 208 and 

washroom 215. Once the manual switch is turned "on" the operating sequence is automatic.

• Stop / shutdown
Turn "o ff any one of the manual switches. Once the switch is turned "off" the shutdown sequence is 

automatic.

V Systems interface
-  normal: Furnace FU-3

Electrical

j l  S eq u en c e  o f  O p er atio n  -  A u to m atic

• Start-UD
Upon activation of the fan, damper 5DM-97 located within the fan opens. An end switch inside the 

damper motor will activate the exhaust fan EF-3. Once an air flow is established in EF-3 the furnace fan in FU-2 
will start, the outside air damper 5DM-70 will open to 100% and the return air damper 5DM-99 will close partially 
to balance the air flow.

Stop / shutdown
Shut down of EF-3 will open the return air damper 5DM-99, close the outside air damper 5DM-70 to the 

set point, de-activate the fan unit in FU-3 and close damper 5DM-97.

• Svstems interface
-  nomnal: FU-3

Electrical
-  emergency
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COMPONENT L ist  
fiQHWNEm:
1-Exhaust Fan 
1-Exhaust Air Damper

1-Air Flow Switch 
3-Wall Switches

KEY

EF-3
5DM-97
cAv
c/w
5FS-80

O.S. NUMBER

77-TDA 
M436A1116 

PBS 4H6 
A27520K 
AFS222

DESCRIPTION

Penn Zephyr Lo Sone 
120v Operate 

Low Leakage Damper 
Pushrod 

Air Flow Switch

2.3-1:11 EF-4
DESCRIPTION
Located in the attic space atxive room 209, this unit serves the darkroom, room 210. Activated by a 

manual switch inside the darkroom this fan removes a fixed volume of air from the darkroom and discharges it 
outside via a single duct. When EF-4 is oinning the fan unit in fumace unit FU-2 will also run. This provides 
make up air for the darkroom. Ducting consists of 1.2 m of 200 x 150 duct and 2 m of discharge duct and roof 
vent.

1 S e q u e n c e  o f  O per a tio n  -  Ma n u a l

• Start-UD
Turn "on" the manual switch inside the darkroom, room 210. Once the switch is tumed "on" the operating 

sequence is automatic.

• Stop / shutdown
Turn "off" the manual switch inside the darkroom. Once the switch is turned "off" the shutdown sequence 

is automatic.

• Svstems interface
-  normal: Furnace FU-2

Electrical

1  S eq u en c e  o f  O pe r atio n  -  A u to m atic

• Start-UD
Upon activation of the fan EF-4, damper 4DM-61 located within the fan unit opens. An end switch inside 

the damper 4DM-61 motor activates the fan EF-4. When air flow is established the blower fan in FU-2 starts, 
the outside air damper 4DM-34 opens to 100%, and the return air damper 4DM-63 partially closes to balance 
the airflow.

• Stop / shutdown
Shut down of EF-4 will open the retum air damper 4DM-63, close the outside air damper 4DM-34 to the 

set point, de-activate the blower fan in FU-2, and close damper 4DM-61.

• Svstems interface
-  normal: Furnace FU-2

Electrical
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C o m p o n e n t  L ist

COMPONENT KEY SU 0.S. NUMBER DESCRIPTION

1-Exhaust Fan EF-1 1 Penn Zephyr Lo Sone

1-Exhaust Air Damper 4DM-61 1 M436A1116 120v Operator
cAw 1 PBS 4H6 Low Leakage Damper
c/w 1 A27520K Pushrod

1-Air Flow Switch 4FS-44 1 AFS222 Air Flow Switch
1-Wail Switch

2 .3 -1 :1 2  EF-5
D esc r iptio n

Located inside the main floor darkroom, room 105, this unit ventilates this same area. Activated by a 
manual switch within the darkroom it removes a fixed volume of air and discharges it outside via a single duct 
system. When this fan is operating the blower fan in fumace FU-1 is also running providing make up air for the 
dark room. Ducting consists of 0.7 m of 200 x 150 intake duct with R/A grille and 1.2 m of discharge duct with 
eltx)w down with bird screen on outside of building.

1 S e q u e n c e  o f  O per a tio n  -  Man u a l

• Start-UD
Turn "on" the manual switch inside the dark room, room 105. Once the switch is turned "on" the start-up 

sequence is automatic.

Stop / shutdown
Turn "off" the manual switch inside the darkroom. Once the switch is turned "off" the shutdown sequence 

proceeds automatically.

Svstems interface
-  normal: Furnace FU-1

Electrical

1  S eq u en c e  o f  O p er atio n  -  A u to m atic

• Start-UD
Upon activation of fan EF-5, damper 3DM-24 located within the fan unit opens. An end switch inside the 

damper motor activates the exhaust fan EF-5. When air flow is established the blower fan in FU-1 starts, the 
outside air damper 3DM-2 opens to 100%.

• Stop / shutdown
Shut down of EF-5 close the outside air damper 3DM-2 to the set point, de-activate the blower fan in FU-1 

and close damper 3DM-24.

• Svstems interface
-  normal: Furnace FU-1

Electrical
Controls
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C o m p o n e n t  L ist

COMPONENT

1-Exhaust Fan 
1-Exhaust Air Damper

1-Air Flow Switch 
1-Waii Switch

KEY

EF-5
5DM-97
C/w

C/w

5FS-80

SH 9.9. NUMBER

M436A1116 
PBS 4H6 
A27520K 
AFS222

DESCRIPTION

Penn Zephyr Lo Sone 
120v Operator 

Low Leakage Damper 
Pushrod 

Air Flow Switch

2 .3 -1 :1 3  RF-1
DESGRiPTiON
Located in the attic space aisove the second fioor room 209 this unit recircuiates air from the building 

perimeter east to the centrai interior via a metal duct system. This ducting consists of seven 1 m - 200 x 150, 
and four 0.5 m - 200 x 150 intakes complete with balancing dampers, 6.5 m of 250 x 250 duct, 3.5 m of 250 x 
200 duct, 5.5 m of 350 x 250 duct, 4.5 m of 350 x 300,11 m of 450 x 350 duct, 3 m of 500 x 300 duct, 
transition sections, manual dampers, elbows, fire dampers, and retum air grilles.

1 S e q u e n c e  o f  O p er a tio n  -  Ma n u a l

• s ia iB jc

Unit is controlled through a selector switch 10SW-269 located in Panel GP-1. With this switch in the 
"hand" position RF-1 ains continuously. A switch adjacent to the unit also turns the unit once the selector 
switch is set.

• Stop / shutdown
With the selector switch in the "off" position neither unit will run. The local switch adjacent to the unit also 

turns the unit "off".

• Svstems interface
-  normal: RF-2

i l  S e q u en c e  OF O p e r a t io n - A u to m atic

• Start-up
With the selector switch in the "auto" position the thermostat/temperature control 10TC-277 located on 

the building exterior will activate both return fans when the temperature falis below 10°C.

• Stop / shutdown
When the outside air temperature rises above 10°C the thermostat 10TC-277 wiil de-energize the fans.

• Svstems interface
-  normal: RF-2

Electrical
Controls

-  emergency

JY COMPONENT L is t 
Refer to RF-2
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2 .3 -1 :14  RF-2
DESCRIPTION
Located adjacent to room 214, the second floor mechanical room. This unit recirculates air from the west 

building perimeter wall to the central interior via a metal duct system. The duct consists of three 0.5 mm - 200 x 
150 intakes complete with manual control dampers, transition sections, 5.5 m of 250 x 200 main intake duct, 
fire damper, fan unit, fire damper, 1.5 m of 300 x 200 discharge duct, elbow, open end.

1 Se q u e n c e  o f  O per a tio n  -  Ma n u a l

• Start-up
Unit is controlled through selector switch 10SW-274 located in panel CP-1. When the switch is in the 

"hand" position unit runs continuously. A local switch located adjacent to the unit is also used to tum unit on 
when selector switch is set in "hand".

• Stop / shutdown
With the selector switch in the "off" position neither unit will run. The local switch adjacent to the unit also 

turns RF-2 "off".

Systems interface 
-  normal: RF-1

1  S e q u en c e  o f  O p er atio n  -  A u to m atic

• s iad iu c
With the selector switch in the "auto" position the thermostat/temperature control 10TC-277 located on 

the building exterior activates both return fans when the temperature falls below 10°C via control relay 10CR- 
279.

Stop / shutdown
When the outside temperature rises above 10°C the temperature sensor 10TC-277 de energizes t)oth 

return fans via control relay 10CR-279.

• Systems interface 
-  normal: RF-1

Electrical
Controls

jy  COMPONENT L is t

COMPONENT KEX (J H  O.S. NUMBER DESCRIPTION

2-Return Fans RF-1&2 1 Penn Zephyr Lo Sone
1-Temperature Sensor 10TC-277 1 T675A1169 Thermostat

c/w 1 34886A Sunshield
1-Control Relay 10CR-279
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2 .3 -1 :1 5  PROPELLER FANS - PF-1 and PF-2

j D e sc r ip tio n

These fans are located in the north end of the central marshalling area on the underside of the roof 
structure. They recirculate rising hot air downward.

The fans are controlled by a variable speed controller and a two position selector switch, "hand" and "auto" 
located in the mechanical control panel CP-1.

1 S e q u e n c e  o f  O per a tio n  -  Ma n u a l

• Start-up
Move the selector switch to "hand." This over rides the thermostat control and turns the fans "on."

• Stop / shutdown
Move the selector switch to "auto". Fan will stop If temperature is below stat set point.

• Svstems interface
-  normal Electrical

j l  S e q u en c e  o f  O pe r atio n  -  A u to m atic

• Start-up
Move the selector switch to the "auto" position. When the temperature rises above the set point of the 

thermostat 9TC-226 the fan is activated. If the temperature continues to rise the fans will fun faster via the 
variable speed control.

• Stop / shutdown
With the selector switch in the "auto" position the fans will stop when the temperature falls below the set 

point of the thermostat.

• Svstems interface 
-  normal Electrical

jy  Co m p o n e n t  L is t

fiOMPONEHI KEY QfTY O.S. NUMBER DESCRIPTION

2-Ceiling Fans PF-1&2 1 OP-56 Pleasantaire
c/w 1 MC3 Speed Contro

1-Thermostat 9TC-226 1 T6051A1057 120v Thermostat
c/w 1 23394B Metal Locking Guard

2 .3 -1 :1 6  PROPELLER FANS - PF-3 and PF-4
J D e sc r iptio n

These fans are located in the south end of the central marshalling area on the underside of the roof 
structure. They recirculate rising hot air downward.

The fans are controlled by a variable speed controller and a two position selector switch, "hand" and "auto" 
located in the mechanical control panel CP-1.
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I  S e q u e n c e  o f  O pe r a tio n  -  m a n u a l

• Start-up
Move the selector switch to "hand." This over rides the thermostat control and turns the fans "on."

• Stop / shutdown
Move selector switch to "auto". Fan will stop if temperature is below stat set point.

• Svstems interface
-  normal Electrical

II S e q u en c e  OF O p er a tio n  -  A u to m atic

• Start-up
Move the selector switch to the "auto" position. When the temperature rises above the set point of the 

thermostat 9TC- 241 the fan is activated. If the temperature continues to rise the fans wili fun faster via the 
variable speed control.

• Stop / shutdown
With the selector switch in the "auto" position the fans will stop when the temperature falls below the set 

point of the thermostat.

• Systems interface 
-  normal Electrical

M  C o m p o n e n t L is t
COMPONFNT KEY QTY O S NIJMRFR DESCRIPTION

2-Ceiling Fans PF-3&4 1 CP-56 Pleasantaire
c/w 1 MC3 Speed Control

1-Thermostat 9TC-241 1 T6051A1057 120v Thermostat
C/w 1 23394B Metal Locking Guard

2 .3 -1 :1 7  PROPELLER FANS - PF-5 and PF-6
1 DESCRIPTION

These fans are located in the garage area on the underside of the roof structure. They recirculate rising 
hot air downward.

All the fans are controlled by variable speed controllers and two position selector switches, "hand" and 
"auto" located in the mechanical control panel.

1 S e q u e n ce  o f  O p e ra t io n  -  M a n u a l 
• start-up
Move the selector switch to "hand." This over rides the thermostat control and turns the fans "on." 

Stop / shutdown
Move selector switch to "auto". Fan will stop if temperature is below stat set point.
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• Systems interface
-  normal Electrical

1  Se q u en c e  o f  O pe r atio n  -  A u to m atic

• Start-UD
Move ttie selector switcti to ttie "auto" position. Wtien ttie temperature rises above ttie set point of the 

thermostat 9TC-261 the fan is activated. If the temperature continues to rise the fans wiii fun faster via the 
variable speed control.

• Stop / shutdown
With the selector switch in the "auto” position the fans will stop when the temperature falls below the set 

point of the thermostat.

Systems interface
-  normal Electrical

jy  C o m p o n e n t  L ist

COMPONEWT KEY SH Q.S. NUMBER DESCRIPTION

2-Ceiling Fans PF-5&6 1 CP-56 Pieasantaire
C/w 1 MC3

Speed Control

2.3-2 PLUMBING
1 G e n e r a l  Desc r ip tio n

Plumbing for the facility consists of two systems, domestic water including hot water circulation and 
sanitary and waste water.

The domestic water is a single system serving the entire building. This system is equipped with a 3,700 L 
water storage tank, booster pump, hydropneumatic tank, hot water heaters, circulating pump and piping 
distribution which includes pipes, fittings, valves, controllers, fixtures and equipment.

The sanitary and waste water system is a single system containing a main 7,450 L holding tank, two 
secondary holding tanks of 1,112 Land 105 litres capacity, large and small diameter drainpipes, vent pipes, 
cleanouts, fixtures and equipment.

Domestic water is brought in by tank truck and pumped into the main water storage tank while sewage is 
pumped from the main holding tank into a tank truck and taken away. Except for these two operations the 
plumbing system is fully automatic.

2 .3 -2 :1 DOMESTIC WATER

J DESCRIPTION
Domestic water is stored in tank TK-2 located in the main mechanical room 110. This tank is fitted with two 

level switches. One level 13LS-390 activates a light 131L-390 on the outside wall above the fill pipe when the 
tank is full while the other 13LS-430 indicates a low water situation which activates a visual alarm on the 
mechanical annunciator panel. The tank is also fitted with a visual indicator, overflow pipe, drain pipe and 
manhole.

Pump P-1 pressurizes the domestic water and distributes cold water to each fixture and domestic hot 
water heater DWH-1 and DWH-2. Pressurization of the system is controlled by a pressure switches which 
operate P-1.
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2.3 OPERATING PROCEDURES MECHANICAL

1 S e q u e n c e  o f  O per a tio n  -  Ma n u a l
• Start-up
Fill tank TK-2 until high level switch 13LS-390 activates light 13IL-390 mounted alaove fill pipe indicating 

the tank is full.
Open all valves necessary to allow water distribution and circulation.
Energize electrical and oil fired equipment.
See also annual start-up/shutdown procedures - section 5.0.

• Stop /  shutdown
De-energize electrical and oil fired equipment.
Close valves necessary to stop water distribution and circulation. (Repair situations)
Drain main storage tank oniy as required to effect repairs.
See also annual start-up/shutdown procedures - Section 5.

• Svstems interface 
-  normal

] l S e q u en c e  o f  O p er atio n  -  A u to m atic

• Start-up
Once the main storage tank TK-2 is filled water is supplied automatically on demand. As demand 

increases the line pressure drops tripping pressure switch 7PS-361 in pump P-1. This activates P-1 which 
continues pumping until the set line pressure is restored.

• Stop / shutdown
Once the line pressure is restored the pressure switch 7PS-362 de-activates pressure pump P-1.
Water service is also stopped by high sewage level In tank TK-5 via level switch 13LS-363. Pressure 

pump P-1 is disabled and an audible and visual alarm is activated at annunciator panel AP-1.

Svstems interface
-  normal: Sanitary system

Electrical
Controls

-  emergency: Panel CP-1 alarm 
High level sewage alarm

JY Co m p o n e n t  L ist

COMPONENT KEY S2EC

1-Storage Tank TK-2 1
2-Level Switches 13LS-390.430 2
1-Indicator Light 13IL-390 1
1-Pressure Pump P-1 1

Pressure Switch 7PS-361 1
7PS-362 1

O.S. NUMBER

ENH-10
RWP-100A

JKC-S4

DESCRIPTION

Level Switch 
120v Amber Light 
Monarch Jet Pump 

Lo Limit 
Hi Umit
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COMPONENT KEY OTY 0.S. NUMBER DESCRIPTION

1-Pressure Tank TK-3 1 Amtrol/Well-x-trol
Water Closet WC-1 3180-0001 IFO Cascade

WC-2 3-154 Neu-Hymont
Lavatories LAV-1 Nonvich

LAV-2 Marquis
Stainless Steel Sink SK-1,3 QL202 Steel Queen
Laundry Tubs LS-1 Serv-A-Sink
Mop Senrice Sink MS-1 MS2424 Swan

2 .3 -2 :2 DOMESTIC HOT WATER

J DESCRIPTION
Hot water is produced in two water heaters. DWH-1 A189L (41 gal) oil fired hot water heater located in 

mechanical room 110 supplies the offices and labs on the east side of the building. Distribution is via a system 
which includes one circulating pump P-2, piping, fittings and valves. DWH-2 Is a small electric water heater 
located in workshop room 113, supplies hot water to a sink in this room only.

1 S e q u e n c e  o f  O p er a tio n  -  Ma n u a l

Start-up
DWH-1:
Open supply valves to tank and activate main distribution system.
Open valves on hot water recirculating system and energize electrical and oil fired equipment.
Turn recirculation pump on with manual switch.
DWH-2:
Turn on water and electrical
SEE also annual start-up/shutdown procedures in Section 5.

• Stop / shutdown 
DWH-1:
De-activate the main water supply system and close appropriate valves.
De-energize electrical and oil fired equipment.
Turn off recirculating pump.
DWH-2:
Turn off water and electrical
SEE also annual start-up/shutdown procedures in Section 5.

• Svstems interface
-  normal Domestic Water

Fuel Delivery 
Electrical

j l  Se q u en c e  o f  O p er a tio n  -  A u to m atic

• Start-up
Once the domestic cold water system and distribution system is activated and the hot water heaters are 

operational hot water is supplied on demand.
Water temperature in both tanks is controlled by preset aquastats mounted on the tank.
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2.3 OPERATING PROCEDURES MECHANICAL

When the water temperature in DWH-1 falls below the set point of the aquastat the burner unit Is activated 
which simultaneously opens the combustion air damper 130M-396 and the fuel line solenoid valve 13SV-398 
via control relay 13CR-393. The hot water recirculation pump P-2 runs continuously.

When the water temperature In DWH-2 falls below the set point of the aquastat the electric heating 
elements are cycled on. This tank does not utilize a circulating pump.

See also annual start-up/shutdown procedures In Section 5.

Stop / shutdown
DWH-1
When the water temperature In the tank rises to the set point of the aquastat the burner unit shuts down 

simultaneously closing the combustion air damper 13DM-396 and the fuel line solenoid valve 13SV-398 via 
control relay 13CR-393. If the aquastat malfunctions and the tank water temperature rises to 72°C the burner 
unit Is disabled and an audible and visual alarm Is activated at the annunciator panel AP-1.

If the burner malfunctions causing a fire, a heat detector 12HD-334 mounted over the burner will trip and 
shut down the fuel delivery system by closing fuel line solenoid valve 12SV-336 via control relays 12CR-332 
and 12CR-334..

SEE also annual start-up/shutdown procedures In Section 5.

• Svstems Interface 
-  normal: Domestic cold water

Sanitary system 
Electrical
Fuel delivery system 
Controls

IV

-  emergency: Alarm panel 
Fuel delivery

C o m p o n e n t  L is t

COMPONENT KEY OTY O.S. NUMBER DESCRIPTION

1-Hot Water Heater DWH-1 1 1000-50 Aero-gas fired
1-Hot Water Heater DWH-2 JW-145-481 John Wood
1-Heat Detector 13HD-334 1 284A Heat Detector
1-Damper 13DM-306 1 ACAPAC-150 Combustion Air Damper
1-Solenoid Valve 13SV-398 1 2LB2LBG5102120 3/4”Dla. N.C. Solenoid
1-Control Relay 13CR-393 1 RH2BU/24VAC 24v DPDT Relay

c/w 1 PTF-08A Socket
c/w 1 129384A Case & Cover

1-Circulating Pump P-2 S.25AB Armstrong

VALVE TAG SCHEDULE 
DESCRIPTION ITEM NO. LOCATION VALVE NUMBER POSITION
Cold Water
Shut-off from Tank TK-2 TK-2 Tank Outlet #36 N.C.
Shut-off to Pump P-1 P-1 Pump P-1 Inlet #37 N.O.
Shut-off to Pressure Tank TK-3 TK-3 Shut-off #38 N.C.
Domestic Water Syst. Drain P-1 Pump P-1 Drain #39 N.C.
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DESCRIPTION ITEM NO. LOCATION VALve NUMBER POSITION
Tank TK-3 Drain TK-3 Tank TK-3 Drain #40 N.C.
Pump P-1 Drain P-1 Pump P-1 Drain #41 N.C.
2nd FI. Shut-off Rm 110 Shut-off #42 N.O.
Shut-off to Parts Rm. Rm 110 Shut-off #43 N.O.
Return from Parts Rm. Above Tank TK-3 #44 N.O.
Hot Water
Hot Water Tank Supply DHW-1 #45 N.O.
D.H.W. from Hot Water Tank DHW-1 #46 N.O.
Pump P-2 Isolation P-2 Beside DHW -1 Isolation #47 N.O.
Pump P-2 Isolation P-2 Beside DHW -1 Isolation #48 N.O.
Hot Water Tank Drain DHW-1 Drain #49 N.C.

2 .3 -2 :3 SANITARY SYSTEM

j D e sc r ip tio n

The sanitary and waste water system consists of one 7,450 L primary holding tank and two secondary 
holding tanks of 1,122 L and 106 L capacity, drain pipes, pumps and fixtures. When either of tanks TK-5 and 
TK-7 are full the effluent is pumped into a tank tmck and taken away for disposal. Gases produced in the 
system escape through a system of vent pipes.

Primary holding tank TK-5 serves the labs and washrooms on the east side of the building and secondary 
tank TK-6. Secondary tank TK-6 services the darkroom 105 while TK-7 services the garage sump and the sink 
in room 113. The sump in the garage serves as a holding pit for drainage from the garage floor area and the 
sink in room 113.

1 Se q u e n c e  o f  O per a tio n  -  Ma n u a l

The systems operations are passive with no operating equipment except for pumps P-7 and P-8 and the 
alarm interlocks. (See Sequence of Operation - Automatic.)

• Start-uD
SEE also annual start-up/shutdown procedures In Section 5.

• Stop / shutdown
SEE also annual start-up/shutdown procedures in Section 5.

• Svstems interface
-  normal Domestic Water

Electrical 
Controls

j i  S eq u en c e  o f  O p er atio n  -  A u to m atic

• s ta tL iiia

The system Is passive except for pumps P-7 and P-9 and the level switches and Interlocks.
When the effluent level in TK-6 rises above the set point of the level switch the pump P-7 is activated. 

Effluent is then pumped from TK-6 into the main holding tank TK-5 located in the main mechanical room 110.
TK-5 - Effluent from the washrooms, labs, janitor sink and second floor darkroom flows by gravity Into the 

main molding tank TK-5. Waste water from the main floor darkroom 105 flows into storage tank TK-6 located In 
room 107.
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Tank TK-7 services the sump located in the garage. Waste water from the laundry sink and from the 
garage area drains into this sump. When the level of the effluent in the sump rises to the set point of the level 
switch mounted in the sump, pump P-8 mounted in the sump is activated. The effluent in the sump is then 
pumped into holding tank TK-7.

When either tank TK-5 or TK-7 are in a high level alarm condition the effluent must be pumped out and the 
alarms reset before pumps P-1 and P-8 will operate.

• Stop / shutdown
TK-5 - When the effluent level in TK-5 rises to the set point of the high level switch 13LS-363, set at four 

inches from the top of the tank, domestic water booster pump P-1 and pump P-7 in sump tank TK-6 are 
disabled and an audible and visual alarm activated at annunciator panel AP-1.

TK-7 - When the waste water level in TK-7 rises to the set point of the high level float switch 13LS-370, 
pump P-8 in the drainage pit is disabled and an audible and visual alarm activated at the annunciator panel AP- 
1.

These pumps will remain disabled until the high level condition is rectified and the alarm s reset.
SEE also annual start-up/shutdown procedures in Section 5.

• Systems interface
-  normal: Domestic water system

Electrical 
Controls

j\£ C o m p o n e n t  L ist

COMPONENT

1-Sewage Holding Tank 
1-Sewage Holding Tank
1-Sewage Holding Tank
2-Waste Water Pumps 
2-Level Switches

KEY

TK-5
TK-6
TK-7
P-7 & P-8
13LS-363
13LS-370

Q.S. NUMBER

ENH-10

DESCRIPTION

Duroflo Submersible 
Level Switch

2.3-3 FUEL STORAGE AND DISTRIBUTION
1 G e n e r a l  De sc r iptio n

The fuel oil supply for the oil fired equipment in the building is supplied by the local utility company from 
the main bulk storage tank TK-1 located outside of the building. From here the oil is pumped to day storage 
tank TK-4 located In the main mechanical room 110. From this day tank oil is distributed to the various oil fired 
units through a system of pipes, valves, and circulating pumps.

2.3-3:1  TK-1 MAIN STORAGE TANK
j D esc r iptio n

Tank TK-1 is a 13,500 L tank located outside the building at the southwest corner. Transfer pumps P-3 
and P-4 pump oil from TK-1 to the day tank TK-4 through an oil meter and piping system.
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2.3 OPERATING PROCEDURES MECHANICAL

1 S e q u e n c e  o f  O p e r a tio n  -  m a n u a l

• siatidUQ
Open main supply valve online through meter.
Open valves to transfer pumps P-3 and P-4.
Energize transfer pumps.
SEE also annual start-up/shutdown procedures in Section 5.

• Stop /  shutdown
Close main suppiy valve and meter bypass valve.
Close valves to transfer pumps P-3 and P-4.
Oe energize transfer pumps.
SEE also annual start-up/shutdown procedures in Section 5.

• Svstems interface
-  normal Electrical
-  emergency

1  S e q u en c e  o f  O p e r atio n  -  A u to m atic

• siaddiQ
Fuel flow is precipitated by demand once system is energized.

• Stop /  shutdown
Once system is energized fuel demand will govem stop sequence.

• Systems interface
-  normal Electrical

K  C o m p o n e n t L is t
COMPONENT K E I S IX  O.S. NUMBER DESCRIPTION

1 -Main Fuel Tank TK-5
1-Level Indicator 12LI-A
1-Fuel Meter

Piping and valves in tank supply header

2 .3 -3 :2  TANK TK-4 FUEL OIL DAY TANK
j De sc r iptio n

TK-4 located in the main mechanical room No. 110 supplies fuel oil to all the oil fired equipment 
throughout the building. This includes hot water heater DWH-1, fumaces FU-1, FU-2, FU-3, and FU-4, air
handling units AHU-1 and AHU-2 and unit heater UH-1. Fuel oil is distributed to the burner units on this
equipment by pumps P-5 and P-6 through a system of distribution piping, vaives, and fitters. This distribution 
system consists of two ioops. Pressure in the system is reguiated by two pressure reducing vaives, one 
located on the supply end of the mechanical room loop and the other on the return end of the main building 
loop. One loop carries fuel to the oil fired equipment in the mechanical room which consists of FU-1, FU-2, FU- 
3, FU-4 and DWH-1. The second loop carries fuel to AHU-1, AHU-2 and UH-1 which are located outside the 
mechanical room. The fuel level in TK-4 is monitored and controlled by level indicator 12Li-B mounted on the 
wali adjacent to the tank and the tank mounted ievel switches 12LS-426 (low limit), 12LS-424 (high iimit), and 
12LS-351 and 12LS-352 which cycie the fuel transfer pumps. P-3 and P-4.
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2.3 OPERATING PROCEDURES MECHANICAL

1 Se q u e n c e  o f  O pe r a tio n  -  Ma n u a l

• s ia iB m
Set all valves to their normal operating position and energize pumps.
Ensure main tank TK-5 and TK-4 are full.
SEE also annual start-up/shutdown procedures in Section 5.

• Stop / shutdown
De energize pumps P-3 and P-4 and set all valves to their normal shutdown position.
SEE also annual start-up/shutdown procedures in Section 5.

• Svstems interface
-  normal Electrical

j l  S eq u en c e  o f  O per atio n  -  A u to m atic

• siart-up
If the fuel level in TK-4 falls below the set point of ievel switch 12LS-352 (LS3A-3) the transfer pumps P-3 

and P-4 are energized. The setting of the manual selector switch in panel CP-1 determines which pump will 
operate.

Stop / shutdown
When the fuel level in TK-4 rises to the set point of level switch 12LS-351 (LS3A-2) the transfer pumps P- 

3 and P-4 are de energized, if level switch 12LS-351 (LS3A-2) fails to de energize the transfer pumps another 
tank continues to fill and the high limit switch 12LS-424 (LS3A-1) will stop the pumps and activate an audible 
and visual alarm at the annunciator panel AP-1. If the fuel level falls below the set point of level switch 12LS- 
352 (LS3A-3) and continues to fall the low limit switch 12LS-424 (LS3A-4) will stop the transfer pumps and 
activate an audible and visual alarm at the annunciator panel in mechanical room 110.

Any burner malfunction resulting in fire will trip heat detectors mounted over the burner units de 
energizing the normally closed solenoid valves 12SV-336 (FV1B) and 12SV-345 (FV-2B). Heat detectors 
3HD-330, 4HD-331. 5HD-332, 6HD-333 and 13HD-334 de energizes the solenoid valve 12SV-336 via 
control relays 12CR-334 and 12CR-332. The quick release button 12SW-336 mounted beside the 
mechanical room door will close solenoid vaive 12SV-336. Heat detectors 7HD-339,8HD-340 and 10HD-341 
de-energize solenoid valve 12SV-345 via control relays 12CR-343 and 12GR-341. The quick release button 
12SW-345 mounted adjacent to the mechanical room door, outside, will close solenoid valve 12SV-345.

Tripping of any heat detector will also disable fuel transfer pumps via the respective control relays listed 
previously along with control relays 12CR-322 or 12CR-323.

Each bumerfuel supply also has a fused link valve. In the case of fire the fusible link melts allowing the 
valve to close which stops the fuel flow.

Svstems interface
-  normal Heating & Ventilating

Domestic Hot Water
Eiectrical
Controls

Co m p o n e n t  L ist

COMPONENT KEY a n  O.S. NUMBER DESCRIPTION

1-Fuel Tank TK-1
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2.3 OPERATING PROCEDURES MECHANICAL

1-DayTank 
1-Fuel Pumps

TK-4 
P-3, P-4 
P-5, P-6 
12LS-351, 

352,424,426 
12SV-336, 345 
12SW-336, 345 
12LI-A, B

4 McDonnell #80

2 2LB27BB8127120
2 RPV-K01
2 ES11027

Fuel Level Switch

1.5" Dia. N.C. Solenoid 
Panic Button 

Simons Leveiometer
Fused Link Valves

VALVE TAG SCHEDULE
DESCRIPTION ITEM NO. LOCATION VALve NUMBER POSITION

Meter bypass shut-off TK-2 fr P/3-4 iniet #1 N.C.
Pump P-3 Isolation P-3 Pump P-3 Outlet isolation #2 N.O.
Pump P-3 isolation P-3 Pump P-3 Inlet isolation #3 N.O.
Pump P-4 Isolation p-4 Pump P-4 Outlet isolation #4 N.O.
Pump P-4 Isolation p-4 Pump P-4 Inlet isolation #5 N.O.
Isolates inner sys from bulk tk TK-1 Inlet Header P-3&P-4 isolation #6 NO.
Pressure relief P-3&P-4 Outlet of PRV P-3&P-4 isolation #7 N.O.
Oil meter isolation Oil Meter Outlet Isolation #8 N.O.
Oil meter isolation Oil Meter Inlet isolation #9 N.O.
Pres. Red. Valve from marsh.area Above Day Tank TK-2 Bypass #10 N.C.
Main shut-off to system Above Pump P-5 Shut-off #11 N.O.
Mech Rm Supply Shut-off P-2 Above Pump P-5 Shut-off #12 N.O.
Mech Rm Return Shut-off TK-2 Above Day Tank TK-2 Shut-off #13 N.O.
Day tank TK-2 Shut-off TK-2 Outlet of Day Tk TK-2 Shut-off #14 N.O.
Day tank drain TK-2 Outlet of Day Tk TK-2 Drain #15 N.C.
Control Column Shut-off TK-2 Outlet of Day Tk TK-2 Shut-off #16 N.O.
Inlet Shut-off P-6 Pump P-6 Shut-off #17 N.O.
Outlet Shut-off P-6 Pump P-6 Shut-off #18 N.O.
Inlet Shut-off P-5 Pump P-5 Shut-off #19 N.O.
Outlet Shut-off P-5 Pump P-5 Shut-off #20 N.O.
Pressure Relief Isolation P-5&P-6 Outlet of PRV P-5&P-6 isolation #21 N.O.
Mech Rm Return Shut-off Between FU-3 & FU-4 Shut-off #22 N.O.
Fuel Oil Supply Shut-off FU-1 Furnace FU-1 Shut-off #23 N.O.
Fuel Oil Supply Shut-off FU-2 Furnace FU-2 Shut-off #24 N.O.
Fuel Oil Supply Shut-off FU-3 Furnace FU-3 Shut-off #25 N.O.
Fuel Oil Supply Shut-off FU-4 Furnace FU-4 Shut-off #26 N.O.
Fuel Oil Supply Shut-off Hot Water Tank Shut-off #27 N.O.
Fuel Oil Supply Shut-off AHU-1 Shut-off #28 N.O.
Fuel Oil Return Shut-off AHU-1 Shut-off #29 N.O.
Fuel Oil Supply Shut-off AHU-2 Shut-off #30 N.O.
Fuel Oil Return Shut-off AHU-2 Shut-off #31 N.O.
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2.3 OPERATING PROCEDURES MECHANICAL

DESCRIPTION ITEM NO. LOCATION VALVE NUMBER POSITION

Fuel Oil Supply Shut-off UH-1 Shut-off #32 N.O.
SPARE Inside Control Panel SPARE #33-35 SPARE
Low Level Alarm Tank TK-2 Control Col. Switch #50 Control
Pump P-3 or P-4 On Tank TK-2 Control Col. Switch #51 Control
Pump P-3 or P-4 Off Tank TK-2 Control Col. Switch #52 Control
High Level Alarm Tank TK-2 Control Col. Switch #53 Control
Pump P-3 Electric Disconnect Behind Pump P-5 Elec. Disconnect #54 Control
Pump P-4 Electric Disconnect Behind Pump P-5 Elec. Disconnect #55 Control
Pump P-5 Electric Disconnect Beside Pump P-4 Elec. Disconnect #56 Control
Pump P-6 Electric Disconnect Beside Pump P-4 Elec. Disconnect #57 Control
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Photo of technology1: 

 

Type/Name of Technology: 
ECO-Mobile – ECO M2TN 
Manufacturer:  
ECO Waste Solutions (EWS)  
Specifications: 

- Combines EWS patented process with the 
transportability of a skid-mounted incinerator 
package.  

- Permanently housed in a 20’-40’ shipping 
container.  

- “Plug-and-play” set-up allows operations with 
minimal assembly and disassembly.  

Website/Contact: 
www.ecosolutions.com 
+1-905-634-7022 
Tracey Goldberg (ext. 31) 
tgoldberg@ecosolutions.com 

Capacity:  
- Batch: up to 2,000 kg/day 
- Continuous: 250-1000 kg/hour 

* See Batch and Continuous feed process below. 

Power requirements: 
- 3-phase, 110/220 V, 60 hZ 
- Electrical consumption is estimated at 

32 kWh/batch (per day) 
 

Price Estimate:  
- Starting at CDN$ 550,000 
- Fuel (diesel) consumption is estimated at 85 US 

Gallons/batch (per day) 
- Maintenance Cost on the equipment is 

estimated at 5% of capital cost per year  
- One year equipment warranty period 

Temperature at Incinerator Inlet:  
- Primary Chamber: 650°C - 850°C 
- Secondary Chamber: 1000°C 

Vicinity Requirements 
It is a containerized system, so it does not need a 
building enclosure.  

Limitations: 
- Household hazardous waste must be diverted for appropriate treatment.  
- Continuous feed process requires an Operator to load the chamber every 20 minutes during the burn 

cycle 
- Loading is done at the top of the main primary chamber using a waste bin/forklift (added cost) 
- Concrete is deemed an unacceptable waste stream for the incinerator.  

Green Considerations and Options: 
- Optional Containerized Scrubber or Air Pollution Control (APC) module to meet global air emission 

standard: neutralise acid gases, remove particulate matter and capture heavy metals and other toxic 
compounds; 

- Hot water heat exchanger for heat recovery (see “energy from waste” section below) available with 
Continuous Feed Process mainly; 

- Performance Claim Verified by the ETV Program; 
- In Wemindji, Quebec (Cree Nation of Wemindji) it is used to balance a need to protect the environment 

and the need to manage the community’s waste. Fact sheet is available from: 
http://www.ecosolutions.com/documents/Cree%20REV%20A.pdf  

 

                                                           
1 Containerised Incinerator and Scrubber Package picture from http://www.ecosolutions.com/index.php/screen/eco_mobile 

 

http://www.ecosolutions.com/
http://www.ecosolutions.com/documents/Cree%20REV%20A.pdf
http://www.ecosolutions.com/index.php/screen/eco_mobile
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General Description of Technology: 
- Formats:  

• Batch feed operation or;  
• Continuous feed operation 

- Batch Feed Process:  
• Gasification of waste materials as a single batch load without adding more waste until the 

completion of the cycle; 
• Fully automated after loading and starting the machine; no need for constant attendance;  
• Starved-air, pyrolytic combustion process where oxygen levels are kept at minimum; 
• Minimum disturbance of the waste results in a very thorough thermal conversion and very 

low carbon emissions.   
• Primary Chamber: waste burning 
• Secondary Chamber: cleansing of generated gases through high temperature, rich oxygen 

and turbulent conditions  
• After cooling, residual materials are removed by manual or automated means 

- Continuous Feed Process:  
• Same design principles as batch feed operation – pyrolytic gasification in the first stage and 

thermal oxidation in the second; 
• Waste is charged on a continuous basis; 
• Ash conveyed out of the system automatically; 
• Can economically be scaled up to meet larger needs; 
• 24 hours operation is more conducive to energy recovery. 

2 
 
 
 
 

                                                           
2 Eco Model Process Illustration from: http://www.ecosolutions.com/index.php/screen/technology_eco_process  

http://www.ecosolutions.com/index.php/screen/technology_eco_process


ATC Resolute  Appendix 4 
  Incinerator Information 

Page 3 of 4 
 

- Incinerator components:  
• Primary Waste Chamber 
• Secondary Combustion Chamber 
• Stacks 
• Central Control Panel: by ECO Waste Solutions’ proprietary 4G System Controls.  
• It is housed in three 20 ISO containers. One for the primary chamber, one for the secondary 

chamber and one for Main Control Panel, which acts as a control room for the entire 
system. Additional space in the third container is used for transporting required accessories 
such as stack sections, spare parts packages.  

- Optional Features available as fully containerized modules:  
• Air Pollution Control (Wet Scrubber): additional cleansing of the gases if required 
• Loading devices 
• Continuous emission monitoring systems (CEMS) 
• Waste storage  

- Advantages:  
• Ease of Transport 
• Minimal Assembly 
• Immediate Activation 
• Single point connection for utilities 
• Automated – Easy to operate 
• Adaptable to a wide range of waste materials.  
• Compliance with strict environmental standards.  

- Technical Specifications:  
• Fuel Supply option: diesel, fuel, oil, JP8, natural gas, arctic diesel, propane and waste oil.  
• Power Supply: 3-phase, 110/220 V, 60 Hz, other power supply options available.  
• Burners: Electronic auto-spark mechanical packaged burners with flow modulation.  
• Blowers: Forced air heavy-duty blowers for cooling and combustion air with automated 

modulating dampers and speed control on Secondary.  
- Energy from Waste3:  

• Mainly available with continuous 
feed operation 

• Generates high quality steam, which 
can be used on-site for process input, 
used to drive turbines and generate 
electricity.  

 
 

 
 

 
 
 
 

                                                           
3 ECO Waste Solutions diagram from: http://www.ecosolutions.com/index.php/screen/energy_recovery 

http://www.ecosolutions.com/index.php/screen/energy_recovery
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http://www.ecosolutions.com/index.php/screen/technology_performance
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