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PART 1 GENERAL
1.1 SCOPE OF WORK

1 Testing and commissioning are called for throughout the individual specifications. This

does not relieve this trade from providing all testing and commissioning necessary to
ensure that systems and equipment operate as required and that they interface with other
systems and equipment as required.

1.2 SECTION INCLUDES

1 Commissioning of all building electrical systems and component including:

Testing and adjustment.

Demonstrations and Training.

Instructions of all procedures for Representative’s personnel.
Updating as-built data.

Co-ordination of Operation and Maintenance material.
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1.3 RELATED SECTION
1 Section 01 78 00 — Closeout Procedures.

2 Section 26 80 00 — Commissioning of Electrical Systems.
3 Section 26 05 00 — Common Work Results - Electrical.

1.4 REFERENCES
1 CSA (Canadian Standards Association).

2 Underwriters Laboratories of Canada.
1.5 QUALITY ASSURANCE
1 Provide qualified trades persons, certified testing agencies, factory trained and approved

by the Commissioning Team Leader.

2 Submit the names of all personnel to be used during the Commissioning activities for
Departmental Approval.
1.6 COMMISSIONING
1 The purpose of the commissioning process is to fully test all building systems including

architectural, mechanical and electrical components and operating procedures by
challenging these systems to realistic operation conditions.

2 The Commissioning activities shall be co-ordinated by the General Contractor.
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3 Commissioning activities for the electrical systems must have available up to date as-built

1.7

1.8

1.9

drawing information and accurate Operations and Maintenance Manuals. These
documents shall be a major part of this activity.

Contractor shall be responsible to update all documentation with information and any
changes duly noted during the Commissioning exercise.

Contractor shall arrange for all outside suppliers, equipment manufacturers, test agencies
and others as identified in the commissioning sections of this specification. The cost
associated with this requirement shall be included as part of the tender price.

SUBMITTALS
A commissioning document shall be prepared by the Departmental Representative prior to
conducting these activities for use by the Commissioning Team.

The electrical sub-contractor shall be responsible for ensuring all activities are properly
documented in this manual and co-ordinated through the General Contractor.

As-built drawings and data books must be available two weeks prior to commissioning for
review and use by the consultant and Commissioning Team prior to the start of the
commissioning activities.

PREPARATION
Provide test instruments required for all activities as defined in the commissioning

documents.

Verify all systems are in compliance with the requirements of the commissioning
documents prior to the precommissioning check out operation.

Confirm all scheduled activities have identified personnel available.

Where systems or equipment do not operate as required, make the necessary corrections or
modifications, re-test and re-commission.

SYSTEM DESCRIPTION

Perform all start up operations, control adjustment, trouble shooting, servicing and
maintenance of each item of equipment as defined in the commissioning documentation.

Departmental Representative will provide list of personnel to receive instructions and will
co-ordinate their attendance at agreed upon times.

Prepare and insert additional data in the operations and maintenance manuals and update
as-built drawings when need for additional data becomes apparent during the
commissioning exercise.

Where instruction is specified in the commissioning manual, instruct personnel in all
phases of operation and maintenance using operation and maintenance manuals as the
basis of instruction.
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5 Conduct presentation on Departmental Representatives premises. Departmental
Representative will provide space.

1.10 FINAL REPORT

1 This trade shall assemble all testing data and commissioning reports and submit them to
the Departmental Representative.

2 Each form shall bear signature of recorder, and that of supervisor of reporting organizer.
1.11 SCHEDULE OF ACTIVITIES
1 Commissioning activities shall be conducted based on pre-established schedule with all

members of the commissioning team, refer to Section 26 80 00 — Commissioning of
Electrical Systems.

2 In addition, there will be two meetings held through the contract duration to introduce the
parties of the commissioning team, establish the schedules and deadlines for the various
activities and review the Commissioning Manual.

3 Adhering to the established schedule is very important as the co-ordination and scheduling
of the participants will be difficult to alter once this is established. Close co-ordination of
this schedule is important.

4 In the event project cannot be commissioned in the allotted time slot, the contractor shall
pay for all costs associated with assembling the Commissioning Team at a later date. If
the contractor has not performed his duties to reach commissioning stage as outlined
earlier, he will incur all expenses of other trades and the Commissioning Team due to his
non-compliance.

END OF SECTION



