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General

RELATED REQUIREMENTS

Section 01 33 00 - Submittal Procedures

Section 01 35 33 - Health and Safety Requirements

Section 01 35 43 - Environmental Procedures

Section 01 74 11 — Cleaning

Section 01 74 21 - Construction Demolition Waste Mgt and Disposal
Section 02 41 13 - Selective Site Demolition

Section 02 81 01 - Hazardous Materials

Section 02 82 00.02 - Asbestos Abatement Intermediate Precautions

Section 02 83 10 - Lead-Based Paint Abatement — Minimum Precautions

WORK COVERED BY CONTRACT DOCUMENTS
Work of this portion of the Contract is comprised of:

A a mercury abatement program;

2 lead paint removal from the interior of the lightstation, surface patching, and
repainting of the lightstation; and,

3 an asbestos-containing materials abatement program (if disturbing such
materials).

4 It is not expected that the proposed renovation work will impact suspected PCB-

containing fluorescent lamp ballast located in the lightstation, therefore it is not
covered in these contract documents.

WORK SEQUENCE

Construct Work in stages to accommodate Owner's intermittent use of premises during
construction.

Co-ordinate Progress Schedule with Departmental Representative.
Required stages:

.1 Mercury abatement - Vacuum all walls, floors, and other surfaces (e.g. stairs,
windowsills, etc.) on floors 3, 4, 5 and 6 using a mercury recovery vacuum
system to adsorb mercury vapours; wet wipe all surfaces.

2 It is anticipated that material collected from the walls, floors and other surfaces
during the mercury abatement will concurrently collect loose, flaking and peeling
paint from many of the interior surfaces. The paint is also a lead leachate toxic
material.

3 Interior loose, flaking or peeling paint areas not abated concurrently with the
mercury abatement process shall be abated separately per the lead abatement
specifications (Section 02 83 10). Removal of loose, flaking, peeling paint from
all interior surfaces is required within the lightstation for preparation of surfaces
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1.5

1.6

1.7

suitable for repainting. For the purposes of the specification interior paint is to
be considered lead leachate toxic.

4 Application of a fast-dry lacquer (with grit) to the walls and floors of the interior
of the lightstation to seal residual mercury to the surfaces.

5 Post remediation mercury monitoring to be coordinated by Departmental
Representative (e.g. independent party).

.6 If item fails, repeat mercury abatement.

7 Disposal of the collected mercury/ paint waste materials at approved disposal
locations.

.8 Surface preparation and patching. This includes minor repair of damaged walls

along with proper cleaning of surfaces before repainting. Any surface
preparation (sanding, chipping, etc.) must conform to the lead abatement
specifications (Section 02 83 10).

9 Repainting all painted surfaces involving use of appropriate primers and
topcoats.

Maintain fire access/control.

CONTRACTOR USE OF PREMISES
Unrestricted use of site until Substantial Performance.
Co-ordinate use of premises under direction of Departmental Representative.

Obtain and pay for use of additional storage or work areas needed for operations under
this Contract.

Remove or alter existing work to prevent injury or damage to portions of existing work
which remain.

Repair or replace portions of existing work which have been altered during construction
operations to match existing or adjoining work, as directed by Departmental
Representative.

At completion of operations condition of existing work: equal to or better than that which
existed before new work started.

PARTIAL OWNER OCCUPANCY

Owner will occupy designated areas for purpose of intermittent maintenance of
equipment.

ALTERATIONS, ADDITIONS OR REPAIRS TO EXISTING BUILDING

Accept liability for damage, safety of equipment and overloading of existing equipment.

EXISTING SERVICES

Establish location and extent of service lines in area of work before starting Work. Notify
Departmental Representative of findings.

There shall be no alteration to existing services. Layout work to work around existing
services.
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1.8 DOCUMENTS REQUIRED
A Maintain at job site, one copy each document as follows:

A Contract Drawings.

2 Specifications.

3 Addenda.

4 Change Orders.

.5 Other Modifications to Contract.

.6 Field Test Reports.

i Copy of Approved Work Schedule.

.8 Health and Safety Plan and Other Safety Related Documents.

9 Other documents as specified.

END OF SECTION



