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Part 1 General 

1.1 DEFINITIONS 

.1 Activity: element of Work performed during course of Project.  Activity normally has 
expected duration, and expected cost and expected resource requirements. Activities can 
be subdivided into tasks. 

.2 Bar Chart (GANTT Chart):  graphic display of schedule-related information.  In typical 
bar chart, activities or other Project elements are listed down left side of chart, dates are 
shown across top, and activity durations are shown as date-placed horizontal bars.  
Generally Bar Chart should be derived from commercially available computerized project 
management system. 

.3 Baseline: original approved plan (for project, work package, or activity), plus or minus 
approved scope changes. 

.4 Construction Work Week:  Monday to Friday, inclusive, will provide five day work week 
and define schedule calendar working days as part of Bar (GANTT) Chart submission. 

.5 Duration: number of work periods (not including holidays or other nonworking periods) 
required to complete activity or other project element. Usually expressed as workdays or 
workweeks. 

.6 Master Plan: summary-level schedule that identifies major activities and key milestones. 

.7 Milestone: significant event in project, usually completion of major deliverable. 

.8 Project Schedule: planned dates for performing activities and the planned dates for 
meeting milestones.  Dynamic, detailed record of tasks or activities that must be 
accomplished to satisfy Project objectives.  Monitoring and control process involves 
using Project Schedule in executing and controlling activities and is used as basis for 
decision making throughout project life cycle. 

.9 Project Planning, Monitoring and Control System: overall system operated by 
Departmental Representative to enable monitoring of project work in relation to 
established milestones. 

.10  Critical path: this is a sequence of activities that determines the duration of the project. 
The critical path is usually the longest path between the beginning and end of the project. 

.1  The critical path is usually the one for which all activities have a margin lower 
than or equal to a certain value, often set to zero. 

1.2 REQUIREMENTS 

.1 Ensure Master Plan and Detail Schedules are practical and remain within specified 
Contract duration. 

.2 Plan to complete Work in accordance with prescribed milestones and time frame. 

.3 Limit activity durations to maximum of approximately [10] working days, to allow for 
progress reporting. 
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.4 Ensure that it is understood that Award of Contract or time of beginning, rate of progress, 
Interim Certificate and Final Certificate as defined times of completion are of essence of 
this contract. 

.5 Ensure that the planning process is repeated and that it always leads to a downward 
treatment, with additional details as planning goes on and decisions made with regard to 
the options and extra/replacement solutions. 

.6 Ensure the implementation timetable is respected through a close follow-up of the works 
to ensure integrity of the critical path, comparing the actual progress of individual 
activities with the expected progress; review the progress of incomplete ongoing 
activities. 

.7 Carry out frequent checks so as to immediately detect the causes of delays and eliminate 
them. 

1.3 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Provide submittals in accordance with Section 01 33 00 - Submittal Procedures. 

.2 Submit to Departmental Representative within fifteen (15) working days of Notice of 
Acceptance of Offer, Bar (GANTT) Chart as Master Plan for planning, monitoring and 
reporting of project progress. 

.3 Submit Project Schedule to Departmental Representative within five (5) working days of 
receipt of acceptance of Master Plan. 

1.4 PROJECT MILESTONES 

.1 Project milestones form interim targets for Project Schedule. 

.1 The final assembly of the wooden cribs must be completed no later than 23 
weeks after the contract is award. 

.2 The provisional certificate of completion (substantial completion) of the project 
must be issued latest on 24 March 2017. 

.3 The certificate of completion must be issued latest on 26 May 2017. 

1.5 MASTER PLAN 

.1 Structure schedule to allow orderly planning, organizing and execution of Work as Bar 
Chart (GANTT). 

.2 Departmental Representative will review and return revised schedules within five (5) 
working days. 

.3 Revise impractical schedule and resubmit within five (5) working days. 

.4 Accepted revised schedule will become Master Plan and be used as baseline for updates. 

1.6 PROJECT SCHEDULE 

.1 Develop detailed Project Schedule derived from Master Plan. 

.2 Ensure detailed Project Schedule includes as minimum milestone and activity types as 
follows: 



RIVIERE-AU-RENARD Section 01 32 16.07 
Reconstruction of the plant wharf CONSTRUCTION PROGRESS SCHEDULE - BAR  
Project : R.075514.001 (GANTT) CHART 
 Page 3 of 4 
 

.1 Start up Meeting  

.2 Shop Drawings, Samples 

.3 Permits 

.4 Mobilization and installation on the site 

.5 Temporary access and protection 

.6 Rock filling and repairs of the Berlin wall (axes 43 to 47) 

.7 Repairs and reinforcement of the Berlin wall (axes 16 to 43) 

.8 Repairs and reinforcement of the Berlin wall (axes 1 to 15) 

.9 Cleaning of seabed and dredging. 

.10 Carpentry. 

.1 Pre-assembly of cribs before launching 

.2 Final assembly of cribs 

.11 Laying of foundation for cribs 

.12 Launching and ballasting of cribs  

.13 Final filling of cribs 

.14 Concreting under and out of water 

.15 Testing and activation of electrical supply system 

.16 Prefabricated structural concrete slabs 

.17 Installation of various elements 

.1 Lighting 

.2 Fenders 

.3 Ladders 

.4 Mooring bollards 

.5 Articulated concrete block mats 

.6 Pavement 

.18 Rectification of errors 

.3 The detailed implementation schedule must include at least the following important 
points: 

.1 Mobilization. 

.2 Sub-contractors mobilization if necessary 

.3 Bathymetric surveys 

.1 Before and after dredging 

.2 After the laying of foundation 

.4 Disconnection of public services if necessary 

.5 Provisional delivery of the project. 

.6 Handing over of documents (manual, annotated plans for TQC, etc). 

.7 Final delivery of the project. 

.4 Clearly identify the detailed implementation schedule, the critical path of the works and 
ensure strict monitoring so as to respect it. 
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1.7 PROJECT SCHEDULE REPORTING 

.1 Update Project Schedule once in a week, reflecting activity changes and completions, as 
well as activities in progress. 

.2 Provide an updated copy of the schedule to the Departmental Representative two (2) days 
prior to each meeting on the site or at the request of the Departmental Representative. 

.3 Once every month, with each progressive count, provide Departmental Representative 
with a detailed report which situates progress of work, compares the progress with the 
baseline schedule and presents current projections, anticipated delays, the impact of these 
factors and possible mitigating measures. 

1.8 PROJECT MEETINGS 

.1 Discuss Project Schedule at regular site meetings, identify activities that are behind 
schedule and provide measures to regain slippage.  Activities considered behind schedule 
are those with projected start or completion dates later than current approved dates shown 
on baseline schedule. 

.2 Weather related delays with their remedial measures will be discussed and negotiated. 

Part 2 Products 

2.1 NOT USED 

.1 Not used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not used. 

END OF SECTION 


