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Part 1 General 

1.1 RELATED REQUIREMENTS 

.1 Section 01 74 11 – Cleaning 

1.2 ADMINISTRATIVE REQUIREMENTS 

.1 Acceptance of Work Procedures: 

.1 Contractor's Inspection: Contractor: conduct inspection of Work, identify 
deficiencies and defects, and repair as required to conform to Contract 
Documents. 

.1 Notify Departmental Representative in writing of satisfactory completion 
of Contractor's inspection and submit verification that corrections have 
been made. 

.2 Request Departmental Representative inspection. 

.2 Departmental Representative Inspection: 

.1 Departmental Representative and Contractor to inspect Work and 
identify defects and deficiencies. 

.2 Contractor to correct Work as directed. 

.3 Completion Tasks: submit written certificates in French that tasks have been 
performed as follows: 

.1 Work: completed and inspected for compliance with Contract 
Documents. 

.2 Defects: corrected and deficiencies completed. 

.3 Equipment and systems: tested, adjusted, balanced and fully operational. 

.4 Operation of systems: demonstrated to Owner's personnel. 

.5 Work: complete and ready for final inspection. 

.4 Final Inspection: 

.1 When completion tasks are done, request final inspection of Work by 
Departmental Representative, and Contractor. 

.2 When Work incomplete according to Owner and Departmental 
Representative, complete outstanding items and request re-inspection. 

.5 Declaration of Substantial Performance: when Departmental Representative 
considers deficiencies and defects corrected and requirements of Contract 
substantially performed, make application for Certificate of Substantial 
Performance. 

.6 Commencement of Lien and Warranty Periods: date of Owner's acceptance of 
submitted declaration of Substantial Performance to be date for commencement 
for warranty period and commencement of lien period unless required otherwise 
by lien statute of Place of Work. 

.7 Final Payment: 
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.1 When Departmental Representative considers final deficiencies and 
defects corrected and requirements of Contract met, make application for 
final payment. 

.2 When Work deemed incomplete by Departmental Representative, 
complete outstanding items and request re-inspection. 

1.3 FINAL CLEANING 

.1 Clean in accordance with Section 01 74 11 - Cleaning. 

.1 Remove surplus materials, excess materials, rubbish, tools and equipment. 

.2 Waste Management: separate waste materials for reuse, recycling, or elimination in 
accordance with Section 01 74 21 - Construction/Demolition Waste Management and 
Disposal. 

Part 2 Products 

2.1 NOT USED 

.1 Not used. 

Part 3 Execution 

3.1 NOT USED 

.1 Not used. 

END OF SECTION 


