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1 GENERAL 

1.01 RELATED REQUIREMENTS 

.1  Section 01 33 00 - Submittal Procedures 

.2 Section 01 31 19 – Project Meetings 

1.02 DEFINITIONS 

.1  Activity: element of Work performed during course of Project.  Activity 
normally has expected duration, and expected cost and expected resource 
requirements. Activities can be subdivided into tasks.  

.2  Bar Chart (GANTT Chart):  graphic display of schedule-related information. 
 In typical bar chart, activities or other Project elements are listed down 
left side of chart, dates are shown across top, and activity durations are 
shown as date-placed horizontal bars. Generally Bar Chart should be derived 
from commercially available computerized project management system.  

.3  Baseline: original approved plan (for project, work package, or activity), 
plus or minus approved scope changes.  

.4  Construction Work Week:  Monday to Friday, inclusive, will provide five 
day work week and define schedule calendar working days as part of Bar (GANTT) 
Chart submission.  

.5  Duration: number of work periods (not including holidays or other nonworking 
periods) required to complete activity or other project element. Usually 
expressed as workdays or workweeks.  

.6  Master Plan: summary-level schedule that identifies major activities and 
key milestones.  

.7  Milestone: significant event in project, usually completion of major 
deliverable.  

.8  Project Schedule: planned dates for performing activities and the planned 
dates for meeting milestones.  Dynamic, detailed record of tasks or 
activities that must be accomplished to satisfy Project objectives.  
Monitoring and control process involves using Project Schedule in executing 
and controlling activities and is used as basis for decision making 
throughout project life cycle.  

.9  Project Planning, Monitoring and Control System: overall system operated 
by Departmental Representative to enable monitoring of project work in 
relation to established milestones.  

1.03 REQUIREMENTS 

.1  Ensure Master Plan and Detail Schedules are practical and remain within 
specified Contract duration.  

.2  Plan to complete Work in accordance with prescribed milestones and time 
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frame.  

.3  Limit activity durations to maximum of approximately 10 working days, to 
allow for progress reporting.  

.4  Ensure that it is understood that Award of Contract or time of beginning, 
rate of progress, Interim Certificate and Final Certificate as defined times 
of completion are of essence of this contract.  

1.04 ACTION AND INFORMATIONAL SUBMITTALS 

.1  Provide submittals in accordance with Section 01 33 00 - Submittal 
Procedures.  

.2  Submit to Departmental Representative within 10 working days of Award of 
Contract Bar (GANTT) Chart as Master Plan for planning, monitoring and 
reporting of project progress.  

.3  Submit Project Schedule to Departmental Representative within 5 working 
days of receipt of acceptance of Master Plan.  

.4 Update project schedule at each bi-weekly meeting.  

1.05 MASTER PLAN 

.1  Structure schedule to allow orderly planning, organizing and execution of 
Work as Bar Chart (GANTT).  

.2  Departmental Representative will review and return revised schedules within 
5 working days.  

.3  Revise impractical schedule and resubmit within 5 working days.  

.4  Accepted revised schedule will become Master Plan and be used as baseline 
for updates.  

1.07 PROJECT SCHEDULE 

.1  Develop detailed Project Schedule derived from Master Plan.  

.2  Ensure detailed Project Schedule includes as minimum milestone and activity 
types as follows:  
.1  Award.  
.2  Shop Drawings, Samples.  
.3  Permits.  
.4  Mobilization. 
.5 Hazardous Materials abatement and coordination.   
.6  Excavation.  
.7  Backfill.  
.8  Demolition.  
.9  Paint Removals.  
.10  Concrete Repairs.   
.11  Elastomeric coating  
.12  Lantern restoration  
.13  Window replacement  
.14  Painting.   
.15  Testing and Commissioning.  
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.16  Supplied equipment long delivery items.  

1.08 PROJECT SCHEDULE REPORTING 

.1  Update Project Schedule on bi-weekly basis reflecting activity changes and 
completions, as well as activities in progress.  

.2  Include as part of Project Schedule, narrative report identifying Work 
status to date, comparing current progress to baseline, presenting current 
forecasts, defining problem areas, anticipated delays and impact with 
possible mitigation.  

1.09 PROJECT MEETINGS 

.1  Discuss Project Schedule at regular site meetings, identify activities that 
are behind schedule and provide measures to regain slippage.  Activities 
considered behind schedule are those with projected start or completion 
dates later than current approved dates shown on baseline schedule.  

.2  Weather related delays with their remedial measures will be discussed and 
negotiated.  

2 PRODUCTS 

2.01 NOT USED 

.1  Not used.  

3 EXECUTION 

3.01 NOT USED 

.1  Not used.  

END OF SECTION 

 


