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PART 1 GENERAL 

1.1 RELATED REQUIREMENTS 

.1 Not used. 

1.2 ADMINISTRATIVE REQUIREMENTS 

.1 Acceptance of Work Procedures: 

.1 Contractor's Inspection: Contractor must conduct inspection of Work, identify 
deficiencies and defects, and repair as required to conform to Contract 
Documents. 

.1 Notify Departmental Representative in writing of satisfactory completion 
of Contractor's inspection and submit verification that corrections have 
been made. 

.2 Request Departmental Representative inspection. 

.2 Departmental Representative Inspection: 

.1 Departmental Representative and Contractor to inspect Work and 
identify defects and deficiencies. 

.2 Contractor to correct Work as directed. 

.3 Completion Tasks: submit written certificates in English and French that tasks 
have been performed as follows: 

.1 Work: completed and inspected for compliance with Contract 
Documents. 

.2 Defects: corrected and deficiencies completed. 

.3 Equipment and systems: tested, adjusted balanced and fully operational. 

.4 Training given to designated personnel on operation of equipment, 
systems and materials. 

.5 Commissioning of electrical equipment and systems and Final 
Commissioning report submitted to Departmental Representative. 

1.3 ADMINISTRATIVE REQUIREMENTS 

.1 Work: complete and ready for final inspection. 

.2 Final Inspection: 

.1 When completion tasks are done, request final inspection of Work by 
Departmental Representative which will be held jointly with the 
contractor. 

.2 When Work is incomplete according to Departmental Representative, 
complete outstanding items and request re-inspection. 

.3 Declaration of Substantial Performance: when Departmental Representative 
considers deficiencies and defects corrected and requirements of Contract 
substantially performed, make application for Certificate of Substantial 
Performance. 
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1.3 ADMINISTRATIVE REQUIREMENTS (cont’d) 

.4 Commencement of Lien and Warranty Periods: date of Owner's acceptance of 
submitted declaration of Substantial Performance to be date for commencement 
for warranty period and commencement of lien period unless required otherwise 
by lien statute of Place of Work. 

.5 Final Payment: 

.1 When Departmental Representative considers final deficiencies and 
defects corrected and requirements of Contract met, make application for 
final payment. 

.2 When Work is deemed incomplete by Departmental Representative, 
complete outstanding items and request re-inspection. 

.6 Payment of Holdback: after issuance of Certificate of Substantial Performance of 
Work, submit application for payment of holdback amount in accordance with 
contractual agreement. 

1.4 FINAL CLEANING 

.1 Clean in accordance with Section 01 74 11 - Cleaning. 

.1 Remove surplus materials, excess materials, rubbish, tools and equipment. 

.2 Waste Management: separate waste materials for recycling]in accordance with Section 
01 74 21 - Construction/Demolition Waste Management and Disposal. 

PART 2 PRODUCT 

2.1 NOT USED 

.1 Not Used. 

PART 3 EXECUTION 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 


