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PART 1 GENERAL 

1.1 RELATED REQUIREMENTS 

.1 Section – Not used. 

1.2 DEFINITIONS 

.1 Activity: element of Work performed during course of Project.  Activity normally has 
expected duration, and expected cost and expected resource requirements. Activities can 
be subdivided into tasks. 

.2 Bar Chart (GANTT Chart):  graphic display of schedule-related information.  In typical 
bar chart, activities or other Project elements are listed down left side of chart, dates are 
shown across top, and activity durations are shown as date-placed horizontal bars.  
Generally Bar Chart should be derived from commercially available computerized project 
management system. (PRIMAVERA or MS Project). 

.3 Baseline: original approved plan (for project, work package, or activity), plus or minus 
approved scope changes. 

.4 Construction Work Week:  Monday to Friday, inclusive, will provide five day work week 
and define schedule calendar working days as part of Bar (GANTT) Chart submission. 

.5 Duration: number of work periods (not including holidays or other nonworking periods) 
required to complete activity or other project element. Usually expressed as workdays or 
workweeks. 

.6 Master Plan: summary-level schedule that identifies major activities and key milestones. 

.7 Milestone: significant event in project, usually completion of major deliverable. 

.8 Project Schedule: planned dates for performing activities and the planned dates for 
meeting milestones.  Dynamic, detailed record of tasks or activities that must be 
accomplished to satisfy Project objectives.  Monitoring and control process involves 
using Project Schedule in executing and controlling activities and is used as basis for 
decision making throughout project life cycle. 

.9 Project Planning, Monitoring and Control System: overall system operated by 
Departmental Representative to enable monitoring of project work in relation to 
established milestones. 

1.3 REQUIREMENTS 

.1 Ensure Master Plan and Detail Schedules are practical and remain within specified 
Contract duration. 

.2 Plan to complete Work in accordance with prescribed milestones and time frame. 

.3 Limit activity durations to maximum of approximately 10 working days, to allow for 
progress reporting. 
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1.3 REQUIREMENTS (suite) 

.4 Ensure that it is understood that Award of Contract or time of beginning, rate of progress, 
Interim Certificate and Final Certificate as defined times of completion are of essence of 
this contract. 

1.4 ACTION AND INFORMATIONAL SUBMITTALS 

.1 Provide submittals in accordance with Section 01 33 00 - Submittal Procedures. 

.2 Submit to Departmental Representative within ten (15) working days of Award of 
Contract Bar (GANTT) Chart as Master Plan for planning, monitoring and reporting of 
project progress. 

.3 Submit Project Schedule to Departmental Representative within 5 working days of 
receipt of acceptance of Master Plan. 

1.5 MILESTONES 

.1 The milestones of the project are stated in the project execution schedule: 

Fall 2016 

.1 Cutting and grubbing. 

.2 Excavation, landscaping and drainage. 

.3 Electricity. 

.4 Construction of walls and stairs. 

.5 Trail restoration. 

.6 Sodding and seeding if possible.  

Spring 2017 

.7 Sanitary building work. 

.8 Installation of guard rails. 

.9 Sodding and seeding. 

.10 Planting. 

.11 Interim certificate (substantial completion) of work must be delivered no later 
than June 16, 2017. 

Spring 2018 

.12 Final certificate of work must be delivered 12 months following issue of interim 
certificate and acceptance of work with no deficiencies. 

1.6 MASTER PLAN 

.1 Structure schedule to allow orderly planning, organizing and execution of Work as Bar 
Chart (GANTT). 

.2 Departmental Representative will review and return revised schedules within ten 10 
working days. 

.3 Revise impractical schedule and resubmit within 5 working days. 

.4 Accepted revised schedule will become Master Plan and be used as baseline for updates. 
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1.7 PROJECT SCHEDULE 

.1 Establish project schedule based on master plan. 

.2 Ensure detailed Project Schedule includes as minimum milestone and activity types as 
follows. 

.1 Award. 

.2 Shop Drawings, Samples. 

.3 Permits. 

.4 Mobilization. 

.5 Clearing, demolition. 

.6 Excavation. 

.7 Granular Foundation. 

.8 Soles and concrete bases. 

.9 Structural steel 

.10 Walls 

.11 Filling. 

.12 Edging, poured in place concrete (on ground), concrete paving. 

.13 Fences, guard rails, hand rails. 

.14 Seeding, planting 

.15 Wall facing. 

.16 Roof facing. 

.17 Interior and exterior finish. 

.18 Accessories and appliances. 

.19 Installation of windows. 

.20 Testing and commissioning. 

.21 Maintenance. 

.22 Material with extended delivery dates. 

.23 Delivery dates for material provided by Departmental Representative. 

1.8 PROJECT SCHEDULE REPORTING 

.1 Update Project Schedule on weekly basis and submit it to Departmental Representative 
so that it reflects activity changes and completions, as well as activities in progress. 

.2 Include as part of Project Schedule, narrative report identifying Work status to date, 
comparing current progress to baseline, presenting current forecasts, defining problem 
areas, anticipated delays and impact with possible mitigation. 
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1.9 PROJECT MEETINGS 

.1 Discuss Project Schedule at regular site meetings, identify activities that are behind 
schedule and provide measures to regain slippage.  Activities considered behind schedule 
are those with projected start or completion dates later than current approved dates shown 
on baseline schedule. 

.2 Weather related delays with their remedial measures will be discussed and negotiated. 

PART 2 PRODUCT 

2.1 NOT USED. 

.1 Not used. 

PART 3 EXECUTION 

3.1 NOT USED. 

.1 Not used. 
 
 

END OF SECTION 


