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SECTION 01 25 20B USE OF HELICOPTER

PART 1

1.2

1.3

1.4

GENERAL

In order to support the work outlined in Section 01 11 00 — Summary of Work, and
complete the work by the Contract completion date, it is anticipated that the Contractor
will need to use a helicopter to increase efficiency and transport heavy items. A
helicopter may be used for long lining material such as equipment and waste rock in and
out of the work site.

RESTRICTIONS

The use of a helicopter will be restricted to long lining material in and out of the worksite
from approved laydown areas. The helicopter may not land within the National Park
without prior approval from the Departmental Representative.

The use of the helicopter, long lining and movement of materials will be according to the
rules and regulations of Transport Canada Civil Aviation Directorate. Nothing within this
specification supersedes or should be construed as superseding the Transport Canada
Civil Aviation Directorate rules.

The use of the helicopter is at the sole discretion of the pilot in all activities including
weather, access, lifting equipment etc.

The Contractor should plan and coordinate the use of the helicopter around potential
weather and other factors which might cause delay.

SUBMITTALS

Safe work procedures and the plan for the movement of material by helicopter shall be
submitted by the Contractor to the Departmental Representative a minimum of 2 weeks
prior to helicopter usage.

Prior to completing any helicopter work, the Contractor must receive approval from the
Departmental Representative in writing a minimum of 24 hours prior to helicopter usage.
As part of the approval process, the Contractor shall provide the Departmental
Representative a brief description of the helicopter work including the approximate
schedule for the helicopter, type of helicopter, and pick-up and drop-off points a minimum
of 48 hours prior to the flight.

At the request of the Departmental Representative, the Contractor shall produce a copy
of the original helicopter log book completed for the purposes of Transport Canada Civil
Aviation Directorate. This log book should present details of each flight to Johnston
Canyon and the number of hauls or loads moved.

At the request of the Departmental Representative, the Contractor shall produce a copy
of the helicopter insurance details which must cover long lining and equipment
transportation and include provisions in the event that items are dropped from the
helicopter (both in terms of damage caused therefrom and cost of cleanup etc.).

COORDINATION
The Contractor shall be responsible for all arrangements and provisions related to
helicopter usage. The Contractor is expected to use helicopters in order to facilitate the
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completion of the work by the contract completion date. Two types of helicopters may be
considered for the project:

- Bell 212HP helicopter with a lifting capacity of 1,564 kg (3,450 Ibs) at sea
level with minimal fuel or approved equivalent.

- Bell 407 helicopter with a lifting capacity of 1,202 kg (2,650 Ibs) at sea level
with minimal fuel or approved equivalent.16

The Contractor should satisfy themselves with the site specific lifting capacity of the
helicopters at the Johnston Canyon site.

The Contractor shall use the parking lot on the east side of Johnston Canyon as a pick-
up point unless otherwise approved by the Departmental Representative. The Contractor
is responsible for cordoning off the parking lot prior to helicopter work in order to prevent
pedestrians from entering.

The Contractor is responsible for arranging safe drop off points within the work site.

It is the sole responsibility of the Contractor to ensure that the load does not exceed the
allowable load for the helicopter, and that all materials are adequately secured to the long
line. The use of nets is allowed, but the Contractor is responsible for all damage, costs,
and third party costs if items or equipment drop from a secured load and damage
anything.

The Contractor shall have a radio and be in direct communication with the pilot of the
helicopter over the site. When lifting and dropping a load the pilot shall have visual line of
sight contact with the Contractors lifting supervisor or banksman.

EXECUTION PLAN

Contractor is to provide an execution plan for all use of helicopter machines for review
and approval after contract award and updated prior to booking any helicopter time. Plan
is to be updated weekly and as required.

.1 Plan is to include:
.1 Number of lifts

.2 Details of each lift (component, weight, sequence, and other necessary
details)

.3 Detailed Schedule of each lift

.4 Long Line Rigging procedures for each lift

.5 Traffic control requirements for each lift

.6 Communication procedures

.7 Emergency procedures

.8 Optimization details of overall lift plan to minimize helicopter use
.2 Lift Schedule

.1 Initial Schedule

.2 Rolling two week lift plan

.3 Estimated weather days

.3 Weekly coordination and work plan



Project No. TRN.VHWY03039-01 Rock Slope Remediation Section 01 25 20B

August, 2016

Johnston Canyon — Banff National Park, AB USE OF HELICOPTER

Parks Canada Agency

1.6

Page 3
.4 Weekly weather outlook

MEASUREMENT AND PAYMENT

Helicopter time shall be measured as the hours spent by each of the approved
helicopters in moving materials. When the helicopter is observed to be over the site, the
time shall start when it is observed starting to secure a load, and shall continue to the
time the helicopter is observed leaving the site, or when it has finished hauling materials.
The time shall be measured in 15 minute increments. When the time falls between a 15
minute interval the next upper division of 15 minutes shall be used.

Payment for Helicopter Use shall be made at the hourly rate per 15 minutes for the type
of helicopter used. The lump sum amount shall be full compensation for supplying a
helicopter with pilot and other labour and equipment as might be deemed necessary to
execute the work, including ground support manpower, banksman etc.

The Contractor is responsible for all costs associated with the ferrying of the helicopter to
and from site.

It is estimated that hours required for the completion of this work for the Bell 406
Helicopter and the Bell 212HP Helicopter will be 30 hours and 10 hours respectively. It is
up to the bidders to determine the total hours they will require and provide this in their
plan for approval by the Departmental Representative after Contract award.

END OF SECTION
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