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PART 1 - GENERAL

1.1 DESCRIPTION -1

-5

1.2 CODES AND STANDARDS -1

The work covered under this section includes the supply
and installation of all labour and materials necessary
for the following:

1 Dewatering of the area of construction.

.2 Maintaining this area In a developed condition
during construction.

The contractor shall submit a dewatering plan to the
Departmental Representative for review and approval
prior to construction and dewatering activities.

All work on the fishway repairs must be carried out
in the dry unless noted on approved otherwise.

Water levels on the Exploits River are going to be
manually adjusted by Nalcor Energy (NE) during a
two-day period in October, 2016. During this short
time limited water flow upstream will be entering the
fishway. The dates of this lowering are tentatively
scheduled for October 2" and 379, but subject to
change. During this time, it is going to be extremely
critical to complete some of the new work items which
will also require the completion of some critical
preparatory work in advance. The Departmental
Representative shall confirm exact dates of when the
River water levels will be lowered within five (5)
days following the contract award.

Dewater pools #1 and #6 as necessary to complete the
new work. Dewatering may be required prior to, during
and following the lowering of river water levels by
NE. During past repair projects a lined sandbag style
berm had limited effectiveness in controlling water
flow into pool #5 and #6, under normal flow conditions.
This being the case, some preparatory work that needs
to be completed in advance of the water lowering by
NE may have to be done underwater with divers. It
is suggested following the construction of the new
concrete sill at pool #6 that this area with stop logs
can aid in the construction of a new temporary berm.
This shall be confirmed by the Contractor as required.

Carry out all work in accordance with applicable
Federal, Provincial and Municipal Codes and
Regulations. In each and every instance of
application, the Code, Regulation, Statute, By-Law,
or specification having the most stringent
requirements applies.
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1.3 PERMITS AND FEES 1 Obtain and pay all permits and fees related to the work

contained in this division of the specifications.

1.4 TEMPORARY BERMS 1 All work on the fishway reconstruction including
demolition, must be carried out in the dry unless
otherwise noted or approved by the Departmental
Representative. Where berms are required to
accomplish this, the design of such berms is to be
carried out by a professional Engineer licensed to
practice in Newfoundland and Labrador. Drawings of
the berm design to be stamped by the Engineer and
submitted to the Departmental Representative before
any work commences.

1.5 MEASUREMENT FOR -1 Dewatering: No separate measurement for payment shall
PAYMENT be made for items under this section. Include all costs
for dewatering in the lump sum portion of the work
on the Bid and Acceptance Form.

PART 2 - PRODUCTS

2.1 NOT USED 21 Not Used.

PART 3 - EXECUTION

3.1 DEWATERING 1 Contractor to determine what is required at this

particular site to achieve dewatering of the area of

construction. This may involve such things as:

- Utilization of sandbags

- Bypass pumping

- Construction of settling pond if siltation is a
problem

- iInstallation of stop logs with impermeable membrane.

.2 Any pumps and appurtenances used in dewatering are to
be thoroughly cleaned and disinfected prior to use.

-3 Dispose of water in a manner not detrimental to public
health, environment, public or private property, or
any portion of work completed or under construction.

Comply with all requirements of the Department of
Environment and Conservation and other regulatory
agencies having jurisdiction regarding disposal of
water .
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-4 The Contractor will be responsible to maintain, dewater
devices/structures for the duration of time they are
required.



