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PART 1 - GENERAL 
 
 

 

1.1 DESCRIPTION        
 

.1 The work covered under this section includes the supply
and installation of all labour and materials necessary
for the following: 
.1 Dewatering of the area of construction. 
.2 Maintaining this area in a developed condition
during construction. 
 

.2 The contractor shall submit a dewatering plan to the
Departmental Representative for review and approval
prior to construction and dewatering activities. 
 

.3 All work on the fishway repairs must be carried out 
in the dry unless noted on approved otherwise. 

 
.4 Water levels on the Exploits River are going to be

manually adjusted by Nalcor Energy (NE) during a
two-day period in October, 2016.  During this short
time limited water flow upstream will be entering the
fishway.  The dates of this lowering are tentatively 
scheduled for October 2nd and 3rd, but subject to 
change.  During this time, it is going to be extremely
critical to complete some of the new work items which
will also require the completion of some critical
preparatory work in advance.  The Departmental 
Representative shall confirm exact dates of when the
River water levels will be lowered within five (5)
days following the contract award. 

 
.5 Dewater pools #1 and #6 as necessary to complete the

new work.  Dewatering may be required prior to, during
and following the lowering of river water levels by
NE.  During past repair projects a lined sandbag style 
berm had limited effectiveness in controlling water 
flow into pool #5 and #6, under normal flow conditions. 
This being the case, some preparatory work that needs 
to be completed in advance of the water lowering by
NE may have to be done underwater with divers.  It
is suggested following the construction of the new 
concrete sill at pool #6 that this area with stop logs 
can aid in the construction of a new temporary berm. 
This shall be confirmed by the Contractor as required.

 
 

1.2 CODES AND STANDARDS 
 

.1 Carry out all work in accordance with applicable 
Federal, Provincial and Municipal Codes and
Regulations.  In each and every instance of
application, the Code, Regulation, Statute, By-Law, 
or specification having the most stringent
requirements applies. 
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1.3 PERMITS AND FEES 
 
 
 

.1 Obtain and pay all permits and fees related to the work 
contained in this division of the specifications. 

 
 
 

1.4 TEMPORARY BERMS 
 

.1 All work on the fishway reconstruction including 
demolition, must be carried out in the dry unless 
otherwise noted or approved by the Departmental
Representative. Where berms are required to
accomplish this, the design of such berms is to be
carried out by a professional Engineer licensed to 
practice in Newfoundland and Labrador.  Drawings of
the berm design to be stamped by the Engineer and 
submitted to the Departmental Representative before 
any work commences. 

 
 

 
1.5  MEASUREMENT FOR 
PAYMENT               

.1 Dewatering: No separate measurement for payment shall 
be made for items under this section. Include all costs
for dewatering in the lump sum portion of the work 
on the Bid and Acceptance Form. 

 
 
 

PART 2 - PRODUCTS 
 
 

 

2.1 NOT USED    
 
 

.1  Not Used.  
 
 
 

PART 3 - EXECUTION 
 
 

 

3.1 DEWATERING         
 
 

.1 Contractor to determine what is required at this 
particular site to achieve dewatering of the area of 
construction.  This may involve such things as: 
- Utilization of sandbags 
-  Bypass pumping 
- Construction of settling pond if siltation is a 

problem 
-  installation of stop logs with impermeable membrane.

 
.2 Any pumps and appurtenances used in dewatering are to

be thoroughly cleaned and disinfected prior to use. 
 
.3 Dispose of water in a manner not detrimental to public

health, environment, public or private property, or 
any portion of work completed or under construction. 
 Comply with all requirements of the Department of 
Environment and Conservation and other regulatory 
agencies having jurisdiction regarding disposal of 
water. 
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.4 The Contractor will be responsible to maintain, dewater
devices/structures for the duration of time they are 
required. 

  


