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THIS FOLLOWING PHASING PROCEDURE IS INTENDED AS A HIGH LEVEL GUIDELINE ONLY. IT SHALL BE USED AND READ — 4~ LINE VOLTAGE WIRING AS PER SPECIFICATIONS, RUN 2#12+#12BOND—16mmC MINIMUM. -——-

I Canada Canada
IN CONJUNCTION WITH THE CONTACT DOCUMENTS AND DOESN'T NECESSARILY STATE ALL REQUIRED STAGES. THE INDICATES NEW : :
CONTRACTOR SHALL DRAFT AND SUBMIT A DETAILED PROCEDURE FOR REVIEW BY THE DEPARTMENTAL REPRESENTATIVE | |
PRIOR TO ANY WORK PROCEEDING. | o INDICATES EXISTING L |
PHASE 1: R
INDICATES DEMOLITION ——
1. INSTALL TEMPORARY PORTABLE GENERATOR, TEMPORARY DISTRIBUTION PANEL AND TEMPORARY RACEWAY. & LIGHT SWITCH, SINGLE POLE
2. ISOLATE EXISTING GENERATORS AND LOCK OFF. MOVE FEEDERS FROM EXISTING PARALLELING SWITCHGEAR TO p— 120/208V AND 347/600V PANELS RESPECTIVELY, SURFACE MOUNTED.
TEMPORARY GENERATOR DISTRIBUTION PANEL. TERMINATE FEEDER AND RE—INSTATE TEMPORARY EMERGENCY
SYSTEM. =< PULL BOX, JUNCTION BOX, DIRECT CONNECTION, OR EQUIPMENT AS INDICATED ON THE DRAWINGS.
3. IN THE PRESENCE OF THE DEPARTMENTAL REPRESENTATIVE, COMMISSION AND TEST TEMPORARY EMERGENCY ) DUPLEX U-GROUND RECEPTACLE
SYSTEM. = EMERGENCY BATTERY UNIT COMPLETE WITH TWO 6—WATT LED HEADS, MOUNTED AT 2286mm A.F.F..
4. BEGIN DEMOLITION IN GENERATOR ROOM, INCLUDING REMOVAL OF EXISTING GENERATORS, SWITCHGEARS, ETC. — REMOTE HEADS FOR BATTERY UNIT ABOVE, COMPLETE WITH TWO 6 WATT LED HEADS, MOUNTED AT
2286mm A.F.F..

5. INSTALL NEW GENERATORS SETS, SWITCHGEAR AND ALL NECESSARY RELATED RACEWAY. PHASE 1 INCLUDE WORK
OUTSIDE THE GENERATOR ROOM AND THE BOILER ROOM FOR EXAMPLE AND NOT LIMITED TO: PROVIDE ALL ® EXIT LIGHT CEILING MOUNTED OR WALL MOUNTED 2230mm A.F.F., SINGLE OR DOUBLE FACED,
REQUIRED COMMUNICATION AND CONTROL RACEWAY FOR THE NEW SYNCHRONIZING SWITCHGEAR. & WITH ARROWS AS INDICATED.

6. COMMISSION NEW GENERATORS AND SWITCHGEAR USING REMOTE LOAD BANK.

=

FIRE ALARM HORN, WALL MOUNTED 2290mm A.F.F. UNLESS OTHERWISE NOTED

7. ISOLATE AND LOCK OUT TEMPORARY AND NEW GENERATORS. \ﬁ/ STROBE LIGHT, WALL MOUNTED 2290mm AF.F. UNLESS INDICATED OTHERWISE. HOLLAND MURRAY
8. MOVE FEEDERS FROM TEMPORARY DISTRIBUTION PANEL TO NEW SWITCHGEAR.
ADDRESSABLE FIRE ALARM PULL STATION MOUNTED 1220mm A.F.F.
9. RE—INSTATE NEW GENERATORS AND SWITCHGEAR, COMPLETE FUNCTIONAL PERFORMANCE COMMISSIONING FOR THE
GENERATOR AND SYNCHRONIZING SWITCHGEAR. |:|J DISCONNECT SWITCH
10. REMOVE TEMPORARY GENERATOR, TEMPORARY DISTRIBUTION AND TEMPORARY FEEDS.
® EMERGENCY STOP PUSH BUTTON FOR GENERATOR, WALL MOUNTED 1220mm A.F.F.
PHASE_2:
ELECTRIC UNIT HEATER ——— . .
1. BEGIN WORK IN AREA OUTSIDE THE FISH LAB BUILDING GENERATOR SERVICE ROOM. | F.C. O Neill, Scriven
| & Assoc s Limited
2. REMOVE EXISTING AND INSTALL NEW EQUIPMENT AND RACEWAY. SEFINITIONS. : Consulting Engineers
3. ISOLATE AND LOCK OUT NEW GENERATORS. AFF. — ABOVE THE FINISHED FLOOR. l\ ﬁﬁﬁ%x?°{,';‘\',’g”'§‘c§§§fetg3,< 1A9
RM — REMOVE EXISTING DEVICE OR EQUIPMENT. REMOVE EXISTING SERVICES BACK TO SOURCE. TURN OVER \ : ggggg 129-9798
4. INSTALL NEW FEEDERS AND RACEWAYS INTO THE NEW SWITCHGEAR. DEVICE OR EQUIPMENT TO OWNER N Ve www-onsa.ca
RL —  RELOCATE EXISTING DEVICE OR EQUIPMENT. EXTEND EXISTING SERVICES FROM SOURCE TO NEW LOCATION. S N \
5. RE—ISTATE NEW GENERATORS AND SWITCHGEAR. TVSS - DEVICE COMPLETE WITH BUILT IN TVSS PROTECTION N |
| |
6. RE—~COMMISSION NEW GENERATORS AND SYNCHRONIZING SWITCHGEAR WITH PHASE 2 ADDED EQUIPMENT AND S J
EXISTING HEATING LOADS C/W THEIR ASSOCIATED CONTROL . NOTE: DEVICES SHOWN AS "DOTTED” ARE EXISTING TO REMAIN UNLESS INDICATED OTHERWISE. : F——————————————————————— +
|
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: :_ WILLIAM NYCUM & ASSOCIATES LIMITED
L —— 5555 Young Street, Halifax, NS, Canada, B3K 127
7 | :902.454.8617  1:902.454.8620
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| | e
GENERAL NOTES: | |
| |
|
|
NOTE 1: IT IS THE CLIENTS INTENTION TO KEEP BIO CAMPUS OPERATIONAL ! | MM
DURING THE CONSTRUCTION PHASE AND TO MAINTAIN NORMAL WORKING : | TR
HOURS. THEREFORE ANY WORK WHICH WOULD ADVERSELY AFFECT THE | | ENGINEERING LTD.
CLIENTS ONGOING OPERATION IS TO BE SCHEDULED DURING OFF—HOURS. ANY | I wurw consultpinto.corm o
PLANNED SHUT DOWNS ARE TO BE COORDINATED WITH THE DEPARTMENTAL | I T (902) 420-9800 ReskEvamton
REPRESENTATIVE WITHOUT EXCEPTION. THE CLIENTS BUSINESS OPERATIONS | | F (902) 484-7288 Falure vosiumtons & Renons
SHALL PREVAIL AND TAKE PRIORITY OVER ANY PLANNED SHUTDOWNS. SHORT | :
DURATION SHUTDOWNS (LESS THAN 4 HOURS) SHALL REQUIRE A MINIMUM OF | | ALL DIMENSIONS SHOWN ON STRUCTURAL _
4 DAYS NOTICE, LONG DURATION SHUTDOWNS (MORE THAN 4 HOURS) SHALL : | ONLY. REFER TO ARCHITECTURAL DRAWINGS
REQUIRE A MINIMUM OF 7 DAYS NOTICE. THIS CONTRACTOR SHALL ALLOW FOR | | FOR DIMENSIONS.
AND CARRY ON HIS TENDER SUBMISSION, ALL COSTS, CHARGES, AND | |
PROVISIONS NECESSARY FOR THE INSTALLATION OF HIS WORK DURING | |
NON—REGULAR OPERATING. | :
|
NOTE 2: AFTER AWARD OF TENDER, THIS SUCCESSFUL CONTRACTOR SHALL VAN STEENBURGH | :
SUBMIT COPIES OF ALL DRAWINGS TO THE VARIOUS INSPECTION AUTHORITIES, BOILER ROOM, | |
ALL FOR THEIR INFORMATION AND/OR APPROVAL. THIS SHALL BE DONE PRIOR REFER TO DWG. E—103 | |
TO COMMENCEMENT OF THE WORK. THE DRAWINGS WILL BE PROVIDED BY THE ! |
ENGINEER AT NO COST TO THE CONTRACTOR. r—————~—~F—~—>~~~"—" """~ ~""~""~"~"~"~"~"~"~"~"¥~"~"~"¥~"~"~"¥~"~"~"¥~"¥~"~"¥~"¥~"~"¥~"¥~"¥~"¥~"¥~"~"~"¥~"¥~"~"¥*"¥~"¥*"*"¥*"*"¥*"*"*"¥*"*"*"‘"'‘‘"‘‘"‘‘" ‘‘"'‘"‘"¥¥"¥/ ¥~/ V;—_ —_/—_—_ o~ —_—_ P = = — = - |
|
|

NOTE 3: NOT ALL EXISTING INFORMATION IS SHOWN. VERIFY EXISTING

INSTALLATION PRIOR TO ANY DEMOLITION, RELOCATION, OR NEW INSTALLATION. r————- —
NOTE 4: COORDINATE THE ELECTRICAL INSTALLATION WITH DEPARTMENTAL :
REPRESENTATIVE PRIOR TO STARTING THE PROJECT. |_|
NOTE 5: PROVIDE ALL REQUIRED CUTTING, PATCHING, AND PAINTING. |J|
NOTE 6: REMOVE ALL DEMOLISHED MATERIALS AND ELECTRICAL EQUIPMENT VAN STEENBURGH |
ELECTRICAL ROOM, |
REFER TO DWG. E-103 - - -

— C NOTE 7: REMOVE AND REINSTATE EXISTING CEILING AS REQUIRED TO ALLOW
FOR THE NEW ADDITION.

NOTE 8: PROVIDE ALL REQUIRED CORE DRILLS.

NOTE 9: THE INTENT IS TO PERFORM THE ELECTRICAL WORK WITHOUT THE
NEED TO TEMPORARILY DISCONNECT ANY EXISTING FIRE ALARM DEVICE. IT WILL

BE THE CONTRACTOR’S RESPONSIBILITY TO RECERTIFY THE FIRE ALARM

THAT IS MADE REDUNDANT FROM THE SITE. i VAN STEEN BU RGH
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|_____l
SYSTEM IF ANY TEMPORARY DISCONNECTION IS REQUIRED. | X / : POLARIS
NOTE 10: CONTRACTOR TO CONFIRM PANEL NAMING WITH DEPARTMENTAL - T T T T T T T T T T T T T T T T T T T T T T T T T T T T T T T T —UJ—/
REPRESENTATIVE BEFORE INSTALLING NAMEPLATES. : " -
et N TN == R
NOTE 11: A NON—MANDATORY SITE VISIT DURING BIDDING PROCESS WILL BE T cro
ORGANIZED. TIME AND DATE WILL BE PROVIDED BY DEPARTMENTAL UM =
REPRESENTATIVE. =EN==:
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