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1. General .1 Submit to the Departmental Representative for
review the shop drawings, product data,
samples and other information specified.

.2 Until submission is reviewed, work involving
relevant product may not proceed.

2. Shop Drawings .1 Drawings to be originals prepared by
Contractor, Subcontractor, Supplier or
Distributor which illustrate appropriate
portion of work; showing fabrication, layout,
setting or erection details as specified in
appropriate Sections.

.2 Identify details by reference to sheet and
detail numbers shown on Contract Drawings.

.3 Maximum sheet size 860 x 1120 mm.

.4 Reproductions for submissions: opaque diazo
prints.

3. Samples .1 Submit samples in sizes and quantities
specified.

.2 Construct field samples and mock-ups at
locations acceptable to Departmental
Representative.

.3 Accepted samples will become standards of
workmanship and material against which,
installed work will be checked on project.

4. Miscellaneous Data .1 Provide certificates, methodologies, designs
and test results as required.
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5. Coordination of
Submissions

.1 Review shop drawings, product data, samples
and miscellaneous data prior to submission.

.2 Verify:
.1 Field Measurements.
.2 Field Construction Criteria.
.3 Catalogue numbers and similar data.

.3 Coordinate each submission with requirements
of work and Contract documents. Individual
submissions will not be reviewed until all
related information is available.

.4 Contractor’s responsibility for errors and
omissions in submission is not relieved by
Departmental Representative’s review of
submissions.

.5 Contractor’s responsibility for deviations
in submission from requirements in Contract
documents is not relieved by Departmental
Representative’s review of submission,
unless Departmental Representative gives
written acceptance of specified deviations.

.6 Notify Departmental Representative, in
writing at time of submission, of deviations
from requirements of Contract documents
stating reasons for deviations.

.7 After Departmental Representative’s review,
distribute copies.

6. Submission
Requirements

.1 Schedule submissions at least 10 days before
dates reviewed submissions will be needed.

.2 Accompany submissions with transmittal
letter, in duplicate, containing:
.1 Date
.2 Project title and number
.3 Contractor’s name and address
.4 Identification and quantity of each shop
drawing, product data and sample submitted.
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.5 Other pertinent data.

.3 Submissions shall include:
.1 Date and revision dates.
.2 Project title and number.
.3 Name and address of:

.1 Contractor

.2 Sub-contractor

.3 Supplier

.4 Manufacturer

.5 Separate detailer when pertinent.
.4 Identification of product material.
.5 Field dimensions, clearly identified as
such.
.6 Specification Section Number.
.7 Applicable standards, such as CSA or
CGSB numbers.
.8 Contractor’s stamp, initialed or
signed, certifying review of submission,
verification of field measurements and
compliance with Contract documents.

7. Shop Drawing
Review_______________

.1 The review of shop drawings by the PWGSC or
its authorized consultant is for the sole
purpose of ascertaining conformance with the
general concept. This review shall not mean
that PWGSC approves the detail design
inherent in the shop drawings, responsibility
for which shall remain with the Contractor
submitting same, and such review shall not
relieve the Contractor of responsibility for
errors or missions in the shop drawings or of
responsibility for meeting all requirements
of the construction and contract documents.
Without restricting the generality of the
foregoing, the Contractor is responsible for
dimensions to be confirmed and correlated at
the job site, for information that pertains
solely to fabrication processes or to
techniques of construction and installation
and for coordination of the work of all
sub-trades.


