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STAFF PARKING SHALL REMAIN IN USE
UNTIL NEW PARKING AREA IS COMPLETE
AND IN USE.  PROVIDE VEHICULAR
ACCESS TO 70 PARKING SPACES
THROUGHOUT ENTIRE CONSTRUCTION.

PROVIDE MINIMUM OF SIX COMMERCIAL
TRUCK PARKING SPACES WITH
ADEQUATE ACCESS (TURNING
RADIUSES) THROUGHOUT
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DECONSTRUCT AND RELOCATE STORAGE BUILDINGS.
BEGIN SITE PREPARATION OF NEW STAFF PARKING AREA.1 CONSTRUCT SOUTH ROADWORKS AND NEW STAFF PARKING

AREA (NOTE THIS PHASE MAY BE COMBINED WITH PHASE 1.)2 DEMOLISH EXISTING STAFF PARKING AREA AND CONSTRUCT
NEW WAREHOUSE ADDITION AND PIL BOOTH FOUNDATIONS.3 CONSTRUCT NEW CANOPY AND BEGIN SITE PREPARATION

OF NORTH SITE WORKS.4

INSTALL PIL BOOTHS 7, 8 & 9.  COMPLETE INTERIOR
RENOVATIONS OF EXISTING EXAM AREA.5 COMPLETE NORTH SITE WORKS INCL. UTILITIES, SITE LIGHTING,

DRAINAGE, PAVED PARKING, BARRIERS AND ROADWORKS.6 COMMISSION NEW PIL LANES AND
COMMERCIAL VEHICLE PARKING.7 DECONSTRUCT PIL 6 BOOTH AND FOUNDATIONS.

INSTALL NEW PIL 6 BI-LEVEL BOOTH.8


