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PART 1 - GENERAL 

 

1.1 ADMINISTRATIVE 

.1 Departmental Representative will schedule and administer project meetings 
throughout the progress of the work. 

.2 Project meetings will take place on site of work unless directed otherwise by 
Departmental Representative. 

.3 Departmental Representative will assume responsibility for recording minutes of 
meetings and forward copies to all parties. 

.4 Representative of Contractor, Subcontractor and suppliers attending meetings 
will be qualified and authorized to act on behalf of party each represents. 

1.2 PRECONSTRUCTION MEETING 

.1 Within 15 days after award of Contract, request a meeting of parties in contract to 
discuss and resolve administrative procedures and responsibilities. 

.2  Departmental Representative, Contractor, major Subcontractors, field inspectors 
and supervisors will be in attendance. 

.3 Departmental Representative will establish time and location of meeting and 
notify parties concerned minimum 5 days before meeting. 

.4 Incorporate mutually agreed variations to Contract Documents into Agreement, 
prior to signing. 

.5 Agenda to include: 

.1 Appointment of official representative of participants in the Work. 

.2 Schedule of Work: in accordance with Section 01 32 16.07 - Construction 
Progress Schedules - Bar (GANTT) Chart. 

.3 Schedule of submission of shop drawings, samples, colour chips. Submit 
submittals in accordance with Section 01 33 00 - Submittal Procedures. 

.4 Requirements for temporary facilities, site sign, offices, storage sheds, 
utilities, fences in accordance with Section 01 52 00 - Construction 
Facilities. 

.5 Delivery schedule of specified equipment in accordance with Section 01 
61 00 – Common Product Requirements. 

.6 Site security in accordance with Section 01 56 00 - Temporary Barriers 
and Enclosures. 

.7 Proposed changes, change orders, procedures, approvals required, mark-
up percentages permitted, time extensions, overtime, administrative 
requirements. 

.8 Owner provided products. 
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.9 Record drawings in accordance with Section 01 33 00 - Submittal 
Procedures. 

.10 Maintenance manuals in accordance with Section 01 78 00 - Closeout 
Submittals. 

.11 Take-over procedures, acceptance, warranties in accordance with Section 
01 78 00 - Closeout Submittals. 

.12 Monthly progress claims, administrative procedures, photographs, hold 
backs. 

.13 Appointment of inspection and testing agencies or firms. 

.14 Insurances, transcript of policies. 

1.3 PROGRESS MEETINGS 

.1 During course of Work and prior to project completion, Departmental 
Representative will schedule progress meetings weekly. 

.2 Contractor, major Subcontractors involved in Work Departmental Representative 
are to be in attendance. 

.3 Departmental Representative will notify party’s minimum 3 days prior to meetings. 

.4 Departmental Representative will record minutes of meetings and circulate to 
attending parties and affected parties not in attendance within 3 days after 
meeting. 

.5 Agenda to include the following: 

.1 Review, approval of minutes of previous meeting. 

.2 Review of Work progress since previous meeting. 

.3 Field observations, problems, conflicts. 

.4 Problems which impede construction schedule. 

.5 Review of off-site fabrication delivery schedules. 

.6 Corrective measures and procedures to regain projected schedule. 

.7 Revision to construction schedule. 

.8 Progress schedule, during succeeding work period. 

.9 Review submittal schedules: expedite as required. 

.10 Maintenance of quality standards. 

.11 Review proposed changes for affect on construction schedule and on 
completion date. 

.12 Other business. 

PART 2 - PRODUCTS 

2.1 NOT USED 

.1 Not Used. 
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PART 3 - EXECUTION 

3.1 NOT USED 

.1 Not Used. 

END OF SECTION 


