
PWGSC 
CFIA Building  
Upgrades/Roof Replacement 
Port aux Basques, NL 
P/N: R.083730.001 

CONSTRUCTION PROGRESS 
SCHEDULE - BAR (GANTT) CHART 

Section 01 32 16.07 

 
 

Page 1 
2017-02-20 

 

PART1 - GENERAL 
 
 
1.1 DEFINITIONS  
 

.1 Activity: element of Work performed during course of Project. Activity normally 
has expected duration, and expected cost and expected resource requirements. 
Activities can be subdivided into tasks.  

.2 Bar Chart (GANTT Chart):  graphic display of schedule-related information.  In 
typical bar chart, activities or other Project elements are listed down left side of 
chart, dates are shown across top, and activity durations are shown as date-
placed horizontal bars. Generally Bar Chart should be derived from commercially 
available computerized project management system.  

.3 Baseline: original approved plan (for project, work package, or activity), plus or 
minus approved scope changes.  

.4 Construction Work Week:  Monday to Friday, inclusive, will provide five day work 
week and define schedule calendar working days as part of Bar (GANTT) Chart 
submission.  

.5 Duration: number of work periods (not including holidays or other nonworking 
periods) required to complete activity or other project element. Usually expressed 
as workdays or workweeks.  

.6 Master Plan: summary-level schedule that identifies major activities and key 
milestones.  

.7 Milestone: significant event in project, usually completion of major deliverable.  

.8 Project Schedule: planned dates for performing activities and the planned dates 
for meeting milestones.  Dynamic, detailed record of tasks or activities that must 
be accomplished to satisfy Project objectives.  Monitoring and control process 
involves using Project Schedule in executing and controlling activities and is 
used as basis for decision making throughout project life cycle.  

.9 Project Planning, Monitoring and Control System: overall system operated by 
Departmental Representative to enable monitoring of project work in relation to 
established milestones.  

 
 
1.2 REQUIREMENTS  
 

.1 Ensure Master Plan and Detail Schedules are practical and remain within 
specified Contract duration.  

.2 Plan to complete Work in accordance with prescribed milestones and time frame.  
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.3 Limit activity durations to maximum of approximately 7 working days, to allow for 
progress reporting.  

.4 Ensure that it is understood that Award of Contract or time of beginning, rate of 
progress, Interim Certificate and Final Certificate as defined times of completion 
are of essence of this contract.  

 
 
1.3 ACTION AND INFORMATIONAL SUBMITTALS  
 

.1 Provide submittals in accordance with Section 01 33 00 - Submittal Procedures.  

.2 Submit to Departmental Representative within 7 working days of Award of 
Contract Bar (GANTT) Chart as Master Plan for planning, monitoring and 
reporting of project progress.  

.3 Submit Project Schedule to Departmental Representative within 5 working days 
of receipt of acceptance of Master Plan.  

 
 
1.4 MASTER PLAN  
 

.1 Structure schedule to allow orderly planning, organizing and execution of Work 
as Bar Chart (GANTT).  

.2 Departmental Representative will review and return revised schedules within 5 
working days.  

.3 Revise impractical schedule and resubmit within 5 working days.  

.4 Accepted revised schedule will become Master Plan and be used as baseline for 
updates.  

 
 
1.5 PROJECT SCHEDULE  
 

.1 Develop detailed Project Schedule derived from Master Plan.  

.2 Ensure detailed Project Schedule includes as minimum milestone and activity 
types as follows:  

 .1 Award.  
 .2 Shop Drawings, Samples.  
 .3 Permits.  
 .4 Mobilization.  
 .5 Interior Architecture (Walls, Floors and Ceiling).  

.6 Plumbing.  



PWGSC 
CFIA Building  
Upgrades/Roof Replacement 
Port aux Basques, NL 
P/N: R.083730.001 

CONSTRUCTION PROGRESS 
SCHEDULE - BAR (GANTT) CHART 

Section 01 32 16.07 

 
 

Page 3 
2017-02-20 

 

.7 Lighting.  

.8 Electrical.  

.9 Piping.  

.10 Controls.  

.11 Heating, Ventilating, and Air Conditioning.  

.12 Millwork.  

.13 Fire Systems.  

.14 Testing and Commissioning.  
 
 
1.6 PROJECT SCHEDULE REPORTING  
 

.1 Update Project Schedule on weekly basis reflecting activity changes and 
completions, as well as activities in progress.  

.2 Include as part of Project Schedule, narrative report identifying Work status to 
date, comparing current progress to baseline, presenting current forecasts, 
defining problem areas, anticipated delays and impact with possible mitigation.  

 
 
1.7 PROJECT MEETINGS  
 

.1 Discuss Project Schedule at regular site meetings, identify activities that are 
behind schedule and provide measures to regain slippage.  Activities considered 
behind schedule are those with projected start or completion dates later than 
current approved dates shown on baseline schedule.  

.2 Weather related delays with their remedial measures will be discussed and 
negotiated.  

 
PART2 - PRODUCTS 
 
2.1 NOT USED  
 

.1 Not used.  

PART3 - EXECUTION 
 
3.1 NOT USED  
 

.1 Not used. 

END OF SECTION 


