
PWGSC 
CFIA Building  
Upgrades/Roof Replacement 
Port aux Basques, NL 
P/N: R.083730.001 

CLOSEOUT PROCEDURES Section 01 77 00 
 
 

Page 1 
2017-02-20 

 

PART 1 - GENERAL 
 
1.1 ADMINISTRATIVE REQUIREMENTS  
 

.1 Acceptance of Work Procedures:  
.1 Contractor's Inspection: Contractor: conduct inspection of Work, identify 

deficiencies and defects, and repair as required to conform to Contract 
Documents.  
.1 Notify Departmental Representative in writing of satisfactory 

completion of Contractor's inspection and submit verification that 
corrections have been made.  

.2 Request Departmental Representative’s inspection.  
 

.2 Departmental Representative’s Inspection:  
.1 Departmental Representative and Contractor to inspect Work and 

identify defects and deficiencies.  
.2 Contractor to correct Work as directed.  

 
.3 Completion Tasks: submit written certificates in English that tasks have 

been performed as follows:  
.1 Work: completed and inspected for compliance with Contract 

Documents.  
.2 Defects: corrected and deficiencies completed.  
.3 Equipment and systems: tested, adjusted and balanced and fully 

operational.  
.4 Certificates required by Fire Commissioner: submitted.  
.5 Operation of systems: demonstrated to Owner's personnel.  
.6 Work: complete and ready for final inspection.  

 
.4 Final Inspection:  

.1 When completion tasks are done, request final inspection of Work 
by Departmental Representative and Contractor.  

.2 When Work incomplete according to Owner and Departmental 
Representative, complete outstanding items and request re-
inspection.  

 
.5 Declaration of Substantial Performance: when Departmental 

Representative considers deficiencies and defects corrected and 
requirements of Contract substantially performed, make application for 
Certificate of Substantial Performance.  

 
.6 Commencement of Lien and Warranty Periods: date of Owner's 

acceptance of submitted declaration of Substantial Performance to be 
date for commencement for warranty period and commencement of lien 
period unless required otherwise by lien statute of Place of Work.  
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.7 Final Payment:  
.1 When Departmental Representative considers final deficiencies 

and defects corrected and requirements of Contract met, make 
application for final payment.  

.2 When Work deemed incomplete by Departmental Representative, 
complete outstanding items and request re-inspection.  

 
.8 Payment of Holdback: after issuance of Certificate of Substantial 

Performance of Work, submit application for payment of holdback amount 
in accordance with contractual agreement.  

 
1.2 FINAL CLEANING  
 

.1 Clean in accordance with Section 01 74 11 - Cleaning.  
.1 Remove surplus materials, excess materials, rubbish, tools and 

equipment.  

.2 Waste Management: separate waste materials for reuse and recycling in 
accordance with Section 01 74 21 - Construction/Demolition Waste Management 
and Disposal  

 

PART 2 - PRODUCTS 
 
2.1 NOT USED  
 

.1 Not Used.  
 

PART 3 - EXECUTION 
 
3.1 NOT USED  
 

.1 Not Used. 

END OF SECTION 
 


